

ચેકલીસ્ટ ફોર ડી.ટી.પી.

Name of Work: Reconstruction of High Level Major Bridge at CH. 7/00 to 7/20 Near Umarkui Village on Sagbara - Borda - Sherula Road Km 0/00 to 10/800 Ta. Sagbara Dist.Narmada (Bridge Diversion)

Sr. No.	Description	Clause No.	Page No.	Remark
1	Principle Approval Date and Amount (Attach letter)	-	-	Letter No. PRC/26/2025/581/C. Dated on. 19/07/2025 Amount Rs. 16.10 Cr. Only.
2	Administrative Approval Date and Amount (Attach letter)	-	-	Letter No. RBD/AAA/e-file/16/2025/4750/Section C. Dated on. 25/08/2025 Amount Rs. 16.10 Cr. Only.
3	Technical Approval Date and Amount (Attach letter)	-	-	Letter No. PB/Rajpipla/Lump/Major bridge/sagbara-borda Road/Diversion/C-19/1702/SN2026 Dated on. 17/04/2026 Amount Rs. 1,36,70,500.00 Only.
4	SOR Year	-	-	2024 – 2025
5	DTP Amount	IFB	4	Rs. 13062469.5
6	Tender Fee Rs. (As per GR-PRCH-102000-IB- 221(59)-C, dated 24/01/2007) (3.0 Cr. to 5.0 Cr.–Rs.6,000 5.0 Cr. to 10.0 Cr.–Rs.12,000 Above 10.0 Cr.- Rs.18,000)	-	-	Rs. 3600
7	Earnest Money Deposit (Bid Security-1% of DTP amount) Rs.	IFB Point 6	4	Rs. 131000
8	Time Limit (Months)	Section-3 Cl.-17	41	2 Months
9	Annual Financial Turnover Amount Rs.	Section-1 Cl.-4.5.3(a)	9	0 Lakh.
10	Defect Liability Period (In Months & includes no. of Monsoons)	Section-3 Cl.-33.1	46	36 Months
11	Free Maintenance Guarantee Period (for Road & Bridge Construction)	Section-3 Cl.-33.2	46	6 year
12	Registration / Category required	-	-	B Class and above, Special Cat. III Road
13	Site Possession Date	Section-3 Cl.-21	42	1 st day of work order#
14	Periodbetween Program Update (Days)	Section-3 Cl.-27.3	44	15 Days
15	Amount to be withheld for late submission of Program	Section-3 Cl.-27.3	44	0.26 Lakhs only

16	Milestone	Section-3 Cl.-49.1	53	%	Days
	Milestone 1			25%	15
	Milestone 2			50%	30
	Milestone 3			75%	45
	Milestone 4			100%	60
17	Price Adjustment Components	Section-3 Cl.-24	66	%	Input Index / Price
(A)	Labour, PL	Section-3 Cl.-24 (i)	66	PL= 16.84%	Lo=
(B)	Cement, PC	Section-3 Cl.-24 (ii)	66	PC= 9.31%	Co= 5942.00
(C)	Steel, PS	Section-3 Cl.-24 (iii)	67	PS= 29.45%	So= 48162.00
(D)	Bitumen, Pb	Section-3 Cl.-24 (iv)	67	PB= 1.3%	Bo=
(E)	POL, Pf	Section-3 Cl.-24 (v)	68	PF= 9.53%	Fo=
(F)	Plant and Machinery Spares Pp	Section-3 Cl.-24 (vi)	68	PP= 13.78%	Po=
(G)	Other Materials, Pm	Section-3 Cl.-24 (vii)	69	PM= 19.79%	Mo=
	Total	-	-	100%	
18	Amount to be withheld for failing to supply “as built” drawings	Section-3 Cl.-58	56	1.52 Lakhs only.	
19	Percentage Rate Contract (upto INR 50 Cr.) / Item Rate Contract (above INR 50 Cr.)	Section-3	78	Percentage Rate Contract	

*Input index/price for each component on 28 days preceding the date of opening of technical bid shall be noted.

CERTIFICATE

This is to certify that the contract document prepared for the work Reconstruction of High Level Major Bridge at CH. 7/00 to 7/20 Near Umarkui Village on Sagbara - Borda - Sherula Road Km 0/00 to 10/800 Ta. Sagbara Dist.Narmada (Bridge Diversion) is based on the Standard Bidding Document Procurement of Civil Works published by R&B department Letter No. PB/Rajpipla/Lump/Major bridge/sagbara-borda Road/Diversion/C-19/1702/SN2026 Dated on. 17/04/2026 Amount Rs. 1,36,70,500.00 Only.

No further modification and alteration in this standard format has been made by this office.

Deputy Executive Engineer
Const. R&B Sub-Division
Dediapada

Executive Engineer
Rajpipla R&B Division
Rajpipla