केन्द्रीय लोक निर्माण विभाग

कार्यालय ज्ञापन

No. DG/CON/Construction 2023/16

ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI **Dated: 10.02.2025**

Subject: Modifications in Clauses 7, 8, 9 and Schedule F of clause 8 of GCC 2023 for Construction Works.

The following amendments are made in the Clauses 7, 8, 9 and Schedule F of clause 8 of GCC 2023 for Construction Works:

Existing provision	Modified provision
Clause 7 Existing provisions No provision	**Clause 7** No change **In case of correction / rejection / short documents, it will be mandatory for Engineer-in- Charge to give recorded reasons for correction / rejection / submission of additional documents within seven days after submission of running bill by the contractor.**
Clause 8 Completion Certificate (Issued vide OM No. DG/Construction-2023/09 dated 01.04.2024) Within ten days of the completion of the work or on part completion of one or more building(s) out of independent building in a project or infrastructure project, as per requirement of client or otherwise specified in schedule F, the contractor shall give notice of such completion to the Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge shall inspect the work and shall furnish the contractor with a part or final completion certificate as the case may be, indicating defects (a) to be rectified by the contractor and/or (b) for which payment will be made at reduced rates.	**Clause 8 Completion Certificate** Within ten days of the completion of the work or on part completion of one or more building(s) out of independent building in a project or infrastructure project, as per requirement of client or otherwise specified in schedule F, the contractor shall give notice of such completion to the Engineer-in-Charge and **the Engineer-in-Charge, within seven days of receipt of intimation of completion from contractor will inspect the work and satisfy himself about completion of part /full work, then intimate to the concerned authorities as mentioned in Schedule F for inspection and issuance of part / final completion certificate. The concerned authorities will inspect the work and issue part/final completion certificate within** thirty days of the receipt of such **intimation.** The Engineer-in-Charge shall furnish **to** the contractor a part **/** final completion certificate as the case may be, indicating defects (a) to

10.2.25
R K SINGH
EE(Manual)

	be rectified by the contractor and/or (b) for which payment will be made at reduced rates.
But no final certificate ..... sum actually realized by the sale thereof.	**No change.**
Clause 9 Payment of Final Bill The final bill shall be submitted by the contractor in the same manner as specified in interim bills within three months of physical completion of the work or within one month of the date of the final certificate of completion furnished by the Engineer-in-Charge whichever is earlier. No further claims shall be made by the contractor after submission of the final bill and these shall be deemed to have been waived and extinguished. Payments of those items of the bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer-in-Charge, will, as far as possible be made within the period of three months the period being reckoned from the date of receipt of the bill by the Engineer-in-Charge or his authorized Asstt. Engineer, complete with account of materials issued by the Department and dismantled materials. 10.2.25 R K SINGH EE(Manual)	**Clause 9 Payment of Final Bill** i. The final bill shall be submitted by the contractor **to the Engineer-in-Charge** in the same manner as specified in interim bills within three months of physical completion of the work or within one month of the date of the final **completion** certificate furnished by the Engineer-in-Charge whichever is earlier. **At the time of submission of the final bill, receipt will be given by the O/o Engineer-in-Charge.** ii. **In case of correction / rejection / short documents, it will be mandatory for Engineer-in- Charge to give recorded reasons for correction / rejection / submission of additional documents within fifteen days after submission of final measurement and/or final bill by the contractor.** iii. **Final bill will be accepted with all pre-requisite documents such as sanctioned copies of extra items and deviation in quantities, escalation statements, recovery statement, theoretical statement, final completion certificate, final extension of time case, mandatory tests statement, dismantled materials account and other documents as mentioned in clause 7A etc.** iv. **An undertaking alongwith the final bill will be submitted by the contractor that "I / we hereby undertake that all the measurements/claims payable under this contract have been included in the final bill and will not submit any other bill/claims in future under this agreement thereafter".** v. No further claims shall be **entertained from** the contractor after submission of the final bill and these shall be deemed to have been waived **off** and extinguished. Payments of those items of the bill in respect of which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer in charge will, be made within the

If the final bill is submitted by the contractor within the period specified above and delay in payment of final bills is made by the department after prescribed time limit, a simple interest @ 5 % (five percent) per annum shall be paid to the contractor from the date of expiry of prescribed time limit, provided the final bill submitted by the contractor is found to be in order.	period of three months. The period **of three months will be** reckoned from the date of receipt of the bill **in complete shape after necessary corrections / additional documents,** by the Engineer-in-Charge. **vi. In case of foreclosure / determination of contract, if the contractor fails to submit the EOT case, final measurement /bills within 30 days of foreclosure/ determination, the EOT case and final bill will be prepared and decided by the department. The final bill shall only be paid after withholding amount equivalent to maximum compensation to be levied on the contractor.** **vii.** If the final bill, **in complete shape,** is submitted by the contractor within the period specified above and delay in payment of final bill is made by the department after prescribed time limit, a simple interest @5% (five percent) per annum **may** be paid to the contractor from the date of expiry of prescribed time limit, provided the final bill submitted by the contractor **contains all the documents as mentioned in para – (iii) & (iv) above.** .
Schedule F **Clause 8** No Provision	**Schedule F** **Clause 8** **Competent Authorities to inspect and issue part / final completion certificate .....** **(To be filled by NIT approving authority).**

This issues with the approval of DG, CPWD.

10.2.25

(दिनेश कुमार उज्जैनिया)
अधीक्षण अभियंता (सी.एंड एम.)

Issued from file No. CSQ/CM/17(1)/2025/Construction e-file 9190123 (DFA/9315615)

केलोनिवि तथा लोनिवि दिल्ली के सभी अधिकारियों को आवश्यक सूचना एवं कार्यवाही हेतु।
(केलोनिवि वेबसाईट के माध्यम से)

10.2.25
R K SINGH
EE(Manual)