

L-2 Schedule

Delivery Schedule for Supply of HTLS conductor of equivalent size and weight that of ACSR Dog conductor - 459.522KM

Uprising of existing (1) 66 kV Palanpur - Chandisar line (2) 66kV Palanpur - Hebatpur line (3) 66kV Palanpur - Malan line (4) 66kV Palanpur - Vadgam line (5) 66kV Agathala - Katarava line (6) 66kV Deesa Kansari line-2 (7) 66 kV Deesa - Kant line (8) 66 kV Tharad - Dudhava line (9) 66 kV Tharad - Tadav line (10) 66kV Dudhava - Didarada line (11) 66kV Didarada - Piluda line (12) 66kV Kesargam - Miyal line of 66kV towers and H-frame by high ampacity conductor/HTLS conductor of equivalent size and weight that of ACSR Dog conductor on turnkey basis having total line length 152.412 km (Palanpur Circle)

Erection Schedule												
Activities	Working Period											
Months	1	2	3	4	5	6	7	8	9	10	11	12
Various Drawing Approval (Profile, BOQ)												
Job	Job(81 Days)											
Dismantalling of Existing ACSR Dog Conductor with hardware & Accessories												
km			10	20	15	15	15	15	15	15	15	17.412
Stringing Of HTLS Conductor												
km			10	20	15	15	15	15	15	15	15	17.412
Testing & Commissioning												
Day												5 Days
Supply Schedule												
Activities												
Months	1	2	3	4	5	6	7	8	9	10	11	12
HTLS conductor of equivalent weight of ACSR Dog conductor along with required Insulators, hardware & accessories												
km			60	60	60	60	60	60	50	49.22		

Note : 1. The time line considered for project completion is including consideration of monsoon period of that particular timeline period.

2. Starting of work execution from 1st month shown in this L-2 Schedule is considered from actual date of commencement of work.
3. Necessary Insulators, hardware & accessories of HTLS Conductor is in the scope of agency.
4. Dismantalling/Stringing work will be carried out in cold/Hot line condition as per scope.
5. This L-2 Schedule is combined for all 12 nos. of lines having total project completion period is 12 month.

12/08/24
EE (PMG) 514126

I/C ACE (Corporate Affairs)