

L-2 Schedule

Delivery Schedule for Supply of HTLS conductor of equivalent size and weight that of ACSR Dog conductor - 427.879KM

Upgrading of existing (1) 66kV Kheralu - Khanpur line (2) 66kV Varethha - Otapur line (3) 66kV Sujampur - Mudana line (4) 66kV Sidhpur - Chhapi line (5) 66kV GIDC - Raipur line (6) 66kV Raipur - Nandasan line (7) 66kV Chhatral - Rangpura line (8) 66kV Kadi - Laximpura line (9) 66kV Moribhoyan - Adalaj line (10) 66kV Adiya - Katra line (11) 66kV Anawada - Dudharapura line (12) 66kV Norta - Mannud line (13) 66kV Patan - Adiya line of 66kV towers and H-frame by high ampacity conductor/HTLS conductor of equivalent size and weight that of ACSR Dog conductor on turnkey basis having total line length 141.96 km (Mehsana Circle)

Activities	Erection Schedule											
	Working Period											
Months	1	2	3	4	5	6	7	8	9	10	11	12
Various Drawing Approval (Profile, BOQ)												
Job		Job(81 Days)										
Dismantalling of Existing ACSR Dog Conductor with hardware & Accessories												
kM			5	15	15	15	15	15	15	15	15	16.96
Stringing Of HTLS Conductor												
kM			5	15	15	15	15	15	15	15	15	16.96
Testing & Commissioning												
Day												5 Days
Supply Schedule												
Activities												
Months	1	2	3	4	5	6	7	8	9	10	11	12
HTLS conductor of equivalent weight of ACSR Dog conductor along with required Insulators, hardware & accessories												
kM			60	60	60	60	50	50	50	37.879		

Note : 1. The time line considered for project completion is including consideration of monsoon period of that particular timeline period.

2. Starting of work excution from 1st month shown in this L-2 Schedule is considered from actual date of commencement of work.

3. Necessary Insulators, hardware & accessories of HTLS Conductor is in the scope of agency.

4. Dismantalling/Stringing work will be carried out in cold/Hot line condition as per scope.

5. This L-2 Schedule is combined for all 13 nos. of lines having total project completion period is 12 month.

12810421
EE (PMG) 31/1/25

I/C ACE (Corporate Affairs)