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GOVERNMENT OF HARYANA

Sonipat Metropolitan Development Authority

 DESIGN AND CONSTRUCTION OF 1 NO.RANNEY WELL (10 MLD) AT THE BANK 
OF YAMUNA RIVER, 1 NO. MBS AND LAYING OF RISING MAIN FROM VILLAGE 
BEGA TO VILLAGE SHAHPUR TAGA AND ALL OTHER CONTINGENT WORK 
THERETO WITH 3-MONTHS SUCCESSFUL TRIAL RUN AND THERE AFTER 6 
YEARS DEFECT LIABILITY - CUM - MAINTENANCE PERIOD AT GANAUR, 
DISTRICT SONIPAT. 

Detailed Notice Inviting Tender

 (DNIT)

Name of work:

Estimate Cost:  Rs 1960.90 Lakhs
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e-Tender Notice

PRESS NOTICE

                                                 HARYANA Sonipat Metropolitan Development Authority 
DEPARTMENT

Notice Inviting Tender No. 20260501-16-59-069697158/Sonipat Metropolitan Development Authority 
Dept/HRY.                               Dated: 01/05/2026

The Governor of Haryana invites bids from the eligible contractors online on the website: 
https://etenders.hry.nic.in  for the work detailed in the table.
Name of Work:          DESIGN AND CONSTRUCTION OF 1 NO.RANNEY WELL (10 MLD) AT THE 

BANK OF YAMUNA RIVER, 1 NO. MBS AND LAYING OF RISING MAIN FROM 
VILLAGE BEGA TO VILLAGE SHAHPUR TAGA AND ALL OTHER 
CONTINGENT WORK THERETO WITH 3-MONTHS SUCCESSFUL TRIAL RUN 
AND THERE AFTER 6 YEARS DEFECT LIABILITY - CUM - MAINTENANCE 
PERIOD AT GANAUR, DISTRICT SONIPAT.

Cost of work Rs 1960.90 Lakhs

Time Limit  24 Months 

Tenders to be received till: 11:00 hours on dated 28/05/2026  

For and on behalf of Governor of Haryana                     

Executive Engineer (Civil)

Sonipat Metropolitan Development Authority

Phone No: 9996622243

Infra-II (Public Health)

 1.  Bidder shall pay Rs. 1180/- as E-Service fee through Net Banking in favour of                              
     “Society for IT initiative fund for e-Governance” payable at Chandigarh..

 2. For further details and e-tendering schedule please visit website http://etenders.hry.nic.in 
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DETAIL NOTICE INVITING TENDER

          The Governor of Haryana invites the bids from the contractors who have created login ID 
on the portal http://works.haryana.gov.in through online bids on the website for the work detailed 
in the table below.

Sr. 
No
.

Name of work Cost of work Earnest money
(For 

unregistered 
bidders only)
 (in Rs.)

Cost of 
bid 

document 
(in Rs.)

Time 
limit

Date and 
time for bid 
Submission.

1 2 3 4 5 6

1. DESIGN AND 
CONSTRUCTION OF 1 
NO.RANNEY WELL (10 
MLD) AT THE BANK OF 
YAMUNA RIVER, 1 NO. 
MBS AND LAYING OF 
RISING MAIN FROM 
VILLAGE BEGA TO 
VILLAGE SHAHPUR TAGA 
AND ALL OTHER 
CONTINGENT WORK 
THERETO WITH 3-MONTHS 
SUCCESSFUL TRIAL RUN 
AND THERE AFTER 6 
YEARS DEFECT LIABILITY 
- CUM - MAINTENANCE 
PERIOD AT GANAUR, 
DISTRICT SONIPAT.

Rs 1960.90 
Lakhs

₹39,21,792.00 
 for Contractors

&
₹19,60,896.00 
for Societies

₹20,000.0
0/-

 24 
Months 

28/05/2026 
Upto 11:00 
hrs.

a. Tender document is available online on http://etenders.hry.nic.in

b. 1. Earnest Money :for un-registered bidders  – Online.
2. Earnest Money Declaration Form: Bidders registered by Haryana Government – the 

bidder shall upload a earnest money declaration form as per format given in Section – 7 
in the bidding document online, which can be generated from contractor login on 
Haryana Engineering Works Portal.

c. Tender document fee  ₹20,000.00/-  to be paid - Online

d. Submission of Technical Bid – Online

e. Submission of Price Bid - Online

1. Bidders registered on the portal https://works.haryana.gov.in are not required to deposit any 
earnest money and are required to submit earnest money declaration Form as provided in 
Section 7 of the bidding document.

2. Interested bidders are encouraged to get themselves registered as contractor on the portal             
                      https://works.haryana.gov.in.

3. Interested bidders must have contractor ID on  https://works.haryana.gov.in.

4. Cost of tender document fee: ₹20,000.00/-(non refundable) (to be submitted online).

5. Availability of Bid document and mode of submission:
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 Note:  Bidding shall be online only and no document shall be accepted in any physical form.
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5.  In the first instance, Earnest money /Earnest money Declaration Form (as provided in Section 
7) shall be opened online and checked for correctness along with tender document fee. If the 
earnest money declaration form / earnest money are found in order, Technical Bid shall be 
opened (Online) in the presence of such contractors who choose to be present. The Financial 
offer shall be opened (Online) only, if the bidders  meet the qualification criteria as per the bid 
document. The date of opening of Financial Bid shall be intimated separately.

Exemption of tender document fees of the Contractors/Agencies:

•   “Single tender shall normally not be considered unless there are special circumstances to 
do so. In such eventuality, decision to accept the single tender shall be as prescribed in 
the rules. If special circumstances are not present, tenders shall be re-called. If re-
tendering again results in a single

• Tender, its acceptance may be considered with proper justification and reasons”.  Where 
on first call of tender, number of bidders participate in the tender but on Technical 
evaluation only one participating bidder qualifies, the tender shall be re-invited treating it 
as single tender.

• Those bidders shall not be required to pay tender document fees, who choose to submit 
bids again on tender being re-called on account of single tender being received or single 
bidder qualifies on first call.

6.  Bidders shall have to pay the e-Service Fees of Rs. 1180 in favour of ‘Society for IT initiative 
fund for 
e-Governance through Debit Cards & Internet Banking Accounts are required to be paid online 
directly through Internet Baking Accounts.

7.   Last  Date/  Time  for  receipt  of  bids  through  e-tendering:   28/05/2026 up-to 11:00 Hrs. 
(time)

8.  The site for the work is available.

9. Only online submission of bids is permitted, therefore; bids must be submitted online on 
website
https://etenders.hry.nic.in. The technical qualification part of the bids will be opened online at 
Infra-II (Public Health) on 28/05/2026 at 05:00 hrs. by the authorized officers. If the office 
happens to be closed on the date of opening of the bids as specified, the bids will be opened 
online on the next working day at the same time.

10. The bid for the work shall remain open for acceptance during the bid validity period to be 
reckoned from the last date of ‘Submission of Online Bids. Bids as submitted online shall be 
valid for 150 days from the date of bid closing i.e. from last date of submission of online bids. 
In case the last day to accept the tender happens to be holiday, validity to accept tender will be 
the next working day. 

11. Bidders may bid for any one or more of the works mentioned in the Table above.
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For and on behalf of Governor of Haryana                                    

Executive Engineer (Civil)

Sonipat Metropolitan Development Authority

Phone No: 9996622243

12.  To qualify for a package of contracts made up of this and other contracts for which bids are 
invited in the same NIT, the bidder must demonstrate having experience and resources 
sufficient to meet the aggregate of the qualifying criteria for the individual contracts.

13. Other details can be seen in the bidding documents. The Employer shall not be held liable for 
any delays due to system failure beyond its control. Even though the system will attempt to 
notify the bidders of any bid updates, the Employer shall not be liable for any information not 
received by the bidder. It is the bidders’ responsibility to verify the website for the latest 
information related to the tender.

14. Conditional tenders will not be entertained and are liable to be rejected.

15. In case the day of opening of tenders happens to be holiday, the tenders will be opened on the 
next working day. The time, mode and place of receipt of tenders and other conditions will 
remain unchanged.

16. The invitation of this tender can be cancelled without assigning any reason.

17. The societies shall produce an attested copy of the resolution of the Co-operative department 
for the issuance of tenders.

18. The tender without Earnest money /Earnest money Declaration form and tender document fee 
will not be opened.

19. The jurisdiction of court will be as defined as in Appendix to ITB.

20. The tender of the bidder who does not satisfy the qualification criteria in the bid documents are 
liable to be rejected and financial bids will not be opened.

21. The Pre-bid meeting will be held as per the details in Appendix to ITB.

22. The bidders may note that the works are to be carried out strictly as per the applicable laws, 
permits, rules and regulations. Any damages / penalties imposed by any statutory authority, like 
NGT etc, on account of noncompliance of any applicable laws, permits, rules and regulations 
shall have to be borne by the contractor.

23. The undersigned reserves the right to reject any or all of the bids without assigning any reason.

Infra-II (Public Health)
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KEY DATES

1. Date of Issue of Notice Inviting Bid : Date 01/05/2026

2. Period of availability of Bidding Documents on 
website  http://etenders.hry.nic.in

: From
01/05/2026
To
28/05/2026

3. Time, Date of Pre-bid Meeting : Not Applicable

4. Deadline for Receiving Bids online : Date 28/05/2026 at 11:00 hrs

5. Opening of Bids
(Tender Document fee &Earnest Money Declaration 
Form)

: Date 28/05/2026 at  05:00 hrs

6. Time and Date for opening of Part-I of the Bid 
(Technical Qualification Part)

: Date 28/05/2026 at 05:00 hrs

7. Time and Date of opening of Part-II of the Bid 
(Financial Part) of the Bidders who Qualify in 
Part I of the Bid.

: To be intimated.

8. Last Date of Bid Validity Date 25/10/2026

9. Officer inviting Bids : Executive Engineer (Civil)
Infra-II (Public Health)
Sonipat Metropolitan Development 
Authority
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            Section 1: Instructions to Bidders(ITB)
 Table of Clauses

     A.     General
1. Scope of Bid
2. Source of Funds
3. Eligible Bidders
4. Qualification of the Bidder
5. One Bid per Bidder
6. Cost of Bidding
7. Site Visit

     B. Bidding Documents and Evaluation
8. Content of Bidding Documents.
9. Clarification of Bidding Documents and 
Pre-Bid Meeting.
10. Amendment of Bidding Documents.

C. Preparation of Bids
11. Language of Bid
12. Documents Comprising the Bid.
13. Bid Prices
14. Currencies of Bid.
15. Bid Validity
16. Earnest money
17. Alternative Proposals by Bidders.
18.  Format and Signing of Bid.
                                                                                        

D. Online Submission of Bids
19. Bidding Through e-Tendering system.
20. Deadline for Submission of Bids.

      21. Late Bids.
      22. Withdrawal or modification

     E. Bid Opening
       23 Bid Opening
       24. Process to be Confidential.
       25. Clarification of Bids and Contacting the 
             Employer.
       26. Examination of bids and Determination of
             Responsiveness.
      27. Correction of Errors.
       28. Adjusted in bid.
       29. Evaluation and Comparison of Bids.
       30. Payment Caping Condition

     F. Award of Contract
       31. Award Criteria
       32. Employer’s Right to Accept any Bid and
             to Reject any or all Bids.
       33. Notification of Award and Signing of
             Agreement.
       34. Performance Security.
       35. Advances
       36. Corrupt or Fraudulent Practices.
       37. Debarring.
       38. Completion of Work. 
       39. Instructions / Special Qualification 
             Requirements (If any)
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A. General

1.                     Scope of Bid

1.1                   The Employer (Appendix to ITB) on behalf of ‘Authority’ (defined in Appendix to ITB) 
invites bids for the construction of Works as described in these documents and referred to as “the 
Works”. The name of the works is provided in the Appendix to ITB. The bidders may submit bids 
for any or all of the works detailed in the table given in the Notice Inviting Tender. Bid for each 
work should be submitted separately. The bidders should refer Section 4-A for the detailed scope 
of work and Section 4-B for Technical Specifications for the work.

1.2                      The successful Bidder will be expected to complete the Works by the Intended 
Completion Date specified in the Contract data.

1.3                      Throughout these documents, the terms “bid” and “tender” and their derivatives 
(bidder/tender, bid/tender, bidding/tendering etc.) are synonymous.

1.4                      The jurisdiction of court will be as defined as in Appendix to ITB

2.                  Source of Funds

2.1              The expenditure on this project will be met from the budget provided by the Govt. of 
Haryana.

3.                  Eligible Bidders

3.1            The Invitation for Bids is open to all bidders have created contractor Id on the portal 
https://works.haryana.gov.in and eligible bidders meeting the eligibility criteria as defined in ITB.

3.2           The bidders in Joint Ventures are allowed as per the Appendix to ITB.

3.3      Interested bidders who are not registered on Haryana Engineering Works Portal should 
upload the following documents at the time of bidding:
   a. Mandatory Documents

   i. Proof of Constitution - Partnership deed (in case of the partnership firm registration); or 
Certificate of Incorporation (in case of Private limited company, public limited company, Public 
sector undertaking, Limited Liability Partnership, registration); or Any proof substantiating 
constitution (in the case of society, trust, AOP, Government department, local authority, statutory 
body registration.)
   ii. PAN Card
   iii. GST Certificate
   iv. Undertaking of Non-Blacklisting – (Certificate that contractor has not been blacklisted 
previously)
   v. Proof of immovable properties/self-certification that doesn't have any property
   vi. Cancelled Cheque / Proof of bank account
   vii. Proof of Address
   viii. The applicant himself or his employee (at least one) should be a Diploma Holder Engineer 
(Civil/Electrical/Agri./Hort.) as applicable. Accordingly, self-declaration certificate of applicant 
and his employee along with copy of Diploma certificate is to be submitted.
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   ix. In case for electrical works the applicant or the employee of the applicant should submit valid 
Wireman License from Chief Electrical Inspector, Haryana
   x. It is mandatory for the contractor to register and utilize the “Call Before You Dig (CBuD)” 
Mobile Application for all works involving excavation, trenching, or road cutting.

   b. Optional Documents
   i. TAN Number Document
   ii. MSME Registration Certificate (If Applicable)
   iii. Form 26AS for last three years (Provided by Income Tax Department)
   iv. LLCs (Limited Liability Company) to upload last audited balance sheet
   v. Change of constitution of agency
   vi. Litigation History (If any)
   vii. List of completed works if any
   viii. List of Abandoned works (if any)
   ix. Any Other relevant documents

In case during examination it is found that any bidder for this category of works has not 
submitted above mandatory documents or has submitted false documents his bid shall be 
rejected.

3.4            Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices 
by the Central Government, the State Government or any public undertaking, autonomous body, 
authority by whatever name called under the Central or the State Government.

4.                  Qualification of the Bidder

A)               For works put to tender upto Rs. 25.00 Lacs, contractor’s id on Haryana Engineering 
Works Portal.

B)  For works put to tender from Rs. 25.01 Lacs to Rs. 64.00 Lacs, a valid enlistment 
certificate with proof of ownership/ lease of specified machinery/ manpower as listed in 
Clause 39 of this document and contractor’s id on Haryana Engineering Works Portal.

(Technical Evaluation shall be carried out as per the requirement specified in Clause 39 in 
section 1 of this document and financial bid of only responsive qualifying bidders shall be 
opened)

C)  For works put to tender from Rs. 64.01 Lacs onwards, following qualification criteria is 
required to be fulfilled:-

4.1       All bidders shall provide the Qualification Information as specified in Section-2 of this 
document, Forms of Bid and the undertaking(s) as specified in Section 7. The undertaking should 
be of a date after the first invitation of this tender. Initially the scanned copy of undertaking(s) shall 
have to be submitted in technical bid and before signing the agreement, the original undertaking(s) 
should be submitted by the bidders to the concerned Executive Engineer. The undertaking(s) in 
original shall make integral part of the agreement. The bidder should also meet the requirements 
mentioned in clause 39 .

4.2              All bidders participating in tenders costing more than Rs. 25.00 lacs shall include the 
following information and documents with their bids in Section 2, Qualification Information unless 
otherwise stated in the Appendix to ITB:

                   (a)         Copies of original documents defining the constitution or legal status, place of      
                   registration, and principal place of business; written power of attorney of  the 

                            signatory of the Bid to commit the Bidder;
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                  (b)         Total annual financial turnover of each of the last three years duly certified by 
                            Chartered Accountant;

                  (c)   (i)   Experience in works of a similar nature and size for each of the last seven 
                                years with certificates from the concerned officer not below the rank of
                                Executive Engineer or equivalent;

(ii)   and details of works in progress or contractually committed with detail of 
       clients who may be contacted for further information on those contracts;

                 (d)    The undertakings as per the format and language given in Section 7 of the 
                          document. The undertakings should be of a date after the invitation of this tender. 
                          The bids accompanying  with the language deviated from the language of the draft  

              provided in Section 2 shall be treated as non – responsive.

4.3       All care should be taken by the bidder to submit correct information and documents in first 
            place. No cognizance of the documents submitted subsequently by the bidder on his own      
            regarding his technical bid shall be taken. However, clarification can be sought upto
            the extent of clearing any doubt on the documents already submitted online.

4.4       Joint Ventures are permitted to bid for the work as defined in the Appendix to ITB. Bids 
submitted by a Joint Venture (JV) shall comply with the following requirements:

a.             There shall be a Joint Venture Agreement (as per the format given in Section-
7) specific for these contract packages between the constituent firms, indicating 
clearly, amongst other things, the proposed distribution of responsibilities both 
financial as well as technical for execution of the work amongst them. For the 
purpose of this clause, the most experienced lead partner will be the one 
defined. A copy of the Joint Venture agreement shall be submitted before any 
award of work could be finalized.

b.            The bid, and in the case of the successful bidder, the Form of Agreement, etc., 
shall be signed and / or executed in such a manner as may be required for 
making it legally binding on all partners (including operative parts of the 
ensuing Contract in respect of Agreement of Arbitration, etc.). On award of 
work, the Form of Agreement and Contract Documents shall be signed by all 
partners of the Joint Venture to conclude Contract Agreement.

c.             Lead partner shall be nominated as being partner-in-charge; and this 
authorization shall be evidenced by submitting a power of attorney signed by 
the legally authorized signatories of all the partners.

d.           The partner-in-charge shall be authorized to incur liabilities and to receive 
                              instructions  for and on behalf of the partners of the Joint Venture, whether 
                              jointly or severally,and entire execution of the Contract (including payment) 
                             shall be carried out exclusively through the partner-in-charge. A copy of the said 
                                        authorization shall be furnished in this Bid.

e.            All partners of the Joint Venture shall be liable jointly and severally for the 
execution of the Contract in accordance with the Contract terms, and a relevant 
statement to this effect shall be included in the authorization mentioned under 
sub clause I above as well as in the Form of Tender and the Form of Agreement 
(in case of a successful bidder).
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f.              In the event of default by any partner, in the execution of his part of Contract, 
the Employer shall be so notified within 30 days by the partner-in-charge, or in 
the case of the partner-in-charge being the defaulter, by the partner nominated 
as partner-in-charge of the remaining Joint Venture. The partner-in-charge shall, 
within 60 days of the said notice, assign the work of the defaulting partner to 
any other equally competent party acceptable to the Employer to ensure the 
execution of that part of the Contract, as envisaged at the time of bid. Failure to 
comply with the above provisions will make the Contractor liable for action by 
the Employer under the Conditions of Contract. If the Most Experienced i.e. 
Lead Partner defined as such in the Communication approving the qualification 
defaults, it shall be construed as default of the Contractor and Employer will 
take action under the Conditions of Contract.

g.            Not with standing the permission to assigning the responsibilities of the 
defaulting partner to any other equally competent party acceptable to the 
Employer as mentioned in sub clause (f) above, all the partners of the Joint 
Venture will retain the full and undivided responsibility for the performance of 
their obligations under the Contract and/ or for satisfactory completion of the 
Works.

h.            The bid submitted shall include all the relevant information as required under 
the provisions of Sub-Clause 4.5 D of ITB and furnished separately for each 
partner.

4.5       Qualification Criteria [applicable as per cost of work put to tender]

4.5A    To qualify for award of the contract, each bidder in its name should have :-

i)          Minimum average annual financial turnover (as certified by the Chartered 
Accountant) during the last three years, ending 31st March of the previous financial 
year, should not be less than 30% of the value of work. The turn over shall be 
updated to price level of the last financial year at the rate of 8% per year 
compounded yearly.

ii)         Experience of having successfully completed or substantially completed similar 
works (i.e. road/bridge/building works/airport runway/PHED/ IWRD works/) as 
applicable for that type  of tender during the last seven years ending last day of 
month previous to the one in which bids are invited should be either of the 
following:-
(a)    Three similar works each costing not less than 40% of the value of work.

or
          (b)    Two similar works each costing not less than 50% of the value of work.

or
(c)   One similar work costing not less than 80% of the value of work.

The amount of works shall be updated to price level of the last financial year at the rate of 
8% per year compounded yearly.

Note 1:-   The works may have been executed by the applicant as Prime contractor or as a member 
of Joint Venture  As contractor, he should have acquired the experience of execution of all major 
items of works under the proposed contract. In case a project has been executed by a Joint Venture, 
the turnover or experience shall be evaluated in proportion to their participation of the Joint 
Venture. In case of experience as a sub contractor, the certificate from the Principal Employer 
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shall have to be furnished.

Note 2:-  Substantially completed works means those works which are at least 95% completed as 
on the date of submission (i.e. gross value of work done upto the last date of submission is 95% or 
more of the original contract price or enhanced contract price as the case may be) and continuing 
satisfactorily.

Note 3:-Similar works means road work for road tender, building work for building tender, bridge 
work for bridge tender and so on.
            For these, a certificate from the employer shall be submitted along with qualification 
information clearly mentioning the name of work, Contract Value, billing amount. Date of 
commencement of works, satisfactory performance of the Contractor and any other relevant 
information.

4.5 B                  Each bidder must produce:

(i)           An affidavit (format affidavit to be attached) in the prescribed format 
given in this document in Section 7. The affidavit should be of a date later 
then the date of calling of tender; and

(ii)         Such other certificates as defined in the Appendix to ITB. Failure to 
produce the certificates shall make the bid non-responsive.

4.5 C          To qualify for a package of contracts made up of this and other contracts for which 
bids are invited in the Notice Inviting Tender, the bidder must demonstrate having 
experience and resources sufficient to meet the aggregate of the qualifying criteria for 
the individual contracts.

4.5 D         If bidder is a Joint Venture, the partners would be limited to three (including lead 
                  partner). Joint Venture firm shall be jointly and severally responsible for completion
                  of the project. Joint Venture must fulfill the following minimum qualification 
                  requirement.

               i.        The lead partner shall meet not less than 50% of qualification criteria given in 
                         sub-clause 4.5 A (i) & (ii) of ITB above.

              ii.        Each of the remaining partners shall meet not less than 25% of all the criteria 
                         given in sub-clause 4.5 A (i) & (ii) of ITB above.

              iii.       The Joint Venture must also collectively satisfy the subject of the criteria of 
                         Clause 4.5 B and 4.5 C of ITB for this purpose the relevant figures for each of the    
                         partners shall be added together to arrive at the Joint Venture total capacity 
                         which shall be 100%  or more.

              iv.       In the event that the Employer has caused to disqualify under Clause 4.7 of 
                         ITB below all of the Joint Venture partners will be disqualified.

              v.        Joint Venture Applicants shall provide a certified copy of the Joint Venture 
                         Agreement  in demonstration of the partners undertaking joint and several 
                         liabilities for the performance of any contract entered into before award of work.

              vi.       The available bid capacity of the JV as required under Clause 4.6 of ITB below will 
                         be applied for each partner to the extent of his proposed participation in the 
                         execution of the work. The total bid capacity available shall be more than 
                         estimated contract value.
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            vii.          The Sub-Contractors’ experience and resources shall not be taken into account in 
                        determining the bidder’s compliance with the qualifying criteria.

4.5. E      Any other requirement as specified elsewhere in the ITB.

4.6 Bid Capacity Formula for Works put to tender value above Rs. 25.01 Lacs
       Bidders who meet the minimum qualification criteria will be qualified only if their                    
         available bid capacity for construction work is equal to or more than the total bid
 value.The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*2- B) Where

A = Maximum value of financial turnover (as certified by the Charted Accountant) in 
any one year during the last three years (updated to price level of the last financial 
year at the rate of 8% per year compounded yearly).

N = Number of years prescribed for completion of the works for which bids are invited 
(period up to 6 months to be taken as ½ and more than 6 months as 1 in a year).

B = Value, at the current price level (compounded yearly @8% per year), of existing 
commitments and on-going works to be completed during the period of 
completion of the works for which bids are invited.

4.6.1 Bid Capacity Formula for Works put upto tender value of Rs. 25.00 Lacs
  (i)  A contractor shall be allotted works up to a maximum of Rs. 50.00 Lacs in a financial year. 

Where the combined value of ongoing works and the work under tender equals Rs. 50.00 
Lacs, the bidder may participate only to the extent of the balance between Rs. 50.00 Lacs and 
the value of outstanding works. For works up to Rs. 25.00 Lacs, bid capacity shall be 
calculated as per the following formula:

Formula: Bid Capacity (in Lacs) = Rs. 50.00 Lacs – Value of Outstanding Work(s) (in Lacs)

(ii)     In the next financial year, a contractor may be allotted works up to Rs. 1.00 Crore, subject to 
having satisfactorily completed works of at least Rs. 50.00 Lacs in any previous year. Where 
the value of ongoing works plus the tendered work exceeds Rs. 50.00 Lacs but does not exceed 
Rs. 1.00 Crore, the bidder shall furnish completion certificates for works of Rs. 50.00 Lacs 
completed within the last three years. The bidder may bid only to the extent of the balance 
between Rs. 1.00 Crore and the value of outstanding works at the time of bid submission.

Formula: Bid Capacity (in Lacs) = Rs. 1.00 Crore – Value of Outstanding Work(s) (in Lacs)

(iii)     In any financial year, a non-registered contractor may be allotted works up to Rs. 2.00 Crore, 
subject to having satisfactorily completed work of Rs. 1.00 Crore in any previous year. Where 
the combined value of ongoing works and work under tender exceeds Rs. 1.00 Crore, the 
bidder shall submit completion certificates for works of at least Rs. 1.00 Crore executed in the 
last three years.

Formula: Bid Capacity (in Lacs) = Rs. 2.00 Crore – Value of Outstanding Work(s) (in Lacs)

4.7       Even though the bidders meet the above qualifying criteria, they are subject to be                 
            disqualified if they have:

·           made misleading or false representations in the forms, statements, affidavits 
and attachments submitted in proof of the qualification requirements; and/or

·           record of poor performance such as abandoning the works, not properly 
completing the contract, inordinate delays in completion, litigation history, or 
financial failures etc: and/or.
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·           participated in the previous bidding for the same work and had quoted 
unreasonably high bid prices and could not furnish rational justification to the 
employer.

5.                  One Bid per Bidder

5.1        Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one 
Bid for one work will cause the proposals with the Bidder's participation to be disqualified.

6.                  Cost of Bidding

6.1      The Bidder shall bear all costs associated with the preparation and submission of his Bid, 
and the Employer will, in no case, be responsible or liable for those costs.

7.                  Site Visit

7.1       The Bidder, at the Bidder’s own responsibility and risk is encouraged to visit and examine 
the Site of Works and its surroundings and obtain all information that may be necessary for 
preparing the Bid and entering into a contract for construction of the Works. The costs of visiting 
the Site shall be at the Bidder’s own expense. The Bidder acknowledges that prior to the 
submission of the bid, the Bidder/Contractor has, after a complete and careful examination, made 
an independent evaluation of the Scope of the Project, Specifications and Standards of design, 
construction and maintenance, Site, local conditions, physical qualities of ground, subsoil and 
geology, suitability and availability of access routes to the Site and all information provided by the 
Employer or obtained, procured or gathered otherwise, and has determined to its satisfaction the 
accuracy or otherwise thereof and the nature and extent of difficulties, risks and hazards as are 
likely to arise or may be faced by it in the course of performance of its obligations hereunder. The 
Employer makes no representation whatsoever, express, implicit or otherwise, regarding the 
accuracy, adequacy, correctness, reliability and/or completeness of any assessment assumptions, 
statement or information provided by it and the Bidder confirms that it shall have no claim 
whatsoever against the Employer in this regard. 
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B. BIDDING DOCUMENTS
8.                  Content of Bidding Documents

8.1       The set of bidding documents comprises the documents listed below and addenda issued in 
accordance with Clause 10 of ITB.

1.    Detail Notice Inviting Tender

2.    Instructions to Bidders including Appendix to bid

3.    Qualification Information and other forms

4.    Conditions of Contract (Part I General Conditions of Contract, and Contract Data; 
Part II Special Conditions of Contract)

5          Technical Specifications

6          Drawings

7          Bill of Quantities

8          Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the 
Work,

9          Forms of Securities and Form of Unconditional Bank Guarantee.

8.2       The bidder is expected to examine carefully all instructions, conditions of contract, contract 
data, forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document. 
Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk. 
Pursuant to clause 26 hereof, bids, which are not substantially responsive to the requirements of 
the Bid Documents, shall be rejected.

9.                  Clarification of Bidding Documents and Pre-bid Meeting

9.1       A prospective bidder requiring any clarification of the bidding documents may notify the 
Employer in writing or through email at the Employer’s address indicated in the invitation to bid. 
The Employer will respond to any request for clarification which he receives earlier than 10 days 
prior to the deadline for submission of bids. Copies of the Employer’s response will be put on 
website including a description of the enquiry but without identifying its source.

9.2              If a pre-bid meeting is to be held, the bidder or his authorized representative is invited to 
attend it. Its date, time and address are given in the Appendix to ITB.

9.3              The purpose of the meeting will be to clarify issues and to answer questions on any matter 
that may be raised at that stage.

9.4         Minutes of the meeting, including the text of the questions raised (without identifying the 
source of the enquiry) and the responses given will be uploaded for information of the public or 
other bidders. Any modifications of the bidding documents listed in Clause 8.1 of ITB, which may 
become necessary as a result of the pre-bid meeting shall be made by the Employer exclusively 
through the issue of an Addendum pursuant to Clause 10 of ITB and not  through the minutes of 
the pre-bid meeting.
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9.5     Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder.

10.              Amendment of Bidding Documents

10.1          Before the deadline for submission of bids, the Employer may modify the bidding 
documents by issuing corrigendum.

10.2          Any addendum/corrigendum thus issued shall be part of the bidding documents and put on 
website only and shall be deemed to have been communicated to all the bidders. The Employer 
will assume no responsibility in this regard.

10.3          To give prospective bidders reasonable time in which to take an addendum into account in 
preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids, 
in accordance with Clause 20.2 of ITB.
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C.     PREPARATION OF BIDS

11.              Language of Bid

11.1     All documents relating to the Bid shall be in English language.

12.                 Documents Comprising the Bid

12.1          The Bid submitted by the Bidder shall be in two separate parts:

Part I  Technical bid This shall be named Technical Qualification Part of Bid and shall comprise 
of:

i)        The cost of the bidding documents.

ii)      The Earnest money in any of the forms as specified in clause 16 of ITB or 
Earnest Money declaration form specified in Section-7 as applicable.

iii)    Authorized address and contact details of the Bidder having the following 
information:

a.   Address of communication:
      Telephone No.(s):
      Office:
      Mobile No.:

b.   Facsimile (FAX) No.:

c.   Electronic Mail Identification (E-mail ID):

iv)    Qualification information, supporting documents as specified in ITB.

v)      Any other information/documents required to be completed and submitted by 
bidders, as specified in the Appendix to ITB, and

vi)    Scanned copy of the affidavit (on the format given in Section 7 of bid 
document).

Part II. Financial Bid:- It shall be named Financial Bid and shall comprise of:

(i) Priced bill of quantities for items specified in Section 6;

12.2          The following documents, which are not submitted with the bid, will be deemed to be part 
of the bid.
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13.        Bid Prices

13.1          The Contract shall be for the whole Works, as described in Clause 1.1 of    ITB, based on 
the priced Bill of Quantities submitted by the Bidder.

13.2     For item rate tenders, the bidder shall fill in item rate at its appropriate place in figures. 
Items for which no rate or price is entered by the bidder will not be paid for by the employer. Such 
item, where the bidder does not quote the price or leaves it blank, will be treated as item to be 
executed free of cost item from the contractor.

13.3     For percentage rate tender, the bidder shall make its due diligence and quote a single 
percentage above or below HSR items including any premium if applicable and individual rate for 
NS items which are in the BOQ but not in HSR. NS Items in the BOQ, for which no rate or price is 
entered by the  bidder will not be paid for by the Employer and considered as nil rate  items.

13.4          All duties, taxes (excluding GST) , royalties, compensation, cost and other levies payable 
by the Contractor under the Contract or to execute item(s) of work or for any other cause, 
shall be included in the rates, prices, and total Bid price submitted by the Bidder online. 
The GST amount shall be reimbursed on production of proof of deposit of GST with Govt. 
for the previous payment. 

13.5          The rates and prices quoted by the bidder are subject to adjustment during the performance 
of the Contract in accordance with the provision of Clause 42 A of the Conditions of 
Contract.

14.              Currencies of Bid

14.1     The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees.

15.              Bid Validity            

15.1          Online Bids shall remain valid for a period of not less than 120 days after the deadline date 
for bid submission specified in ITB. A bid valid for a shorter period shall be rejected by the 
Employer as non-responsive.

15.2          In exceptional circumstances, prior to expiry of the original time limit, the Employer may 
request that the bidders may extend the period of validity for a specified additional period. The 
request and the bidders’ responses shall be made in writing or by email. A bidder may refuse the 
request without forfeiting his Earnest money. A bidder agreeing to the request will not be required 
or permitted to modify his bid, but will be required to extend the validity of his Earnest money for 
a period of the extension, and in compliance with Clause 16 of ITB in all respects.

Section Particulars
1. Detail Notice Inviting Tender
2. Instructions to Bidders
3. Conditions of Contract
4. Contract Data
5. Technical Specifications
6. Drawings
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16.        Earnest money and Earnest money declaration Form

16.1. The Bidder who does not have contractor id on HEWP can not participate in tendering 
process. Bidders who have contractor ID but have not registered on HEWP can participate in 
tendering process by paying the earnest money through online payment on the portal. Bidders who 
have contractor Id and are registered on HEWP and also have deposited one time deposit are 
eligible for participation in the tender by annexing bid specific Earnest Money Declaration Form 
generated from HEWP. 

16.2.    The bidder who is registered as contractor with Haryana Government and is 
availing the exemption available for earnest money, shall upload bid specific 
Earnest Money Declaration form duly downloaded from HEWP.

16.3     Any bid from the registered bidders not accompanied by an acceptable Earnest 
Money Declaration form (in case exemption is availed) as above or not secured as 
indicated in Sub-Clauses 16.1 above shall be rejected by the Employer as non-
responsive.

16.4.    The successful bidder shall be de-registered with forfeiture of his/its one time 
deposit of EMD exemption amount on HEWP and further barred from participation 
in future bidding for a period of 2 years, in case of failure to submit the 
Performance Bank Guarantee as per Clause 34 of this document.

17.              Alternative Proposals by Bidders

17.1     Bidders shall submit offers that comply with the requirements of the bidding documents, 
including the Bill of Quantities and the basic technical design as indicated in the drawings and 
specifications. Conditional offer or alternative  proposals will be rejected as non-responsive.

18.  Format and Signing of Bid
      Deleted
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D.      ONLINE SUBMISSION OF BIDS

19.              Bidding through E-Tendering System

Instructions to bidder on Electronic Tendering System

These conditions will over-rule the conditions stated in the tender documents, wherever relevant 
and applicable.

19.1     Registration of bidders on eProcurement  Portal:-

All the bidders intending to participate in the tenders processed online are required to get registered 
on the centralized e – Procurement Portal i.e. https://etenders.hry.nic.in. Please visit the website for 
more details.

19.2     Obtaining a Digital Certificate:

19. 2.1 The Bids submitted online should be encrypted and signed electronically with a Digital 
Certificate to establish the identity of the bidder bidding online. These Digital Certificates are 
issued by an Approved Certifying Authority, by the Controller of Certifying Authorities, 
Government of India.

19.2.2  A Digital Certificate is issued upon receipt of mandatory identity (i.e. Applicant’s PAN 
Card) and Address proofs and verification form duly attested by the Bank Manager / Post Master / 
Gazetted Officer. Only upon the receipt of the required documents, a digital certificate can be 
issued. For more details please visit the website – https://etenders.hry.nic.in.

19.2.3  The bidders may obtain Class-II or III digital signature certificate from any Certifying 
Authority or Sub-certifying Authority authorized by the Controller of Certifying Authorities or 
may obtain information and application format and documents required for the issue of digital 
certificate from the authority.

19.2.4 The bidder must ensure that he/she comply by the online available important guidelines at 
the portal https://etenders.hry.nic.in for Digital Signature Certificate (DSC) including the e-Token 
carrying DSCs.
19.2.5  Bid for a particular tender must be submitted online using the digital certificate (Encryption 
& Signing), which is used to encrypt and sign the data during the stage of bid preparation. In case, 
during the process of a particular tender, the user loses his digital certificate (due to virus attack, 
hardware problem, operating system or any other problem) he will not be able to submit the bid 
online.

Hence, the users are advised to keep a backup of the certificate and also keep the copies at safe 
place under proper security (for its use in case of emergencies).

19.2.6  In case of online tendering, if the digital certificate issued to the authorized user of a firm is 
used for signing and submitting a bid, it will be considered equivalent to a no-objection 
certificate/power of attorney /lawful authorization to that User. The firm has to authorize a specific 
individual through an authorization certificate signed by all partners to use the digital certificate as 
per Indian Information Technology Act 2000. Unless the certificates are revoked, it will be 
assumed to represent adequate authority of the user to bid on behalf of the firm in the department 
tenders as per Information Technology Act 2000. The digital signature of this authorized user will 
be binding on the firm.
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19.2.7  In case of any change in the authorization, it shall be the responsibility of management / 
partners of the firm to inform the certifying authority about the change and to obtain the digital 
signatures of the new person / user on behalf of the firm / company.  The procedure for application 
of a digital certificate however will remain the same for the new user.

19.2.8  The same procedure holds true for the authorized users in a private/Public limited   
company. In this case, the authorization certificate will have to be signed by the directors of the 
company.

19.3     Pre-requisites for online bidding:

            In order to bid online on the portal http://etenders.hry.nic.in, the user machine must be 
updated with the latest Java & DC setup. The link for downloading latest java applet & DC setup 
are available on the Home page of the e-tendering Portal.

19.4     Online Viewing of Detailed Notice Inviting Tenders:

            The bidders can view the detailed N.I.T and the time schedule (Key Dates) for all the 
tenders floated through the single portal e-Tender system on the Home Page at 
http://etenders.hry.nic.in

19.5     Download of Tender Documents:

            The tender documents can be downloaded free of cost from the e-Tender portal 
http://etenders.hry.nic.in

19.6     Key Dates:

            The bidders are strictly advised to follow dates and times as indicated in the online Notice 
Inviting Tenders. The date and time shall be binding on all bidders. All online activities are time 
tracked and the system enforces time locks that ensure that no activity or transaction can take place 
outside the start and end dates and the time of the stage as defined in the online Notice Inviting 
Tenders.

19.7     Online Payment of eService fee & Bid Preparation & Submission (PQQ/ Technical & 
Commercial /Price Bid):

i)          Online Payment e-Service fee:

The online payment for eService fee can be done using the secure electronic payment 
gateway by bidders/ Vendors online directly through Debit Cards & Internet Banking Accounts. 
The secure electronic payments gateway is an online interface between contractors and Debit card / 
online payment authorization networks.

ii)         PREPARATION & SUBMISSION Of online APPLICATIONS/BIDS:

                    Detailed Tender documents may be downloaded from e-Tenders website 
(http://etenders.hry.nic.in) and tender mandatorily be submitted online.

        Scan copy of Documents to be submitted/uploaded for Prequalification or Technical bid under 
online. The required documents (refer to DNIT) shall be prepared and scanned in different file 
formats (in PDF /JPEG/MS WORD format such that file size is not exceed more than 10 MB) 
and uploaded during the on-line submission of Technical Bid.
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FINANCIAL or Price Bid PROPOSAL shall be submitted mandatorily online in the Excel Format.

19.8    ASSISTANCE TO THE BIDDERS:-

             In case of any query regarding process of e-tenders and for undertaking training purpose, 
the intended bidder can also avail the following and can contact service provider as per below:

            Office Timings of Help-desk support for Single e-TenderPortal of Government of 
Haryana- Technical Support Assistance will be available over telephone Monday to Friday (09:00 
am. To 5:00 pm) 0172-2700275 also contact to help desk team of Delhi (24 x 7) as given below
0120-4001002
0120-4200462                                                     
0120-4001005
0120-6277787
All queries would require to be registered at our official email support as under (only those 
queries which are sent through email along with appropriate screen shots or error description will 
be considered as registered with the Help-desk)

(a)       Technical:– Support e proc (at) nic (dot) in
(b)       Policy Related:- cppp-doc(at) nic (dot) in

Important Note:-

(a)       Any intending bidder can contact the helpdesk on or before prior to 4 hours of the 
scheduled closing date &time of respective Tender event.

(b)       For queries pertaining to e-Payment, please contact the help desk atleast 2 business days 
prior to the closing date&time of Tender event.

(c)       Help-desk support will remain closed during lunch break i.e. from 1:30 PMupto 2:15 PM 
on each working day.

            Schedule  for Training

            Haryana e-Tender Help Desk Office will remain closed on Saturday, Sunday and National 
Holidays.

NOTE:-  Bidders participating in online tenders shall check the validity of his/her Digital 
Signature Certificate before participating in the online Tenders at the portal 
http://etenders.hry.nic.in. 
For help manual please refer to the ‘Home Page’ of the e-Tender website at 
https://etenders.hry.nic.in and click  on the available link ‘How to ...? to download the file.

20.              Deadline for Submission of Bids

20.1          Complete Bids in two parts as per clause 19 above must be submitted by the Bidder online 
not later than the date and time indicated in the Appendix to ITB.

20.2          The Employer may extend the deadline for submission of bids by issuing an amendment in 
accordance with Clause 10.3 of ITB. In such case all rights and obligations of the Employer and 
the bidders previously subject to the original deadline will then be subject to the new deadline.

21.              Late Bids

21.1     Any Bid received by the Employer after the deadline prescribed in Clause 20 will be
returned  unopened to the bidder.
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22.              Withdrawal or modification

22.1         No bid shall be modified or withdrawn after the deadline of submission of bids.

22.2  Withdrawal or modification of a bid between the deadline for submission of bids and the 
expiration of the original period of bid validity specified in clause 15.1 above or as extended 
pursuant to Clause 15.2 may result in the forfeiture of the Earnest money pursuant to Clause 16 or 
invite action as per Earnest Money declaration undertaking.
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                                            E. Bid Opening and Evaluation

23.       Bid Opening

23.1     The Employer inviting the bids or its authorized representative will open the bids online in 
the presence of the bidders or their representatives who choose to attend at time, date and the place 
specified in Appendix to ITB. The bids shall be evaluated by committee generated online by the 
system.

23.2     In the event of the specified date for the Opening of bids being declared a holiday for the 
Employer, the Bids will be opened at the appointed time and location on the next working day.

23.3     The file containing the Part-I of the bid will be opened first.

23.4     The amount, form and validity of the cost of bidding document and earnest money 
furnished with each bid will be announced. If the cost of bidding document and earnest money 
furnished does not conform to the amount and validity period as specified in the Invitation for Bid, 
and has not been furnished in the form specified in Clause 16, the remaining technical bid will not 
be opened and will be disqualified for opening of financial bid. Similarly for registered bidders, bid 
not accompanied by the Earnest Money declaration form, shall be rejected and technical bid will 
not be opened.

23.5     The Employer will also prepare minutes of the Bid opening, including the information 
disclosed in accordance with Clause 23.4 of ITB.

23.6
(i)                 Subject to confirmation of the earnest money, the bids accompanied with valid earnest 
money/earnest money declaration form will be taken up for evaluation with respect to the 
Qualification Information and other information furnished in Part I of the bid pursuant to Clause 
12.1.

(ii)               The technical bid will be evaluated on the basis of the documents submitted online by the 
bidder and no modification of his technical bid will be sought from the bidder. No cognizance of 
the documents submitted subsequently by the bidder on his own regarding his technical bid shall be 
taken. However, clarification can be sought upto the extent of clearing any doubt the documents 
already submitted online.

(iii)               The bidders will respond in not more than 7 days of issue of the clarification letter, which 
will also indicate the date, time and venue of opening of the Financial Bid.

(iv)             Immediately, on receipt of these clarifications the Evaluation Committee will finalize the 
list of responsive bidders whose financial bids are eligible for consideration.

23.7     The Employer shall hoist the result of technical evaluation of bids alongwith the reasons for 
rejection of Part-I of the bid (Technical bid) on the website. Thereafter, the employer shall wait for 
7 days before opening the financial bid of the qualified bidders so as to give the disqualified 
bidders and opportunity to avail, if they so desire, any remedy available under the Law.

23.8     Part II (Financial Bid) of bids of only those bidders will be opened online, who have 
qualified in Part I of the bid. The bidders’ names, the Bid prices, the total amount of each bid, and 
such other details as the Employer may consider appropriate will be notified by the Employer at 
the time of bid opening.
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23.9     The Employer shall prepare the minutes of the online opening of Part-II of the Bids.

24        Process to be Confidential

            Information relating to the examination, clarification, evaluation, and comparison of bids 
and recommendations for the award of a contract shall not be disclosed to bidders or any other 
persons not officially concerned with such process until the award to the successful Bidder has 
been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or award 
decisions may result in the rejection of his Bid.

25        Clarification of Bids and Contacting the Employer

25.1     No Bidder shall contact the Employer on any matter relating to its bid from the time of the 
bid opening to the time the contract is awarded except as specified in clause 25.3 here under. If 
the bidder wishes to bring additional information to the notice of the Employer, it should do so in 
writing.

25.2     Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or 
contract award decision may result in the rejection of his bid.

25.3     To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 
discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by email, but no change in the price 
or substance of the Bid shall be sought, offered, or permitted.

26.       Examination of Bids and Determination of Responsiveness

26.1     During the detailed evaluation of “Part-I of Bids”, the Employer will determine whether      
            each Bid

(a) meets the eligibility criteria defined in Clauses 3 and 4;
(b) has been properly signed;
(c) is accompanied by the required securities; and
(d) is substantially responsive to the requirements of the bidding documents.

      
        During the detailed evaluation of the “Part-II of Bids”, the responsiveness of the bids will be 
further determined with respect to the remaining bid conditions, i.e., priced bill of quantities.

26.2     A substantially responsive “Financial Bid” is one which conforms to all the terms, 
conditions, and specifications of the bidding documents, without material deviation or reservation. 
A material deviation or reservation is one
     (a)  which affects in any substantial way the scope, quality, or performance of the Works;
     (b)  which limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights or the Bidder’s obligations under the Contract; or
     (c) whose rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids.

26.3     If a Bid is not substantially responsive, it will be rejected by the Employer, and may not 
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or 
reservation.

27.       Correction of Errors.

27.1.    “Financial Bids” determined to be substantially responsive will be checked by the 
‘Employer’ for any errors. Errors will be corrected by the Employer as follows:
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            (a)        Where there is a discrepancy between the unit of any item mentioned 
in BOQ, from that in HSR, the unit mentioned in HSR shall prevail 
and the total resulting from multiplying the quoted rate by the 
quantity, shall be taken in to account.

27.2.    The amount stated in the “Financial Bid” will be corrected by the Employer in accordance 
with the above procedure and the bid amount adjusted in the following manner.
 
                                       (a)        If the Bid price increases as a result of these corrections, the            
                                                   amount as stated in the bid will be the ‘bid price’ and the increase    
                                                   will be treated as rebate;

              (b)        If the bid price decreases as a result of the corrections, the                
  decreased amount will be treated as the ‘bid price’.

28.       Adjusted in bid price pursuant to clause 27 above, shall be considered as binding upon the 
Bidder. If the Bidder does not accept the corrected amount the Bid will be rejected, and action as 
per provisions of Earnest Money Declaration Form shall be initiated or Earnest Money shall be 
forfeited as applicable.

29.       Evaluation and Comparison of Bids

29.1     The Employer will evaluate and compare only the bids determined to be substantially 
responsive in accordance with Clause 26 of ITB.

29.2     In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price 
by adjusting the Bid Price as follows:

     (a)    adjustments to reflect discounts or other price offered in Financial bid submitted online.

29.2.1  After adjustment, if the lowest bid price of 2 or more bidders is found to be exactly same, 
the average annual turnover worked out in Clause 4.5 shall be the governing factor for deciding the 
successful bidder. During evaluation of technical bid, the bidder having higher average annual 
turnover shall be preferred bidder.

29.3     If the Bid of the successful Bidder is seriously unbalanced in relation to the
Engineer’s estimate of the cost of work to be performed under the contract, the Employer may 
require the Bidder to produce detailed price analysis for any or all items of the Bill of Quantities, to 
demonstrate the internal consistency of those prices. After evaluation of the price analysis, the 
Employer may require that the amount of the Performance Security set forth in Clause 34 of ITB 
be increased at the expense of the successful Bidder to a level sufficient to protect the Employer 
against financial loss in the event of default of the successful Bidder under the Contract. The 
amount of the increased Performance Security shall be decided at the sole discretion of the 
Employer, which shall be final, binding and conclusive on the bidder. The amount of additional 
performance security shall be equal to an amount arrived at as below: -

There will be no additional bank guarantee for the bid price quoted upto 10% below DNIT amount. 
The additional performance security shall be equal to percentage below beyond 10% below DNIT. 
For clarity if a bidder has quoted price 13% below DNIT, the performance security shall be 5% and 
additional performance security shall be 3% i.e. total 8% of the quoted price. Similarly if a bidder 
has quoted price 14% below DNIT, the performance security shall be 5% and additional 
performance security shall be 4% i.e. total 9% of the quoted price and so on ….

29.4     Validity of above Additional performance Security shall be valid until a date 28 days from 
the date of issue of the certificate of completion.
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29.5     The Employer reserves the right to accept or reject any variation or deviation. Variations 
and deviations and other factors, which are in excess of the requirements of the Bidding documents 
or otherwise result in unsolicited benefits for the Employer, shall not be taken into account in Bid 
evaluation.

29.6     The estimated effect of the price adjustment conditions under Clause 47 of the Conditions 
of Contract, during the period of implementation of the Contract, will not be taken into account in 
Bid evaluation.

29.7  To ensure a structured and timely technical evaluation process, the following time limits have 
been fixed as under:-
    ----------------------------------------------------------------------------------------------------
          Tender Cost           Technical Evaluation Time          Objection Period
    ----------------------------------------------------------------------------------------------------
       Up to ₹64 Lacs                  7 working days                                     -
    ----------------------------------------------------------------------------------------------------
       Between ₹64 Lacs
       and ₹5 Cr.                       14 working days                                  7 days
    ----------------------------------------------------------------------------------------------------
       More than ₹ 5 Cr.             21 working days                                 7 days
    ----------------------------------------------------------------------------------------------------

Note:
lf the technical evaluation is not completed within the specified timeframe, the processing of the 
tender will be AUTOMATICALLY DISABLED ON HEWP, preventing further actions. The 
Tender Technical Evaluation Committee/ Tender lnviting Authority shall be responsible for 
ensuring that technical evaluations are completed within the defined timelines as above.

However, in exceptional circumstances, the bid evaluation time may be extended with the prior 
approval of competent authority. While making such a request, the reasons for delays must be 
explained in details, along with the extension period sought for bid evaluation.

30.       The agency/Bidder to whom the work is allotted shall be paid lowest of the following in the 
running/final bills.

            i)   Amount calculated with the accepted rates of lowest agency.
            ii)  Amount worked out with the accepted percentage above/below HSR+CP/analytical        

                   rates/ NS item rates, worked out in financial statement. Financial statement will be
                 made a part of agreement.
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F.     AWARD OF CONTRACT

31.       Award Criteria

31.1    Subject to Clause 32 of ITB, the Employer will award the Contract to the Bidder whose Bid 
has been determined:

(i)       To be substantially responsive to the bidding documents and who has offered the          
 lowest evaluated Bid price and

(ii)     To be within the available bid capacity adjusted to account for his bid price which is 
evaluated the lowest in any of the packages opened earlier than the one under 
consideration. In no case, the contract shall be awarded to any bidder whose available 
bid capacity is less than the evaluated bid for tender cost more than Rs. 25.00 Lacs.

32.       Employer’s Right to Accept any Bid and to Reject any or all Bids

32.1     Notwithstanding Clause 31 above, the Employer reserves the right to accept or reject any 
Bid, and to cancel the bidding process and reject all bids, at any time prior to the award of 
Contract, without thereby incurring any liability to the affected Bidder or bidders or any obligation 
to inform the affected Bidder or bidders of the grounds for the Employer’s action.

33.       Notification of Award and Signing of Agreement

33.1     The bidder whose Bid has been accepted will be notified of the award by the Employer 
prior to expiration of the Bid validity period by email confirmed by registered letter. This letter 
(hereinafter and in the Part I General Conditions of Contract called the “Letter of Acceptance”) 
will state the sum that the Employer will pay to the Contractor in consideration of the execution, 
completion and  maintenance of the works, by the Contractor during defect liability period as 
prescribed by the Contract (hereinafter and in the Contract called the“Contract Price”).

33.2     The notification of award will constitute the formation of the Contract, subject only to the 
furnishing of a Performance Security in accordance with the provisions of Clause 34.

33.3     The Agreement will incorporate all agreements between the Employer and the successful 
Bidder. It will be signed by the Employer and the successful Bidder after the Performance Bank 
Security is furnished.

33.4     Upon the furnishing by the successful Bidder of the Performance Security, the Employer 
will promptly notify the other Bidders that their Bids have been unsuccessful.

33.5     Upon the furnishing by the successful Bidder of the Performance Security, the Employer 
shall issue the letter to proceed with the work.

33.6     If the lowest tenderer (L-1) backs out, his earnest money shall be forfeited or action as per 
conditions of Bid Security Declaration Form shall be initiated. The agency will be de-barred for 
giving tenders for two year and the second lowest tenderer (L-2), third lowest tenderer (L-3) in 
order of sequence, may be called upon to bring his offer to the same level as the originally first 
lowest tenderer. In the event of their refusal to do so, tenders shall be recalled. In case of great 
urgency, authority competent to accept the tender may authorize call of limited or short notice 
tenders. 
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34.       Performance Security
34.1.a) Within 15 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to 
the Employer a Performance Security in any of the forms given below for an amount equivalent to 
5% of the Contract price plus additional security for unbalanced Bids in accordance with Clause 
29.3 of ITB and Conditions of Contract:

            A Bank Guarantee in the form given in Section 7/FDR in the name of Executive Engineer 
concerned. Performance bank guarantee shall be valid until a date 45 days after the expiry of 
Defect Liability-cum-Maintenance Period.

b)         As per Haryana Govt. Co-operation Department Notification No. 8366-C-7-2016/13818 
dated 08.12.2016, the performance security for Co-operative Labour and Construction Societies 
shall be half of the performance security applicable to contractors for works upto any value. In case 
of the Cooperative Labour and Construction Societies consisting of all women members or all SC 
members the performance security will be 25% of the performance security applicable to 
contractor.`

34.2     If the performance security is provided by the successful Bidder in the form of a Bank 
Guarantee/FDR, it shall be issued either (a) at the Bidder’s option, by a Nationalized/Scheduled 
Indian Bank or (b) by  a foreign bank located in India and acceptable to the Employer.

34.3     Failure of the successful Bidder to comply with the requirements of Sub-Clause 34 shall 
constitute sufficient grounds for cancellation of the award and forfeiture of the Earnest 
money/action due as per Earnest Money declaration. The bidder shall also be debarred for period 
of 2 year from participation in tenders in any of the Departments/Boards/Corporations etc. of 
Haryana Government. If the work of is an urgent nature and cannot brook delay involved in re-
tendering, the remaining tenderers shall be offered the lowest approved rates. If more than one 
tenderer turns up, then preferences shall be given to the tenderer graded according to the rates 
quoted in the first instance.

34.4 Whenever the work value is enhanced on account of variation in quantities / change of scope 
of work during the execution, beyond 10% above the original agreement amount, the contractor 
shall be required to submit the additional Performance Security in the form of Bank Guarantee @ 
5% of the enhanced value of contract with the same validity as applicable to the original 
Performance Security and a supplementary agreement for the revised work value shall be signed 
with the department which shall also define the mile stones as well as revised intended completion 
date.The contractor shall deliver additional Performance Security within 21 days of receipt of 
request in this regard from the employer.

           
    Illustration:

Original Amount of 
agreement

Enhancement Amount after 
enhancement

Additional Performance

Rs 1,00,000.00 Rs 10,000.00 1,10,000.00 Nil

Rs 1,00,000.00 Rs 15,000.00 1,15,000.00 5% of Rs 15,000.00
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34.5  Failure of the contractor to submit a valid additional Performance Bank Guarantee @ 5% of 
the enhanced value of contract as above shall invite similar penalties as prescribed for non-
submission of original Performance Security. The time control on the revised work shall 
also be monitored and implemented on pro-rata basis as per the clauses applicable to the 
original work. 

34.6  The Performance Security of the contractor shall be released within 30 days from the date of 
issue of clearance of the defect liability certificate, whereas the Additional Performance 
Security shall be released after 28 days from the date of completion of work as recorded in 
the approved final bill of the contractor.

35.       Advances
            The Employer will provide Advances as stipulated in the conditions of contract, subject to    
maximum amount, as stated in the Contract Data.

36.       Corrupt or Fraudulent Practices

36.1     The ‘Employer’ will reject a proposal for award if it determines that the Bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing for the 
contract in question and will declare the firm ineligible, either indefinitely or for a stated period of 
time; to be awarded a contract by Haryana Government in any of 
Departments/Boards/Corporations etc.

36.2     Not applicable.

36.3     The Employer requires the Bidders/Contractors to strictly observe the laws against fraud 
and corruption in force in India, namely, Prevention of Corruption Act, 1988.

37.       Debarring

            If a registered but unverified bidder submits Financial Bid online but he/it fails to submit the 
Earnest Money instruments in physical form by 5:00 pm with the Executive Engineer on the last 
date of submission of this tender, he / it shall be blacklisted for participation in the bidding in all 
future tenders floated by any of Department/Boards/Corporations etc. of Government of Haryana, 
for a period of 2 years

38.       Completion of work

            The agency to whom the work is allotted shall complete the entire work as per drawings
irrespective of quantities in the DNIT. The agency is bound to consult the drawings before
tendering and tender the work accordingly. However, Clause 37 of GCC shall be applicable
on the varied quantities
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39. Instructions / Special Qualification Requirements (Any other condition for execution of  
works may also be added)
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Appendix to ITB

 Instructions to Bidder                                                                                            Clause Reference
Sr. 
No.

Description Value to be printed on system generated 
CBD

Clause No.

1. Authority Governor of Haryana [Cl.1.1] or Press 
Notice/ DNIT

2. The Employer is
Designation:
Address:

SMDA (Infra-II)
Executive Engineer
SMDA

[Cl.1.1] or Press 
Notice/DNIT

3. Name of authorized 
Representative

Alok Singh [Cl.1.1]

4. The Engineer is
Designation:
Address:

SMDA (Infra-II)
Executive Engineer
SMDA

[Cl.1.1]

5. The Intended Completion 
Date for the whole of the 
Works is  24 Months  after 
start of work.

 24 Months [Cl.1.1, 17&27]

6. The Works is (Name of the 
work)

DESIGN AND CONSTRUCTION OF 1 
NO.RANNEY WELL (10 MLD) AT THE BANK 
OF YAMUNA RIVER, 1 NO. MBS AND 
LAYING OF RISING MAIN FROM VILLAGE 
BEGA TO VILLAGE SHAHPUR TAGA AND 
ALL OTHER CONTINGENT WORK 
THERETO WITH 3-MONTHS SUCCESSFUL 
TRIAL RUN AND THERE AFTER 6 YEARS 
DEFECT LIABILITY - CUM - MAINTENANCE 
PERIOD AT GANAUR, DISTRICT SONIPAT.

[Cl.1.1]

7. The jurisdiction of court is Sonipat [Cl.1.1]

8. The average annual financial 
turn over amount is

588.27 lacs 
(Rs. Five crore eighty eight lacs twenty seven 
thousand )

[Cl.(4.5 A) (i)]

9. Value of work is as under :-

------------------------------
Similar Work:-

(i) Three works :- Rs 784.36 Lacs
(ii) Two works :-  Rs 980.45 Lacs
(iii) Single Work:- Rs 1568.72 Lacs

--------------------------------------------------
DESIGN AND CONSTRUCTION OF 1 
NO.RANNEY WELL , 1 NO. MBS AND 
ALL OTHER CONTINGENT WORK 
THERETO WITH 3-MONTHS 
SUCCESSFUL TRIAL RUN 

[Cl.(4.5 A) (ii)]

----------------
[Cl.(4.5 A) 
Note 3]

10. Joint Ventures Not allowed [Cl.3.1,4.4]

11. The contact person is: Executive Engineer, SMDA (Infra-II)
Address : SMDA
Telephone No. 9996622243

[Cl.7.1]
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12. Place, Time and Date for pre-
bid meeting are

Place :-  
Time :-  
Date :-  

[Cl.9.2]

                                                                     Sonipat Metropolitan Development Authority
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Section-2
Qualification Information

Notes on Form of Qualification Information
The information to be filled in by bidders in the following pages will be used for purposes of post-
qualification as provided for in Clause 4 of the Instructions to Bidders. This information will not be 
incorporated in the Contract. Attach additional pages as necessary.

1. Individual Bidders

1.1 Constitution or legal status of Bidder

Place of registration:

Principal place of business:

Power of attorney of signatory of Bid (if 
required)

[attach copy]

_________________________________________

_________________________________________

[attach]

1.2 Total  annual  financial turnover of each 
of the last three year duly certified by 
Chartered Accountant

(Rs. In lacs)
Year _________
Year _________
Year _________

1.3.1 Work performed as prime Contractor (in the same name and style) on construction works of a 
similar nature and volume over the last Seven years. Attach certificate from the Engineer-in-charge.

Project 
Name

Name of 
Employer

Description 
of work

Value of 
contract

Contract No Date of 
Issue of 

Work Order

Stipulated 
date of 

completion

Actual Date of 
Completion

Remarks 
explaining 
reasons for 
delay, if any

1.3.2 Work performed as Sub-Contractor (in the same name and style) on construction works of a 
similar nature and volume over the last Seven years. Attach certificate from Principal Employer 
(Main Client).Attach legal document of agreement / subcontract, Form 26 AS of the sub-contractor.

Project 
Name

Name of 
Employer

Description 
of work

Value of 
contract

Contract No Date of 
Issue of 

Work Order

Stipulated 
date of 

completion

Actual Date of 
Completion

Remarks 
explaining 
reasons for 
delay, if any

Haryana Engineering Works Portal Page 36 of 138

DNIT Name : DESIGN AND CONSTRUCTION OF ...



Sonipat Metropolitan Development Authority

1.3.3 Information on Bid Capacity (works for which bids have been submitted and works which are 
ongoing and yet to be completed) as on the date of this bid.

Existing commitments and on-going construction works:

Descriptio
n
of Work

Place & 
State

Contract No 
& Date

Name  & 
Address Of 
Employer

Value of 
Contract 
(Rs.In lacs)

Stipulate 
period of 
completion

Value of 
works 
remaining to 
be
complete
(Rs.Lacs) *

Anticipated 
Date of 
completion

(1) (2) (3) (4) (5) (6) (7) (8)

1.3.3 (A) Works for which bids already submitted:

Descriptio
n of works

Place & 
State

Name& 
Address of 
Employer

Estimated value 
of works (Rs. in 
lacs)

Stipulated 
period of 
completion

Date when 
decision is 
expected

Remarks, if any

1 2 3 4 5 6 7

Note:-  Here, any of the departments may specify the quantities of the work executed by the 
bidder.
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Section 3

Part I General Conditions of Contract
A.                General

1.                  Definitions

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions ofContract 
but keep their defined meanings. Capital initials are used to identify defined terms.

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.

Compensation Events are those defined in Clause 40 hereunder.

The Completion Date is the date of completion of the Works as certified by the Engineer, in 
accordance with Clause 48.1.

The Contract is the Contract between the Employer and the Contractor to execute, complete, and 
maintain the Works. It consists of the documents listed in Clause 2.3.

The Contract Data defines the documents and other information which comprise the Contract.

The Contractor is a person or corporate body whose Bid to carry out the Works, including routine 
maintenance, has been accepted by the Employer.

The Contractor's Bid is the completed bidding document submitted by the Contractor to the 
Employer.

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjustedin 
accordance with the provisions of the Contract.

Days are calendar days; months are calendar months.

A Defect is any part of the Works not completed in accordance with the Contract or distressed 
development in the work irrespective of any causes.

The Defect Liability-cum-Maintenance Periodis the period named in the contract Data and 
calculated from the Completion Date.       

The ‘Defect Liability-cum-Maintenance Period’ is without any payment for maintenance 
activities.

The Defect Liability-cum-Maintenance Period Certificate is the certificate issued by Engineer, 
after the Defect Liability-cum-Maintenance Period has ended and upon correction of Defects by the 
Contractor.

The Maintenance means the activities required to be carried out for routine maintenance of road 
relating to works covered in scope of work as per the agreement or enhanced agreement.

Drawings include calculations and other information provided or approved by the Engineer for the 
execution of the Contract.
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The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 
out the Works, including routine maintenance. The Employer may delegate any or all functions to a 
person or body nominated by him for specified functions.

The Engineer is the person named in the Contract Data (or any other competent person appointed 
by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is 
responsible for supervising the execution of the Works and administering the Contract.

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct 
the Works.

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance.

The Revised Contract Price is the Contract Price agreed after signing of a supplementary 
agreement with the Employer.

The Intended Completion Date is the date on which it is intended that the Contractor shall 
complete the Works. The Intended Completion Date is specified in the Contract Data. The Intended 
Completion Date may be revised only by the Engineer by issuing an extension of time.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the 
Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, chemical, 
or biological function.

The Site is the area defined as such in the Contract Data.

Site Investigation Reports are those that were included in the bidding documents and are reports 
about the surface and subsurface conditions at the Site.

Specification means the Specification of the Work included in the Contract and any modification 
or addition made or approved by the Engineer. Specifications for Road and Bridge Works (Latest 
Edition as on date of Tender) published by Ministry of Road Transport & Highways shall be 
applicable or any or all other specifications/IS Codes applicable to a work.

The Start Date is given in the Contract Data. It is date when the Contractor shall commence 
execution of the works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the construction work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that 
are needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the Works.

The Works,as defined in the Contract Data, are what the Contract requires the Contractor to 
construct, install, maintain, and hand over to the Employer.

Substantial completion means those works which are at least 95% completed as on the date of 
submission (i.e. gross value of work done upto the last date of submission is 95% or more of the 
original contract price) and continuing satisfactorily.
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2.                  Interpretation

2.1              In interpreting these Conditions of Contract, singular also means plural, male also means 
female or neuter, and the other way around. Headings have no significance. Words have their 
normal meaning under the language of the Contract unless specifically defined. The Engineer will 
provide instructions clarifying queries about these Conditions of Contract.

2.2              If sectional completion is specified in the Contract Data, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 
Section of the Works (other than references to the Completion Date and Intended Completion Date 
for the whole of the Works).

2.3              The documents forming the Contract are to be taken as mutually explanatory, and unless 
otherwise expressly provided elsewhere in the Contract, the priority of the documents, in the event 
of any ambiguity between them, shall be interpreted in the following order of priority:

(1)     Agreement / Revised Agreement / Supplementary Agreement,
(2)     Notice to Proceed with the Work,
(3)     Letter of Acceptance,
(4)     Contractor's Bid,
(5)     Contract Data,
(6)     Special Conditions of Contract Part II,
(7)     General Conditions of Contract Part I,
(8)     Specifications,
(9)     Drawings,

                               (10)   Bill of Quantities, and
                               (11)   Any undertaking given subsequent to submission of bid.
                               (12)   Any other document listed in the Contract Data.

3.                  Language and Law

3.1       The language of the Contract shall be English. The law governing the Contract are the 
Acts/Rules/Guidelines etc. notified by Government of India and Government of Haryana.

3.2    The works are to be carried out strictly as per the applicable laws, permits, rules and 
regulations. Any damages / penalties imposed by any statutory authority, like NGT etc, on 
account of noncompliance of any applicable laws, permits, rules and regulations shall have 
to be borne by the contractor. 

4.                  Engineer's Decisions

4.1       Except where otherwise specifically stated, the Engineer will decide contractual matters 
between the Employer and the Contractor in the role representing the Employer. However, if the 
Engineer is required under the rules and regulations and orders of the Employer to obtain approval 
of some other authorities for specific actions, he will so obtain the approval.

4.2       Except as expressly stated in the Contract, the Engineer shall not have any authority to 
relieve the Contractor of any of his obligations under the Contract.

5.                  Delegation

5.1       The Engineer, with the approval of the Employer, may delegate any of his duties and 
responsibilities to other person, after notifying the Contractor, and may cancel any delegation after 
notifying the Contractor.
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6.                  Communications

6.1       All certificates, notices or instructions to be given to the Contractor by the 
Employer/Engineer shall be sent on the address or contact details given by the Contractor. The 
address and contact details for communication with the Employer/ Engineer shall be as per the 
details given in Contract Data to GCC. Communications between parties that are referred to in the 
conditions shall be in writing. The Notice sent by facsimile (fax) or other electronic means shall be 
effective on confirmation of the transmission. The Notice sent by Registered post or Speed post 
shall be effective on delivery or at the expiry of the normal delivery period as undertaken by the 
postal service.

7.                  Subcontracting

7.1(a) The Contractor may subcontract part of the work with the approval of the Employer 
in writing, up to the percentage defined in contract data (of the contract price only). The 
employer shall evaluate the eligibility of the proposed subcontractor proportionate to the 
quantum of work to be executed by subcontractor and issue approval for the same. The 
Employer while approving the subcontracting shall only allow subcontracting if the 
subcontractor meets the respective experience, machinery and turnover criteria for the 
quantum of work to be subcontracted. It is expressly agreed that the Contractor shall, at all 
times, be responsible and liable for all his obligations under this Agreement notwithstanding 
anything contained in the agreements with his Sub-contractors or any other agreement that may be 
entered into by the Contractor and no default under any such agreement shall exempt the 
Contractor from his obligations or liability hereunder.

7.1 (b)  However, any specialized work can be Subletted to a Sub Contractor possessing required 
valid Experience, machinery and turnover after approval from the Competent Authority issuing 
technical estimate.

7.2       The Contractor shall not be required to obtain any consent from the Employer for:

(a)             the sub-contracting of any part of the Works for which the Sub-Contractor is 
named in the Contract.

(b)            the provision for labour, or labour component.

(c)             the purchase of Materials which are in accordance with the standards 
specified in the Contract.

7.3.      The Engineer should satisfy himself before recommending to the Employer whether the 
Sub-Contractor so proposed for the Works possesses the experience, qualifications and equipment 
necessary for the job proposed to be entrusted to him in proportion to the quantum of Works to be 
sub-contracted.

7.4              While sub-contracting part of construction work as per provisions of Clause 7.1 and 7.3    
above, the Contractor shall enter into formal sub-contract with sub-contractor making 
provisions for such requirements as may be specified by the Engineer including a condition 
that to the extent of inconsistency, provision of the Contract shall prevail over the 
provisions of the sub-contract. A copy of document of formal sub-contract shall be 
furnished to the Employer within a period of 30 days from the date of such sub-contract. In 
all such cases, on completion of the Contract, the Engineer, unless for reasons recorded in 
writing decides otherwise shall issue a Certificate of Experience to the contractor and in 
such certificate, the experience of the sub-contractors shall also be mentioned. The Copy of 
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such certificate would also be endorsed to the sub-contractor.

8.                  Other Contractors

8.1                   The Contractor shall cooperate and share the Site with Other Contractors, public 
authorities, utilities, and the Employer between the dates given in the Schedule of Other 
Contractors, as referred to in the Contract Data. The Contractor shall also provide facilities and 
services for them as described in the Schedule. The Employer may modify the Schedule of Other 
Contractors, and shall notify the Contractor of any such modification.

8.2              The Contractor should take up the works in convenient reaches as decided by the Engineer 
to ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and 
equipment of Other Contractors till the completion of the Works.

9.                  Personnel

9.1              The Contractor shall ensure that the personnel engaged by it in the performance of its 
obligations under this Contract are at all times appropriately qualified, skilled and experienced in 
their respective functions.

9.2              The Contractor shall employ for the construction work and operation of lab, the technical 
personnel named in the Contract Data or other technical persons approved by the Engineer. Before 
signing the agreement the contractor will submit the bio data of the technical personnel, as given in 
contract data, he proposes to employ on this work to the Engineer and will get the bio data 
approved from the Engineer. The Engineer will approve any proposed replacement of technical 
personnel only if their relevant qualifications and abilities are substantially equal to or better than 
those of the personnel stated in the Contract Data.

9.3              If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 
staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site 
within seven days and has no further connection with the Works in the Contract. The Contractor 
shall then appoint (or cause to be appointed) a replacement.

9.4              The Contractor shall not employ any retired Gazetted officer who has worked in the 
Engineering Department of the State Government and has either not completed two years after the 
date of retirement or has not obtained State Government’s permission for employment with the 
Contractor.

9.5              The Engineer may require the Contractor to remove (or cause to be removed) any person 
employed on the Site or Works, including the Contractor's Representative, who in the opinion of 
the Engineer:

(a)                persists in any misconduct,

(b)               is incompetent or negligent in the performance of his duties,

(c)                fails to conform with any provisions of the Contract, or

(d)               persists in any conduct which is prejudicial to safety, health, or the 
protection of the environment.

10.              Employer's and Contractor's Risks

10.1     The Employer carries the risks which this Contract states are Employer's risks, and the 
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Contractor carries the risks which this Contract states are Contractor's risks.

11.              Employer's Risks

11.1     The Employer is responsible for the excepted risks which are (a) in so far as theydirectly 
affect the execution of the Works in the Employer’s country, the risks of war, invasion, act of 
foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot 
commotion or disorder (unless restricted to the Contractor’s employees) and contamination from 
any nuclear fuel or nuclear waste or radioactive toxic explosive.

12.              Contractor's Risks

12.1 All risks of loss of or damage to physical property and of personal injury and death which 
arise during and in consequence of the performance of the Contract other than the excepted risks, 
referred to in clause 11.1, are the responsibility of the Contractor.

13.              Insurance

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 
Contractor, insurance cover from the Start Date to the date of completion, in the amounts and 
deductibles stated in the Contract Data for the following events which are due to the Contractor's 
risks:

(a)                loss of or damage to the Works and material, plant and machinery to be 
incorporated in the work.

(b)               Personal injury or death.

(c)                Loss of damage to property of third party other than the Contractor and the 
Employer (except works, plant, material and equipments) in connection with 
the Contract.

13.2          Insurance policies and certificates for insurance shall be delivered by the Contractor to the 
Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for 
compensation to be payable in Indian Rupees to rectify the loss or damage incurred.

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and the 
Contractor, insurance cover from the date of completion to the end of Defect Liability-cum-
Maintenance Period, in the amounts and deductibles stated in the Contract Data for personal 
injury or death which are due to the Contractor's risks:

(b) Insurance policies and certificates for insurance shall be delivered by the Contractor to the 
Engineer for approval before the completion date/start date. All such insurance shall provide for 
compensation to be payable in Indian Rupees.

13.4          Alterations to the terms of insurance shall not be made without the approval of the 
Employer.

13.5          Both parties shall comply with any conditions of the insurance policies.

14.              Site Investigation Reports
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14.1     The Contractor, in preparing the Bid, may, at his own risk, rely on any Site Investigation 
Reports if referred to in the Contract Data, supplemented by any other information available to him, 
before submitting the bid.

14.2     The Contractor shall be required to make adequate dewatering arrangements to make the 
area dry for construction work. No separate payment shall be made to the Contractor for 
dewatering. The percentage premium (above or below) for HSR items and individual rates for NS 
items shall include the cost of dewatering unless specific provisions are made in the BOQ for 
payment of dewatering. This includes sub soil/surface dewatering also, if needed to execute the 
work properly.

15.              Queries about the Contract Data

15.1          The Engineer will clarify queries on the Contract Data.

16.                Contractor to Construct the Works

16.1     The Contractor shall construct, and install and maintain the Works in accordance with the 
Specifications and Drawings.

17.              The Works to Be Completed by the Intended Completion Date

17.1     The Contractor may commence execution of the Works on the Start Date and shall carry out 
the Works in accordance with the Programme submitted by the Contractor, as updated with the 
approval of the Engineer, and complete them by the Intended Completion Date.

18.              Approval by the Engineer

18.1     The Contractor shall submit Specifications and Drawings showing the proposed Temporary 
Works to the Engineer, who is to approve them.

18.2          The Contractor shall be responsible for design and safety of Temporary Works.

18.3          The Engineer's approval shall not alter the Contractor's responsibility for design and safety 
of the Temporary Works.

18.4          The Contractor shall obtain approval of third parties to the design and safety of the 
Temporary Works, where required.

18.5          All Drawings prepared by the Contractor for the execution of the temporary or permanent 
Works, are subject to prior approval by the Engineer before their use.

19.              Safety

19.1          The Contractor shall be responsible for the safety of all activities on the Site.

19.2          The Contractor shall be responsible for safety of all persons, employed by him on Works, 
directly or through petty contractors or Sub-Contractors, and shall report accidents to any of them, 
however, and wherever occurring on Works, to the Engineer or the Engineer’s Representative, and 
shall make every arrangement to render all possible assistance and to provide prompt and proper 
medical attention. The compensation for affected Workers or their relatives shall be paid by the 
Contractor in such cases expeditiously in accordance with the Workmen’s Compensation Act and 
other labour Laws and regulations.
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20.              Discoveries

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 
Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 
discoveries and carry out the Engineer's instructions for dealing with them.

21.              Possession of the Site

21.1 The Employer shall handover complete or part possession of the site to the Contractorseven 
days in advance of construction programme. At the start of the work, the Employer shall handover 
the possession of at least 80% of the site.

22.              Access to the Site

22.1 The Contractor shall allow access to the Site and to any place where work inconnection with 
the Contract is being carried out, or is intended to be carried out to the Engineer and any 
person/persons/agency authorized by:

(a)    The Engineer
(b)   The Employer
(c)    State Government of Haryana.

22 A.   Royalties

Except where otherwise stated, the contractor shall pay all tonnage and other royalties, rent and 
other payments of compensation, if any, for getting stone, sand, gravel, clay or  other materials 
required for the works.
The contractor has to give proof for making payment of royalty to any state Government for 
procuring stone soling, stone metal, bajri and earth etc. If these are arranged from quarries situated 
in Haryana but not auctioned by Industries Department, Government of Haryana, the Engineer shall 
be at liberty to make recovery of royalties after due notice to the contractor. The decision of 
Employer in this regard shall be final.

23.       Instructions
23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 
applicable laws where the Site is located.

24.       Dispute Redressal system

24.1   If any dispute or difference of any kind what-so-ever shall arise in connection with 
or arising out of this contract or the execution of work or Maintenance of the 
works there under, whether before its commencement or during the progress of 
works or after the termination, abandonment or breach of the contractor after 
completion of work, it shall, in the first instance, be referred for settlement to the 
Employer defined in contract within 45 days of arising of the dispute or 
difference. The Employer shall, within a period of 45 days after being requested 
in writing by the contractor to do so, convey his decision to the contractor. Such 
decision in respect of every matter so referred shall, subject to review as 
hereinafter provided, be final and binding upon the contractor as well as 
employer. In case the work is already in progress, the contractor shall proceed 
with the execution of the works, including maintenance thereof pending receipt of 
the decision of the Employer as aforesaid, with all due diligence.

        

24.2 Either of the parties is barred from making reference to the Employer after 120 days 
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from completion of work i.e. the claims will be time barred if the reference to the 
Employer is not made within 120 days from the completion of work.

24.3  After the decision of Employer, if either of the party is not satisfied, the matter in the 
dispute shall be referred to the Disputes Review Board (DRB). The Board shall 
comprise of three Members having experience in the field of construction or have been 
involved in the works related to construction and with the interpretation of contractual 
documents. Further, they should not be serving in the department and will have no 
relation/ financial transaction with the agency. One member each, not below the rank 
of Chief Engineer (Retd) shall be selected by the department and the contractor from 
the list approved by the Department. The Presiding/ Chairman of the board shall be 
selected by the two members so selected within 30 days, not below the rank of 
Engineer-in-Chief (Retd). The third member shall serve as Chairman of the board.

In the event of death, disability, or resignation of any member, such member shall be 
replaced in the same manner as the member being replaced was selected. If for any other 
reason, a member fails or is unable to serve, the Chairman (or failing the action of the 
Chairman then either of the other members) shall in form the Parties and such non- serving 
member shall be replaced in the same manner as the member being replaced was selected. 
Any replacement made by the parties shall be completed within 28 days after the event 
giving rise to the vacancy on the Board.

24.4 The members of the Board shall be paid as per the rates approved by the Govt. from 
time to time. While selecting the members of the board the latest fee approved by the 
Govt. shall be communicated to the such members and their appointment shall be 
subject to consent to the rates. The Fees shall be borne by both parties equally.

24.5 The Board shall deliver its decision within 120 days from its constitution or any 
extension (maximum upto 60 days) mutually agreed upon by the Department and the 
Contractor. If either, the Department or the Contractor, is dissatisfied with decision of 
the Board, may within 120 days after receipt of the decision/non-decision. Of the 
Board, with in stipulated period, can go to appropriate court.

25  Arbitration
In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of 
the Contract that there will be no arbitration for the settlement of any dispute between the 
parties.
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B.   Time Control
26.                Programme

26.1          Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 
approval a Programme showing the general methods, arrangements, order, and timing for all the 
activities in the Works, for the construction of works.

26.2          The Contractor shall submit the list of equipment and machinery being brought to site, the 
list of key personnel being deployed, the list of machinery/ equipments being placed in field 
laboratory and the location of field laboratory along with the Programme. The Engineer shall cause 
these details to be verified at each appropriate stage of the programme.

26.3          An update of the Programme shall be a programme showing the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the remaining Works, 
including any changes to the sequence of the activities.

26.4          The Contractor shall submit to the Engineer for approval an updated Programme at 
intervals no longer than the period stated in the Contract Data. If the Contractor does not submit an 
updated Programme within this period, the Engineer may withhold the amount stated in the 
Contract Data from the next payment certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Programme has been submitted.

26.5          The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 
Contractor may revise the Programme and submit it to the Engineer again at any time. A revised 
Programme shall show the effect of Variations and Compensation Events.

27.       Extension of the Intended Completion Date

27.1     The Engineer shall extend the Intend Completion Date, with approval from authority 
competent to grant time extension as mentioned in clause 16.16.6 of PWD code through Employer, 
if a Compensation Event occurs or a Variation is issued which makes it impossible for Completion 
to be achieved by the Intended Completion Date without the Contractor taking steps to accelerate 
the remaining work and which would cause the Contractor to incur additional cost.

          
           The Clause 16.16.6 is reproduced as under:-
           “16.16.6 The authority competent to technically sanction the estimate shall have the 

power to grant EOT. However, to check disproportionate EOTs and to ensure 
uniformity in approach, the Engineer-in-Chief shall issue instructions in this regard 
from time to time.”

27.2     The Engineer with the approval of the authority competent to grant time extension as per 
PWD Code Clause 16.16.6 through employer shall decide whether and by how much to extend the 
Intended Completion date within 56 days of the Contractor asking the Engineer for a decision upon 
the effect of a compensation event or variation and submitting full supporting information. If the 
Contractor has failed to give early warning to delay or has failed to cooperate in dealing with a 
delay, the delay by the failure shall not be considered in accessing the new Intended Completion 
Date.

27.3     The Engineer shall within 14 days of receiving full justification from the contractor for 
extension of Intended Completion Date refer to the employer. The employer shall refer the case to 
the authority competent to grant time extension as per Clause 16.16.6 of PWD Code within further 
14 days for his decision. It the authority competent to grant time extension fails to give his 
acceptance within next 28 days, the engineer shall not grant the time extension and the Contractor 
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may refer the matter to the Dispute Redressal System under clause 24.1. In case the employer 
happens to be the authority competent to grant time extension, he would convey his decision to the 
Engineer within 42 days.

28.              Delays Ordered by the Engineer

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within 
the Works. Delay/delays totaling more than 30 days will require prior written approval of the 
Employer.

29.              Management Meetings

29.1          The Engineer may require the Contractor to attend a management meeting. The business of 
a management meeting shall be to review the plans for the Works.

29.2          The Engineer shall record the business of management meetings and provide copies of the 
record to those attending the meeting. The responsibility of the parties for actions to be taken shall 
be decided by the Engineer either at the management meeting or after the management meeting and 
stated in writing to all those who attended the meeting.
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C. Quality Control
30.   Identifying Defects

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that 
are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 
instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer 
considers may have a Defect.

31.   Tests

31.1          For carrying out mandatory tests as prescribed in the specifications, the Contractor shall 
establish field laboratory at the location decided by Engineer. The field laboratory will have 
minimum equipments as specified in the Contract Data. The Contractor shall be solely responsible 
for :

(a)  Carrying out the mandatory tests prescribed in the relevantSpecifications, and

(b)  For the correctness of the test results, whether preformed in his laboratory or elsewhere.

If the Engineer instructs the Contractor to carry out a test not specified in the Specifications to 
check whether any work has a Defect and the test shows that it does, the Contractor shall pay for 
the test and any samples.

32.       Correction of Defects noticed during the Defects Liability-cum-Maintenance Period. Period 
as defined in Contract Data.

32.1          The Engineer shall give notice to the Contractor of any Defects before the end of the 
Defect Liability-cum-Maintenance Period, which begins from the Completion Date. The Defect 
Liability-cum-Maintenance Periodshall be extended for as long as the Defects remain to be 
corrected.

32.2          Every time notice of Defect/Defects is given, the Contractor shall correct the notified 
Defect/Defects within the duration of time specified by the Engineer’s notice.

32.3      To fulfill the objectives laid down, the Contractor shall undertake detailed inspection of the 
work at least once in a month. The Engineer can increase this frequency in case of emergency. The 
Contractor shall forward to the Engineer, the record of inspection and rectification each month. For 
Road works the Contractor shall pay particular attention on those road sections which are likely to 
be damaged or inundated during rainy season.

32.4    The Engineer may issue notice to the Contractor to carry out maintenance of defects, if any, 
noticed in his inspection, or brought to his notice. The Contractor shall remove the defects within 
the period specified in the notice and submit to the Engineer a compliance report.

33. Uncorrected Defects

33.1    If the Contractor has not corrected a Defect within the time specified in the ‘Engineer’s 
notice, the ‘Engineer’ will assess the cost of having the Defect corrected, and the Contractor will 
pay double of this amount.
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33.2   If the contractor fails to pay the amount as intimated by the ‘Engineer’ to the contractor as 
per clause 33.1 the same shall be recovered from the running bill or the security amount and it if is 
more than the security amount then the same shall be recovered from the performance security.
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D. Cost Control

34. Bill of Quantities

34.1     The Bill of Quantities shall contain items for the construction, installation, testing, and 
commissioning works to be done by the Contractor.

35        The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 
quantity of the work done at the rates in the Bill of Quantities for each item.

36. Variations

36.1     The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 
cost, have power to order, in writing, Variations within the scope of the Works, he considers 
necessary during the progress of the Works. Such Variations shall form part of the Contract and the 
Contractor shall carry them out and include them in updated Programmes produced by the 
Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation, 
shall not be taken into account.

37. Payments for Variations

37.1     If the final quantity of the work done exceeds from the quantity in the Bill of Quantities for 
the particular item by more than 25 per cent provided the change exceeds 1% of initial 
Contract Price, the ‘Engineer’ with the approval of  the Competent Authority and shall adjust 
the rate to allow for the change, duly considering:

(a)       justification for rate adjustment as furnished by the Contractor,

                 (b)   economies resulting from increase in quantities by way of reduced plant, 
                       equipment and overhead costs.

                 (c)    Entitlement of the Contractor to compensation events where such events are 
                       caused by any additional work.

37.2     If requested by the ‘Engineer’ / Employer, the Contractor shall provide the ‘Engineer’ / 
Employer with a detailed cost breakdown of any rate in the Bill of Quantities.

38.       Cash Flow Forecasts

38.1     When the Programme is updated, the Contractor shall provide the Engineer with anupdated 
cash flow forecast.

39.       Payment Certificates

39.1     The Contractor shall submit to the ‘Engineer’ monthly statements of the estimated value of 
the work completed less the cumulative amount certified previously by 1st week of the month. In 
case contractor does not submit his bill by 1st week of the month, ‘Engineer’ shall get the monthly 
statement of the estimated value of work completed less cumulative amount prepared by the end of 
third week of the month. This procedure will be followed even if no work is carried out at the site 
of work.

39.2.    Deleted.
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39.3     Deleted.

39.4     Deleted.

40.       Payments

40.1     Payments shall be adjusted for deductions for advance payments, security deposit/retention, 
other recoveries in terms of the contract and taxes at source, as applicable under the law.

41.       The Employer may appoint another authority, as specified in the Contract Data (or any 
other competent person appointed by the Employer and notified to the Contractor) to make 
payment certified by the Engineer.

42.       Items of the Works for which no rate or price has been entered in the Bill of Quantities, will 
not be paid for by the Employer and shall be deemed covered by other rates and prices in the 
Contract.

43.       The agency / bidder to whom the work is allotted shall be paid lowest of the following in 
the running / final bills:-

1. Amount calculated with the accepted rates of lowest agency.
       2. Amount worked out with the accepted percentage above /below HSR+CP/analytical 

rates/NS item rates, worked out in financial statement. Financial statement will be made a part 
of agreement.

44.       Compensation Events

44.1     The following are Compensation Events unless they are caused by the Contractor:

(a)        The Employer does not give access to 80% of the area of project Site by the 
Site Possession Date stated in the Contract Data.

(b)        The Employer modifies the schedule of other contractors in a way which 
affects the work of the contractor under the contract.

(c)        The Engineer orders a delay or does not issue drawings, specifications or 
instructions required for execution of works on time.

 (d)      The Engineer instructs the Contractor to uncover or to carry out additional 
tests upon work which is then found to have no Defects.

                         (e)       The Engineer does not approve of a subcontract to be let, within 30 days.

 (f)       Ground conditions are substantially more adverse than could reasonably 
have been assumed before issuance of Letter of Acceptance from the 
information issued to Bidders (including the Site Investigation Reports), 
from information available publicly and from a visual inspection of the site.

(g)        The Engineer gives an instruction for dealing with an unforeseen condition, 
caused by the Employer, or additional work required for safety or other 
reasons.

(h)        Other contractors, public authorities, utilities or the Employer does not work 
within the dates and other constraints stated in the Contract, and they cause 
delay or extra cost to the Contractor.
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(i)         The advance payment is delayed, beyond 28 days after receipt of application 
and bank guarantee.

                        (j)         The effect on the Contractor of any of the Employer’s Risks.

                        (k)        The Engineer unreasonably delays issuing a Certificate of Completion.

                        (l)         Other Compensation Events listed in the Contract Data or mentioned in 
                                     the Contract.

44.2     In case of works of Irrigation Water Resources Department, no compensation would be 
payable due to non availability of closure of a canal. If the closure is not made available within the 
Intended Completion Date, the Contractor will have the option to complete the works, with the 
permission of Competent Authority, in the extended period.” 

44.3     If a Compensation Event would prevent the Works being completed before the Intended 
Completion Date, the Intended Completion Date shall be extended. The Engineer shall recommend 
to the Employer whether and by how much the Intended Completion Date shall be extended. Final 
approval shall rest with the Employer.

45.       Tax
The Price Bid by the Contractor shall include all custom duties, import duties, levies, 
business taxes, income, toll and other taxes, duties etc. of local bodies and authorities as 
applicable that may be levied in accordance to the laws and regulations in being as on the 
closing date for submission of Bid in the countryof Employer on the Contractor’s 
Equipment, Plant, materials and supplies (permanent, temporary and consumables) acquired 
for the purpose of Contract and on the services performed under the Contract excluding 
GST . Nothing in this Contract shall relieve the Contractor from the responsibility to pay the 
taxes and duties that may be levied in the Employer’s country on profits made by him in 
respect of the Contract. The GST amount shall be reimbursed on production of proof of 
deposit of GST with Govt. for the previous payment. 

45.1  Subsequent Legislation
If, after the closing date for submission of Bid there occur changes to any National or State 
Statue, Ordinance, Decree or other Law or any regulation or bye-law of any local or other 
duly constituted authority, or the introduction of any such State Statue, Ordinance, Decree, 
Law, regulation or bye-law which causes additional or reduced cost to the Contractor in the 
execution of the Contract, such additional or reduced cost shall, after due consultation with 
the Employer and the Contractor, be determined by the Construction Manager and shall be 
added to or deducted from the Contract Price and the Construction Manager shall notify the 
Contractor accordingly, after taking approval from the Competent Authority, with a copy to 
the Employer.

45.2     Other Changes in Cost
To the extent that full compensation for any rise or fall in costs to the Contractor is not 
covered by the provisions of this or other ‘Clauses in the Contract, the unit rates and prices 
included in the Contract shall be deemed to include amounts to cover the contingency of 
such other rise or fall of costs.

46        Currencies
46.1     All payments will be made in Indian Rupees.

47.       Price Adjustment
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47.1     Contract price shall be adjusted for increase or decrease in rates with the principles and 
procedures and as per formula given in the contact data. The rate of cement/steel issued under the 
authority of Engineer-in-Chief concerned on the date of receipt of tender shall be considered as 
base rate.

47.2     To the extent that full compensation for any rise or fall in costs to the contractor is not 
covered by the provision of this or other clauses in the contract, the unit rates and prices included in 
the contract shall be deemed to include amounts to cover the contingency of such other rise or fall 
in costs.

47.3     The contractor shall submit original bill/ voucher while claiming the payment for the work 
done.  The bill/ voucher should pertain to the period of original contractual time limit and should 
correspond with the progress of work.  No extra payment due to increase in rate of 
cement/steel/bitumen will be paid if the original bill/ vouchers are not submitted by the agency.  No 
increase in prices of the cement/steel/bitumen shall be reimbursed to the contractor beyond the 
original time period allowed for construction as per contract agreement irrespective of extension of 
time limit granted to the agency for any reason, whatsoever.

48.       Retention Money

            The Employer shall retain is sum of 6% (six percent) from each payment due to the 
contractor subject to maximum of 5% of the final contract price until Completion of the whole of 
the Works.

 On completion of the whole of the Works half the total amount retained is repaid to the Contractor 
and half when the Defect Liability-cum-Maintenance Period has passed and the Engineer has 
certified that all Defects notified by the Engineer to the Contractor before the end of this period 
have been corrected.

 On completion of the whole works, the contractor may substitute retention money with an “on 
demand” Bank guarantee/FDR.

49.       Liquidated Damages

49.1     In the event of failure on part of the Contractor to achieve timely completion of the project, 
including any extension of time granted under Clause 27, he shall, without prejudice to any other 
right or remedy available under the law to the Employer on account of such breach, pay as agreed 
liquidated damages to the Employer and not by way of penalty in a sum calculated at the rate per 
day or part thereof as stated in the Contract Data. For the period that the Completion Date is later 
than the Intended Completion Date, liquidated damages at the same rate shall be withheld if the 
Contractors fails to achieve the milestones prescribed in the Contract Data. However, in case the 
Contractor achieved the next milestone, the amount of the liquidated damages already withheld 
shall be restored to the Contractor by adjustment in the payment certificate. Both the Parties 
expressly agree that the total amount of liquidated damages shall not exceed 10% (ten percent) of 
the contract price on the date on which liquidated damages have become due. The liquidated 
damages payable by the Contractor are mutually agreed genuine pre-estimated loss and without any 
proof of actual damage likely to be suffered and incurred by the Employer; and the Employer is 
entitled to receive the same and are not by way of penalty.

The Employer may, without prejudice to any other method of recovery, deduct the amount 
of such damages from any sum due, or to become due to the Contractor or from Performance 
Security or any other dues from Government or semi Government bodies within the state.
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The payment or deduction of such damages shall not relieve the Contractor from his 
obligations to complete the Works, or from any other of his duties, obligations or responsibilities 
under the Contract.

The Contractor shall use and continue to use his best endeavour to avoid or reduce further 
delay to the Works, or any relevant Stages.

49.2     The Employer, with the approval of the competent authority, based on the justified reasons, 
can extend the intended completion date.The liquidated damages can be deferred/reduced/waived 
(whole or part) by the SE concerned for contract(s) upto Rs.1.00 cr., CE from Rs.1.00 cr. to 
Rs.10.0. cr. and E-In-C for contract(s) above Rs.10.00 cr. This will be done on the written request 
of the contractor and written recommendations of EE/SE as the case may be. If the Intended 
Completion Date is extended after liquidated damages have been paid, the Engineer shall correct 
any such payment of liquidated damages by the Contractor

49.3     It is agreed by the Contractor that the decision of the Employer as to the liquidated damages 
payable by the Contractor under this Clause shall be final and binding.

50.       Advance Payment

50.1.    The Employer shall make advance payment to the Contractor of the amounts stated in the 
Contract Data by the date stated in the Contract Data, against provision by the Contractor of an 
Unconditional Bank Guarantee in a form as per Section-7and by a bank acceptable to the Employer 
in amounts and currencies equal to the advance payment. The guarantee shall remain effective until 
the advance payment has been repaid, but the amount of the guarantee shall be progressively 
reduced by the amounts repaid by the Contractor. Interest will be charged on the advance payment 
as specified in the contract data.

50.2.    The Contractor is to use the advance payment only to pay for Equipment, Plant and 
Mobilization expenses required specifically for execution of the Works. The Contractor shall 
demonstrate that advance payment has been used in this way by supplying copies of invoices or 
other documents to the ‘Engineer’.

50.3.    The advance payment shall be repaid by deducting proportionate amounts from payments 
otherwise due to the Contractor. Following the schedule of completed percentages of the Works on 
a payment basis. No account shall be taken of the advance payment or its repayment is assessing 
valuations of work done, Variations, price adjustments, Compensation Events, or Liquidated 
Damages.                                              

50.4.    Secured Advance

            The ‘Engineer’ shall make advance payment in respect of materials intended for but not yet 
incorporated in the Works in accordance with conditions stipulated in the Contract Data.

51        Securities

51.1     The Performance Security equal to 5% (five percent) and additional security for unbalanced 
bids shall be provided to the Employer no later than the date specified in the Letter of Acceptance 
and shall be issued in an amount and form and by a bank or surety acceptable to the Employer, and 
denominated in Indian Rupees. The Performance Security shall be valid until a date 45 days from 
the date of expiry of Defect Liability-cum-Maintenance Period and the additional security for 
unbalanced bids shall be valid until a date 28 days from the date of issue of the certificate of 
completion.
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51.2     Whenever the work value is enhanced on account of variation in quantities / change of
 scope of work during the execution, beyond 10% above the original agreement amount, the 
contractor shall be required to submit the additional Performance Security in the form of Bank
 Guarantee @ 5% of the enhanced value of contract with the same validity as applicable to the
 original Performance Securityand a supplementary agreement for the revised work value shall 
be signed with the department which shall also define the mile stones as well as revised intended
completion date. The contractor shall deliver additional Performance Security within 21 days of 
receipt of request in this regard from the employer.

       
 Illustration:

Original Amount 
of agreement

Enhancement Amount after 
enhancement

Additional Performance

Rs 1,00,000.00 Rs 10,000.00 1,10,000.00 Nil

Rs 1,00,000.00 Rs 15,000.00 1,15,000.00 5% of Rs 15,000.00
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52.       Cost of Repairs

52.1     Loss or damage to the Works or Materials to be incorporated in the Works between theStart 
Date and the end of the Defect Liability-cum-Maintenance Period shall be remedied by the 
Contractor at his cost if the loss or damage arises from the Contractor's acts or omissions.

53.   Monthly Billing by Contractors Post Allotment
It shall be mandatory for the contractor, after the allotment of work, to submit monthly running 
bills for the work executed in the preceding month. Such bills shall invariably be submitted through 
the designated module on the HEWP platform between the 1st and 10th day of every month.In 
cases where no work has been executed in a preceding month, the contractor shall still be required 
to submit a bill with zero amount within the stipulated period.
In case the contractor submits the monthly bill between the 11th and 20th day of the month, a 
penalty at the rate of 0.025% of the contract price shall be levied. If the contractor fails to submit 
the monthly bill by the 20th day, an additional penalty of 0.025% of the contract price per day shall 
be applicable for each day of delay beyond the 20th day. These penalty charges shall be non-
refundable under all circumstances.
The total penalty for delay in submission of monthly bills shall not exceed 10% of the contract 
price.
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E.  Finishing the Contract
53.       Completion of Construction and Maintenance

53.1     The Contractor shall request the Engineer to issue a Certificate of Completion of the works 
and the Engineer will do so upon deciding that the Work is completed, within 21 days of the receipt 
of request or within a reasonable period as per nature of the work.

54.       Taking Over

54.1     The Employer shall take over the Works within seven days of the Engineer's issuing a 
certificate of Completion of Works. The Contractor shall continue to remain responsible for its 
Defect Liability-cum-Maintenance period during the Defect Liability-cum-Maintenance 
Period.

54.2     The Employer shall take over the maintained work within seven days of the Engineer 
issuing a certificate of clearance of Defect Liability-cum-Maintenance Period.

55.       Substantial completion

55.1     The Engineer shall issue a substantial completion certificate if so requested by the 
contractor if the work is atleast 95% complete and the work has been executed to such an extent 
that it can be gainfully utilized by the Employer and remaining work is minor in nature not 
affecting gainful use of the work.

56.       Defect Liability-cum-Maintenance period

56.1     The Defect Liability-cum-Maintenance period shall be as defined in the Contract Data and 
Special Condition of Contract.

57.       Final Account

57.1.    The Contractor shall supply to the ‘Engineer’ a detailed account of the total amount that the 
Contractor considers payable under the Contract before the end of the Defects Liability Period. The 
‘Engineer’ shall issue a Defect Liability Certificate and certify any final payment that is due to the 
Contractor within 56 days of receiving the Contractor’s account if it is correct and complete. If it is 
not,  ‘Engineer’ shall issue within 56 days a schedule that states the scope of the corrections or 
additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, 
the Engineer shall decide on the amount payable to the Contractor and issue a payment certificate, 
within 56 days of receiving the Contractor’s revised account. 

57.2     The contractor will submit the final bill of construction within 21 days of issue of 
Completion Certificate. The Engineer will process and pass the final bill within 21 days of the 
submission of final bill by the contractor.

58.       Operating and Maintenance Manuals

58.1     The Contractor shall submit “as built” drawings for the work by the dates given in the 
contract data.If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the Contract Data.

58.2     If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 
Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 
amount stated in the Contract Data from payments due to the Contractor.
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59.       Termination

59.1     The Employer or the Contractor may terminate the Contract if the other party causes a 
fundamental breach of the Contract.

59.2     Fundamental breaches of the Contract shall include, but shall not be limited to, the 
following:

(a)    the Contractor stops work for 28 days when no stoppage of work is shown on the 
current Programme and the stoppage has not been authorized by the Engineer;

(b)   the ‘Engineer’ instructs the Contractor to delay the progress of the Works and the instruction is 
not withdrawn within 56 daysthe Contractor is declared as bankrupt or goes into 
liquidation other than for approved reconstruction or amalgamation;

(c)    the Engineer gives Notice that failure to correct a particular Defect whether pertaining 
to construction work or pertaining to Defect Liability-cum-Maintenance Period is a 
fundamental breach of the Contract and the Contractor fails to correct it within a 
reasonable period of time determined by the Engineer;

(d)   the Contractor does not maintain a Security, which is required;

(e)    the Contractor has delayed the completion of the Works by the number of days for 
which the maximum amount of liquidated damages can be paid, as defined in clause 
44.1;

(f)    the Contractor fails to provide insurance cover as required under clause 13;

(g)   if the Contractor, in the judgment of the Employer, has engaged in the corrupt, 
fraudulent or coercive practice in competing for or in executing the Contract. For the 
purpose of this clause, “corrupt practice” means the offering, giving, receiving, or 
soliciting of anything of value to influence the action of a public official in the 
procurement process or in Contract execution. “Fraudulent Practice” means a willful 
misrepresentation or omission of facts or submission of fake/forged documents in order 
to induce public official to act in reliance thereof, with the purpose of obtaining unjust 
advantage by or causing damage to justified interest of others and/or to influence the 
procurement process to the detriment of the Government interests. And, this includes 
collusive practice among Bidders (prior to or after bid submission) designed to establish 
bid process at artificial non-competitive levels and to deprive the Employer of the 
benefits of free and open competition. “Coercive practice” means the act of obtaining 
something, compelling an action or influencing a decision through intimidation, threat 
or the use of force directly or indirectly, where potential or actual injury may befall 
upon a person, his/ her reputation or property to influence their participation in the 
tendering process.

(h)   if the Contractor, in the judgment of the Employer, has engaged in the corrupt, 
fraudulent practice to extract undue payments from the department while executing the 
Contract. For the purpose of this clause, “corrupt practice” means the offering, giving, 
receiving, or soliciting of anything of value to influence the action of a public official in 
the procurement process or in Contract execution. “Fraudulent Practice” means a willful 
misrepresentation or omission of facts or submission of fake/forged documents / claims 
/ bills in order to induce public official to act in reliance thereof, with the purpose of 
obtaining unjust advantage detriment of the Government interests.
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(i)     any other fundamental breaches as specified in the Contract Data.

59.3          When either party to the Contract gives notice of a breach of contract to the ‘Engineer’ for 
a cause other than those listed under Sub Clause 59.2 above, the ‘Engineer’ shall decide whether 
the breach is fundamental or not  

59.4     Notwithstanding the above, the Employer may terminate the Contract for convenience.

59.5     If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe 
and secure, and leave the Site as soon as reasonably possible.

60.       Payment upon Termination

60.1 (i) If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Engineer shall issue a certificate for the value of the work done, less liquidated 
damages, less advance payments received up to the date of the issue of the certificate and less the 
percentage to apply to the value of the work not completed, as indicated in the Contract Data. If the 
total amount due to the Employer exceeds any payment due to the Contractor, the difference shall 
be recovered from the Retention Money and Performance Security. If any amount is still left un-
recovered it will be a debt payable to the Employer from any other due payments to the contractor 
for any other works executed by him in the State of Haryana, any other state Govt. works, Central 
Govt. works including state public sector works executed by the Contractor.

(ii)        If the Contract is terminated because of a fundamental breach of contract by theContractor 
due to non compliance of the requirements of clause 32 of GCC regardingDefect Liability-cum-
Maintenance Period, the Engineer will assess the cost of having the defect corrected. If the total 
amount due to the Employer exceeds any payment due to the Contractor, the difference shall be 
recovered from the Security Deposit and Performance Security. If any amount is still left un-
recovered, it will be recovered from any dues payable to the Contractor from any other State 
Government works including State Public Sector works executed by the Contractor. If any amount 
still remains unrecovered, it shall be recovered as arrears of land revenue.

60.2     If the Contract is terminated at the Employer’s convenience or because of a fundamental 
breach of Contract by the Employer, the ‘Engineer’ shall issue a certificate for the value of the 
work done, the cost of balance material brought by the contractor and available at site, the 
reasonable cost of removal of Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and securing the Works and less 
advance payments received up to the date of the certificate, less other recoveries due in terms of the 
contract and less taxes due to be deducted at source as per applicable law.

Clause 60 (A) - Termination Upon Death of Contractor and payment

Notwithstanding anything contained herein, in the event of the death of the Contractor, the 
Employer shall have the discretion to determine whether the Contract may be continued or 
terminated. The Employer may permit the legal heir of the deceased Contractor to continue the 
execution of the work, provided such heir is willing and found competent to perform the remaining 
obligations to the satisfaction of the Employer.
If the legal heir is not in a position to carry out the business further, or fails to demonstrate 
adequate capacity or willingness to continue with the execution of the work, the Employer may, by 
notice in writing, terminate the Contract.  

1.     Notification: The Contractor’s legal heirs or authorized representative shall promptly notify the 
Employer in writing of the Contractor’s death, providing relevant documentation, including a 
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death certificate.

2. Payment for Completed Work: The Employer shall pay the Contractor’s legal heirs for the 
portion of the work satisfactorily completed and duly accepted up to the date of the termination, in 
accordance with the terms of the Contract. The valuation shall be determined by  Contractor’s 
death, based on the agreed-upon rates or a fair valuation of the completed work. The valuation shall 
be determined by Engineer and confirmed by Employer.

3. Return of Materials and Equipment: Any materials, equipment, or tools belonging to the 
Employer and in the possession of the Contractor at the time of death shall be returned to the 
Department. The Contractor’s legal heirs or authorized representative shall facilitate this return.

4. Settlement of Accounts: The Employer and the Contractor’s legal heirs or authorized 
representative shall cooperate in settling all outstanding accounts related to the Agreement. This 
includes any payments due to the Contractor, refunds due to the Department, or any other financial 
obligations as per provisions of the Contract Agreement.

5. No Liability: Neither party shall be liable to the other for any losses or damages arising solely 
from the termination of this Agreement due to the Contractor’s death, except for the obligations 
outlined in this clause.

6. Governing Law and Jurisdiction: This clause and its interpretation shall be governed by and 
construed in accordance with the laws of India. Any disputes arising from this clause shall be 
subject to the exclusive jurisdiction of the courts in Chandigarh

7. Force Majeure: The death of the contractor will be considered a force majeure event for the 
purposes of this contract.

61.       Property

61.1     All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be 
the property of the Employer, if the Contract is terminated because of a Contractor’s default to 
make recoveries.

62.       Release from Performance

62.1     If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 
control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 
frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 
receiving this certificate and shall be paid for all work carried out before receiving it and for any 
work carried out afterwards to which a commitment was made.

62.2     If a Contractor dies during the currency of the Contract or becomes permanently 
incapacitated, and his/her legal heirs are not willing to complete the Contract, the Contract shall be 
closed without levying any damages/compensation as provided for in clauses 44 and 60 of GCC.

However, if the nominee expresses his/her intention to complete the balance work and the 
competent authority is satisfied about the competence of the nominee, then the competent authority 
shall enter into a fresh agreement for the remaining work strictly on the same terms and conditions, 
under which the Contract was initially awarded.
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Part-II Special Conditions of Contract

1.         LABOUR:
           
1.1       Every Contractor shall:-

(i)              In relation to an establishment to which this Act applies on its 
commencement, within a period of 60 days from such commencement, and

(ii)            In relation to any other establishment to which this Act may be applicable at 
any time after such commencement, within a period of 60 days from the date 
on which this Act becomes applicable to such establishment, make an 
application to the registering officer for the registration of establishment.

Further, the first running bill of the contractor shall be cleared only after the receipt of 
registration certificate under the Building & Other Construction Workers Welfare (RE&CS) 
Act, 1996 and registration of all the eligible construction workers as a beneficiary of the 
Haryana Building & Other Construction Worker Welfare Board.

1.2       The Contractor shall, unless otherwise provided in the Contract, make his own 
arrangements for the engagement of all staff and labour, local or other, and for their payment, 
housing, feeding and transport.
           
1.3       The Contractor shall, if required by the ‘Engineer’s , deliver to the ‘Engineer’ a return in 
detail, in such form and at such intervals as the ‘Engineer’ may prescribe, showing the staff and the 
numbers of the several classes of labour from time to time employed by the Contractor on the Site 
and such other information as the ‘Engineer’ may require.

2.         COMPLIANCE WITH LABOUR REGULATIONS :

            During continuance of the contract, the Contractor shall abide at all times by all existing 
labour enactments and rules made thereunder, regulations, notifications and bye laws of the State 
or Central Government or local authority and any other labour law (including rules), regulations, 
bye laws that may be passed or notification that may be issued under any labour law in future 
either by the State or the Central Government or the local authority. Salient features of some of the 
major labour laws that are applicable to construction industry are given below. The Contractor 
shall keep the Employer indemnified in case any action is taken against the Employer by the 
competent authority on account of contravention of any of the provisions of any Act or rules make 
thereunder, regulations or notifications including amendments. If the Employer is caused to pay or 
reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the 
provisions stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if 
any, on the part of the Contractor, the ‘Engineer’s /Employer shall have the right to deduct any 
money due to the Contractor including his amount of performance security. The 
Employer/’Engineer’ shall also have right to recover from the Contractor any sum required or 
estimated to be required for making good the loss or damage suffered by the Employer.

The employees of the Contractor in no case shall be treated as the employees of the Employer at 
any point of time.
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2.1.      Registration of Establishment:-

(1)   Every employer shall –

(a)    in relation to an establishment to which this Act apples on its commencement, 
within a period of sixty days from such commencement; and

(b)   in relation to any other establishment to which this Act may be applicable at any 
time after such commencement, within a period of sixty days from the date on 
which this Act becomes applicable to such establishment, make an application to the 
registering officer for the registration of such establishment;

Provided that the registering officer may entertain any such application after the expiry 
of the periods aforesaid, if he is satisfied that the applicant was prevented by sufficient 
cause from making the application within such period.

(2)   Every application under sub-section (1) shall be in such form and shall contain such 
particulars and shall be accompanied by such fees as may be prescribed.

(3)   After the receipt of an application under sub-section (1), the registering officer shall 
register the establishment and issue a certificate of registration to the employer thereof 
in such form and within such time and subject to such conditions as may be prescribed.

(4)   Where, after the registration of an establishment under this section, any change-occurs 
in the ownership or management or other prescribed particulars intimated by the 
employer to the registering officer within thirty days of such change in such form as 
may be prescribed”.

In case of work executed through the contractor, it is the responsibility of the 
contractor to get the works registered as employers as per section 2(i) of the BOCW Act. In 
case of works executed directly through the department, the department is liable to get the 
works registered.

a)      Every Contractor shall:-

(i)     In relation to an establishment to which this Act applies on its commencement, within a 
period of 60 days from such commencements; and

(ii)   In relation to any other establishment to which this Act may be applicable at any time 
after such commencement, within a period of 60 days from the date on which this Act 
becomes applicable to such establishment, make an application to the registering officer 
for the registration of establishment.

            It is mandatory to strictly compliance of BOCW Act and registration of all eligible 
construction labour. Otherwise it will attract criminal proceedings against the contractual agency 
and employer for non-compliance of Building & Other Construction Workers Welfare (RE&CS) 
Act, 1996 and registration of all the eligible construction workers as a beneficiary of the Haryana 
Building & Other Construction Worker Board.

2.2       SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 
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ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK.

a)      Workman Compensation Act 1923:- The Act provides for compensation in case of 
injury by accident arising out of and during the course of employment.

b)      Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act 
on satisfaction of certain conditions on separation if an employee has completed 5 
years service or more on death, the rate of 15 days wages for every completed year 
of service. The Act is applicable to all establishments employing 10 or more 
employees.

c)      Employee P.F. and Miscellaneous Provision Act 1952:- The Act Provides for 
monthly contributions by the employer plus workers @10% each. The benefits 
payable under the Act are:

(i)           Pension or family pension on retirement or death, as the case may be.
   (ii)         Deposit insurance linked with death of the worker during Employment.

(iii)       Payment of P.F. accumulation or retirement/death etc.

d)     Maternity Benefit Act 1951:- The Act provides for leave and some other benefits to 
women employees in case of confinement or miscarriage etc.

(e)  Contract Labour (Regulation & Abolition) Act 1970:- The Act provides for certain 
welfare measures to be provided by the Contractor to contract labour and in case the 
Contractor fails to provide, the same are required to be provided by the Principal 
Employer by Law. The Principal Employer is required to take Certificate of 
Registration and the Contractor is required to take licence from the designated 
Officer. The Act is applicable to the establishments or Contractor of Principal 
Employer, if they employ 20 or more contract labour.

(f)  Minimum Wages Act 1948:- The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act, if 
the employment is a scheduled employment. Construction of Buildings, Roads, 
Runways are scheduled employments.

(g)   Payment of Wages Act 1936:_ It lays down as to by what date the wages are to be 
paid, when it will be paid and what deductions can be made from the wages of the 
workers.

(h)   Equal Remuneration Act 1979:- The Act provides for payment of equal wages for 
work of equal nature to Male and Female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc.

(i)     Deleted

(j)     Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for 
resolution of Industrial disputes, in what situations a strike or lock-out becomes 
illegal and what are the requirements for laying off or retrenching the employees or 
closing down the establishment.

(k)   Industrial Employment (Standing Orders) Act 1946:- It is applicable to all 
establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50 ). The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority.
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(l)     Trade Unions Act 1926:- The Act lays down the procedure for registration of trade 
unions of workmen and employers. The Trade Unions registered under the Act have 
been given certain immunities from civil and criminal liabilities.

(m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment 
of children below 14 years of age in certain occupations and processes and provides 
for regulation of employment of children in all other occupations and processes. 
Employment of Child Labour is prohibited in Building and Construction Industry.

(n)   Inter-State-Migrant workmen’s (Regulation of Employment & Conditions of 
Service) Act 1979:_ The Act is applicable to an establishment which employs 5 or 
more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another state). 
The Inter-State migrant workmen, in an establishment to which this Act becomes 
applicable, are required to be provided certain facilities such as housing, medical 
aid, traveling expenses from home upto the establishment and back, etc.

(o)   The Building and Other Construction Workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Cess Act of 1996:- All the establishment 
who carry on any building or other construction work and employs 10 or more 
workers are covered under this Act. All such establishments are required to pay cess 
at the rate not exceeding 2% of the cost of construction as may be modified by the 
Government. The Employer of the establishment is required to provide safety 
measures at the Building or construction work and other welfare measures, such as 
Canteens, First-Aid facilities, Ambulance, Housing accommodations for workers 
near the work place etc. The Employer to whom the Act applies has to obtain a 
registration certificate from the Registering Officer appointed by the Government.

(p)   Factories Act 1948:- The Act lays down the procedure for approval of plans before 
setting up a factory, health and safety provisions, welfare provisions, working 
hours, annual earned leave and rendering information regarding accidents or 
dangerous occurrences to designated authorities. It is applicable to premises 
employing 10 persons or more with aid of power or 20 or more persons without the 
aid of power engaged in manufacturing process.

                    
2.3       FAIR WAGE CLAUSES

(a)                The Contractor shall pay not less than the fair wage to labourers engaged 
by him on the work.

EXPLANATION:- Fair Wage’ means wage whether for time of piece work 
notified from time to time for the area and where such wages have not been so 
notified the wages specified by the Sonipat Metropolitan Development 
Authority for the district in which the work is done.

(b)               The Contractor shall not withstanding the provisions of any agreement to 
the contrary, caused to be paid fair wages to labour, indirectly engaged on 
the work including any labour engaged  in connection with the said work, as 
if the labourers had been directly employed by him.

(c)                In respect of labour directly or indirectly employed on the works for the 
performances of the contractor’s part on this agreement the contractor shall 
comply with or cause to be complied with the Sonipat Metropolitan 
Development Authority Contractor’s Labour’s Regulations made by the 
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Government from time to time in regard to payment of wages wage period 
deductions from wages recovery of wages not paid and deductions 
unauthorized made maintenance of wage register wage book, wage slip, 
publication of wages and other terms of employment inspection and 
submission of periodical returns and all other matters of a lime nature.

(d)               The Executive Engineer or Sub Divisional Engineer concerned shall have 
the rights to deduct, from the moneys due to the Contractor, any sum 
required or estimated to be required for making good the loss suffered by a 
worker or workers by reason of non-fulfillment of the conditions of the 
contract for benefit of the workers, non payment of wages or deductions 
made from his or their wages, which are not justified by terms of the 
contract for non observance of the regulations referred to in clause I above.

(e)                Vis-à-vis the Haryana Government, the Contractor shall be primarily liable 
for all payments to be made under and the observance of the regulations 
aforesaid without prejudice to his right to claim indemnity from his sub 
Contractors.

(f)                The regulations shall be deemed to be a part of this contract and any branch 
there shall be deemed to be branch of this contract.

                                                                                   
2.4       RULES FOR PROTECTION OF HEALTH & SANITARY ARRANGEMENTS

2.4.1    Rules for the Protection of Health and Sanitary Arrangements for Workers  Employed 
by the Sonipat Metropolitan Development Authority or its Contractors

            The Contractor shall at his own expense provide or arrange for the provision of foot wear 
for any labour doing cement mixing work (the Contractor has undertaken to execute under this 
contract) to the satisfaction of the Engineer – in – charge and on his failure to do so Government 
shall be entitled to provide the same and recover the cost thereof from Contractor.

            The Contractor shall submit by the 4th and 19th of every month to the Executive Engineer a 
true statement showing in respect of the second half of the proceeding month and the first half of 
the current month respectively (i) the number of labourers employed by him on the work (ii) their 
working hours (iii) the wages paid to them (iv) the accident that occurred during the said forthright 
showing the circumstances under which they happened and the extent of damage and injury caused 
by them and (v) the number of female workers who have been allowed Maternity benefit according 
to clause 19-F and the amount paid to them failing which the Contractor shall be liable to pay to 
Government a sum not exceeding Rs. 50/- for each default or materially incorrect statement. The 
decision of the Executive Engineer shall be final in deducting from any bill due to the contractor 
the amount levied as fine.

            Maternity benefit for female workers employed by the Contractor, leave and pay during 
leave shall be regulated as follow: -

1.      LEAVE (i) in case of delivery/maternity leave not exceeding 8 weeks (4 
weeks up to and including the day of delivery and 4 weeks following that 
day) (ii) in case of miscarriage : up to 3 weeks from the date of miscarriage.

2.      PAY (i) In case of delivery, leave pay during maternity leave will be at the 
rate of the woman’s average daily earning calculated on the total wages 
earned on the day when full time work was done during a period of 3 
months immediately preceding the date of which she gives notice that she 
excepts to be confined or at the rate of Rs. 12/- per day which ever is 

Haryana Engineering Works Portal Page 67 of 138

DNIT Name : DESIGN AND CONSTRUCTION OF ...



Sonipat Metropolitan Development Authority

greater.

     (ii)       In case of miscarriage, Leave pay at the rate of average daily earning 
calculated on the total wages earned on the days when full time work was done during a 
period of 3 months immediately proceeding the date of such miscarriage.

    (iii)     Conditions for the grant of Maternity leave:- No Maternity leave benefit shall 
be admissible to a woman unless she produces a certificate of confinement and 
excepted delivery within 4 weeks proceeding the date on she proceeds on leave.

3.   FIRST AID (a) At every work place, there shall be maintained in readily accessible 
place first aid appliances including an adequate supply of sterilized dressing and 
cotton wools. The appliances shall be kept in good order and in large workplaces it 
shall be placed under the charge of a responsible person who shall be readily 
available during the working hours.

   (b)           All large work places where hospital facilities are not available within easy 
distance of the work, first aid post shall be established and be run by a trained compo 
under.
   (c)           Where large work places are remote from regular hospital an indoor ward 
shall be provided with one bed for every 250 employees.
   (d)          Where large work places are situated in cities, towns in their suburbs and no 
beds are considered necessary owing to the proximity of city or town hospitals a 
suitable transport shall be provided to facilitate removal of urgent cases to these 
hospitals.

        At other work place, the conveyance facilities such as car shall be kept readily available to 
take injured or persons suddenly taken seriously ill, to the nearest hospital.

2.4.2    Scales of accommodation in Latrines Urinals

            These shall be provided within the precinct of every work places, Latrines and Urinals in an 
accessible place and the accommodation separately for each of them shall not be less than the 
following scales : -
                                                                                                                   No. of Sheds

            (a) Where the number of persons does not exceed 50                       2

            (b) Where the number of persons exceeding 50 but                           3
                  does not exceeds 100

            (c) For every additional 100                                                              3 per 100

In particulars cases the Executive Engineer shall have the powers to very the scale where 
necessary.

2.4.3    Latrines and Urinals for women
            If women are employed, separate latrines and urinals screamed from these for men and 
marked in vernacular in conspicuous letters ‘FOR WOMEN ONLY’ shall be provided on the scale 
laid in rules, Similarly those for men shall be marked ‘FOR MEN ONLY’ A poster showing the 
figures of a man and women shall also be exhibited at the entrance of latrine for each sex. There 
shall be adequate supply of water close to latrines.

2.4.4   Latrines and Urinal
            Except in work places provided with flush latrines concerned with a water borne sewerages 
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systems all latrines shall be provided with receptacies order earth system which shall be in working 
order and kept in strictly sanitary conditions. The receptacles shall be tarried inside and outside at 
least once a year.

            The inside walls shall be constructed of masonry or some suitable heat resisting non 
absorbent material and shall be cement washed inside and outside at least once a year. The dates of 
cement shall be noted in register maintained for this purpose and kept available for inspection.

2.4.5  Disposal of Excreta
            Unless otherwise aggranged for by the local sanitary authority arrangements for proper 
disposal and a sanitary of excreta by incineration at the work place shall be made by means of a 
suitable incineration approved by the Asstt. Director of Public Health or Municipal Medical 
Officer of Health, as the case may be, in whose jurisdiction the work place is situated. Alternately 
excreta may be disposed of by putting a layer of night soil at the bottom of pucca tank prepared for 
the purpose and covering it with 9 inches layers of earth for a fortnight when it will turn into a 
manure.

2.4.6   CRECHE:

            At every work place these shall be provided free of cost two suitable sheds one main and the 
other for the use of labour. The height of the shelter shall not be less than eleven feet from the floor 
level to the lowest part of the roof.

2.4.7   PROVISION OR SHELTER DURING REST:

            At every work place at which 50 or more women workers are ordinary employed, these two 
huts for use of children under the age of six years belonging to such women. One hut shall be used 
for infants “Games and to play” and the other as their bed room. The hut shall not be constructed 
on a lower standard then the following :-

(i)                 Thatched roofs.

(ii)               Mud floors and walls.

(iii)             Plants spread over mud floor and covered with mating.

The huts shall be provided with suitable and sufficient opening for light and ventilations. There 
shall be adequate provision of sweepers to keep the place clean. There shall be two day attendant. 
Sanitary, utensils shall be provided to the satisfaction of Health Office of the area concerned. The 
use of the hut shall be restricted to children, their attendant and mothers of the children.

2.4.8    CANTEEN:
A cooked food canteen on a moderate scale shall be provided for the benefit of workers where over 
it is considered expedient.

2.4.9   GENERAL RULES AS TO SCAFFOLDS :

(i)                 Suitable scaffolds shall be provided for all workmen for all works that 
cannot be safely done from a ladder or by other means.

(ii)               A scaffolds shall not be constructed taken down or substantially altered 
except.

(iii)             Under the supervision of a competent and responsible person, and
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(a)    As far as possible by competent workers possessing adequate experience in 
this kind of work.

(b)   All scaffolds and appliances connected there with and ladder shall :-

                  1. be of sound material.

      2. be of adequate strength having regard to the load and strains to which
      they will be subjected and

3.      be maintained in proper condition.

4.      scaffolds shall not be overloaded and so far as practicable, the load shall be 
evenly distributed.

5.      scaffolds shall be so constructed that no part there of can be displaced in on 
normal use.

6.      Before installing, lifting gear on scaffolds special precautions shall be taken 
to ensure the strength and stability of the scaffolds.

7.      scaffolds shall be periodically inspected by the competent person.

8.      before allowing a scaffold to be used by the workman, every care shall be 
taken to see whether the scaffolds have been erected by his workmen and 
steps taken to ensure that it complies fully with the requirement of the 
articles.

9.      Working platforms gangways and stairways shall.
(a)    be so constructed that no part of the road is covered.

(b)   Be so constructed and maintained, having regard to the prevailing condition 
as to reduce as for as practicable.

(c)    Be kept free from any unnecessary obstruction.

(d)   In case of working platforms gangways place and stairways at a height 
exceeding that to be prescribed by a national laws and regulations :-

(i)     Every working platform and every gangway shall be closely boarded unless 
other adequate measures are taken to ensure safety.

(ii) Every working platform and every gangway shall have adequate width, and;
Every opening in the floor of a building or in working platforms shall except for 
the time and to the extent required to allow the access of persons or the 
transport or shifting of material be provided with suitable means to prevent the 
fall of persons or materials.

When persons are employed on a roof where there is a danger of failing from a height 
exceeding that to be prescribed by national laws of regulations suitable precautions shall be a taken 
to prevent the fall of persons or materials.

Suitable precautions shall be taken to prevent persons being struck by articles which might 
fall from scaffolds or other working places.

1.      Soft means of access shall be provided to all working platforms an other working 
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places.

2.      Every place where work is carried on the means approach there to shall be 
adequately lighted.

3.      Every ladder shall be securely fixed of such length as to provide secure hand held 
and foot at every position at which it is used.

4.      Adequate precautions shall be taken to prevent danger from electrical equipment.

5.      No material on the site shall be so stacked or placed as to cause danger to any 
person.

2.4.10  GENERAL RULES AS TO SAFETY EQUIPMENT AND FIRST AID

(1)   All necessary personal safety equipment shall be kept and available for use of the 
persons employed on the site be maintained in condition suitable for immediate 
use.

(2)   The worker shall be required to use the equipment thus provided and the employed 
shall take adequate steps to ensure proper use of the equipment by these concerned.

 

(3)   Adequate provision shall be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work.

3.0       Environment
a)        The contractor shall take all reasonable steps to protect the environment at and 

off the Site and to avoid damage or nuisance to persons or to property of the 
public or others resulting from pollution, noise or other causes arising as a 
consequence of his methods of operation.

b)        During continuance of the contract, the contractor shall abide at all times by all 
existing enactments on environmental protection and rules made there under, 
regulations, notifications and by laws of the State or Central Government or local 
authorities and any other law, bye law, regulations that may be passed for 
notification that may be issued in this respect in future by the State or Central 
Government or the local authority.

3.1     Salient features of some of the major laws that are applicable are given below:
(i)         The water (Prevention and Control of Pollution) Act 1974: This provides for the 

prevention and control of water pollution and the maintaining and restoring of 
wholesomeness of water. ‘Pollution’ means such contamination of water or such 
alternation of physical, chemical or biological properties of water or such discharge 
of any sewage or trade effluent or of any other liquid, gaseous or solid substance 
into water (whether directly or indirectly) as may, or is likely to, create a nuisance 
or render such water harmful or injurious to public health or safety, or to domestic, 
commercial, industrial, agricultural or other legitimate uses, or to the life and health 
of animals or plants or of aquatic organisms.

(ii)        The Air (Prevention and Control of Pollution) Act 1981: This provides for 
prevention, control and abatement of air pollution. ‘Air Pollution’ means the 
presence in the atmosphere of any ‘air pollutant’, which means any solid, liquid, or 
gaseous substance (including noise) present in the atmosphere in such concentration 
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as may be or tend to be injurious to human beings or other living creatures or plants 
or property or environment.

(iii)       The Environment (Protection) Act 1986: This provides for the protection and 
improvement of environment and for matters connected therewith, and the 
prevention of hazards to human beings, other living creatures, plants and property. 
‘Environment’ includes water, air and land and the interrelationship which exists 
among and between water, air and land, and human beings, other living creatures, 
plants, micro-organism and property.

(iv)       The Public Liability Insurance Act 1991: This provides for public liability 
insurance for the purpose of providing immediate relief to the persons affected by 
accident occurring while handling hazardous substances and for matters connected 
herewith or incidental thereto. Hazardous substance means any substance or 
preparation which is defined as hazardous substance under the Environment 
(Protection) Act 1986, and exceeding such quantity as may be specified by 
notification by the Central Government.

4.         The Apprentices Act, 1961

4.1       The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (IIIof 
1961), the rules made there under and the orders that may be issued from time to time under the 
said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all liabilities 
and penalties provided by the said Act and said Rules.

5.0       Amendment
            The Haryana Government may, from time to time and to amend any of the Labour or 
Pollution or other regulations, all amendments in any or all Acts shall also be followed.

6.0       Drawings and Photographs of the Works

6.1       The Contractor shall do photography/video photography of the site firstly before the start of 
the work, secondly mid-way in the execution of different stages of work and lastly after the 
completion of the work. No separate payment will be made to the Contractor for this.

6.2       The Contractor shall not disclose details of Drawings furnished to him and works on which 
he is engaged without the prior approval of the Employer in writing. No photograph of the works 
or any part thereof or plant employed thereon, except those permitted under clause 58.1, shall be 
taken or permitted by the Contractor to be taken by any of his employees without the prior 
approval of the Employer in writing. No photographs/ Video photography shall be published or 
otherwise circulated without the approval of the Employer in writing.

7.         The various works shall be done in line to line level and grade.  The periodical checking of 
these by the Engineer or Engineer’s representative shall not absolve the Contractor of his 
responsibility regarding their accuracy.  In case of any deviation or discrepancy in line, level or 
grade at the meeting faces, the Contractor shall make good the discrepancy at his own cost and 
without any compensation for the additional work, if any involved. The Engineer shall further have 
right, if need be, to rectify the discrepancies and recover the cost from the Contractor.

8.         All materials, before being incorporated in the work, shall be inspected by the Engineer or 
his representative and, if necessary, tested before use.  Any work, on which such materials are used 
without approval and written permission of the Engineer, is liable to be considered as defective and 
not acceptable.
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8.1       The day to day and periodical tests, to be carried out on materials, mixes and placed 
concrete, etc., shall be specified by the Engineer from time to time and the Contractor shall 
allow all the facilities and cooperation towards collections of samples etc. All labour for 
collecting samples for tests will be supplied by the Contractor free of cost to the Engineer. 
Where testing facility is not available in the field lab, the Engineer-in-Charge will get the 
test conducted from some approved laboratory and testing and transportation charges shall 
be borne by the Contractor in all such cases.

8.2       An authorized representative of the Contractor shall remain present at the time when the 
samples are taken and shall authenticate the facts, if so required. If the Contractor’s 
representative fails to be present as aforesaid, the samples or cores, etc. as are taken by the 
Engineer or his representatives shall be considered to be authentic. The Contractor will 
however be informed of the details of such samples having been taken.

8.3       The materials, mixes and the cores shall be tested day to day and periodically at the 
laboratory and the results given thereby shall be considered correct and authentic by the 
Contractor.  The Contractor shall be given access to all operations and tests that may be 
carried out as aforesaid so that he may satisfy himself regarding the procedure and method 
adopted.  It shall then be the Contractor’s responsibility to produce the works, materials and 
finished item to the standards based on the laboratory design and tests.

8.4       The methods of sampling, testing, procedures and standards shall be laid down by the 
Engineer from time to time.

8.5       The quality and quantity of material shall be the responsibility of the Contractor, 
irrespective of the test results being good.

9.         Arrangement of water and electric power, etc. required by the Contractor for the work shall 
be made by him at his own cost.  Engineer will, however, recommend to the concerned State 
Electricity Utilities for providing the connection and power to the Contractor, however, the 
Engineer will bear no responsibility in this respect.

9.1       Contractor shall not be allowed to start the work till Engineer is satisfied with the proper 
arrangement of good quality water for execution of work including curing for 28 days.  For 
this, the Contractor shall have to construct water storage tanks of sufficient capacity.  No 
extra payment shall be made on this account.  Any delay in execution of work due to non-
availability of sufficient water will be responsibility of the Contractor. In case water is used 
from Government source, the contractor has to pay 0.5% of the cost of the part of such 
work for which the water is used.

9.2       The Contractor shall not set fire to any standing jungle, trees, ‘bush’ wood or grass without 
a written permission from the Engineer.

9.3       When such permission is given and also in all cases when destroying of dug trees, bush 
wood, grass, etc. by fire the Contractor shall take necessary measures to prevent such fire 
spreading to or otherwise damaging surrounding property.

9.4       Any damage caused by the spreading of such fire, whether in or beyond limits of the 
Engineer’s property shall be made good by the Contractor within a period specified by the 
Engineer or in default the amount of the damage shall be recovered by the Engineer from 
the Contractor’s bill as damages or deducted by any other duly authorized officer from any 
sums that may be due or become due from the Employer to the Contractor under the 
Contract or otherwise.
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9.5       The Contractor shall bear the expenses of defending any action of law proceedings that may 
be brought by any person by injury sustained owing to neglect of precautions to prevent the 
spread of fire and shall pay any damage, and cost that may be awarded in consequence.

10.       The Engineer may order the Contractor to suspend any work that may be subject to damage 
by climatic conditions and no claim of the Contractor will be entertained by the Engineer on this 
account.

11.       A site order book shall be kept on the site of the work.  As far as possible, all orders, 
regarding the work are to be entered in this Book.  All entries therein shall be signed by the 
Engineer or his authorized representative and the Contractor or his authorized representative. In 
important cases, the Engineer will countersign the entries which have been made.  The site order 
book shall not be removed from the work site except with the written permission of the Engineer 
and the Contractor or his representative shall be bound to take note of all instructions  and 
directions meant for the Contractor as entered in the site order book without having to be called on 
separately to note them.  The authorized representative of the Engineer shall submit periodically 
copies of the remarks in the site order book to the Engineer for record and to the Contractor for 
submitting compliance report.

12.       The Contractor shall confirm to the regulations, safety precautions,bye-laws or any other 
statutory rules made by  any local authority or by the Government and shall protect and indemnify 
the Engineer against any claims or liability arising from or based on the violations of any such 
laws, ordinance, regulations, orders and decrees, etc.

13.       The Contractor shall make his own arrangement for supply of all materials including 
cement and steel.  The Contractor shall be responsible for all transportation and storage of the 
materials at site and shall bear all the related costs. The Engineer shall be entitled, at any time, to 
inspect or examine all such materials.  The Contractor shall provide reasonable assistance for 
inspection or examination as may be required.

13.1     The Contractor shall keep an accurate record for use of materials like cement and steel used 
in   the works in a manner prescribed by the Engineer.

13.2     Large stock of cement shall not be kept at the work site but only sufficient quantities shall 
be kept to ensure continuity of the work. The Contractor shall provide and maintain 
efficient water proof storage sheds for cement on the site of work.  It shall be stacked on the 
platform 30 cm above the floor level and shall be covered with tarpaulin or any other 
impervious covering material in order to protect the cement bags from moisture.  The 
cement shall be neatly stacked in an orderly manner so as to allow an easy access and 
count.  The arrangement of storage and utilization shall be such as to ensure the utilization 
of cement in order of its arrival at the stores and the Contractor shall maintain satisfactory 
records which would at any time show the date of receipt and proposed utilization of 
cement lying in the stores at site.

14.       The Contractor shall also construct and equip at his cost a working office with electricity 
and water arrangement for his site Engineer.

15.       The contractor shall also provide instruments for setting up field laboratory at his own cost 
to site Engineer. No separate payment shall be made for this.

16.       The Engineer shall have the right to deduct from the money due to Contractor any sum 
required or estimated to be required for making good the loss suffered by a worker or workers by 
reason of non-fulfillment of the condition of Contract for the benefit of the workers vis-à-vis the 
Haryana Government, the Contractor shall be primarily liable for all payments to   be made under 
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and for the observance of the rules, regulations and labour law without prejudice to his right to 
claim indemnity from his sub-Contractor.

17.          Third Party Inspection - The Engineer-in-Charge may opt for 3rd party inspection other 
than department in addition to inspection by department staff, the 3rd party would inspect to ensure 
execution of work as per specification/ agreement and also quality control i.e. draw of samples, 
testing and other items etc. The report of the same would be submitted to Engineer-in-Charge by 
the 3rd party. The agency/ contractor shall be bound by the report of 3rd party inspection and shall 
take remedial measures for execution of work as per specifications in agreement at their own cost. 
The cost of 3rd party inspection will be borne by the employer.

18.       The Contractor shall confirm to the regulations, safety precautions,bye-laws or any other 
statutory rules made by  any local authority or by the Government and shall protect and indemnify 
the Engineer against any claims or liability arising from or based on the violations of any such 
laws, ordinance, regulations, orders and decrees, etc.

19.       The Contractor shall make his own arrangement for supply of all materials including 
cement and steel.  The Contractor shall be responsible for all transportation and storage of the 
materials at site and shall bear all the related costs. The Engineer shall be entitled, at any time, to 
inspect or examine all such materials.  The Contractor shall provide reasonable assistance for 
inspection or examination as may be required.

19.1     The Contractor shall keep an accurate record for use of materials like cement 
and steel used in   the works in a manner prescribed by the Engineer.

19.2     Large stock of cement shall not be kept at the work site but only sufficient 
quantities shall be kept to ensure continuity of the work. The Contractor shall 
provide and maintain efficient water proof storage sheds for cement on the 
site of work.  It shall be stacked on the platform 30 cm above the floor level 
and shall be covered with tarpaulin or any other impervious covering 
material in order to protect the cement bags from moisture.  The cement shall 
be neatly stacked in an orderly manner so as to allow an easy access and 
count.  The arrangement of storage and utilization shall be such as to ensure 
the utilization of cement in order of its arrival at the stores and the Contractor 
shall maintain satisfactory records which would at any time show the date of 
receipt and proposed utilization of cement lying in the stores at site.

20.       The Engineer may order the Contractor to suspend any work that may be subject to damage 
by climatic conditions and no claim of the Contractor will be entertained by the Engineer on this 
account.

21.       Cement contents - Actual cement required for the aggregates in concrete to be used shall be 
determined by laboratory test while designing the concrete mixes. If the cement contents of the 
design mix of that grade come less than the provision of cement contents provided in the Haryana 
Scheduled of Rates, (with latest amendments) due to durability conditions, the cement contents as 
provided in the Haryana Schedule of Rates shall be used and no extra payment on this account 
shall be made to the contractor. No extra amount over and above the minimum cement content as 
provided in the Haryana Schedule of Rates shall be paid.

22. Mandatory Use of “Call Before You Dig (CBuD)” Mobile Application
It shall be mandatory for the contractor to register and utilize the “Call Before You Dig (CBuD)” 
Mobile Application for all works involving excavation, trenching, or road cutting. The CBuD 
platform shall be used to notify all concerned stakeholders, including Public Works Department, 
Local Bodies, Telecom Operators, and other utility owners, prior to commencement of such 
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activities, so as to safeguard underground utility assets. The contractor shall ensure compliance 
with the provisions of the Right of Way (RoW) Rules 2024, notified under the Telecommunication 
Act 2023, which require prior intimation to telecom asset owners and compensation for any 
damage caused to underground utility infrastructure. Any non-compliance with this requirement 
shall be treated as a breach of contract, and the contractor shall be solely responsible for all 
liabilities, damages, and penalties arising therefrom.

Special conditions of contract as per the requirement of the work.
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Contract Data to General Conditions of Contract

Sr.
No.

Description Clause No.

1. The Employer is
Designation:
Address:

SMDA (Infra-II)
Executive Engineer
SMDA

[Cl.1.1]

2. Name of authorized 
Representative

Alok Singh [Cl.1.1]

3. The Engineer is
Designation: 
Address:

SMDA (Infra-II)
Executive Engineer
SMDA

[Cl.1.1]

4. The Intended Completion Date 
for the whole of the Works is  24 
Months   after start of work.

 24 Months [Cl.1.1, 
17&27]

5. The Site is located Bega, Ganaur [Cl.1.1]

6. The Start Date shall be 10 days 
after the date of issue of the 
Notice to Proceed with the work

[Cl.1.1]

7. Section completion [Cl 2.2]

8. The following documents also 
form part of the Contract :

[Cl.2.3
(11,12)]

9. Joint Ventures Not allowed [Cl.3.1,4.4]

10. Sub Contracting Not allowed [Cl 7.1]

11. The Schedule (if any) of Other  
Contractors is attached

[Cl. 8.1]

12. The Technical Personnel for work and operation of lab are: [Cl. 9.2]

Sr.
No.

Personnel Qualification No. of personals

1 Project Manager -

2 Site Engineer -

3 Plant Manager -

4 Quantity Surveyor -

5 Soil and Material Engineer -

Total: -
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11. Amount and deductible for insurance are:

(i) Insurance cover for work is equal to the contract price and the 
amount of deductable is 1% of the contract price

[Cl. 13.1 (a)]

(ii) Minimum insurance cover for injury and death is Rs.10.00 lacs per 
occurrence with the number of occurrences limited to four. After 
each occurrence, contractor will pay additional premium necessary 
to make insurance valid for four occurrences always. The amount 
of deductable is Rs. 2.00 Lacs of the contract price.

[Cl. 13.1 (b)]

(iii) Minimum insurance cover for damage to the property of the third 
party is Rs. 20.00 Lacs. The amount of deductable is Rs. 2.00 Lacs 
of the contract price.

[Cl. 13.1 (c)]

(iv) Insurance cover for work is equal to the contract price and the 
amount of deductable is 1% of the contract price

[Cl. 13.3 (a)]

12. Site investigation report [Cl.14.1]

13. DELETED [Cl. 25]

14.  a. The period for submission of the programme for approval of
     Engineer shall be 15 days from the issue of Letter of 
Acceptance

[Cl.26.1]

 b. The updated programme shall be submitted at interval of   days [Cl. 26.4]

 c. The amount to be withheld for late submission of an updated 
     programme shall be 2% of the initial / revised contract price or 
the enhanced contract price as applicable.

[Cl. 26.4]

Note:-
           In case, the above qualified personnel are not deployed the following deduction shall 
be made per month from the payment due to the contractor.

The Employer reserves the right to employ any or all the above personal as per requirement 
given above irrespective of above deductions made from the payments due to the contractor.

Project Manager = Rs. 150000/- per month

Site Engineer = Rs. 75000/- per month

Plant Manager = Rs. 50000/- per month

Quantity Surveyor = Rs. 40000/- per month

Soil and Material 
Engineer

= Rs. 40000/- per month
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15.      The following events shall also be Compensation Events:                   [Cl. 44.2 l]

Substantially adverse ground conditions encountered during the course of execution 
of work not provided for in the bidding document.

(i)          Removal of underground utilities detected subsequently
(ii)         Significant change in classification of soil requiring additional mobilization 
             by the contractor, e.g. ordinary soil to rock excavation,
(iii)        Removal of unsuitable material like marsh, debris dumps, etc not caused by 
             the contractor
(iv)        Artesian conditions
(v)         Seepage, erosion, landslide
(vi)        River training requiring protection of permanent work
(vii)       Presence of historical, archeological or religious structures, monuments
             interfering with the works.
(viii)      Restriction of access to ground imposed by civil, judicial, or military authority.

15 a.      The formula for price adjustment of prices are:                                [Cl. 47.1]

15 (a) (i)   Adjustment of price for bitumen:

Price adjustment for increase or decrease in the cost of bitumen shall be paid as 
follows:

That the rate of bitumen/ emulsion at the refinery on the date of close for financial 
bidding shall be considered as base rate if during execution of the works, the rate of 
bitumen/ emulsion increase or decrease at refinery, the difference in cost shall be 
paid/ recouped from the contractor in the bill, subject to the following conditions:-

(A)      The contractor shall submit original bill/ voucher of the refinery while 
claiming the payment for the work done. The bill/ voucher should pertain to 
the period of original contractual time limit and should correspond with the 
progress of work. No extra payment due to increase in rate of bitumen / 
emulsion will be paid if the original bill/ voucher are not submitted by the 
agency.

(B)       No increase in prices of the bitumen / emulsion shall be reimbursed to the 
contractor beyond the original time period allowed for construction as per 
contract agreement irrespective of extension of time limit granted to the 
agency for any reason, whatsoever. However, decrease in price of 
bitumen/emulsion shall be recouped from the contractor even beyond the 
original time period allowed for construction.

(C)       After approval of tender, the contractor shall submit the work programme for 
execution of work and get it approved from the Engineer-in-Charge in the 
time limit prescribed in the tender document. The increase in rates of 
bitumen, emulsion shall only be paid if the bitumen work is carried out within 
the prescribed period as per approved work programme.

(D)       Only actual difference of rates of Bitumen will be payable / deductable to the 
contractor. No overhead charges and contractor profit etc. are to be added / 
deleted, no tender premium is to be added / deleted.”
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(E)       The contractor can arrange the bitumen from any of the refinery subject to the 
condition that the quality of bitumen is as per the requirement of contract and 
specifications. Regarding payment of price variation of bitumen as per the 
agreement, that the escalation de-escalation will be paid on the basis of lesser 
cost implication to Department / Government on consideration of the 
difference in rates as given below subject to financial regularity and other 
terms and conditions of agreement :-

(a)        Prevailing rates of IOC refineries at Panipat at the time of tender and at the 
time of purchase of bitumen.

(b)        Prevailing rates at the source from which the bitumen is purchased by the 
contractual agency at the time of tender.

It is further clarified that:-

(a)        When recovery is due on account of decrease in rates of bitumen, higher of 
the difference in rates of IOC Panipat and that of private refinery / Sector, 
shall be considered.

(b)        When escalation is due to increase in rates of bitumen is due to agency, then 
lesser of the difference in rates of IOC Panipat and that of private refinery / 
Sector, from whom bitumen was purchased, shall be considered.

15 (a) (ii)      Adjustment for Grey Cement (OPC/PPC) and, Steel for reinforcement and 
structural members (index for MS Long Products) :

Price adjustment for increase or decrease in the cost of Grey Cement (OPC/PPC) and, 
Steel for reinforcement and structural members (index for MS Long Products) shall 
be paid as follows:

(A)       If after submission of the, the price of Grey Cement (OPC/PPC) or Steel for 
reinforcement and structural members (index for MS Long Products) 
incorporated in the works (not being a material supplied form the Engineer- 
in-Charge’s Store) increase (s) beyond the price (s) prevailing at the time of 
the last stipulated date for financial bid closing of tenders (including 
extensions, if any) for the work, then the amount of the contract shall 
accordingly be varied and provided further that any such increase shall not be 
payable if such increase has become operative after the stipulated date of 
completion of work in question.

(B)       If after submission of the, the price of Grey Cement (OPC/PPC) / or  Steel for 
reinforcement and structural members (index for MS Long Products) 
incorporated in the works (not being a material supplied form the Engineer- 
in-Charge’s Store) is decreased, Govt. shall in respect of these materials 
incorporated in the works (not being materials supplied from the Engineer-in-
Stores) be entitled to deduct from the  dues of the contractor such amount as 
shall be equivalent to the difference between the prices of Cement 
(OPC/PPC) as prevailed at the time of last stipulated date for receipt of 
tenders including extensions if any for the work and the prices of these 
materials on the coming into force of such base price of Cement (OPC/PPC) 
and issued under authority of Engineer-in-Chief, Haryana PWD B&R, 
Chandigarh.
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(C)       It is further clarified that the decrease in the prices of of Grey Cement 
(OPC/PPC) / or  Steel for reinforcement and structural members (index for 
MS Long Products) and shall be deducted from the dues of the contractor if 
such decrease has become operative after the stipulated date of completion of 
work in question and increase shall not be payable if such increase shall not 
be payable if such increase has become operative after the stipulated date of 
completion of work in question.

(D)      The increase/ decrease in prices shall be determined by the All India 
Wholesale Prices Indices for Grey Cement (OPC/PPC) / or  Steel for 
reinforcement and structural members (index for MS Long Products) as 
published by the Economic Advisor to Government of India, Ministry of 
Commerce and Industry) and base price for Grey Cement (OPC/PPC) / or  
Steel for reinforcement and structural members (index for MS Long Products) 
as mentioned in the Bid Document or if not mentioned then as issued under 
authority of Engineer-in-Chief, Haryana PWD B&R, Br. Chandigarh as valid 
on the last stipulated date of receipt of tender, including extension if any and 
for the period under consideration.

Adjustment Calculation Formula for Grey Cement

The amount of the contract shall accordingly be adjusted for Cement (OPC/PPC) will be 
worked out as per the formula given below:-
Adjustment for component of “Grey Cement (OPC/PPC)”
Vc=Pc X Qc x CI-C1o
                            C1o
Where,
Vc= Variation in Cement (OPC/PPC) cost i.e. increase or decrease in the amount in 

rupees to be paid or recovered.

Pc= Base price of Cement (OPC/PPC) as mentioned in the Bid Document or if not 
mentioned then as issued under authority of Engineer-in- Chief, Haryana 
PWD B&R, Br. Chandigarh valid at the time of the last stipulated of receipt 
of tender including extension if any.

Qc= Quantity of Cement (OPC/PPC) used in the works since previous bill.

CI0= All India wholesale price index for Cement (OPC/PPC) as published by the 
Economic Advisor to Government of India, Ministry of Industry and 
Commerce as valid on the last stipulated date of receipt of tenders including 
extensions if any.

C1= All India wholesale price index for Cement (OPC/PPC) for period consideration 
as published by the Economic Advisor to Government of India, Ministry of 
Industry and Commerce

Adjustment Calculation Formula for Steel for reinforcement and structural members 
(index for MS Long Products)

Vs=Ps x Qs x SI-S1o
S1o

Vs =    Variation in cost of Steel (MS Long Products) i.e. increase or decrease in the 
amount in rupees in the amount in rupees to be paid or recovered.
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Ps = Base price of Steel (MS Long Products), as mentioned in the Bid Document or 
if not mentioned then as issued under authority of Engineer-in-Chief, 
Haryana PWD B&R Br., Chandigarh at the time of the last stipulated date of 
receipt of tender including extensions, if any.

Qs= Quantity of Steel (MS Long Products) paid either by way of secured advance or 
used in the works since previous bill (Whichever is earlier).

S1o= All India wholesale Price Index for Steel (MS Long Products) for the period 
under consideration as published by Economic Advisor to Government of 
India, Ministry of Industry and Commerce as valid on the last stipulated date 
of receipt of tenders including extensions, if any.

S1= All India Wholesale Price Index for Steel (MS Long Products) for the period 
under consideration as published by Economic Advisor to Government of 
India, Ministry of Industry and Commerce.

Base rate of Cement (OPC/PPC) and Steel (MS Long Products) 
Grey- Cement (OPC/PPC)          : Rs. 4940  /- per MT excluding taxes.
Steel (MS Long Products)  : Rs. 50000 /- per MT excluding Taxes. 
No other increase/decrease in prices is permissible.

15 (a) (iii)    Adjustment of POL (fuel and lubricant) component
Price adjustment for increase or decrease in the cost of POL (fuel and lubricant) shall 
be paid in accordance with the followings formula:

Vf = 0.85xPf/100xRx(Fl-Fo)/Fo

Vf =increase or decrease in the cost of work during the month under consideration 
due to changes in rates for fuel and lubricants.

Fo = The all India wholesale price index for ‘Fuel and Power’ for the calendar month 
28 days preceding the date of opening of bids as published by the Office of 
Economic Advisor, Government of India, Ministry of Commerce and Industry, 
Department of Industrial Policy and Promotion with website 
www.eaindustry.nic.in

F1 =The all India average wholesale price index for ‘Fuel and Power’ for the month 
under consideration as published by Office of Economic Advisor, Government 
of India, Ministry of Commerce and Industry, Department of Industrial Policy 
and Promotion with website as www.eaindustry.nic.in

Pf = 5.
R = Value of work executed during the period.

16.   The proportion of payments retained (Retention Money) shall be 6% from each 
bill subject to a maximum of 5% of final contract price.

[CI.48]
17.    (a) Milestones to be achieved during the contract period.
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Financial works to be completed
   Milestone 1 i.e. 20%
   Milestone 2 i.e. 50%
   Milestone 3 i.e. 75%
   Milestone 4 i.e. 100%

Period from the start date
25% of the stipulated time
50% of the stipulated time
75% of the stipulated time
100% of the stipulated time

[Cl. 49.1]

(b) Amount of liquidated damages 
      for delay in completion of works

For     whole of work 
(1/2000)th of the initial / revised 
Contract Price, rounded off to the 
nearest thousand, per day.
For non achievement of 
milestone,
(1/2000)th of the initial / 
revised Contract  Price, 
rounded off to the nearest 
thousand, per day.

(c) Maximum limit of liquidated 
     damages for completion of
    work

10 (Ten) per cent of the contract price 
rounded off to nearest thousand. 
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18. The amounts of the advance payment are: [CL:50]

Nature of
Advance

Amount Conditions to be fulfilled

I Mobilization Maximum 5 % of the 
contract price

        An interest bearing mobilization 
advance upto the extent of 5% of contract 
value (or such limit as prescribed) may be 
given to contractors for works costing 
more than Rs.2.00 crores, against 
unconditional and irrecoverable bank 
guarantees to be furnished by the 
contractor equal to the amount of advances 
paid from time to time. Interest @Marginal 
Cost of Funds based Lending (MCLR) of 
SBI prevalent at the time of tender per 
annum shall be charged on mobilization 
advance given to the contractor

The recovery of the mobilization 
advance together with interest shall be 
done through percentage deductions 
from interim/running payments, in the 
manner prescribed in the contract. It shall 
be desirable to recover the total amount 
of mobilization advance alongwith 
interest within 80 % of the time 
stipulated for completion. The 
mobilization bank guarantee shall be 
released after the recovery of full 
mobilization advance, including interest 
thereon.

In case, of slow progress of work, 
the‘Engineer’ comes to a conclusion that 
the total amount of mobilization advance 
with interest cannot be recovered by the 
time 80% of stipulated time is over, the 
bank guarantee(s) furnished by the 
contractor may be encashed.

         If the tender document so provides, 
the contractor will have the option to 
furnish mobilization bank guarantee in 
parts and on recovering of ¼ , ½, ¾ and 
full advance, proportional bank guarantees 
can be released.
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II Secured advance
for non-perishable 
materials brought to 
site

75% of Invoice value In case the contractor requires an advance 
on the non-perishablematerials brought to 
site, ‘Engineer’ may, on written request 
from the contractor, sanction the advance 
upto an amount 75% or as decided by the 
‘Engineer’ of the value (as assessed by 
themselves) as stated in the Contract Data 
of such materials, provided such 
materialsare to be consumed with in next 
three months and that a formal agreement 
is drawn up with the contractors under 
which Govt. secures a lien on the materials 
and is safeguarded against losses due to the 
contractor postponing the execution of the 
work or misuse of the material and against 
the expense entailed for their proper watch 
and safe custody.  If the material is fire 
prone or can be destroyed fully/partially on 
storage, it shall be desirable to have it first 
insured by the contractor.  Cases in which a 
contractor, whose contract is for finished 
work, requires an advance on the security 
of materials brought to site. Any secured 
advance should be settled / recovered 
within 3 months of its release.
Note : Such advance will not be given for 
sand, aggregate, GSB and stone metal etc.
The contractor will submit the original bills 
and e-way bills for the material for which 
secured advance is being claimed. 
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III Machinery Advance Maximum 5 % of the 
contract price

For works costing more than Rs.10.00 
crores another interest bearing machinery 
advance to a maximum of 5% of the 
contract price, depending on merits of the 
case, can be given against the new key 
construction equipment brought to the site 
and to be deployed on the work, if a written 
request is made by the contractor.

The advance shall be paid only upon the
contractor furnishing (i) an affidavit that 
the machinery in question is free of any 
charge or hypothecation with any bank or 
financial institution: (ii) unconditional 
and irrecoverable bank guarantee(s) (iii) 
satisfactory proof of purchase/payment 
of the machinery, and (iv) a written 
undertaking that the equipment so 
purchased by him is required for use on 
the work in question, is fully serviceable 
shall work only on that job and shall not 
be removed from the site without 
obtaining written approval of the 
‘Engineer’s .The recovery of machinery 
advance and the Interest @Marginal Cost 
of Funds based Lending (MCLR) of SBI 
prevalent at the time of tender per annum 
shall be charged. against the machinery 
advance given to the contractor.

The recovery of the machinery advance 
together with interest shall be done through 
percentage deductions from 
interim/running payments, in the manner 
prescribed in the contract. It shall be 
desirable to recover the total amount of 
machinery advance alongwith interest 
within 80% of the time stipulated for 
completion. The mobilization bank 
guarantee shall be released after the 
recovery of full machinery advance, 
including interest thereon.

The bank guarantee shall be unconditional, requiring the bank to pay the beneficiary the sum 
specified in the guarantee on the first demand and without demur, and without reference to 
the party on whose behalf it has been issued, notwithstanding any dispute or disagreement 
that might have arisen between the employer and the contractor. The f orm of bank 
guarantee shall be prescribed by the departments.

It shall be the duty of the ‘Engineer’ to obtain independent confirmation about the 
genuineness of the bank guarantees directly from the bank issuing them. Further, he shall 
keep them in safe custody and hand them over to his successor when a change of charge 
takes place. Details of bank guarantees shall be entered into a register which shall be 
reviewed every month to ensure timely action in respect of renewal of any guarantee, if 
required, before it expires.
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(The advance payment will be paid to the Contractor no later than 28 days after fulfillment 
of the above conditions)

Always provided that the advance shall be completely repaid prior to the expiry of the 
original time for completion pursuant to clauses 17.

The secured advance shall be repaid from each succeeding monthly payments to the extent 
material [for which advance was previously paid pursuant to Clause 51.4 of G.C.C.] have 
been incorporated into the Works.

19. The period for setting up a field laboratory with the prescribed equipment
is 28 days from the date of notice to start work

[Cl.31.1]

20. The Defect Liability-cum-Maintenance Period is 2190 Days from the date 
of completion.

[Cl. 56]

21. The date by which “as-built” drawings (in scale as directed) in 2 sets are 
required is within 28 days of issue of certificate of completion of whole or 
section of the work, as the case may be.

[Cl.58.2]

22. The amount to be withheld for failing to supply “as-built” drawings by the date 
required is Rs. 0.5% of agreement amount.

[Cl.58.2]

23. The following events shall also be fundamental breach of Contract:
(i)   The Contractor has contravened Clause 7.1 or Clause 9 of Part I General 
Conditions of Contract
(ii)   

[Cl.59.2 (h)]

24. The percentage to apply to the value of the work not completed representing the 
Employer’s additional cost for completing the Works shall be 20 (Twenty) 
percent.

[Cl.60.1(i)]

s
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Section 4-A
Detailed Scope of Work

Detailed Scope of Work.
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Section 4-B
Technical Specifications
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Error: Subreport could not be shown.
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                                          Section 6
                                       Bill of Quantities

                    Preamble

1)   The Bill of quantities shall be read in conjunction with the instructions to Bidders, Conditions of contract, 
Technical Specifications and Drawings.

2) The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a 
common basis for bidding. The basis of payment will be the actual quantities of work ordered and carried 
out, as measured by the contractor and verified by the Engineer and valued at the rates and prices tendered 
in the priced Bill of Quantities, where applicable, and otherwise at such rates as the Engineer may fix within 
the terms of the Contract.

3) The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is otherwise 
provided under the Contract, include all constructional plant, labour, supervision, materials, erection, 
maintenance, insurance, profit, all taxes (but excluding GST)  and duties, together with all general risks, 
liabilities and obligations set out or implied in the Contract.

4) The rates and prices shall be quoted entirely in Indian Currency.

5) A rate or price shall be entered against each item in the Bill of Quantities, whether the quantities are stated 
or not. The cost of Items against which the contractor has failed to enter a rate or price shall be deemed to 
be covered by other rates and prices entered in the Bill of Quantities.

6) The whole cost of complying with the provisions of the Contract shall be included in the items provided in 
the priced Bill of Quantities, and where no Items are provided the cost shall be deemed to be distributed 
among the rates and prices entered for the related Items of work.

7)  General directions and descriptions of work and materials are not necessarily repeated or summarized in the 
Bill of Quantities. References to the relevant sections of the contract documentation shall be made before 
entering rates or prices against each item in the Bill of Quantities.

8) Errors will be corrected by the Employer for any arithmetic errors pursuant to clause of the Instructions to 
Bidders.

9) Any items of work not provided in the contract schedule of rates if required to be executed will be paid as 
per Haryana PWD schedule of rates 2021 plus ceiling premium as applicable in DNIT subject to the 
premium tendered by the contractor. In case of non schedule item, these will be paid by the ‘Engineer’ 
based on market rates of that time after getting approval from the competent authority and will be binding 
upon the contractor.

10) The work will be carried out strictly in accordance with the PWD book of specification 1990 edition, 
CPWD Specifications and MoRT&H Specifications as applicable and that will form part and parcel of this 
contract agreement.
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11) The ‘Engineer’ shall be entitled to order work against any item or work shown in this contract schedule of 
rates hereinafter called the “Schedule” to any extent and without any limitation whatsoever as may be 
required in his opinion for the purpose of work irrespective of the fact the quantities are omitted altogether 
in the “Schedule” or shown more or less than the work ordered to be carried out.

12) In this contract schedule of rates only essential portion of items has been written, but it will deem to cover 
the entire items as fully described in Haryana PWD schedule rates 2021 till the date of opening of tender 
and will be applicable on this contract schedule of rates.

13) All the items in this contract schedule of rates 2021 subject to the foot notes given in the Haryana PWD 
schedule of rates 2021 till the date of opening of tender and will be applicable on this contract schedule of 
rates.

14) Quantities given in the BOQ may vary at the time of execution of works done at site by the contractor.

15) Unless otherwise specified all material, machinery and labour input are to be arrange by the contractor.

16) All amendments issued to the Haryana PWD schedule of rates will be applicable on the contract schedule of 
rates.

17) As and when contractor gives condition that arrangement of water shall be made by the department, it shall 
be deemed that all the charges incurred thereon shall be borne by the department and recovery on the total 
work done shall be made from him.

18) No claim will be entertained from the contractor in case of any mistake in description, rate or unit occurred 
on account of typing or comparison or over sight. If there is any mistake, the same shall be rectifiable by the 
‘Engineer’ at any stage as per Haryana PWD schedule of rates 2021 and all the amendments received from 
time to time.

19) The premium should be quoted above or below for HSR items and individual rates for NS Items. No 
conditional offer should be made. In case any conditions is tendered, this will be considered as null and 
void and only the premium or discount quoted by the tender shall be accepted. In case any tender refused to 
accept the above afterwards, his earnest money will be forfeited or the action as per conditions of Bid 
Security Declaration Form shall be taken.

20) Tender premium will not be allowed on new N.S. items.

21) Rate quoted by the contractor for each N.S. item shall be for complete job including all taxes (but excluding 
GST) , carriage etc. Nothing extra on any account shall be paid.

22) The payment will be made according to the actual work done by the contractor.
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BILL OF QUANTITIES

Name of work:-DESIGN AND CONSTRUCTION OF 1 NO.RANNEY WELL (10 MLD) AT THE 
BANK OF YAMUNA RIVER, 1 NO. MBS AND LAYING OF RISING MAIN FROM VILLAGE 

BEGA TO VILLAGE SHAHPUR TAGA AND ALL OTHER CONTINGENT WORK THERETO 
WITH 3-MONTHS SUCCESSFUL TRIAL RUN AND THERE AFTER 6 YEARS DEFECT 

LIABILITY - CUM - MAINTENANCE PERIOD AT GANAUR, DISTRICT-SONIPAT.

HSR ITEMS:

Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

1. [10.1]Providing and laying of base course of floors 
consisting of 100 mm thick  cement  1:8:16  and  100  mm  
sand  or stone filling. [Through Rate]

227.55 Sqm

2. [10.1.1.1]Providing and laying of base course of floors 
consisting of 100 mm thick  cement  1:8:16  and  100  mm  
sand  or stone filling. 1.1. Re-compacting excavated soil in 
plinth under floors, including watering, ramming, 
consolidating and dressing complete. [Through  Rate]

18.53 cum

3. [10.11]Providing and laying of 52 mm thick cement 
concrete flooring with concrete hardener topping, under 
layer 40 mm thick cement concrete 1:2:4 (1 cement : 2 
coarse sand : 4 graded stone aggregate 20 mm nominal 
size) and top layer 12 mm thick cement hardener 
consisting of mix 1:2 (1 cement hardener mix : 2 graded 
stone aggregate 6 mm nominal size) by volume, hardening 
compound mixed @ 2 litre per 50 kg of cement or as per 
manufacturer`s specifications. This includes cost of cement 
slurry, but excluding the cost of nosing of steps etc. 
complete. [Through Rate]

126.72 Sqm

4. [10.13.1]Providing and laying cement plaster skirting up to 
30 cm height, with cement mortar 1:3 (1 cement : 3 coarse 
sand), finished with a floating coat of neat cement. 1. 18 
mm thick [Through Rate]

18.00 Sqm

5. [10.37.1]Providing and fixing of Kota stone slab flooring 
over 20 mm (average) thick base laid over and jointed with 
grey cement slurry mixed with pigment to match the shade 
of the slab, including rubbing and polishing complete with 
base of cement mortar 1 : 4 (1 cement : 4 coarse sand) : 1. 
25 mm thick [Through Rate]

122.96 Sqm

6. [10.38]Providing and fixing of Kota stone slabs 20 mm 
thick in risers of steps, skirting, dado and pillars laid on 12 
mm (average) thick cement mortar 1:3 (1 cement: 3 coarse 
sand) and jointed with grey cement slurry mixed with 
pigment to match the shade of the slabs, including rubbing 
and polishing complete. [Through Rate]

11.22 Sqm
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Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

7. [10.62]Providing and fixing Ist quality ceramic glazed wall 
tiles conforming to IS: 15622 (thickness to be specified by 
the manufacturer), of approved make, in all colours, shades 
except burgundy, bottle green, black of any size as 
approved by Engineer-in-Charge, in skirting, risers of steps 
and dados, over 12 mm thick bed of cement mortar 1:3 (1 
cement : 3 coarse sand) and jointing with grey cement 
slurry @ 3.3kg per sqm, including pointing in white 
cement mixed with pigment of matching shade complete. 
[Through Rate]

179.61 Sqm

8. [11.5.3]12 mm cement plaster of mix : 3. 1:4 (1 cement: 4 
fine sand) [Through Rate]

2178.68 Sqm

9. [11.58]Providing and applying two coats white cement 
based putty of approved brand and manufacturer, over 
plastered surface and grinding the surface smooth with 
sand paper to get en even and smooth finish including cost 
and carriage of all material , labour charges, scaffolding, 
sundries etc. complete [Through Rate]

1102.16 Sqm

10. [11.6.1]15 mm cement plaster on the rough side of single 
or half brick wall of mix : 1. 1:4 (1 cement: 4 fine sand) 
[Through Rate]

1357.31 Sqm

11. [11.67.1]Applying one coat of water thinnable cement 
primer of approved brand and manufacture on wall surface 
: 1. Water thinnable cement primer [Through Rate]

3409.64 Sqm

12. [11.74.2]Wall painting with acrylic emulsion paint, having 
VOC (Volatile Organic Compound ) content less than 50 
grams/ litre, of approved brand and manufacture, including 
applying additional coats wherever required, to achieve 
even shade and colour. 2. Two coats [Through Rate]

1102.16 Sqm

13. [11.76]Preparation   of   ply   wood   surface   for painting 
including sand papering the surface and applying filling 
with approved quality filler consisting of white lead, 
linseed oil, varnish and chalk mitti including finishing the 
surface to required finish complete. [Through Rate]

115.10 Sqm

14. [11.93.1]Finishing walls with water proofing cement paint 
of required shade : 1. New work (Two or more coats 
applied @ 3.84 kg/10 sqm) [Through Rate]

1598.40 Sqm

15. [11.97.2]Finishing with Deluxe Multi surface paint system 
for interiors and exteriors using Primer as per 
manufacturers specifications : 2. Painting wood work with 
Deluxe Multi Surface Paint of required shade. Two or 
more coat applied @ 0.90 litre/10 sqm over an under coat 
of primer applied @0.75 litre/10 sqm of approved brand 
and manufacture [Through Rate]

111.18 Sqm

16. [11.97.3]Finishing with Deluxe Multi surface paint system 
for interiors and exteriors using Primer as per 
manufacturers specifications : 3. Painting Steel work with 
Deluxe Multi Surface Paint to give an even shade. Two or 
more coat applied @ 0.90 litre/10 sqm over an under coat 
of primer applied @ 0.80 litre/10 sqm of approved brand 
and manufacture [Through Rate]

43.17 Sqm

17. [12.19.1.1.1]Providing and fixing wire gauge shutters 
using galvanized M.S. wire gauge of average width of 
aperture 1.4 mm in both directions with wire of dia 0.63 
mm, for doors, windows and clerestory windows with 
hinges and necessary screws : 1.1.1. 35 mm thick shutters 
with ISI marked M.S. pressed butt hinges bright finished 
of required size Second class teak wood [Through Rate]

40.82 Sqm
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Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

18. [12.25.1.1]Providing and fixing 25 mm thick shutters for 
cup board etc. : 1.1. Panelled or panelled & glazed shutters 
:   
Second class teak wood including ISI marked anodised 
aluminium butt hinges with necessary screws [Through 
Rate]

17.40 Sqm

19. [12.36.1]Providing and fixing ISI marked flush door 
shutters conforming to IS : 2202 (Part I) decorative type, 
core of block board construction with frame of 1st class 
hard wood and well matched teak 3 ply veneering with 
vertical grains or cross bands and face veneers on both 
faces of shutters. 1. 35 mm thick including ISI marked 
Stainless Steel butt hinges with necessary screws [Through 
Rate]

32.98 Sqm

20. [12.7.2.1]Providing and fixing panelled or panelled and 
glazed shutters for doors, windows and clerestory 
windows, including ISI marked M.S. pressed butt hinges 
bright finished of required size with necessary screws, 
excluding panelling which will be paid for separately, all 
complete as per direction of Engineer-in-charge. (Note:- 
Butt hinges and necessary screws shall be paid separately) 
2.1. Kiln seasoned and chemically treated Hollock wood   
35 mm thick shutters [Through Rate]

12.96 Sqm

21. [12.7.2.2]Providing and fixing panelled or panelled and 
glazed shutters for doors, windows and clerestory 
windows, including ISI marked M.S. pressed butt hinges 
bright finished of required size with necessary screws, 
excluding panelling which will be paid for separately, all 
complete as per direction of Engineer-in-charge. (Note:- 
Butt hinges and necessary screws shall be paid separately) 
2.2. Kiln seasoned and chemically treated Hollock wood  
30 mm thick shutters [Through Rate]

23.00 Sqm

22. [12.71.3]Providing and fixing oxidised M.S. casement 
stays (straight peg type) with necessary screws etc. 
complete. 3. 200 mm weighing not less than 120 gms 
[Through Rate]

60.00 Each

23. [12.78.2]Providing and fixing bright finished brass tower 
bolts (barrel type) with necessary screws etc. complete : 2. 
200x10 mm [Through Rate]

23.00 Each

24. [12.78.4]Providing and fixing bright finished brass tower 
bolts (barrel type) with necessary screws etc. complete : 4. 
100x10 mm [Through Rate]

120.00 Each

25. [12.79.2]Providing and fixing bright finished brass door 
latch with necessary screws etc. complete : 2. 250x16x5 
mm [Through Rate]

23.00 Each

26. [12.80]Providing and fixing bright finished brass 100 mm 
mortice latch and lock with 6 levers and a pair of lever 
handles of approved quality with necessary screws etc. 
complete. [Through Rate]

3.00 Each

27. [12.84]Providing and fixing 50 mm bright finished brass 
cup board or wardrobe knob of approved quality with 
necessary screws. [Through Rate]

24.00 Each

28. [12.85.1]Providing and fixing bright finished brass handles 
with screws etc. complete: 1. 125 mm [Through Rate]

54.00 Each

29. [12.85.2]Providing and fixing bright finished brass handles 
with screws etc. complete: 2. 100 mm [Through Rate]

51.00 Each

30. [12.86]Providing and fixing bright finished brass hanging 
type floor door stopper with necessary screws, etc. 
complete. [Through Rate]

13.00 Each
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Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

31. [12.87.1]Providing and fixing magnetic catcher of 
approved quality in cupboard / ward robe shutters, 
including fixing with necessary screws etc. complete. 1. 
Triple strip vertical type [Through Rate]

24.00 Each

32. [12.89]Providing and fixing aluminium extruded section 
body tubular type universal hydraulic door closer (having 
brand logo with ISI, IS : 3564, embossed on the body, door 
weight up to 36 kg to 80 kg and door width from 701 mm 
to 1000 mm), with double speed adjustment with necessary 
accessories and screws etc. complete. [Through Rate]

3.00 Each

33. [12.9.7.1]Providing and fixing panelling or panelling and 
glazing in panelled or panelled and glazed shutters for 
doors, windows and clerestory windows (Area of opening 
for panel inserts excluding portion inside grooves or 
rebates to be measured). Panelling for panelled or panelled 
and glazed shutters 25 mm to 40 mm thick : 7.1. Float 
glass panes   
4 mm thick glass pane (weight not less than 10kg/sqm). 
[Through Rate]

11.43 Sqm

34. [13.29.2]Steel work welded in built up sections/ framed 
work, including cutting, hoisting, fixing in position and 
applying a priming coat of approved steel primer using 
structural steel etc. as required. 2. In gratings, frames, 
guard bar, ladder, railings, brackets, gates and similar 
works [Through Rate]

600.00 Kg.

35. [13.3.2.1]Providing and fixing pressed steel door frames 
conforming to IS: 4351, manufactured from commercial 
mild steel sheet of 2.0 mm thickness, including hinges, 
jamb, lock jamb, bead and if required angle threshold of 
mild steel angle of section 50x25 mm, or base ties of 2.00 
mm, pressed mild steel welded or rigidly fixed together by 
mechanical means, including M.S. pressed butt hinges 2.5 
mm thick with mortar guards, lock strike-plate and shock 
absorbers as specified and applying a coat of approved 
steel primer after pre-treatment of the surface as directed 
by Engineer-in-charge: 2.1. Profile C Fixing with 
adjustable lugs with split end tail to each jamb [Through 
Rate]

99.90 Metre

36. [13.3.3.1]Providing and fixing pressed steel door frames 
conforming to IS: 4351, manufactured from commercial 
mild steel sheet of 2.0 mm thickness, including hinges, 
jamb, lock jamb, bead and if required angle threshold of 
mild steel angle of section 50x25 mm, or base ties of 2.00 
mm, pressed mild steel welded or rigidly fixed together by 
mechanical means, including M.S. pressed butt hinges 2.5 
mm thick with mortar guards, lock strike-plate and shock 
absorbers as specified and applying a coat of approved 
steel primer after pre-treatment of the surface as directed 
by Engineer-in-charge: 3.1. Profile E Fixing with 
adjustable lugs with split end tail to each jamb [Through 
Rate]

128.10 Metre

37. [16.38.3]Wire Crates 1.20 m x1.20 m from all directions of 
G.I. Wire, filled with boulders with square-cut faces, 
against the wire- 3. 4.75 mm, dia G.1. wire, 25 cm. x 7.5 
cm mesh (diagonal wise) [Through Rate]

288.00 cum

38. [17.5.3]Compacting Original Ground 3. Compaction of 
Earthwork  
Compaction of & preparation of sub grade including 
loosening, levelling of earth 225 mm thick top layer, rough 
dressing of soil, final dressing of earth to give level, 
camber, watering, rolling with road roller, compacting the 
bed to achieve minimum dry density as given in the Table 
3000-2 as per technical clause 305 of MORT&H 
specifications [Through Rate]

4810.00 Sqm
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Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

39. [17.67]Removal of existing CC Block. Removing of 
existing CC block pavement including transporting and 
stacking usable block along road side and dispose unusable 
blocks outside PWD land or desired by Engineer. [Through 
Rate]

1395.00 cum

40. [17.68]Relaying of available (removed and stacked) C.C. 
Block M-30 Size 450x300x150mm Relaying of available 
(removed and stacked) C.C. Block M-30 Size 
450x300x150mm and spreading 25 mm thick sand 
underneath filling joints with sand as per technical 
specification clause 1503. [Through Rate]

1395.00 cum

41. [17.69.2]Interlocking Concrete Block Pavement 2. 
Providing and Laying 80 mm thick ISI marked 
Interlocking Paver Blocks conforming to IS 
15658:2006/IRC SP 63: 2004 of all shapes and colours in 
design mix cement M 40 over the bed of 30 mm thick fine 
sand complete in all respect. [Through Rate]

82.50 Sqm

42. [17.70]Removal of existing IPB by manual means and 
disposal of dismantled material with all lead and lift as per 
technical specification clause 202.3. [Through Rate]

1650.00 Sqm

43. [17.71]Relaying of available (removed and stacked) 
Interlocking Paver Block Pavement having thickness 
100mm/80 mm/ 60 mm (average = 80mm) as per drawings 
and Technical Specification Clause 1504 [Through Rate]

1567.50 Sqm

44. [20.10.6]Extra for fixing sluice valves/flap valves socketed 
or flanged including cartage from stores or nearest Railway 
Station to site of works 6. 300 mm i/d [Through Rate]

4.00 Each

45. [20.10.8]Extra for fixing sluice valves/flap valves socketed 
or flanged including cartage from stores or nearest Railway 
Station to site of works 8. 400 mm i/d [Through Rate]

6.00 Each

46. [20.11.6]Providing and fixing cast iron double flanged 
swing check type reflux (non return) valves PN-1.6 marked 
with IS:5312 including nuts and bolts marked with 
IS:1363, rubber sheet marked with IS:638 etc., carriage 
loading, unloading, stacking, handling, re-handling etc. 
Complete in all respect to the satisfaction of Engineer-in-
charge 6. 300 mm i/d [Through Rate]

4.00 Each

47. [20.15.2]Providing and fixing C.I. Kinetic air valves 
conforming to and marked with IS: 14845 including 
carriage, loading, unloading stacking, handling, re-
handling etc., drilling, tapping, screwing in valves 
connections complete in all respects to the satisfaction of 
Engineer-in- Charge. 2. 100 mm i/d [Through Rate]

4.00 Each

48. [20.63.7]`Providing, lowering, laying in trenches, aligning, 
fixing in position and jointing Ductile Iron (DI) ISI marked 
K-9 grade SandS pipes as per 15:8329-2000 (amended up 
to date), with internal cement mortar lining for potable 
water with rubber ring (EPDM/SBR) joints as per IS: 5382
-1985 (excluding special accessories) complete including 
all material, labour, hydraulic testing and commissioning 
as per Technical Specifications and as per direction of 
Engineer.
Note: E/W to be measured and paid separately.
` 7. 400 mm i/d [Labour Rate]

9400.00 Per Metre

49. [20.66.7]Cutting DI pipe and chipping or filling the surface 
to a uniform finish 7. 400 mm i/d [Through Rate]

176.00 Per cut

Haryana Engineering Works Portal Page 98 of 138

DNIT Name : DESIGN AND CONSTRUCTION OF ...



Sonipat Metropolitan Development Authority

Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

50. [20.68.2]Providing, lowering, laying in trenches, aligning, 
fixing in position and jointing at all level/depths Ductile 
Iron (DI) standard specials plain /flanged/ socketed 
confirming to IS9523-2000 with rubber ring (EPDM/SBR) 
joints such as tees, bends, tapers, caps etc. with in trenches 
in DI pipe line complete including all material, labour, 
testing and commissioning along with pipe line as per 
Technical Specifications and as per direction of Engineer. 
2. Above 300mm dia and up to 600mm dia [Through Rate]

3098.00 Per Kg.

51. [20.69.1]Providing, lowering, laying in trenches, aligning, 
fixing in position and jointing at all level/depths cast iron 
(CI) standard specials plain /flanged/ socketed confirming 
to IS13382 with rubber ring, nut bolts and rubber sheet 
such as tees, bends, tapers, caps etc. complete including all 
material, labour, testing and commissioning along with 
pipe line as per Technical Specifications and as per 
direction of Engineer. 1. Up to 300mm dia [Through Rate]

600.00 Per Kg.

52. [20.70.5]Supplying and fixing of bell mouth as per 
specifications of IS Code 1538 of 1993 including cost of 
jointing materials, excavation laying jointing refilling , 
making adequate supports of masonry/ concrete for 
delivery and suction pipe from bell mouth in the under 
structures complete in all respect to satisfaction of 
Engineer-in-charge. 5. 300 mm i/d [Through Rate]

2.00 one unit

53. [20.71.1]Supply, erection, testing of Ceiling fans  IS 
marked (as per IS code 374) with suitable GI pipe 
complete in all respects complete as per directions of 
Engineer-in-charge 1. 48" (1200mm) [Through Rate]

19.00 Each

54. [20.72]Supplying, errection, testing of Exhaust  fan (as per 
IS code 374) having a capacity of 45 cubic metre per 
minute complete with suitable G.I sheet ducting in 
structure  confirming to latest IS specifications  complete 
in all respect to satisfaction of Engineer-in-charge. 
[Through Rate]

12.00 Each

55. [20.76.8]Design, Supply and erection of transformer of 
standard make Required 25 KVA 11/0.433 KVA rating 
outdoor type 11 KVA V.C.B, panel, G.O. switch, H. Pole , 
H.T metering panel, APFC panel, battery charges, 11 KVA 
substation, entire cable network from G.O. switch to H.T 
metering equipment and from H.T metering to 
Transformer. From transformer to main to L.T, panel 
earthling, safety equipment, fenced enclosure for 
transformer, and any other contingent thereto complete in 
all respect as per approved make and directions of 
Engineer-in-charge as per respective capacity. 8. 200 KVA 
[Through Rate]

1.00 Each

56. [20.84]Providing and fixing of insulated rubber matting 
suitable for 11 KV installation 1 M x 2 M x 12 mm thick 
(IS code 15652-40091)  as per specification complete and 
as per directions of Engineer-in-charge [Through Rate]

2.00 Each

57. [21.28]Providing and fixing steel bar embedded plastic 
steps of size 263mm x 165mm of orange colour, 
confirming to specification in pump chambers, manholes 
etc., having minimum 3mm thick polypropylene polymer 
confirming to is:10910 encapsulated on 12mm dia ribbed 
steel bars per IS :1786. The rate include cost of setting the 
same to correct lines and levels duly embedded in 1:2:4 
cement concrete including carriage, loading, uploading, 
stacking, handling, re-handling etc., complete in all respect 
to the satisfaction of Engineer-in-charge [Through Rate]

25.00 Each
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58. [21.84.1]Constructing brick masonry inspection Chamber 
sizes as given below up to 0.60 metre average depth in 
cement mortar 1:5 lime concrete with 40 per cent lime 
mortar 2:3 in foundation cement concrete 1:2:4 benching 
12mm thick cement plaster 1:2 with a floating coat of 1 
mm thick of neat cement R.C.C. 1:2:4 slab 100 mm 
thick/cement concrete topping, 50mm thick with 
455mmx455mm / 455mm x610mm inside light duty C.I. 
inspection chamber cover and frame weight as per I.S.I. 
specification painted with 3 coats of black bitumastic 
superior paint complete as per standard design. 1. Size 450 
mm X450 mm inside (with 455 mm x 455 mm cover and 
frame light duty single seal weighing 20 kg with C.C. 
topping [Through Rate]

9.00 Each

59. [21.87.1.1]Constructing brick masonry road gully 
chambers as per standard drawings (as per sizes given 
below) including dressing of beds and sides of chambers to 
exact profiles, 15cm thick lime concrete 16:24:100 (as per 
specified in item No.10.6) in foundations 1st class brick 
work laid in cement sand mortar 1:5, 40 mm thick  cement 
concrete 1:2:4 topping inside the chamber with a floating 
coat of 1.5mm thick neat cement laid in one operation to 
the topping, the entire inner surface of the chamber 
rendered with neat cement not less than 12mm in thickness 
of 1:2 cement sand plaster and finished with floating coat 
of neat cement 1 mm thick left absolutely smooth polished 
and correct to templates including labour for fixing the C.I. 
road gully grating and frame including painting with coal 
tar (as Specified in item No. Item 21.48) complete to the 
requirement of the Engineer in-charge 1.1. Single road 
gully chamber - Size: 610mm x 457mm x 800mm 
[Through Rate]

3.00 Each

60. [21.93.1]Providing and fixing SFRC MANHOLE 
COVERS AND FRAMES MARKED WITH IS: 12592 
including setting the same to correct lines and levels in 1:3 
cement sand mortar over manhole including carriage 
loading unloading stacking handling re-handling etc. 
complete in all respects to the satisfaction to the Engineer-
in-charge. 1. Type:- Extra Heavy Duty Set (EHD-35) 
560MM Clear Opening [Through Rate]

4.00 Each

61. [21.94.2]Providing salt glazed stone ware pipes grade ‘A’ 
in standard length of 600 mm each pipe marked with IS: 
651 and their lowering, cutting, jointing and testing as 
described in  item No. 21.38, 21.39, item 21.40 including 
the cost of jointing materials as well as carriage, loading, 
unloading, stacking, handling, re-handling etc. complete in 
all respects to the satisfaction of Engineer-in-charge. 2. 
150mm i/d [Through Rate]

75.00 Per Mtr.

62. [22.10.1.1]Providing and fixing Stainless Steel A ISI 304 
(18/8) kitchen sink as per IS:13983 with C.I. brackets and 
stainless steel plug 40 mm, including painting of fittings 
and brackets, cutting and making good the walls wherever 
required : 1.1. Kitchen sink with drain board   
510x1040 mm bowl depth 250 mm [Through Rate]

3.00 Each

63. [22.14.2.1]Providing and fixing P.V.C. waste pipe for sink 
or wash basin including P.V.C. waste fittings complete. 
2.1. Flexible pipe   
32 mm dia [Through Rate]

6.00 Each

64. [22.159.5]Providing and laying Double Flanged (screwed / 
welded) Centrifugally (Spun) Cast Iron, Class B (IS : 
1536) : 5. 300 mm dia C.I. Double Flanged Pipe [Through 
Rate]

36.00 Metre
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65. [22.171.1]Making soak pit 2.5 m diameter 3.0 metre deep 
with 45 x 45 cm dry brick honey comb shaft with bricks 
and S.W. drain pipe 100 mm diameter, 1.8m long complete 
as per standard design. 1. With common burnt clay non-
modular bricks of class designation 7.5 [Through Rate]

3.00 Each

66. [22.182]Providing and fixing rectangular high density 
polyethylene water storage loft tank with cover, 
conforming to ISI : 12701, colour of opaque white or as 
approved by Engineer-in-charge. The rate includes making 
necessary holes for inlet, outlet and over flow pipes. The 
base support i/c fittings and fixtures for tank shall be paid 
separately. [Through Rate]

3000.00 Litre

67. [22.2.1]Providing and fixing wash basin with C.I. brackets, 
15 mm dia CP Brass single hole basin mixer of approved 
quality and make, including painting of fittings and 
brackets, cutting and making good the walls wherever 
required:- 1. White vitreous chinaware Wash basin size 
550x400 mm with a 15 mm CP Brass single hole basin 
mixer [Through Rate]

3.00 Each

68. [22.20.2]Providing and fixing in position C.I. plain Nahani 
Trap conforming to I.S.I. specifications and of self 
cleaning design with C.P. brass hinged grating with frame 
complete 2. With 75 mm internal diameter outlet [Through 
Rate]

15.00 Each

69. [22.222.1.2]Providing and fixing in position singel socket 
SWR UPVC soil waste or antisyphonage pipes as per IS 
13592 of E.D.C manufacture or of any other reputed firm 
including cutting, jointing, wastage, but excluding cost of 
jointing. 1.2. Single Socket Type A   
110mm o/d SWR UPVC pipe lines laid complete [Through 
Rate]

60.00 Metre

70. [22.28.2]Providing and fixing white vitreous chinaware 
water closet squatting pan (Indian type) : 2. Orissa pattern 
W.C. pan of size 580x440 mm [Through Rate]

6.00 Each

71. [22.52.2]Providing and filling the joints with spun yarn, 
cement slurry and cement mortar 1:2 ( 1 cement : 2 fine 
sand) in S.C.I./ C.I. Pipes : 2. 100 mm dia pipe [Through 
Rate]

60.00 Each

72. [22.55.1.1]Providing and fixing bend of required degree 
with access door, insertion rubber washer 3 mm thick, 
bolts and nuts complete. 1.1. 100 mm dia   
Sand cast iron S&S as per IS - 1729 [Through Rate]

15.00 Each

73. [22.57.1.1]Providing and fixing heel rest sanitary bend 1.1. 
100 mm dia   
Sand cast iron S&S as per IS - 1729 [Through Rate]

15.00 Each

74. [22.81.1]Cutting chases in brick masonry walls for 
following diameter sand cast iron/centrifugally cast (spun) 
iron pipes and making good the same with cement concrete 
1:3:6 ( 1 cement : 3 coarse sand :6 graded stone aggregate 
12.5 mm nominal size), including necessary plaster and 
pointing in cement mortar 1:4 (1 cement : 4 coarse sand) : 
1. 100 mm dia [Through Rate]

15.00 Each

75. [22.86.1]Providing and fixing Chlorinated Polyvinyl 
Chloride (CPVC) pipes, having thermal stability for hot 
and cold water supply, including all CPVC plain and brass 
threaded fittings, i/c fixing the pipe with clamps at 1.00 m 
spacing. This includes jointing of pipes and fittings with 
one step CPVC solvent cement and the cost of cutting 
chases and making good the same including testing of 
joints complete as per direction of Engineer in Charge. 1. 
15 mm nominal outer dia Pipes [Through Rate]

90.00 Metre
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76. [22.86.2]Providing and fixing Chlorinated Polyvinyl 
Chloride (CPVC) pipes, having thermal stability for hot 
and cold water supply, including all CPVC plain and brass 
threaded fittings, i/c fixing the pipe with clamps at 1.00 m 
spacing. This includes jointing of pipes and fittings with 
one step CPVC solvent cement and the cost of cutting 
chases and making good the same including testing of 
joints complete as per direction of Engineer in Charge. 2. 
20 mm nominal outer dia Pipes [Through Rate]

90.00 Metre

77. [22.96.1]Providing and fixing brass bib cock of approved 
quality : 1. 15 mm nominal bore [Through Rate]

24.00 Each

78. [23.20]Fixing of LED Tube light/ 2*2 ft square panel 
fitting directly on wall /ceiling or false ceiling including 
making connections etc as required [Through Rate]

36.00 Each

79. [23.22.4.2]MCCB ,DISTRIBUTION BOARDS, MCB`s, 
RCCB`s, CHANGE OVER etc. 4.2. Supply and erection of 
double door sheet steel enclosure distribution board 
suitable for MCBS and ELCBS etc. recessed in wall 
including bonding to earth with all labour and material 
required to complete the job in all respect up to the entire 
satisfaction of the Engineer-in-Charge of the work. SPN 
DB  Double Door 8 way ( 2 incoming and 6 outgoing) 
[Through Rate]

7.00 Each

80. [23.22.5.1]MCCB ,DISTRIBUTION BOARDS, MCB`s, 
RCCB`s, CHANGE OVER etc. 5.1. Supply and erection of 
miniature circuit Breaker  240/415 V in the existing 
distribution board including making necessary 
connections:- 6 amp. to 32 amp Single Pole [Through 
Rate]

21.00 Each

81. [23.3.6.1]COPPER WIRING IN PVC CONDUIT 
(SURFACE/RECESS) 6.1. Wiring main and sub mains in 
two  single core for phase and neutral wire and one single 
core for earth wire PVC insulated Copper conductor cable 
1100 Volts grade in PVC Conduit etc as required. 1 run of 
Size 1.50 Sqmm(1/1.40mm) [Through Rate]

895.00 Metre

82. [23.3.6.2]COPPER WIRING IN PVC CONDUIT 
(SURFACE/RECESS) 6.2. Wiring main and sub mains in 
two  single core for phase and neutral wire and one single 
core for earth wire PVC insulated Copper conductor cable 
1100 Volts grade in PVC Conduit etc as required. 1 run of 
Size 2.50 Sqmm(1.1.80mm) [Through Rate]

75.00 Metre

83. [23.4.1.1]COPPER WIRING WITH MODULAR 
SWITCHES IN PVC CONDUIT (SURFACE/RECESS) 
1.1. Wiring for Light/Fan/call bell point with modular type 
switch/socket and GI box, Modular type face plate etc  in 
1.5 sqmm FRLS PVC insulated copper conductor cable in 
1.6 mm thick PVC conduit pipe. Group A [Through Rate]

167.00 Each

84. [23.4.2.1]COPPER WIRING WITH MODULAR 
SWITCHES IN PVC CONDUIT (SURFACE/RECESS) 
2.1. Wiring for Twin control light point with 2 nos , 2-
ways, 5 amp. Modular switch GI box and modular face 
plate  in 1.5 sqmm FRLS PVC insulated copper conductor 
cable in 1.6 mm thick PVC conduit pipe. Group A 
[Through Rate]

6.00 Each

85. [23.4.4.1]COPPER WIRING WITH MODULAR 
SWITCHES IN PVC CONDUIT (SURFACE/RECESS) 
4.1. Wiring in PVC  conduit system for 3-pin 5amp. Plug 
point by using 2 no 1.5 sqmm FRLS copper wire and 1 no 
1.5 Sqmm FRLS copper wire , including providing 1 no 
5/6 Amp 3/5 pin Modular type socket and 1 no 5/6 Amp 
Modular type switch required GI Box ,modular face plate 
etc complete as required Group A [Through Rate]

47.00 Each
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86. [23.4.5.1]COPPER WIRING WITH MODULAR 
SWITCHES IN PVC CONDUIT (SURFACE/RECESS) 
5.1. Wiring in PVC conduit system for 3-pin 15amp. Plug 
point by using 2 no 4 sqmm FRLS copper wire and 1 no 4 
Sqmm FRLS copper wire for earthling , including 
providing 1 no 15/16 Amp 3/6 pin Modular socket and 1 
no 15/16 Amp Modular switch required GI Box , modular 
face plate etc complete as required Group A [Through 
Rate]

26.00 Each

87. [23.8.10.4]FITTING AND ACCESSORIES 10.4. 
Providing and fixing GI concealed sheet metal boxes with 
inner and outer face plate including concealing the box in 
wall and fixing in position with inner plate and face plate 
with all labour and material required for the job complete 
in all respects. 6 Modules [Through Rate]

43.00 Each

88. [23.8.11.10]FITTING AND ACCESSORIES 11.10. 
Providing and fixing modular type accessories of approved 
make in existing box including fixing and making 
necessary connections, complete in all respect. Blanking 
plate [Through Rate]

33.00 Each

89. [23.8.11.7]FITTING AND ACCESSORIES 11.7. 
Providing and fixing modular type accessories of approved 
make in existing box including fixing and making 
necessary connections, complete in all respect. step type 
Fan Regulator 2 modules 300 watt [Through Rate]

19.00 Each

90. [23.8.4]FITTING AND ACCESSORIES 4. Supply and 
erection of 10.5 cm dia M.S.Fan box including 8 mm dia 
30 cm long M.S. Road made into suitable suspension hook 
and erected in R.C.C. slab for the erection of fan complete 
with all labour and material required to complete the job. 
[Through Rate]

19.00 Each

91. [24.1.1]EARTHING AND LIGHTENING ARRESTOR 1. 
Earthing with GL earth pipe 4.5 m long and 40 mm dia 
with masonry enclosures on the top etc. (but without 
charcoal or coke and salt) as required. [Through Rate]

7.00 Each

92. [24.1.2]EARTHING AND LIGHTENING ARRESTOR 2. 
Extra for using salt and char coal/coke for pipe earth 
electrode as required. [Through Rate]

7.00 Each

93. [24.4.8.4]STREET LIGHT 8.4. Supply and erection of Hot 
Dip Galvanized octagonal pole of 3mm thickness, with 
base plate including cost of nut and bolts , earthing studs, 
Integral Cable termination arrangement 5 mm thick 
Bakelite base plate on suitable welded MS/GI bracket 32 
A four way connector 2 no 10 A SP MCB , end cover and 
all accessories as supplied by the manufacture including 
Providing RCC foundation of M25 grade (1 Cement:1 
Stone aggregate: 2 Coarse sand) i/c excavation, steel 
reinforcement (Fe 500) @80 kg/cum of concrete contents, 
concrete cover 50mm, anchor bolts etc. over a bed of PCC 
1:5:10 of required dimensions for octagonal poles of 
various heights as per following specifications complete in 
all respects and as per directions of Engineer-in-charge  
6 Metre Long pole with top dia 75 mm and bottom dia 150
 mm with base plate of size 275 x 275 x 16 mm [Through 
Rate]

4.00 Each
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94. [24.9.1]RCC FOUNDATIONS FOR HIGH MAST 
OCTAGONAL POLES 1. Providing RCC foundation of 
M25 grade (1 Cement:1 Stone aggregate: 2 Coarse sand) 
i/c excavation, steel reinforcement (Fe 500) @ 75 kg/cum 
of concrete contents, concrete cover 50mm, anchor bolts 
etc. over a bed of PCC 1:5:10 of required dimensions for 
high mast octagonal poles of various heights as per 
following specifications complete in all respects and as per 
directions of Engineer-in-charge   
12.5 m high mast pole [Through Rate]

4.00 per foundation

95. [34.57]Retro Reflective Printed Sign Board Facia with 10 
year warranty Design, manufacturing and assembly of 
retro reflective sign face (measured in Sq. or rectangular 
shape) made from micro prismatic Type XI sheeting as per 
ASTM D-4956-09 pasted on 4mm thick ACP/ ACM.  
Special Inks used for printing letters/ legends/ directions/ 
theme shall be certified for low volatile organic compound 
emission & shall be water based ink (non solvent & non 
eco solvent ink) with durability of 10 years atleast. The 
reflective sheeting signage facia shall be covered with ultra 
voilet overlaminate transparant film. The signage facia 
shall be warranted for 10 years as per IRC 67 and shall be 
supplied with government test report of 3 year outdoor 
weathering test conducted in India condition on base 
reflective sheeting as per IRC 67-2012. [Through Rate]

7.20 Sqm

96. [4.12.1]Earth work in excavation by mechanical means 
(Hydraulic excavator)/manual means over areas (exceeding 
30 cm in depth, 1.5 m in width as well as 10 sqm on plan) 
including getting out and disposal of excavated earth lead 
up to 50 m and lift up to 1.5 m, as directed by Engineer-in-
charge. 1. All kinds of soil [Through Rate]

3976.28 cum

97. [4.14.1]Earth work in excavation by mechanical means 
(Hydraulic excavator) / manual means in foundation 
trenches or drains (not exceeding 1.5 m in width or 10 sqm 
on plan), including dressing of sides and ramming of 
bottoms, lift up to 1.5 m, including getting out the 
excavated soil and disposal of surplus excavated soil as 
directed, within a lead of 50 m. 1. All kinds of soil. 
[Through Rate]

621.33 cum

98. [4.16.1.3]Excavating trenches of required width and depth 
for pipes, cables, etc including excavation for sockets, and 
dressing of sides, ramming of bottoms, including getting 
out the excavated soil, and then returning the soil as 
required, in layers not exceeding 20 cm in depth, including 
consolidating each deposited layer by ramming, watering, 
etc. and disposing of surplus excavated soil as directed, 
within a lead of 50 m. 1.3. All kind of soil Pipes, cables 
etc, exceeding 300 mm dia but not exceeding 600 mm dia. 
[Through Rate]

9400.00 Metre

99. [4.32]Filling available excavated earth (excluding rock) in 
trenches, plinth, sides of foundations etc. in layers not 
exceeding 20cm in depth, consolidating each deposited 
layer by ramming and watering, lead up to 50 m and lift up 
to 1.5 m. [Through Rate]

3880.50 cum

100. [4.39]Providing and injection chemical emulsion for PRE-
CONSTRUCTIONAL ant termite treatment (excluding the 
cost of chemical emulsion) and creating a chemical barrier 
under and around the column pits, wall trenches, basement 
excavation, top surface of plinth filing junction of wall and 
floor, along with the external perimetre of building, 
expansion joints surrounding of pipes and conduit  etc,  
complete  (plinth  area  of  the  building  at ground floor 
only shall be measured) using Chlorpyriphos/ Lindane 
emulsifiable concentrate of 20% [Through Rate]

256.53 Sqm
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101. [5.23.1]Demolishing cement concrete manually/ by 
mechanical means including disposal of material within 50 
metres lead as per direction of Engineer - in - charge. 1. 
Nominal concrete 1:1.5:3 or richer mix (i/c equivalent 
design mix) [Through Rate]

19.80 cum

102. [5.23.2]Demolishing cement concrete manually/ by 
mechanical means including disposal of material within 50 
metres lead as per direction of Engineer - in - charge. 2. 
Nominal concrete 1:2:4 or leaner mix (i/c equivalent 
design mix) [Through Rate]

39.60 cum

103. [6.1.2]Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work below plinth level and up to Floor IV 
level: 2. 1:2:4 (1 cement : 2 coarse sand (zone-III) : 4 
graded stone aggregate 20 mm nominal size) [Through 
Rate]

996.28 cum

104. [6.1.6]Providing and laying in position cement concrete of 
specified grade excluding the cost of centering and 
shuttering - All work below plinth level and up to Floor IV 
level: 6. 1:4:8 (1 Cement : 4 coarse sand (zone-III) : 8 
graded stone aggregate 40 mm nominal size) [Through 
Rate]

1899.23 cum

105. [6.10]Providing and applying a coat of residual petroleum 
bitumen of grade of VG-10 of approved quality using 
1.7kg per square metre on damp proof course after 
cleaning the surface with brushes and finally with apiece of 
cloth lightly soaked in kerosene oil. [Through Rate]

24.00 Sqm

106. [6.14.1]Providing and laying in position specified grade of 
reinforced cement concrete, excluding the cost of 
centering, shuttering, finishing and reinforcement - All 
work up to plinth level : 1. 1:1.5:3 (1 cement : 1.5 coarse 
sand (zone-III): 3 graded stone aggregate 20 mm nominal 
size) [Through Rate]

50.10 cum

107. [6.14.2]Providing and laying in position specified grade of 
reinforced cement concrete, excluding the cost of 
centering, shuttering, finishing and reinforcement - All 
work up to plinth level : 2. 1:2:4 (1 cement : 2 coarse sand 
(zone-III) : 4 graded stone aggregate 20 mm nominal size) 
[Through Rate]

71.84 cum

108. [6.15.1]Reinforced cement concrete work in walls (any 
thickness), including attached pilasters, buttresses, plinth 
and string courses, fillets, columns, pillars, piers, 
abutments, posts and struts etc. above plinth level up to 
floor four level, excluding cost of centering, shuttering, 
finishing and reinforcement : 1. 1:1.5:3 (1 cement : 1.5 
coarse sand(zone-III) : 3 graded stone aggregate 20 mm 
nominal size) [Through Rate]

32.10 cum

109. [6.16]Reinforced cement concrete work in beams, 
suspended floors, roofs having slope up to 15° landings, 
balconies, shelves, chajjas, lintels, bands, plain window 
sills, staircases and spiral stair cases above plinth level up 
to floor four level, excluding the cost of centering, 
shuttering, finishing and reinforcement with 1:1.5:3 (1 
cement : 1.5 coarse sand(zone-III)  : 3 graded stone 
aggregate 20 mm nominal size). [Through Rate]

51.12 cum

Haryana Engineering Works Portal Page 105 of 138

DNIT Name : DESIGN AND CONSTRUCTION OF ...



Sonipat Metropolitan Development Authority

Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate to be quoted by the contractor/ 
society

   In figures    In words

110. [6.25.1]Providing and laying in position machine batched 
and machine mixed design mix M-25 grade cement 
concrete for reinforced cement concrete work, using 
cement content as per approved design mix, including 
pumping of concrete to site of laying but excluding the 
cost of centering, shuttering, finishing and reinforcement, 
including admixtures in recommended proportions as per 
IS: 9103 to accelerate, retard setting of concrete, improve 
workability without impairing strength and durability as 
per direction of Engineer-in-charge. 1. All works up to 
plinth level [Through Rate]

275.92 cum

111. [6.25.2]Providing and laying in position machine batched 
and machine mixed design mix M-25 grade cement 
concrete for reinforced cement concrete work, using 
cement content as per approved design mix, including 
pumping of concrete to site of laying but excluding the 
cost of centering, shuttering, finishing and reinforcement, 
including admixtures in recommended proportions as per 
IS: 9103 to accelerate, retard setting of concrete, improve 
workability without impairing strength and durability as 
per direction of Engineer-in-charge. 2. All works above 
plinth level up to floor IV level [Through Rate]

355.93 cum

112. [6.26.1]Extra for providing richer mixes up to plinth and at 
all floor levels. 1. Providing M-30 grade concrete instead 
of M-25 grade BMC/ RMC. (Note:- Cement content 
considered in M-30 is @ 340 kg/cum) [Through Rate]

634.31 cum

113. [6.30.1]Centering and shuttering including strutting, 
propping etc. and removal of form for 1. Foundations, 
footings, bases of columns, etc. for mass concrete 
[Through Rate]

571.95 Sqm

114. [6.30.2]Centering and shuttering including strutting, 
propping etc. and removal of form for 2. Walls (any 
thickness) including attached pilasters, buttresses, plinth 
and string courses etc. [Through Rate]

2146.49 Sqm

115. [6.30.3]Centering and shuttering including strutting, 
propping etc. and removal of form for 3. Suspended floors, 
roofs, landings, balconies and access platform [Through 
Rate]

1348.31 Sqm

116. [6.30.5]Centering and shuttering including strutting, 
propping etc. and removal of form for 5. Lintels, beams, 
plinth beams, girders, bressumers and cantilevers [Through 
Rate]

249.60 Sqm

117. [6.30.6]Centering and shuttering including strutting, 
propping etc. and removal of form for 6. Columns, Pillars, 
Piers, Abutments, Posts and Struts [Through Rate]

169.49 Sqm

118. [6.33.6]Steel reinforcement for R.C.C. work, where not 
included in the complete rate of RCC, including 
straightening, cutting, bending, placing in position, 
binding, wastage, overlaps, welded joints, spacer bars, 
chairs, stays, hangers and annealed steel wire etc. complete 
in all respect below plinth level Note: Reinforcement shall 
be measured in length including hooks, if any, separately 
for different diameters as actually used in work , excluding 
overlaps. Wastage, overlaps, couplings, welded joints, 
spacer bars, chairs, stays, hangers and annealed steel wire 
or other methods of binding & placing shall not be 
measured and cost of these items shall be deemed to be 
included in the rates for reinforcement. 6. Thermo-
Mechanically Treated bars of grade Fe-500D or more 
[Through Rate]

96354.50 Kg.
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119. [6.34.6]Steel reinforcement for R.C.C. work, where not 
included in the complete rate of RCC, including 
straightening, cutting, bending, placing in position, 
binding, wastage, overlaps, welded joints, spacer bars, 
chairs, stays, hangers and annealed steel wire etc. complete 
in all respect above plinth level Note:- Reinforcement shall 
be measured in length including hooks, if any, separately 
for different diameters as actually used in work , excluding 
overlaps. Wastage, overlaps, couplings, welded joints, 
spacer bars, chairs, stays, hangers and annealed steel wire 
or other methods of binding & placing shall not be 
measured and cost of these items shall be deemed to be 
included in the rates for reinforcement. 6. Thermo-
Mechanically Treated bars of grade Fe-500D or more. 
[Through Rate]

8152.00 Kg.

120. [6.39.1]Providing and fixing at or near ground level 
precast cement concrete in kerbs, edgings etc. as per 
approved pattern and setting in position with cement 
mortar 1:3 (1 Cement : 3 coarse sand), including the cost 
of required centering, shuttering complete. 1. 1:1½:3 (1 
Cement: 1½ coarse sand(zone-III) : 3 graded stone 
aggregate 20 mm nominal size). [Through Rate]

42.25 cum

121. [6.8.2]Providing and laying damp-proof course with 
cement concrete 1:2:4 (1 cement : 2 coarse sand (zone-III): 
4 graded stone aggregate 12.5mm nominal size) 2. 40mm 
thick [Through Rate]

39.50 Sqm

122. [7.21.1]Brick work with common burnt clay non-modular 
bricks of class designation 10.5 in foundation and plinth in: 
1. Cement mortar 1:4 (1 cement : 4 coarse sand) [Through 
Rate]

225.46 cum

123. [7.21.2]Brick work with common burnt clay non-modular 
bricks of class designation 10.5 in foundation and plinth in: 
2. Cement mortar 1:6 (1 cement : 6 coarse sand) [Through 
Rate]

264.81 cum

124. [7.22.1]Brick work with common burnt clay non-modular 
bricks of class designation 10.5 in superstructure above 
plinth level up to floor IV level in all shapes and sizes in : 
1. Cement mortar 1:4 (1 cement : 4 coarse sand) [Through 
Rate]

241.35 cum

125. [7.28.2]Half brick masonry with common burnt clay non-
modular bricks of class designation 10.5 in superstructure 
above plinth level up to floor IV level. 2. Cement mortar 
1:4 (1 cement :4 coarse sand) [Through Rate]

85.61 Sqm

126. [9.11.1]10 cm thick (average) mud phaska of damped brick 
earth on roofs laid to slope consolidated and plastered with 
25 mm thick mud mortar mixed with bhusa @ 35 kg per 
cum of earth and gobri leaping with mix 1:1 (1 clay : 1 
cow dung) and covered with flat tile bricks, grouted with 
cement mortar 1:3 (1 cement : 3 fine sand) mixed with 2% 
of integral water proofing compound by weight of cement 
and finished neat: 1. With common burnt clay non-modular 
brick tile of class designation 10 [Through Rate]

249.58 Sqm

127. [9.17.1]Providing gola 75x75 mm in cement concrete 1:2:4 
(1 cement : 2 coarse sand : 4 stone aggregate 10 mm and 
down gauge), including finishing with cement mortar 1:3 
(1 cement : 3 fine sand) as per standard design : 1. In 
75x75 mm deep chase [Through Rate]

129.34 Metre

128. [9.18]Making khurras 45x45 cm with average minimum 
thickness of 5 cm cement concrete 1:2:4 (1 cement : 2 
coarse sand : 4 graded stone aggregate of 20 mm nominal 
size) over P.V.C. sheet 1 m x1 m x 400 micron, finished 
with 12 mm cement plaster 1:3 (1 cement : 3 coarse sand) 
and a coat of neat cement, rounding the edges and making 
and finishing the outlet complete. [Through Rate]

12.00 Each
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129. [9.57.2]Providing and fixing on wall face Unplasticised 
Rigid PVC rain water pipes conforming to IS : 13592 Type 
A, including jointing with seal ring conforming to IS : 
5382, leaving 10 mm gap for thermal expansion, (i) Single 
socketed pipes. 2. 110 mm diameter [Through Rate]

56.60 Metre

130. [9.58.3.2]Providing and fixing on wall face Unplasticised - 
PVC moulded fittings/ accessories for Unplasticised Rigid 
PVC rain water pipes conforming to IS : 13592 Type A, 
including jointing with seal ring conforming to IS : 5382, 
leaving 10 mm gap for thermal expansion. 3.2. Single tee 
with door  
110x110x110 mm [Through Rate]

12.00 Each

131. [9.58.5.2]Providing and fixing on wall face Unplasticised - 
PVC moulded fittings/ accessories for Unplasticised Rigid 
PVC rain water pipes conforming to IS : 13592 Type A, 
including jointing with seal ring conforming to IS : 5382, 
leaving 10 mm gap for thermal expansion. 5.2. Bend 87.5°
  
110 mm bend [Through Rate]

20.00 Each

132. [9.58.6.2]Providing and fixing on wall face Unplasticised - 
PVC moulded fittings/ accessories for Unplasticised Rigid 
PVC rain water pipes conforming to IS : 13592 Type A, 
including jointing with seal ring conforming to IS : 5382, 
leaving 10 mm gap for thermal expansion. 6.2. Shoe 
(Plain)  
110 mm Shoe [Through Rate]

20.00 Each
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 NS ITEMS:

Sr. 
No

Description of Item with brief specification and 
reference to book of specification.

Quantity Unit Rate(Rs.) to be quoted by the 
contractor/ society
                

    In figures       In words

1. `(i) Designing, P and F, commissioning and testing of 
vacuum- operated automatic switchover gas chlorination 
system with 1 Working Chlorinator plus 1 Standby 
Chlorinator compatible with the existing gas 
chlorination system with three months trial run and one 
year defect liability period.

(ii) Designing, P and F, commissioning and testing of 
Chlorine gas dry scrubber consisting of support 
structures, ductwork of scrubber, blower, dry scrubbing 
tank, dry scrubbing media, necessary piping, motors, 
controls, exhaust stack and essential accessories with 
three months trial run and one year defect liability 
period. PandF of Prefab Porta Cabin of size 1.83 m. X 
1.83 m. and height 2.3 m. with one side slope design 
with 50 mm PUF wall panels with Pre painted 
galvanized sheet and 20/60 mm corrugated PUF roof 
panels with Pre painted galvanized sheet with door, 
windows etc. complete in all respect.

(iii) Designing, Pand F, commissioning and testing of 
Auto-shut off valve with three months trial run and one 
year defect liability period.

(iv) P and F of Dual gas cylinder duly certified and 
approved by BIS and by explosive department of Govt. 
of India, Nagpur of 100 kg capacity cylinder As per IS 
3196 part –IV.

(v) Providing, fixing, installation, commissioning and 
testing of chlorine leak detector with alarm/hooter. (As 
per Technical specifications of gaseous chlorination 
system as per letter of EIC, PHED, Pkl. Memo No. 
23070-23142-PHE/Mont. dated 28/02/2024 (copy 
attached).
 
     `

1.00 Job

2. HT. ALLUMINIUM CABLE: Supply erection testing 
of standard make XLPE 3 core HT / 11 KV grade ISI 
marked Stranded compact circular aluminium 
conductor, conductor screen with extruded semi 
conducting compound, XLPE insulated, insulation 
screening with extruded semi conducting compound in 
combination with copper tape, cores laid up, innersheath 
of PVC, galvanised steel flat strip armoured, and overall 
PVC sheathed cable conforming to is 7098 (part-2) 
2011 with up to date amendments for making following 
connection    a) from G.O switch to metering equipment 
. b) from metering equipment to transformer complete in 
all respect. Make: Indian Cables Ltd./ Polycab / RR 
Cables / Finolex / Havells Cables.

35 Sqmm size

30.00 Per Metre
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3. `HT Metering Panel: Supply Indoor Type 11KV VCB 
Control Cubical Panel with vertical Isolation Type 
Breaker as per Relevant IS as amended up to Date and 
Additional Specifications, having Capacities as 
Mentioned Below, Single break trip free mechanism, 
manually charged and Auto/Manually closing breaker 
suitable for use on 11kv, 3 phase 50hz AC, Supply with 
short circuit fault level of 500 Amps Capacity, breaker 
featured with local ON/OFF indicator with hand trip 
device, spring release coil, shunt trip coil and auxiliary 
switch of 2NO plus 2NC and equipped with following 
switchgears and accessories including making suitable 
structure arrangement for installation, control wiring 
and connections etc. as reqd. (1 IC plus 2 OG)
a). VCB, 11KV, 630Amp, 50KA.
b). 1ph 11KV/110 Volts PT (indoor type) Class 0.2 
Accuracy and 100 VA burden -3 no’s.
c). 33KV indoor dead type dual core dual ratio 3CTs of 
ratio 200-100/5-5 A of 15 VA burden, PS 5 P10 and 
accuracy class 0.2.
d). Control panel- Cubicle type control panel suitable 
for floor mounting made out of 1.63 mm CR sheet duly 
powder coated and with following relays.
e). Microprocessor based numerical relay for O/L, E/F 
and SC Protection suitable for above.
f). Master trip relay -2 no’s.
g). Indicator type Annunciator panel with buzzer.
h). Digital Volt Meter- 0-11 KV.
i). Digital Amp Meter- 0-100 Amp.
j). RYB/ Trip/Closing/Spring charged indicator lamp.
k). Fault Annunciator panel for O/L, WTI, OTI and 
Buchhloz Relay Alarm And Trip Auxiliary relay.
l). TNC Switch for Operation.
m). Multifunction Meter EM6400NG.
n). TCS Relay for Safe
`  

1.00 Job

4. Providing, fixing, lointing, testing of Mechanical joints  
complete with rubber gaskit, Galvanized nuts and bolts 
including labor, tranportaion ets up to the site.  300 mm 
nominal diameter

4.00 NO.

5. COPPER CABLE: Supply, erection, testing and  
commissioning of IS marked 3 core Copper Cables, 
Solid 
Copper conductor up to 6sqmm and balance Stranded  
Copper, XLPE Insulated, cores laid up, PVC Inner 
sheathed,  Armoured (Glavanised wire for cables up to 
10x1.5sqmm,  8x2.5sqmm, 2x10sqmm, 3x10sqmm, 
4x6sqmm and balance  all galvanized steel strip), 
extruded PVC type ST2 Outer  Sheathed, /1100 V grade 
as per IS 7098 (Part 1) 1988 with up  to date 
amendments along with all accessories like thimble 
lugs etc for motors as per entire satisfaction of 
Engineer-in�charge complete in all respect. 
Make:Finolex / Havells / RR  Cables. (150 Sqmm size)

60.00 Metre
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6. -Design, Supply, installation and testing of VFD along  
with distribution panel in enclosure for motor rating of 
105 HP.  Enclosure shall be IP54. The panel shall be 
equipped with  MCCB TP with suitable rating, Spreader 
link TP, Extended  rotary handle, Volt meter digital, 
Volt selector switch, Amp  meter, Amp selector switch, 
C.T with suitable rating, Control  MCB SP with suitable 
rating, PLA Relay, Pushbutton red plus  green with 
element, Indicator ON/Off, Aluminium Bus  
bar/suitable rating power and Control wiring labour and  
margin, Fabrication with minimum Sheet thickness of 2 
mm for  load bearing and non-load bearing side. VFD 
should be  capable of protecting motor from high and 
low voltage and  earth fault as well. VFD should restrict 
harmonics up to 35%  VFD should be capable of 
providing starting torque up to  200% while starting 
motor. It should have class 3C3  (Avg)conformal 
coating so that components are safe from  dust and 
moisture. Communication -Built-in RS485 Modbus  
RTU, Ambient Temperature -Heavy Duty: -10 ~ 50 deg 
C 
Normal Duty: -10 ~ 40 deg C, PCB Protection 
Conformal  Coating complying to IEC 60721-3-3 class 
3C3, Application  Humidity Below relative humidity 
95% RH (no condensation) 
Altitude 0 to 1,000 m Without deration 1,001 to 4,000 
m With  deration of 1% per rise in 100 m, Vibration Up 
to 9.8 m/sec2  (1.0 G), Global Compliance CE, UL, 
RoHS, Control Method  V/F Control, Sensorless Vector 
Control, Slip Compensation,  Closed Loop Vector 
Control. Starting Torque 200% at 0.5Hz in 
Sensorless Vector Control and 150% at 3Hz in V/F,  
Frequency Control Range 0 to 400Hz in V/F, 0 to 
300Hz in  Sensorless 1, 0 to 120Hz in Sensorless 2 / 
Vector, Frequency  Precision Setting- Digital: 0.01Hz, 
Analog: 0.03Hz (60Hz  Base). complete with all other 
accessories as required. 
(At MBS near Yamuna River)

2.00 NO.

7. NS Item -LT CABLE ALLUMINIUM: Supply, 
erection, testing 
and commissioning of IS marked 3.5 core Cables, Solid 
Aluminum conductor up to 10sqmm and balance 
stranded 
conductor, XLPE Insulated, cores laid up, PVC Inner 
sheathed, Armoured (Aluminium wire for single core up 
to 
70sqmm and balance Aluminium strip, Glavanised wire 
for 
cables up to2x10sqmm, 3x10sqmm, 4x6sqmm and 
balance all 
galvanized steel strip) extruded PVC type ST2 Outer 
sheathed, 650/1100V grade as per IS7098 (Part-1) 1988 
with 
up to date amendments along with all accessories 
complete in 
all respect. Make: Finolex / Havells / RR Cables. (300 
Sqmm 
size).

30.00 Metre
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8. -`Cloud based software comprising of Middleware, 
Database and Front-end web interface through suitable 
Dashboards, Aggregation screens and GIS assisted drill-
down 
from macro to micro to be provided. Application data 
hosting 
and maintenance for Five years included in scope. Cloud 

servicesof Ministry of Electronics and Information 
Technology 
(Meity), Government of India empaneled cloud service 
providers shall be taken like Microsoft, Amazon, 
Google, 
BSNL etc. Cloud service provider must adhere the 
security 
standards and guidelines issued by Meity from time-to-
time.
As the data belongs to the State Government of 
Haryana, 
therefore the application and data hosted on Cloud must 
be 
kept and stored in data centres located in India only. 
Any 
change in application requirement or infrastructure shall 
be 
borne by the Implementation agency. Implementation 
agency 
shall carry out the Application Security Audit from a 
Certified 
Auditor (CA). Application and data shall be kept 
confidential 
and only the authorized users shall have the access to it.
Implementation Agency shall be responsible for any 
data theft 
or data leakages.`

1.00 NO.

9. NS Item -`Online Chlorine Sensor : Supply, Installation, 

Testing, Commissioning with five year maintenance of 
Online 
Chlorine Sensor. 
(For MBS)

1.00 NO.

10. NS Item -`RTU: Functional Integration at RTU-cum-
Gateway 
for Motorized Control Valve in Pump Control Panel
(For MBS)`

1.00 NO.

11. NS Item -`Electromagnetic Flowmeter: Supply, 
Installation, 
testing, Commissioning five year maintenance, 
Electromagnetic Flowmeter along with its installation 
complete 
in all respect as per specifications. 
Size as per site requirement.(IP-68), RS-485 ModBus. 
 
Line size 400 mm, installed at pump End / Source. 
(For MBS)

1.00 NO.
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12. NS Item -`Automation Panel: `Automation Panel for 
integration with VFD with Pump Control Panel, along 
with 
Auto/Manual Selection Switch as well as On/Off push 
button 
to be provided. Manual selection between pump 1 and 
pump 2
depending on which to be operated and which to be 
stand by 
to be provided, along with all relay interlocks and 
provision of 
operation of pumps through potential free/open collector 

digital outputs of RTU-cum-Gateway device. 
 
The panel will contain RTU-cum-Gateway with 
necessary I/Os 
and edge controller Motorized control valve in Local / 
Remote 
or Auto/ Manual modes of operation in tandem with 
Cloud 
Scheduler or Level sensor-based functions. 
 Panel will contain SMPS with rechargeable battery 
backup (min. 24 hrs.) along with facility to connect all 
field 
instruments with 24 VDC power supply. `
(For MBS

1.00 NO.

13. NS Item -`Radar and Water Level Transmitter: Supply, 
Installation, testing, Commissioning with five year 
maintenance of Radar and Water Level Transmitter 
alongwith 
according to water level in OHSR (for OHSR) Ingress 
Protection – IP 66, Measuring range – Up to 20 M, 
Process 
temp.- -40 to 60 deg. C, Full PVDF Body – For a long 
sensor 
lifetime. 
**Unit Rate given, actual quantity to be ascertained 
while 
placing order. 
(For MBS)

1.00 NO.

14. NS Item -SIM Card: SIM Cards for five year 
maintenance of all 
the instrument above as required. ( For MBS)

1.00 NO.

15. NS Item -`Butterfly Valve: Supply, Installation, testing, 
Commissioning with five year maintenance of Butterfly 
Valve with Electrical Actuator Body Material - 
CI/DIPressure Rating – PN16 Feedback - 100% Open 
and 100% close. **Unit Rate given, actual quantity to 
be ascertained while placing order 400 mm

2.00 Each
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16. Designing, Supply and erection of DG set of capacity 
given below with noise controlled devices acoustic of 
suitable rating, testing and commissioning of diesel 
generating set, radiator cooled, 3 phase, 4 wire, 50 
cycles 415 plus (-)1% volts AC alternator coupled 
directly through s set of flexible coupling on a common 
MS fabricated base frame with diesel engine complete 
with suitable size incoming cable from generator to 
change over/AMF panel, making 2nd incoming cable 
connection from transformer, outgoing cable connection 
from changeover/ standers panel, making second 
incoming cable connection from transformer, outgoing 
cable connection from changeover/ STD panel to 
incomer of motor starter panel, fenced enclosure with 
platform for DG sets complete as per following detailed 
scope and specification and directions of Engineer-in-
Charge. The rating should be at 1500 RPM. a) Diesel 
Engine b) Alternator c c) Battery 24 v. d) Base plate. e) 
Suitable sq mm suitable core copper cable upto 40 
meters. f) Tools, standard panel. g) Metering, set 415 
VAC-1 set (Amp. Meter, volt meter, ASS, VSS, phase 
indicator, control fuse, frequency meter, CT’s) h) 
Metering set 60/5A//440V (Amp. Meter, volt meter). i) 
Overload protection for DC-1 No. j) Battery charger 
24V DC k) Copper bus bar of suitable size l) KWH 
meter 96 sq mm size m) Starting fuse button and key 
switch9on/off n) Indicating lamps for low lubricated oil 
pressure, high coolant temperature, set running, load on, 
DC control and other required accessories complete in 
all respects to the satisfaction of Engineer-in-Charge’ 7. 
160 KVA (As per parameters of CPCB 4) 160 KVA (As 
per parameters of CPCB 4)

2.00 Each

17. `CLEAR WATER PUMP: Supplying, erection, testing 
and commissioning of Horizontal motor pumping set for 
Clear  water having head   as per the indicated 
requirements of discharge in LPM and power capacity 
in BHP as per IS marked
`  
8400 LPM x 30.00 M Head (At MBS)  

2.00 Each
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18. `NS Item -`Design, Construction, Erection and 
Commissioning of 1 Ranneywell (Radial collector well) 
of 10.00 MLD capacity
with minimum sinking depth of 30 mtr and 1000 mtr 
long Laterals pipe in 4 layers, all Civil, Mechanical and 
electrical
works including transformer as per design along with all 
accessories and cables, CubicaI type LT/HT Panels, 
VCB
panels, all types of cablings with cable tray, Chemical 
Earthings of all machineries, 4 VT Pumps (3W plus 1S) 
having
capacity 180.00 m³/hr. x 30 m head, VFD Panels, M.S 
Header with all necessary fittings, Gantry as per design, 
Electromagnetic Flow meters at all outlets and inlets, 
Field office (4 mtr X 4 mtr with attach Toilet), 
Horticulture and
landscaping (3000 sqm) including purchase of 1.50 acre 
land (For Ranneywell, MBS and approach path from 
revenue rasta to well), earth filling in Ranneywell 
complex.

1 High mast street light 12.5 mtr high pole with 8 
Luminous lights, wire / cable, switch. MCB and proper 
foundation etc
complete in all respect.  

10 CP Plus CCTV HD coloured night vision cameras 
and 1 
360 degree Dome camera fitted at 11 m. high Pole along 
with proper foundation with HD night vision.

PLC/SCADA based Automation and monitoring system. 
All the pumping machinery, panel board, flow meter, 
Level
sensor etc shall be controlled by PLC and SCADA and 
shall be synchronized with PLC panels at Ranneywell 
and MBS site
through broadband internet facility.

The work will be carried out strictly as per detailed 
scope of works, specifications, conditions mentioned in 
the DNIT and
entire satisfaction of Engineer-in-charge. (80 % Capital 
cost  plus  20 % O/M  cost payement schedule attached 
with DNIT.)`     

1.00 Job

Haryana Engineering Works Portal Page 115 of 138

DNIT Name : DESIGN AND CONSTRUCTION OF ...



Sonipat Metropolitan Development Authority

Notes:-
1.      The item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed to be covered by the other rates and prices in the Bill of 
Quantities (Refer: ITB Clause 13.2).

2.      Unit rates and prices shall be quoted by the bidder in Indian rupees  excluding GST  [ITB 
Clause 14.1].
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Section 7

Standard Forms

Letter of Acceptance

and

Other Forms
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Standard Forms

(A) Letter of Acceptance

LETTER OF ACCEPTANCE

(Letterhead paper of the Employer)

No.________                                                                                                         
Dated___________________

To

                        _____________________________ (Name and address of the Contractor)
                        _____________________________
                        _____________________________

Dear Sirs,

                        This is to notify you that your Bid dated ________________________________ for 
execution of the ___________________________________________________ (name of the 
contract and identification number as given in the contract data) for the contract Price of Rupees 
______________________________ (amount in words and figures), as corrected and modified in 
accordance with the Instructions to Bidders1 is hereby accepted.

                        You are hereby requested to furnish Performance Security, (and additional security 
for unbalanced bids in terms of ITB Clause 29.3) [where applicable] in the form detailed in Clause 
34.1 of ITB for an amount equivalent to Rs. ___________ within 15 days of the receipt of this 
letter of acceptance valid up to 28 days from the date of expiry of Defect Liability-cum-
Maintenance Period i.e. up to _________________________ and sign the contract, failing which 
action as stated in Clause 34.3 of ITB will be taken.

Yours faithfully,                                  

Authorized Signature

Name and title of Signatory

for and on behalf of Governor of Haryana

Name of Employer
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(B) Issue of Notice to Proceed with the Work

ISSUE OF NOTICE TO PROCEED WITH THE WORK

(Letter head of the Employer)

No. _________________                                                                                     Dated 
__________________

To

—————————————— (Name and address of the Contractor)

——————————————

——————————————

Dear Sirs:

Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 34 
and signing of the Contract for the work of ————————

———— at a bid price of Rs. ________________________________.
You are hereby instructed to proceed with the execution of the said works in accordance 

with the contract documents.

                                                                                        Yours faithfully,

(Signature, name and title of signatory,

 authorized to sign on behalf of Employer)
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(C) Standard Form of Agreement

STANDARD FORM: AGREEMENT

This Agreement, made the ___________________day of ______________20_______, 
between_________________________________________________________________

__________________________________________________________ [name and address of 
Employer]

(hereinafter called “the Employer”) of the one part, and

_____________________________________________

________________________________________________________________________

________________________________________________________________________

[name and address of Contractor] (hereinafter called “the Contractor” of the other part).

Whereas the Employer is desirous that the Contractor execute

_____________________________

________________________________________________________________________

________________________________________________________________________

________________________________[name  and  identification  number  of  Contract]

(hereinafter  called  “the  Works”)  and  the  Employer  has  accepted  the  Bid  by  the

Contractor for the execution and completion of such Works and the remedying of any

defects therein at a cost of Rupees...............................

NOW THIS AGREEMENT WITNESSETH as follows:

1. In this Agreement, words and expressions shall have the same meanings as are respectively 
assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 
to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 
mentioned, the Contractor hereby covenants with the Employer to execute and complete the 
Works and remedy any defects therein in conformity in all aspects with the provisions of the 
Contract.
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3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and remedying the defects within the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this 
Agreement, viz:

i)        Letter of Acceptance;
ii)       Notice to Proceed with the works;
iii)     Contractor’s Bid;
iv)     Contract Data;
v)       Special Conditions of Contract and General Conditions of Contract;
vi)     Specifications;
vii)   Drawings;
viii)  Bill of Quantities; and
ix)     Any other document listed in the Contract Data as forming part of the Contract.

           In witness whereof, the parties thereto have caused this Agreement to be executed the day 
and year first 
 before written.

The Common Seal of ______________________________________________________

was hereunto affixed in the presence of:

Signed, Sealed and Delivered by the said ______________________________________
________________________________________________________________________

in the presence of:

Binding Signature of Employer ______________________________________________

Binding Signature of Contractor _____________________________________________
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(D) Form of Unconditional Bank Guarantee from Contractor for Performance Bank 
Guarantee

(BANK GUARANTEE)

WHEREAS, ______________________ [Name of Bidder] (hereinafter called “the Bidder”) has 
submitted his Bid dated ____________  [date] for the construction of  _________________ [name 
of contract hereinafter called “the Bid”].

KNOW ALL PEOPLE by these presents that 
We_________________________________________
[name of Bank] of ____________________ [name of country] having our registered office at 
____________________________________ (hereinafter called “the Bank”) are bound unto 
__________________[name of Employer] (hereinafter called “the Employer”) in the sum of 
______________________ * for which payment well and truly be made to the said Employer the 
Bank itself, his successors and assigns by these presents.

SEALED with the common seal of the said Bank this ___________ day of ____________, 20

THE CONDITIONS of this obligation are;

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in 
the from of tender.

OR

(2) If the Bidder having been notified to the acceptance of his bid by the Employer during the 
period of Bid validity:

 (a)    fails or refuses to execute the Form of Agreement in accordance with the Instructions to 
Bidders, if  

                      required; or
               
 (b)   fails or refuses to furnish the Performance Security, in accordance with the Instructions to 

Bidders; or

We undertake to pay to the employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his demand 
the Employer will note that the amount claimed by him is due to him owing to the occurrence 
of one or any of the three conditions, specifying the occurred condition or conditions.

      
       This Guarantee will remain in force up to and including the date ________________ ** days 
after the deadline for submission of Bids or as such deadline as is stated in the Instructions to 
Bidders or as it may be extended by the Employer, notice of which extension(s)  to the Bank is 
hereby waived. Any demand in respect of this guarantee should reach the Bank not later than the 
above date.
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DATE ___________________________                                     
SIGNATURE________________________

WITNESS________________________                                      SEAL 
______________________________

[Signature, name and address]

*   The Bidder should insert the amount of the guarantee in words and figures denominated in 
Indian Rupees.

**  45 days after the end of the validity period of the Bid. Date should be inserted by the employer 
before the Bidding documents are issued.
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Earnest Money Declaration Form
(in case of bidder is registered as contractor with Haryana Government on Haryana Engineering Works Portal)

(refer Clause 16.2 of Section 1)

1. I hereby submit a declaration that the bid submitted by the undersigned, on behalf of the 
bidder, (name of the Bidder), shall not be withdrawn or modified during the period of 
validity i.e. not less than 120 (one hundred twenty) days from the bid due date.

2. I, on behalf of the bidder, (Name of Bidder), also accept the fact that in case the bid is 
withdrawn or modified during the period of its validity or if we fail to sign the contract in 
case the work is awarded to us or we fail to submit a performance security before the 
deadline defined in clause 34.1 of the tender document, then (Name of Bidder) will be 
debarred for participation in the tendering process in any of the 
Department/Boards/Corporations etc. of the Government of Haryana for a period of Two 
year from the bid due date of this work

(Signature of the Authorized Signatory)
(Official Seal)
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PERFORMANCE  BANK GUARANTEE

To
            ____________________________ [name of Employer]
            ____________________________ [address of Employer]
            ____________________________

            WHEREAS ______________________________________ [name and address of 
Contractor] (hereafter called “the contractor”) has undertaken, in pursuance of Contract No. 
_________________ dated _____________ to execute ____________________________ [name 
of Contract and brief description of Works] (hereinafter called “the Contract”).

            AND WHEREAS it has been stipulated by you in the said Contract that the Contractor 
shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 
security for compliance with his obligation in accordance with the Contract;

            AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

            NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on 
behalf of the Contractor, up to a total of ___________________________ [amount of guarantee]* 
_______________________ (in words), such sum being payable in the types and proportions of 
currencies in which the Contract Price is Payable, and we undertake to pay you, upon your first 
written demand and without cavil or argument, any sum or sums within the  limits of 
________________________________[amount of guarantee] as aforesaid without your needing to 
prove or to show grounds or reasons for your demand for the sum specified therein.

            We hereby waive the necessity of your demanding the said debt from the contractor before 
presenting us with the demand.

            We further agree that no change or addition to or other modification of the terms of the 
Contract or of the Works to be performed there under or of any of the Contract documents which 
may be made between you and the Contractor shall in any way release us from any liability under 
this guarantee, and we hereby waive notice of any such change, addition or modification.

                          This guarantee shall be valid until 45 days from the expiry of the Defect Liability-
cum-Maintenance Period.

Signature and Seal of the guarantor_____________

Name of Bank_________________________

Address _____________________________

Date________________________________
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*     An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 
specified in the Contract including additional security for unbalanced Bids, if any and denominated 
in Indian Rupees.
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(E)  Format for Equipment/Machinery Lease Agreement

EQUIPMENT/MACHINERY LEASE AGREEMENT

         The Lease Agreement (the “agreement”) is made and entered on dated__________, by and 
between (“Lessor) and (“ Lessee”) (collectively referred to as the parties).
         The parties agree as follows:-

1
.

Lessor hereby leases to Lessee the following machinery and equipment:
_________________________________________________________________________________
______________________________________________________________
______________________________________________________________

2
.

LEASE TERM: The Lessee will start on dated ___________________ (begin date) and will end on 
dated ___________ (end date).

3
.
LEASE PAYMENT:  Lessee agrees to pay lessor as rent for the equipment/ machinery the amount 
of Rs._________ (“RENT”) each  month  in advance on the first day of each month  
at________________(Address for rent payment) or at any other address designated by Lessor. s

4
.
LATE PAYMENT:   If any amount under this agreement is more than ______ days late, lessee agree 
to pay a late fees of Rs. _______ per day.

5
.

SECURITY DEPOSIT: Prior to taking possession of the Equipment/ machinery, Lessee shall deposit 
with Lessor in trust, a security deposit of Rs. _________ as security for the performance by Lessee 
of the terms  under this agreement and for any damages caused by Lessee or Lessee’s agents to the 
equipment/ machinery during the lease term. Lessor may use part or all of security deposit to repair 
any damage to Equipment/ machinery caused by Lessee or Lessee’s agents.  However, lessor is not 
just limited to security deposit amount and lessee remains liable for any balance. Lessee shall not use 
or apply any such security at any time in lieu of payment of rent. If lessee breaches any terms or 
conditions of this Agreement, Lessee shall forfeit any deposit, as permitted by law.

6. DELIVERY: Lessee shall not be responsible for all expenses  and costs i) at the beginning of the 
Lease Term, of transporting the equipment/ machinery Lessee’s premises and ii) at the end of the 
Lease Term, of transporting the equipment/ machinery back to Lessor’s premises.s

7. POSSESSION AND SURRENDER OF EQUIPMENT/ MACHINERY:  Lessee shall be entitled to 
possession of the equipment/ machinery on the first day of Lease Term.  At the expiration of the 
lease term, Lessee shall surrender   the equipment/ machinery to Lessor by delivering the 
equipment/ machinery to Lessor or Lessor  agents in good condition and  working order, ordinary 
wear and tear excepted, as it was at the commencement of the agreement.

8. USE OF EQUIPMENT/ MACHINERY: Lessee shall only use the equipment/ machinery in a 
careful and proper manner and will comply with all laws, rules, ordinances, statues and orders 
regarding the use, maintenance of storage of the equipment/ machinery.

9. CONDITIONS OF EQUIPMENT/ MACHINERY AND REPAIR:  Lessee or Lessee’s agent has 
inspected the equipment/ machinery and acknowledges that the equipment/ machinery is in good 
and acceptable condition.
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10. MAINTENANCE, DAMAGE AND LOSS:-   Lessee will,  at Lessee’s sole expense, keep and 
maintain the equipment/ machinery clean and in good working order and repair during the Lessee 
Term. In the event the equipment/ machinery is lost or damaged beyond repair, Lessee shall pay to 
Lessor the replacement cost of equipment/ machinery, in addition, the obligations of this Agreement 
shall continue in full force and effect through the Lease term.

11. INSURANCE: Lessee shall be responsible to maintain insurance on the equipment/ machinery with 
losses payable to Lessor against fire, theft, collision and other such risks as are appropriate and 
specified by Lessor, upon request by Lessor, Lessee shall provide proof of such insurance.

12. OWNERSHIP: The equipment/ machinery is and shall remain the exclusive property of Lessor.

13. BINDING EFFECT: The covenants and conditions contained in the Agreements shall apply to and 
bind the Parties and the heirs, legal representatives, successors and permitted assigns of the Parties.

14. GOVERNING LAW: This agreement shall be governed and constructed in accordance with the 
Laws of State of Haryana.

15. NOTICE: Any notice required or otherwise given pursuant to this Agreement shall be in writing 
and mailed certified return receipt requested, postage prepaid, or delivered by courier or speed post 
to Lessor/ Lessee.

Address of the Lessor Address of the Lessee

Either party may change such address from time to time by providing notice as set for the above.

In witness whereof, the parties have caused this Agreement to be executed the day and year first above 
written.

LESSOR
______________________
__________________

LESSEE
___________________________
____________________________
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(F) Format For Joint Venture Memorandum of Understanding/Agreement (wherever applicable)

FORMAT FOR JOINT VENTURE MEMORANDUM OF

UNDERSTANDING/AGREEMENT

             THIS JOINT VENTURE MEMORANDUM OF UNDERSTANDING (MOU)/AGREEMENT 
EXECUTED AT ……………………… ON THIS …………….. DAY OF …………………….. 2021 
BETWEEN M/s ……………………………………. Registered office at____________________
________________________________________ as the first party and M/s _________________ 
________________________________________ Registered office at _____________________
___________________________________ as the Second party _________________________ as 
thirty party.  (The expression and words of the first and second and third party shall mean and 
include their heirs successors, assigns, nominees execution, administrators and legal representatives 
respectively.)

WHEREAS the parties herein above mentioned are desirous of entering into a Joint Venture 
for carrying on Engineering and/or contract works, in connection with 
___________________________________ and other works mentioned in Tender Notice No. 
__________________________ Dated ____________________ of PWD B&R Department or any 
other work or works, as mutually decided between the parties to this Joint Venture.

WHEREAS all the parties are desirous of recording the terms and conditions of this Joint 
Venture to avoid future disputes.

NOW THIS MoU/AGREEMENT WITNESSTH AS UNDER:
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1.       That in and under this Joint Venture agreement the work will be done jointly by the First Party 
and Second Party in the name and style of M/s _______________ ________________M/s 
_____________________________ and M/s._________________________________).

2.       This all the parties shall be legally liable, severally and or jointly responsible for the 
satisfactory/successful execution/completion of the work in all respects and in accordance with 
terms and conditions of the contract.

3.      That the role of each constituent of the said Joint Venture in details shall be as under:-

The first party shall be responsible for ________________________

The second party shall be responsible for _____________________

The third party shall be responsible for _______________________

4 .    The share of profit and loss of each constituent of the said Joint venture shall be as under:-

5.     That all the parties of this Joint Venture shall depute their experienced staff as committed 
commensuration with their role and responsibility and as required for the successful completion of 
the works in close consultation with each other.

6.     That the investment required for the works under this Joint Venture shall be brought in by the 
parties as agreed to between them from time to time.

7.      That all the Bank guarantee shall be furnished jointly by the parties in the name of Joint 
Venture.

8.     That the party number ____________________________________ to this Joint Venture shall 
be the prime (lead) contractor and will be responsible for timely completion of work and to 
coordinate with the Department to receive payments and also to make all correspondence on behalf 
of this Consortium/Joint Venture.

9.     That all the above noted parties i.e. __________________________ not to make any change in 
the agreement without prior written consent of the competent authority of the department.

NOW THE PARTIES HAVE JOINED HANDS TO FORM THIS JOINT VENTURE ON THIS 
___________DAY OF _______________ TWO THOUSAND WITH REFERENCE TO AND IN 
CONFIRMATION OF THEIR DISCUSSIONS AND UNDERSTANDING BROUGHT ON RECORD ON 
_____________.

IN WITNESS THEREOF ALL/BOTH THE ABOVE NAMED PARTIES HAVE SET THEIR 
RESPECTIVE HANDS
ON THIS JOINT VENTURE AGREEMENT ON THE DAY, MONTH AND YEAR FIRST ABOVE 
MENTIONED IN THE PRESENCE OF THE FOLLOWING WITNESS;

WITNESSES:

1.         FIRST PARTY
2.         SECOND PARTY
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(G) Bank Guarantee for Advance Payment

BANK GUARANTEE FOR ADVANCE PAYMENT

To

            ______________________________ [name of Employer]
            ______________________________ [address of Employer]
            ______________________________ [name of Contractor]

Gentlemen :

            In accordance with the provisions of the Conditions of Contract, sub-clause 51.1 (“Advance 
Payment”) of the above-mentioned Contract, ______________________________ [name and address 
of Contractor] (hereinafter called “the Contractor”) shall deposit with __________________________ 
[name of Employer] a bank guarantee to guarantee his proper and faithful performance under the said 
Clause of the Contract in an amount of _______________________ [amount of Guarantee]* 
_______________________ [in words].

            We, the ______________________ [bank of financial institution], as instructed by the 
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as Surety 
merely, the payment to __________________________________ [name of Employer] on his first 
demand without whatsoever right of obligation on our part and without his first claim to the 
Contractor, in the amount not exceeding _________________________ [amount of guarantee]* 
_________________________________ [in words].

            We further agree that no change or addition to or other modification of terms of the Contractor 
or Works to be performed thereunder or of any of the Contract documents which may be made 
between _______________________ [name of Employer] and the Contractor, shall in any way 
release us from any liability under this guarantee, and we hereby waive notice of any such change, 
addition or modification.

            This guarantee shall remain valid and in full effect from the date of the advance payment 
under the Contract until _______________________________ [name of Employer] receives full 
repayment of the same amount from the Contractor.

                                                                        Yours truly,

Signature and Seal of the guarantor _____________________
Name of Bank ______________________________________
Address ___________________________________________
Date ____________

*  An amount shall be inserted by the Bank or Financial Institution representing the amount of the 
Advance Payment, and denominated in Indian Rupees.
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(H) Indenture For Secured Advances

INDENTURE FOR SECURED ADVANCES

FORM 31

(for use in cases in which the contract is for finished work and the contractor has entered into an 
agreement for the execution of a certain specified quantity of work in a given time).

            This indenture made the ___________________ day of __________________, 20___ 
BETWEEN ______________________(hereinafter called the contractor which expression shall 
where the context so admits or implies be deemed to include his executors, administrators and 
assigns) or the one part and the Employer of the other part.

            Whereas by an agreement dated _______________________ (hereinafter called the said 
agreement) the contractor has agreed.

            AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced 
on the security of materials absolutely belonging to him and brought by him to the site of the works 
the subject of the said agreement for use in the constructions of such of the works as he has 
undertaken to executive at rates fixed for the finished work (inclusive of the cost of materials and 
labour and other charges).

            AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees 
__________________________________________________ on the security of  materials the 
quantities and other particulars of which are detailed in Accounts of Secured Advances attached to the 
Running Account bill for the said works signed by the Contractor on_________ and the Employer has 
reserved to himself the option of making any further advance or advances on the security of other 
materials brought by the Contractor to the site of the said works.

            Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 
consideration of the sum of Rupees ___________________ on or before the execution of these 
presents paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby 
acknowledge) and of such further advances (if any) as may be made to him as a for said the 
Contractor doth hereby covenant and agree with the President and declare as follows:

(1)        That the said sum of Rupees _______________________ so advanced by the Employer to the 
Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall be employed 
by the Contractor in or towards expending the execution of the said works and for no other purpose 
whatsoever.

(2)             That the materials details in the said Account of Secured Advances which have been 
offered to an accepted by the Employer as security are absolutely the Contractor’s own 
propriety and free from encumbrances of any kind and the contractor will not make any 
application for or receive a further advance on the security of materials which are not 
absolutely his own property and free from encumbrances of any kind and the Contractor 
indemnified the Employer against all claims to any materials in respect of which an 
advance has be made to him as aforesaid.

(3)             That the materials detailed in the said account of Secured Advances and all other materials 
on the security of which any further advance or advances may hereafter be made as 
aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the 
execution of the said works in accordance with the directions of the ‘Engineer’.
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(4)             That the Contractor shall make at his own cost all necessary and adequate arrangements for 
the proper watch, safe custody and protection against all risks of the said materials and that 
until used in construction as aforesaid the said materials shall remain at the site of the said 
works in the Contractor’s custody and on his own responsibility and shall at all times be 
open to inspection by the ‘Engineer’ or any officer authorized by him.  In the event of the 
said materials or any part thereof being stolen, destroyed or damaged or becoming 
deteriorated in a greater degree than is due to reasonable use and wear thereof the 
Contractor will forthwith replace the same with other materials of like quality or repair and 
make good the same required by the ‘Engineer’.

(5)             That the said materials shall not be any account be removed from the site of the said works 
except with the written permission of the ‘Engineer’ or an officer authorized by him on 
that behalf.

(6)             That the advances shall be repayable in full when or before the Contractor receives 
payment from the Employer of the price payable to him for the said works under the terms 
and provisions of the said agreement.  Provided that if any intermediate payments are 
made to the Contractor on account of work done than on the occasion of each such 
payment the Employer will be at liberty to make a recovery from the Contractor’s bill for 
such payment by deducting there from the value of the said materials than actually used in 
the construction and in respect of which recovery has not been made previously, the value 
for this purpose being determined in respect of each description of materials at the rates at 
which the amounts of the advances made under these presents were calculated.

(7)             That if the Contractor shall at any time make any default in the performance or observance 
in any respect of any of the terms and provisions of the said agreement or of these presents 
the total amount of the advance or advances that may still be owing of the Employer shall 
immediately on the happening of such default be re-payable by the Contractor to be the 
Employer together with interest thereon at twelve per cent per annum from the date or 
respective dates of such advance or advances to the date of repayment and with all costs, 
charges, damages and expenses incurred by the Employer in or for the recovery thereof or 
the enforcement of this security or otherwise by reason of the default of the Contractor and 
the Contractor hereby covenants and agrees with the Employer to reply and pay the same 
respectively to him accordingly.

(8)             That the Contractor hereby charges all the said materials with the repayment to the 
Employer of the said sum of Rupees ____________________________________ and any 
further sum of sums advanced as aforesaid and all costs, charges, damages and expenses 
payable under these presents PROVIDED ALWAYS and it is hereby agreed and declared 
that notwithstanding anything in the said agreement and with- out prejudice to the power 
contained therein if and whenever the covenant for payment and repayment here-in-before 
contained shall become enforceable and the money owing shall not be paid in accordance 
there with the Employer may at any time thereafter adopt all or any of the following 
courses as he may deem best :

(a)              Seize and utilize the said materials or any part thereof in the completion of the said works 
on behalf of the contractor in accordance with the provisions in that behalf contained in the 
said agreement debiting the contractor with the actual cost of effecting such completion 
and the amount due to the contractor with the value of work done as if he had carried it out 
in accordance with the said agreement and at the rates thereby provided.  If the balance is 
against the contractor, he is to pay same to the Employer on demand.

(b)             Remove and sell by public auction the seized materials or any part there of and out of the 
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moneys arising from the sale retain all the sums aforesaid repayable or payable to 
the Employer under these presents and pay over the surplus (if any) to the 
Contractor.

(c)              Deduct all or any part of the moneys owing out of the security deposit or any sum due to 
the Contractor under the said agreement.

(9)              That except in the event of such default on the part of the contractor as aforesaid interest 
on the said advance shall not be payable.

(10)            That in the event of any conflict between the provisions of these presents and the said 
agreement the provisions of these presents shall prevails and in the event of any dispute or 
difference arising over the construction or effect of these presents the settlement of which 
has not been here-in-before expressly provided for the same shall be referred to the 
Employer whose decision shall be final.
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(I) Integrity Pact Format
INTEGRITY PACT FORMAT

 Not applicable
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(J)  Undertaking 
UNDERTAKING

Description of the Works :
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________

To                    :

Address           :

1.         With full understanding that Part II of our bid (Financial bid) will be opened only if 
I/We qualify on the basis of evaluation in Part I of the Bid (Technical bid), I/We offer 
to execute the Works described above and remedy any defects therein in conformity 
with the conditions of Contract, specifications, drawings, Bill of Quantities and 
Addenda for an amount quoted in the Financial Bid.

2.         I/We agree to abide by this Bid for the period of 120 days from the date fixed for 
receiving the same, and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period.

3.         Unless and until a formal Agreement is prepared and executed this Bid, together with 
your written acceptance thereof, shall constitute a binding contract between us.

4.         I/We undertake, if our Bid is accepted, to commence the Works as soon as is 
reasonably possible after the receipt of the Engineer’s notice to commence, and to 
complete the whole of the Works comprised in the Contract within the time stated in 
the document.

5.         I/We understand that you are not bound to accept the lowest or any tender you may 
receive.

           
            Signature of Authorised Signatory ...............................................
            Name and Title of Signatory......................................
            Name of Bidder .......................................................
            Authorised Address of Communication........................
            Telephone Nos (Office) ………………………………
            Mobile No. ………………………………………………
            Facsimile (Fax) No. …………………………………….
            Electronic Mail Identification (Email ID) ………………
            Place: ……………………………………………………
            Date:  ……………………………………………………
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(K) AFFIDAVIT

FORMAT FOR THE AFFIDAVIT

(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be attested by 
Magistrate/Sub-Judge/ Notary Public)

Name of work     _____________________________________________________
____________________________________________________________________________________________________________________________________________________________________

I, ……………………………………………………….… (name of the authorised representative 
of the bidder) son/daughter of …….……………………… resident of

…………………………………………………………………………. (full address), aforesaid 
solemnly affirm and state as under:

1.      I, undersigned, do hereby certify that all the information furnished and statement’s made 
in response to this notice inviting bid are true and correct and nothing has been concealed.

2.      I, undersigned or our firm M/s _____________________________ have never been 
blacklisted or debarred by any State Govt. /Central Government/Autonomous 
Body/Authority in Law.

3.      I, undersigned or our firm M/s _______________________ have never been declared 
bankrupt/ insolvent as on date.

4.      The undersigned hereby authorize(s) and request(s) any bank, person, firm PSU/ 
Authority or Corporation to furnish pertinent information deemed necessary and requested 
by the Department to verify this statement or regarding may (our) competence and general 
reputation.

5.      The undersigned understand and agrees that further qualifying information may be 
requested, and agrees to furnish any such information at the request of the Department/ 
Project implementing agency.

6.      I, the undersigned do hereby undertake that our firm M/s ____________________would 
invest a minimum cash upto 25% of the value of the work during implementation of the 
Contract.

7.      I, the undersigned do hereby undertake that our firm M/s ________________ agree to 
abide by this bid for a period of 120 days from the date fixed for receiving the same and it 
shall be binding on us and may be accepted at any time before the expiration of that 
period.

8.      I, the undersigned do hereby undertake that our firm M/s _________ agree to deploy on 
                  this work the machinery, equipment and technical personnels as mentioned in the bid
                  document.

9.      *I hereby certify that I have been authorised by …………………………… …………..
……..……………………………………… (the bidder) to sign on their behalf, the bid 
mentioned in paragraph 1 above.
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Deponent
Signed by an
Authorized
Officer of the firm
(Deponent)

Place: ……………..
Date: ………………

* not applicable if the bidder is an individual and is signing the bid on his own behalf.
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