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INFORMATION AND INSTRUCTIONS FOR CONTRACTORS FOR TENDERING

FORMING PART OF NIT AND TO BE POSTED ON WEBSITE

(Applicable for inviting tenders in Single bid system)

The Executive Engineer (E)-I, Central. P.W.D, 1st Floor, ‘C’ Wing, Kendriya Sadan,

Koramangala, Bangalore-34 Phone No. 080-25500930., Tele Fax no. 080-22861570
(Email: cpwdbed2@Xkar.nic.in, bedcpwdbng@gmail.com) for and on behalf of the
President of India invites online Percentage Rate tenders from approved and
eligible enlisted Contractors of CPWD in appropriate Class [Contractors (Class-1l and
above) and Contractors of [Class-Ill and below only SR Region Enlisting in
SDG(Chennai), ADG(Kochi), ADG(Bengaluru) and ADG(Hyderabad)] for the following
work in Single Bid System.

TABLE - 1.0
S.N Particulars Particulars

1 | Draft NIT No. 46/EE(E)-1/Bangalore/2026-27(1st
Recall)

2 | Name of work & Location Providing of 25 KVA DG Set with
allied works for Kendriya Vidyalaya
at KR Puram, Bangalore.

3 | Estimated cost put to tender (In Rs.) | Rs. 6,69,841/-

4 | Earnest money (In Rs.) Rs. 13,397/-

5 | Period of Completion 02 (Two)Months

6 | Last date & time of upload of bids. 22/07/2026 up to15.00Hrs.

7 | Date & time of opening of bid. 22/07/2026 on 15.30Hrs.

1.  The intending bidder must read the terms and conditions of CPWD-6 carefully.

He should only submit his bid if he considers himself eligible and he is in
possession of all the documents required.

Information and instructions for bidders posted on website shall form part of bid
document.

The bid document consisting of plans, specifications, the schedule of quantities of
various types of items to be executed and the set of terms and conditions of the
contract to be complied with and other necessary documents can be seen and
downloaded from website www.tenderwizard.com/CPWD or www.cpwd.gov.in
free of cost.

But the bid can only be submitted after deposition of original EMD either in the
office of Executive Engineer inviting bids or division office of any Executive
Engineer, CPWD, within the period of bid submission and uploading the
mandatory scanned documents such as Insurance Surety Bonds, Account Payee
Demand Draft or Banker's Cheque or Fixed Deposit Receipts or/and Bank
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10.

11.

12.

Guarantee (for balance amount as prescribed) from any of the Commercial Bank
towards EMD in favour of the Executive Engineer (E), BCED-II, CPWD,
Bangalore, receipt for deposition of original EMD to division office of any
Executive Engineer (including NIT issuing EE/AE), CPWD and other documents
as specified.

Those contractors who are not registered or have not updated their profile on the
website mentioned above, are required to get registered / update their profile
beforehand. The necessary training materials including the videos with step to
step process are available on download section of https://etender.cpwd.gov.in

The intending bidder must have valid class-III digital signature certificate with
encryption key (combo type) to perform any operations/transactions on the
e-tendering portal/website and the bidder should download and install the
eMsigner on their system as per instructions available on download section of
https://etender.cpwd.gov.in.

On the opening date, the contractor can login and see the bid opening process.
After opening of bids, he will receive the competitor bid sheets.

Contractor can upload documents in JPG format and PDF format.

Contractor must ensure to quote rate of percentage rate. The column meant for
quoting rate in figures appears in Yellow colour and the moment rate is entered,
it turns sky blue.

In addition to this, while selecting any of the cells a warning appears that if any
cell is left blank the same shall be treated as "0". Therefore, if any cell is left blank
and no rate is quoted by the bidder, rate of such item shall be treated as “0”
(ZERO)

However, if a tenderer quotes nil rates against each item in item rate tender or
does not quote any percentage above/below on the total amount of the tender or
any section / subhead in percentage rate tender, the tender shall be treated as
invalid and will not be considered as lowest tenderer.

Contractor should quote the percentage above or below at par ECPT to two places

of decimal only.

Any dispute arising out of this tender including dispute related to
encashment of any Bank Guarantee/ FDR etc., shall be subject to the
jurisdiction of courts of Karnataka State only.

GST on all materials as well as GST on Work Contract and Labour Welfare Cess

13. etc., or any other tax applicable in respect of this contract shall be payable by the

14.

Contractor. Rate quoted by him shall be inclusive of such taxes, levies etc. and
Government will not entertain any claim for reimbursement whatsoever in
respect of the same.

The department reserves the right to reject any prospective application
without assigning any reason and to restrict the list of qualified contractors to
any number deemed suitable by it, if too many tenders are received satisfying the
laid down criterion.



15.

16.
17.

18.

19.

20.

21.

Online bid documents submitted by intending bidders shall be opened only of
those bidders, whose receipt of original EMD deposited with any division of
CPWD and other documents scanned and uploaded are found in order.

The bid submitted shall be opened at 15:30 Hrs. on 22/07/2026

The bidders are advised to visit the site to have more clarity about the site
conditions and availability of space for execution of the work.

The Intending bidders are advised to inspect and examine the site and its
surroundings and satisfy themselves before submitting their tenders as to the
nature of the ground and sub- soil (so far as is practicable), the form and nature
of the site, the means of access to the site, the accommodation they may require
and in general shall themselves obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their
tender. A tenderer shall be deemed to have full knowledge of the site whether he
inspects it or not and no extra charge consequent upon any misunderstanding or
otherwise shall be allowed.

The tenderer shall be responsible for arranging and maintaining at his own cost
all materials, tools & plants, water, electricity access, facilities for workers and all
other services required for executing the work unless otherwise specifically
provided for in the contract documents. Submission of a tender by a tenderer
implies that he has read this notice and all other contract documents and has
made himself aware of the scope and specifications of the work to be done and of
conditions and rates at which stores, tools and plant, etc. will be issued to him by
the Government and local conditions and other factors having a bearing on the
execution of the work

The intending bidders are required to update their profile in CPWD e-tender
portal and to upload their bids well in advance of last date of submission of
tender. Any issue related to updating profile/ uploading tender can be resolved
through the concerned Executive Engineer/Assistant Engineer (Phone No. 080-
25534963, Tele Fax no. 080-25502762, (Email: bedcpwdbng@gmail.com) or
ERP help line No. 18001803286 or e-mail id cpwd.support@techmahindra.com.
The e-tendering bidders are also advised not to wait to raise any issues till the
last date of submission of bid in their own interest.

Approved and eligible contractors of CPWD of appropriate class & category shall
have valid Electrical license from competent authority in the name of contractor
or an undertaking that they will either obtain valid electrical license at the time
of execution of electrical work or associate with contractors having valid
electrical license of eligible class.

The contractor submitting the tender should read the schedule of quantities,
additional conditions, additional specifications, particular specifications and
other terms and conditions given in the NIT and-drawings. The tenderer should
also read the applicable General conditions of Contract mentioned in the
Schedule-E, which is available as Government of India Publications. The set of
drawings and NIT shall be available with the Executive Engineer (E) -1, CPWD,
Bangalore. The contractor should also visit the site of work and acquaint himself
4



22. Intending tenderers shall in their own interest read all the items and bring
omissions and errors / to the notice of the NIT inviting authority and no claim
what so ever shall be entertained after opening of the tender. The decision of the
said authority shall be final and binding in all such cases

24. The bid submitted shall become invalid if:

ii)

ii)

The bidders is found ineligible.

The bidders does not upload scanned copy of deposited original EMD along
with Annexure-A receipt with Division office of any Executive Engineer
,CPWD(The EMD document shall only be issued from the place in which the
office of receiving division office is situated.)

The bidders does not upload all the documents as stipulated in the bid
document.



23. List of Mandatory Documents to be scanned and uploaded in JPG format or
PDF format within the period of bid submission:

1 Insurance Surety Bonds, Account Payee Demand Draft or Banker's Cheque
or Fixed Deposit Receipts or/and Bank Guarantee (for balance amount as
prescribed) from any of the Commercial Bank towards EMD in favour of
the Executive Engineer (E), BCED-1I, CPWD, Bangalore.

2. Copy of Receipt for deposition of Original EMD issued from any Division
office of CPWD where bidder deposited EMD (format of deposition receipt
should be as per Annexure-A)

3. Copy of Enlistment Order in appropriate Class and Category issued
by CPWD, Contractors (Class-Il and above) and CPWD Enlisted
Contractors of [Class-IIl and below only SR Region Enlisting in
SDG(Chennai), ADG(Kochi), ADG(Bengaluru) and ADG(Hyderabad)]

4. GST registration certificate, if already obtained by the bidder.
OR

If the bidder has not obtained GST registration as applicable, then he shall
scan and upload following undertaking along with bid documents.

“If work is awarded to me, 1/we shall obtain GST registration certificate, as
applicable, within one month from the date of receipt of award letter or
before release of any Payment by CPWD, whichever is earlier, failing
which 1/we shall be responsible for any delay in payments which will be
due towards me/us on account of the work executed and/or for any action
taken by CPWD or GST department in this regard”

5. Letter of Transmittal in the format as per Annexure-II of this section.

6. The agency must upload the ERP Training certificate of self or his / her
authorized representative regarding successful completion of ERP Training
from ERP portal




24. List of Documents to be submitted after acceptance:

1.

Licenses/ Registrations or proof of applying for labour licenses, registration
with EPFO, ESIC & BOCW Welfare Board

Program Chart (Time and Progress)

Valid (THROUGH OUT THE CONTRACT PERIOD WITH OUT ANY LAPSE)
Electrical License Issued by Competent Authority in the name of the
contractor or an undertaking that they will either obtain valid electrical
license at the time of execution of electrical work or associate contractors
having valid electrical license of eligible class of execution of all electrical
works

Executive Engineer (E) -1
Central. P.W.D, Bangalore

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

No. 69(1)/2026/EE(E)-1/Bangalore/1518(H) Dated: 15/07/2026

Copy to:-
1.
2.

3.

4.
5. Notice Board/ Planning Board.

The Chief Engineer, CPWD, Bangalore for information please.

The Executive Engineer-1/11/111/CPWD, Bangalore and EE/EE(E ), CPWD,
Mysore.

All Assistant Engineer’s under EE(E)/ CPWD/ Bangalore.

AAOQO/ 0S/ Cashier/ Auditor of EE(E)/Bangalore, CPWD, Bangalore

Executive Engineer (E) -1




1.

BRIEF PARTICULARS OF THE WORK

Salient details of the work for which bids are invited are as under:
S1. Name of Work Estimated Cost Period 0 f
No. completion
Providing of 25 KVA DG Set with 02 (Two)
1 allied works for Kendriya Vidyalaya Rs. 6,69,841/-
Months
at KR Puram, Bangalore..
The work site is situated at Kendriya Vidyalaya at KR Puram, Bangalore...
Work shall be executed according to General conditions of Contract

mentioned in schedule A to F and conditions of this contract document.




THE MINIMUM ELIGIBILITY CRITERIA FOR SPECIALIZED WORKS WHEREVER

APPLICABLE
Estimated
SL. | Component of stimate . I
cost Rs. (in Minimum Eligibility
No. E&M works lakhs)
1 | SITC of DG set 4.59 The main contractor, if does not fulfil the
with AMF Lakhs criteria himself, shall have to associate
panel with specialized agency fulfilling the

following eligibility criteria having
successfully completed during last seven
years ending up to previous day of last date
of submission of tender as given below
with completion certificate issued by an
officer not below the rank of Executive
Engineer or Equivalent duly attested.

Three similar completed works each of
value not less than Rs. 1.84 lakhs

OR

Two similarcompleted works each of
value not less than Rs. 2.75 lakhs

OR

One similarcompleted work of value not
less than Rs. 3.67 lakhs

Similar work shall mean " "SITC of DG
Set with individual capacity of DG set
not less than 20 KVA”.

However, the Composite category
contractor shall also be eligible to carry
out himself without associating any
specialized agency provided:

(a) He fulfills the prescribed eligibility
criteria respectively for this work

Or

(b) He directly procures the equipment
of approved make from manufacturer
and gets it installed from authorized
agency / service provider of the
manufacturer / specialized agency, all as
per the eligibility criteria mentioned as
above




Cabling and 2.10 The main contractor if not eligible himself,
Earthing work Lakhs shall associate with eligible contractor
registered in composite category in CPWD
for execution of this Sub head of work,
possessing valid Electrical Contractor
License of appropriate Voltage issued by
Electrical. Inspectorate/Licensing
authority.

Note:1

If main Agency is not executed / partially executed any of the subhead of works/

[tem of the above works shall be recovered double the rate as mentioned in the
particular item/ subhead of item of the schedule of work.

Note:2

i)

ii)

Vi)

The value of executed works shall be brought to current costing level by
enhancing the actual value of work at simple rate of 7% per annum calculated
from the date of completion to the previous day of last date of submission of
tender. For other conditions, refer special conditions specified in Part B.

The completion certificate issued by an officer not below the rank of Executive
Engineer or equivalent duly attested shall only be considered.

The applicant shall either himself meet the eligibility conditions for the
respective SPECIALIZED E&M components or otherwise, he will have to
associate an agency meeting the eligibility requirements as given in this tender
document and submit the details as per Form “N” given in Part A of this tender
document within 7 days of award of work OR before start of specialized E&M
and Civil component of work whichever is earlier.

The applicant/ main contractor has to submit consent letters as per Form “P”,
given in Part A of this tender document from at least one eligible associate
agency of the respective component of Specialized/ E&M work for each of the
component of work by clearly indicating the component of work within 7 days
ofaward of work OR before start of specialized, E&M and Civil component of
work whichever is earlier.

The main contractor will submit MOU signed with eligible associated contractor.
The MOU in the enclosed Form “Q” shall be signed by both the contractors, i.e.

main contractor as 1% party and associated contractor as 2 party,
independently for EACH specialized E&M and Civil component, specified as
above.

If the main contractor fails to associate agency for execution of specialized/
E&M and Civil components of work within 7 days of award ofwork
OR before start of specialized/ E&M and Civil component of work whichever is
earlier or furnishes incomplete details or furnishes details of ineligible agencies
even after the tenderer is given due opportunity, the entire scope of such
component of work shall be withdrawn from the tender and the same shall be
got executed by the Engineer-in-Charge at the risk and cost of the main
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vii)

viii)

contractor.

Verifiable completion certificates of the work, registration/approval
documents as the case may be, duly attested by the applicant shall be submitted
within 10 days of award of work OR before start of specialized/ E&M and Civil
component of work whichever is earlier. Valid Electrical license, as the case
may be, duly attested by the applicant shall also be submitted within 7 days
of award of work OR before start of specialized/ E&M and Civil component of
work whichever isearlier.

Self-attested GST registration documents in respect of the associated agencies
shall be submitted within 7 days of award of work or before start of specialized
/ E&M and Civil component of work whichever is earlier.

Note:3 For DG set:

i)

Associate agency must submit Written commitment from OEM/OEA to
supply the DG Sets and delivery schedule as per requirement of department.

Necessary Certificate from OEM/OEA or authorized service provide of
engine manufacturer for satisfactory installation and commissioning of DG

Set after completion of the work.

Required Guarantee of DG Set from OEM/OEA in favour of Engineer-in-
charge to cover defect liabilities.

An undertaking that mandatory free service is carried out during the
guarantee period by the authorized service provider of engine manufacturer

11



ANNEXURE-A
PROFORMA OF RECEIPT OF ORIGINAL EMD

The EE/ Engineer in charge/DDH of any divisions/projects of CPWD or any other
officer designated by CPWD Directorate from time to time, are authorised to
receive the EMDs. These authorities should receive the original EMD for their
tenders or tenders of any other division/projects.

The NIT approving authority/Tender inviting authority at the time of issue of NIT
shall also fill and upload the following prescribed format of receipt of deposition
of original EMD along with NIT :-

RECEIPT OF DEPOSITION OF ORIGINAL EMD
(Receipt No. .o vveernsnnssess e / date i)

1.Name of work: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore..

2.NIT No - 46/EE(E)-I/Bangalore/2026-27(1st Recall)

3. Estimated cost: Rs. 6,69,841/-

4. Amount of Earnest Money Deposit : Rs.13,397/- (Rupees Thirteen
Thousand Three Hundred and Ninety Seven Only)

5. Last date of submission of bid: 22/07/2026 upto 15:00 Hours

(*To be filled by tender inviting authority/NIT approving authority at the
time of issue of NIT and upload along with NIT)

Name of CONtractor ......cccieensnmsssms s s s s ses e s e e

Form of EMD ......cco i e s s s s s s s

Amount of Earnest Money Deposit .........ccovceuenineerssenessnens

Date of submission of EMD .........cccccciinimmnnmsnn s cvnsssnsnnns

Email ID of EMD receiving officer..........c.oceiisnnisnsnnsensnsnnnns

o s W bR

Office Phone NUMDer ... v snnsrrees ses sesss ssssssssssssssssssssssnnas

Signature, Name and Designation of EMD
receiving officer
along with Office stamp

(#To be filled by EMD receiving EE/DDH)

The Authority receiving EMD in original form shall examine the EMD deposited by the
bidder and shall issue receipt of deposition of earnest money to the agency in a given
format uploaded by tender inviting authority. The receipt may be issued by any
subordinate gazetted authority as authorised by the EE/Engineer in charge/DDH.

The authority receiving original EMD shall also intimate tender inviting authority about
deposition of EMD by the agency by email /fax/telephonically.

The original EMD receiving authority shall release the EMD to unsuccessful bidders after
the expiry of stipulated bid validity period or immediately after acceptance of the
successful bidder, whichever earlier, after verification from the e-tendering portal website
(https://etender.cpwd.gov.in>closedTender>all) that the particular contractor is not L-
1 tenderer and work is awarded.

The tender inviting authority will call for original EMD of the L1 tenderer from EMD
receiving authority immediately.

12



Annexure-II

LETTER OF TRANSMITTAL

From:

To
The Executive Engineer(E)-I,

CPWD, Bangalore.

Subject: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore..

Sir,

Having examined details given in tender notice and bid document for the above work,
I/wehereby submit the bid along with all required information and documents.

1. I/We hereby certify that all the statements made and information supplied by
me/us are true and correct.

2. 1/ We have furnished all information and details necessary for bid and have no
furtherpertinent information to supply.

3. I/We also authorize Executive Engineer (E)-I, CPWD, Bangalore to approach
individuals, employers, firms and corporation to verify our details, if required.

4.  Certificate: It is certified that the information given by me/us in the bid are
correct. Itis also certified that I/We shall be liable to be debarred, disqualified/
cancellation of enlistment in case any information furnished by me/us is found
to be incorrect.

5.  Contact Details of our authorized representative are as under:

Name
Mobile Number:
Email id:

Contact Address:

Name of Bidder :

Contact Address :

Email Id of Bidder : Signature(s) of Bidder(s)
Mobile Number of Bidder(s): Seal of bidder
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On non-judicial stamp paper of minimum Rs.100

(Guarantee offered by Bank to CPWD in connection with the execution of contracts)
Form of Bank Guarantee for Earnest Money Deposit/ Performance Guarantee /
Security Deposit / Mobilization Advance

1. Whereas the Executive Engineer .................... (name of division) .......c.coeuene.
CPWD on behalf of the President of India (hereinafter called “The Government")
has invited bids under ..........ccccuveene. (NIT number) ............... dated .............. for
........................ (name of work) ......c.cc.seseveveieneeeenne. The Government has further
agreed to accept irrevocable Bank Guarantee for Rs. .............. (Rupees
............................... only) valid upto (date)* ................ as Earnest Money
Deposit from .....cceiiiiiienns (name and address of contractor)
............................... (hereinafter called “the contractor”) for compliance of his
obligations in accordance with the terms and conditions of the said NIT.

OR**
Whereas the Executive Engineer ... (name of division)
..................... , CPWD on behalf of the President of India (hereinafter called “The
Government”) has entered into an agreement bearing number ..........c.cccccevveee.
With e (name and address of the contractor) ........... (hereinafter
called “the Contractor”) for execution of work.........cccuueene (name of work)
.................................... The Government has further agreed to accept an
irrevocable Bank Guarantee for Rs. ............ (RUPEES ..o
only) valid upto .......cceeeeeeee. (date) ..cevene as Performance Guarantee /
Security Deposit / Mobilization Advance from the said Contractor for
compliance of his obligations in accordance with the terms and conditions of the

agreement.

2. We, i (indicate the name of the bank) ........cccccevvvvuenen. (herein after
referred to as “the Bank”), hereby undertake to pay to the Government an
amount not exceeding Rs. ......cccoeeeeee (Rupees ....ccevevevvevcierinnnn, only) on
demand by the Government within 10 days of the demand.

3. We, i (indicate the name of the Bank) .......ccccuvunnee, , do here by

undertake to pay the amount due and payable under this guarantee without any
demur, merely on a demand from the Government stating that the amount
claimed is required to meet the recoveries due or likely to be due from the said
Contractor. Any such demand made on the Bank shall be conclusive as regards
the amount due and payable by the Bank under this Guarantee. However, our
liability under this guarantee shall be restricted to an amount not exceeding
RS.iiiiiiies (Rupees ....cccveveverneninn, only).

4, WeE, .o (indicate the name of the Bank) ............ , further
undertake to pay the Government any money so demanded notwithstanding
any dispute or disputes raised by the contractor in any suit or proceeding
pending before any Court or Tribunal, our liability under this Bank Guarantee
being absolute and unequivocal. The payment so made by us under this Bank
Guarantee shall be a valid discharge of our liability for payment there under and
the Contractor shall have no claim against us for making such payment.

5. We, v (indicate the name of the Bank) .........ccccceeucee. , further agree that
the Government shall have the fullest liberty without our consent and without
affecting in any manner our obligation here under to vary any of the terms and
conditions of the said agreement or to extend time of performance by the said
Contractor from time to time or to postpone for any time or from time to time
any of the powers exercisable by the Government against the said contractor
and to forbear or enforce any of the terms and conditions relating to the said
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agreement and we shall not be relieved from our liability by reason of any such
variation or extension being granted to the said Contractor or for any
forbearance, act of omission on the part of the Government or any indulgence
by the Government to the said Contractor or by any such matter or thing
whatsoever which under the law relating to sureties would, but for this
provision, have effect of so relieving us.

We, i (indicate the name of the Bank) ..........ccccevuennenee , further agree
that the Government at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor at the first instance without proceeding
against the Contractor and notwithstanding any security or other guarantee the
Government may have in relation to the Contractor’s liabilities.

This guarantee will not be discharged due to the change in the constitution of
the Bank or the Contractor.

WE, i (indicate the name of the Bank) .........cccccevvvene ,undertake
not to revoke this guarantee except with the consent of the Government in
writing.

This Bank Guarantee shall be valid up to ......cc.occevvenrnee. unless extended on
demand by the Government. Notwithstanding anything mentioned above, our
liability against this guarantee is restricted to Rs. ....ccccooen. (Rupees
cereeeneenenennen ONLY) @and unless a claim in writing is lodged with us within the date
of expiry or extended date of expiry of this guarantee, all our liabilities under
this guarantee shall stand discharged.

Witnesses:

1.

Signature ............... Authorized signatory
Name and address Name

Designation

Staff code No.

Signature ................ Bank seal

Name and address

* Date to be worked out on the basis of validity period of 90 days where
only financial bids are invited and 180 days for two / three bid system
from the date of submission of tender.

** In paragraph 1, strike out the portion not applicable. Bank Guarantee
will be made either for earnest money or for performance guarantee /
security deposit / mobilization advance, as the case may be.
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FORM - N

PROPOSAL FOR ELIGIBLE ASSOCIATING AGENCIES FOR MAJOR COMPONENTS
OF WORK

[/we hereby propose the following agencies as mentioned against each for executing
corresponding Major components of work. Their consent letters are also attached.

Name of |Categor Enlistment Monetar Consent
S1. No . y copy/completi| . y Validity of | Letter
Associated |and class Limit of . .
on registratio| Attached
Contractor of . work
resistrati Certificates n (Yes/No)
gon attached

1 DG set with AMF panel

2 Cabling and Earthing work

Note: Self-Attested photocopies of enlistment order, valid license, work experience

certificates of each agency for each component of specialized work shall be
submitted.

Signature of contractor

16



FORM -P

CONSENT LETTER FROM ELIGIBLE ASSOCIATE AGENCY OF MAJOR COMPONENT
OF WORK

Name of work: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore..

I / We hereby give my consent to associate with M/s ......ccccviniiiiniiicniceenen, ,
for
executing the Major component of WOrk oOf ........cc.ornnr e seesessseeenns

(Mention category).

[ / We will execute the work as per specifications and conditions of the agreement and
as per directions of the Engineer -in-Charge for the corresponding Major work till the
completion of the work.

[ / We will be responsible for necessary action to handover the installations and for
rectification of defects and repair during the maintenance / warranty period.

Also, I / We will employ full time technically qualified Engineer / supervisor for the
Major component of the work as required for the work. I / We will attend inspection of
officers of the department as and when required.

Date:

Signature with date of Major component Signature with date of
Associate/

Minor Component Contractor

Contractor Address
Address
Witness with address Witness with address

(From major component contractor side) (From minor component contractor side)
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FORM-Q
Affidavit of Memorandum of Understanding (MoU)

(to be submitted for each and every Specialized component(s))

M/s. (Name of the firm with full address)

Enlistment Status:

Valid Up to:

(Henceforth called the Main Contractor)

M/s. (Name of the firm with full address)

Enlistment Status:

Valid up to:

(Henceforth called Associated Contractor)

For the execution of Specialized component(s) of work -

Name of work: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore..

We state that MoU between us will be treated as an agreement and has legality as
per Indian Contract Act (amended up to date) and the department (CPWD) can enforce all
the terms and conditions of the agreement for execution of the above work. Both of us shall
be responsible for the execution of work as per the agreement to the extent this MoU allows.
Both the parties shall be paid consequent to the execution as per agreement to the extent
this MoU permits. In case of any dispute, either of us will go for mediation by the Engineer
In charge. Any of us may appeal against the mediation to the Chief Engineer, CPWD,
Bangalore. His decision shall be final and binding on both of us.

We have agreed as under:

The Associated Contractor will execute all specialized components in the wholesome
manner as per terms and conditions of the agreement.

The Associated Contractor shall be liable for disciplinary action if he fails to discharge the
action(s) and other legal action as per agreement.

All the machinery and equipment’s, tools and tackles required for execution of the
specialized component, as per agreement, shall be the responsibility of the Associated
Contractor.

The site staff required for the specialized component shall be arranged by the Associated
Contractor as per terms and conditions of the agreement.

SIGNATURE OF MAIN CONTRACTOR SIGNATURE OF ASSOCIATED AGENCY

Date : Date :

Place: Place :

1. Witness with address 2. Witness with address
(From main contractor side) (From Associated agency side)
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1.1

1.1.1

CPWD-6 FOR E-TENDERING

The Executive Engineer (E) -1, Central. P.W.D, 1stFloor, ‘C’ Wing, Kendriya Sadan,
Koramangala, Bangalore-34 Phone No. 080-25500930., Tele Fax no. 080-
22861570 (Email: cpwdbed2@Kkar.nic.in, bedcpwdbng@gmail.com) on
behalf of the President of India invites online percentage rate composite bids
from CPWD enlisted contractors of appropriate class and category for the work
of:

“Providing of 25 KVA DG Set with allied works for Kendriya Vidyalaya at
KR Puram, Bangalore..”

The enlistment of the contractors should be valid on the last date of submission
of bids.

In case the last date of submission of bid is extended, the enlistment of
contractor should be valid on the original date of submission of bids.

The work is estimated to cost Rs. 6,69,841/- . This estimate, however, is given
merely as a rough guide.

The authority competent to approve NIT for the combined cost and belonging
to the major discipline will consolidate NITs for calling the bids. He will also
nominate division which will deal with all matters relating to the invitation of
bids. For composite bid, besides indicating the combined estimated cost put to
bid, should clearly indicate the estimated cost of each component separately.
The eligibility of bidders will correspond to the combined estimated cost of
different components put to bid.

Agreement shall be drawn with the successful bidders on prescribed Form No.
CPWD 7 as amended up to the last date of submission of bid, which is available
as a Govt. of India Publication and also available on website www.cpwd.gov.in.
Bidders shall quote his rates (inclusive of GST and 1% labour Welfare Cess) as
per various terms and conditions of the said form which will form part of the
agreement.

The time allowed for carrying out the work will be 02 (Two) Months from the
date of start as defined in Schedule ‘F’ or from the first date of handing over of
the site, whichever is later, in accordance with the phasing, if any, indicated in
the bid documents.

The site for the work is available.

The bid document consisting of specifications, the schedule of quantities of
various types of items to be executed and the set of terms and conditions of the
contract to be complied with and other necessary documents except Standard
General Conditions of Contract Form can be seen from website
www.tenderwizard.com/CPWD or www.cpwd.gov.in free of cost.

After submission of the bid, the bidder can re-submit revised bid any number of
times but before last time and date of submission of bid as notified.

While submitting the revised bid, bidder can revise the quoted rate any number
of times but before last time and date of submission of bid as notified.

When bids are invited in three stage system and if it is desired to submit revised
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10.

financial bid then it shall be mandatory to submit revised financial bid. If not
submitted then the bid submitted earlier shall become invalid.

Earnest Money in the form of Insurance Surety Bonds, Account Payee Demand
Draft, Fixed Deposit Receipt, Banker’s Cheque or Bank Guarantee including e-
Bank Guarantee (for balance amount as prescribed) from any of the Commercial
Banks towards EMD in favour of Executive Engineer(E), BCED-II, CPWD,
Bangalore shall be scanned and uploaded to the e-Tendering website within
the period of bid submission. The original EMD should be deposited either in
the office of Executive Engineer inviting bids or Division office of any Executive
Engineer, CPWD within the period of bid submission. The EMD receiving
Executive Engineer (including NIT issuing EE/AE) shall issue a receipt of
deposition of Earnest Money deposit to the bidder in a prescribed format
(enclosed Annexure “A”) uploaded by tender inviting EE in the NIT. The receipt
shall also be uploaded to the e-Tendering web site by the intending bidder up to
the specific bid submission date and time.

A part of earnest money is acceptable in the form of bank guarantee also.
In such case, minimum 50% of earnest money or Rs.20 lac, whichever is
less, shall have to be deposited in shape prescribed above, and balance
may be deposited in shape of Bank Guarantee including e-Bank Guarantee
of any Commercial bank having validity for 90 days or more from the last
date of receipt of bids which is to be scanned and uploaded by the
intending bidders.

The earnest money given by all the tenderers except the lowest tenderer shall
be refunded immediately after the expiry of stipulated bid validity period or
immediately after acceptance of the successful bidder, whichever is earlier.
However, in case of two/three bid system, earnest money deposit of bidders
unsuccessful during technical bid evaluation etc., should be returned within 30
days of declaration of result of technical bid evaluation.

Copy of Enlistment Order and other documents as specified in the notice
inviting e-tender shall be scanned and uploaded to the e-Tendering website
within the period of bid submission. However, certified copy of all the
scanned and uploaded documents as specified in e-tender notice shall
have to be submitted by the lowest bidder within a week physically
in the office of tender opening authority.

Online bid documents submitted by intending bidders shall be opened only of
those bidders, whose original EMD deposited with any division of CPWD and
other documents scanned and uploaded are found in order.

The bid submitted shall be opened at 15:30 Hours on 22/07/2026 in the
office of the Executive Engineer(E) -I, Central P. W.D, Bangalore.

The bid submitted shall become invalid and e-Tender processing fee (if
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11.

12.

applicable) shall not be refunded if:

(i) The bidder is found ineligible.

(ii) The bidder does not upload scanned copies of all the documents
stipulated in the bid document.

(iii)  Ifany discrepancy is noticed between the documents as uploaded at the
time of submission of bid and hard copies as submitted physically by the
lowest bidder in the office of tender opening authority.

(iv) Ifatenderer quotes nil rates against each item in item rate tender or does
not quote any percentage above/below on the total amount of the tender
or any section/sub head in percentage rate tender, the tender shall be
treated as invalid and will not be considered as lowest tenderer.

(OM No.DG/SOP 2022/07 dated 09.11.2022)

The contractor, whose bid is finally accepted, will be required to furnish

performance guarantee |as mentioned in schedule E and within the period

specified in Schedule F. This guarantee shall be in the form of Insurance Surety

Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or Bank Guarantee

from any of the Commercial Banks in accordance with the prescribed form. In

case the contractor fails to deposit the said performance guarantee within the
period as indicated in schedule ‘F’ including the extended period if any, the

Earnest Money deposited by the contractor shall be forfeited automatically

without any notice to the contractor. The earnest money deposited along with

bid shall be returned after receiving the aforesaid performance guarantee.

The contractor whose bid is accepted will also be required to furnish

either copy of applicable licenses/ registrations or proof of applying for

obtaining labour licenses, registration with EPFO, ESIC and BOCW Welfare

Board including Provident Fund Code No. If applicable and also to ensure

the compliance of aforesaid provisions by the sub-contractors, if any

engaged by the contractor for the said work and programme Chart (Time

& Progress) within the period specified in schedule F.

The description of the work is

“ Providing of 25 KVA DG Set with allied works for Kendriya Vidyalaya at
KR Puram, Bangalore......"

Intending Bidders are advised to inspect and examine the site and its
surroundings and satisfy themselves before submitting their bids as to the
nature of the ground and sub-soil (so far as is practicable), the form and nature
of the site, the means of access to the site, the accommodation they may require
and in general shall themselves obtain all necessary information as to risks,
contingencies and other circumstances which may influence or affect their bid.
Abidders shall be deemed to have full knowledge of the site whether he inspects
it or not and no extra claims / payments consequent on any misunderstanding
or otherwise shall be allowed. The bidders shall be responsible for arranging
and maintaining at his own cost all materials, tools & plants, water, electricity,
access, facilities for workers and all other services required for executing the
work unless otherwise specifically provided for in the contract documents.
Submission of a bid by a bidder implies that he has read this notice and all other
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13.

14.

15.

16.

17.

18.

contract documents and has made himself aware of the scope and specifications
of the work to be done and of conditions and rates at which stores, tools and
plant, etc. will be issued to him by the Government mentioned if any, in this
tender document and local conditions and other factors having a bearing on the
execution of the work.

The competent authority on behalf of the President of India does not bind itself
to accept the lowest or any other bid and reserves to itself the authority to reject
any or all the bids received without assigning any reason. All bids in which any
of the prescribed conditions are not fulfilled or any condition including that of
conditional rebate is put forth by the bidders shall be summarily rejected.
Canvassing whether directly or indirectly, in connection with bids is strictly
prohibited and the bids submitted by the tenderers who resort to canvassing
will be liable to rejection.

The competent authority on behalf of President of India reserves to himself the
right of accepting the whole or any part of the bid and the bidders shall be bound
to perform the same at the rate quoted.

The tenderer shall not be permitted to bid for works in the CPWD Circle
(Division in case of contractors of Horticulture / Nursery category) responsible
for award and execution of contracts, in which his near relative is posted as
Divisional Accountant or as an officer in any capacity between the grades of
Superintending Engineer and Junior Engineer (both inclusive). He shall also
intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any gazetted
officer in the Central Public Works Department or in the Ministry of Urban
Development. Any breach of this condition by the tenderer would render him
liable to be removed from the approved list of contractors of this Department.
No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering
or Administrative duties in an Engineering Department of the Government of
India is allowed to work as a contractor for a period of one year after his
retirement from Government service, without the prior permission of the
Government of India in writing. This contract is liable to be cancelled if either
the contractor or any of his employees is found any time to be such a person
who has not obtained the permission of the Government of India as aforesaid
before submission of the bid or engagement in the contractor’s service.

The bids for the work shall remain open for acceptance for a period of thirty

(30) days from the due date of opening ofblds m—ease—ef—smgle—md—system—a-nd

m*q-ted—m—Z—m%—bJ;d—system Further

(i) If any tenderer withdraws his tender or makes any modifications in the
terms & condition of the tender which is not acceptable to the
department within 7 days after last date of submission of bids, then

the Government shall without prejudice to any other right or remedy, be
at liberty to forfeit 50% of the earnest money absolutely irrespective
of letter of acceptance for the work is issued or not.

(ii)  Ifany tenderer withdraws his tender or makes any modification in terms
and conditions of the tender which is not acceptable to the department

22



(iii)

after expiry of 7 days after last date of submission of bids, then the
Government shall without prejudice to any other right or remedy, be at
liberty to forfeit 100% of the earnest money absolutely irrespective of
letter of acceptance for the work is issued or not.

In case of forfeiture of earnest money as prescribed in para (i) and (ii)
above, the bidder shall not be allowed to participate in the rebidding
process of the same work.

19. This notice inviting bid shall form a part of the contract document. The
successful bidders / tenderer, on acceptance of his bid by the Accepting
Authority shall within 15 days from the stipulated date of start of work, sign the
agreement consisting of:

(a)

(b)

19.1.1.

19.1.2.

The Notice Inviting Bid, all the documents including special conditions,
additional conditions, particular specifications and drawings, if any,
forming part of the bid as uploaded at the time of invitation of bid and
the rates quoted online at the time of submission of bid and acceptance
thereof together with any correspondence leading thereto.

Standard C.P.W.D. Form 7 & the applicable General Conditions of
Contract mentioned in the Schedule-E as modified and corrected upto
previous day of the last date of submission of the tender.

The Executive Engineer in charge of the major component will call bids
for the Composite work. The cost of bid document and Earnest Money
will be fixed with respect to the combined estimated cost put to tender
for the composite bid.

The bid document will include following three components

Composite Bids:-

Part A:

Part B:

Part C:

Part D:

19.1.3.
19.1.4.

19.1.5.

CPWD-6, CPWD-7 including schedule A to F for the major component of
the work.Standard General Conditions of Contract for CPWD 2023 for
Construction works as amended/modified up to the last date of
submission of the bid.

General/Special conditions, particular specifications (Electrical
component). General/specific conditions, specifications.

Schedule A to F for minor component of the work (competent authority
under clause 2 and clause 5 shall be same authority as mentioned in
schedule A to F for major components), General/specific conditions,
specifications and schedule of quantities applicable to minor
component(s) of the work.

Schedule of quantities applicable for the work, proforma for quoting the
rates

The bidders must associate himself, with agencies as per NIT conditions.
The eligible bidders shall quote rates for all items of major component
as well asfor all items of minor components of work.

After acceptance of the bid by competent authority, the EE in charge of
major Component of the work shall issue letter of award on behalf of the
President of India. After the work is awarded, the main contractor will
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19.1.6.

19.1.7.

19.1.8.

19.1.9.

19.1.10.

19.1.11.

19.1.12.

19.1.13.

19.1.14.

have to enter into one agreement with EE in charge of major component
and has also to sign two or more copies of agreement depending upon
number of EE’s in charge of minor components. One such signed set of
agreement shall be handed over to EE in charge of minor
component(s).EE of major component will operate Part A and Part B
of the agreement. EE in-charge of the minor component shall operate
Part C along with Part A of the agreement.

Entire work under the scope of composite bid including major and all
minor components shall be executed under one agreement.

Security Deposit will be worked out separately for each component
corresponding to the estimated cost of the respective component of
works.

The main contractor has to associate agencies for specialized
component(s) conforming to eligibility criteria as defined in the bid
document and has to submit detail of such agency(s) to Engineer-in-
charge of relevant component(s). Within prescribed time. Name of the
agency(s) to be associated shall be approved by Engineer-in-charge of
relevant component(s).

In case the main contractor intends to change any of the above
agency/agencies during the operation of the contract, he shall obtain
prior approval of Engineer-in- charge of relevant specialized
component(s).

The new agency/agencies shall also have to satisfy the laid down
eligibility criteria.In case Engineer-in-charge is not satisfied with the
performance of any agency, hecan direct the contractor to change the
agency executing such items of work and this shall be binding on the
contractor.

The main contractor has to enter into MoU with agency(s) associated
by him.Copy of such MOU shall be submitted to EE in charge of each
relevant componentas well as to EE in charge of major component. In
case of change of associate contractor, the main agency(s) has to enter
into MoU /agreement with the new contractor.

Running payment for the major component shall be made by EE of major
discipline to the main contractor. Running payment for minor
components shall be made by the Engineer- in-charge of the discipline of
minor component directly to the main contractor.

The composite work shall be treated as complete when all the
components of the work are complete. The completion certificate of the
composite work shall be recorded by Engineer-in-charge of major
component after record of completion certificate of all other
components.

Final bill of whole work shall be finalized and paid by the EE of major
component. Engineer(s) in charge of minor component(s) will prepare
and pass the final bill for their component of work and pass on the same
to the EE of major component for including in the final bill for composite
contract.
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19.1.15. Goods and Service Tax (GST) applicable in respect of this contract shall
be payable by the contractor and Government will not entertain any
claim whatsoever in respect of the same.
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CPWD -7
GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

STATE : KARNATAKA ZONE : BANGALORE ZONE
DIVISION: EE (E)-I BRANCH:B &R

PERCENTAGE RATE TENDER & CONTRACT FOR WORKS

Tender for the work of: Providing of 25 KVA DG Set with allied works for
Kendriya Vidyalaya at KR Puram, Bangalore..

(i) To be submitted / uploaded by 15:00 hours on 22/07 /2026 upload at
https://etender.cpwd.gov.in / cpwd
(ii) To be opened in presence of tenderers who may be present at 15:30

hours on 22/07/2026 in the office of the Executive Engineer(E) -I,
CPWD, Bangalore-560034.

TENDER

[/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F
Specifications applicable, Drawings & Designs, General Rules and Directions,
Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate & other
documents and Rules referred to in the conditions of contract and all other contents in
the tender document for the work.

[/We hereby tender for the execution of the work specified for the President of India
within the time specified in Schedule ‘F’ viz., schedule of quantities and in accordance
in all respect with the specifications, designs, drawing and instructions in writing
referred to in Rule-1 of General Rules and Directions and in Clause 11 of the Conditions
of contract and with such materials as are provided for, by, and in respect of accordance
with, such conditions so far as applicable.

[/We agree to keep the tender open for Thirty (30) days from the due date of its
opening and not to make any modification in its terms and conditions.

I/We have deposited EMD for the prescribed amount in the office of concerned
Executive Engineer as per the bid document.

A copy of earnest money deposit receipt of prescribed amount deposited in the form of
Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt, Banker’s Cheque
or Bank Guarantee (as prescribed) issued by a Commercial Bank is scanned and uploaded.

IfI/We, fail to furnish the prescribed performance guarantee within prescribed period. If [/We,
fail to furnish the prescribed performance guarantee within prescribed period. [/We agree that
the said President of India or his successors, in office shall without prejudice to any other right
or remedy, be at liberty to forfeit the said earnest money absolutely.

Further, if [/We fail to commence work as specified, [/We agree that President of India
or the successors in office shall without prejudice to any other right or remedy
available in law, be at liberty to forfeit the said performance guarantee absolutely. The
said Performance Guarantee shall be guarantee to execute all the works referred to in
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the tender documents upon the terms and conditions contained or referred to those in
excess of that limit at the rates to be determined in accordance with the provision
contained in clause 12 of the tender form. Further, I/We agree that in case of forfeiture
of Earnest Money & Performance Guarantee as aforesaid, [/We shall be debarred for
participation in the re-tendering process of the work.

[/We hereby declare that I/We shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate
information/derived there from to any person other than a person to whom [/We am/are
authorized to communicate the same or use the information in any manner prejudicial to the
safety of the State.

Dated: Signature of Contractor
Witness: Postal Address
Address:

Occupation:
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ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned

hereunder) is accepted by me for an on behalf of the President of India for a sum of

The letters referred to below shall form part of this contract agreement:

(@ *
(b) *
(c) *
For & on behalf of the President of India
Signature ..o F e
Dated: ... * e Designation .......ccooeeee s
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PROFORMA OF SCHEDULES

(Separate Proforma for Civil, Elect. & Hort. Works in case of Composite
Tenders) (Operative Schedules to be supplied separately to each intending

SCHEDULE ‘A’
Schedule of quantities

SCHEDULE ‘D’

SCHEDULE ‘E'

Name of work

Estimated cost of work

(i) Earnest Money

(ii)  Performance Guarantee

(iii)  Security Deposit

SCHEDULE 'F'

GENERAL RULES & DIRECTIONS

tenderer)

As per Schedule attached

Extra schedule for specific requirements /
documents for the work, if any - As per
NIT

Reference to General Conditions of
Contract: {GEC-EPC Projects 2022/ GEC
Maintenance——Werks——2023/GCC
Construction works 2023)

Applicable GCC is GCC Construction
Works 2023 as modified and corrected
upto previous day of the last date of
submission of the tender.

“Providing of 25 KVA DG Set with allied
works for Kendriya Vidyalaya at KR
Puram, Bangalore..”

Rs. 6,69,841/-

Rs.13,397/- (to be returned after
receiving PG)

(a) 5% of tendered value or Estimated
Cost Put to Tender (ECPT) (whichever is
higher).

(b) Where the tendered amount is less
than eighty percent (80%) of the
Estimated Cost Put to Tender (ECPT), the
Performance Guarantee, in addition to the
requirement under (a) above, shall be
increased by an amount equal to the
difference between eighty percent (80%)
of the ECPT and the tendered amount.

2.5% of composite tendered value
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Officer inviting tender

Executive Engineer (E)-I, CPWD, Bangalore -34
Phone No: 080-25534963,
FaxNo:080-25502762

Email ID: (cpwdbed2@Xkar.nic.in,

bedcpwdbn mail.com

Or successor thereof

Maximum percentage for quantity of items of work to be | : | See below
executed beyond which rates are to be determined in
accordance with Clauses 12.2 & 12.3

DEFINITIONS:

2(vi)

Engineer-in-Charge

(i)  Electrical work

Executive Engineer (E)-I, CPWD, Bangalore
or his successor thereof.

2(viii) Accepting Authority Executive Engineer (E)-I, CPWD, Bangalore
or his successor thereof.
2(x) Percentage on cost of 15%
materials and Labour to
cover all overhead and
profits
2(x)(a) Standard Schedule of Rates
(i) Electrical work PAR 2025 and DSR-2025 (E&M) with
amendments up to last date of submission
of bid.
(ii) Civil work 2023 DSR with amendments up to last
date of submission of bid.
2(xi) Department Central Public works Department (CPWD)
9(ii) Standard CPWD Contract Standard CPWD Contract Form General
Form Conditions of Contract Construction
Works 2023, CPWD Form 7 /8 as modified
& corrected up to previous day of the last
date of submission of the tender.
CLAUSE 1
(i) Time allowed for submission of Performance : 7(Seven) days

Guarantee, programme chart (Time and
progress) and applicable labour licenses,
registration with EPFO, ESIC and BOCW
welfare board or proof of applying there of
from the date of issue of letter of acceptance.
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(i) Maximum allowable extension with latefee @ : 3 (Three) days with late fee

0.1% per day of Performance Guarantee @0.1% per day of the PG
amount beyond the period provided in (1) amount
above.......

CLAUSE 2

Chief Engineer, CPWD,

Authority for fixing compensation under
Bangalore or his successor

Clause2 thereof
CLAUSE 2A
Applicable Clause 2/2A : Clause 2
CLAUSE: 5
Number of days from the date of issue of letter of : 10 (Ten) days or date of
acceptance for reckoning date of start handing over of site
whichever is later
Mile stone(s) as per Table given below: :  Not APPLICABLE
sL D - £ Mil (Physical T ALl ! \ |
date-ofstart) case-ofnon-
achievementof
milestone
1

Withheld amount shall be released if and when subsequent milestone is
achieved within respective time specified. The main contractor will ensure that
electrical components of the work are executed in time without giving any chance
for slippage of milestone an account of delay in execution of associated electrical
works by him. However, in case milestones are not achieved by the contractor for
the work, the amount shown against milestone shall be withheld by the Engineer-
In-Charge of the respective components.

Note: Intending tenderer may submit phasing of activities / milestones on the basis
of their resources and methodology at the time of tendering corresponding to
physical milestones / stages indicated in the above table. These shall be formed
part of the agreement after approval of the accepting authority.

Time allowed for execution of work : 02 (Two) Months
Authority to decide
(i) Extension of time : Executive Engineer (E)-I CPWD,

Bangalore or his successor thereof.
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(ii) Rescheduling of mile stone

(iii) Shifting of date of start in case of
delay in handing over of site.

The Chief Engineer, Bangalore,
CPWD, Bangalore or his successor
thereof

The Chief Engineer, Bangalore,
CPWD, Bangalore or his successor
thereof

PROFORMA OF SCHEDULES (Clause 5) Schedule of handing over of site

Part Portion of site

Description | Time period for handing

over reckoned from date
of issue of letter of intent

PartA | Portion without any hindrance | Nil NIl
PartB | Portions with encumbrances Nil Nil
PartC | Portions dependent on work of | Nil Nil
other agencies
Applicable Clause 5/5A Clause 5

Clause 6

Mode of Measurement

Clause 7

Gross work to be done together with net
payment / adjustment of advances for
material collected, if any since the last
such payment for being eligible to interim
payment

Clause 7A

Whether Clause 7A shall be applicable

CLAUSE 10A

List of testing equipments to be provided
by the contractor at site lab

32

Computerized Measurement
Book (CMB) / Eleetronie

Measurement Book(EMB)
CMB /-EMB

Only first & final bill after record
of completion (However Engineer
- in -Charge may make the
payment during execution of
work on discretion)

Yes, Applicable

No Running Account Bill shall be
paid for the work till the applicable
labour licenses, registration with
EPFO, ESIC and BOCW Welfare
Board, whatever applicable are
submitted by the contractor to the
Engineer-in-charge.

Lux meter, Earth Tester, Tong
Tester, Thermometer, Conduit
Bending Machine, Vernier Caliper,
Megger



CLAUSE 10B (ii)

Whether Clause 10B (ii) shall be : Yes/No
applicable

CLAUSE 10C

Whether Clause 10C shall be applicable
(Applicable in only those contracts where

Clause-10CC is not applicable) Not Applicable
Component of labour expressed as percent . 159,

of value of work

CLAUSE 10 CC :  Applieable/ Not Applicable

Schedule of component of other Materials, Labour etc. for price escalation.

Component of civil (except materials Xm o %

covered under clause 10CA) /Electrical

construction value of work

Component of Labour- expressed as

percent of total value of work Y o %

Note: Xm.....ouuuue. % should be equal to (100) - (materials covered under clause 10CA

i.e. Cement, Steel, POL and other materials specified in clause 10CA + Component of
Labour

CLAUSE 11
Specifications to be followed : CPWD General specifications for electrical works,
for execution of work Part-I: Internal 2023, Part-II: External 2023, Part
(Electrical) VII D.G. Sets - 2013, CPWD specifications 2009
Vol-1 &Il as amended upto last date of submission
/ uploading of tender. Special condition,
particular specification, relevant BIS codes, NBC
2016 and if all are not available manufactures
specification.
CLAUSE 12
Type of work: Construction work
12.2. & | Deviation Limit beyond which clauses12.2 & |: 100%
12.3 12.3 shall apply for building work
12.4 (i) Deviation Limit beyond which clauses | : 100%

12.2 & 12.3 shall apply for foundation
work (except items mentioned in earth
work subhead in DSR and related items)

(ii) Deviation Limit for items mentioned in
earth work subhead of DSR and related
items
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CLAUSE 16

Competent Authority for deciding
reduced rates

CLAUSE 18

List of mandatory machinery, tools
& plants to be deployed by the
contractor at site

The Chief Engineer, CPWD, Bangalore-34

or successor thereof

As per site requirement and NIT

CLAUSE 19C
Authority to decide penalty for each EE (E)-I, CPWD, Bangalore-34 or
default successor thereof
CLAUSE 19D
Authority to decide penalty for each EE (E)-I, CPWD, Bangalore-34 or
default successor thereof
CLAUSE 19G
Authority to decide penalty for each EE (E)-I, CPWD, Bangalore-34 or
default successor thereof
CLAUSE 19K
Authority to decide penalty for each EE (E)-I, CPWD, Bangalore-34 or
default successor thereof

CLAUSE 25

[ | Conciliator The Additional Director General, RB, CPWD,

Bangalore

Il

Arbitrator Appointing Authority

The Chief Engineer, CPWD, Bangalore

Il

Place of Arbitration

Bangalore, Karnataka

CLAUSE 32:

Requirement of Technical Representative(s) and recovery Rate. - Not Applicable

miner e-{years bemadefrom
compon the-contractor
ent in the event of
L6l
1 Graduate INe: | 2er5 Projeet Rs15,000/-

Engineer (E-&M) | years Managereum Permeonthper

Or respeetiv | planning/ persen

_ ely Quality . Site/

Eipl_ema billine Enei
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Assistant Engineers retired from government service that are holding Diploma
will be treated at par with Graduate Engineers.

Diploma holder with f 10-year relevant experience with a reputed construction co.
can be treated at par with Graduate Engineers for the purpose of such deployment subject
to the condition that such diploma holders should not exceed 50% of requirement of
degree engineers.

CLAUSE 38 - Not Applicable

Schedule/statement for determining theoretical quantity of cement &
(i) (a) |bitumen on the basis of Delhi Schedule of Rates 2023 with upto date
correction slips printed by CPWD

Variations permissible on theoretical quantities:
Cement
(a)

For works with estimated cost put to

tender not more Rs. 25 lakhs 3% plus / minus

For works with estimated cost put to

0 .
tender more than Rs. 25 lakh 2% plus / minus

(ii)
2.5% plus only and NIL on|

(b) |Bitumen for all works ] .
minus side

Steel Reinforcement and structural steel
(c) |sections for each diameter, section and | 2% plus / minus
category

(d) |All other materials NIL
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No. DG/CON/Construction 2023/01
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhj

Dated: 10.11.2023

Sub: Modification in GCC Construction Works - 2023, Receipt and refund of EMDs
online through e-gateway of SBI for e-tendering as pilot cases - reg.

The provision on earnest money deposit (

under and shall

only be applicable for C, E, I,

N and Central

Divisions under ADG (Delhi) as pilot cases with immediate effect:-

Existing Provision

Modified Provision

CPWD-EPC  CPWD-7/8

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS
DEPARTMENT
Percentage Rate Tender/ltem Rate
Tender & Contract for Works

TENDER
IMWe have deposited EMD for the
prescribed amount in the office of
concerned Executive Engineer as per the
bid document,

A copy of earnest money deposit receipt
of prescribed amount depositedin the
form of Insurance Surety Bonds, Account
Payee Demand Draft Fixed Deposit
Receipt, Bankers Cheque or Bank
Guarantee (as prescribed) issued by a
Commercial ~ Bank, is  scanned
and uploaded (strike out as the case
may be).). If IIWe, fail to

CPWD-EPC  CPWD-7/8

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS
DEPARTMENT
Percentage Rate Tender/item Rate

Tender & Contract for Works

TENDER
IWe have deposited EMD through
online payment mode for the prescribed
amount as per the bid document,

In respect of portion of EMD
prescribed in the shape of BG, the
scanned copy of original Bank
Guarantee including e-Bank Guarantee
(as applicable) of any commercial
bank having validity for a period of 90
days for single bid and 180 days for
two bid systems or more from the last
date of receipt of bids (strike out as
the case may be), is to be uploaded. If

This is issued with the approval of DG CPWD.

IWe, fail to...........
(a%i‘.%‘%f

Feferor s (.o Tw)

Issued from file No. CSQICM/17(1)/2023/ Construction e-file 9134857
aalff qon SRR Reh & o sfeRal o aravs Al U@ FRar)

8 (@R deaEe & e @) |
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Central Public

®

Works Department

Office Memorandum
No. DGICONIConstruction-2023!02

__ISSUED BY THE AUTHORITY OF DI

Nirman Bhawan, New Delhi

RECTOR GENERAL, CPWD
Dated: 14.11.2023

Subject: Amendments in Clause 32,

2023 Construction Works.

The following amendments in Cl
are made in the GCC 2023 for Constructi

Schedule F of Clause 11 and 32 of GCC

ause 32, Schedule F of Clause 11 and 32
on Works.

Existing Provision

Modified Provision

Clause 32. Employment
Technical Staff and employees

of

Contractors Superintendence,
Supervision, Technical Staff &
Employees

SI. No. (i) and (ii)

(iv) No Provision

A

Clause 32 Employment of Technical
Staff and employees

Contractors Superintendence, Supervision,
Technical Staff & Employees

No change

(iv) Building Information Model (BIM)
professional shall be deployed by the
contractor for the projects wherever
required as mentioned in Schedule F.
The BIM professional shall be available
for the work as and when required by
Engineer-in-Charge.

The BIM professional will study 3D
architectural  models, architectural
drawings generated from 3D models,
service drawings and  structural
drawings.

The BIM professional will interact with
architects, planning & site engineers to
get the clashes removed.

The recovery shall be made from bill of
contractor in case of non-deployment of
BIM Professionals/technical staff as
mentioned in Schedule ‘F’ of NIT without
giving any notice in writing.

The decision of Engineer-in-Charge in
this respect is final and binding on the

\'\ —
g E‘U{’ )
SR (2

aaaaaa

(EE (Con

contractor.
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©

SCHEDULE ‘F' SCHEDULE ‘F’

Clause 11 Clause 11

Specifications to be followed for | Specifications to be followed for execution
execution of work | of work ...........ccoovieii

i.  Building information model (BIM) is|
No provision applicable and BIM professional to
be deployed by contractor
............ (NIT approving authority to
write Yes or No)

SCHEDULE ‘F" SCHEDULE ‘F'

Clause 32 Requirement of | Clause 32 Requirement of Technical
Technical Representative(s) and Representative(s) and recovery Rate
recovery Rate

Assistant Engineers retired from | No Change.
Government services that are
holding Diploma will be treated at
par with Graduate Engineers.

Diploma holder with minimum 10
year relevant experience with a | No Change.
reputed construction co. can be
treated at par with Graduate
Engineers for the purpose of such
deployment subject to the condition
that such diploma holders should
not exceed 50% of requirement of
degree engineers.

No Provision Minimum recovery for not deploying
Building Information Model (BIM)
professional shall be Rs. two lac per
month or as mentioned above,
whichever is higher.

This issues with the approval of DG CPWD.

2o
(\‘I‘.P. Sahjtﬁ
Superintending Engineer (C&M)

Issued from file No. CSQICM/17 (1)/2023/Construction e-file 9162768

All CPWD and PWD officers for information and necessary action.
(Through CPWD website).

ol &8

& M| 20
R.K. JaIN 2
(EE (Contact)
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Central Public Works Department
Office Memorandum
No. DG/CONIConstruction 2023/03
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhi

Dated 06.12.2023

Subject: Modifications in Clause 12 and Schedule F for Clause 12 of GCC

2023 for Construction Works

The following amendments are made in the GCC 2023 Construction

Works.

Existing provision Modified provision
CONDITIONS OF CONTRACT CONDITIONS OF CONTRACT
Definitions™ Definitions
2. In the ~contract, the following [ 2. In the contract, the following

expressions shall, unless the context
otherwise requires, have the meanings,
hereby respectively assigned to them:-

(i) to (xv)

(xvi) No provision

(xvii) No provision

expressions shall, unless the context
otherwise requires, have the meanings,
hereby respectively assigned to them:-

(i) to (xv) No change

(xvi) Extra items are those items which
are not available in the contract.

a. Non Schedule Extra Items are
those items which are not available
in the Standard Schedule of Rates
specified in Schedule F.

b. Scheduled Extra Items are those
items which are available in the

Standard Schedule of Rates
specified in Schedule F.
(xvii)  Completion  cost:  The
completion cost includes gross

amount of work done, amount of extra
items and deviations and escalation
admissible as per agreement etc,

Clause 12 Deviations/ Variations
Extent and Pricing
The Engineer-in-Charge shall have

power (i) to make alteration in, omissions
from, additions to, or substitutions for the
original specifications, drawings, designs
and instructions that may appear to him

L
d\k_"d?\\
RK. JATNAH2

(EE (Contact)

40

to be necessary or advisable during the |

Clause 12 Deviations/ Variations
Extent and Pricing
No Change

Pagelof8



progress of the work, and (i) to omit a
part of the works in case of non-
availability of a portion of the site or for
any other reasons and the contractor
shall be bound to carry out the works in
accordance with any instructions given to
him in writing signed by the Engineer-in-
Charge and such alterations, omissions,
additions or substitutions shall form part
of the contract as if originally provided
therein and any altered, additional or
substituted work which the contractor
may be directed to do in the manner
specified above as part of the works,
shall be carried out by the contractor on
the same copditions in all respects
including price on which he agreed fo do

the main work except as hereafter |

provided.

| The completion cost of any agreement
for Maintenance works including works of
upgradation, aesthetic, special repair,
addition/ alteration should not exceed
1.25 times of Tendered amount, Any
further deviation beyond this limit upto
1.5 times of tendered amount shall be
approved by the authority mentioned in
schedule 'F' with recorded reason and in
exceptional case, ADG shall have full
power to approve the deviation beyond
180 times of tendered amount with
recorded reason and take suitable
corrective action.

Deleted

No provision

The completion cost shall, in no case,
exceed 1.5 times the contract
amount,

Contractor will devise a system to
keep a watch on quantum of work
taken up vis-a-vis balance items
required to complete defined scope of
work and will give the alerts to
Engineer-in-Charge before taking up
extra items, deviations s0 that
completion cost does not exceed
above limit. Work executed beyond
above limit will neither be recorded
nor be paid,

5
Vla

&
R.K. JA

Page20f8

1L
%}

(EE (Contact)
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Engineer-in-Charge will verify and
confirm the alerts before assigning
deviations and / or extra items to the
contractor. If additional work(s) is
required to complete defined scope of
work beyond above limit then
Engineer-in Charge may take up such
work(s) separately. The contractor will
not have any claims whatsoever on
this account.

121 The time for completion of the
works shall, in the event of any
deviations resulting in additional cost
over the -tendered value sum being
ordered, be extended, if requested by the
contractor, as follows :

i. In the proportion which the
additional cost of the altered,
additional or substituted work,
bears to the original tendered
value plus

ii. 25% of the time calculated in (i)
above or such further additional
time as may be considered
reasonable by the Engineer-in-

12.1 The time for completion of the
works shall, in the event of any
deviations and extra items resulting in
additional cost over the contract
amount will be extended, if requested
by the contractor, as follows :

i. In the proportion to the additional
cost of work, bears to the original
contract amount plus

il. 25% of the time calculated in (i)
above.

Charge
12,2 Deviation, Extra Items and | 12.2 Deviation, Extra Items and
Pricing Pricing

In the case of extra item(s) (items which

are not available in the contract), the:

contractor may within fifteen days of the
receipt of order or occurrence of the
item(s), submit claim for market rate(s),
supported with proper analysis of rate
and manufacturer's specification for the
work, invoices, vouchers, efc. (as
applicable), failing which the rate(s)
approved later by the Engineer-in-
Charge shall be final and binding. Where
the contractor submits claim for market
rate(s) in the manner prescribed above,
the Engineer-in-Charge shall, within 45
days of the receipt of the claims, after
giving consideration to the analysis of

a) Non Schedule Extra Items - The
contractor may, within fiteen days of the
receipt of order to execute extra item or
occurrence of the item(s), submit
analysis of rate of extra item(s) based
on the rates of materials available in
basic rate of Standard Schedule of
Rate mentioned in schedule F and
market rates of the materials which
are not available in standard schedule
of rate mentioned in schedule F. For
this purpose, the basic rate of
materials available in Schedule of
Rates mentioned in Schedule F will be
enhanced or reduced by the
applicable cost index, as the case

m;ﬂ?é)‘jf%
R.K. JAIé\
(EE (Contact)

42
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rates and other documents submitted by
the contractor, determine the rates on
the basis of the market rates and the
contractor shall be paid in accordance
with the rates so determined.

may be,

The rates of the materials which are
not available in Standard Schedule of
Rates, mentioned in Schedule F, shall
be based on, tax paid bills for the
material as defined in manufacturer's
specification.

Material  rates  from Standard
Schedules of Rates shall be given
priority in the analysis of rates,

The rate of extra item will be:-

i. Analyzed rates as above multiplied
by (tender amount divided by
estimated cost put to tender), if
tendered amount is below the
estimated amount put to tender.

ii. Analyzed rate, if the tendered
amount is above the estimated
amount put to tender.

Failing which the rate(s) approved later
by the Engineer-in-Charge shall be final
and binding.

Where the contractor submits analysis
of rate of extra items in the manner
prescribed above, the Engineer-in-
Charge shall, within 60 days of the
receipt of the analysis of rate, after
giving consideration to the analysis of
rates and other documents submitted by
the contractor, determine the rate(s) of
extra items. The contractor shall be paid
in accordance with the rates S0
determined.

However provisional rates on the
basis of invoice will be allowed by the
Engineer-in-Charge. Invoice shall be
accepted only for materials not
available in the Standard Schedule of
Rates mentioned in Schedule F. The
extra items rate shall be finalized only
after submission of tax paid bills by

-
el

R.K. JAR\
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the contractor to the Engineer-in-
Charge as required above. The
Engineer-in-Charge may apply the
discount available in the market on
the rate of materials taken from tax
paid bills.

(b) No Provision

b)  Scheduled Extra Items

i. For percentage rate tenders, the
extra item(s) shall be paid as per
the Standard Schedule of Rates,
mentioned in  Schedule F,
enhanced or reduced by the
applicable cost index and further
enhanced  or  reduced by
percentage above/ below quoted
by the contractor on estimated
cost put to tender.

ii. For item rate tenders, the extra
item(s) shall be paid as per the
said schedule rate enhanced or
reduced by the applicable cost
index and multiplied by (tender
amount divided by estimated cost
put to tender).

The rate(s) of extra items so determined
by the Engineer-in-Charge shall be final
and binding on the contractor, and shall
not be arbitrable.

Deleted

)
R.K. JAI
(EE (Contact)

SRk

Page50f8
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[Eviation, deviated quantities, Pricing

In the case of contract items which
exceed the limit laid down in Schedule F,
the contractor may within fifteen days of
the receipt of order or occurrence of the
excess, claim revision of the rates,
supported with proper analysis of rate

and invoices, vouchers, etc. (as
applicable), for the quantity in excess of
the  above-mentioned  limit.  The

Engineer-in-Charge shall within 45 days
of receipt of the claims, after giving

other doctments submitted by the
contractor, determine the rates on the
basis of the market rates and the
contractor shall be paid in accordance
with the rates so determined.

The rate(s) so determined by the
Engineer-in-Charge shall be final and
binding on the contractor, and shall not
be arbitrable.

exceed the limit laid down in Schedule F,
the Engineer-in-Charge shall after giving
netice to the contractor within 30 days of
submission of that bill by the contractor
which contains such item(s), and after
taking into consideration any reply
received from the contractor within 15
days of the issue of such notice, reduce
the rate for quantity in excess of the
above-mentioned limit on the basis of
market rates, within 30 days of the expiry

consideration to the analysis of rates and |

| 12.3 In the case of contract items which

c) Deviation, deviated quantities,
Pricing

In the case of contract items which
exceed the limit laid down in Schedule F,
the contractor may within fifteen days of
the receipt of order or occurrence of the
excess, claim revision of the rates,
supported with proper analysis of rates
and other documents, as per
procedure described in para 12.2(a) or
12.2(b) (as applicable), for the quantities
in excess of the above-mentioned limit.
The Engineer-in-Charge shall within 45
60 days of receipt of the claims, after
giving consideration to the analysis of
rates and other documents submitted by
the contractor, determine the rates and
the contractor shall be paid in
accordance with the rates so determined.
In case, the contractor fails to submit
his claim for revision of rates within
15 days of the receipt of order or

occurrence of the excess, the
Engineer-in-Charge shall determine
the rate(s) of such items in

accordance with para 12.2 (a) and 12.2
(b) without giving any notice to the
contractor. The rates so determined
by the Engineer-in-Charge shall be
final and binding.

The rate(s) of extra items and deviated
items so determined by the Engineer-in-
.Charge shall be final and binding on the
contractor.

Deleted

N

Page 6 of 8
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of the said period of 15 days, and the
contractor shall be paid in accordance
with the rates so determined.

The rate(s) so determined by the
Engineer-in-Charge shall be final and
binding on the contractor, and shall not
be arbitrable

124 The cost
necessarily ...............
such operations.

of any operation
admissible for

12.3 The cost
necessarily
such operations.

of any operation
admissible for

12.4 No provision

12.4 Costindex

Latest available Cost index at the time
of beginning of execution of extra
item and deviation shall be used in
sub-clauses 12.2 (a), 12.2 (b) and 12.2
(c) for calculation of rates of extra
items,

12,5 No provision

12.5 Labour rates

Labour rates will be based on latest
available circulars issued by Central
Govt. or State Govt. whichever are
higher as well as applicable for the
work.

PROFORMA OF SCHEDULES
(Separate Performa for Civil, Elect.&
Hort. Works in case of Composite

PROFORMA OF SCHEDULES
(Separate Performa for Civil, Elect.&
Hort. Works in case of Composite

Tenders) Tenders)
SCHEDULE ‘P SCHEDULE ‘F
Clause 12 Clause 12
Authority to decide deviation upto 1.5 | Deleted
time of tendered amount
1228123 12.2 (c)
Deviation ~ Limit  beyond  which | Deviation  Limit beyond  which

clauses12.2 & 123 shall apply for
building work ...............

clauses12.2 (c) shall apply for building
WOrK ...

Page 7 of 8
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124

(i) Deviation Limit beyond which clauses
122 & 12.3 shall apply for foundation
work (except items mentioned in earth
work subhead in DSR and related items)
(ii) Deviation Limit for items mentioned in
earth work subhead of DSR and related
items

(i) Deviation Limit beyond which clauses
12.2 (c) shall apply for foundation work
(except items mentioned in earth work
subhead in DSR and related items)

(ii) Deviation Limit for items mentioned in
earth work subhead of DSR and related
items

This OM is applicable for all NITs

This issues with the approval of DG CPWI|

-~y

issued w.e.f. date of issue of thi oM.
D.

GS
(V.f’. %a?u

Superintending Engineer (C&Mm)

Issued from file No. CSQ/CM/17(1)/Construction/2023 e-file no 9163323
All CPWD and PWD officers for information and necessary action.

(Through CPWD website.

ﬂ";:‘—‘-@quﬁ

R.K. JAIR
(EE (Contact)
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No. DG/CON/Construction 2023/04
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhi

Dated: 08.12.2023

Subject: Modifications in Conditions of Contract, Clause § and
schedule F in clause 5 of GCC 2023 Construction

Works

The following amendments are made in the GCC 2023 for Construction works.

Existing Provision

Modified Provision

CONDITIONS OF CONTRACT
Definitions

2. In the codtract, the following
expressions shall, unless the context

otherwise  requires, have  the |
meanings,  hereby  respectively
assigned to them:-

(i) to (xvii)

(xvili) No provision

CONDITIONS OF CONTRACT
Definitions

2. No change:-

(i) to (xvii) No Change |

(xviii) Concurrent delay: Concurrent
delays are those delays occurring in
the work concurrently in any
comhination or combination of all
delay fall under different sub clauses
5.2,56.3and 5.5.

| Clause 5§ Time and Extension for
| Delay

| Government without prejudice to any

The time allowed for execution of the
Works as specified in the Schedule 'F'
or the extended time in accordance
with these conditions shall be the
essence of the Contract. The execution
of the work shall commence from
such time period as mentioned in
schedule 'F' or from the date of
handing over of the site, notified by the
Engineer-in-Charge, whichever is later.
If the Contractor commits default in
commencing the execution of the
work as aforesaid, the performance
guarantee shall be forfeited by the
Engineer in Charge and shall be
absolutely at the disposal of the

other right or remedyavailable in law.

|
LS

Clause 5 Time and Extension for
Delay

The time allowed for execution of the

Works as specified in the Schedule 'F'

orthe extended time in accordance with

these conditions shall be the essence of |
the Contract. The execution of the work
shall commence from such time period
as mentioned in schedule 'F* or from the
date of handing over of the site, notified
by the Engineer-in-Charge, whichever is
later. If the Contractor commits default
in commencing the execution of the
work as aforesaid and such default
continues even after time period
specified in the notice in writing
by the Engineer-in-Charge then the
performance  guarantee shall be
forfeitedby the Engineer-in-Charge and |
shall be absolutely at the disposal of the |

Government _ without  prejudice  to |

e
R.K. N'-“S Page 10f9
(EE (Contagh
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5.1 As soon as possible but within 7

(seven) working days of award of work
and in consideration of

Schedule of handing over of site
asspecified in the Schedule 'F'
Schedule of issue of designs as
spetified in the Schedule F

i. the Contractor shall submit a
Time and Progress Chart for
each mile stone, The Engineer-
in-Charge may within 7 (seven)
working  days thereafter  if
required modify, and
communicate  the program
approved to the contractar failing
which the program submitted by
the contractor shall be deemed
to be approved by the Engineer-
in- Charge. The Chart shall be
Prepared in direct relation to the
lime stated in the Contract
documents  for completion of
items of the works |t shall
indicate theforecast of the dates .
of commencement and
completion of various trades of
sections of the work and may be
amended as necessary by
agreement between the
Engineer-in-Charge  and  the
Contractor within the limitations
of time imposed in the Contract
documents.

In case of non-submission
of construction programme by
the contractor, the program
approved by the Engineer-in-
Charge shall be deemed to be
final.

any other right or remedy available in
law.

The contract shall stand determined
when such decision of forfeiture of
the performance guarantee is issued
to the contractor, et

51 The contractor
possible but within 7 (seven) days of
issue of letter of award of work shall
submit a time and progress chart to
the Engineer-in-Charge. Such chart
shall be made in due cansideration of

a. Schedule of handing over of site as
specified in the Schedule 'F’

b. Schedule of issue of design(s) and
drawing(s) as specified in the
Schedule 'F',

i. The Contractor shall submit a Time
and  Progress Chart for each
milestone. The Engineer-in-Charge
may within 7 (seven) days of receipt
of such chart, make modifications
thereafter, if any, and communicate
the approved chart to the contractor,
faiing which the chart submitted by
the contractor shall be deemed to be
approved by the Engineer-in- Charge.
The Chart shall be prepared in direct
relation to the time stated in the
Contract documents for completion of
items of the works. It shall indicate the
forecast of  the dates  of
commencement and completion of
various trades of sections of the work
and may be amended as necessary by
agreement between the Engineer-in-
Charge and the Contractor within the
limitations of time imposed in the
Contract documents.

-In case of non-submission of time
and progress  chart by the
contractor, the chart prepared by the
Engineer-in- Charge shall be deemed
to be final.

N
R.K.

Page 2 of 9
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V.

52

The approval by the Engineer-in- il
Charge of such programme shall \
not relieve the contractor of any

of the obligations under the
contract.

The contractor shall submit the
Time and Progress Chart and

progress  report  using the
mutually agreed software or in
other format decided by

Engineer-in-Charge for the work
done during previous month to
the Engineer-in-charge on or
before. 5th day of each month
falling"which a recovery as per
Schedule F to be decided by the
NIT approving authority shall be
made on per week or part basis
in case of delay in submission of
the monthly progress report

No provision

1%

The contractor shall submit the Time

_While recording the hindrances in

_

The approval by the Engineer-in-
Charge of such programme shall not
relieve the contractor of any of the
obligations under the contract.

and Progress Chart containing upto
date progress of work using the
mutually agreed software or in the
format decided by Engineer-in-Charge.
Such chart shall be submitted by

the contractor on or before sth day
of each month failing which a|
recovery as mentioned in Schedule |
® shall be made at the earliest |
from running account bill without

any notice in this regard. ‘

the progress of the work, due |
consideration should be given to
the cause of hindrance. The
hindrances shall be segregated in
following categories :

a) delays due to reasons beyond
the control of both parties (sub-

clause 5.2)
b) delays attributable  to  the
Department  and concurrent

delays (sub-clause 5.3).
c) delays solely attributable to the
contractor (sub-clause 55)

2 Delays due to reasons beyond

| the control of both parties:

If the work(s) be delayed by:-

i.
i.

[ if.

1

V.

| V.

by  Enginger-in-Charge in,

force majeure, of \ I
abnormally bad weather, or [ i
serious loss or damage by fire, or il
civil commotion, local commotion | v
of workmen, strike or lockout,
affecting any of the trades
employed on the work, o

delay on the part of other | v
contractors or tradesmen engaged

If the work(s) delayed by:-

force majeure, of |
abnormally bad weather, or
serious loss or damage by fire, or
civil commotion, local commation
of workmen, strike or lockout,
affecting any of the trades
employed on the work, or |
delay on the par of other
contractors or tradesmen engaged ‘

A by Engineer-in- _ Charge _in |

b

VAL )
K JRR 2
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executing work not forming part of
the Contract, or

any other cause like above which,
in the reasoned opinion of the
Engineer-in-Charge is beyond the
Contractor's control

Vi,

executing work not forming part of
the Contract, or

any other cause like above which,
in the reasoned opinion of the
Engineer-in-Charge is beyond the
Contractor's control.

Vi,

Then upon the happening of any such
event causing delay, the contractor
shall immediately give notice thereof in
writing to the Engineer-in-Charge but
shall nevertheless use constantly his
best endeavours to prevent or make
good the delay and shall do all that
may be reasonably required to the
satisfaction of the Engineer-in-Charge
to proceed with'the works.

s 1

' factual ground situation, shall either
‘ acknowledge or reject the notice(s)

Then upon the happening of any such
event causing delay, the contractor shall
within 03 (three) days give online
notice thereof through ERP Portal to
the Engineer-in-Charge but shall
nevertheless use constantly his best
endeavors to prevent or make good the
delay and shall do all that may be
reasonably required to the satisfaction
of the Engineer-in-Charge to proceed
with the work(s).

The contractor shall have no claim
on account of any hindrance in case
notice(s) are not given by the
contractor through ERP portal.

The Engineer-in-Charge, on receipt of
such notice(s) after considering the

In case of rejection, the reason(s)
for rejection shall be communicated
by Engineer-in-Charge to the agency.

The decision of Engineer-in-Charge
with regard to nature of event
causing delay, its start date and end
date, as has been finalized during
acknowledgement of notice, shall be
final and binding.

The end date of such events shall be
recorded by  Engineer-in-Charge

| either during acknowledgment of

notice or subsequent to
acknowledgement if end date of
hindrance is after the date of
acknowledgement of notice. ‘

In absence of notice by the
contractor, Engineer-in-Charge or his
representative(s) may record the
events causing delay within 05 (five)

o

(EE (Contact)
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The contractor shall have no claim |
of damages for extension of time
granted or rescheduling of milestone/s
for events listed in sub clause 5.2.

days of occurrence of hindrance on
ERP portal provided further that not
recording of events causing delay by
the Engineer-in-Charge does not ipso
facto entitle the contractor for any
hindrance.

No change.

b3

In case the work is hindered in
the opinion of the contractor, by the
Department or for any reason / event,
for which the Department is
responsible, the authority as indicated
in Schedule 'F' shall, if justified, give a
fair and reasonable extension of time
| and reschedule the mile stones for
completion of work.

53 Delays attributable to the |

department

In case the work is hindered, in
the opinion of the contractor, by the
Department or for any reason / event,
for which the Department is responsible,
then upon the happening of
such event causing delay, the
Contractor shall within 3 (three) days
give online notice there of through
ERP Portal to the Engineer-in-Charge

but shall nevertheless use constantly |
his best endeavours to prevent or |

make good the delay and shall do all
that may be reasonably required to
the satisfaction of the Engineer-in-
Charge to proceed with the work.

The contractor shall not be entitled
for any hindrance in case notice(s)
are not given by the contractor
through ERP portal.

The Engineer-in-Charge, on receipt of
such notice(s) after considering the
factual ground situation, shall either
acknowledge or reject the notice(s).

In case of rejection, the reason(s) for
rejection shall be communicated by
Engineer-in-Charge to the agency.

The decision of Engineer-in-ChargeA |

with regard to nature of event
causing delay, its start date and end
date, as has been finalized during
acknowledgement of notice, shall be
final and binding.

RK. JEN M2

(EE (Contact)
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The end date of such events shall be
recorded by Engineer-in-Charge
either during acknowledgment of
notice or subsequent to
acknowledgement if end date of
hindrance is after the date of
acknowledgement of notice.

In absence of notice by the
contractor, Engineer-in-Charge or his
representative(s) may record the
events causing delay within 05 (five)
days of occurrence of hindrance on
ERP portal provided further that not
recording of events causing delay by
the Engineer-in-Charge does not ipso
facto entitle the contractor for any
hindrance.

Such  extension of time or
rescheduling of milestone/s shall be
without prejudice to any other right or
remedy of the parties in contract or in
law, provided further that for
concurrent delays under this sub
clause and sub clause 5.2 to the extent
the delay is covered under subclause
5.2 the contractor shall be entitied to

Such  extension of time or
rescheduling of milestone(s) shall be
without prejudice to any other right or
remedy of the parties in contract or in
law, provided further that for concurrent
delay(s) under this sub clause and sub
clause 5.2 to the extent the delay is
covered under sub clause 52, the

contractor shall be entitled to only |

only extension of time and no | extension of time and shall have no

damages. claim of damages.

54 5.4 Rescheduling of milestone(s)
and ‘extended date of completion’

Request for rescheduling of Mie | 4. for

stones or extension of time, to be
eligible forconsideration, shall be made
by the Contractor in writing within
fourteen days of the happening of the

event causing delay on the prescribed .

forms i.e. Form of application by the
contractor for seeking rescheduling of
milestones or Form of application by
the contractor for seeking extension of
time (Appendix - XVI) respectively to
the authority as indicated in Schedule
'F'. The Contractor shall indicate in

such a request the period by which |

rescheduling of milestonefs  or

_extension of time is desired.
With every request for rescheduling of

milestones, or if at any time the actual
progress of work falls behind the
approved programme by more than
10% of the stipulated period of
completion of contract, the contractor
shall produce a revised programme
without causing any delay in execution

request rescheduling  of
Milestone(s) and extension of time, shall

be made by the Contractor through

ERP Portal once in a month on the
basis of hindrances accepted by
Engineer-in-Charge  under  sub-
clause 5.2 and sub-clause 5.3. The
Contractor shall indicate in such a
request number of days by which
rescheduling of milestone(s) andior
extension of time is desired.

Deleted
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of the work. A recovery as specified in |
Schedule 'F* shall be made on per
day basis in case of delay in
submission of the revised programme.

No provision

| contractor

The authority as indicated in
Schedule ‘F', after examining the
request, shall give a fair and
reasonable extension of time for
completion of work and
simultaneously  reschedule  the
milestone(s), if required so. The
authority shall consider  all
the hindrances accepted as per sub- |
clauses 5.2, 5.3 and 5.5.

The authority shall decide
rescheduling of milestone(s) and
extension of time within 21 (Twenty
One) days of the request submitted
by the contractor through ERP portal.
In event of no request by the
for rescheduling of
milestone(s) and extension of time,
the authority as indicated in
Schedule F, after  affording
opportunity to the contractor, may
give fair and reasonable extension of
time based on hindrances accepted
by Engineer-in-Charge and
reschedule the milestone(s) once in a
month. Such justified extension of
time shall determine the ‘extended
date’ of completion of work.

54.1 In any such case the authority
as indicated in Schedule 'F' may give a
fair and reasonable extension of time
for completion of work or reschedule
the mile stones.

E-in-C shall finalize/ reschedule

n

54.1 Provided that the end date of
any event causing delay shall not fall
beyond the date of request for
extension of time or rescheduling of
milestone(s) by the contractor. In
case end date of event falls beyond
the  date of submission of said
request, then period for extension up
to date of application shall be
considered in the said request for
events eligible for consideration and
remaining period shall be applied in
subsequent request of extension of
time or rescheduling of milestone(s).

Engineer-in-Charge  shall finalize/

a particular mile stone before taking an

) P h

R.K. JARM222

resdhedule a particular mile stone
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action against subsequent mile stone. | before taking an action against |

Such extension or rescheduling of the
milestones shall be communicated to
the Contractor by the authority as
indicated in Schedule ‘F' in writing,
within 21 days of the date of receipt of
such request from the Contractor in
prescribed form. In event of non-
application by the contractor for
extension of time E-in-C after affording

opportunity to the contractor, may give, |

supported with a programme (as
specified under 5.4 above), a fair and
reasonable  extension  within a
reasonable period of occurrence of the
event.

subsequent mile stone. Such extension
or rescheduling of the milestones
shall be communicated to the
Contractor by the authority as indicated
in Schedule 'F'in writing, within 21
(twenty one) days of the date of receipt
of such request from the Contractor on
ERP Portal.

55

In case the work is delayed by any
reasons, in the opinion of the
Engineer- in-Charge, by the contractor
for reasons beyond the events
mentioned in clause 5.2 or clause 5.3
or clause 5.4 and beyond the justified
extended date, without prejudice to
right to take action under Clause 3, the
Engineer-in-Charge may grant
extension of time required for
completion of work without
rescheduling of milestones. The
contractor shall be liable for levy of
compensation for delay for such
extension of time.

{

.,:diiﬁé
R.K. JAI

contractor

In case the work is delayed by
reasons solely attributable to the
contractor, then Engineer-in-Charge
or his representative(s) may record
the event causing delay within 05
(five) days of occurrence of delay in
the ERP portal. Contractor shall take
the notice of the same for necessary
action. He may submit his version, if
any within 05 (Five) days. Engineer-
in-Charge, considering the version of
the contractor, will take decision on
such recording of the event and the
decision of the Engineer-in-Charge
shall be final and binding.

The contractor shall be liable for levy

" of compensation for such delays (i.e.
for the period beyond the justified
extended date of completion as
determined in sub clause 5.4 and
this default of contractor shall be
dealt in conjunction with clause 2
of the contract.

In case the work is delayed, due to
hindrances attributable solely to the
contractor, beyond the justified
extended date (as stated in sub
clause 5.4), the authority indicated in
Schedule ‘F’, without prejudice to
provisions to take action under

2025
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' PROFORMA OF SCHEDULES B
| (Separate Performa for  Civil,
| Elect.& Hort. Works in case of

Composite Tenders)

| SCHEDULE ‘F'
‘ Clause 5
Authority to decide:

i, Extension of time ..
(Engineer in Charge or Engmeer in
Charge _of Major Component in
case of Gomposite Contracts, as
the case may be)

mile stones
(Superintending

ii. Rescheduling of

Superintending Engineer/
PM/CPM in Charge of Major
Component in case of Composite
Contracts, as the case may be)

i. ~ Shifting of date of start in case of
delay in handing over of site
e (Superintending
Engmee;f PM/CPM in Charge or
Superintending ~ Engineer  in
Charge of Major Component in
case of Composite Contracts, as
_ the case may be)

time required for completion of work
without rescheduling of milestone(s)
and extend the date of completion.

| PROFORMA OF SCHEDULES

(Separate Performa for Civil, Elect. &
Hort. Works in case of Composite
Tenders)

| SCHEDULE ‘F’

Eng«neerl PM)&PM in Charge or |

Clause §

i.  Authority to convey the decision
of shifting of milestone and
extension time
.................................... (Engineer-
in-Charge or Engineer-in-Charge of
Major Component

in case of |

Composite Contracts, as the case

may be)

ii. Authority to decide rescheduling
of milestone and extension of
time (SE/SE&PDI
CE/ CE&ED).

i. ~ Shifting of date of start in case of
delay in handing over of site
. (SE/SE&PDICE/
CE&ED).

This OM is applicable for all NITs uploaded after date of issue of this OM

This is issued with the approval of DG CPWD.

areferor g (.98 w,)

Issued from file No. CSQICM/17(1)/2023/ Construction e-file 9161772
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No. DG/CON/Construction 2023/05
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

Dated: 08.02.2024

Subject: Modifications in Conditions of Contract and Clause 19 of GCC 2023

for Construction Works

The following amendments are made in the GCC 2023 for Construction Works:

Existing provision

Modified provision

expressions shall, unless the context
otherwise requires, have the meanings,
hereby respectively assigned to them:-

(i) to (xviii)

(xix) No provision

{xx) No provision

CONDITIONS OF CONTRACT CONDITIONS OF CONTRACT
Definitions Definitions
2. In the contract, the following | 2. In the contract, the following

expressions shall, unless the context

otherwise requires, have the meanings,
hereby respectively assigned to them:-

(i) to (xviii) No change

(xix) Adolescent Person: A person
who has completed his/her fourteenth
year of age but has not completed his

eighteenth year.

(xx) Hazardous works:

Factory Act, 1948.

Clause 19 Labour Laws to be
complied by the Contractor

The contractor shall comply with the
provisions of the Contract Labour
(Regulation and Abolition) Act, 1970,
and the Contract Labour (Regulation
and Abolition) Central Rules, 1971.

The contractor shall also obtain a valid
licence under the said Act before the
commencement of the work, and
continue to have a valid licence until its
completion.

The contractor shall also comply with
provisions of the Inter-State Migrant
Workmen (Regulation of Employment
and Conditions of Service) Act, 1979.

|

Clause 19 Labour
complied by the Contractor

No change

No change

No change

57

Hazardous
process/works are the works as
defined in the clause (cb) of the

Laws to be




The contractor shall also abide by the | The contractor shall also abide by the
provisions of the Child and Adolescent | provisions of the Child and Adolescent
Labour (Prohibition and Regulation) | Labour (Prohibition and Regulation) Act,
Act, 1986, 1986, amended by Amendment Act
No. 35 of 2016 and thereafter time to
time.

The contractor shall also comply with | No change
the provisions of the building and other
Construction Workers (Regulation of
Employment & Conditions of Service)
Act, 1996 and the building and other
Construction Workers Welfare Cess
Act, 1996.

Any failure to fulfil these requirements | No change
shall attract the penal provisions of this
contract arising out of the ‘resultant
non-execution of the work,

Clause 19A Clause 19A

No labour below the age of eighteén | No person below the age of fourteen
years shall be employed on the work. years shall be employed on the work.
However Adolescent Persons can be
employed on non-hazardous
works/process.

CPW.D. Contractor's Labour | C.P.W.D. Contractor's Labour
Regulations Regulations

2. DEFINITIONS 2. DEFINITIONS

i.  (c) Who is an out worker, that is | i. (c) Nochange.
to say, person to whom any
article or materials are
.................... premises under
the control and management of
the principal employer.

No person below the age of 18 No person below the age of fourteen
years shall be employed to act as a years shall be employed on the
workman. work. However Adolescent
Persons can be employed on non-
hazardous works/process.

This issues with the approval of DG CPWD. %f
080 2°2024
(. dr.emg)
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Issued from file No. CSQ/CM/17(1)/2023/Construction e-file 918_9019 5
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Central Public Works Department

Office Memorandum
No. DG/CON/Construction 2023/06
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD &1 .62 2034

NIRMAN BHAWAN, NEW DELHI Dated: 26:62:2024
Subject: Modifications in Conditions of Contract, Clause 19 and 20 of GCC
2023 for Construction Works
The following amendments are made in the GCC 2023 for Construction Works:
Existing provision Modified provision
CONDITIONS OF CONTRACT CONDITIONS OF CONTRACT
Definitions Definitions

9. Signing of Contract:- The successful
tenderer/contractor, on acceptance of his
tender by the Accepting Authority, shall,
within 15 days from the stipulated date of
start of the work, sign the contract
consisting of:-

(i) to (iii)

No Provision

9. Signing of Contract:- The successful
tenderer, on acceptance of his tender by
the Accepting Authority, shall, within 15
days from the stipulated date of start of
the work, sign the contract consisting of -

(i) to (iii) No change

In the event of successful tenderer
being a firm/company, then the
agreement shall be signed by all the
partners  or  directors  thereof
individually. In the event of the
absence of any partner/director, it
shall be signed on his behalf by a
person ‘holding a power of attorney
(duly notarized by notary public or
board resolution in case of company)
authorizing him to do so.

Clause 19 B Payment of Wages

(i) The contractor shall pay to labour
employed by him either directly or
through subcontractors, wages not
less than fair wages as defined in
the C.PW.D. Contractor's Labour
Regulations or as per the provisions
of the Contract Labour (Regulation
and Abolition) Act, 1970 and the
contract Labour (Regulation and

' Clause 19 B Payment of Wages

(i)  The contractor shall pay to labour
employed by him either directly or
through subcontractors, wages not
less than fair wages as defined in
the C.P.W.D. Contractor's Labour
Regulations or as per the
provisions of the Contract Labour
(Regulation and Abolition) Act,
1970 and the contract Labour

Abolition) Central Rules, 1971, (Regulation and Abolition) Central
wherever applicable. Rules, 1971 and Gazette
Notification 19.01.2017, 8.0 188
(E) extra ordinary part 2 - sec. 3
A (ii) amended time to time.
Hreen
EL\R
R.K. JAIN
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-

{v) The contractor shall comply with the
provisions of the Payment of Wages
Act. 1936, Minimum Wages Act,
1948, Employees Liability Act, 1938,
Workmen's  Compensation ~ Act,
1923, Industrial Disputes Act, 1947,
Maternity Benefits Act, 1961, and
the Contractor's Labour (Regulation
and Abolition) Act 1970, or the
modifications thereof or any other

made there under from time to time.

|aws relating thereto and the rules-

Thus higher of the wages either
notified by Govt. of India,
Ministry of Labour and/or that
notified by  the  local
administration of the State
Govt. both relevant to the place
of work and the period of
reckoning shall be paid by the
contractor to the labourer .

(v  The contractor shall comply with
the provisions of the payment of
Wages Act, 1936, . Minimum
Wages Act, 1948, Employees
Liability Act, 1938, Workmen's
Compensation  Act, 1923,
Industrial Disputes Act, 1947,
Maternity Benefits Act, 1961, and
the Contractor's Labour
(Regulation and Abolition) Act
1970, Gazette Notification
19.01.2017, S.0 188 (E) extra
ordinary part 2 - sec. 3 (i) and
o the modifications thereof or any
other laws relating thereto and the
rules made there under from time
to time.

Clause 20 Minimum Wages Act to be
Complied With

The contractor shall comply with all the
provisions of the Minimum Wages Act,
1948, and Contract Labour (Regulation
and Abolition) Act, 1970, amended from

under and other labour laws affecting
contract labour that may be brought into
force from time to time.

time to time and rules framed there.

Clause 20 Minimum Wages Act to be
Complied With

The contractor shall comply with all the
provisions of the Minimum Wages Act,
1948, and Contract Labour (Regulation
and Abolition) Act, 1970, Gazette
Notification 19.01.2017, S.0 188 (E)
extra ordinary part 2 - sec. 3 (i)
amended from time to time and rules
framed there under and other labour laws
affecting contract labour that may be
brought into force from time to time.

This issues with the approval of DG CPWD.

1032004
{V.P. Sahu)
Superintending Engineer (C&M)

Issued from file No. CSQICM/17(1)/2023 e-file no. 9163323

To all the concerned officers of CPWD/PWD for information and necessary

action please. (Through CPWD Website)
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Central Public Works Department
Office Memorandum

No. DG/CON/Construction 2023/07
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

Dated: 01'03-2024

Subject: Modifications
Works

in Clause 7 of GCC 2023 for Construction

The following amendments is made in the GCC 2023 for Construction Works :

Existing provision

Modified provision

Clause 7 Payment on intermediate
certificate to be regarded as
Advances

No payment shall be made for work,
estimated to cost Rs. twenty lacs or less
till after the whole of the work shall have
been completed and certificate of
completion given. .......... fixed for the
same by the Engineer-in-Charge.

Clause 7 Payment on intermediate
certificate to be regarded as
Advances

No change.

The contractor shall not be entitled to be
| paid any such interim payment if the
gross work done together with net
payment/ adjustment of advances for
material collected, if any, since the last
such payment is less than the amount
specified in Schedule 'F', in which case
the interim bill shall be prepared on the
| appointed date of the month after the
requisite progress is achieved.

|

The contractor shall not be paid any such
interim payment if the gross work done
together with net payment/ adjustment of
advances for material collected, if any,
since the last such payment is less than
the amount specified in Schedule 'F', in
which case the interim bill shall be
prepared on the appointed date of the
month after the requisite progress is
achieved.

No provision

'| However, to expedite the progress of

work, Engineer-in-Charge, on the
request of contractor, may make
interim payment(s) even before the
net payment limit specified in
schedule ‘F' is achieved. In such
case(s) no interest / compensation
shall be recoverable from contractor.

Such payment by Engineer-in-Charge
shall not be construed as waiver of
limit specified in schedule F’ for
subsequent interim payment(s).

\ fw)
o i&'—"\! D ’
R.K. JARO3 e
(EE (Contact)
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Engineer-in-Charge shall arrange to | No Change
have the bill verified by taking or causing
to be taken, ............ prescribed time

limit.
This issues with the approval of DG CPWD. M
oI'D3 20

(V.P. Sahu
Superintending Engineer (C&M)

Issued from file No. CSQ/CM/17(1)/2023/Const. - e-file no. 8135972

To all the cdncerned officers of CPWD/PWD for information and necessary
action please. (Through CPWD Website)

(EE (Contact)
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Central Public Works Department
Office Memorandum
/ No. DG/CON/Construction 2023/08
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD
NIRMAN BHAWAN, NEW DELHI Dated: 05.03.2024
Subject: Modifications in Clause 19 of GCC 2023 for Construction Works

The following amendments are made in the GCC 2023 for Construction Works:

Existing provision Modified provision
Clause 19 Labour Laws to be | Clause 19 Labour Laws to be
complied by the Contractor complied by the Contractor

The contractor shall comply with the | No change
provisions of the Contract Labour
(Regulation and Abolition) Act, 1970, and
the Contract Labour (Regulation and
Abolition) Central Rules, 1971.

The contractor shall also obtain a valid | No change
licence under the said Act before the
commencement of the work, and
continue to have a valid licence until its
completion.

The contractor shall also comply with | No change
provisions of the Inter-State Migrant
Workmen (Regulation of Employment
and Conditions of Service) Act, 1979.

The contractor shall also abide by the | No change.
provisions of the Child and Adolescent
Labour (Prohibition and Regulation) Act,
1986, amended by Amendment Act No.
35 of 2016 and thereafter time to time.

The contractor shall also comply with the | No change
provisions of the building and other
Construction Workers (Regulation of
Employment & Conditions of Service)
Act, 1996 and the building and other
Construction Workers Welfare Cess Act,
1996.

9')\::@2‘;\ s
R.K. J‘l/:t\N
(EE (Contact)
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No provision

Any failure to fulfill these requirements
shall attract the penal provisions of this
contract arising out of the resultant non-
execution of the work.

The contractor shall also comply with
the provisions of Sexual Harassment
of Women at Workplace (Prevention
Prohibition and Redressal) Act, 2013
and amendment thereafter time to
time.

Any failure to fulfil these requirements
shall attract the penal provisions of the
relevant act and in this contract

Clause 19 M

No Provision

I

Clause 19 M Sexual Harassment of
Women at Workplace

The contractor shall comply with all
provision(s) and quideline(s)
of Sexual Harassment of Women at
Workplace (Prevention Prohibition
and Redressal) Act, 2013 and
amendment thereafter time to time or
any other rules framed under any
|labour law  affecting women
worker(s). J

This issues with the approval of DG CPWD.

S0 202y
.P. Sahu)

Superintending Engineer (C&M)

|ssued from file No. CSQICM/7(1)/2023 e-file no. 9163323

To all the concerned officers of CPWD

/PWD for information and necessary
action please. (Through CPWD Website)

{ ~
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(EE_ (Contact)
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Central Public Works Department @
Office Memorandum

No. DG/CON/Construction 2023/09
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

Dated: 01.04.2024

Subject: Modifications in Clause 1, 8 and 41 of GCC 2023 for

Construction Works

The following amendments are made in the GCC 2023 for Construction Works:

Existing provision

Modified provision

Clause 1 Performance Guarantee

SI. No. (i) to (iv)

Clause 1 Performance Guarantee

Sl. No. (i) to (iv) No Change

(v) On substantial Completion of any
work which has been completed to
such an extent that the intended
purpose of the work is met and ready
to use, then a provisional Completion
certificate shall be recorded by the
Engineer-in-Charge. The provisional
certificate shall have appended with a
list of outstanding balance item of work
that need to be completed in
accordance with the provisions of the
contract.

(v) As per requirement of the client
or otherwise specified in the
contract, part completion certificate
may be issued for the building(s)/
infrastructure project for the part(s)
which have been completed in all
respect and are ready for use.
However, statutory approvals,
Completion drawing of various
services, wherever required, shall be
obtained before handing over of
building(s)/ part(s) of the project,
Scope of the completed part(s) shall
be mentioned in such part
completion certificate.

This provisional completion certificate
shall be recorded by the concerned
Engineer- incharge with the approval of
Superintending ~ Engineer  /Project
Manager / Chief Engineer/ Chief
Project Manager, if required. After
recording of the provisional Completion
Certificate for the work by the
competent authority, the 80 % of
performance  guarantee shall be
returned to the contractor, without any
interest.

The part completion certificate shall
include outstanding balance work that
need to be completed in accordance
with the provisions of the contract. This
part completion certificate shall be
recorded by the authority as per
contract value of work. After
recording of the part Completion
Certificate for the work by the
competent authority, the proportionate
amount of 80% of performance
guarantee shall be retumed to the
contractor, without any interest.

However in case of contracts involving
Maintenance of building and services
/any other work after construction of
same building and services/ other
work, then 40% of performance
Quarantee shall be returned to the
contractor, without any interest after
recording the provisional Completion
certificate.

However in case of contracts involving
Maintenance of building and services
fany other work after construction of
same building and services/ other work,
then proportionate amount of 40% of
performance  guarantee  shall be
returned to the contractor, without any
interest  after recording the part
Confpletion certificate.

EAT
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Clause 8 Completion Certificate

Within ten days of the completion of the
work, the contractor shall give notice of
such completion to the Engineer-in-
Charge and within thirty days of the
receipt of such notice, the Engineer-in-
Charge shall inspect the work and if
there is no defect in the work, shall
furnish the contractor with a final
certificate of completion, otherwise a
provisional certificate  of physical
completion indicating defects (a) to be
rectified by the contractor and/or (b) for
which payment will be made at reduced
rates, shall be issued.

(4

Clause 8 Completion Certificate

Within ten days of the completion of the
work or on part completion of one or
more building(s) out of independent
building in a project or infrastructure
project, as per requirement of client
or otherwise specified in schedule F
the contractor shall give notice of such
completion to the Engineer-in-Charge
and within thirty days of the receipt of
such notice, the Engineer-in-Charge
shall inspect the work and shall furnish
the contractor with a part or final
completion certificate as the case
may be, indicating defects (a) to be
rectified by the contractor and/or (b) for
which payment will be made at reduced
rates.

But no final certificate ........... sum | No change.
actually realized by the sale thereof,
Clause 41 Clause 41

Release of Security deposit after
labour clearance

The Security Deposit
security deposit and refund the balance
amount.

Release of Security deposit after
labour clearance
No change.

No Provision

In case, if part completion certificate
of work is recorded then security
deposit shall be released only after
recording final completion certificate
of the work and after completion of
defect liability period whichever is
later or specified otherwise in the

This issues with the approval of DG CPWD.

contract.
Ol'g 2024

(V.P. Sahu)
Superintending Engineer (C&M)

Issued from file No. CSQ/CM/17(1)/2023/Construction e-file 9163323

All CPWD and PWD officers for information and necessary action.(Through

CPWD website)
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Central Public Works Department
Office Memorandum
No. DG/CON/Construction 2023/10
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD
NIRMAN BHAWAN, NEW DELHI Dated: (Y -Obhdod ’]l
Subject: Modifications in Clause 36 of GCC 2023 for Construction Works
The following amendment is made in the Clause 38 of GCC 2023 for

Construction Works:
Existing provision

Modified provision |

Clause 36 If relative working in CPWD
then the contractor not allowed to
tender

The contractor shall not be permifted to
tender for works in the CPWD circle
(Division_in _case of canlractors of
Horticullure/Nursery calegorias]
responsible for award and execution of
contracts in which his near relative is
posted as Divisional Accountant of as an
officer in any capacity between the
grades of the Supernfending Engineer
and Jumior Engineer (both inclusive). He
shall also intimate the names of parsons
who are working with him in any capacity
or are subsequently employed by him
and who are near relatives 1o any
Gazetted Officer in the CPWD or in
the Minisiry of Housing and Urban
Affairs. Any breach of this condition by
the contractor would render him liable to
be removed from the approved hst of
contragtors 4l

this  Department _if
however the contractor is registered in
any other department he shall be
debarred from tendenng m CPWD for
any breach of this condition

Clause 36 If relative working in CPWD
then the contractor is not allowed to
participate in the tendering process

Thie contractor (enlisted or non-
enlisted in CPWD) shall not be allowed
to participate in the tender for work(s) in
the CPWD Zoneicircle /Division/Sub-
Division responsible for award andlor
execution of contract{s) in which his near
relative is  posted as  Divisional
Accountanl or as an officer in any
capacity between the grades of the Chief
Engineer and Junior Engineer (both
inclusive) He shall also intimate the
names of persons who are warking or
are subsequently employed by him and
who are near relatives to any Officer
working in the CPWD. Any breach of
this condition by the contractor would
render him liable 1o be debarred for a
period upto two years from tendering
in CPWD as decided by the accepting
authority mentioned in Schedule F
and his decisien will be excepted from
clause 25.

NOTE: By the term "near relatives” is
meanl wife, husband, parenis and
grandparents, children and
grandchildren, brothers and  sisters
uncles, aunts and cousins and their
comesponding in-laws

Mo change

{ssued from file No, CSQ/CM/17(1)/2023/Construction

This 1ssues with the approval of DG, CPWD

iy . LT 9

{‘:"I:t-' éa:hou}

Supenntending Engineer (C&M)
a-file 9135972

All CPWD and PWD officers for informationjand necessary action {Through
b

CPWD website)
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Central Public Works Department

Office Memorandum

No. DG/CON/Construction 202311
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

Subject: Additions in ‘General Rules and Directions’ of GCC 2023 for

Construction Works

The following additions are made in GCC 2023 for Construction Works under
‘General Rules and Directions’;

Existing provision

Modified provision

General Rules and
Directions
Sl. No. 1to 16

Mo Provisian

General Rules and Directions
No Change

17. Price Preference to SC/ST individual contractor
for item ratelpercentage rate
tender:

Price preference in quoted item rate/percentage rate
tender shall be applicable to the individual
enlisted/non-enlisted SCIST contractor as under:-

i. For work(s) upto and equal to an estimated cost
of Re.2.70 lakh a price preference upto 5% (with
reference to the lowest valid tender) may be
allowed in favor of individual SC/ST enlisted/non-
enlisted contractor. Mo earnest money s
required in such casa(s).

ii.  For work(s) beyond an estimated cost of Rs. 2.70)
lakh and upto and equal to estimated cost of Rs.
6.20 lakh, the price preference upto 5% (with
reference to the lowest valid tender) may be
allowed in favour of individual enlisted SCIST|
contractor. However, earnest money at a reduced
rate of 4% may be accepted in such cases.

iii. ~The price preference upto 5% (with reference to
the lowest valid price bid) may be allowed in
favour of individual SC/ST contractor. The above
concession shall be allowed only after proper
verification of the individual contractor's claim of
belonging to SC/ST community.

Schedule F

No Provision

Schedule F

Price Preference to SC/ST individual

This Issues with the approval of DG CPWD

contractorisvalidupte ... (data)

0306 MLy
(V.P. Sahu)
Superintending Engineer (C&M)

Issued from file No. CSQ/CM/17(1)/2023/Construction e-file 9163323
All CPWD and PWD officers for informatifin.and necessary action.(Through

CPWD website)

a ; e
R.K. J *
EE (Contract)
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No. DG/CON/Construction 2023/12
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN, NEW DELHI

Dated: 09.10.2024

Subject: Modifications in Clause 10A of GCC 2023 for Construction Works
The following amendment is made in the Clause 10A of GCC 2023 for

Construction Works:

Existing provision

Modified provision

Clause 10A Materials to be provided
by the contractor

The contractor shall
............................... as specified in
Schedule F

No Provision

Clause 10A Materials to be provided
by the contractor

(i) No Change

(i) Maintenance of Material at Site
(MAS) Register

(a) MAS register of the key materials
including Cement, Steel Bitumen,
Paint, Primer, Distemper, Varnishes,
Tile Adhesive, Admixture, Anti termite
chemical Water proofing compound
material and other items as required
by Engineer-in-Charge, and shall be
maintained as per proforma in
Appendix-XX of GCC. All the entries in
the MAS registers are made by the
designated staff of the contractor and
same is reviewed weekly by the
authorized representative and
fortnightly by the Engineer-in-Charge.
However, contractor is responsible for
maintenance and safe custody of MAS
registers.

(b) No provision

(b)The self-attested copies of tax paid
bill of all the materials entered in the
MAS register shall be submitted by
the contractor at the time of review by
representative of Engineer-in-Charge.
In case of any doubt, genuineness of
the tax paid bills; it can be verified by
the representative of the Engineer-in-
Charge or the Engineer-in-Charge,
however, onus of genuineness of tax
paid bills rest with the contractor.

= - —
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Division/Sub-division
Name of Work

Name of Article/item
Estimated Requirements

Appendix-XX
REGISTER OF MATERIAL AT SITE (MAS)

Fo

Date of issue

Date of Recei
Receipts ved
(Details of from/
Challans/ Issue
Bills, dto
Specific
location
wherePlants
and
Materials
received/
Vehicle No.
2 3 4

10

This issues with the approval of DG, CPWD.
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M’“W

&& WA
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Issued from file No. CSQ/CM/17(1)/ Construction/2024
e-file 9184028 (DFA//9301389)
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No. DG/CON/Construction-2023/13
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhi

Dated: 29.10 2024

Subject: Modifications in Conditions of Contract, Clause 10A of GCC

Construction Works 2023.

Following amendments are made in the GCC Construction Works 2023:-

r

Existing Provision | Modified Provision
l Clause 10A: Materials to be provided |
by the Contractor
(i) The contractor shall,
..................................... thereof and ‘
lin case of default, the Engineer-in- No Change g

Charge may cause the same to be

| supplied and all costs which may attend

1
1
|

such removal and substitution shall be

| borne by the Contractor.

The contractor shall at his own
| expense, provide a material testing lab
at the site for conducting routine field
tests. The lab shall be equipped at least
with the testing equipment as specified
in schedule F.

No Provision

Field Laboratory: The contractor shall at |
his own expense, setup a material testing
lab equipped with the testing equipment as
specified in schedule F at site for|
conducting routine field test.

External  Laboratory: Letter for
submitting sample(s) for testing of
material shall be sent through e-mail to v
the Lab by authorized representative of |
Engineer-in-Charge or Engineer-in- |
Charge of the work along with name(s) |
of test(s) to be done on the material.

The contractor shall collect the
sample(s) from the site and submit it to
the lab; make necessary payment for‘
the testing charges. He will inform on |
the same day through email to
authorized representative of Engineer-
in-Charge and Engineer-in-Charge |
regarding submission of sample (s) and ’

1
Wb \°’>‘W
R K SINGH
EE(Manual)
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payment made to the lab. If he either
fails to collect or submit the sample(s)
to the lab within 03 days or in time as
prescribed in the specifications,
whichever is earlier, the Engineer-in-
Charge shall collect and submit the
sample(s) and make necessary payment
for testing charges to the lab. In such
case, Engineer-in-Charge shall make
recovery on account of collection and
submission of sample(s) to the lab and
paid testing charges etc. from the next
RJA bill / Final bill of the contractor. This
action of Engineer-in-Charge shall be
final and binding.

If the contractor fails three times in
collection and/or submitting sample(s)
and/or fails to make payment for testing
charges, the contractor shall be
debarred from tendering in CPWD for a
period of two years.

No Provision

Sl. no. (ii) (a) and (b) No change

This OM is applicable for all NITs uploaded after date of issue of this OM. %
This is issued with the approval of DG CPWD. \ ,u-\b\ \
—t AN
(e R

aefmor sfgen (@ds )

Issued from file No. CSQ/CM/17(1)/2024/Construction e-file- 9184436 (DFA/9303295)
aarfafa qen AfAf Reh @ wft sfeRal 71 smaws gaa @ srdad 2q)
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No. DG/CON/Construction 2023/14

AN

ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD
NEW DELHI D : 03.01.202
Subject: Modifications in General Rules and Directions of GGG 2023 for Construction

Works.

The following amendments are mada in
for Construction Works:

the General Rules and Directions of GCG 2023

[ Exlisting provision

Madifled provision

| Applicable for Item Rate Tender only
| {CPWD - 8)

4  The rates ... Nupes one

In-case the lowest tendered amount (worked
out on the basis of quoted rate of Individual
ttems) of two or more contraciors s same,
then such lowest contractors may be asked
to submit sealed revised offer quoting rate of
each item of the schedule of quantiy for all
sub sectionsizub heads as the case may be,
but the revised quoted rate of each item of
schedule of quantity for all sub sections/sub
heads should not be higher than fheir
respactive ariginal rate quated already at the
tme of submission of tender. The lowest
tender shall be decided on the basis of
revised affer

| Applicable for item Rate Tender only |
{CPWD - &)
4 No change

In case the lowest tendered amount (worked |
out on the basis of quoted rate of Individual |
ilems) of two or more contractors is same,
then such lowest contraclors may be asked
to submit revised price bid onling using e-
tender website, quoting rate of sach item of
the schedule of gquantity for all sub
sections/sub heads as the case may be, on
the revised template which has besn sent
to them by the Tender Inviting Authority
(TIA), but the revised quoted rate of each
itern of schedule of guantity for all sub
sections/sub heads should not be higher
than their respective original rate gquoted
already at tne time of submission of tender,
The lowest tender shall ba decided on lthe
basis of revised offer

If the revised . their tenders.
Incaseofany ... .. be farfelted. | No change
Incasaall ................. lowest conlraclars,
Contractor ... ...coooooiociinvenn,. of thie work,
| Applicable for Percentage Rate Tender | Applicable for Percentage Rate Tender
only [CPWD- 7] only [CPWD- 7]

4B In case the lowesl lendered amount
jestimated cost + amount worked on the
basis of percentage above/below) of two or
more contraglers s same, such lowest
contractors will be asked to submit sealed
revised affer in the form of letter mentioning
percentage abovel below on estimated cost
| of tender including all sub_sections/sub

4B In case the lowest tendered amount
(estimated cost + amount worked on the
basis of percentage aboverbelow) of two or
mare canlractors s same, such lowes!
contractors will be asked to submit revised
price bid online quoting percentage above/
below on estimated cost of tender inciuding
all sub sections/sub heads as the case may

n i
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percantage quoted above/below on tendered | bean sent to them by the Tender Inviting
cost of on each sub section/ sub head Authority (TIA), but the rewised percentage
should not be higher than the percentags guoted abovelbalow on fendered cost or on
| quoted at the time of submission of tender | each sub section/ sub head should not be
The lawes! tender shall be decided on the | higher than the percentage gquoted at the

[ heads as the case may be, but the ravised | be on the revised template which has ‘

basis of revised offers. time of submission of tender. The lowest

‘ | tender shall be decided on the basis of
revised offers.

i case of @ny ...corameeee ... be forfeited.

i the revised . ...ocieaienies their tendars. No change
| Incaseall ...l PrOCESS of the work. J

™
This issLes with the approval of DG, CPWD. Q‘mﬂ )
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lssued from file No. CSQICMAT(1)I Construction/2024
a-file 3185053 (DFA/9307326)
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No. DG/CON/ Construction 2023/15
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIR AW

NIRMAN BHAWAN, NEW DELHI __ :
Subject: Modifications in Clause 7A of GCC 2023 for Construction Works.

: 31.01.

The following amendments are made in the Clause 7A of GCC 2023 for

Construction Works:

Existing provision

Modified provision

Clause 7A

No Running Account Bill shall
be paid for the work till the
applicable labour licenses,
registration with EPFO, ESIC
and BOCW Welfare Board,
whatever  applicable are
submitted by the contractor to
the Engineer-in-Charge.

Clause 7A

(a) No Running Account Bill/Final Bill shall be paid for
the work till the applicable labour licenses,
registration with EPFO, ESIC and BOCW Welfare
Board, whatever applicable are submitted by the
contractor to the Engineer-in-Charge.

(b) The following documents shall also be part of
the bill submitted by the contractor (these
documents shall be owned by the contractor)
before making payment:-

1. Details of person employed with date of their
employment up to previous month.

2. Documents of payment made to the employees
directly into their bank accounts up to previous
month.

3. Documents of attendance through biometric
attendance or other mode up to previous month.

4. Documents of deposition of EPF and- ESI
deductions in the employee’s accounts up to
previous month.

§. Any penalty imposed on the agency for delay in
disbursing payment and deposition of EPF and
ESI deductions in the employee's accounts up
to previous month.

6. Any other document(s) required as per statutory
requirements and/or as directed by Engineer-in-
Charge.

(c) In case, any of the documents submitted by the
contractor is found false/forged at a later date,
action for debarment of contractor will be taken

by the SE/CE concerned. o~
This issues with the approval of DG, CPWD. \\A » \\‘;
from %&m -
e afvaa (Hge w)

Issued from file No. CSQ/CM/17(1)/2023/Construction e-file 9184028 (DFA/9313089)
AR 71 PR Reeh 3 it sfreRat 21 smavrs o v ek ¥

([@efaf dmerde @ Aeaw ) s
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No. DG/CON/Construction 2023/16
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

NIRMAN BHAWAN

Subject: Modifications in Clauses 7,
for Construction Works.

The following amendments are

clause 8 of GCC 2023 for Construction

Dated: 10.02.2025
8,9 and Schedule F of clause 8 of GCC 2023

made in the Clauses 7, 8, 9 and Schedule F of
Works:

No provision

Existing provision Modified provision
Clause 7 Clause 7
Existing provisions No change

In case of correction / rejection / short
documents, it will be mandatory for
Engineer-in- Charge to give recorded
reasons for correction / rejection /
submission of additional documents
within seven days after submission of
running bill by the contractor.

Clause 8 Completion Certificate
(Issued vide oM No.
DG/Construction-2023/09  dated
01.04.2024)

Within ten days of the completion of
the work or on part completion of one
or more building(s) out of
independent building in a project or
infrastructure  project, as per
requirement of client or otherwise
specified in schedule F, the
contractor shall give notice of such
completion to the Engineer-in-
Charge and within thirty days of the
receipt of such notice, the Engineer-
in-Charge shall inspect the work and
shall furnish the contractor with a
part or final completion certificate as
the case may be, indicating defects
(a) to be rectified by the contractor
and/or (b) for which payment will be
made at reduced rates.

Clause 8 Completion Certificate

Within ten days of the completion of the work
or on part completion of one or more
building(s) out of independent building in a
project or infrastructure project, as per
requirement of client or otherwise specified in
schedule F, the contractor shall give notice of
such completion to the Engineer-in-Charge
and the Engineer-in-Charge, within seven
days of receipt of intimation of
completion from contractor will inspect
the work and satisfy himself about
completion of part /full work, then
intimate to the concerned authorities as
mentioned in Schedule F for inspection
and issuance of part / final completion
certificate. The concerned authorities will
inspect the work and issue part/ffinal
completion certificate within thirty days of
the receipt of such intimation. The
Engineer-in-Charge shall furnish to the
contractor a part / final completion certificate
as the case may be, indicating defects (a) to

o
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be rectified by the contractor and/or (b) for
which payment will be made at reduced
rates.

But no final certificate ............ SUM | No change.
actually realized by the sale thereof.
Clause 9 Payment of Final Bill Clause 9 Payment of Final Bill

The final bill shall be submitted by
the contractor in the same manner
as specified in interim bills within
three months of physical completion
of the work or within one month of
the date of the final certificate of
completion  furnished by the
Engineer-in-Charge  whichever is
earlier. No further claims shall be
made by the contractor after
submission of the final bill and these
shall be deemed to have been
waived and extinguished. Payments
of those items of the bill in respect of
which there is no dispute and of
items in dispute, for quantities and
rates as approved by Engineer-in-
Charge, will, as far as possible be
made within the period of three
months the period being reckoned
from the date of receipt of the bill by
the Engineer-in-Charge or his
authorized Asstt. Engineer, complete
with account of materials issued by
the Department and dismantled
materials.

W
/ng})/\v
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i. The final bill shall be submitted by the |
contractor to the Engineer-in-Charge in the
same manner as specified in interim bills |
within three months of physical completion of
the work or within one month of the date of
the final completion certificate furnished by |
the Engineer-in-Charge whichever is earlier.
At the time of submission of the final bill,
receipt will be given by the O/o Engineer-
in-Charge.

ii. In case of correction / rejection / short
documents, it will be mandatory for
Engineer-in- Charge to give recorded
reasons for correction / rejection /
submission of additional documents
within fifteen days after submission of
final measurement and/or final bill by the |
contractor. |

iii. Final bill will be accepted with all pre-
requisite documents such as sanctioned
copies of extra items and deviation in |
quantities, escalation statements,
recovery statement, theoretical
statement, final completion certificate,
final extension of time case, mandatory
tests statement, dismantled materials
account and other documents as
mentioned in clause 7A etc.

iv. An undertaking alongwith the final bill will
be submitted by the contractor that “I / we
hereby  undertake that all the
measurements/claims payable under this
contract have been included in the final
bill and will not submit any other
bill/claims in future under this agreement
thereafter”.

v. No further claims shall be entertained from
the contractor after submission of the final
bill and these shall be deemed to have been
waived off and extinguished. Payments of
Mitomso“hebilinmpoaofwhich‘
there is no dispute and of items in dispute, |
for quantities and rates as approved by |
Engineer in charge will, be made within the |

Page20f3
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If the final bill is submitted by the
contractor within the period specified
above and delay in payment of final

| bills is made by the department after

| prescribed time limit, a simple

interest @ 5 % (five percent) per
annum shall be paid to the contractor
from the date of expiry of prescribed
time limit, provided the final bill

period of three months. The period of three
months will be reckoned from the date of
receipt of the bill in complete shape after
necessary corrections / additional
documents, by the Engineer-in-Charge.

vi. In case of foreclosure / determination of
contract, if the contractor fails to submit
the EOT case, final measurement /bills
within 30 days of foreclosure/
determination, the EOT case and final bill
will be prepared and decided by the
department. The final bill shall only be
paid after withholding amount equivalent
to maximum compensation to be levied
on the contractor.

vii. If the final bill, in complete shape, is
submitted by the contractor within the period
specified above and delay in payment of final
bill is made by the department after
prescribed time limit, a simple interest @5%
(five percent) per annum may be paid to the
contractor from the date of expiry of
prescribed time limit, provided the final bill
submitted by the contractor contains all the
documents as mentioned in para - (iii) &

| submitted by the contractor is found (iv) above. .
| to be in order.
Schedule F Schedule F
' Clause 8 Clause 8
o Competent Authorities to inspect and
No Provision issue part / final completion certificate
(To be filled by NIT approving authority).
This issues with the approval of DG, CPWD. \v
3*\ s
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Issued from file No. CSQ/CM/17(1)/2025/Construction

e-file 9190123 (DFA/9315615)
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No. DG/CON/ Construction 2023/17
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

Subject: Modifications in Clause 14 of GCC 2023 for Construction Works 2023,
The following amendments are made in the Clause 14 of GCC 2023 for

Construction Works 2023:
Existing provision Modified provision
Clause 14 Carrying out part work at @ Clause 14 Carrying out part work at
risk & cost of contractor risk & cost of contractor
If contractor: If contractor:

(i) The Engineer- in-Charge without
invoking action under clause 3 may,
without prejudice to any other right or
' remedy against the contractor which
| have either accrued or accrue thereafter
to Government, by a notice in writing to
take the part work / part incomplete work
of any item(s) out of his hands and shall
have powers to :

(a) Take possession of the site and any
materials, constructional plant,
implements, stores, etc., thereon; and/or
(b) Carry out the part work / part
incomplete work of any item(s) by any
. means at the risk and cost of the
| contractor,

(i) The Engineer- in-Charge without
invoking action under clause 3 may,
without prejudice to any other right or
remedy against the contractor which
have either accrued or accrue thereafter
to Government, by a notice in writing to
take the part work / part incomplete work

of any item(s) out of his hands and shall |

have powers to :

(a) Take possession of the site and any

materials, constructional plant,
implements, stores, etc., thereon; and/or
(b) Carry out the part work / part
incomplete work of any item(s) by any
means at the risk and cost of the
contractor. The contractor, from whom
a part work / part incomplete work of

any item(s), has been taken out of his |
not be allowed to

hands, shall
participate in the tendering/quotation
process of part work / part incomplete
work of any item(s).

This issues with the approval of DG, CPWD.
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Issued from file No. CSQ/CM/17(1)/2023/Construction e-file-9184028 (DFA/9319526)
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No. DG/CON/ Construction 2023/18
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD
NIRMAN BHAWAN, NEW DELHI Dated: 16.06.2025

Subject: Modifications in Clause 25.2(b) and 25.6 of GCC 2023 for Construction
Works.

The following amendments are made in the Clause 25.2(b) and 25.6 of GCC 2023

for Construction Works:

Existing provision

Modified provision

Clause 25.2

(b) Qualification of Arbitrators: It is a
term of this contract that each member of
the Arbitral Tribunal shall be Graduate
Engineer with experience in execution of
public works engineering contracts, and
he should have worked earlier at a level
not lower than the Chief Engineer
(equivalent to level of Joint Secretary to
the Government of India).

The aforesaid educational qualification
and work experience shall be mandatory
for appointment as Arbitrator.

The age of Arbitrator at the time of
appointment shall not exceed 75 years.
An  Arbitrator may be appointed
notwithstanding the total number of
active arbitration cases with him.

Clause 25.6

Fee payable to Arbitrator(s): The fee
payable to the arbitral tribunal shall be as
per CPWD OM No.2/2006/SE(TLC)/
CSQ/137 dated 19.11.2019 (or latest
amendment), and shall be shared equally
by both the parties.

Clause 25.2

(b) Qualification of Arbitrators: It is a term
of this contract that each member of the
Arbitral Tribunal shall be Graduate
Engineer (in Civil or Electrical or
Mechanical Engineering) with
experience in execution of public works
engineering contracts and he should
have worked earlier at a level not lower
than the SAG (Level 14 of 7" CPC) of
the Government of India).

The aforesaid educational qualification
and work experience shall be mandatory
for appointment as Arbitrator,

The age of Arbitrator at the time of
appointment shall not exceed 70 years.

Clause 25.6

Fee payable to Arbitrator(s) for
arbitration cases, shall be as per the fee
given in the fourth schedule of the
Arbitration & Conciliation Act, 1996 (or
latest amendment), and shall be shared
equally by both the parties.

This issues with the approval of DG, CPWD.

areflervr s (W, v o)
Issued from file No. CSQ/CM/17(1)/2025 / Construction e-file 9135700 (TLC File)
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No. DG/CON/Construction-2023/19
ISSUED BY THE AUTHORITY OF DIRECTOR GENERAL, CPWD

Nirman Bhawan, New Delhi

Dated: 06.11.2025

Subject: Modification of Clause 19L of GCC-2023 for Construction Works.

The clause 19L in GCC-2023 for Construction Works is being modified:

Existing Provision

Modified Provision

Clause 19 L: Contribution of EPF and
ESI

The ESI and EPF contributions on the part
of employer in respect of this contract
shall be paid by the contractor. These
contributions on the part of the employer
paid by the contractor shall be reimbursed
by the Engineer-in-charge to the
contractor on actual basis. The verification
of deployment labour will be done through
biometric attendance system or any other
suitable method by the Engineer in
Charge. The applicable and eligible
amount of EPF & ESI shall be reimbursed
preferably within 7 days but not later than
30 days of submission of documentary
proof of payment provided same are in
order

Clause 19 L: Contribution of EPF and
ESI

It will be mandatory for all the agencies

to register with ESI and EPFO
departments within 30 days of the
award of the work unless exempted by
the provisions of ESI and / or EPFO and
as amended time to time. The ESI and
EPF contributions on the part of employer
in respect of this contract shall be paid by
the contractor. These contributions on the
part of the employer paid by the contractor
shall be reimbursed by the Engineer-in-
charge to the contractor on actual basis.
The verification of deployed labour will be
done through biometric attendance system
or any other suitable method by the
Engineer in Charge. The agency shall
submit an affidavit on a stamp paper of
Rs. 100 that the employees were
engaged fully and exclusively on the
work for which the claim is being made.
The applicable and eligible amount of
EPF & ESI shall be reimbursed preferably
within 7 days but not later than 30 days of
submission of documentary proof of
payment provided same are in order

This is issued with the approval of DG CPWD.

0(,‘"'
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Issued from file No. CSQ/CM/17(1)/2024/ Construction e-file 9195855 (DFA/9350595)
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No. DG/CON/Construction 2023/20
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

Y DELHI

_Dated: 27.02.2026
Subject: Modifications in General Rules & Directions, Clause 1 and Schedule
E of GCC 2023 Construction Works

The following modifications are made in the General Rules & Directions,
Clause 1 and Schedule E of GCC 2023 Construction Works.

Existing provision

Modified provision

General Rules & Directions

11 (i) The Contractor whose tender is
accepted, will be required to furnish
performance guarantee at specified
percentage of the tendered amount as
mentioned in Schedule ‘E' and within the
period specified in Schedule F. ...............

General Rules & Directions

11 (i) The Contractor whose tender is
accepted, will be required to furnish
performance guarantee as mentioned in
Schedule ‘E' and within the period
specified in Schedule F. ...............

Clause 1
Performance Guarantee

(i) The contractor shall submit an
irrevocable Performance Guarantee
at specified percentage of the
tendered amount as mentioned in
Schedule 'E', in addition to other
deposits mentioned elsewhere in the
contract for his proper performance
of the contract agreement, (not
withstanding and/or without prejudice
to any other provisions in the
contract) within period specified in
Schedule 'F' from the date of issue of

Clause 1
Performance Guarantee

(i) The contractor shall submit an
irrevocable Performance
Guarantee as mentioned in
Schedule 'E’, in addition to other
deposits mentioned elsewhere in
the contract for his proper
performance of the contract
agreement, (not withstanding
and/or without prejudice to any
other provisions in the contract)
within  period specified in
Schedule 'F' from the date of

letter of acceptance. .......... issue of letter of acceptance. ......
SI. No. (ii) to (v) No change
SCHEDULE ‘E’ SCHEDULE ‘E’
Reference to General Conditions of | Reference to General Conditions of
contract contract
SI. No. (i) No change

q‘;;\xh‘

e(,(\)

D.P. Jindal
EE (Contract)
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(i) Performance Guarantee : 5% of | (i) Performance Guarantee

tendered value. (a) 5% of tendered value or Estimated
Cost Put to Tender (ECPT) (whichever
is higher).

(b) Where the tendered amount is less
than eighty percent (80%) of the
Estimated Cost Put to Tender (ECPT),
the Performance Guarantee, in
addition to the requirement under (a)
above, shall be increased by an
amount equal to the difference
between eighty percent (80%) of the
ECPT and the tendered amount.

SlI. No. (jii) No change

This issues with the approval of DG, CPWD.

Issued from file No. CSQ/CM/17(1)/2026/Construction e-file 9212995 (DFA/
9365660 )
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D.P. Jindal
EE (Contract)
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GENARAL CONDITIONS

Name of work: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore..

GENERAL

The work shall be carried out in accordance with CPWD Specifications for Part-
I: Internal 2023, Part-1I: External 2023, CPWD Specifications for Part-VII: DG
sets 2013, CPWD specifications 2009 Vol-I &II with latest amendments upto
date wherever relevant and applicable

1.1. LOCATION:

The plant and equipment areto be installed at thelocation as indicated
in the Annexure- I.

1.2. RELATED DOCUMENTS:

This specification shall be read in conjunction with the relevant latest CPWD
general Specifications as amended up to date for the works described for
technical matters and with the standard conditions of the contract appended
with amendments for other matters as well as with schedules and drawings and
requirements under this specification. In the event of any discrepancies
between this specification and interconnected documents, the specific
requirements as per this specification shall be followed and deemed to be
having overriding value.

2.  Before tendering, the contractor shall inspect the site of work and shall fully
acquaint himself about the conditions prevailing at site, availability of materials,
availability of land and suitable locations for construction of godowns, stores and
camp, transport facilities, the extent of leads and lifts involved in achieving the
completion of work.

3. The contractor shall at his own expense and risk arrange land for
accommodation of labour, setting up of office, the storage of materials, erection

4. It shall be deemed that the contractor has satisfied himself as to the nature
and location of the work, transport facilities, availability of land for setting up of
camp, etc. the department will bear no responsibility for lack of such knowledge
& the consequences thereof.

5.  The contractor shall have to make approaches to site, if so required and keep
them in good condition for transportation of labour and materials as well as
inspection of works by the Engineer - in - charge. Nothing extra shall be paid on
this account.
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10.

11.

12.

13.

14.

15.

The Contractor shall at his own cost submit samples of all materials sufficiently
in advance and obtain approval of Engineer - in - charge. Subsequently the
materials to be used in the actual execution of the work shall strictly conform to
the quality of samples approved by the Engineer - in - charge and nothing extra
shall be paid on this account. The acceptance of any sample or material on
inspection shall not be a bar to its subsequent rejection, if found defective.

The contractor shall at his cost, make all arrangements and shall provide
necessary facilities as the Engineer - in - charge may require for collecting,
preparing, packing, forwarding and transportation of the required number of
samples for tests & for analysis at such time and to such places as directed by
the Engineer - in - charge. Nothing extra shall be paid for the above operations
including the cost of materials required for tests & analysis. Testing charges, if
any, will be borne by the department if the tests passes. In case it fails, the same
shall be borne by the contractor.

The necessary tests shall be conducted in the laboratory approval by the
Engineer - in - charge. The samples for carrying out all or any of the tests shall
be collected by Engineer -in - charge or on his behalf by any other officer of
CPWD. The contractor or his authorized representative shall associate himself
in collection, preparation, packing and forwarding of such samples for the
prescribed tests and analysis. In case the contractor or his authorized
representative is not present or does not associate himself in the aforesaid
operation the results of such tests and consequences thereon shall be binding on
the contractor.

Materials used on work without prior approval and testing (where testing is
necessary) by the Engineer - in - charge are liable to be considered unauthorized,
and not acceptable. The Engineer - in - charge shall have full powers for removal
of any or all of the materials brought to site by contractor which are not in
accordance with the contract specifications or do not conform, in character
or quality to the samples approved by the Engineer - in - charge. In case of
default on the part of the contractor in removing rejected materials, the Engineer
- in - charge shall be at liberty to have them removed at the risk and cost of the
contractor.

The contractor shall make his own arrangement of water required for
execution of work and get the water tested with regard to its suitability for use
in the works and get written approval from the Engineer - in - charge before he
proceeds with the use of same for execution of work.

The work shall be carried out in such a manner so as not to interfere / or
adversely / or disturb other works being executed by other agencies, if any.

Any damage done by the contractor to any existing work or work being
executed by other agencies shall be made good by him at his own cost.

The work shall be carried out in the manner complying in all respect with
the requirement of relevant rules and regulations of the local bodies under the
jurisdiction of which the work is to be executed and nothing extra shall be paid
on this account.




16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

The contractor shall maintain in good condition all work executed till the
completion of entire work entrusted to the contract under this contract.

No payment shall be made to the contractor for damage caused by rain, flood
and other natural calamities whatsoever during the execution of works and any
damage to the work on this account shall have to be made good by the contractor
at his own cost.

The rates for all items of work, unless clearly specified otherwise, shall include
the cost of all labour materials, de - watering required, if any, and other inputs
involved in the execution of the items.

Unless otherwise provided in the schedule of quantities, the rates tendered
by the contractor shall be all inclusive.

No claim whatsoever for idle labour, additional establishments, costs of hire
and labour charges for tools and plants etc., would be entertained under
any circumstances.

For the safety of all labour directly or indirectly employed in the work
for the performance of the contractor’'s part of this agreement, the
contractors shall, in addition to the provision of CPWD safety code and
directions of the Engineer - in - charge, make all arrangements to provide facility
as per the provision of Indian Standard Specifications (Codes) listed below &
nothing extra shall be paid on this account.

1. | IS3696 Partl Safety Code for scaffolds & ladders

2. | IS3696 Partll | Safety Code for scaffolds and ladders Part I1

3. | IS764 Safety Code for excavation work.

4. | 1IS4138 Safety Code for working in compressed air.

5. | 1S7293 Safety Code for working with construction
machinery.

6. | IS7969 Safety Code for storage and handling of building
materials.

7. | 154130 Safety code for demolition of buildings.

The contractor shall take all precautions to avoid all accidents by exhibiting
necessary caution boards and by providing red flags, red lights and barriers. The
contractor shall be responsible for any accident at the site of work and
consequences thereof.

Other agencies working at site will also simultaneously execute the works
entrusted to them and to facilitate their working, the contractor shall make
necessary provisions e.g. holes, openings, etc. for laying / burying pipes, cables,
conduits, clamps, hooks, operation for the execution of other agencies
smoothly. The final finishing of the work is to be executed in co - ordination
with other agencies as directed by the Engineer - in - charge.

On account of security considerations, there could be some restrictions on the
working hours, movement of vehicles for transportation of materials and
location of labour camp. The contractor shall be bound to follow all such
restrictions and adjust the programme for execution of work accordingly.

In case of any difference in the Hindi version and English version in any
of the condition of contract, English version shall prevail.

Contractor shall be responsible for the watch and ward of the materials
lying at site/building in all respect till the handing over of building.
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27.

INDEMNITY:

The successful tenderer shall at all times indemnify the department, consequent
on this works contract. The successful tenderer shall be liable, in accordance with
the Indian Law and Regulations for any accident occurring due to any cause and
the contractor shall be responsible for any accident or damage incurred or claims
arising there from during the period of erection, construction and putting into
operation the equipments and ancillary equipment under the supervision of
the successful tenderer in so far as the latter is responsible. The successful
tenderer shall also provide all insurance including third party insurance as may
be necessary to cover the risk. No extra payment would be made to the successful
tenderer on account of the above

Any dispute arising out of this bid including dispute related to
encashment of any Bank Guarantee/ FDR etc, shall be subject to the
jurisdiction of courts of Karnataka State only.

87



3.0.

4.0

COMMERCIAL CONDITIONS

2.0. GENERAL:

1.1.

1.2.

1.3.

1.4.

1.5.

a.

This specification covers general information and particulars relating to
this specification.

LOCATION: at Kendriya Vidyalaya at KR Puram, Bangalore. and will
be required to operate under the climatic conditions.

The work shall be generally carried out as per tender specifications and
in accordance with the following:

a) CPWD General Specifications for Electrical works Part-I: Internal
2023, Part-1I: External 2023 as amended up to date.

b) CPWD General Specifications for Electrical Works Part VII D.G.
Sets - 2013 as amended up to date

The renderer should in his own interest visit the site and familiarize
himself with the site conditions before tendering.

No T&P shall be issued by the department and nothing extra shall be paid
on account of this.

TECHNICAL_CONDITIONS.

Please refer Additional conditions

b.

TYPE OF CONTRACT: -

The work to be awarded by this tender shall be treated as indivisible work
contract and the tender may be cancelled at any point of time without
assigning any reason by the department.

COMPLETENESS OF THE TENDER, SUBMISSION OF PROGRAMME, AND

COMMENCEMENT OF WORK

()

(ii)

(iii)

Completeness of the tender

All sundry equipment’s, fittings, assemblies, accessories, hardware
items, foundation bolts, supports, termination lugs for electrical
connections, cable glands, junction boxes and all other sundry items for
proper assembly and installation of the various equipment’s and
components of the work shall be deemed to have been included in the
tender, irrespective of the fact that whether such items are specifically
mentioned in tender documents or not.

Submission of programme

Within fifteen days from the date of receipt of the letters of acceptance,
the successful tenderer shall submit his programme for repair of
equipment’s, servicing, testing, commissioning and handing over of the
installation to the Engineer-in-charge. This programme shall be framed
keeping in view of the duration allowed for completion of work.

Commencement of Work

The contractor shall commence work as soon as the Programme
submitted by him are approved. final taking over by the department.

RESTRICTION IN WORK
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5.0

6.0

7.0

8.0

9.0

Some restrictions may be imposed by the security staff etc. on the working
and/or movement of labour, materials etc. The contractor shall be bound to
follow all such restrictions/instructions and nothing extra shall be payable on
this account. No claim for idle labour shall be entertained.

NATURAL CALAMITY

No payment will be made to the contractor for any damage caused by rain, snow
fall, floods, dampness, fire, sun or any other natural cause whatsoever during
the execution of work. The damage to the work due to above reasons, if any,
shall have to be made good by the contractor at this own cost and no claim on
this account shall be entertained.

CARE OF BUILDING

Care shall be taken, while handling / installing the equipment, to avoid damage
to the building. The Contractor shall arrange to repair all damages to the
building caused by him so as to bring to the original condition. He shall also
arrange to remove all unwanted waste materials from site, arising out of his
work.

The Contractor shall carry out the work in such a manner so as not to interfere
or affect or disturb other works being executed by other agencies if any. No
claim in the matter shall be entertained.

RATES TAXES AND DUTIES:

(i) The work shall be treated as on works contract basis and the rates
tendered shall be for complete items of works inclusive of all taxes
{including woerks-contract-tax); duties, and levies etc. and all charges for
items contingent to the work, such as packing, forwarding, insurance,
freight and delivery, installation, testing, commissioning etc at site i/c
temporary constructional storage, risk, overhead charges, general
liabilities/ obligations etc.

(ii)  All Statutory deductions like Income Tax, Manual Workers Welfare Cess
recovery etc at applicable rates will be made from the Contractors bill.

(iii) Statutory deduction of GST as applicable, CESS1% & IT 2% shall be
recovered from the bills to payable to the contractor.

(iv) The contractor has to carry out maintenance, routine as well as
preventive, for a period of months from the date of handing over
the installation as per manufacturer’s recommendation / CPWD
Specifications. Nothing extra shall be paid on this account.

PAYMENT TERMS:

8.1 The payment shall be made to the contractor on submission of bills
etc as required. However, it may be delayed due to reason like non-
availability of funds, LOC and other unforeseen reason.

8.2  Deduction of Security Deposit shall be governed by standard/relevant
clauses of CPWD 7/8.

COMPLETION PERIOD

The completion period indicated in the tender documents is for the entire work
of repair ,servicing etc., arrangement of materials & equipments, delivery at site
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10.0.

11.0.

12.0

including transportation, installation, testing, commissioning and handing over
of the entire system to the satisfaction of the Engineer-in-charge

COMPLIANCE WITH REGULATIONS AND INDIAN STANDARDS:

10.01. All works shall be carried out in accordance with relevant regulation,
both statutory and those specified by the Indian Standards related to the
works covered by this specification. In particular, the equipment and
installation will comply with the following:

(i) Factories Act 1948

(ii) Indian Electricity Rules 1956

(iii)  B.L.S & Other standards as applicable.
(iv) Workmen's Compensation Act 1923

(V) Statutory norms prescribed by local bodies like CEA, Power
Supply Co.

10.2. Nothing in this specification shall be construed to relieve the successful
tenderer of his responsibility for the design, manufacture and
installation of the equipment with all accessories in accordance with
currently applicable statutory regulations and safety codes.

10.3. Successful tenderer shall arrange for compliance with statutory
provisions of safety regulations and departmental requirements of
safety codes in respect of labour employed on the work by the tenderer.
Failure to provide such safety requirement would make the tenderer
liable for penalty as per prevailing rules for each default. In addition, the
department will be at liberty to make arrangement for the safety
requirements at the cost of tenderer and recover the cost thereof from
him.

TRAINING The contractor shall impart training to the operator deputed by the
department at site for operational and attending the minor fault.

MATERIAL APPROVAL

The material brought at site shall be approved by the Engineer-in-Charge before
use in the work. In case during execution any material being used in the work is
found not as per agreement specifications, Engineer-in-Charge may issue
instruction to the contractor to remove the materials from site and the
contractor will be bound to do so.

Executive Engineer (E) -1
Central P.W.D., Bangalore-34.
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1.1.1.
1.1.2.

1.1.3.

1.1.4.

1.1.5.

1.1.6.

Additional Conditions and specifications

General:

This specification covers manufacture, testing as may be necessary before
despatch, delivery at site, all preparatory work, assembly and installation,
commissioning etc.

Bangalore

Location: The work has to be carried out at Kendriya Vidyalaya at KR Puram,
Bangalore.

The work shall be executed as per CPWD General Specifications for Electrical
Works Part-1 & 11 -2023 and Part VII-2013 as amended up to date, relevant LE.
Rules, BIS/IEC and as per directions of Engineer-in charge. These additional
specifications/ conditions are to be read in conjunction with above and in case
of variations, specifications given in these additional conditions shall apply.
However, nothing extra shall be paid on account of these additional
specifications and conditions, as the same are to be read along with schedule of
quantities for the work.

The tendered should in his own interest visit the site and get familiarize with
the site conditions before tendering.

No T&P shall be issued by the Department and nothing extra shall be paid on
account of this.

The Work is lighting designed based. The work shall start only after necessary
approval by the engineering in charge for the designs submitted by the agency
before start of the work .

Guarantee & Defect Liability Period:

All equipments shall be guaranteed for a period of 12 months (except LED
fittings which shall be guaranteed for minimum 5 years), from the date
of taking over the installation by the department, against unsatisfactory
performance and/or break down due to defective design, workmanship or
material. The equipments or components, or any part thereof, so
found defective during guarantee period shall be forthwith repaired or
replaced free of cost, to the satisfaction of the Engineer-in Charge. In case it
is felt by the department that undue delay is being caused by the contractor in
doing this, the same will be got done by the department at the risk and cost of
the contractor. The decision of the Engineer-in-charge in this regard shall be
final & binding on the contractor.

The tenderer shall guarantee among other things, the following vis-a-visa
specifications.

a) Quality, strength and performance of the materials used.

b) Satisfactory operation during the maintenance period

(i) Ceiling fans, Exhaust fans are to be guaranteed for 1(one) Year
including lamps.

(ii)  LED fittings, as a whole including driver are guaranteed for 5
years. All the LED fittings are to be suitably engraved/ stickered
inside with for date of handing over.

(iii) The guaranty for LED fittings is to be got submitted from
the manufacturer also inaddition to the guarantee from
the contractor. The manufacturer should give undertaking
that in case of discontinuation of model and non-availability of
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10.

11.

12.

spares, they will replace the fittings with equivalent/ high end
model in case of manufacturing defect during the warranty
period of 5 years .

Data and Programme to be furnished by the tenderers:

The Contractor shall prepare the programme chart for the execution of
the work showing clearly all activities from the start of work to the
completion required for the completion of the work within the stipulated
period and submit the same to the Engineer-in-Charge within fifteen days
after the issue of letter for commencement of the work. The Contractor
shall also submit monthly programme and progress reports and update / re-
schedule the same every month. These shall be submitted by the contractor in
soft copy also besides forwarding hard copy of the same.

Extent of work:

The work shall comprise of entire labour including supervision and all
materials necessary to make a complete installation and such tests and
adjustments and commissioning as may be required by the department.

Minor building works necessary like making of opening in walls or in floors and
restoring to their original condition, finish and necessary grouting etc as
required to be undertaken.

Verification of correctness of material at Destination:

The contractor shall have to produce all the relevant records to certify
that the genuine material from the manufacturers has been supplied and
erected.

The main contractor shall also enter into a ‘Memorandum of
understanding’ with the approved associated contractor on Non-Judicial
Stamp Paper as per the enclosed proforma and submit this ‘MOU’ duly
completed (duly signed by him and the associated Contractor) before
commencement of work.

Executive Engineer (Elect.) shall be the Engineer-in-Charge as far as
electrical works are concerned. Separate tender form for electrical
component is appended with this tender. It will be obligatory on part of
the main contractor to sign the tender documents for all the
components.

The main agency shall be responsible for all acts of omissions and
submissions of the Associated Contractor engaged by him, even with approval
of department.

Approval of the Engineer-in-charge shall be taken well in advance for all
the materials to be supplied and used in all the works by the contractor.

The contractor has to make his own arrangements for stores and watch and
ward and no extra claim for this will be entertained.

Running payment for Electrical/Mechanical components shall be made by the
EE (E) directly to the main Contractor. The main contractor shall make the
payment to associated Contractor within 15 days of receipt of each running
account payment.

Payments terms:

The payment for the various items in the tender shall be graduated in the
following manner based on the assessment of the Engineer in Charge

SI. No. Stage of Work Percentage of
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13.

14.

15.

16.

17.

18.

19.

20.

21.
22,
23.

24,

25.

Rate

1 Supplying of materials 70%
2 On completion of installation on pro-rata basis 15%
3 On completion of testing and commissioning 10%
4 Successful Handing over and submission of as 5%

built drawings with complete set of catalogues

TOTAL 100%

The payment shall be made to the contractor on submission of bills etc as
required. However, it may be delayed due to reason like non- availability of
funds, LOC and other unforeseen reason. The Contractor shall not claim
anything extra in such contingencies but shall make regular and timely
payment to his workers deployed for the work.

The main contractor shall be responsible for coordinating the activities
of all works and will ensure progress of works as per laid down programme.

The main contractor and / or his Associated Contractor or his representative is
bound to sign the site order book as and when required by the Engineer-in-
charge and will comply with the remarks therein.

The contractor shall make his own arrangement at his own cost for electrical
/ General Tools and plants required for the work.

The connections, inter-connections, earthing and loop earthing shall be
done by the contractor wherever required to be done for energisation of the
installation and nothing extra shall be paid on this account.

The contractor must be able to work on concrete slabs /walls asand when
required and in complete coordination with the civil works. Cutting of chases
in the plastered wall shall in no case be allowed. The contractor shall fix
conduits and boxes in the walls soon after the brick work is completed and
finish the chase to rough surface with proper cement sand mixture. Only
in exceptional cases e.g. where cutting of plastered surface cannot be avoided
it will be contractor’s responsibility to ensure that plastering is done to match
the original finish at no extra cost.

The contractor shall remove all the debris due to the electrical works from the
site as soon as the work is completed.

The rupturing capacity of the MCB’s shall be 10 KA minimum. The MCB’s
shall have ISI mark. Quantities of MCBs of different rating of 6 amps to
32 amps shall be brought in consultation with the Engineer-in-Charge or his
representative.

All the MCCBs shall be rated for Ics only, as specified.

The copper wire to be used on this work shall be FRLS type and ISI marked.
The Electrical works shall be carried out by the contractor, side by side with
the progress of the civil works.

The Contractor shall furnish documentary proof like delivery challans of
purchasing Wires, Modular switches & accessories, MCBs, MCBDB, Fittings,
accessories and other items from the manufacturers or their authorized
dealers to the satisfaction of the Engineer-in-charge.

The contractor shall submit the completion plan separately in triplicate
on blue print/ computer plotted with one set on tracing “Cloth” as per
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26.

27.

28.

29,

30.

31.

32.

33.

34.
35.

36.

37.

38.

39.
40.

Clause-8 of the contract within 30 days of the completion of work. In case, the
contractor fails to submit the plan, he shall be liable to pay a sum equivalent
to 2.5% of the value of the work subject to a ceiling of Rs.25000.00
Materials to be used in work are to be ISI marked. The make of the
materials have been indicated in the list of acceptable makes. No other makes
will be acceptable. The materials to be used in the work shall be got approved
by the Engineer in Charge / his representative before its use at site. The E-in-
Cshall reserve the right to instruct the contractor to remove the material which,
in his opinion, is not acceptable.

The work should be carried out in Kendriya Vidyalaya at KR Puram,
Bangalore...

statutory deductions like Income tax, Labour welfare cess & GST, etc. shall be
made from the bills.

MOBILIZATION ADVANCE:
No mobilization advance shall be paid for this work.
INSURANCE AND STORAGE:

All consignments are to be duly insured up to the destination from warehouse
at the cost of the contractor. The insurance covers shall be valid till the
equipment is handed over duly installed, tested and commissioned.

The successful agency shall make his own arrangement for storage i/c watch
ana ward of materials whether the same brought by him or supplied by the
department. He shall remain responsible for watch and ward of installation
and other materials till find testing & handing over to the department.

The work is to be carried out in workman like manner & generally in
accordance with the plans. However, the contractor will be bound to carry out
the work with minor deviations over the plans supplied if desired by the
Engineer-in-Charge.

The Contractor has to make his Own arrangement for the storage of the
material at site and necessary watch and ward of the electrical installation
during the execution of work till the same is handed over to the department.
No extra payment will be made on this account. The storage space shall
however be arranged by the department at the site, if required.

Proper earthing & earthing test report to be submitted by the contractor.

The contractor shall be complete the work in time as mentioned in schedule,
ifnot complete in time then contractor should be responsible for the extension
of time to get from KPTCL/BESCOM & any payment for extension &
resubmission of all application will be to contractor.

All hardware, fastening material viz. nuts, bolts, washer and screws etc. to be
used on work shall be of zinc/chromium plated MS iron.

The work shall be carried out in engineering like manner and bad
workmanship shall be rejected summarily. For redoing the job, no claim of the
contractor shall be entertained on this account.

The contractor shall coordinate with all other agencies involved in the
building work so that the building work is not hampered due to delay in his
work.

Bad workmanship is liable to be rejected.

Contractor shall preserve the copies of invoices, test certificates, gate passes
etc. to prove the genuineness of material/purchases. The responsibility of
procurement, genuine material of specialized works shall rest with the
contractor.
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41.

42,

43.

44,

45.

The Contractor shall use any of the following makes for use in the work as
below after obtaining the approval of the Engineer-in-Charge.

The rates quoted by the firm should be inclusive total installation cost which
includes the cost of scaffolding or any machinery for working at height.
Nothing extra can be claimed on this account.

Before quoting rate the bidder must visit site and quote rate and no delay is
permitted in executing the work and work has to be completed strictly within
02 (Two) Months.

All the dismantled materials etc should be handed over to the department as
per terms& condition

Materials to be used in work are to be ISI marked. The make of the materials
have been indicated in the list of acceptable makes. No other makes will be
acceptable. The materials to be used in the work shall be got approved by the
Engineer in Charge/ his representative before its use at site. The E-in-C shall
reserve the right to instruct the contractor to remove the material.

95



Additional Conditions and SPECIFICATION of DG set

The tenderer shall submit detailed schematic diagram for the approval of the
Engineer in charge. He will make sure that the equipment offered shall fulfill the design
conditions. All the equipments and their installation shall be suitable for the
environmental conditions encountered at the location as indicated in specifications.

The acoustic enclosure (Canopy) shall be manufactured by respective engine
OEM/OEA and should be CPCB norms compliant. Only model Numbers having Type
Approval and valid conformity of production certificate for noise level as per CPCB
norms shall be accepted. Copies of Type approval and COP certificate have to be
submitted at the time of submission of drawings for approval.

The canopies manufactured by OEM/OEA are only acceptable.

The number and size of the MS pipe for exhaust piping shall be as per the
recommendation of the engine manufacturer. Wherever 2 numbers exhaust pipes are
recommended by the engine manufacturer, the number of silencer shall also be 2
numbers.

1.0 Conformity to Statutory Acts, Rules, Regulations, Standards and safety Codes.
1.1 CPWD Specifications:

The work shall be carried out as per CPWD General Specifications for
Electrical Works, Part VII (DG SET works) 2013 as amended upto date along
with the following changes, CPWD General Specifications for Electrical
Works Part-], I & IV, as amended upto date, relevant IE rules, and as per
directions of Engineer in charge. For electrical panels, CPWD General
Specifications for Electrical Works Part-1V shall be applicable.

2 Indian Electricity Act and Rules:

All electrical works in connection with installation shall be carried out in
accordance with the provision of Indian Electricity Act 2003 and Indian
Electricity Rules 1956, both amended up-to date.

2.1 Indian Standards:

All the components shall confirm to relevant Indian Standard specifications,
wherever existing, amended to date.

2.2 Fire Regulation:

The installation shall be carried out in conformity with the local Fire
Regulations and Rules there under wherever they are in force and the
provisions in local bye-laws, if any.

2.2 Safety Code and Labour Regulation:

In respect of all labour employed directly or indirectly on the work for the
performance of contractor’s part of work, the contractor at his own expense,
will arrange for the safety provisions as per the statutory provisions, B.L.S.
recommendations, factory act, Workman’s compensation act, CPWD Code
and instructions issued from time to time. Failure to provide such safety
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2.3

3.0

requirements would make the tenderer liable for penalty for Rs. 2000/- per
week for each violation. In addition the Engineer in charge, shall be at liberty
to make arrangements and provide facilities as aforesaid and recover the
cost from the contractor.

The contractor shall provide necessary barriers, warning signals and other
safety measures while executing the work of DG set installation, cables etc.
or wherever necessary so as to avoid accident. He shall also indemnify CPWD
against claims for compensation arising out of negligence in this respect.
Contractor shall be liable, in accordance with the Indian Law and Regulations
for any accident occurring due to any cause. The department shall not be
responsible for any accident occurred or damaged incurred or claims arising
there from during the execution of work. The contractor shall also provide
all insurance including third party insurance as may be necessary to cover
the risk. No extra payment would be made to the contractor due to the above
provisions thereof.

Central Pollution Control Board (CPCB) norms:

The emission limits of DG sets shall be as per Gazette Notification GSR 804
(E) dtd. 03.11.2022 of Ministry of Environment & Forests and climate change
(The environmental (protection) Third Amendment Rules 2022)

The firm need to furnish the certificate of Type approval and certificate of
conformity of production issued by the Central Pollution Control Board
(CPCB IV+ norms) or any authorized agency as prescribed in the above law.

Scope of work
WORKS TO BE DONE BY THE CONTRACTOR

Unless otherwise mentioned in the tender documents, the following works
shall be done by the contractor and therefore, their cost shall be deemed to
be included in their tendered cost-whether specifically indicated in the
schedule of work or not:

Foundations for equipments including vibration isolation springs / pads,
making good all damages caused to the structure during installation and
restoring the same to their original finish.

Minor building works necessary for installation of equipments, foundation
trench for fuel line & cable, making of opening in walls or in floors and
restoring them to their original condition/finish and necessary grouting etc.
as required.

All supports for exhaust & water pipes, chimney, bus trunking (if included in
scope of contract), cables, anti-vibration pads etc. as are necessary.

All electrical work and neutral earthing, body earthing, required for engine
& alternator, main board / control panels, and control wiring including loop
earthing, if specified in Schedule of Work.

All pipes, bus Trunking and / or cable connections.
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4.0

5.0
5.1

6.0
6.1

7.0

POL i.e. HSD oil and lub.oil for diesel engine for testing & commissioning for
13 hours i/c 1hr of 10% overloading at OEA/ OEM works shall be arranged
by the contractor. After successful testing and commissioning of the D.G. Set
a trail run at available load will be carried out for 120 Hrs or 15 days
whichever is earlier. The D.G. Set will be operated and log of all relevant
parameters will be maintained during this period. The arrangement of staff
for trail run / running in period will be made by the successful tenderer.
However, diesel shall be provided by the department. The date of taking over
of the D.G. Set after trouble free operation during the trail run / running in
period shall be the date of acceptance / taking over.

Painting of all exposed metal surfaces of equipments and components with
appropriate colour.

Clearance / Approval of the complete installation from CPCB/ State Pollution
Control Board, Central Electricity Authority (CEA)/ Local Bodies and other
licensing authorities, wherever required.

Acceptable make:

Approved makes of materials to be used in the work have been appended
with tender Document.

Diesel Engine
Engine rating

The engines shall be of standard design of the original manufacturers. It
should be 4 stroke cycles, water cooled, naturally aspirated / turbo charged
(as per manufacturers standards) diesel engine developing suitable BHP for
giving a power rating as per ISO 8528 part- [ in KVA at the load terminals of
alternator at 1500 RPM at actual site conditions.

The engines shall be capable for delivering specified prime power rating at
variable loads for PF of 0.8 lag with 10% overload available in excess of
specified output for one hour after every 12 hours. The average load factor
of the engine over period of 24 hours shall be 0.85 (85%) for prime power
output. The engines shall conform to BS 5514 / BS 649 /1S 10000 / 1SO: 3046
amended up to date.

Control Panel
Location:

Associated control panel of DG set can be located inside the acoustic
enclosure or outside the acoustic enclosure as per the manufacturer’s
standard. In case the AMF panel is to be installed outside the acoustic
enclosure, it should be closer to the acoustic enclosure in consultation with
the Architect.

Foundation

Scope: This section covers details of foundations for DG set with acoustic
enclosures.
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8.0
8.1

8.2

8.3

8.4

8.5

8.6

8.7

8.8

8.9

8.10

8.11

8.12

8.13

Genset with acoustic enclosure:
Acoustic enclosure:

The enclosure shall be made of from OEMs only, who are approved / certified
by CPCB.

The acoustic enclosure shall be designed and manufactured confirming to
relevant standards suitable for outdoor installation exposed to weather
conditions, and to limit overall noise level to 75 dB (A) at a distance of 1
metre from the enclosure as per CPCB norms, as amended up to date, under
free field conditions.

The construction should be such that it prevents entry of rain water
splashing into the enclosure and allows free & quick flow of rain water to the
ground in the event of heavy rain. The detained construction shall confirm to
the details as under:

The acoustic enclosure will be made on the basis of modular construction i.e
made in parts and can be assembled or disassembled at site. All members will
be properly gasketed and bolted together. The structure should be weather
proof.

The enclosure will be totally enclosed type made of high quality CRCA sheet
of thickness at least 16 SWG. (1.6 mm)

The sheet metal components shall be hot dip seven tanks pre-treated before
powder coating. The enclosure shall be powder coated (inside as well
outside) with a special pure polyester based powder. All nut and bolts /
external / hardware shall be made of Stainless Steel.

Sound proofing of the enclosure shall be done with high quality Fire
Retardant insulation material i.e. Glass wool / mineral wool of appropriate
thickness confirming to relevant IS. The sound proofing materials would be
further covered with fine glass fiber cloth and would be supported by
perforated MS sheet duly powder coated.

The doors shall be gasketed with high quality gaskets to prevent leakage of
sound and the door handles shall be lockable type.

There shall be a provision for filling fuel from outside the enclosure with
locking arrangement. Fuel tank should have provision for cleaning.

The provision of external drain plug shall be kept for draining lub oil and
diesel.

Especially design attenuators shall be provided to control sound at air entry
exit point.

Especially design residential silencer shall be provided within the enclosure
to reduce exhaust noise.

Adequate ventilation shall be provided to meet total air requirement. If
necessary suitable numbers of axial flow fan and exhaust fan of suitable dia
meter shall be provided as per manufacturer.
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8.14

8.15

8.16

8.17

8.18

8.19
8.20

8.21

8.22

9.0

9.1

9.2

9.3

The temperature rise inside the enclosure should not be more than 50 C for
maximum ambient above 40 deg.C and it should be below 100 C for ambient
below 40 deg.C.

Temperature Control Relay which continuously indicates the inside
temperature of the canopy with variable setting for tripping the generator.

There shall be a provision of emergency shutdown from outside the
enclosure.

Acoustic enclosure will be provided with flexible exhaust pipe connection
with adequate and suitable arrangement of mounting of the residential
silencer mounted on the top and concealed in the body of the enclosure. The
exhaust pipe will be provided with asbestos rope insulation of 10mm thick
and covering with aluminium foil. The exhaust pipe inside the enclosure
must be lagged (except below).

The DG set will be provided with special spring mounted vibration damper
to eliminate the vibration when DG set is working on full load.

The front panel should include engine RPM meter electrically operated.

The Fuel gauge shall have electrically operated - fuel gauge shall have to
inside the enclosure.

There should have a provision of DC Emergency light operated automatically
with door opening.

The inside of the enclosure shall be illuminated by the suitable rating LED
lamps / Fixtures controlled by a 5A switch for adequate lighting during
servicing etc. of the DG Set. The power supply to this luminaire should be
from the load side of the AMF Panel so that it can remain energized under all
conditions.

Inspection and Testing
The successful tenderer will arrange staff / fuel / POL for test run at his cost.

Testing shall necessarily be carried out at factory / manufacturer premises
in presence of representative of the department/as per decision of Engineer
in charge.

For testing following procedure will be followed: All major items /
equipments i.e. engine and alternator in assembled condition, associated
electrical control panels etc. shall be offered for inspection and testing at
factory / manufacturers works. The successful tenderer shall give a notice of
minimum two weeks for carrying out such tests. The Engineer in charge / or
his authorized representative shall witness such inspection &testing at
mutually agreed date. The cost of the Dept’s representative’s visit to the
factory will be borne by the Department.

The department also reserves the right to inspect the fabrication job at
factory and successful tenderer has to make arrangements for the same.
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9.4

9.5

9.6

9.7

DG set will be tested on load of unity power factor for the rated KW rating.
During testing, the DG set covered under scope of the work, shall be operated
for a period of 12 hours on the rated KW at DG set’s KW rating i/c 1 hour of
10% over load after continuous run of the 12 hours. During testing all
controls / operations safeties will be checked and proper record will be
maintained. Any defect / abnormality noticed during testing shall be
rectified. The testing will be declared successful only when no abnormality /
failure is noticed during the testing. The DG set will be cleared for dispatched
to site only when the testing is declared successful by authorized
representative / Engineer in charge.

Trial Run / Running-in-Period

After successful testing of the DG Set, a trial run at available load will be
carried out for 120 Hours or 15 Days whichever is earlier. The DG Set will be
operated and a log of all relevant parameters will be maintained during this
period. The arrangement of staff for trial run / running in period will be made
by the successful tenderer. However, diesel shall be provided by Department.

The contractor will be free to carry out necessary adjustments. The DG Set
will be said to have successfully completed the trial run, if no break-down or
abnormal / unsatisfactory operation of any component of the entire
installation included in the scope of work of the contract, occurs during this
period. After this the DG Set will be made available for beneficial use. After
the DG Set has operated without any major break-down/ trouble, it shall be
taken over by the department subject to guarantee clause of the contract.
This date of taking over of the DG Set, after trouble free operation during the
trial run / running-in period, shall be the date of acceptance / taking over.

Safety measures

All equipments shall incorporate suitable safety provisions to ensure safety
of the operating personnel as per manufacturers’ standard practice.

STATUTORY CLEARANCE(S)

Approval / clearance of the complete installation shall be obtained by the
contractor from CPCB / State pollution Control Boards / Local Bodies /
Central Electricity Authority (CEA) / other licensing authorities wherever
required. However, application shall be made by Department and any
statutory fee, as applicable, shall be paid by Department directly to the govt.
authorities concerned.
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SPECIFICATIONS:

SL

No. Description Remarks
I) DIESEL ENGINE:
1. No. of Cylinders Multi Cylinder
2. Rated R.P.M 1500
3. Method of Starting Elect. Start using a battery
4. Aspiration Method Natural/Turbo Aspirated
5. Number and type of exhaust pipe | Single, ERW, MS ,B" Class
required
6. Whether meets CPCB norms for | CPCB-IV+
Emission
7. Any other data
i) Governor Cl. A2, Electronic
ii) Silencer Residential
iii) Fuel tank capacity As per OEM standard
iv) Fuel pipe As per OEM standard
SI. Description Remarks
No.
II) ALTERNATOR:
1. Make As per List of approved makes
2. Type Brushless, 3 phase, 4 wire
3. Rated voltage 415V
4, Enclosure Details SPDP
5. Full load output in KVA As per BOQ
6. Full load output in KW at 0.8 PF As per BOQ
7. Designed over load capacity at | 10%
max. ambient temp
8. Degree of protection [P-23
9. Class of Insulation of rotor F/H
10. | Class of Insulation of stator F/H
III) | GENERAL
Noise Level of DG Set at One Metre | 75d

away from Acoustic Enclosure

ACOUSTIC ENCLOSURE
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Make

OEM /OEA

Size

As per Manufacturer Std

Details of Acoustic lining

Fire retardant insulation material
Like glass wool/mineral wool/PU
foam of minimum 50 mm
thickness with outside enclosure
made of 1.6mm thick high quality
CRCA sheet (powder coated) and
inner cover made of 0.60 mm thick
perforated powder coated CRCA
sheet / 0.50 mm thick perforated
GI sheet.

Emergency stop Required

Gland plate Removable

AMF Panel

Make OEM /OEA

Size As per Manufacturer Std
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LOWEST BIDDER TO SUBMIT THIS MAF ALONG WITH PG
Manufactures’ Authorization Certificate (MAF) (to be filled by OEMs)

To,

Executive Engineer(E) -1
CPWD, Bangalore

Subject: Manufactures’ Authorization Certificate for Bid Number:

Sir,
We e OEM Name.........ccocorerrrmeninnenne having our registered
OffiCE i who are established and reputed original

equipment manufacturers (OEMs) having factories at { addresses of manufacturing
location} do hereby authorize .......Bidder name and address......... who is our
{distributor / Channel Partner / retailer / other <please specify>} to bid, negotiate and

conclude the contract with you against and aforementioned reference for the following
Hardware / Software manufactured by us.

We also hereby declare that we will support fully for supply of all genuine spares
components and software up gradation for the installed system for five years from
the date of commissioning of system and also attend any manufacturing defect for
five years on behalf of the bidder.

Yours faithfully,

For and on behalf of M/s

(Authorized signatory)

Name, designation & contact no.
Email Id:
Address:

Seal
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NIT No.. 46/EE(E)-1/Bangalore/2026-27(1st Recall)
Name of work: Providing of 25 KVA DG Set with allied works for Kendriya
Vidyalaya at KR Puram, Bangalore...

List of Preferred Makes (Brands) of Materials

SNO DESCRIPTION PREFERRED MAKES

1 WIRES (PVC INSULATED COPPER | UNIVERSAL / HAVELLS / KEI /
CONDUCTOR CABLE FRLS-ISI | POLYCAB / ANCHOR / RALLISON /
MARKED) ASHIRVAD CAB/BONTON

2 MCB DBS/ MCBS / RCCBS / | LEGRAND / SIEMENS / SCHNEIDER /
MCCBS/ INDUSTRIAL SOCKET | LK/ ABB / HAGER / C&S
OUTLETS

3 1.1 KV GRADE ALUMINIUM & | UNIVERSAL / HAVELLS / KEI /
COPPER CONDUCTOR, XLPE | POLYCAB / ANCHOR/ GLOSTER /

INSULATED ARMOURED UG | RALLISON / ASHIRVAD
CABLES CAB/BONTON

4 | CABLE GLAND / LUGS / | COMMET /DOWELLS /RAYCHEM
THIMBLES
HDPE PIPE / DWC (ISI MARKES) | SUPEREME / REX / DURALINE
MS / GI PIPE (ISI MARKED) TATA / JINDAL / SAIL
LT/APFC PANELS (NON TTA) ANY CPRI APPROVED

MANUFACTURERS HAVING 7 In House
TANK PROCESS, Powder Coating (The
decision of Engineer-In-Charge is final)

8 SFU/ FSU/ CHANGE OVER | SIEMENS/ LEGRAND/ HPL/

SWITCH/ HRC FUSE SOCOMEC/ ELECON
9 SELECTOR SWITCHES KAYEE / SALZER / SIEMENS / HPL /
BCH / L&T / LEGRAND
10 | DIESEL ENGINE CUMMINS / KIRLOSKAR / MITSUBISHI
/ CATER PILLAR
11 | ALTERNATORS STAMFORD / KIRLOSKAR GREEN /
LEROYSOMER / SIEMENS
12 | AMF PANEL OEA / OEM OF DG SETS
13
MS CHANNELS / MS PIPES SAIL / TATA / JINDAL
14 | ALL OTHER ITEMS NOT | AS PER APPROVAL OF THE ENGINEER
COVERED ABOVE IN CHARGE
NOTE: LM-79 and LM-80 certificate shall submitted along with LED fittings and

also test certificates shall be submitted from third party NABL accredited
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lab. The Engineer-in-charge, CPWD reserves the right to add or delete
any materials and makes / brands in the list of preferred makes of
materials / brands.

Executive Engineer (E)-I,
CPWD, Bangalore
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ANNEXURE- 1
Location and Addresses of Officers

Location:

The work shall be carried out at the premises of at, Kendriya Vidyalaya at KR Puram,
Bangalore..

Addresses:
The Address of the Officers of the CPWD connected with this work is given below:-

A) The Executive Engineer (E) -1
Central P. W.D,
Bangalore-34
Tel.(0) No: 080-25521181,
Fax No: 080-25500930.

B) The Assistant Engineer (E),
Bangalore Central Electrical Sub Division - III

Central Public Works Department
Bangalore - 560071

$SSSSSSSSSS$SS

EXECUTIVE ENGINEER (E) -1
Central P.W.D, Bangalore-34
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SCHEDULE OF WORK

Name of work: Providing of 25 KVA DG Set with allied works for Kendriya Vidyalaya at KR
Puram, Bangalore.

S.No.

Description of Item

Qty

Rate

Unit

Amount

SUB HEAD-I (DG Set)

Supply, installation, Testing & Commissioning
of ‘Silent Type Diesel Generating set as per
CPCB IV + or better norms along with having
Prime Power Rating of KVA as below, 415
volts at 1500 RPM, 0.8 lagging power factor
at 415 V suitable for 50 Hz, 3 phase system &
for 0.85 Load Factor, including testing at
factory and site with fuel, load for test and
other necessary arrangements Complete as
per CPWD specifications, should have QR
code which should contain drawing, test
report OEM manual,Geo- Tag of
manufacturing location, rating plate as per
relevant IS Code etc. and consisting of the
followings:

(A) Diesel Engine:

Tourbocharged Diesel engine 4 stroke water
cooled, multi cylinder, dynamically balanced
fly wheel, electric start of suitable BHP at
1500 RPM suitable for above output of
alternator at 40 Degree C, 50% RH & at 1000
Meter MSL , capable of taking 10% over
loading for one hour after 12 hours of
continuous operation. The engine will be
with Electronic governor, Dry type Air filter
with service indicator, first filling of engine
fuel (after commissioning) lubricating Oil,
Coolant and other consumables complete
with all the required accessories, the
Electronic governor shall be as per ISO
8528.The engine shall comply to the latest
CPCB norms (CPCB IV + or better) and
Conforming to BS 5514, BS 649, IS 10000, IS
10002, IS 13018 and as per CPWD
specifications.

(B)Engine mounted Instrument Panel fitted
with and having digital disPlate for following:

(i) Start-stop switch with key

(ii) Water temperature indication

(iii) Lubrication oil pressure indication

(iv) Lubrication oil temperature indication

(v) Battery charging indication and Voltage
indication

(vi) RPM indication

(vii) Over speed indication

(viii) Low lubricantion Oil trip indication
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(ix) Engine Running Hours indication

(x) Fuel Level

(C) Alternator:

Synchronous alternator rated of appropriate
KVA, 415 volts at 1500 RPM, 3 phase 50 Hz,
AC supply with 0.8 lagging power factor at 40
Degree C,50% RH & at 1000 Meter MSL. The
alternator shall be having Screen Protected
Drip Proof (SPDP) enclosure IP23, brushless,
continuous duty, dynamically balanced rotor,
capable of taking 10% over loading for one
hour after 12 hours of continuous operation,
self cooled,self-excited and self-regulated

through AVR conforming to 1S13364(Part
2)/1S: 4722/BS 2613 suitable for tropical
conditions and with class- H insulation.

(D) Base Frame & Foundation:

Both the engine and alternator shall be
mounted on suitable base frame made of MS
channel with necessary reinforcement which
shall be installed on suitable cement concrete
foundation and vibration isolation
arrangement as per recommendations of
manufacturer.

(E) FUEL TANK:

Daily service fuel tank of suitable liters
capacity as per CPWD Specifications,

fabricated out of 3 mm thick M.S. sheet
complete with all standard accessories and
fuel piping between fuel tank and diesel
engine with MS class ‘C’ pipes of suitable dia.
Complete with valves, level indications &
accessories as required as per specifications.

(F) Exhaust System:

Dry exhaust manifold with hospital type
exhaust silencer and catalytic convertor.

(G) Starting System:

12V/24V DC starting system comprising of
starter motors: voltage regulator and

arrangement for initial excitation complete
with suitable numbers of batteries (180 AH
capacity lead acid SMF type) as required as
per specifications. The battery shall be
housed inside the acoustic enclosure of DG
Set.
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(H) Acoustic and weather proof enclosure

with arrangement for fresh air intake for

cooling of the engine & alternator, extraction,
discharging hot air in to the atmosphere and
the temperature rise inside the enclosure,

noise level outside enclosure. The acoustic
enclosure should be suitable for cable

connection/connection through bus-
trunking. Such arrangements on acoustic

enclosure should be water proof & dust-
proof conforming to IP-65 protection. The
enclosure shall be as per CPCB IV + or better
norms etc. and as per CPWD specifications

(I) AMF Panel:

Free standing floor mounted IP 42 automatic
mains failure control panel including auto by-
pass, suitable for KVA as below for silent
type DG set complete with relays, timers, set
of CTs for metering & protection and energy
analyser to indicate currents, phase and line
voltages, frequency, power factor, KWH, Kilo
Volt Ampere Reative Hour (KVARH), KVA
(Phase & Total), KW & provision for
overload, short circuit, restricted earth fault,
under frequency, power (aluminium) and
control (copper ) cabling of suitable size upto
15 meter between AMF panel, LT Panel and
DG Set including connection interconnection
etc. as required, all complete and inter
locking and communication/ Ethernet
/RS485/SNMP port open protocol for BMS
integration including suitable software, the
panel shall be of DG Set OEM make etc. as per
approved by Engineering in charge and
including the following:

1. Suitable numbers and appropriate capacity
4 pole motorised electrically operated draw
out with cradle type 3 position ACB/ MCCB
with electronic release for O/C & E/F and
shunt trip.

2. Auto/Manual/Test/Off selector switch

3. Protection for under and over voltage
phase reversal (2 nos Over voltage relay, 2
Nos. reverse power relay and 2 Nos. under
voltage relay).

4. 3 Sets of current transformers 15 P 10
accuracy for protection and 15 VA class-I for
metering

5. Energy analyser unit to indicate current,
Voltage( L-N & L_L), kW, kVA (Phase &
Total), Frequency, KWH, PF,
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6. LED Indicating lamps for load on mains
and load on set

7. Fuse/ MCB for instruments

8. Battery charger, complete with
transformer/ rectifier, D.C. voltmeter and
ammeter, selector switch for trickle, off and
boost and current adjustment.

9. Main supply failure monitor

10. Supply failure timer

11. Restoration timer

12. Control unit with three impulse automatic
engine start/stop and failure to start lockout.

13. Impulse counter with locking and reset
facility.

14. ON/OFF/Control circuit switch with
indicator

15. Audio/Video annunciation for

(i) High water temperature

(ii) Low lubricating oil pressure

(iii) Engine over speed

(iv) Engine fails to start

(v) Full load/maximum load warning

16. Protection for over/under Frequency,
Loss of AC sensing, Over Current,
Unbalancing load with suitable number of
relays and accessories

17. Maintenance notification based on Engine
Run Hour & due date.

18. Load Management through PLC to

achieve auto opening and closing of incomer
breakers, bus coupler switching of essential
panel , interlocking providing signal to AMF
Panel for load status and AMF shall give
command to DG Set to auto start / auto stop
depending upon load status and requirement
etc. and necessary hardware and software
required to perform the operation shall be
provided by the contractor including all

control wiring (if required).

1.1

25KVA

1.00

459 535.00

Each

459 535.00

Total SUB HEAD -I

4 59 535.00
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SH-II Cabling and Earthing

(LT Cabling)

Supply of XLPE insulated PVC outer sheathed
aluminium conductor armoured UG cable of
1.1 kV grade confirming to IS: 7098 (Part-I)
1988 as amended upto date of following
sizes duly ISI marked as required.

2.1

3.5 Core x 50 Sg.mm

80.00

844.00

Mtr

67 520.00

Supplying and laying of following size DWC
HDPE pipe ISI marked along with all
accessories like socket, bend, couplers etc.
conforming to IS 14930, Part I complete
with fitting and cutting, jointing etc.direct in
ground (75 cm below ground level) including
excavation and refilling the trench but
excluding sand cushioning and protective
covering etc., complete as required.

31

63 mm dia (OD-63 mm & ID-51 mm nominal)

60.00

289.00

Mtr

17 340.00

Laying of one number PVC insulated and PVC
sheathed / XLPE power cable of 1.1 KV
grade of following size in the existing RCC/
HUME/ METAL pipe as required.

4.1

Above 35 sq. mm and upto 95 sq. mm

60.00

72.00

Mtr

4320.00

Laying and fixing of one number PVC
insulated and PVC sheathed / XLPE power
cable of 1.1 KV grade of following size on
wall surface as required.

5.1

Above 35 sq. mm and upto 95 sq. mm
(clamped with 25x3mm MS flat clamp)

5.00

151.00

Mtr

755.00

Laying of one number PVC insulated and PVC

sheathed / XLPE power cable of 1.1 KV
grade of following size in the existing
masonry open duct as required.

6.1

Above 35 sgq. mm and upto 95 sq. mm

15.00

58.00

Mtr

870.00

Supplying and making end termination with
brass compression gland and aluminium lugs
for following size of PVC insulated and PVC
sheathed / XLPE aluminium conductor cable
of 1.1 KV grade as required.

7.1

3% X 50 sq. mm (35mm)

4.00

484.00

Each

1 936.00

( Earthing)

Earthing with copper earth plate 600 mm X
600 mm X 3 mm thick including accessories,
and providing masonry enclosure with cover
plate having locking arrangement and
watering pipe of 2.7 metre long etc. with
charcoal/ coke and salt as required.

2.00

15 004.00

Set

30 008.00
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Providing and fixing 25 mm X 5 mm copper
strip in 40 mm dia Glpipe from earth

electrode including connection with brass

nut, bolt, spring, washer excavation and re-
filling etc. as required

20.00

1638.00

Mtr.

32 760.00

10

Providing and fixing 25 mm X 5 mm copper
strip on surface or in recess for connections
etc. as required.

15.00

1246.00

Mtr.

18 690.00

11

Earthing with G.I. earth plate 600 mm X 600
mm X 6 mm thick including accessories, and
providing masonry enclosure with cover
plate having locking arrangement and
watering pipe of 2.7 metre long etc. with
charcoal/ coke and salt as required.

2.00

8351.00

Set

16 702.00

12

Providing and fixing 25 mm X 5 mm G.I strip
in 40 mm dia G.I.pipe from earth electrode
including connection with G.I. nut, bolt,
spring, washer excavation and re-filling etc.
as required.

20.00

755.00

Mtr.

15 100.00

13

Providing and fixing 25 mm X 5 mm G.I strip
on surface or in recess for connections etc.
as required.

15.00

287.00

Mtr.

4305.00

Total SUB HEAD -II

RS.

210 306.00

ABSTRACT OF COST

SUB HEAD-I (DG Set)

Rs.

459 535.00

SH-II Cabling and Earthing

210 306.00

Total in Rs.

6 69 841.00

Assistant Engineer (E) (P)

Executive Engineer (E) -1

CPWD, Bangalore

CPWD, Bangalore
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