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 1    Registration : 
Qualifying Requirement

“Bidder quoting for bid shall have valid up to date registration in GETCO / State Govt. / 
Central Govt. / Railway / Semi Govt. in E2 or above class.’’ 

2    Solvency: 
Latest  bank  solvency certificate from  any  Nationalized/Scheduled Bank  of  a  sum  of 
minimum 20 % of the estimated cost shown in the tender. (Not old more than one year) 

3    Provident Fund Code: 
The bidder should submit the certified copy of provident fund code number towards firm 
registered with Regional P. F. Commissioner. 

4    PAN CARD: 
The bidder should submit the attested Xerox copy of PAN Card of their firm. 5    GST registration: 
The bidder should submit the certified copy of GST registration  

6    Partnership deed / Company registration : 
The Bidder should submit partnership deed/ company registration of their firm. 

 7 All registered agencies with GETCO for civil & electrical associated works(E-2 & ABOVE) 
shall be considered as eligible for participating in the tender for the subjected work 
comprising or fulfilling the above requirement. (Condition No. 1 to 6) 

8 All present agencies who have been awarded 66KV & EHV sub stations for O & M 
works shall also be considered as eligible for participating in the tender for the subjected 
work comprising or fulfilling the above requirements. (Condition No. 1 to 6) 

9 E-2 Class agencies shall be allowed to participate in up keeping tender for amounting 
beyond 15.0 lacs also & to be qualified subject to other tender terms & conditions. 

10  Experience : 
Bidder shall have experience for similar type of jobs / nature of work or shall have 
experience to work in live switchyard and satisfactory completion certificate from respective 
department should be submitted. (New agencies must submit to qualify) 

11  The bidder shall have to provide all required tools & tackles to meet with the subjected 
work as per SCHEDULE-B & attached Annexure. 

12  All documents submitted by bidder must be self-attested. 
 

   Superintending Engineer ,                                                                                                  Navsari
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   Email: setrnavasari@gebmail.com    
Terms & Conditions 

  1. Tenderers must visit the site before submitting the tender. The Tenderer shall be 
presumed to have carefully examined the conditions & specifications of work and to have 
fully acquainted themselves with all details of the site conditions, locations, materials, 
geological and weather characteristics, labour conditions and in general all the necessary 
information and data etc. pertaining to and need for the work. 

  2. All royalties, GST, toll tax, local tax, development charges, GST and any other taxes 
including works contract tax etc. in respect of this contract and also any statutory variation 
in future towards above mentioned taxes & any other taxes if levied in future by statutory 
authority applicable to this contract shall be payable by the Contractor and GETCO will not 
entertain any claim whatsoever in this respect. 

  3. The rates are “Excluding the GST “. The reimbursement against “GST” will be paid to the 
contractor as per Govt. rules & regulations. 

 The proof of payment made by the contractor to the appropriate department shall be 
submitted to GETCO, failing which appropriate amount shall be withheld on getting 
information/instruction from the concerned department. 

  4. This specification is intended as a general description of quality envisaged for materials and 
workmanship and of the finished work. It is not intended to cover minute details.  The work 
shall be executed in accordance with the best modern practice and to the complete 
satisfaction of the Owner. Special techniques approved by the Purchaser shall be used if 
and where found necessary without any extra claim. This specification shall have 
precedence if anything contrary to this is stated elsewhere in the Tender documents. The 
Purchaser’s decision shall be final and binding on the contractor on any issue arising out 
of such discrepancies. 

  5. The bid submitted by bidders who are listed under declaration of ineligibility for corrupt or 
fraudulent practices issued by the Government, the list of Black listed contractors announced 
by GEB / GETCO, Govt. of Gujarat or Central government undertaking, shall be rejected. 

  6. The successful contractor will have to sign an agreement as per the GETCO.'s rules on 
stamped paper and the necessary stamp duty charges shall be borne by the contractor.
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     SPECIAL CONDITIONS OF CONTRACT  

1.  Work shall not be started without work permit.  2.  Work permit will be given to the authorized electrical supervisor of the agency on daily basis. 
 3.  Electrical supervisor must have minimum qualification of Diploma Electrical / ITI Technician / 

2nd class wireman / wireman.  4.  Electrical supervisor with working experience of live switchyard of substations is preferable.  5.  Tools & tackles, which are to be use should not come in the induction zone in live switch yard.  Moreover tools and tackles handles are preferably non-conductive type.  6.  Excavated grass has to be removed on daily basis from GETCO premises.  7.  Your vehicle will be allowed up to approach road only as per instruction of Engineer in Charge.  8.  Agency is excluded from doing any work related to electrical equipment / installation, none of 
their workers will even touch such equipments. 

9.  The height of the vehicle shall not be more than 3 mtrs, while it is loaded with grass.  10. Chemical use for Anti-weed shall be approved by concerned Executive Engineer in writing before 
purchasing and execution of work. 

11. Electrical supply and water will be provided by GETCO at free of cost for anti-weed treatment 
only. 

12. To meet  with  statutory  requirement,  if any  license  is required  for  purchase  or handling  of 
chemical use for anti weeding treatment, the contractor/ agency shall have to be followed the 
rules and regulations. 

13. Contractor  shall  have  to  keep  all  precautionary  measures  at  site  required  for  handling  of  chemicals use in anti weeding treatment.  14. Any injury / accident to manpower of agency / contractor during any work or anti weeding 
treatment, required medical treatment shall be provided by the contractor on his own risk & cost. 

15. Terms and conditions regarding Industrial laws minimum wages act PF and other statutory rules 
to be followed strictly. 

16. Labour laws are to be followed strictly – labour registration workmen compensation.  17. GETCO’s safety policy to be implemented strictly  18. JCB’s and tractor shall not be allowed to remove the grass in live switchyard.  19. Contractor shall have to give all required medical treatment due to snake bite / insect bite to 
any manpower of agency. 

20. Children are not allowed in live switchyard. 
 21. Labour camps shall not be allowed within GETCO premises.  22. Cattles shall not be allowed in GETCO premises.  23. Agency shall have to provide proof of labour/supervisor payment and PF record, along with bill.
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SCOPE OF WORK  Following materials  are  to  be  arranged  by  contractor  at  his  own  cost  &  as  per instruction of E.I.C 1. Zadu, coco broom, pota (wiper) or any materials for sweeping, cleaning or long bamboo 
 with broom for cleaning spider web from wall are to be arranged. 
 2. Acid, Phenyl, brushes for toilet or floor cleaning is to be arranged. 
 3. BHC power is to be arranged to spread near to dustbin. 
 4. Hand cart is to be arranged for disposal of any swept material from yard to outside premises. 

5. Sickle, pruning knife, billhook, scythe (Dharia) or Axe to be arranged to remove grass, 
Ankads, nagtalls, unwanted plants & trees from s/s or colony premises. 

6. Vehicle is to be arranged for disposal of cut grass shrubs, & unwanted plants & trees from 
s/s or colony premises. 

7. Weedicide / herbicides   for weed control & to kill un wanted plants permanently – ISI 
standard make (Glyphosphate 41% SL), Amonium Sulphate or required agents as per 
manual of manufacturer or suppliers are to be arranged. Its make shall have to be approved 
from E E  or EIC before spreading. On satisfactory performance, it shall be use repeatedly 
or replace as per instruction of EIC. 

8. To prepare solution for herbicide//weedicide by mixing of all agents, barrels or carboys are 
to be arranged. 

9. Multiple Spray pumps & nozzles to spread in yard are to be arranged.  10. Hedge shears is to be arranged for trimming of decorative plants like mehandi. 
 11. All required tools and tackles handles are preferably non conductive type or wooden type. 
 12. First aid medical treatment due to snake bite / insect bite to any manpower of agency at 

site, is to be arranged. 
13. Tents/camps, Water, Electrical power supply facility for labours under contractors are to be 

arranged by contractor outside the premises as GETCO will not allow in premises. 
14. Identity card for supervisor// labours under contractor are to be arranged to enter in 

premises of GETCO. 
15. Uniform or radium highlighted apparent is to be issued to supervisor/ labours for 

identification as work in live switch yard. 
16. Safety shoes, helmets for engaged labours are to be issued by contractors. 

 17. Rubber glows are to be issued to labours. 
 18. Qualification certificate of supervisor is to be submitted before commence the work. 
 Remark : 
 Water will be provided by GETCO at free of cost for anti-weed treatment only.
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Special Instruction to the successful bidder:   After issuance of LOI, Introduction/Kick of Meeting will be held between GETCO & contractor. 

Contract should furnish details of authorized supervisor/labours with identity card. Executive 
Engineer & In charge Engineer will remain present, so all scope of work with bar chart shall be 
discussed in details to avoid any dispute in future. 

1) 01MAN/DAY will be counted as to engage unskilled/skilled labour for 8 hrs.  2) Contractor should check past history of supervisor / labours before engage in work. They 
should not have any criminal record & suffering from any serious / allergenic disease. 

3) Engaged supervisor / labours should be age between 18years to 60years. 
 4) All supervisor / labours are to be entered in premises of getco, should made entry in 

security register at Entrance / Gate daily. 
5) Only authorized supervisor / labours will be allowed in premises as per contractor’s 

authorization letter & identity card. 
6) Work shall not be started without work permit.  7) Work permit will be given to the authorized electrical supervisor of the agency on daily 

basis. In absence of electrical supervisor, work permit will not be issued. 
8) Work of grass cutting, anti weeding & cleaning of cable trench will not be allowed in any 

 case without Electrical supervisor as such works shall be carried out in live switch yard. 
 9) Safety helmets & shoes are mandatory to wear for labours / supervisors while grass cutting, 

anti weeding treatment or cable trench cleaning in live switch yard. 
10) While preparation/spread of weedicide / herbicide, to use rubber glows to avoid any allergy 

or skin problem. 
11) Contractor has to maintain muster of his labours & staff at site & any activity related to 

 MANDAYS should be regularly maintained in it & signed by Engineer in Charge daily. 
 12) Contractor has to maintain daily progress register at site, progress should be invariable 

entered on daily basis & signed by Engineer in Charge. 
13) Up keeping contract of colony area of EHV S/S, separate work permit will be issued from 

 C/R. 
 14) For separate up keeping contract of colony area of EHV S/S, nominated engineer by 

Executive Engineer will be solely responsible to supervise the activity & record the bill, 
progress register & muster will be invariable signed daily by contractor’s supervisor & EIC. 

15) All the persons engaged by the contractor shall be on his pay roll and be paid by him and 
corporation will have no any liability in this regard.
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6) The contractor shall be responsible for the proper behaviors of the persons employed. He 

should also be bound to prohibit & prevent his employees from taking any direct or indirect 
interest. 

17) The contractor should instruct the persons to work as per the instruction of E.I.C.  18) Either the contractor or his authorized representative or his supervisor shall invariably 
remain present on the site of work when work in progress. In absence of labour/sweeper at 
site, a token penalty of Rs.300/- per day shall be levied to the contractor. For the planned 
work of grass cutting, anti weeding or cable trench cleaning, absence of Electrical supervisor 
will not be permitted & no labours should allowed to work without his presence. 

19) At any place if the work is found unsatisfactorily, then Engineer-In Charge may take 
penalizing action as may deem proper to him, for the area not cleaned properly as per 
tender, the penalty shall be levied as per the discretion of E.I.C. ( i.e. actual expenses + 
15% supervision charge) 

 20)  ANNEXURE FOR GRASS CUTTING & ANTI WEEDING TREATMENT   
  
SR.NO. 

 SUB STATION VOLTAGE CLASS 

 MAX. TIME LIMIT FOR EACH FREQUENCY OF GRASS CUTTING 

 FREQUENCY PER YEAR FOR GRASS CUTTING 

 MAX. TIME LIMIT FOR EACH FREQUENCY OF ANTI WEEDING 
     
 01  400KV  04 WEEKS 03 TIMES PER YEAR 

 03 WEEKS 
 02  220KV  03 WEEKS 03 TIMES PER YEAR 

 02 WEEKS 
 03  132KV  02 WEEKS 03 TIMES PER YEAR 

 01 WEEK 
 04  66KV  01 WEEKS 03 TIMES PER YEAR 

 03 DAYS 
 

Contractor should deploy required man power // labours to complete the job of grass cutting 
 & anti weeding in stipulated time period in each frequency as mentioned above as & when 

required. After getting instruction / intimation from Executive Engineer or Engineer in charge, 
contractor should deploy the man power within one week. 

21) No any other charges will be provided by GETCO. (like mobilization, lodging, boarding, 
transportation) 

22) Contractor should deploy required labours/sweeper for cleaning work as per instruction of  Engineer in charge.
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23) If Multiple S/S are included in one tender, contractor should deploy separate man power 
 /sweeper for each S/S or arrange on half day basis as per requirement or as per EIC. 

(Transportation of man, materials from one S/S or premises to other S/S will be born by 
contractor.) 

24) The contractor shall employ well behaving supervisor having valid qualifications as per  special instruction of this tender. This shall be subjected to scrutiny and checks by the 
officer in charge handling the execution of the contract from time to time. If any legal 
liability occurs on account of any lapse in this regards, the same will be at contractor’s 
account. The supervisor/labours should behave courteously and respectfully with 
officers/staff. They should be free from habits of smoking/drinking intoxicant liquors. The 
driver sent with the vehicle shall have valid license for driving & no any allowance shall be 
paid by GETCO to the driver. Any misbehavior of the supervisor / labours will not be 
tolerated.    GETCO reserves the right to terminate the contract at risk and cost of the 
contractor. All labours/supervisor should wear a uniform/apparent supplied by contractor, 
having good manners with necessary tools and tackles and Contact facility to meet the 
requirement of work. 

25) NO SUPERVISOR, NO WORK 
 26) Mobile usage is prohibited by labours, while working in switch yard.
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 INSTRUCTIONS TO BIDDERS (ITB)  

A.  INTRODUCTION  1.0    General Particulars  1.1 The Gujarat Energy Transmission Corporation Ltd., Navsari hereinafter called   ‘OWNER’ 
intends to receive bids for up keeping, housekeeping, removal of grass by cutting & anti 
weeding treatment at various sub stations in the accompanying specifications in accordance 
with Terms and Conditions herein. The bids shall be prepared and furnished as per these 
Instructions. 

 
2.0    Qualification Requirements of Bidders   2.1 [A] Registration: 

  “Bidder quoting for bid shall have valid up to date registration in GETCO/ State Govt. / 
Central Govt. / Railway / Semi Govt. in E2 or above class.” 

 
[B] Technical requirements:   
1.       The bidder shall be registered contractor   of GETCO of E2 & above class. (All registered 

Electrical, Civil, O & M Contractors of 66KV & EHV S/S of GETCO are eligible to participate)   2. The bidder shall be provided details of Electrical Supervisor having min education of Diploma, 
ITI, 2nd   class wire man or wire man in Electric discipline. Electrical supervisor having 
experience of live switch yard is preferable.  

[C] Financial Criteria  
The bidder shall submit the Latest bank solvency of the amount which is 20% of the total 
estimated cost of tender.  

2.2 The above cited requirements are only indicative.  The owner reserves  the  right  to 
requisition any other relevant information and also reserves the right to reject the Bid 
proposal of any Bidder, if in the Owner’s opinion the Qualification data is incomplete and 
Bidder is not qualified to perform the Contract satisfactorily. 

 
3.0    Bidding Costs 

  All costs/expenses in the preparation and submission of the Bid (including any post Bid 
discussions/presentations) shall be fully borne by the Bidder. Owner will not be 
responsible/liable for these costs irrespective of the course and conclusion of this Bidding.
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B.      BID DOCUMENTS  4.0    Details of Documents  4.1 The following Bid documents apart from Invitation to Bid detail the material and equipment 

specifications/characteristics, the bidding procedures and the terms & conditions of contract: 
a. Qualifying & documents requirement (QR) 
b. Terms & Conditions 
c. Special Conditions of Contract (SCC – Part I) 
d. Scope of work (SOW – Part I) 
e. Instructions to Bidders (ITB-Part I) 
f. G e n e r a l  Conditions of Contract (GCC-Part I) 
g. Additional General Conditions (SCC-Part I) 
h. Labour, Safety & other Conditions (LSC-Part I) 
i. V a r i o u s  Performa (Part II) 
j. P r i c e  Schedules   5.0    Knowing the Bid Documents  5.1 Every intending Bidder is  to  examine and  understand all  instructions, forms, terms, 

conditions and specifications in the Bid Documents and fully know himself all the conditions 
and contents therein, which may in any manner, affect the scope & content of work and the 
costs thereof. Submission of a Bid not substantially responsive to the Bid Document in all 
respects and/or failure to furnish all information required by the Bid Document may entail 
rejection of the Bid at the Bidder’s risk. 

 6.0    Clarifications on Bid Documents  
6.1 In case an intending Bidder finds any discrepancy or omission in the documents and 

specifications or is in doubt as to the true meaning of any part, he shall make a request, in 
writing not later than the date of pre Bid discussion, to the owner in triplicate. The owner 
will issue explanations, interpretations and clarifications as deemed fit in writing as a 
response to this request. On receipt of such interpretations/clarifications, the Bidder may 
submit his Bid within the date and time stipulated in the Bid invitation, All such 
explanations, interpretations and clarifications from the Owner shall be deemed as part of 
Bid Documents and shall invariably accompany the Bidder’s proposal.  

6.2    Any verbal/telephonic clarifications and information given by the Owner or his employee (s) 
or his representative(s) will not in anyway be binding on the Owner.  

7.0    Amendment of bidding document:  
7.1 At any time prior to the deadline for submission of Bids the Owner may, for any reason, 

whether at his own initiative or in response to a clarification requested by the intending 
Bidder, modify the Bidding Document with amendment(s).
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7.2 The amendment will be notified in writing or Fax /web site to all intending Bidders who 

have received the Bidding Document at the address contained in the letter of request for 
issue of bidding document from the Bidders. Owner will bear no responsibility or liability 
arising out of non-receipt of the same in time or otherwise.  7.3 In order to afford prospective bidders reasonable time in which to take the amendment into 
account in preparing their bids, the Owner may, at his discretion, extend the deadline for 
the submission of bids. 

 7.4 Such amendments, clarifications etc. shall be binding on bidders and will be given due 
consideration by the Bidders while they submit their bids and shall invariably enclose such 
documents as a part of the bid.  

C.      PREPARATION OF BIDS  
8.0    Language of Bid:  
8.1 The Bid prepared by the Bidder and all correspondence and documents relating to the Bid, 

exchanged by the Bidder and the Owner, shall be written in the English language, provided 
that any printed literature furnished by the Bidder may be written in another language so 
long as accompanied by an English translation of its pertinent passages. Failure to comply 
with this may disqualify a bid. For purposes of interpretation of the bid, the English 
translation shall govern. 

 8.2    Bid Format  
Bidders have to make the Bid in the formats furnished with this Document. Verbatim 
without adding any printed/typewritten text of their own.  

9.0    Local Conditions:  
9.1 It will be imperative on each Bidder to fully inform himself of all local conditions and 

factors, which may have any effect on the execution of the Contract covered under these 
documents and specifications. The Owner shall not entertain any request for clarifications 
from the bidders, regarding such local conditions. 

 9.2 It must be understood and agreed that such factors have properly been investigated and 
considered while submitting the proposals.  No claim  for  financial  adjustment to  the 
Contract awarded under these specifications and documents will be entertained by the 
owner. Neither any change in the time schedule of the Contract nor any financial 
adjustments arising thereof shall be permitted by the Owner, which are based on the lack 
of such clear information or its effect on the cost of the works to the Bidder. 

 10.0 D o c u m e n t s  comprising the Bid: 
10.1 The Bidder shall complete the Bid form inclusive of Price Schedules; Technical Data 

Requirements etc. furnished in the Bidding Documents, indicating, for the services to be 
rendered, a brief description of services, quantity and price.



GUJARAT ENERGY TRANSMISSION CORPORATION LIMITED 
Transmission Circle Office,  Navasari – 396 427.  Telephone No. (02637) 236232/23627, 
 Fax No. (02637) 236104 Email: setrnavasari@gebmail.com 

Corporate Identity No.U40100GJ1999SGCO36018 

 

  
10.2 The Bidder shall also submit documentary evidence to establish that the Bidder meets the 

Qualification Requirements as detailed in Clause 2.0 above and Special Conditions of 
Contract (including Clause 11 of I TB). 

 
10.3 All Tender Documents/ formats are to be returned completed and filled in all respects and 

signed by the Company Authorized Signatory wherever specified. 
 

10.3   The Bid Guarantee shall be furnished in a separate cover in accordance with clause specific 
ITB. 

  11.0 S c o p e  of the proposal   11.1 The Scope of the proposal shall be on the basis of a single Bidder’s responsibility, 
completely covering all the equipment erection and other installation services specified 
under the accompanying Technical Specifications. It will include among others as specified 
therein the following:- 

 
a) Receipt of equipments and material from GETCO construction store and transportation, 

storage, preservation and conservation of equipment at the Site. 
b) Pre-assembly, if any, erection, testing and commissioning of all the equipments. 
c)  Reliability tests and performance and guarantee tests on completion of commissioning. 

  11.2 As specified in the Special Conditions of Contract, no deviation whatsoever to certain 
conditions of the bidding documents permitted by the Owner and therefore, the Bidders are 
advised that while making Bid Proposals and quoting prices these conditions may 
appropriately be taken into consideration. Bidders are required to furnish a certificate in 
this regard as per the format provided in Special Conditions of Contract in a separate 
sealed envelope containing Bid security, which shall accompany the Technical Bid. Any Bid 
not accompanied by such certificate shall be rejected by the Owner and shall not be opened. 

 
11.3 Bids not covering the above cited entire scope of works may be treated as incomplete and 

hence rejected. 
 

11.4 The Bidder shall complete all the schedules & annexure in the Bid Proposal Sheets, 
Technical Data Sheets and specified elsewhere. The Qualifying Data should be filled in the 
required schedule of Bid Proposal Sheets. 

 
12.0  Bid Price: 

  12.1  The Bidder shall indicate percentage above/below of total bid price indicated in the 
appropriate price schedules, enclosed in bid proposal sheets for and other services it 
proposes to furnish under the contract. The % above/below indicated shall be inclusive of 
all taxes and duties applicable inclusive of GST applicable on required inputs and services.



 

  
12.2 The  Bidder  shall  specifically  note  that  the  Tenders  are  invited  on  percentage  rate 

increase/decrease based in relation to unit rates of tender price schedule. 
 

13.0 P r i c e  Basis:   13.1   The Price shall be quoted on percentage basis.  13.2 The Price quoted by the bidder shall remain variable during the bidder's performance of the contract and price variation (PV) consider based on labour index as per following formula with revision.  L1 
P1 = P0   0.42 + 0.58 x --- 

L0 
 Where,  

P1  P0 
=  = 

Price payable as adjusted in accordance with the above formula. 
Price quoted / Accepted. 

 L1  =  All  India average consumer price index number for industrial works, as Published by the Labour bureau, Ministry of Labour, Govt. of India. (Base: 2001=100). This index number is as applicable on the first working day of the month, after one year from the date of wok award. 
 L0  =  All  India average consumer price index number for industrial works, as Published by the Labour bureau, Ministry of Labour, Govt. of India. (Base: 2001=100). This index number is as applicable on the first working day of the month, one month prior to the date of bid opening. 

 
14.0 Taxes and Duties: 

TENDER FEE: 
Tender fee (Non-refundable) plus GST @18 % on it as applicable as notified in the tender notice should invariably be paid by way of Demand Draft in the “Name of Company.”, Payable at Navsari Only. Indian Postal Orders (IPO’s) & cheque are not acceptable 
1.PRICES: 
Prices quoted should be FIRM and on F.O.R. Destination basis (i.e. any of the stores of COMPANY in Gujarat). However, the Tenderer should indicate in the Schedule– “B” (i.e. Price Bid), the break-up of Total Unit F.O.R. Destination Price and Total Unit End Cost with GST and Cess  as applicable stating the Unit 
Ex-works price,  freight, packing & forwarding charges, Insurance Charges,GST and Cess as applicable separately in price bid, which is a must. .  
If the Supplier/Contractor has opted for the Composition scheme of GST, the same must be clearly specified with valid Declaration & Certificate from Department. In the event of withdrawal/cessation of the Supplier from Composition scheme during the tenure of the contract, the rate (i.e. price) mentioned in the  
 price bid shall be final and any additional GST will have to be borne by the tenderer himself. In no case 
additional amount towards GST or otherwise will be paid / reimbursed to supplier/contractor. Further    



 

Statutory Variation clause will not be applicable in case of Supplier / Contractor has opted for Composition Scheme under GST. 
 
Also, please mention separate applicable HSN / SAC Code and rate of GST and Cess as applicable for 
each item of Goods/Service. If not specifically mentioned then COMPANY will have the option to take the prices as exclusive of taxes and duties at maximum higher slab rates for the evaluation of the tenders. 
The offered prices to be indicated in online mode of tender in the format given (i.e. Schedule-B). The price 
bid submitted in physical mode shall not be considered. 
The Tenderer should invariably indicate the total unit end cost price considering all their costs / calculations 
in the Price bid itself for each item and all sub-items if any. This is a must. Cost components hidden / furnished elsewhere will not be considered and will be ignored out rightly. 
Every bidder shall inform their GSTIN No. of the registered place(s) wherefrom the bidder intends to supply 
the goods / services, meaning thereby the bidder has to supply the goods / services from the relevant declared / registered place of supply only. 
 2.Goods and Service Tax (GST) : 
The F.O.R. Destination prices are excluding GST and Cess as applicable which will be paid extra on a 
given taxable goods and/or services within the original contractual delivery period. The amount and% of 
GST and Cess as applicable should clearly be indicated separately. (GST/Cess means all applicable 
Tax/Cess under GST Laws. GST Laws means IGST Act, GST(Compensation to the State for Loss of 
Revenue) Act, CGST Act, UTGST Act and SGSCT Act, 2017and all related ancilliary legislations).  
You shall have to submit a C.A Certificate& duly authorized Signatory of successful bidder, certifying that you have not claimed Refund of any applicable GST and Cess, charged to COMPANY or shall not claim any such Refund, on a future date, from the concerned Authorities and if, any Refund, in respect of such 
GST and Cess, is claimed by you, it will be immediately passed on to the COMPANY, without COMPANY making any specific Claim, for the same, either from the Department or from you.  
The offers having price INCLUSIVE OF GST and Cess is likely to be rejected if the rate of GST and Cess is not mentioned clearly unless the bidder has opted for Composition Scheme under GST Act, which should be clearly indicated in the price bid. COMPANY may at its discretion consider such offer with 
presumption of highest applicable rate of  VAT/GST/Cess prevailing when the price quoted is inclusive of GST and Cess. 
If the Supplier/Contractor has opted for the Composition scheme of GST, the same must be clearly specified with valid Declaration & Certificate from Department. In the event of withdrawal/cessation of the Supplier from Composition scheme during the tenure of the contract, the rate mentioned in the price bid 
shall be final and any additional GST will have to be borne by the tenderer. In no case additional amount towards tax or otherwise will be paid / reimbursed to supplier/contractor. Further Statutory Variation clause 
will not be applicable in case of Supplier / Contractor has opted for Composition Scheme under GST. Supplier/Contractor should charge GST in Invoice at the rate as agreed to / mentioned in acceptance of 
tender only and any deviation in the same shall not be accepted. Further, any additional liability of GST (later on due to wrong mentioning of GST rate, mis-interpretation of HSN/SAC Code, etc.) over and above as charged in the invoice shall be borne by the Supplier/Contractor. However, any refund received  
by the supplier / contractor on account of GST charged from the company; such refund shall have to be passed on to the company, along with interest if any. Such refund along with interest needs to be passed 
on suo-moto by the supplier / contractor. 
 



 

Further, the Company has a right to recover the amount of GST along with penal interest at the rate of 15% per annum if GST charged is not paid / short paid to the government or fail to upload the details or 
uploads inaccurate particulars on GSTIN portal by the Supplier / Contractor within the stipulated time limit.  
 
In case, Govt. revises the rate of GST rate / Code during the tenure of the contract, the provision of GUVNL’s statutory variation clause shall apply. 
INPUT TAX CREDIT BENEFIT 
In the event of any statutory increase in the rate of  Input Tax Credit and / or due to inclusion of any other additional item of their inputs / input services under the ambit of the  Input Tax Credit provisions under the 
GST Act, subsequent to the date of submission of the offer, the same should be passed on to COMPANY and you should inform such changes to COMPANY from time to time. 3.If the Tenderer fails to pay the Security Deposit or defaults in execution of the orders placed or if 
COMPANY suffers any financial loss due to this, then COMPANY will be at liberty to adjust the amount  plus GST as applicable from other orders of the same firm or by encashing the Bank Guarantee.  14.8   In addition, the conditions detailed under Special Conditions of Contract shall apply.   15.0 T i m e  Schedule: 
  15.1 The basic consideration and the essence of the contract shall be strict adherence to the 

time schedule for performing the specified works. 
 

15.2 The Owner’s requirements of completion schedule for the Works are mentioned in the 
accompanying Special Conditions of Contract. 

 
15.3 The completion schedule as stated in the special conditions of contract shall be one of the 

major factor in consideration of the bids. 
 

16.0   Insurance: 
The Bidder’s insurance liabilities pertaining to the scope of Works are detailed out in Clauses 
titled Insurance, in General Terms and Conditions of Contract and in Erection Conditions of 
this Part-I. Bidder’s attention is specifically invited to these clauses. Bid price shall include 
all the costs in fulfilling all the insurance liabilities under the Contract. 

 
17.0 Tools and Tackles:  

The Bidder under a separate schedule, in his proposal shall include a list of all-special 
equipment tools & tackles etc. which he proposes to bring to site for the purpose of work 
including performance and guarantee tests of the equipment. If any such equipment is 
listed anywhere else in the proposal and not specially mentioned in the above schedule, it 
shall be deemed to have been included in the Bidder’s proposed scope of supply. 

 
18.0  Bid Security/EMD: 

  18.1: The bidder shall furnish, as a part of its bid EMD, bid security for an amount of one percent 
of estimated cost to be paid as under: 

a) In the form of crossed DD drawn in favor of Gujarat Energy Transmission Corporation Limited         payable at .   
Transmission Circle Office,  Navsari – 396 427.  Telephone No. (02637) 236232/23627, Fax No. (02637) 236104                                            

  



 

 
18.2 The bid security is required to protect the owner against the risk of Bidder’s conduct, which 

would warrant the guarantee forfeiture, pursuant to relevant para elsewhere The bid 
guarantee shall be made payable to the Owner without any condition whatsoever. 

  
 

18.3 The Owner will reject any bid not secured in accordance with Para 20.1 above, as non- 
responsive. No exemptions are made in the furnishing of the security. 

 
18.4 Unsuccessful Bidder’s bid security/EMD will be returned/refunded on finalization of tender 

or three months from the date of submission of tender. 
 

18.5 The successful bidders, Bid Security will be discharged upon, furnishing the contract 
performance guarantee 

 
18.6   The bid guarantee may be forfeited. 

a) If a Bidder withdraws its bid during the period of bid validity specified by the bidder 
on the bid Form: 

b) If a bidder refuses to accept the contract or fails to commence the works (including 
supplies within thirty days of letter of award of contract) 

 
19.0  Format of Bid: 

  19.1 The Bidder shall prepare two copies of the bid, clearly marking each “Original bid” and 
“Copy of Bid”, as appropriate. In the event of any discrepancy between them the original 
shall govern. All the documents furnished in original document shall be furnished in other 
copies of Bids. 

  
19.2 The original and all copies of the bid shall be typed or written in indelible ink and shall be 

signed by the Bidder or a person or persons duly authorized by the Bidder to sign the 
Contract. The letter of authorization shall be indicated by written power-of-attorney 
accompanying the bid. All pages of the bid, except for un-amended printed literature, shall 
be initiated by the person or persons signing the bid.  

19.3 The Bidders must submit the qualifying data in one original and one duplicate copy as 
Required in this Instructions to Bidders in separate envelopes sealed and enclosed in the 
envelope submitting Proposals, super scribed as under: 

 19.4 The bid shall contain no interlineations, erasures or overwriting except as necessary to 
correct errors made by the Bidder, in which case such corrections shall be initiated by the 
person or persons signing the bid. 

 
19.5   Bids shall be submitted as under:  

 
 
Cover-I Earnest Money Deposit & Tender Fee(Bid-Security), Annexure (A), as per 

relevant clause of SCC duly signed and Contractor’s covering letter. (as per 
tender notice) 

1. Demand Draft for EMD 
2. Demand Draft for Tender fee. 

  



 

Cover-II       Qualifying Requirements.  Bidders should attached all documents in following sequence with flag marking:  
 
1. Attested copy of valid up to date Registration Certificates under class “E-2” & 

above OR enlisted as stated in QR. 
2. Attested copy of work experience/completion certificate for the similar nature & 

magnitude of works executed. (New vendors) 
3. List of works in progress. 
4. Attested copy of latest Solvency Certificate issued by Nationalized Bank only of at 

least 20% of estimated cost. Latest & not earlier than one year. 
5. Attested copy of document showing “Provident Fund Number in Company’s name” 

obtained by the bidder. 
6. Attested copy of Company Registration or Partnership Deed 
7. Attested copy of Power of Attorney, if any for signing the bid documents 
8. Attested copy of GST registration 
9. Attested copy of PAN Registration  

Cover-III      Technical Bid (PART-I & II)  
Must contain attested copy of Technical data, conditions and schedules of Part-I & II 
without prices (Cover I, II and III will be collectively called Technical Bid). 

22.0  Signature of Bids: 
 
22.1 The bid must contain the name, residence and place of business of the person or persons 

making the bid and must be signed and sealed by the Bidder with his usual signature. The 
names of all persons signing should also be typed or printed below the signature. 

22.2 Bid by a partnership must be furnished with full names of all partners and be signed with 
the partnership name; followed by the signature(s) and designation(s) or the authorized 
partner(s) or other authorized representative(s). 

22.3 Bids   by   Corporation/Company   must   be   signed   with   the   legal   name   of   the 
Corporation/Company by the President/Managing Director or by the Secretary or other 
person or persons authorized to bid on behalf of such Corporation/Company in the matter. 

 
22.4   A bid by a person who affixes to his signature the word ‘President’, ‘Managing Director’, 

‘Secretary’, ‘Agent’ or other designation without disclosing his Principal will be rejected. 22.5 If it is found that two or more persons who are connected with one another either 
financially or as a principal and agent have bid under different names without disclosing 
their connection then such bids will be   liable for rejection. Satisfactory evidence of authority 
of the person signing on behalf of the Bidder shall be furnished with the bid. 

22.6   The Bidder’s name stated on the proposal shall be the exact legal name of the firm.   22.7   Bids not conforming to the above requirements of signing may be disqualified and EMD 
forfeited.    

 
 
  
  

  



 

23.0  Sealing and marking of bids:  
23.1 Cover-I 1. Bid No. 

2. Due dates for opening 
3. Reference of tender fee & earnest money deposit 

  Cover-II  1. Bid No. 
2. Due dates for opening. 
3. Qualifying Requirements. 

    Cover-III 
   4. Technical bid & reference and certificate as per Cl. 17.00 of SCC. 
 
Price bid 

Cover-I, Cover-II & Cover-III shall be individually sealed and super scribed as indicated 
above and should be enclosed in the main cover duly sealed and super scribed as Tender 
for  …………………………………… against  Bid  No……………  due  on……………  containing  Cover-I, 
Cover II & Cover-III this tender.



 

   
 

The original Bid and accompanying documents clearly marked “Original” one copy for Cover 
shall be submitted by the Bidder at the date, time and place specified. 
The Bid shall be submitted by RPAD or through speed post services at the Office of the SE 
(TR.)Navsari. Bids submitted should be posted with due allowance for any postal delay. The 
Bids received after the Due Date and Time of opening are liable to be rejected. 
Telegraphic/Telex/Fax/e-mail Bids shall not be entertained. 

 
23.2 The Bidders shall s i g n  &  seal the o n  e v e r y  p a g e  i n  t e c h n i c a l  b i d . 
23.3 a. Addressed to the Owner at the following address: 

The Superintending Engineer  
Circle office, GETCO 
Kabilpore, Grid 
– 396424, Gujarat   b. Bear the name of package bid enquiry number, name of the work and the words. “DO 

NOT OPEN BEFORE…………………… 
 

23.4  The inner envelope shall indicate the name and address of the Bidder to enable the bid to 
be returned unopened in case it is declared “late” or “rejected”. 

23.5 If the outer envelope is not sealed and marked as required by Para 23.2 the Owner will 
assume no responsibility for the bid’s misplacement or premature opening. 

 
23.6 The Bid Security conditions must be submitted in a separate sealed envelope.   24.0  Deadline for submission of bids: 

  24.1 The Bidders have the option of sending the bid by registered post or submitting the bid in 
person. Bids submitted by telex/telegram will not be accepted. No request from any Bidder 
to the Owner to collect the proposals from airlines, cargo agent etc. shall be entertained by 
the Owner. 

 
24.2 Bids must be received by the Owner at the address specified under Para 23.3, not later 

than the time & date mentioned in the Invitation to Bid. 
 

24.3 The Owner may, at its discretion, extend this deadline for the submission of bids by 
amending the Bidding Document in which case all rights and obligations on the Owner and 
Bidders previously subject to the deadline will thereafter be subject to the deadline as 
extended. 

 
25.0  Late Bids  
25.1 Any bid received by the Owner after the time and date fixed or extended for submission of 

bids prescribed by the Owner, will be rejected and not considered for evaluation. 



 

     
  

26.0  Modification and withdrawal of bids:   26.1 The Bidder may modify or withdraw its bid after the bid’s submission provided that written 
notice of the modification or withdrawal is received by the Owner prior to the deadline 
prescribed for submission of bids. 

 
26.2 The Bidder’s modification or withdrawal notice shall be prepared, sealed, marked and 

dispatched in accordance with the provisions of clause 23.0. The envelope should clearly 
indicate  whether  the  modification is  for  the  Technical bid  or  the  Price  bid.  No  bid 
modifications notice by Telex/Grams/Fax shall be entertained by the Owner. 

 
26.3 No bid shall be modified in any manner, whatsoever subsequent to the deadline for 

submission of bids. 
 

26.4 No bid may be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the Bid Form. 
Withdrawal/modification of a bid during this interval may result in the Bidder’s forfeiture of 
its bid security. 

 
E.      BID OPENING AND EVALUATION 

  27.0  Opening of bids by owner:   27.1 The Owner will open the technical bids on the date and time mentioned in tender notice. for 
opening of bids in the Invitation to Bid or in case any extension has been given thereto, on 
the extended bid opening date and time notified in website. The Bidder’s representatives 
who are present shall sign a register evidencing their attendance. 

 
27.2 The Bidder’s names, Technical modifications, Bid withdrawal and such other details as the 

Owner, at his discretion may consider appropriate, will be announced in the Technical Bid 
Opening. 

 
27.3 The price bids of all the “Techno-Commercial” Responsive Bidders shall be opened after 

evaluation of Technical bids. 
 

27.4 The Bidder’s name, lump sum Bid Price, all discounts if any, modifications in the Price Bid 
and any such other details as the Owner, at his discretion, may consider appropriate, will 
be announced/ furnished in the Price Bid Opening. 

                 



 

  
 

28.0 P u r p o s e  of evaluation of bids: 
  28.1 The Bids received/accepted/opened will be evaluated by the Owner to ascertain the 

technical responsiveness of the bid for the complete scope of the proposal, as covered 
under these specifications and documents. All technically responsive bids shall then be 
examined to determine the LOWEST EVALUATED COMMERCIALLY AND TECHNICALLY 
RESPONSIVE BIDS. 

 
29.0 P o l i c y  for bids under consideration: 

Bids shall be deemed to be under consideration immediately after opening of Technical Bid 
and until such time official intimation of award/rejection is made by the Owner to the 
Bidders. While the Bids are under consideration, Bidders and/or their representatives and 
other interested parties are advised to refrain from contacting by any means, the owner 
and/or his employee’s representatives on the matters related to Bids under consideration. 

 
30.0 C l a r i f i c a t i o n  of bids: 

To assist in the examination evaluation and comparison of Bids the owner may on his own 
ask the Bidder for a clarification of its bid. The request for clarification and the response 
shall be in writing and no change in the price or substance of the bid shall be sought, 
offered or permitted. 

 
31.0 P r e l i m i n a r y  Examination:  
31.1 The Owner will examine the bids to determine whether they are complete, whether any 

computational errors have been made, whether required sureties have been furnished, 
whether the documents have been properly signed, and whether the bids are generally in 
order. 

 31.2 A r i t h m e t i c a l  errors will be rectified on the following basis: 
If there is a discrepancy between the unit price and the total price that is obtained by 
multiplying the unit price and quantity, the unit price shall prevail and the total price shall 
be corrected. If there is a discrepancy between the total bid amount and the sum of total 
costs, the latter shall prevail and the total bid amount will be corrected accordingly. If there 
is a discrepancy between words and figures, the amount advantageous to the Owner will 
prevail. If the Bidder does not accept the correction of the errors as above, his Bid will be 
rejected and the amount of Bid Security will be forfeited. The Bidder should ensure that the 
prices furnished in various price schedules are consistent with each other. In the case of 
any inconsistency in the prices furnished in the specified prices schedules to be identified in 
Bid Form for this purpose, the Owner shall be entitled to consider the highest price for the 
purpose of evaluation and for the purpose of award of Contract use the lowest of the prices 
in these schedules.  

31.3 Prior to the detailed evaluation, the Owner will determine the substantial responsiveness of 
each bid to the Bidding Document. For purpose of these Clauses, a substantially responsive 
bid is one, which conforms to all the terms and conditions of the Bidding Document without 
material deviations. A material deviation is one which affects in any way the prices, quality,



 

   
 

quantity or delivery period of the equipment, completion of works or which limits in any 
way the responsibilities or liabilities of the Bidder of any right of the Owner as required in 
these specifications and documents. The Owner’s determination of a bid’s responsiveness 
shall be based on the contents of the bid itself without recourse to extrinsic evidence.  

31.4 A bid determined as not substantially responsive will be rejected by the Owner and may not 
subsequently be made responsive by the Bidder by correction of non-conformity. 

 31.5 The Owner may waive any minor informality or non-conformity or irregularity in a bid 
which does not constitute a material deviation, provided such waiver does not prejudice or 
affect the relative ranking of any Bidder.  

32.0  Evaluation of Price Bids:  
32.1   Definitions and Meanings:  

For the purpose of the evaluation and comparison of bids, the following meanings and 
definition will apply:- 
a) ‘Bid Price’ shall mean the price quoted by each Bidder in his proposal for the complete 
scope of works. 
b)   ‘Evaluated Bid Price’ shall be summation of ‘Bid Price’, ‘Differential Price’ and ‘Cost 
Compensation for Deviations.’ 

  33.0  Calculation of differential Price & Cost Compensation for Deviations.  
The Differential Price to be added to the Bid Price of each bid during evaluation and 
comparison shall be derived as under: 

 
Differential Price (DP)=n1F1+n2F2…..+nnFn, where F1, F2…..Fn are the various factors in 
Indian Rupees per unit of parameter differential or deficiency in the equipment and services 
offered as stipulated in these specifications: n1, n2…nn are the respective parameter 
differential or deficiency in the corresponding units to be determined from the Bidder’s 
proposal. The above factors and corresponding units of parameter differential are derived 
from the Technical Specifications, Data sheets and/or Special Conditions of Contract. 

 
Deviations from the Bidding Documents in so far as practicable will be converted to a 
Rupee value (D) and from the Bidding Document while evaluating the bids. In determining 
the Rupee value of the deviations the Owner will use parameters consistent with those 
specified in the specifications and documents and or other information as necessary and 
available to the Owner. 

 
33.1  Comparison of Bids The bids shall be compared on the basis of lump sum prices (i.e., for up keeping services to 

be rendered as quoted by the Bidder) for the entire scope of the proposal as defined in the 
Bidding Document. 
For comparison purposes all the evaluated bid prices shall be in Indian Rupees as under: 
W      = Q + DP + D



 

    
Where 
W = Total Comparison Price 
Q  =  Bid  Price  quoted  by  the  bidder  in  Indian  Rupees  (Value  cost  including  other 

components if any.) 
DP = Different price in Indian Rupees calculated as above 
D = Cost compensation for deviations calculated as above. 

  All evaluated bid prices of all the bidders shall be compared among themselves to determine the 
lowest evaluated bid and, as a result of this comparison, the lowest bid will be selected for the 
award of the Contract. 

 
F.      AWARD OF CONTRACT   34.0  Award Criteria   34.1 The owner will award the contract to the successful Bidder, whose bid has been determined 

to be substantially responsive and has been determined as the lowest evaluated bid, 
providing further that the Bidder is determined to be qualified to perform the contract 
satisfactorily. The Owner shall be the sole judge in this regard. 

 
34.2 Further, the Owner reserves the right to award separate contracts to two or more parties in 

line with the terms and conditions specified in the accompanying Technical Specifications. 
 
35.0  Owner’s right to accept any bid and to reject any or all bids: 

  35.1 The Owner reserves the right to accept or reject any bid, and to annual the bidding process 
and reject all bids at time prior to award of contract, any without thereby incurring any 
liability to the affected Bidder or Bidders or any obligation to inform the affected Bidder or 
Bidders of the grounds for the Owner’s action. 

 
36.0  Notification of award: 

  36.1 Prior to the expiration of the period of bid validity and extended validity period, if any, the 
Owner will notify the successful Bidder in writing by registered letter or cable or telex or 
FAX, to be confirmed in writing by registered letter, that its bid has been accepted. 

 
36.2   The notification of award will constitute the formation of the Contract. 

  36.3 Upon the successful Bidder’s furnishing of performance guarantee pursuant to relevant 
clause 38 .0, the Owner will promptly notify each unsuccessful Bidder and will discharge its 
bid security, pursuant to Clause 20.0. 

    37.0  Signing of contract:



 

   
37.1 At the same time as the Owner notifies the successful Bidder that his bid has been 
accepted, the Owner will send the Bidder the detailed of Award, incorporating all agreements 
between the parties. 

 
37.2 Within 15 days of receipt of the detailed of Award, the successful bidder shall sign the same 

with date and return it to the Owner. 
   37.3 The Bidder will prepare the Contract Agreement as per the proforma prescribed and the 

same will be signed within 30 (Thirty) days of notification of Award. 
 

38.0  Contract Performance Guarantee:   38.1 As a contract performance security, the successful bidder, to whom the work is awarded, 
shall be required to furnish a performance guarantee in form of Bank guarantee from a 
Public Sector Indian bank/Scheduled, Commercial Bank in the form to be furnished.. The 
guarantee amount shall be equal to 5 percent (5%) of the Contract price and it shall 
guarantee the faithful performance of the Contract in accordance with the terms and 
conditions specified in these documents and specifications. The guarantee shall be valid up 
to 90 days after contract period.(Two years) 

 
38.2   The Performance Guarantee shall cover additionally the following guarantees to the 

Owner: 
  a) The successful Bidder guarantees the successful and satisfactory operation of the 

equipment furnished and erected under the Contract, as per the specifications and 
documents. 

 
b) The successful Bidder further guarantees that the equipment provided by him/his sub- 

vendors and installed by him shall be free from all defects in design, material and 
workmanship and shall upon written notice from the Owner fully remedy free of 
expenses to the Owner such defects as developed under the normal use of the said 
equipment within the period of guarantee specified in the relevant clause of the General 
Terms and Conditions in the Part-I/Special Conditions of Contract. 

 
38.3 The Contract Performance Guarantee is intended to secure the performance of the entire 

contract. However, it is not to be construed as limiting the damages under clause entitled 
“Equipment Performance Guarantee” in  Technical Specifications, Part-II and  damages 
stipulated in other clauses in the Bid documents. 

 
38.4 The performance guarantee will be discharged without any interest at the end of guarantee 

period, unless otherwise specified in Special Conditions of Contract. 
      



 

PART-I  GCC 
GENERAL CONDITIONS OF CONTRACT 

A.      INTRODUCTION   1.0    DEFINITION OF TERMS   1.1 The ‘Contract’ means the agreement entered into between the Owner and the Contractor 
as per the Contract Agreement signed by the parties, including all attachments and 
appendices thereto and all documents incorporated by reference therein. 

 
1.2 ‘Owner’ shall mean the Superintending Engineer (TR.) Navsari or any of its subsidiaries and 

shall include its legal representatives, successors and assigns. 
 

1.3 ‘Contractor’ shall mean the Bidder whose bid is accepted by the Owner for the award of the 
Works and shall include such successful Bidder’s legal representatives, successors and 
permitted assigns. 

 
1.4 ‘Engineer’ shall mean the officer appointed in writing by the Owner to act as Engineer from 

time to time for the purpose of the Contract. 
 

1.5 The terms ‘Equipment’, ‘Stores’ and ‘Materials’ shall mean and include equipment, stores 
and materials to be provided by the Contractor under the Contract. 

 
1.6 ‘Works’ shall mean and include the furnishing of equipment, labour and services, as per the 

Specifications and complete erection, testing and putting into satisfactory operation 
including all transportation, handling, unloading and storage at the Site as defined in the 
Contract. 

 
1.7    ‘Specifications’ shall mean the Specifications and Bidding Document forming a part of the 

Contract and such other schedules and drawings as may be mutually agreed upon.   1.8 Site’ shall mean and include the land and other places on, into or through which the works 
and the related facilities are to be erected or installed and any adjacent land, paths, street 
or reservoir which may be allocated or used by the Owner or Contractor in the performance 
of the Contract. 

 
1.9 The term ‘Contract Price’ shall mean the lump-sum price quoted by the Contractor in his 

bid with additions and/or deletions as may be agreed and incorporated in the Letter of 
Award and the contract agreement for the entire scope of the works. 

 
1.12 The term ‘Erection Portion’ of the Contract price shall mean the value of field activities of 

the works including erection, testing and putting into satisfactory operation including 
successful completion of performance and guarantee tests to be performed at Site by the 
Contractor including cost of insurances. 

1.13 Site Engineer ‘Inspector’ shall mean the owner’s Engineers or any person nominated by the 
time to inspect the equipment; stores or Works under the Contract and/or the duly 
authorized representative of the Owner.



 

  
1.14 ‘Notice of Award of Contract’/’Letter of Award’/’Telex of Award’ shall mean the official 

notice issued by the Owner notifying the Contractor that his bid has been accepted. 
 

1.16 ‘Order’ shall mean the official letter issued by the Owner informing the acceptance of the 
bid. 

 
1.17 ‘Date of Contract’ shall mean the date on which letter of commencement of work issued by 

the respective sub division deputy engineer. 
 

1.18 ‘Month’ shall mean the calendar month. ‘Day’ or ‘Days’ unless herein otherwise expressly 
defined shall mean calendar day or days of 24 hours each. 

 
A ‘Week’ shall mean continuous period of seven (7) days.   1.19 Writing’ shall include any manuscript, type written or printed statement, under or over 
signature and/or seal as the case may be. 

 
1.20   When  the  words ‘Approved’, ‘Subject  to  Approval’, ‘Satisfactory’, ‘Equal to’,  ‘Proper’, 

‘Requested’, ‘As Directed’, ‘Where Directed’, ‘When Directed’, ‘Determined by’, ‘Accepted’, 
‘Permitted’, or words and phrases of like importance are used the approval, judgment, 
direction etc. is understood to be a function of the Owner/Engineer. 

 
1.21 Test on completion shall mean such tests as prescribed in the Contract to be performed by 

the Contractor before the work is taken over by the Owner. 
 

1.22 ‘Performance and Guarantee Tests’, shall mean all operational checks and tests required to 
determine and demonstrate capacity, efficiency, and operating characteristics as specified 
in the Contract Documents. 

 
1.23 The term ‘Final Acceptance’/‘Taking Over’ shall mean the Owner’s written acceptance of the 

Works performed under the Contract, after successful commissioning/completion of 
Performance and Guarantee Tests, as specified in the accompanying Technical Specifications 
or otherwise agreed in the Contract. 

 
1.25 ‘Latent Defects’ shall mean such defects caused by faulty designs, material or work-man- 

ship which cannot be detected during inspection, testing etc, based on the technology 
available for carrying out such tests. 

 
1.26 ‘Codes’ shall mean the following including the latest amendments and/or replacements, if 

any : 
 

a) Indian Electricity Act, 1905 and Rules and Regulations made there under. 
b) Electricity Act 2003 and Rules & Regulations made there under.



 

   
 
  

c)  Indian Factory Act, 1948 and Rules and Regulations made there under.  d) Indian Explosives Act, 1884 and Rules and Regulations made there under. 
e) Indian Petroleum Act, 1934 and Rules and Regulations made there under. 
f)  A.S.M.E. Test Codes. 
g) A.I.E.E. Test Codes.  h) American Society of Materials Testing Codes.  i)  Standards of the Indian Standards Institution.  j)  Other Internationally approved standards and/or rules and regulations touching the 

subject matter of the Contract. 
 1.28 Words imparting the singular only shall also include the plural and vice –versa where the 

context so requires.  1.29 Words imparting ‘Person’ shall include firms, companies, corporations and associations or 
bodies of individuals, whether incorporated or not. 

 2.0    APPLICATION 
  These General Conditions shall apply to the extent that they are not super ceded by 

provisions in other parts of the Contract. 
 

3.0    CONTRACT DOCUMENTS 
  3.1 The term Contract Documents shall mean and include the following which shall be deemed 

to form an integral part of the Contract: 
 

a) Invitation to Bid including letter forwarding the Bidding Documents, Instructions to 
Bidders, General Terms and Conditions of Contract, the Special Conditions of Contract. 
and all other documents included under Part-I, Part-II and Part-III . 

 
b) Specifications of the erection of the equipments and other technical services to be 

provided under the Contract as brought out in the accompanying Technical 
Specifications. 

 
c) Contractor’s Bid Proposal and the documents attached there to including the letters of 

clarifications thereto between the Contractor and the Owner prior to the Award of 
Contract except to the extent of repugnancy. 

 
d) Letter of Award and any agreed variations of the conditions of the documents and 

special terms and conditions of Contract, if any.



 

   
  

3.2 In the event of any conflict between the above mentioned documents the matter shall be 
referred to the Engineer whose decision shall be considered as final and binding upon the 
parties. 

 
4.0    USE OF CONTRACT DOCUMENTS AND INFORMATION   4.1 The Contractor shall not, without the Owner’s prior written consent, disclose the Contract, 

or any provision thereof, or any specification, plan, drawing, pattern, sample or information 
furnished by or on behalf of the Owner in connection therewith, to any person other than a 
person employed by the Contractor in the performance of the Contract. Disclosure to any 
such employed person shall be made in confidence and shall extend only so far as may be 
necessary for the purpose of such performance. 

 
4.2 The Contractor shall not, without the Owner’s prior written consent, make use of any 

document or information enumerated in various Contract documents except for the purpose 
of performing the Contract. 

 
4.3 The Contractor shall not communicate or us in advertising, publicity, sales releases or in 

any other medium, photographs or other reproduction of the Works under this Contract, or 
descriptions of the site, dimensions, quantity, quality or other information, concerning the 
works unless prior written permission has been obtained from the Owner. 

 
4.4 Any document, other than the Contract itself, enumerated in various Contract documents 

shall remain the property of the Owner and shall be returned (in all copies) to the Owner 
on completion of the Contractor’s performance under the Contract if so required by the 
Owner. 

 
5.0    CONSTRUCTION OF THE CONTRACT   5.1 Notwithstanding anything stated elsewhere in the bid documents, the Contract to be 

entered into will be treated as a single Contract. Award shall be placed on the successful 
Bidder as follows: 

 
For providing services like inland transportation, insurance for delivery at site, unloading, 
storage, handling at site, installation, testing and commissioning including performance 
testing in respect of all the equipment material equipment/materials given by the owner 
after observing standard store procedures for transport from owner’s stores, insurance, 
unloading storage handling at site installation testing & commissioning. 

5.2    In case erection Contract, or where the Owner hands over his equipment to the Contractor 
for executing, then the Contractor shall at the time of taking delivery of the 
equipment/dispatch documents be required to execute an Indemnity Bond in favor of  the 
Owner in the form acceptable to the Executive engineer   for keeping the equipment in safe 
custody and to utilize the same exclusively for the purpose of the said Contract. Samples 
of Performa for the Indemnity Bond will be furnished during award of Contract.



 

  
5.3    The Contract shall in all respects be construed and governed according to Indian Laws. 

  5.4 It is clearly understood that the total consideration for the Contract(s) has been broken up 
into various components only for the convenience of payment under the Contract(s) and for 
the measurement of deviations or modifications under the Contract(s). 

 
6.0    JURISDICTION OF CONTRACT 

  6.1 The laws applicable to the Contract shall be the laws in force in India. The Courts of Navsari 
shall have exclusive jurisdiction in all matters arising under this Contract. 

 
7.0    EXECUTION OF CONTRACT:   7.1 The Owner, after the issue of the Letter of Award to the Contractor, will send one copy of 

the final agreement to the Contractor for his scrutiny and approval. 
 

7.2 The  Agreement, unless  otherwise  agreed to,  shall  be  signed within  30  days  of  the 
acceptance of the Letter of Award, at the office the Owner at Navsari on a date and time to 
be mutually agreed. The Contractor shall provide for signing of the Contract, Performance 
Guarantee, appropriate power of attorney and other requisite materials. In case the 
Contract is to be signed beyond the stipulated time, the Bid Guarantee submitted with the 
Proposal will have to be extended accordingly. 

 
7.3 The Agreement will be signed in copies to be specified and the Contractor shall be provided 

with one signed original and the rest will be retained by the Owner. 
 

7.4     Subsequent to signing of the Contract, the Contractor at his own cost shall provide the 
Owner with copies of agreement within fifteen (15) days after the signing of the Contractor.   8.0 ENFORCEMENT OF TERMS 

  8.1 The failure of either party to enforce at any time any of the provisions of this Contract or any 
rights in respect thereto or to exercise any option therein provided, shall in no way be 
construed to be a waiver of such provisions, rights or options or in anyway to affect the 
validity of the Contract. The exercise by either party of any of its rights herein shall not 
preclude or prejudice either party from exercising the same or any other right it may have 
under the Contract. 

 
9.0 COMPLETION OF CONTRACT 

  9.1 Unless otherwise terminated under the provisions of any other relevant clause, this Contract 
shall be deemed to have been completed on the expiry of the guarantee period as provided 
for under the clause entitled ‘Guarantee’ in this section of the Volume-I. 

B.      GUARANTEES & LIABILITIES  
10.0  TIME – THE ESSENCE OF CONTRACT



 

         
10.1 The time and the date of completion of the Contract as stipulated in the Contract by the 

Owner without or with modifications, if any, and so incorporated in the Letter of Award, 
shall be deemed to be the essence of the Contract. The Contractor shall so organize his 
resources and perform his work as to complete it not later than the date agreed to.  10.2 The Contractor shall submit a detailed bar chart within the time frame agreed consisting of 
adequate number of activities covering various key phases of the work such as design, 
procurement, manufacturing, shipment and field erection activities within seven (7) days of 
the date of LOI.  10.3 The above bar chart shall be compatible with the Owner’s computer environment and 
furnished to the Owner on such media as may be desired by the Owner. 

 11.0  EFFECTIVENESS OF CONTRACT  
The Contract shall be considered as having come into force from the date of the 
commencement given by the respective construction sub division unless otherwise provided 
in LOI. 

 12.0  PENALTY FOR DELAY  
1.  You shall note that the completion time allowed for carrying out the work should be 
strictly observed. Any delay that may take place in supply & erection beyond Contractual 
period stated shall be subject to the penalty at the rate of ½% per week or part thereof on 
delayed portion of work and / or supply value subject to ceiling of 10% of the total contract 
value. 

 2. The penalty will be deducted from bills payable either against this contract or from any 
Bank Guarantee or any other amount payable under any other contract with the GETCO.  
3. If you fail to successfully complete the commissioning within the time fixed under the 
contract, you shall pay to penalty to GETCO. 

 4. Equipment and materials will be deemed to have been delivered only when all its 
components, parts are also delivered. If certain components are not delivered in time the 
equipment and materials will be considered as delayed until such time the missing parts 
are also delivered. 

 
5. For the purpose of penalty, contractual obligation shall be completion of all the supply 
and erection contracts as per time schedule & value of these contracts shall be “Total 
contract value”. 

   13.0  GUARANTEE



 

   
13.1 In the event of any emergency where in the judgment of the Engineer, delay would cause 

serious loss or damages, repairs or adjustment may be made by the Engineer or a third 
party chosen by the Engineer without advance notice to the Contractor and the cost of such 
work shall be paid by the Contractor. In the event such action is taken by the Engineer, the 
Contractor will be notified promptly and he shall assist wherever possible in making 
necessary corrections. This shall not relieve the Contractor of his liabilities under the terms 
and conditions of the Contract. 

 13.2 If it becomes necessary for the Contractor to rectify or renew any defective portions of the 
works the provision of this clause shall apply to portion of the works so rectified or corrected 
until the expiry of six (6) months from the date of such rectification or correction. If any 
defects are not rectified within a reasonable time, the Engineer may proceed to do the work 
at the Contractor’s risk and cost but without prejudice to any other rights which the Owner 
may have against the Contractor in respect of such defects. 

 13.3   The rectification or correction of the work will be carried out free of cost by the Contractor. 
If any rectification or correction is carried out on his behalf at the site, the Contractor shall 
bear the cost of such rectification or correction.  

13.4 The acceptance of the works by the Engineer shall in no way relieve the Contractor of his 
obligations under this clause. 

 14.0  TAXES, PERMITS & LICENCES  
The Contractor shall be liable and pay all non-Indian taxes, duties, levies lawfully assessed 
against the  Owner  or  the  Contractor in  pursuance of  the  Contract. In  addition  the 
Contractor shall be responsible for payment of all Indian duties, levies and taxes lawfully 
assessed against the Contractor for his personal income & property only. 

 15.0  DEFENCE OF SUITS  
If any action in court is brought against the Owner or Engineer or an officer or agent of the 
Owner, for the failure, omission or neglect on the part of the Contractor to perform any 
acts, matters, covenants or things under the Contract, or for damage or 

 injury caused by the alleged omission or negligence on the part of the Contractor, his 
agents, representatives or his Sub-Contractors, or in connection with any claim based on 
lawful demands of Sub-Contractors, workmen, suppliers or employees, the Contractor shall 
in all such cases indemnify and keep the Owner, and the Engineer and/or his representative, 
harmless from all losses, damages, expenses or decrees arising of such action. 

 16.0  LIMITATION OF LIABILITIES



 

   
 

The final payment by the Owner in pursuance of the Contract shall mean the release of the 
Contractor from all his liabilities under the Contract.  Such final payment shall be made 
only at the end of the Guarantee/Warranty period or after finalization of material account 
and final bill and till such time as the Contractual liabilities and responsibilities of the 
Contractor, shall prevail.  All other payments made under the Contract shall be treated as 
on-account payments. 

 
17.0  ENGINEER’S DECISION 

  17.1 In respect of all matters which are left to the decision of the Engineer including the 
granting or with-holding of the certificates, the Engineer shall, if required to do so by the 
Contractor, give in writing a decision thereon. 

 
17.2 If, in the opinion of the Contractor, a decision made by the Engineer is not in accordance 

with the meaning and intent of the Contract, the Contractor may file with the Engineer, 
within fifteen (15) days after receipt of the decision, a written objection to the decision. 

 
Failure to file an objection within the allotted time will be considered as an acceptance of 
the Engineer’s decision and the decision shall become final and binding. 

 
17.3 The Engineer’s decision and the filing of the written objection thereto shall be a condition 

precedent to the right to request arbitration.  It is the intent of the Agreement that there 
shall be no delay in the execution of the works and the decision of the Engineer as 
rendered shall be promptly observed. 

 
18.0  POWER TO VARY OR OMIT WORK   18.1 No  alterations,  amendments,  omissions,  suspensions  or  variations  of  the  Works 

(hereinafter referred to as ‘variation’) under the Contract as detailed in the Contract 
Documents, shall be made by the Contractor except as directed in writing by the Engineer, 
but the Engineer shall have full powers subject to the provisions hereinafter contained, 
from time to time during the execution of the Contract, by notice in writing to instruct the 
Contractor to make such variation without prejudice to the Contract.  The Contractor shall 
carry out such variation and be bound by the same conditions as far as applicable as 
though  the  said  variations  occurred  in  the  Contract  Documents.    If  any  suggested 
variations would, in the opinion of the Contractor, if carried out, prevent 

 
him from fulfilling any of his obligations or guarantees under the Contract, he shall notify 
the Engineer thereof in writing and the Engineer shall decide forthwith whether or not, the 
same shall be carried out and if the Engineer confirms his instructions, the Contractor’s 
obligations and guarantees shall be modified to such an extent as may be mutually agreed. 
Any agreed difference in cost occasioned by any such variation shall be added to or 
deducted from the Contract Price as the case may be. 

 
18.2  In the event of Engineer requiring any variation, a reasonable and proper notice shall be 

given to the Contractor to enable him to work his arrangement accordingly, and in cases



 

   
 

where goods or materials are already prepared or any design, drawings or pattern made or 
work done as per the contract requires to be altered, a reasonable and agreed sum in 
respect thereof shall be paid to the Contractor. 

 
18.3 In any case in which the Contractor has received instructions from the Engineer as to the 

requirement of carrying out the alterations or additional or substituted work which either 
then or later on, will in the opinion of the Contractor, involve a claim for additional payment, 
the Contractor shall immediately and in no case later than thirty (30) days, after receipt of 
the instructions aforesaid and before carrying out the instructions, advise the Engineer to 
that effect.   But the Engineer shall not become liable for payment of any charges in 
respect of any such variations, unless the instructions for the performance of the same shall 
be confirmed in writing by the Engineer. 

 
18.4 If any variation in the Works results in reduction of Contract Price, the parties shall agree, 

in writing, so to the extent of any change in the price, before the Contractor proceeds with 
the change. 

 
18.5 In all the above cases, in the event of a disagreement as to the reasonableness of the said 

sum, the decision of the Engineer shall prevail. 
 

18.6 Notwithstanding anything stated above in this clause, the Engineer shall have the full 
power to instruct the Contractor, in writing, during the execution of the Contract to vary 
the quantities of the items or groups of items in accordance with the provisions of clause 
entitled ‘Change of Quantity’ in section GCC of this Volume-I.  The Contractor shall carry 
out such variations and be bound by the same conditions as though the said variations 
occurred in the Contract Documents.  However, the Contract Price shall be adjusted at the 
rates and the prices provided for the original quantities in the Contract. 

 
19.0  CHANGE OF QUANTITY   19.1 During the execution of the Contract, the Owner reserves the right to increase or decrease 

the quantities of items under the Contract but without any change in unit price or other 
terms & conditions.   Such variations unless otherwise specified in the accompanying Special 
Conditions of Contract and/or Technical Specifications, shall not be subjected to any limitation 
for the individual items but the total variations in all such items under the Contract shall be 
limited to a percentage of the Contract price as specified in the Special Conditions of 
Contract. 

 
19.2 The Contract price shall accordingly be adjusted based on the unit rates available in the 

Contract for the change in quantities as above.  The base unit rates, as identified in the 
Contract shall however remain constant during the currency of the Contract, except as 
provided for in Clause 33.0 below.  In case the unit rates are not available for the change 
in quantity, the same shall be subjected to mutual agreement.



 

   
 

20.0  COOPERATION WITH OTHER CONTRACTORS AND CONSULTING ENGINEERS 
The Contractor shall agree to cooperate with the Owner’s other Contractors and Consulting 
Engineers and freely exchange with them such technical information as is necessary to 
obtain the most efficient and economical design and to avoid unnecessary duplication of 
efforts.  The Engineer shall be provided with three copies of all correspondence addressed 
by the Contractor to other Contractors and Consulting Engineers of the Owner in respect of 
such exchange of technical information, wherever needed. 

 
21.0  NO WAIVER OF RIGHTS 

Neither the inspection by the Owner or the Engineer or any of their officials, employees, or 
agents nor any order by the Owner or the Engineer for payment of money or any payment 
for or acceptance of, the whole or any part of the Works by the Owner or the Engineer, nor 
any extension of time, nor any possession taken by the Engineer shall operate as a waiver 
of any provision of the Contract, or of any power herein reserved to the Owner or any right 
to damages herein provided nor shall any waiver of any breach in the Contract be held to 
be a waiver of any other or subsequent breach. 

 
22.0  CERTIFICATE  NOT  TO  AFFECT  RIGHT  OF  OWNER  AND  LIABILITY  OF  THE 

CONTRACTOR. 
No interim payment certificate of the Engineer, nor any sum paid on account by the Owner, 
nor any extension of time for execution of the Works granted by the Engineer shall affect or 
prejudice the rights of the Owner against the Contractor or relieve the Contractor of his 
obligation for the due performance of the Contract, or be interpreted as approval of the 
Works done or of the equipment furnished and no certificate shall create liability for the 
Owner to pay for alterations, amendments, variations or additional works not ordered, in 
writing , by the Engineer or discharge the liability of  the Contractor for the payment of 
damages whether due, ascertained, or certified or not or any sum against the payment of 
which he is    bound to indemnify the Owner, nor shall any such certificate nor the 
acceptance by him of any sum paid on account or otherwise affect or prejudice the rights of 
the Owner against the Contractor. 

 
23.0  PROGRESS REPORTS 

During the various stages of the work in pursuance of the Contract, the Contractor shall at 
his own cost submit periodic progress reports as may be reasonably required by the 
Engineer with such materials as, charts, net-works, photographs, test certificates, etc. 
Such progress reports shall be in the form and size as may be required by the Engineer. 

 
24.0  TAKING OVER 

Upon successful completion of all the tests to be performed at Site on equipment furnished 
and erected by the Contractor, the Engineer shall issue to the Contractor a Taking Over 
Certificate as a proof of the final acceptance of the equipment. Such certificate shall not 
unreasonably be withheld nor will the Engineer delay the issuance thereof on account of 
minor omissions or defects which do not affect the commercial operation and/or cause any 
serious risk to the equipment. Such certificate shall not relieve the Contractor of any of his 
obligations which otherwise survive, by the terms and conditions of the Contract after issue 
of such certificate.



 

   
  

25.0  PAYMENT 
  25.1 The payment to the Contractor for the performance of the works under the Contract will be 

made by the Owner as per the guidelines and conditions specified herein. All payments 
made during the Contract shall be on account payments only. The final payment will be 
made on completion of all Works and on fulfillment by the Contractor of all his liabilities 
under the Contract. 

 
25.2   Currency of Payment 

All payments under the Contract shall be in Indian Rupees only. 
  25.3   Terms. 

Payment terms will be as prescribed in the special conditions of contract and on fulfillment 
of conditions specified thereof. 

 
26.0  Payment Schedule 

  26.1   Application for Payment   26.2   The Contractor shall submit application for the payment in the prescribed Performa of the 
Owner. Performa for application for payment will be as prescribed.   26.3 Each such application shall state the amount claimed and shall set forth  in detail, in the 
order of the Payment Schedule, particulars of the Works including the Works executed at 
Site and of the equipment shipped/brought on to the site pursuant to the Contract upto the 
date mentioned in the application and for the period covered since the last preceding 
certificate, if any. 

26.4 Every interim payment certificate shall certify the Contract value of the Works executed 
upto the date mentioned in the application for the payment certificate, provided that no 
sum shall be included in any interim payment certificate in respect of the works that, 
according to the decision of the Engineer, does not comply with the Contract. 

 
34.3   Mode of Payment 

  34.4   Payment made by GETCO through RTGS only directly to Owner’s Bank or directly to the 
Contractor Bank account as per the payment schedule.   34.5 The payment of test charges, if any, payment, taxes and duties (whenever admissible) 
inland transportation (including port handling), insurance and the erection portion of the 
Works shall be made direct to the Contractor by the Owner. 

 
34.6 All payments under the Contract shall be made as stipulated in the Special Conditions of 

Contract after signing the Contract Agreement. The payments linked with the dispatch of 
materials shall only be made after production of all dispatch documents as specified in the 
relevant Contract conditions which will interalia include the Material Inspection Clearance 
Certificate issued by the Owner. Progressive payments linked with erection shall only be



 

   
 

made after the issue of  certificates by  the Engineer, one for  the  quantum of  work 
completed and the other for the successful completion of quality check points involved in 
the quantum of work billed. 

 
35.0  DEDUCTIONS FROM CONTRACT PRICE 

All costs, damages or expenses that the Owner may have paid, for which under the Contract 
the Contractor is liable, or any other retention award will be claimed by the Owner. The 
Owner to the Contractor shall bill all such claims regularly as and when they fall  due.  
Such  bills  shall  be  supported  by  appropriate  and  certified  vouchers  or explanations, 
to enable the Contractor to properly identify such claims.  Such claims shall be paid by the 
Contractor within thirty (30) days of the receipt of the corresponding bills and if not paid 
by the Contractor within the said period, the Owner may then deduct the amount, from 
any monies due or becoming due by him to the Contractor under the Contract or may be 
recovered by sections of Law or otherwise. 

 
D.      RISK DISTRIBUTION 

  36.0  INSURANCE   36.1 The Contractor at his cost shall arrange, secure and maintain all insurance as may be 
pertinent to the Works and obligatory in terms of law to protect his interest and interests of 
the Owner against all perils detailed herein.  The form and the limit of such insurance as 
defined herein together with the under-writer in each case shall be acceptable to the Owner.  
However, irrespective of such acceptance, the responsibility to maintain adequate insurance 
coverage at all time during the period of Contract shall be of Contractor alone. The 
Contractor’s failure in this regard shall not relieve him of any of his contractual 
responsibilities and obligations.  The insurance covers to be taken by the Contractor shall 
be in the joint name of the Owner and the Contractor.  The Contractor shall, however, be 
authorized to deal directly with Insurance Company or Companies and shall be responsible 
in regard to maintenance of all insurance covers.  Further the insurance should be in freely 
convertible currency. 

 
36.2 Any loss or damage to the equipment during handling, transportation, storage, erection, 

putting into satisfactory operation and all activities to be performed till the successful 
completion of commissioning of the equipment shall be to the account of the Contractor. 
The Contractor shall be responsible for preference of all claims and make good the 
damages or loss by way of repairs and/or replacement of the equipment, damaged or lost. 
The transfer of title shall not in any way relieve the Contractor of the above responsibilities 
during the period of Contract.  The Contractor shall provide the Owner with copy of all 
insurance policies and documents taken out by him in pursuance of the Contract.  Such 
copies of documents shall be submitted to the Owner immediately after such insurance 
coverage.  The Contractor shall also inform the Owner in writing at least sixty (60) days in 
advance regarding the expiry/cancellation and/or change in any of such documents and 
ensure revalidation, renewal etc., as may be necessary well in time.



 

   
 

36.3 The perils required to be covered under the insurance shall include, but not be limited to 
fire and allied risks, miscellaneous accidents (erection risks) workman compensation risks, 
loss or damage in transit, theft, pilferage, riot and strikes and malicious damages, civil 
commotion, weather conditions, accidents of all kinds, etc.  The scope of such insurance 
shall be adequate to cover the replacement/reinstatement cost of the equipment for all 
risks up to and including delivery of goods and other costs till the equipment is delivered at 
Site. The insurance policies to be taken should be on replacement value basis and/or 
incorporating escalation clause.   Notwithstanding the extent of insurance cover and the 
amount of claim available from the underwriters, the Contractor shall be liable to make 
good the full replacement/rectification value of all equipment/materials and to ensure their 
availability as per project requirements. 

 
36.4 All  costs  on  account  of  insurance  liabilities  covered  under  the  Contract  will  be  on 

Contractor’s account and will be included in Contract Price, However, the Owner may from 
time to time, during the pendency of the Contract, ask the Contractor in writing to limit the 
insurance coverage, risks and in such a case, the parties to the Contract will agree for a 
mutual settlement, for reduction in Contract price to the extent of reduced premia amount. 
The Contractor, while arranging the insurance shall ensure to obtain all discounts on premia, 
which may be available for higher volume or for reason of financing arrangement of the 
project. 

 
36.5 The  clause  entitled  ‘Insurance’  under  the  section  ECC  of  this  Volume-I,  covers  the 

additional insurance requirements for the portion of the works to be performed at the site.  
36.6   Special Conditions of Contract details out the various insurance liabilities.   38.0  LIABILITY FOR ACCIDENTS AND DAMAGES 

  Under the Contract, the Contractor shall be responsible for loss or damage to the plant until 
the successful completion of commissioning as defined else where in the Bid document. 

 
39.0  DELAYS BY OWNER OR HIS AUTHORISED AGENTS   39.1 In case the Contractor’s performance is delayed due to any act of omission on the part of 

the Owner or his authorized agents, then the Contractor shall be given due extension of 
time for the completion of the Works, to the extent such omission on the part of the Owner 
has caused delay in the Contractor’s performance of the Contract. 
Regarding reasonableness or otherwise of the extension of time, the decision of the 
Engineer shall be final. 

39.2 In  addition,  the  Contractor  shall  be  entitled  to  claim  demonstrable  and  reasonable 
compensation if such delays have resulted in any increase in cost.   The Owner shall 
examine the justification for such a request for claim and if satisfied, the extent of 
compensation shall be mutually agreed depending upon the circumstances at the time of 
such an occurrence.



 

    
41.0  FORCE MAJEURE  
41.1 Force major is herein defined as any cause which is beyond the control of the Contractor or 

the Owner as the case may be, which they could not foresee or with a reasonable amount 
of diligence could not have foreseen and which substantially affects the performance of the 
Contract, such as: 

 
a.  Natural phenomena, including but not limited to floods, droughts, earthquakes and 

epidemics; 
 

b.  Acts of any Government, domestic or foreign, including but not limited to war, declared 
or undeclared, priorities, guarantees, and embargoes. 

 
Provided either party shall within fifteen (15) days from the occurrence of such a cause 
notify the other in writing of such causes. 

 
41.2  The Contractor or the Owner shall not be liable for delays in performing his obligations 

resulting from any force major cause as referred to and/or defined above 
 

The date of completion will, subject to hereinafter provided, be extended by a reasonable 
time even though such cause may occur after Contractor’s performance of obligation has 
been delayed due to other causes. 

 
42.0  SUSPENSION OF WORK   42.1 The Owner reserves the right to suspend and reinstate execution of the whole or any part 

of the Works without invalidating the provisions of the Contract.  Orders for suspension or 
reinstatement of the Works will be issued by the Engineer to the Contractor in writing. The 
time for completion of the works will be extended for a period equal to duration of the 
suspension. 

 
42.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 

suspension of the works will be paid by the Owner, provided such costs are substantiated 
to the satisfaction of the Engineer.  The Owner shall not be responsible for any liabilities if 
suspension or delay is due to some default on the part of the Contractor or his Sub- 
Contractor. 

 
43.0  CONTRACTOR`S DE FAULT 

  43.1 If the Contractor shall neglect to execute the works with due diligence and expedition or 
shall refuse or neglect to comply with any reasonable order given to him, in writing by the 
Engineer in connection with the works or shall contravene the provisions of the Contract, 
the Owner may give notice in writing to the Contractor to make good the failure, neglect or 
contravention complained of.  Should the Contractor fail to comply with the notice within 
thirty (30) days from the date of serving the notice, then and in such case the Owner shall 
be at liberty to employ other workmen and forthwith execute such part of the works as the



 

   
  

Contractor may have neglected to do or if the Owner shall think fit, without prejudice to 
any other right he may have under the Contract to take the work wholly or in part out of 
the Contractor’s hands and re-contract with any other person or persons to complete the 
works or any part thereof and in that event the Owner shall   have free use of all Contractor’s 
equipment that may have been at the time on the Site in connection with the works without 
being responsible to the Contractor for fair wear and tear thereof and to the exclusion of 
any right of the Contractor over the same, and the Owner shall be entitled to retain and 
apply any balance which may otherwise be due on the Contract by him to the Contractor, 
or such part thereof as may be necessary, to the payment of the cost of executing the said 
part of the Works or of completing the Works as the case may be. If the cost of completing 
of works or executing part thereof as aforesaid shall exceed the balance due to the 
Contractor shall pay such excess.  Such payment of excess amount shall be independent of 
the liquidated damages for delay which the Contractor shall have to pay if the completion 
of works is delayed. 

 
43.2 In addition, such action by the Owner as aforesaid shall not relieve the Contractor of his 

liability to pay liquidated damages for delay in completion of Works as defined in Clause 
14.0 of this Section.   43.3 Such action by the Owner as aforesaid the termination of the Contract under this clause 
shall not entitle the Contractor to reduce the value of the Contract Performance Guarantee 
nor the time thereof.  The Contract Performance Guarantee shall be valid for the full value 
and for the full period of the Contract including guarantee period. 

 
44.0  TERMINATION OF CONTRACT ON OWNER`S INITIATIVE   44.1 The Owner reserves the right to terminate the Contract either in part or in full due to 

reasons other than those mentioned under clause entitled ‘Contractor’s Default’.   The 
Owner shall in such an event give fifteen (15) days notice in writing to the Contractor of his 
decision to do so. 

 
44.2 The Contractor upon receipt of such notice shall discontinue the work on the date and to 

the extent specified in the notice, make all reasonable efforts to obtain cancellation of all 
orders and Contracts to the extent they are related to the work terminated and terms 
satisfactory to the Owner, stop all further sub-contracting or purchasing activity related to 
the work terminated, and assist Owner in maintenance, protection, and disposition of the 
works acquired under the Contract by the Owner. In the event of such a termination the 
Contractor shall be paid compensation, equitable and reasonable, dictated by the 
circumstances prevalent at the time of termination. 

 
44.3 If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies and if the Contractor is a partnership concern and one of the partners dies 
then unless the Owner is satisfied that the legal representatives of the individual Contractor 
or of the proprietor of the propriety concern and in the case of partnership, the surviving 
partners, are capable of carrying out and completing the Contract the Owner shall be entitled 
to cancel the Contract as to its incomplete part without being in any way  liable to



 

   
 
  

payment of any compensation to the estate of deceased Contractor and/or to the surviving 
partners of the Contractor’s firm on account of the   cancellation of the Contract.   The 
decision  of  the  Owner  that  the  legal  representatives of  the  deceased Contractor or 
surviving partners of the Contractor’s firm cannot carry out and complete the Contract shall 
be final and binding on the parties. In the event of such cancellation the Owner shall not 
hold the estate of the deceased Contractor and/or the surviving partners of the estate of 
the deceased Contractor and/or the surviving partners of the Contractor’s firm liable to 
damages for not completing the Contract. 

 
45.0  FRUSTRATION OF CONTRACT 

  45.1 In the event of frustration of the Contract because of supervening impossibility in terms of 
Section 56 of the Indian Contract Act, parties shall be absolved of their responsibility to 
perform the balance portion of the Contract, subject to provisions contained in sub-clause 
45.3 below. 

  45.2 In the event of non-availability or suspension of funds for any reasons, whatsoever(except 
for reason of willful or flagrant breach by the Owner) and/or Contractor then the works 
under the Contract shall be suspended.   Furthermore, if the Owner is unable to make 
satisfactory alternative arrangements for financing to the Contractor in accordance with the 
terms of the Contract within three months of the event, the parties hereto shall be relieved 
from carrying out further obligations under the Contract treating it as frustration of the 
Contract. 

 
45.3 In the event referred to in sub-clauses 45.1 & 45.2 above the parties shall mutually discuss 

to arrive at reasonable settlement on all issues including amounts due to either 
 

party for the work already done on quantum merit_ basis, which shall be determined by 
mutual agreement between the parties. 

 
46.0  GRAFTS AND COMMISSIONS ETC.  

Any graft, commission, gift or advantage given, promised or offered by or on behalf of the 
Contractor or his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or 
any one on his or their behalf in relation to the obtaining or to the execution of this or any 
other Contract with the Owner, shall in addition to any criminal liability which it may incur, 
subject the Contractor to the cancellation of this and all other Contracts and also to payment 
of any loss or damage to the Owner resulting from any cancellation.  The Owner shall then 
be entitled to deduct the amount so payable from any monies otherwise due to Contractor 
under the Contract.



 

   
 

RESOLUTION OF DISPUTES  
47.0  SETTLEMENT OF DISPUTES 

  47.1 Any dispute(s) or difference(s) arising out of or in connection with the Contract shall, to the 
extent possible, be settled amicably between the parties. 

 
47.2 If any dispute or difference of any kind, whatsoever, shall arise between the Owner and the 

Contractor, arising out of the Contract for the performance of the Works whether during 
the  progress  of  the  Works  or  after  its  completion  or  whether  before  or  after  the 
termination, abandonment or breach of the Contract, it shall, in the first place, be referred 
to and settled by the Engineer, who, within a period of thirty (30) days after being requested 
by either party to do so, shall give written notice of his decision to the Owner and the 
Contractor. 

 
47.3 Save as hereinafter provided, such decision in respect of every matters so referred shall be 

final and binding upon the parties until the completion of the Works and shall forthwith be 
given effect to by the Contractor who shall proceed with the Works with all due diligence, 
whether he or the Owner requires arbitration as hereinafter provided or not. 

 
47.4 If after the Engineer has given written notice of his decision to the parties, no claim to 

arbitration has been communicated to him by either party within thirty (30) days from the 
receipt of such notice, the said decision shall become final and binding on the parties. 

 
47.5 In the event of the Engineer failing to notify his decision as aforesaid within thirty (30) 

days after being requested as aforesaid, or in the event of either the Owner or the 
Contractor being dissatisfied with any such decision, or within thirty (30) days after the 
expiry of the first mentioned period of thirty days, as the case may be, either party may 
require that the matters in dispute be referred to arbitration as hereinafter provided. 

 
48.0  ARBITRATION   48.1 All disputes or differences in respect of which the decision, if any, of the Engineer has not 

become final or binding as aforesaid shall be settled by arbitration in the manner hereinafter 
provided. 

 
48.1.1 The arbitration shall be conducted by three arbitrators, one each to be nominated by the 

Contractor and the Owner and the third to be appointed as an umpire by both the arbitrators 
in accordance with the Indian Arbitration Act.  If either of the parties fails to appoint its 
arbitrator within sixty (60) days after receipt of a notice from the other party invoking the 
Arbitration clause, the arbitrator appointed by the party invoking the arbitration clause shall 
become the sole arbitrator to conduct the arbitration. 

 
48.1.2 The  arbitration  shall  be  conducted  in  accordance  with  the  provisions  of  the  Indian 

Arbitration Act, 1940 or any statutory modification thereof.  The venue of arbitration shall 
be Navsari.



 

     
48.2   The decision of the majority of the arbitrators shall be final and binding upon the parties. 

The arbitrators may, from time to time with the consent of all the parties enlarge the time 
for making the award.  In the event of any of the aforesaid arbitrators dying, neglecting, 
resigning or being unable to act for any reason, it will be lawful for the party concerned to 
nominate another arbitrator in place of the outgoing arbitrator. 

 
48.3 The arbitrator shall have  full  powers to  review  and/or  revise any  decision, opinion, 

direction, certification or valuation of the Engineer in accordance with the Contract, and 
neither party shall be limited in the proceedings before such arbitrators to the evidence or 
arguments put before the Engineer for the purpose of obtaining the said decision. 

 
48.4 No decision given by the Engineer in accordance with the foregoing provisions shall 

disqualify him as being called as a witness or giving evidence before the arbitrators on any 
matter whatsoever relevant to the dispute or difference referred to the arbitrators as 
aforesaid. 

 
48.5 During settlement of disputes and arbitration proceedings, both parties shall be obliged to 

carry out their respective obligations under the Contract. 
 

49.0  RECONCILIATION OF ACCOUNTS   The Contractor shall prepare and submit every one month, a statement covering payments 
claimed and the payments received vis-à-vis the works executed, for reconciliation of 
accounts with the Owner.  The Contractor shall also prepare and submit a detailed account 
of Owner Issue materials received and utilized by him for reconciliation purpose in a format 
to be discussed & finalized with the Owner before the award of Contract.



 

   
 
 

PART-I 
ADDITIONAL GENERAL CONDITIONS OF CONTRACT 

1.0    GENERAL 
1.1 The following shall supplement the conditions already contained in other parts of these 

specifications & document and shall govern the portion of the work of this Contract to be 
performed at Site. 

 
1.2 The Contractor upon signing of the Contract shall, nominate a responsible officer as his 

representative at Site suitably designated    for the purpose of overall responsibility and 
coordination of the works to be performed at Site. Such person shall function from the Site 
office of the Contractor during the pendency of Contract. 

 
2.0    REGULATION OF LOCAL AUTHORITIES AND STATUTES 
2.1 The Contractor shall comply with all the rules and regulations of local authorities during the 

performance of his field activities. He shall also comply with the Minimum Wages Act, 1948 
and the Payment of Wages Act (both of the Government of India) and the rules made there 
under in respect of any employee or workman employed or engaged by him or his Sub- 
Contractor. He shall abide by labour laws and others as specified in the special conditions 
of contract. 

 
2.2 All registration and statutory inspection fees, if any, in respect of his work pursuant to this 

Contract shall be to the account of the Contractor. Should any such inspection or registration 
need to be re-arranged due to the fault of the Contractor or his Sub Contractor, the additional 
fees to such inspection and/or registration also shall be borne by the Contractor. 

 
3.0    OWNER’S LIEN ON EQUIPMENT 

The Owner shall have lien on all equipment brought to the Site for the purpose of erection, 
testing and commissioning of the equipment to be supplied & erected under the Contract. 
The Owner shall continue to hold the lien on all such equipment throughout the period of 
Contract. No material brought to the Site shall be removed from the Site by the Contractor 
and/or his Sub-Contractors without the prior written approval of the Engineer. 

 
4.0    ACCESS TO SITE AND WORKS ON SITE 
4.1    Suitable access to and possession of the Site shall be afforded to the Contractor by the 

Owner in reasonable time. 
4.2 The works so far as it is carried out on the Owner’s premises, shall be carried out at such 

time as the Owner may approve and the Owner shall give the Contractor reasonable 
facilities for carrying out the works. 

4.3 In the execution of the works, no person other than the Contractor or his duly appointed 
representative, Sub- Contractor and workmen, shall be allowed to do work on the Site, 
except by the special permission, in writing of the Engineer or his representative. 

 
5.0    CONTRACTOR’S SITE ESTABLISHMENT 

The Contractor shall at all times keep posted an authorized representative for the purpose 
of the Contract. Any written order or instruction of the Engineer or his duly authorized



 

   
representative, shall be communicated to the said authorized resident representative of the 
Contractor and the representative shall be available at a stated address for this purpose.   6.0    CO-OPERATION WITH OTHER CONTRACTORS 

6.1 The Contractor shall co-operate with all other Contractors or tradesmen of the Owner, who 
may be performing other works on behalf of the Owner and the workmen who may be 
employed by the Owner and doing work in the vicinity of the Works under the Contract. 
The Contractor shall also so arrange to perform his work as to minimize, to the maximum 
extent possible, interference with the work of other Contractors and their workmen. Any 
injury or damage that may be sustained by the employees of the other Contractors and the 
Owner, due to the Contractor’s work shall promptly be made good at the Contractor’s own 
expense. 

 
7.0    DISCIPLINE OF WORKMEN   The Contractor shall adhere to the disciplinary procedure set by the Engineer in respect of 

his employees and workmen at Site.   The Engineer shall be at liberty to object to the 
presence of any representative or employee of the Contractor at the Site, if in the opinion 
of the Engineer such employee has misconduct himself or is incompetent or negligent or 
otherwise undesirable and then the Contractor shall remove such a person objected to and 
provide in his place a competent replacement. 

 
8.0    CONTRACTOR’S FIELD OPERATION 
8.1 The Contractor shall keep the Engineer informed in advance regarding his field activity 

plans and schedules for carrying-out each part of the works.  Any review of such plan or 
schedule or method of work by the Engineer shall not relieve the Contractor of any of his 
responsibilities towards the field activities. Such reviews shall also not be considered as an 
assumption of any risk or liability by the Engineer or the Owner or any of his representatives 
and no claim of the Contractor will be entertained because of the failure or inefficiency of 
any such plan or schedule or method of work reviewed. The Contractor shall be solely 
responsible for the safety, adequacy and efficiency of plant and equipment and his erection 
methods. 

 
8.2 The Contractor shall have the complete responsibility for the conditions of the Work-site 

including the safety of all persons employed by him or his Sub–Contractor and all the 
properties under his custody during the performance of the work. This requirement shall 
apply continuously till the completion of the Contract and shall not be limited to normal 
working hours. 

 
9.0    PROGRESS REPORT 
9.1 The Contractor shall furnish three (3) copies each to the Engineer of progress including if 

any, photographs of the work done at Site. 
 

9.2 The monthly progress report detailing-out the progress achieved on all erection activities 
shall highlight comparison to the schedules.  The report shall also indicate the reasons for



 

   
 

the variance between the scheduled and actual progress and the action proposed for 
corrective measures, wherever necessary.  

10.0  MAN-POWER REPORT 
10.1 The Contractor shall submit to the Engineer, on the first day of every month, a man hours 

schedule for the month, detailing the man hours scheduled for the month, skill-wise and 
area-wise. 

 
11.0  PROTECTION OF WORK 

The Contractor shall have total responsibility for protecting his works till it is finally taken 
over by the Engineer. No claim will be entertained by the Owner or by the Engineer for any 
damage or loss to the Contractor’s works and the Contractor shall be responsible for 
complete restoration of the damaged works to original conditions to comply with the 
specification and drawings. 

 
12.0  EMPLOYMENT OF LABOUR 
12.1 The Contractor will be expected to employ on the work only his regular skilled/unskilled 

employees with experience of his particular work.  No person below the age of eighteen 
years shall be employed. 

12.2 All traveling expenses including provisions of necessary transport to and from Site, lodging, 
allowances and other payments to the Contractor’s employees shall be the sole responsibility 
of the Contractor. 

12.3 In case the Owner becomes liable to pay any wages or dues to Labour or any Government 
agency under any of the provisions of the Minimum Wages Act, Workmen Compensation 
Act, Contract Labour Regulation Abolition Act or any other law due to act of omission of the 
Contractor, the Owner may make such payment and shall recover the same from the 
Contractor’s bills. 

 
13.0  FACILITIES TO BE PROVIDED BY THE OWNER  
13.1  Space 

Land for Contractor’s Store, Workshop etc.   a) The Engineer shall at his discretion and for the duration of execution of the Contract make 
available at site, land for construction of Contractor’s field office, workshop, stores, etc. 
required for execution of the Contract. Any such temporary construction shall be done by 
the Contractor at his cost. 

 
b) On completion of work the Contractor shall hand over the land duly cleaned to the 

Engineer. Until and unless the Contractor has handed over the vacant possession of land 
allotted to him for the above purpose, the payment of his final bill shall not be made. 

 
13.2  Electricity:   Power supply will be provided by GETCO free of cost for anti weed treatment or any other 

work as per SCHEDULE-B related to this contract only.



 

   
 

14.0  FACILITIES TO BE PROVIDED BY THE CONTRACTOR 
  14.1 Tools, tackles and scaffoldings 

The Contractor shall provide all the construction equipments; tools, tackles and scaffoldings 
required for pre-assembly, erection, testing and commissioning of the equipment covered 
under the Contract. He shall submit a list of all such materials to the Engineer before the 
commencement of work at Site. These tools and tackles shall not be removed from the Site 
without the written permission of the Engineer. 

 
14.2  First-aid 

The Contractor shall provide necessary first-aid facilities for all his employees, 
representatives and workmen working at the Site.    Enough number of Contractor’s 
personnel shall be trained in administering first-aid. Specially for snake biting or any other 
insect bite. 

 
14.3  Cleanliness 

  14.3.1 The Contractor shall be responsible for keeping the entire area allotted to him clean and 
free from rubbish, debris etc. during the period of Contract.  The Contractor shall employ 
enough number of personnel to keep the work area clean. Materials and stores shall be so 
arranged to permit easy cleaning of the area. In areas where equipment might drip oil and 
cause damage to the floor surface, a suitable protective cover of a flame resistant, oil proof 
sheet shall be provided to protect the floor from such damage. 

 
15.0  LINES AND GRADES 

All the works shall be performed to the lines, grades and elevations indicated on the 
drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 
horizontal and vertical control points will be established and marked by the Engineer at site 
at suitable points. These points shall be used as datum for the works under the Contract. 
The Contractor shall inform the Engineer well in advance of the times and places at which 
he wishes to do work in the area allotted to him so that suitable datum points may be 
established and checked by the Engineer to enable the Contractor to proceed with his 
works. Any work done without being properly located may be removed and/or dismantled 
by the Engineer at Contractor’s expense. 

 
16.0  FIRE PROTECTION   16.1 The work procedures that are to be used during the erection shall be those, which minimize 

fire hazards to the extent practicable. Combustible materials, combustible waste and rubbish 
shall be collected and removed from the Site at least once each day. Fuels, oils and volatile 
or inflammable materials shall be stored away from the construction and equipment and 
materials storage areas. 

 
16.2 All the Contractor’s supervisory personnel and select number of workers shall be trained for 

fire fighting. Enough of such trained personnel must be available at the Site during the 
entire period of the Contract.



 

    
17.0  SECURITY 

The Contractor shall have total responsibility for all equipment and materials in his 
custody/stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall 
make suitable security arrangements ensure the protection of all materials, equipment and 
works from theft, fire, pilferage and any other damages and loss. 

 
18.0  PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS 

The pre-commissioning trials and initial operations of  the  equipment erected by  the 
Contractor shall be carried out in presence of contractor and is deemed considered as part 
of the work completion. If it is anticipated that the above test may prolong for a long time, 
the Contractor’s workmen required for the above test shall always be present at Site during 
such tests and trials. 

 
19.0  MATERIALS HANDLING AND STORAGE   19.1 All the equipment furnished under the Contract and arriving at Site shall be promptly 

received, unloaded, transported and stored in the storage spaces by the Contractor. 
 

19.2 Contractor shall be responsible for examining all the shipment and notify the Engineer 
immediately of any damages, storage, discrepancy etc, for the purpose of Engineer’s 
information only. The Contractor shall submit to the Engineer every week a report detailing 
all the receipts during the week. However, the Contractor shall be solely responsible for any 
shortages or damages in transit, handling and / or in storage and erection of the equipment 
at Site. Any demurrage, wharf age and other such charges claimed by the transporters, 
railways etc, shall be to the account of the Contractor. 

 
19.3 The Contractor shall maintain an accurate and exhaustive record detailing out the list of all 

equipment materials received by him for the purpose of erection and keep such record 
open for the inspection of the Engineer in-charge. 

 
19.4 All  equipment  shall  be  handled  very  carefully  to  prevent  any  damage  or  loss.  The 

equipment stored shall be properly protected to prevent damage either to the equipment or 
to the floor where they are stored. The equipment from the store shall be moved to the 
actual location at the appropriate time so as to avoid damage of such equipment at Site. 

 
19.5 The consumable and other supplies likely to deteriorate due to storage must be thoroughly 

protected and stored in a suitable manner to prevent damage or deterioration in quality by 
storage. 

 
19.6 All the materials stored in the open or dusty location must be covered with suitable 

weatherproof and flame proof covering material wherever applicable. 
 

19.7 If the materials belonging to the Contractor are stored in areas other than those earmarked 
for him, the Engineer will have the right to get it moved to the area earmarked for the 
Contractor at the Contractor’s cost.



 

   
 

19.8 The Contractor shall be responsible for making suitable indoor storage facilities to store all 
equipment, which require indoor storage.   The Engineer, in addition, may direct the 
Contractor to move certain other materials, which in his opinion will require indoor storage, 
to indoor storage areas, which the Contractor shall strictly comply with. 

 
20.0  CONSTRUCTION MANAGEMENT 
20.1 The field activities of the Contractors working at Site, will be coordinated by the Engineer 

and the Engineer’s decision shall be final in resolving any disputes or conflicts between the 
Contractor and other Contractors and the tradesmen of the Owner regarding scheduling 
and coordination of work.  Such decision by the Engineer shall not be a cause for extra 
compensation or extension of time for the Contractor. 

 
20.2 The Engineer shall hold weekly meetings of the Contractor at Site, at a time and place to 

be designated by the Engineer.  The Contractor shall attend such meetings and take notes 
of discussions during the meeting and the decision of the Engineer and shall strictly adhere 
to those decisions in performing his works.  In addition to the above weekly meeting, the 
Engineer may call for other meetings either with individual Contractors or with selected 
number of Contractors and in such a case the Contractors if called, will also attend such 
meetings. 

 
20.3 Time is the essence of the Contract and the Contractor shall be responsible for performance 

of his works in accordance with the specified construction schedule.  If at any time, the 
Contractor is falling behind the schedule, he shall take necessary action to make good for 
such delays by increasing his work force or by working overtime or otherwise accelerate 
the progress of the work to comply with the schedule and shall communicate such actions 
in writing to the Engineer, satisfying that his action will compensate for the delay.  The 
Contractor shall not be allowed any extra compensation for such action. 

 
20.4  The Engineer shall, however, not be responsible for provision of additional labour and/or 

materials or supply or any other services to the Contractor except for the coordination work 
between various Contractors if any at site. 

 
21.0  FIELD OFFICE RECORDS 

The Contractor shall maintain up to date copies of all drawings, specifications and other 
Contract Documents and  any  other supplementary data complete with  all  the  latest 
revisions thereto.  The Contractor shall also maintain in addition the continuous record of 
all changes to the above Contract Documents, drawings, specifications, and supplementary 
data, etc. effected at the field and on completion of his total assignment under the Contract 
shall incorporate all such changes on the drawings and other Engineering data to indicate 
as installed conditions of the equipment furnished and erected under the Contract.  Such 
drawings and Engineering data shall be submitted to the Engineer in required number of 
copies.



 

   
 

22.0  CONTRACTOR’S MATERIALS BROUGHT TO SITE 
  22.1 The Contractor shall bring to Site all equipment, components, parts, materials, including 

construction equipment, tools and tackles for the purpose of the works under intimation to 
the Engineer. All such goods shall, from the time of their being brought vest in the Owner, 
but may be used for the purpose of the works only and shall not on any account be removed 
or taken away by the Contractor without the written permission of the Engineer. The  
Contractor  shall  nevertheless  be  solely  liable  and  responsible  for  any  loss  or 
destruction thereof and damage thereto. 

 
22.2 The Owner shall have a lien on such goods for any sum or sums which may at any time be 

due or owing to him by the Contractor, under, in respect of or by reasons of the Contract. 
After giving a fifteen (15) days notice in writing of his intention to do so, the Owner shall 
be at liberty to sell and dispose off any such goods, in such manner as he shall think fit and 
to apply the proceeds in or towards the satisfaction of such sum or sums due as aforesaid. 

 
22.3 After the completion of the Works, the Contractor shall remove from the Site under the 

direction of the Engineer the materials such as construction equipment, erection tools and 
tackles, scaffolding etc. with the written permission of the Engineer. 

 
23.0  PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY   23.1 The Contractor shall be responsible for any damage resulting from his operations. He shall 

also be responsible for protection of all persons including members of public and employees 
of the Owner and the employees of other Contractors and Sub-Contractors and all public 
and private property. 

 
24     INSURANCE   24.1 In addition to the conditions covered under the Clause entitled ‘Insurance’ in General 

Terms and Conditions of Contract of this Volume-I, the following provisions will also apply 
to the portion of works to be done beyond the Contractor’s own or his Sub-Contractor’s 
manufacturing Works. 

 
24.2  Workmen’s Compensation Insurance   This insurance shall protect the Contractor against all claims applicable under the 

Workmen’s Compensation Act, 1948 (Government of India). This policy shall also cover the 
Contractor against  claims  for  injury, disability, disease  or  death  of  his  or  his  Sub- 
Contractor’s employee, which  for  any  reason  are  not  covered under the  Workmen’s 
Compensation Act, 1948. The liabilities shall not be less than: 

 
Workmen’s Compensation         :         As per statutory Provisions   Employee’s Liability                  :         As per statutory Provisions



 

   
 

24.3  Comprehensive General Liability Insurance 
  The insurance shall protect the Contractor against all claims arising from injuries, disabilities, 

disease or death of members of public or damage to property of others, due to any  act  of  
omission  on  the  part  of  the  Contractor, his  agents,  his  employees, his representatives 
and Sub-Contractors or from riots, strikes and civil commotion. 

 
2.4.4 The hazards to be covered will pertain to all the works and areas where the Contractor, his 

Sub-Contractors, his agents and his employees have to perform work pursuant to the 
Contract. 

 
24.5 The above are only illustrative list of insurance covers normally required and it will be the 

responsibility of the Contractors to maintain all necessary insurance coverage to the extent 
both in time and amount to take care of all his liabilities either direct or indirect, in 
pursuance of the Contract. 

 
25.0  UNFAVOURABLE WORKING CONDITIONS  

The   Contractor   shall   confine   all his field operations to those works, which can be 
performed without subjecting the  equipment and materials to  adverse effects during 
inclement weather conditions, like monsoon, storms etc. and during other unfavorable 
construction conditions. No field activities shall be performed by the Contractor under 
conditions, which might adversely affect the quality and efficiency thereof, unless special 
precautions or measures are taken by the Contractor in a proper and satisfactory manner 
in  the  performance of  such  Works  and with the concurrence of  the  Engineer. Such 
unfavorable  construction  conditions  will  in  no  way  relieve  the  Contractor  of  his 
responsibility to perform the Works as per the schedule. 

 
26.0  PROTECTION OF MONUMENTS AND REFERENCE POINTS  

The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which 
he  may  come  across  during  the  course of  performance of  his  Works  either  during 
excavation  or  elsewhere,  are  properly  protected  and  handed  over  to  the  Engineer. 
Similarly the Contractor shall ensure that the bench marks, reference points, etc, which are 
marked either with the help of Engineer or by the Engineer shall not be disturbed in any 
way during the performance of his Works.  If any work is to be performed which disturbs 
such reference the same shall be done only after these are transferred to other suitable 
locations under the direction of the Engineer.  The Contractor shall provide all necessary 
materials and assistance for such relocation of reference points etc. 

 
27.0  WORK & SAFETY REGULATIONS   27.1 The  Contractor shall  ensure proper  safety  of  all  the  workmen, materials, plant  and 

equipment belonging to him or to others, working at the Site.  The Contractor shall also be 
responsible for provision of all safety notices and safety equipment required both by the 
relevant legislations and the Engineer, as he may deem necessary.



 

   
 
   

27.4 All   equipment   used   in   construction   and   erection   by   Contractor   shall   meet 
Indian/International Standards and where such standards do not exist, the Contractor shall 
ensure these to be absolutely safe. All equipment shall be strictly operated and maintained 
by the Contractor in accordance with manufacturer’s Operation Manual and safety 
instructions and as per Guidelines/rules of in this regard. 

 
27.5 Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be 

carried-out in accordance with the relevant provisions of Factories Act 1948, Indian 
Electricity Act 1910 and associated Laws/Rules in force from time to time.  A register of 
such examinations and tests shall be properly maintained by the Contractor and will be 
promptly produced as and when desired by the Engineer or by the person authorized by 
him. 

 
27.6 The Contractor shall provide suitable safety equipment of prescribed standard to all 

employees and workmen according to the need. 
 

27.8 The Contractor shall provide safe working conditions to all workmen and employees at the 
Site including safe means of access, railings, stairs, ladders, scaffoldings etc. The 
scaffoldings shall be erected under the control and supervision of an experienced and 
competent person.  For erection, good and standard quality of material only shall be used 
by the Contractor. 

 
27.9 The  Contractor  shall  not interfere or disturb electric fuses, wiring and other electrical 

equipment belonging to the Owner or other Contractors under any circumstances, 
whatsoever, unless expressly permitted in writing by   to handle such fuses, wiring or 
electrical equipment 

 
27.10 Before the Contractor connects any electrical appliances to any plug or socket belonging to 

the other Contractor or Owner, he shall: 
 

a.      Satisfy the Engineer that the appliance is in good working condition; 
b. Inform the Engineer of the maximum current rating, voltage and phases of the 

appliances; 
 

c. Obtain permission of the Engineer detailing the sockets to which the appliances may 
be connected. 

 
27.11 The Engineer will not grant permission to connect until he is satisfied that 

a. The appliance is in good condition and is fitted with suitable plug; 
b. The appliance is fitted with a suitable cable having two earth conductors, one of 

which shall be an earthed metal sheath surrounding the cores.



 

   
 

27.12 No electric cable in use by the Contractor/Owner will be disturbed without prior permission. 
No weight of any description will be imposed on any cable and no ladder or similar 
equipment will rest against or attached to it. 

 
27.13 No repair work shall be carried out on any live equipment. The equipment must be declared 

safe by the Engineer and a permit to work shall be issued by the Engineer before any repair 
work is carried out by the Contractor. While working on electric lines/equipment, whether 
live or dead, suitable type and sufficient quantity of tools will have to he provided by the 
Contractor to electricians/workmen/officers. 

 
27.14 In case any accident occurs during the construction/ erection or other associated activities 

undertaken by the Contractor thereby causing any minor or major or fatal injury to his 
employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to 
promptly inform the same to the Engineer in prescribed form and also to all the authorities 
envisaged under the applicable laws. 

 
27.15 The Engineer shall have the right at his sole discretion to stop the work, if in his opinion the 

work is being carried out in such a way that it may cause accidents and endanger the safety 
of the persons and/or property, and/or equipment. In such cases, the Contractor shall be 
informed in writing about the nature of hazards and possible injury/accident and he shall 
comply to remove shortcomings promptly. The Contractor after stopping the specific work 
can, if felt necessary, appeal against the order of 
stoppage of work to the Engineer within 3 days of such stoppage of work and decision of 
the Engineer in this respect shall be conclusive and binding on the Contractor. 

 
27.16 The Contractor shall not be entitled for any damages/compensation for stoppage of work 

due to safety reasons as provided in Para 31.18 above and the period of such stoppage of 
work will not be taken as an extension of time for completion of work and will not be the 
ground for waiver of levy of liquidated damages. 

 
27.17 It  is  mandatory  for  the  Contractor  to  observe  during  the  execution  of  the  works, 

requirements of Safety Rules which would generally include but not limited to following:  
a) Each employee shall be provided with initial indoctrination regarding safety by the 

Contractor, so as to enable him to conduct his work in a safe manner. 
b)  No employee shall be given a new assignment of work unfamiliar to him without proper 

introduction as to the hazards incident thereto, both to himself and his fellow employees. 
 

c)  Employees must not leave naked fires unattended. Smoking shall not be permitted 
around fire prone areas and adequate fire fighting equipment shall be provided at 
crucial location. 

 
d) There shall be a suitable arrangement at every work site for rendering prompt and 

sufficient first aid to the injured.



 

   
 

j)  Requirements of ventilation in underwater working to licensed and experienced divers, 
use of gum boots for working in slushy or in inundated conditions are essential 
requirements to be fulfilled. 

 
27.18 The Contractor shall follow and comply with all Safety Rules, relevant provisions of 

applicable laws pertaining to the safety of workmen, employees, plant and equipment as 
may be prescribed from time to time without any demur, protest or contest or reservations. 
In case of any discrepancy between statutory requirement and Safety Rules referred 
above, the latter shall be binding on the Contractor unless the statutory provisions are 
more stringent.     

a. Fatal injury or accident            Rs. 1,00,000/- per                  These are applicable 
Causing death                          person plus GST as applicable       for death  
 

b.   Major injuries or accident causing          Rs. 20,000/-          injury to any 
      25% or more permanent disablement    per person                 person, 
      To workmen or employees                     plus GST as applicable  

Permanent disablement shall have same meaning as indicated in Workmen’s Compensation 
Act. The compensation mentioned above shall be in addition to the compensation payable 
to the workmen/employees under the relevant provisions of the Workmen’s Compensation 
Act and rules framed there under or any other applicable laws as applicable from time to 
time. In case the Owner is made to pay such compensation then the Contractor is liable to 
reimburse the Owner such amount in addition to the compensation indicated above. 

 
28.0  CODE REQUIREMENTS 

The erection requirements and procedures to be followed during the installation of the 
equipment shall be in accordance with the relevant Codes and accepted good engineering 
practice, the Engineer’s drawings and other applicable Indian recognized codes and laws 
and regulation of the Government of India.



 

    
 
 
 

PART-I   LSC 
LABOUR, SAFETY & OTHER CONDITIONS OF CONTRACT   1.0    General Particulars: 

This part of the Bid Document relates to certain specific/special terms and conditions 
particular to the Contract. The provisions herein are to be read and understood in 
conjunction with the relevant provisions elsewhere in the Instructions to Bidders (ITB), the 
General Conditions of Contract (GCC) and Additional General Conditions of Contract (AGC). 
The intent of provisions herein are specific to this contract and are, in general, 
supplementary to related provisions under ITB,GCC and AGC. However, in certain provisions 
which are contrary to those in ITB, GCC and AGC, the provisions in these Special Conditions 
of Contract will be prevailed in accordance with undersign. 

 
2.0    Tender Fee: 

The tender fee specified in notice inviting tender is payable by Demand Draft (DD) at Navsari 
drawn on any Scheduled Bank in favor of “GETCO” Payable at Navsari. The same will be 
furnished in Cover-1 of Bid along with EMD (Bid Security). 

 
3.0    Earnest Money Deposit (EMD):   a. Bidders are requested to pay an earnest money deposit (1% of estimated 

cost) by demand draft only on  any Nationalized Bank at  Navsari  for  the 
amount as specified in the tender notice. Payment of EMD in form of Cheque 
or any other form shall not be accepted. 

b. The EMD shall be submitted along with submission of Technical bid only. 
c.  Tenders no accompanied by EMD shall be rejected. 
d. If during the tender validity period, i.e. 180 days, the tenderer withdraws his 

tender, the EMD shall be forfeited and the tenderer may be disqualified from 
tendering for future works of GETCO. 

 
The EMD will be returned promptly to the unsuccessful tenderer. The EMD will 
be returned to the successful tenderer after he furnishes the Security Deposit 
for performance and duly enters into the contract. If he fails to furnish the SD 
or to execute the contract for the work offered to him, his EMD shall be 
forfeited and the tenderer may be disqualified from tendering for further works 
for GETCO.. 

 
4.0    Declaration by Bidder: 

The Bidder shall sign the Declaration enclosed to this SCC and not furnishing the same will 
make the Bid invalid. 

 
5.0      Qualifying Criteria:   5.1      TECHNICAL CRITERIA: 

As per QR of the tender



 

   
 

5.2    FINANCIAL CRITERIA: 
You have to submit Latest solvency certificate up to 20% Total Estimated Cost. 
. 

Registration of “E2” class with and validity of the registration should be furnished along 
with the technical bid. Latest Bank solvency certificate of 20% of the tender value is 
required to be furnished by the Tenderer along with the technical bid. 

 
6.0    Additional Documents: 
Apart From various documents to be furnished along with the Bid as required in the GCC and ECC, 
the following documents/details are to be furnished by the Bidder: 

 
1.         GST Registration No. Date/ issuing authority. 
2.         Details of Partners/Directors of the Firm/Company/ Proprietorship. 
3.         Experience Record and details of orders pending / executed for various utilities 
4.         PF registration along with proof of challan etc. 
5.         Solvency certificate from Bank (up to 20 % of Bid value). 
6.         Pan Card. 
7.       Self affidavit. 
8.       Power of attorney. 
9.       Turnover last three-year IT returne, Profit loss & balance shit.   

7.0    Price Inclusions (including Taxes & Duties) :  
7.1    The prices quoted shall be all inclusive of freight, octroi, transportation, loading, –unloading 

& stacking at site of materials re 
 7.2    No extra payment toward any type of templates and erection tools /materials will be made. 
 7.3    Conditionally tender will not be accepted.   7.5.2 Bidder has to mention the category and the rate at which he is paying the GST to 

Govt. Treasury on the services provided to the GETCO in separate letter. 
 7.5.3 As per GETCO Circular no. GM (F&A)/WELFARE CESS/3554 dtd.3.12.2012, 

Contractor has to pay welfare Cess as per prevailing rate of   1% of Actual cost of



 

  
project work & same shall be reimbursed to Contractor on production of 
documentary evidence of payment. 

 7.6    Statutory Variations: 
 Any statutory increase or decrease in the taxes and duties subsequent to your offer if it 

takes place within the original contractual delivery date will be to the ’s account subject to 
the claim being supported by documentary evidence. However, if any decrease takes place 
after the contractual delivery date, the advantage will have to be passed on to the. 

 7.7    Income Tax 
Income tax at source at the prevailing rate will be deducted from bills in accordance with 
the provision of Income-Tax Laws and to that effect a certificate will be issued to the 
contractor. 

 8.0    SECURITY DEPOSIT 
 8.1    The successful bidder has pay security deposit within 10 days of receipt of order. 
 8.2 The successful bidder will be required to pay an amount equivalent to 5 % of the value of 

the order as a Security Deposit for satisfactory execution of the contract. Such Security 
Deposit will be payable either in DD payable at Navsari / Bank guarantees from Scheduled 
/ Nationalized Banks will be acceptable.  8.3    No interest will be allowed on amount of Security deposit. 

 8.4 The Security Deposit- total shall be kept deposited up to completion of work finalization of 
final bill. The same shall be return on receipt of N.O.C. by the concerned DE (S/S)/TR. 

 8.4A  The bidder must have to get himself /itself registered (each concerned site wise) under the 
building and other work welfare cess act (BOCW Act), The copy of Registration must be 
provided along with First R.A bill , in case of the material is supplied by GETCO as per 
terms of contract the fair cost of material will be included in the contract value for the 
purpose of calculation of applicable welfare. 

 8.4B   The applicable welfare will be reimbursed to the contactor on production of proof of payment. 
 8.5 This security deposit is for the performance of contract and the same is liable to be 

forfeited by the in event of non-fulfillment of the term and conditions of this contract by 
the contractor. 

 8.6    Corporate Guarantees are not admissible. 
 9.0  The ‘Signing of Contract ‘and ‘Contract Agreements’ will be done as per prevalent Terms 

and Conditions. 
 10.0   BAR CHARTS 

The Bidder shall furnish the bar charts and schedules indicating starting and completion 
dates of each activity to E.I.C after issuance of LOI 

 
11.0  COMPLETION PERIOD 

 11.1   Overall  Completion  period  for  this  Contract  will  be  24 Months  from  the  date  of 
Commencement of Work.



 

     
11.2   No mobilization period, idling or stoppage period will be allowed during this period of the 

Contract. 
 11.3 The completion date will be deemed to be the date on which all works on the Contract are 

demonstrated to be complete to the satisfaction of the /Engineer and is complete in all 
respects as per the terms and conditions of this Contract. 

 11.4  Extension of  contract will  be  granted for  six  months or  part thereof or  till 
finalization of new contract and during such extended period the rates will be 
payable at the existing contract rate or new rates, whichever are lower. 

 12.0  Presentation of Bills 
 12.1 Monthly RA bills for work executed as per SCHEDULE-B is to be prepared in triplicate and 

submitted to Engineers in-charge of the work, for necessary payment. These bills shall be 
serially numbered with suffix SE-I. 

 12.3 All the bills in accordance with the above clauses must be submitted with the following 
information: 

 a) Item wise work done during billing period. 
b) Item wise cumulative work done. 

12.4 For non-submission or part submission of above information, an additional 5% amount of 
the respective RA bill shall be withheld and shall only be released at the time of final bill. 

 13.0  Terms of Payment 
 13.1 The payment for work done shall be made as under only after execution of the contract 

documents/furnishing of Security Deposit and on execution of sub station  work in scope of 
work order. 

 
13.2   Payment for executed works as per SCHEDULE-B against R.A. bills duly certified by EIC 

within 60 days from the date of R.A. bill.   14.0  TAKING DELIVERY AND INSURANCE: 
 14.1 The Contractor has to open site store and ensure for safe custody of all the stored 

materials at his own cost. 
 14.2 The contractor has to manage from his one site store to any other S/S, switchyard at his 

own cost.  He has to keep in safe custody and transport to the respective sites and will be 
fully responsible for any damage to or loss of all materials at any stage during transportation 
or utilization at other S/S 

 14.3 The Contractor shall have total responsibility for the entire materials stored, loose, semi 
assembled and/or erected by him at site in his custody. The Contractor shall make suitable 
security  arrangements at his own cost to ensure the protection of all materials, equipment 
and works from theft, fire pilferage and any other damages and loss. It shall be the 
responsibility of the contractor to arrange for security till the work completion.



 

   
 

14.4   STORAGE-CUM-INSURANCE: - 
 14.5 In the event of any damage, theft, loss, pilferage, fire etc., Contractor will be responsible to 

lodge, pursue and settle all the claims with the Insurance Company for all items, materials 
and he shall be kept informed about it. Contractor shall replace the lost / damaged materials 
/ items promptly irrespective of the settlement of the claims by underwriter and ensure that 
the work progress is as per agreed schedule. The loss, if any, such replacement will have to 
be borne by the Contractor and will not entertain any claim / representation in this regard. 
However it will be contractor's responsibility to insure till the work completion. 

 15.0  LABOUR LAWS: 
 15.0.1 Persons below the age of 18 years shall not be employed for the work. No worker shall be 

employed in the night between 07.00 p.m. to 06.00 a.m. of next day. 
 15.0.2 Contractor  shall  maintain  a  valid  labor  license  under  the  contract  Labor 

(Regulation and abolition) Act for employing necessary manpower required by 
him. In the absence of such license, the contract shall be liable to be terminated 
without assigning any reason thereof. 

 15.0.3 The Contractor shall  at  his  own  expenses comply with all  labor laws  and  keep the 
indemnified in respect thereof. Some of the major liabilities under various labor and 
industrial laws which the Contractor shall comply with are as under: 

 i) Payment of contribution by way of Employer’s Contribution towards provident Fund, 
Family Pension Scheme, Deposit Linked Insurance Scheme, Administrative charges, 
etc. at the rates made applicable from time to time by the Government of Gujarat / 
Government of India or other Statutory Authority. 

 ii) Payment of deposit in respect of each contract labor at the rate of Rs. 30/- or later 
prevailing rate with the Office of Commissioner of Labour as per the Contract Labour 
(Regulation and Abolition) Act. 

 iii)        License fee as prescribed under the Contract Labour (Regulation and Abolition) Act 
and Rules framed there under depending upon the number of workmen. 

 iv) Paid leave facility and wages as per the provision of the Factories Act at the rate of 
one day for every 20 days of working. 

 v) Identity cards as prescribed under the Factories Act with photo affixed thereto, for 
identification. 

 vi) Payment of retrenchment compensation, Notice Pay and other liabilities as per 
Industrial Dispute Act. Any payment to the Contractor’s employee arising out of any 
claim of disputes under the Industrial Disputes Act 1947 or any other Labour Laws. 

 vii)       Payment of compensation in case of accidental injury. 
 

viii)      Provision of crèche if the female labors employed are more than 30. 
 

ix)        Maternity Leave as per the provisions of the Maternity Benefit Act. 
 The above are some of the major liabilities of the Contractor in addition to other liabilities 

prescribed under the various labour laws, in force from time to time, from Statutory



 

   
 
  

Authorities like State Government/ Government o India, which the Contractor shall have to 
comply with. 

 15.1 PROVIDENT FUND AND FAMILY PENSION SCHEME: 
 The Contractor shall submit along with his bills (month wise) a statement regarding 

deduction against employees Provident Fund and Family Pension Scheme in respect of each 
concerned employee. Provident Fund and Family pension Scheme at the rate of 18% (or at 
the rate made applicable by the Government from time to time of  the wages. The 
Contractor’s contribution and his workers contribution towards Provident Fund and Family 
Pension  Scheme  shall  be  deposited by  the  Contractor with Regional Provident  Fund 
Commissioner, Ahmedabad. 

 15.2  DEPOSIT LINKED INSURANCE SCHEME 
 The contractor shall have to deposit ½ % of the wages in respect of employees who is a 

member of the Provident Fund, as the contribution to the Deposit Linked Insurance Scheme 
with Regional Provident Fund Commissioner, Ahmedabad. 

 15.3  ADMINISTRATIVE CHARGES: 
 Administrative charges for maintaining Provident Fund Account shall be deposited by the 

Contractor with Regional Provident Fund Commissioner, Ahmedabad at the rates applicable. 
 15.4  PAID LEAVE FACILITY: 
 Paid Leave Facility at the rate of one day for every twenty days worked by the Contract 

Labour, shall be provided by the Contractor to his workers. He shall maintain Leave Records, 
Leave Cards, for individual laborer, which shall be duly verified, approved and certified by 
the authorized Officer of the . 

 15.5  WORKMAN’S COMPENSATION FUND AND EMPLOYER’S LIABILITY INSURANCE: 
 The contractor shall cover all his employees under workmen’s compensation fund and 

under the liability insurance. The purchaser shall not be responsible for any payments of 
compensation to the workers/supervisor of the contractor for fatal or non-fatal accidents 
during the pendency of the contract. 

 15.6  The contractor shall employ adequate number of experienced skilled at site for daily 
supervision and for maintenance of various registers and records required under the law 
and contract. No payment for supervision shall be admissible 

 15.7  CONTRCTOR TO INDEMNIFY THE: 
 The Contractor shall Indemnify the and every member officer and employees of the also, 

Engineer-in-Charge and his staff against all actions, proceedings, claims, demands, costs 
and expenses whatsoever, arising out of or in connection with the matters referred herein 
above  elsewhere  and  against  all  actions,  proceedings,  claims,  demands,  costs  and 
expenses which may be made against the or Government for or in respect of performance 
of his obligation under the contract documents. The shall not be liable for intervention of 
authority Government for or in respect of performance of his obligation under the contract 
documents. The  shall not be liable for or in respect of or in consequence of any accident or 
injury to any workman or other person in the employment of the Contractor or his Sub- 
Contractor and the contractor shall indemnify and keep indemnified the  against all claims,



 

   
 
  

demands, proceedings, cost, charges and expenses whatsoever in respect thereof or in 
relation thereto. 

 15.8  WORKMEN’S COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE 
 Insurance shall be affected for all the Contractor’s employee engages in the performance of 

this contract. If any of the work is sublet, the Contractor shall required the Sub-Contractor 
to provide workmen’s employer’s liability insurance for the latter’s employees, such 
employees shall be covered under the Contractor’s Insurance. 

 15.9  WAGES TO BE PAID & TIME OF PAYMENT ETC. BY THE CONTRACTOR 
 a) The Contractor shall pay minimum wages per day to his Labors/ Workers as per 

rates fixed under the minimum wages act. The wages of every Contract Labour 
employed by him under this contract shall also be paid by him before the expiry of 
7th day of the last day of the month in respect of the wages are payable (i.e. wages 
of a month have to be paid by him in the first week of the next month). Any default 
will  result in  cancellation of  contract forthwith or else  the contractor shall be 
punishable to the extent of Rs. 100/- per each day or as per the prevailing rules of 
labour laws. 

 b) The Contractor shall give his Telephone Number and Address to the , so that, in case 
of labour trouble etc. the Contractor can be contacted. The Contractor shall arrange 
to have his office outside the factory work premises and the Contractor shall arrange 
to have his office outside the factory work premises and the Contractor shall keep 
himself present throughout the working hours. 

 15.10     REGISTRATION WITH PROVIDENT FUND OFFICE 
 I)  The separate P.F. code issued from P.F. commissioner is required to be taken by 

contractor. 
 ii) If the contractor does not possess separate P.F. code number of RPFC, his tender 

will not be considered for acceptance. 
 iii) The contractor should mention separate P.F. code number allotted by PPFC, along 

with the tender. 
 15.11    Termination of Contract: 
 In case of contractor fails to deliver the stocks or any consignment thereof within 

contractual period of delivery or in case the stores are found not in accordance with 
prescribed specification and/or the approved sample, the shall exercise its discretionary 
power either: 

 15.11.1  To recover, from the contractor as agreed, by way of penalty clause above, or 
 15.11.2  To purchase from elsewhere after giving due notice to the contractor on account and at 

the risk of the contractor for such stores not so delivered or other similar description 
without canceling the contract in respect of the consignment not yet due for delivery. 

 15.12    To cancel the contract. 
 In the event of the risk purchase of stores of similar description, the opinion of the 

shall be final. In the event of action taken under clause (A) or (B) above, the contractor



 

   
 

shall be liable to pay for any loss which the   may sustain on that account, but the 
contractor shall not be entitled to have any saving on such purchases made against 
default. 

 The decision of the shall be final as regards to the acceptability of stores supplied by the 
contractor and the shall not be required to give any reason in writing or otherwise at 
any time for rejection of the stores. 

 15.12.1MATCHING OF END COST: 
 In case the decides to award contract on matching end-cost basis, the bidder has to 

reduce all the quoted rates proportionately.  The reduction on overall basis will not be 
accepted (i.e. all unit rates of erection schedule shall be reduced proportionately by 
difference in percentage). The confirmation for matching end cost shall be given within 
7 (seven ) days from the letter from. 

   16.0       VENDOR REGISTRATION: REGISTRATION AS A CONTRACTOR:  Registration with Navsari or any other office is pre requisite for participating in tender. It 
is required to furnish documents of registration along with offer in Technical bid and the 
details at appropriate place in confirmation of details of bidder shall be given by the 
contractor 

 
17.0      SAFETY PENALTY CLAUSE :   Penalty: 

a. case if any safety related fatal Electrical / Mechanical accident occurred to any employee of agency or 
outsider due to negligence or non-compliance of GETCO safety norms then in addition to the 
compensation and liability as per statutory requirement, contractor / agency is hereby agreed to pay the 
penalty amount as given below: 

 
Sr.No Amount of Contract in Rs. Penalty amount 

1 Up to 1Lac Rs.5000/- plus GST as 
applicable 

2 Above1Lac to 10Lacs Rs.40000/-plus GST 
as applicable 

3 10 to 100 Lacs Rs.100,000/- plus GST 
as applicable 

4 >100Lacs 1.0%of contract value plus 
GST as applicable 

 
2. Reporting: 

The contractor shall inform concerned Ex. Engineer Const. /TR in Writing with in 24 Hours 
of  Fatal/Non-Fatal accident occurred to  human being. The GETCO investigating officer 
findings in to accident shall be final and binding to the contractor/agency. 

   3. Safety requirements : 
Kick-Off meeting exclusively for safety shall be done in each contract in presence of 
contractor’s site in charge and supervisor. Safety document shall be handed over and vital



 

safety norms & key points of safety related to project shall be explained and recorded 
for commitment by erection contractor. 
Such records are mandatory for clearing first erection bill. 

  During site visit by GETCO official of Executive engineer & above rank, the following checks 
during the execution of work shall be covered. 

 
Safety equipments available and utilized 

(a)   Helmet 
(b)   Safety belt 
(c)   Safety Shoes 
(d)   Live Line voltage detector   Safety procedure adopted 
(a)     Permit to work 
(b)     Earthing at the place of work 
(c)     Adequate supervision 

  T& P physical check(Healthiness & 
Quality) (a) P.P Rope 
(b)     Wire rope and sling 
(c)     Earthing rod 

  If above mentioned safety requirements found violated in any of above three conditions, 
shall attract penalty of Rs.1, 000.00 per occasion (Maximum Rs.3,000.00 for violation of 
three condition.  
During the sub sequent visit, if violation is found, than double  penalty shall be deducted from the bill of the contractor/agency.                               



 

INTEGRITY PACT 
  OUR ENDEAVOUR  

To create an environment where Business Confidence is built through Best Business Practices and is fostered in an atmosphere of trust and respect between providers of goods and services and their users for the ultimate benefit of society and the nation.  
  GETCO’S COMMITMENT   PARTY’S COMMITMENT 
 
  

 To maintain    the    highest    ethical standards in business and professions. 
 
  

 Not to bring pressure recommendations from outside GETCO to influence its decision. 
 
  

 Ensure maximum transparency to the satisfaction of stakeholders. 
 
  

Not to use intimidation, threat, inducement or pressure of any kind on GETCO OR ANY OF it’s employees under any circumstances. 
 
  

 To ensure to fulfill the terms of agreement/contract and to consider objectively the view point. 
 
  

 To be prompt and reasonable in fulfilling the contract, agreement, legal obligations. 
 
  

 To ensure regular and timely release of payments on due dates for work done. 
 
  

 To provide goods and / or services timely as per agreed quality and specifications at minimum cost to GETCO. 
 
  To ensure that no improper demand is made by employees or by anyone on our behalf. 

 
  

 To abide by the general discipline to be maintained in our dealings. 
  
  

 To give maximum possible assistance to all the Vendors / Suppliers / Sevice Provider and other to enable them to complete the contract in time 

  
  

  To be true and honest in furnishing information. 

  
  

 To     provide     all     information     to suppliers/contractors relating to contract / job which facilitate him to complete the contract / job successfully in time. 

  
  

 Not to divulge any information, business details available during the course of business relationship to  others without the written consent to GETCO. 
  
  

  To ensure minimum hurdles to vendors / suppliers / contractors in completion of agreement / contract / work order. 

  
  

 Not  to  enter  into  carter  /  syndicate /understanding  whether  formal  /  non formal so as to influence the price. 
    

Seal & Signature                                                   Seal & Signature (GETCO’s Authorized Signatory)                            (Party’s Authorized Person)     
      Gujarat Energy Transmission Corporation Ltd. 
 

Annexure-I 
Details of experience in last two years from the due date of tender 



 

Sr. No. Name of s/s 
Order 

reference no. & Date 
Order value 

Nos. of 
sub-stations/fee

der bays 

Due date 
of completion 

Date of completion 
Order 
fully executed 

Yes/No 

Status if 
order 
under executio

n 
A Gujarat Energy Transmission Corporation Ltd. 

1                 
2                 
3                 
4                 
5                 

B Other state electricity board 
1                 
2                 
3                 
4                 
5                 

C Private Firms 
1                 
2                 
3                 
4                 
5                 

 
Annexure-I(A) 

List of work completion certificate submitted with technical bid 

Sr.No. Name of work Name of the authority by whom the work completion certificate issued Reference No. & Date 

1       
2       
3       
4       
5       

 
 
 
  
 
 
 
 
 

Annexure-II 
Details of the Firm 

Name of the Firm   
A 



 

1 Address of registered office   

2 Contact personnel   
3 Designation   
4 Residential Address   
5 Phone No.    
  Office   
  Residential    
6 Fax No.   
7 Telegraphic code   
8 E-mail address   
B 
1 Address of WORK   

2 Contact personnel   
3 Designation   
4 Residential Address   

5 Phone No.    
  Office   
  Residential    
6 Fax No.   
7 Telegraphic code   
8 E-mail address   

 
TENDERER’S DETAILS OF PERSONNEL (II-A) 

Sr. 
No. 
 

Description 
&Details 
of position 
 

Name Qualification Professional 
Experience 
& details of 
works carried 
out 

Remarks 
 

1 2 3 4 5 6 
      

 
 

 
 

Annexure-III 
 Details of plant and equipment available on hand with the bidder for use on this work. Name of 
the Bidder:    
Sr. No. Name of Equipment No. of Units Kind & make 

Capacity Age & Condition Present Location Remarks 

1 2 3 4 5 6 7 8 



 

        

  
Signature of Authorised Representative Company / Agency 
NAME:   _____  STATUS:    Name of 
tendering company       Signature of Contractor                              Superintending Engineer  GETCO, CO, Navsari 

 
  

 
 
 
 
  
 
 
 
 
  
 
 
 
  
 
 
 
 
 
 

Annexure-IV 
 

FINANCIAL 
CAPABILITY 

 
Sr. No. Details Amount Rs. In lacs Remarks 

1 2 3 4 
1 Annual turnover for last 

three years.   

2. Price of the biggest job 
carried out.   

 
Signature of Authorised Representative 
Company / Agency 



 

NAME:     STATUS:  
       Signature of Contractor                                  Superintending Engineer  GETCO, CO, Navsari



 

APPENDIX – V 
Qualification Requirement. 

 
 
Contractor must fill up below details & should place at the top of the Technical Bid. 

Sr No: List of Documents  
1 Registration with GETCO Class –        Ref  NO.___  valid up to  
2 P.F. No.  GJ/ 
3 Partnership deed/Proprietor (Notarized copy)  
4 Power of Attorney (Notarized copy)  
5 Bl. Sheet / P&L A/C, Statement of last three 

years. 
 

6 Latest Solvency certificate.  Rs.    Lacs issued by       Bank,          branch 
dtd.  

7 GST Registration No.  
8 PAN NO  
9 Electrical contractor license  
10 Experience certificate – form 3A (As per QR)  

 
 

Signature of Tenderer                                                                               Company’s Round Seal 
Date : 
Place 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
APPENDIX – VI 
 
 
 
     

 

Contractor must fill up above details 
Signature of Tenderer                                                                               Company’s Round Seal 
Date : 
Place 

  
  
   
  
  
   
  
   
  
   
  
   
  
 

1. PRICES: [FIRM ONLY] 
(Please Specify YES / NO.) 

 

2. PENALTY TERMS AGREED 
(Please Specify YES / NO.) 

 
3. SECURITY TERMS AGREED: 

(Please Specify YES / NO.) 
 

4. TERMS AGREED: 
(Please Specify YES / NO.) 

 
5.  VALIDITY Of the offer for 180 DAYS From the date of opening 

of the Technical Bid: AGREED: 
(Please Specify YES / NO.) 

 

6. PAYMENT TERMS AGREED: 
(Please Specify YES / NO.) 

 
7. MOBILE NOS., TELEPHONE NOS. & FAX NO:  
8. Authorized person of the firm :  
9. Name of the proprietor, partners, directors [as the  case may be], 

along with address, telephone, fax  no. etc. 
 



 

  
 Placing Vendors/Contractors for Purchase/Works in a Stop deal/Banned for business dealing / 
blacklisting:  
1.1. Stop deal / banned for business dealing / blacklist means debarment of parties from participating in the tendering process.  

1.1.1. Firm will mean Bidder / Licensor / Tendered / Consultant / Vendor /  Contractor.     
1.1.2. Reasons for Putting a Firm on Stop deal / banned for business dealing /   Blacklisting is to protect the    GUVNL and its subsidiary Companies from dealing with an undesirable firm.  

1.2. The list of indicative reasons for placing the firm in a Stop deal / banned for business dealing / Blacklist are as under. 
        A Firm will be placed in a Stop deal / banned for business dealing / blacklist, if the Firm-  

 1.2.1. Has submitted fake, false or forged documents / certificates, 1.2.2. Has revised / withdrawn price bid after opening of Techno – commercial bid, until and unless 
it is sought for, 1.2.3. Has tampered with the stipulated tendering procedure.  

1.2.3. Has refused to accept letter of Acceptance / purchase Order / Work Order  after the same is issued by the Company within the validity period and as per agreed terms and conditions, 
1.2.5. Has committed breach of contract or has failed to perform a contract or has abandoned the contract,  
1.2.6. Has failed to provide suitable expertise for the work as per per-scheduled Program. 1.2.7. Has failed to submit all the necessary tests reports / documents within time schedule / as per company’s time limit, as mentioned in the LOI, if the letter of Acceptance (LOA) is placed 

subject to submission of type reports / documents to the firm. 1.2.8. Has indulged in construction and erection of defective works. 
1.2.9. Has supplied inferior quality / defective materials and refused to replace with stipulated time frame, as specified by the company,   1.2.10. Has substituted materials in lieu of materials supplied by the company or has not returned 
or has short returned or has unauthorisely disposed of materials / documents / drawings / tools or plants or equipment supplied by the Company, 
1.2.11. Has involved in malpractices such as bribery, corruption, fraud, canvassing and   pilferage, 1.2.12. Has unauthorisely obtained official company information or copies of documents, in relation the tender / Contract.     
1.2.13. Has failed to follow the stipulated mode of communication, if specified by the endering authority / purchaser.  
1.2.14. Has parted with, leaked or provided confidential / proprietary information of the Company given to the firm only for its use (in discharge of its obligation against an order) to any third 

party without prior consent of the Company, 1.2.15. Any other ground for which in opinion of the company makes it undesirable to deal with the Firm  1.2.16. In case the State Government directs the Company to place a firm in stop dealing / banned 
for business dealing / banned for business dealing / blacklisting. 

 1.3. Every bidder should at the time of submission of bid, give a declaration that bidder and / or proprietor / partner / Director of the firm has not been placed on stop dealing / banned for business dealing / blacklisting by GUVNL and It’s any subsidiary Companies as per ANNEXURE-VIII (as per attached format). 
 

 
 
 



 

 
 
 
 
 
 
 
 

Annexure-VII 
(UNDERTAKING IN REGARD TO STOP DEAL/BANNED FOR BUSINESS DEALING/BLACK LIST THEREOF) 
 
Sub: Undertaking in regard to Stop Deal/Banned for Business dealing/Black list thereof. 
Ref: Tender No.___________________________ 
 
(All bidders will have to furnish the following undertaking duly filled in, singed and stamped for each 
quoted item of the tender along with the technical bid.) 
 
I/We __________________________________________________________________authorized signatory of 
M/s. ___________________________________________________________here by certify that M/s. 
_____________________________________________________and their proprietor/any partner/any directors 
of the firm is not stop deal and/or banned for business dealing and/or black listed by GUVNL and/or their 
any subsidiary company viz. GSECL/GETCO/DGVCL/MGVCL/UGVCL/PGVCL. 
 
Seal of the firm       Signature of the tenderer 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 

(On the letter pad of the company / Firm) 
Date Declaration of Conflict of Interest 

  
  To  The Superintending Engineer,  1st Floor, Transmission Circle Office,  
220kv Sub-Station Compound, GETCO  N. H. -48, Kabilpore  
Navsari – 396427  
  Ref: Tender Notice No…………………………………  
 With reference to above your tender Notice No……………………………………………..  For the work of………………………………………………………………  
 We do not have any conflict of interest with any other bidder who has submitted the bid in this tender.   
   Yours Faithfully,  
(Signature of the Tenderer) 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 

(On the letter pad of the company / Firm) 
Date Declaration of Relationship with employee 

 To  
The Superintending Engineer,  1st Floor, Transmission Circle Office,  
220kv Sub-Station Compound, GETCO  N. H. -48, Kabilpore  Navsari – 396427  
  Ref: Tender Notice No…………………………………  
 With reference to above your tender Notice No……………………………………………..  
 For the work of………………………………………………………………  
 We do not have any type of relationship with any current employees of GETCO.  
 
 
 
Yours Faithfully, 
  
           

PROFORMA FOR CONTRACT AGREEMENT 
Corporate (Non-Judicial Stamp Paper of 

Rs. 300/-) 
 This Agreement is made at Navsari the                       day of                     in the Christian Year 2025,    between    M/s.       (address   of   office)
 



 
                              (hereinafter referred to as “THE CONTRACTOR” which expression shall unless 
excluded by or repugnant to the contract include its successors or permitted assigns) of the ONE 
PART and the Gujarat Energy Transmission Corporation Ltd, having their Head office at 
VidyutBhavan, Race Course, Baroda 390 007 (hereinafter called “The GETCO” which expression 
shall unless excluded by or repugnant to the context include its successors or assigns) of the 
other part.WHEREAS the aforesaid GETCO has accepted the tender of the aforesaid contractors 
for as  per  GETCO’s  Order  No.

 
_hereinafter called “the works” 

and more particularly described and enumerated or referred to in the specification, terms and 
conditions prescribed in the order letter, covering letter and other letters and schedule of price 
which     for     the     purpose     of     identification     have     been     signed     by     Shri  
                                                                     on    behalf    of    the    contractors    and    by  
                                                                 on behalf of the GETCO, a list whereof is made out 
in the Schedule hereunder written and all of which said documents are deemed to form part of 
this contract and included in the expression “The works” wherever herein used, upon the terms 
and subject to the conditions hereinafter mentioned. AND WHEREAS THE GETCO has accepted the 
tender of contractors for the construction of the said works for the sum of         Rs.   
Rupees( )    upon    the

 
terms and subject to the conditions herein mentioned.    NOW THIS AGREEMENT WITNESSESS AND IT IS HEREBY AGREED AND DECLARED THAT.  1. The contractors shall do and perform all works and things in this contract mentioned and 
described or which are implied therein or there from respectively or are reasonably necessary for 

 
the completion of the works as mentioned and at the times, in the manner and subject to the 
terms and conditions and stipulations contained in this contract, and in consideration of the due 
provision, executions, supply and completion of the works agreed to by the contractor as 
aforesaid the Board doth hereby covenant with the contractor to pay all the sums of moneys as 
and when they become due and payable to the contractors under the provisions of the contract. 
Such payment to be made at such times and in such manner as is provided by the contract. 



 

 
2. The conditions and covenants stipulated here-in-before in this contract are subject to and 
without prejudice to the rights of the Board to enforce penalty for delays and / or any other rights 
whatsoever including the right to reject and cancel on default or breach by the contractor of the 
conditions and the covenants as stipulated in the general conditions, specifications, forms or 
tender         schedule         etc.          attached         with         GETCO’s         Order         No.  

                             .  The contract value, extent of supply & erection works, delivery dates , specifications and other 
relevant matters may be altered by mutual agreement and if so altered shall not be deemed or 
construed to mean or apply to affect or alter other terms and conditions of the contract and the 
general conditions and the contract so altered or revised shall be and shall always be deemed to 
have been subject to and without prejudice to said stipulation. 
SCHEDULE  List of documents forming part of the contract: 1. GETCO’s Tender Specification No. and

 
contractor’s offer opened on dated        /     _/2025  2. GETCO order No.                                                                  Dtd.          /           / 2025.  
3. Contractor’s acceptance of order vide letter no.                                                             .  
4. Contractor’s Partnership Deed dtd.                                                                               .  
5. Contractor’s Power of Attorney / Board Resolution authorizing person to sign on behalf of Firm. 
 
In witness whereof the parties here to have set their hands and seals this day and month, year 
first above written. 
1) Signed, sealed and delivered by  (Signature with name, Designation and official seal)  For and behalf of M/s.                                 (Signature) 

    Address:    
    

In the presence of (Full Name, Address and Signatures)  i)                                                              (Signature)   



 

    ii)                                                              (Signature)       
2) Signed, sealed and delivered by 

   (Signature with name, Designation and official seal)  Superintending Engineer  
Navsari 
(for and on behalf of Gujarat Energy Transmission Corporation Ltd.)   
In the presence of name, Full address and Signature: 
(1)      
(2)  



 

 INDEMNITY BOND 
(Non Judicial Stamp Paper of  Rs. 300/-) 

INDEMINITY BONDKNOW ALL MEN BY THESE PRESENTS that we, Messer’s ___________________ 
 (hereinafter called “the Contractor” which expression shall, where the context so admits, include their heirs, executors, administrators and legal representatives, successors and permitted assigns) are hereby held and firmly bind unto the Gujarat Energy Transmission Corporation Ltd  (hereinafter called “the GETCO” which expression shall, where the context so admits, include its successors and assigns) to refund the full amount of  materials supplied by the GETCO  under the terms and conditions of A/T No. _________________ ________________dated _______ against any loss damage or deterioration of whatsoever  nature occurs to said materials supplied by the GETCO and which are in the custody of the contractor at their works site, on  behalf of the GETCO, at  ____________ (name of S/S / line)  _______________ and / or if any of the said materials, when inspected by any officer authorized by the GETCO  in this behalf, is  found to be damaged, lost, deteriorated in quality or quantity, the contractor hereby agrees to bind himself  to indemnity and at all times keep indemnified the GETCO against all loss, damage and deterioration to the  any material supplied by the GETCO during his custody and shall pay in cash on demand from the GETCO within 30 days the market value of such materials which is lost, damaged or deteriorated in full to the GETCO and shall also hereby authorize the GETCO to deduct the said sum from any sum due to the contractor or any sum which may at any time become due to the contractor under the above referred contract or any other contract entered into by the contractor with the GETCO. 
AND WHEREAS the contractors do hereby agree to be responsible for the safe custody and protection and preservation of the said materials against all risks (excluding war risks) and against loss, damage and deterioration of whatsoever nature in respect of the said materials while it remains in the custody and possession of the contractor. 
AND WHEREAS the said materials shall at all times be open for inspection by any officer authorized by the GETCO 
Now the conditions of the above written bond are such that the contractor shall pay the full amount forthwith to the GETCO in the event of loss, damage or deterioration or whatsoever except due to circumstances arising out of war in respect of the materials supplied by the GETCO and shall fully and effectually indemnify and keep indemnified to the GETCO against such loss, damage and deterioration. 
The contractor shall keep the said materials open at all times for inspection by the officers authorized by the GETCO and produce at anytime when demanded. 
THE WITNESS WHERE OF:  We the 
Said M/S ________________________ 
(Signature of contractor) 
(Seal of Firm) 
Here to signed at ___________________ 
this day _________________________ 
In the presence of  
1. _________ Name _______________ ____________address ______________ (Signature) 
2. __________Name _______________ _____________address ______________ (Signature) 
    



 

Format for LOI Letter of Acceptance 
 

(To be submitted on firms letter-head. Duly stamped & signed) 
Ref. No.  Date : 

  To, Superintending Engineer (TR) Gujarat Energy Transmission Corporation Ltd                                     Circle Office, Navsari Navsari  
Sub: Latter of acceptance of LOI  

      Ref:   AT/LOI No: _____________________________________, dated _________ We hereby agree, admit and acknowledge the receipt of your above referred Acceptance of Tender for the 
________________________________________________________________________________________________________
_______________________________________________________________________________________________________. 
We hereby further agree to all the terms and conditions mentioned in the tender, LOI and A/T unconditionally.  
 

  Thanking You, Yours faithfully, 
 
 


