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TECHNICAL BID

TENDER NO. NTC/CDN/JUL-26/143

GUJARAT ENERGY TRANSMISSION CORPORATION LIMITED
TRANSMISION CIRCLE, NADIAD

GETCO

TENDER SPECIFICATION

Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with ACSR
Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM (New 4.159
RKM + 10.429 RKM Only hot line stringing) under Nadiad Const Division under Nadiad Circle

Tender No. NTC/CDN/JUL-26/143

PART - |

GENERAL TERMS & CONDITIONS
WITH TECHNICAL BID

(TO BE SUBMITTED ONLINE — N-Code Only)
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E-TENDER FOR THE WORK OF

Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with
ACSR Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM
(New 4.159 RKM + 10.429 RKM Only hot line stringing) under Nadiad Const Division
under Nadiad Circle
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Corporate Identity No.U40100GJ1999SGC036018
E - TENDER NOTICE

SE (TR) invites “On line Tenders” (e-tendering) for the mentioned in below table from registered
Contractors in appropriate class with GETCO / Central / State Government / Railway/Semi. Govt. and who
has executed civil works successfully as mentioned in Qualification requirement criteria given in the tender
document. Bidders should fulfill the all the qualification criteria. Otherwise their bids will not be considered
& price bid will not be opened. All the bidders should have valid e-tender vender registration.

Tender Papers & Specifications may be downloaded from Web site as https://getco.nprocure.com (For
view, download and on-line submission) and GUVNL / GETCO web sites www.gseb.com &
www.getcogujarat.com (For view & download only).

All tender documents are to be upload (Notarized / self-attested copies of original — as specified in tender
document) through online only (mandatory) on (n) procure portal including Tender fee and EMD.

“NO PHYSICAL COPY/SUBMISSION OF ANY DOCUMENTS” will be allowed

1 | Tender Notice No.: NTC/CDN/JUL-26/143

Work of Erection of 66KV S/C Ingoli — Simej
line No. 2 on D/C Panther tower with ACSR
Panther conductor under R&M scheme (2025-
2 | Name of work 26). Total Length: 14.588 RKM (New 4.159
RKM + 10.429 RKM Only hot line stringing)
under Nadiad Const Division under Nadiad

Circle
3 | Tender Fee (non-refundable) X 5900.00 (5000+ 900 (GST @ 18%)
4 | Estimated cost Including GST % 98,57,791.98
5 | Earnest Money Deposit (EMD) amount X 98580/-
6 | Time Limit 270 DAYS
7 | Required Class of Contractor ANY CLASS

On line (E-tendering) tender/ offer
8 | submission last date up to 16.00 hours only

(This is mandatory) 12.08.2026
Date of opening of Tender fee, EMD and
9 | technical bid on-line opening at 16.00 12.08.2026
Hours.
10 Tentgtlve Date of on — line opening of Price bid, (if ONLINE
possible),
IMPORTANT:

2. All the online Annexures i.e., Annexure - 1 to 8 and price bid, other tender documents (refer
Table-A) must be submitted/attached through online form only.

3. Bidder has to upload scanned copies of original (Notarized / self-attested copies of original — as
specified in tender document) documents with bid and No physical documents to be submitted by
bidder
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4. Suitable payment option can be selected for Tender fees & EMD. Amount should be paid by RTGS/NEFT
Online-payment. Payment through RTGS/NEFT bidder has to mail following details:

Sr. No Required Details
1 Name & Address of the bidder

Bidder GST No

Tender No with due date

Mode of Transfer

Ref. ID with Bank Details

Paid Amount

Payment against (Tender Fee / EMD)

Nojnn|h|W(IN

To:

a. setrnadiad.getco@gebmail.com

b. Detechlconadiad.getco@gebmail.com
C. aotrnadiad@gebmail.com

Bidder has to provide all above details on the same date of payment so that receipt can be generated.

<+ GETCO Beneficiary Bank detail is as under:

1 | Name of Account Holder Gujarat Energy Transmission Corporation Ltd.

2 | Account No. 02900200000624

3 | Name of Bank Bank of Baroda

4 | Address of Bank Main Branch, Basudiwala Tarrace, Santram Road, Nadiad
5 | IFSC Code BARBONADIAD

6 | PAN No AABCG4029R

7 | TAN No BRDG01028G

8 | GST No 24AABCG4029R2ZC

5. In case short submission of documents with bid and / or clarification if any required from the bidder,
the required details / documents may be asked from bidder in physical form.

6. It shall be sole responsibility of the bidder that the uploaded scanned documents (in PDF form)
remain legible and should not be password protected.

7. All the relevant scanned documents as per requirement of the tender are to be upload through online
only on n procure portal including Tender fee and EMD.

8. Tender will be evaluated on basis of Data / Details / Documents submitted by online form only.

9. It is mandatory for all the bidders to upload their tender documents by on line only (E-tendering) in
scheduled time. No documents shall be considered physically.

10. The bidders are required to fill up all the online annexure / forms (word file attached) and shall be
uploaded invariably. This is intended for transparency and speedy evaluation of the bids. Instead of
simply confirming / attached in bid / refer physical offer, the Bidder shall fill in the particulars
against appropriate place in respect of each line appearing in each online annexure. Wherever
required, bidder shall invariably have to upload supporting authentic documents in the online bid. (In
the absence of required details in the online annexure, the purchaser has every right to evaluate the
bids accordingly and bidder cannot raise any objection against any point during evaluation.)

11. Bidders are requested to remain in touch with the web-site for any amendment / corrigendum or
extension of due date etc

12. The Earnest Money Deposit and tender fee will be accepted by NEFT/RTGS on any Nationalized
Bank only situated at “NADIAD” EMD and Tender Fee NEFT/RTGS with different purchaser or
agency shall not be accepted. Tender without EMD and tender fee shall be rejected.

13. The GETCO reserves the right to award the work to one or more bidders, considering their technical
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and financial capacity OR to reject any or all tenders or accept any tender without assigning any
reason thereof.

Any technical questions, information and clarifications that may be required pertaining to this enquiry should be
referred to: The Superintending Engineer (TR), Gujarat Energy Transmission Corporation Limited, Circle
Office, Opp. Collector office, P.O. Dabhan, Nadiad, Dist. Kheda, Gujarat, Pin — 387320.
GETCO reserves the right to reject any OR all tenders without assigning any reasons thereof.

Yours faithfully,
Superintending Engineer
Nadiad

To view the PDF file please use “Acrobat Reader” software which can be downloaded from “Adobe” website.
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Gujarat Energy Transmission Corporation Limited
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PART-I - ITB

INSTRUCTIONS TO BIDDERS
A. INTRODUCTION
1.0 General Particulars
The Gujarat Energy Transmission Corporation Ltd., Baroda hereinafter called ‘GETCO’/ ‘OWNER’ intends to
receive bids for Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with ACSR
Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM (New 4.159 RKM +
10.429 RKM Only hot line stringing) under Nadiad Const Division under Nadiad Circle as detailed in the
accompanying specifications in accordance with Terms and Conditions herein. The bids shall be prepared and
furnished as per these Instructions.

2.0 Qualification Requirements of Bidders
Qualification Requirement

1 Registration: Bidder shall be strictly a GETCO registered contractor of any class.

2 Technical Criteria:
Length of transmission line on towers/H frame to be tenderize — The bidder should
have erected transmission lines including foundation, tower erection and stringing of
conductor and earth wire of 66kV and/or above class lines on towers/H frame as a Main
contractor or as a Sub Contractor in single or multiple orders for length

Line length from 10 to 15 Km- Minimum 10 Km line in last 3 financial years and
Hotline stringing experience of 20 kms

3) Experience:

i) As a main contractor —work order copy and experience certificate of similar
nature work to be submitted to ascertain experience of line erection work of
66kV and/or above class in GETCO or other STU or CTU as mentioned in Cl.-2
failing in which bidder shall be evaluated accordingly by order placing
authority as per DOP.

ii) As a sub-contractor —work order/PO copy of original contract and sub-
contract, experience certificate from main contractor and statement of
financial transactions for the same work order/PO are to be submitted to
ascertain experience of line erection work of 66kV and/or above class in
GETCO or other STU or CTU as mentioned in Cl.-2.1 only, failing in which
bidder shall be evaluated accordingly by order placing authority as per DOP.

Financial Criteria
Bidder's Minimum Average Annual Turnover (MAAT)" for best three years out of last
five financial years as annualized shall not be less than the estimated amount of this
tender.
Note- “Annual gross revenue from operations / gross operating income as
incorporated in the profit & loss account excluding other operative income/other
income”.

1. Last quarter’s Liquid Assets should not be less than 20 % of estimated

amount as on date of invitation of tender.
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Note: For the purpose of arriving at LA Current Assets Less Inventories shall be
considered.
1. Bidder’s Net Worth for Last 3 financial years should be positive.

Note:

1. Audited, Verified and Certified Practicing Chartered Accountant certificate will be
considered for Minimum Average Annual Turnover, Liquid Assets and Net worth. The
provisional certificates will not be entertained.

2. Under taking in respect of reference to NCLT under Insolvency & Bankruptcy Code.
The undertaking is to be furnished by the bidder in its bid as per the format attached
and shall be deemed to be part of the bidding schedule and submitted along with QR
Bid

Undertaking
Subject:- Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with
ACSR Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM (New
4.159 RKM + 10.429 RKM Only hot line stringing) under Nadiad Const Division under Nadiad
Circle.

Tender No. NTC/CDN/JUL-26/143

In connection with above subject, | / We confirm that our firm is not declared in NCLT
under Insolvency & Bankruptcy Code. Further, | / We also agree that, if any found
NCLT under Insolvency & Bankruptcy Code, the offer shall be out rightly rejected
without assigning any reason thereof.

(Seal, Sign & Name of Authorized Signatory of Bidder)

4. Solvency: Latest bank solvency certificate from any Nationalized/Scheduled Bank of a
sum of minimum 20 % of the estimated cost shown in the tender.

5 Provident Fund Code: Separate provident fund code number towards firm registered with
Regional P.F. Commissioner.

6 Profit &Loss AccountStatement: The Bidder should submit certified Xerox audited copy of the
Balance sheet with profit and loss account of last three Years.

7 Nature of Firm: Attested copy of Partnership Deed, Power of Attorney, if any, for signing
the bid documents in case of partnership firm &self affidavit for proprietorship firm. All
such documents shall have to be NOTARISED

8. LT.PAN CARD: The bidder should submit the attested zerox copy of PAN Card of their firm.

9. GST Registration: The Bidder shall be registered under the “GOODS AND SERVICE
TAX(GST)”. The certified Xerox copy of such registration shall have to be submitted
along with the bid by the bidder.

10. Electrical contractor’s license: The bidders should submit the attested copy of GOG
Electrical Contractor licenses of firm with latest validation.

11. Welfare cess registration: As per welfare cess act., as the work allotted to bidder, he has to
take registration under well cess of said site and submit the same to this office.
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12. List of Tools & Tackles.

The bidders must be attach submitted all above documents Self-attested scanned copy on n-
procure.

CHECK LIST OF DOCUMENTS SUBMISSION

TABLE-A
Mandatory to upload on-line only (pdf file)
. Check
No. Particulars Mark

1 | Scan of Tender Fee Amount / Online payment receipt

2 | Scan of EMD Amount / Online payment receipt

3 Registration document as Approved Contractor in Appropriate Class

Work completion certificate in Form No.3A (Experience Certificate as main
contractor OR as sub-contractor as Per Qualification Requirement

5 Last quarter’s Liquid Assets certificate as per financial criteria

6 Bidder’s Net Worth for Last 3 financial years as per financial criteria

7 Bank Solvency Certificate

8 Provident Fund Code Number Documents

9 GST Registration Number Documents

Income Tax Return, Profit Loss Accounts and Balance sheet of Last Three Financial

10 Years

11 Nature of Firm:

Partnership deed/Latest Form-G/ POA/Authorized Signatory Certificate for

12 Partnership

13 | Self-Affidavit/POA/Authorized Signatory Certificate for Proprietorship

14 PAN Number Document

15 | Filling Appendix 1 to 8 on Pg. 72 to 78

16 | NCLT/IBC undertaking in documents checklist(page-7)

To view the PDF file please use “Acrobat Reader” software which can be downloaded from
“‘Adobe” website.
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Tender Notice NO. NTC/CDN/JUL-26/143

Tender Subject: Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with
ACSR Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM (New 4.159 RKM +
10.429 RKM Only hot line stringing) under Nadiad Const Division under Nadiad Circle

GUJARAT ENERGY TRANSMISSION CORPORATION LIMITED
BARODA

Date :

INTEGRITY PACT

OUR ENEAVOUR

To create environment where Business Confidence is built through Best Business
Practices and is fostered in an atmosphere of trust and respect between providers of

goods and services and their users for the ultimate benefit of society a the nation.

GETCO COMMITMENT

To maintain the highest ethical
standards In business and
professional

Ensure maximum iransparency o
the Satfisfaction of stakeholders.

To ensure to fulfil the terms of
agreement [/ contract and fo
consider ohjectively the viewpoint
of parties.

To ensure regular and timely release
of payment on due dates for work
done.

To ensure that no improper demand
is made by employees or by anyone
on our behalf.

To qQive MM possible
assistance to all the Vendors /
Suppliers [ Service provider and
other to enable them to complete the
contract in time.

To provide all information to
suppliers/ coniractors relating to
contract / Job which facilitate him to
complete the contract [ job
successfully in time.

To ensure minimum hurdles to
“endors/ suppliers / contractors in
complete of agreement / contract /
work order.

Seal & Signature

(GETCO Authorized Signatory)

Name

Dresignation : ’

PARTY'S COMMITMENT

Mot to bring pressure !
recommendations outside GETCO
to influence its decision.

Mot to wuse intimidation, threat,
inducement or Pressure of any kind
on GETCO or any of it's employees
under any circumstances.

To be prompt and reasonable in
fulfilling the contract, agreement,
legal obligations.

To provide goods and [ or services
timely as per agreed quality and
specifications at minimum cost of
GETCO.

To abide by the general discipline to
he maintained in our dealings.

To be true and honest in fumishing
information including payment to
agents f sub-agent.

Mot to divulge any information,
business details available during the
course of business relationship to
others without the written consent of
GETCO.

Mot to enter into carter [ syndicate [/
understanding whether formal / non-
formal so as to influence the price.

Seal & Signature
{Party’s Authorized Person)

Seal & Signature of Bidder



AFFIDAVIT CUM UNDERTAKING
(On Rs.300/- stamp paper duly notarized)

We, Shri (names of all partners and POA holder) of M/s. (name

of partnership firm) having registered place of business at do hereby solemnly

state and affirm on Oath as under:

1. That Form G up to last entry dated has been submitted to GETCO by us.

2. That since this Form G is not of current year, it is affirmed that whatever entries
specified by Registrar of Firms in this submitted Form G is true and correct and that,
there is no any modification or change in any of the partners or other details. It is further
affirmed that we are liable & bound to disclose to GETCO immediately, if there is any
change and/or modification in partnership of this firm.

3. That if GETCO finds any undisclosed modification/amendment in partners or other
details at any time, then they shall be entitled to take any legal action against us /
partnership firm. GETCO shall be empowered to step-deal and /or black-list our firm for
any contract, at such instances.

4. That whatever stated in aforesaid paras and contents therein are true and correct and

shall be binding on all the partners of this partnership firm, which includes their heirs,
representative, assignees, executors etc.

Hence solemnly affirmed on this day of months of 20 at

DEPONANTS
(name & sign of all partners / or
POA Holders)

Dated:
Place:
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2.1 The above-cited requirements are only indicative. The owner reserves the right to requisition any other
relevant information and also reserves the right to reject the Bid proposal of any Bidder, if in the Owner’s
opinion the Qualification data is incomplete and Bidder is not qualified to perform the Contract
satisfactorily.

3.0 Bidding Costs
All costs/expenses in the preparation and submission of the Bid (including any post Bid
discussions/presentations) shall be fully borne by the Bidder. Owner will not be responsible/ liable for
these costs irrespective of the course and conclusion of this Bidding.

B. BID DOCUMENTS
4.0 Details of Documents

4.1 The following Bid documents apart from Invitation to Bid detail the material and equipment
specifications/characteristics, the bidding procedures and the terms & conditions of
contract:

a. Instructions to Bidders (ITB-Part )

b. General Conditions of Contract (GCC-Part 1)
c. Erection Conditions of Contract (ECC-Part 1)
d. Special Conditions of Contract (SCC-Part I)

e. Technical Specifications (TSP-Part 11A)

f. Technical Data Sheets (TDS-Part 1I1B)

g. Bid Form and Price Schedules (BF/PS-Part Ill)

5.0 Knowing the Bid Documents

5.1 Every intending Bidder is to examine and understand all instructions, forms, terms, conditions and
specifications in the Bid Documents and fully know himself all the conditions and contents therein,
which may in any manner, affect the scope & content of work and the costs thereof. Submission of a
Bid not substantially responsive to the Bid Document in all respects and/or failure to furnish all
information required by the Bid Document may entail rejection of the Bid at the Bidder’s risk.

6.0 Clarifications on Bid Documents

6.1 In case an intending Bidder finds any discrepancy or omission in the documents and specifications or is
in doubt as to the true meaning of any part, he shall make a request, in writing not later than the date
of pre Bid discussion, to the owner in triplicate. The owner will issue explanations, interpretations and
clarifications as deemed fit in writing as a response to this request. On receipt of such
interpretations/clarifications, the Bidder may submit his Bid within the date and time stipulated in the
Bid invitation. All such explanations, interpretations and clarifications from the Owner shall be
deemed as part of Bid Documents and shall invariably accompany the Bidder’s proposal.

6.2 Any verbal/telephonic clarifications and information given by the Owner or his employee (s) or his
representative(s) will not in anyway be binding on the Owner.

7.0 Amendment of bidding document:

7.1 At any time prior to the deadline for submission of Bids the Owner may, for any reason, whether at his
own initiative or in response to a clarification requested by the intending Bidder, modify the Bidding
Document with amendment(s).

7.2 The amendment will be notified in writing or Fax /web site to all intending Bidders who have received
the Bidding Document at the address contained in the letter of request for issue of Bidding document
from the Bidders. Owner will bear no responsibility or liability arising out of non-receipt of the same in
time or otherwise.
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7.3

7.4

8.0
8.1

8.2

9.0

9.1

9.2

10.0

10.1

10.2

10.3

104

11.0

111

In order to afford prospective bidders reasonable time in which to take the amendment into account
in preparing their bids, the Owner may, at his discretion, extend the deadline for the submission of
bids.

Such amendments, clarifications etc. shall be binding on bidders and will be given due consideration
by the Bidders while they submit their bids and shall invariably enclose such documents as a part of
the bid.

PREPARATION OF BIDS

Language Of Bid:

The Bid prepared by the Bidder and all correspondence and documents relating to the Bid, exchanged
by the Bidder and the Owner, shall be written in the English language, provided that any printed
literature furnished by the Bidder may be written in another language so long as accompanied by an
English translation of its pertinent passages. Failure to comply with this may disqualify a bid. For
purposes of interpretation of the bid, the English translation shall govern.

Bid Format
Bidders have to make the Bid in the formats furnished with this Document. Verbatim without adding
any printed/typewritten text of their own.

Local Conditions:

It will be imperative on each Bidder to fully inform himself of all local conditions and factors, which
may have any effect on the execution of the Contract covered under these documents and
specifications. The Owner shall not entertain any request for clarifications from the bidders, regarding
such local conditions.

It must be understood and agreed that such factors have properly been investigated and considered
while submitting the proposals. No claim for financial adjustment to the Contract awarded under
these specifications and documents will be entertained by the owner. Neither any change in the time
schedule of the Contract nor any financial adjustments arising thereof shall be permitted by the
Owner, which are based on the lack of such clear information or its effect on the cost of the works to
the Bidder.

Documents comprising the Bid:

The Bidder shall complete the Bid form inclusive of Price Schedules; Technical Data Requirements etc.
furnished in the Bidding Documents, indicating, for the services to be rendered, a brief description of
services, quantity and price.

The Bidder shall also submit documentary evidence to establish that the Bidder meets the
Qualification Requirements as detailed in Clause 2.0 above and Special Conditions of Contract

(including Clause 11 of | TB).

All Tender Documents/ formats are to be returned completed and filled in all respects and signed by
the Company Authorized Signatory wherever specified.

The Bid Guarantee shall be furnished in a separate cover in accordance with clause specific ITB.
Scope of the proposal
The Scope of the proposal shall be on the basis of a single Bidder’s responsibility, completely covering

all the equipment erection and other installation services specified under the accompanying Technical
Specifications. It will include among others as specified therein the following:-
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11.2

11.3

11.4

12.0
12.1

12.2

12.3

e) Receipt of equipment and material from GETCO Nadiad Construction or Soja R&M store and
transportation, storage, preservation and conservation of equipment at the Site.

f) Pre-assembly, if any, erection, testing and commissioning of all the equipments.

g) Reliability tests and performance and guarantee tests on completion of commissioning.

As specified in the Special Conditions of Contract, no deviation whatsoever to certain conditions of the
bidding documents permitted by the Owner and therefore, the Bidders are advised that while making
Bid Proposals and quoting prices these conditions may appropriately be taken into consideration.
Bidders are required to furnish a certificate in this regard as per the format provided in Special
Conditions of Contract in a separate sealed envelope containing Bid security, which shall accompany
the Technical Bid. Any Bid not accompanied by such certificate shall be rejected by the Owner and
shall not be opened.

Bids not covering the above cited entire scope of works may be treated as incomplete and hence
rejected.

The Bidder shall complete all the schedules & annexure in the Bid Proposal Sheets, Technical Data
Sheets and specified elsewhere. The Qualifying Data should be filled in the required schedule of Bid
Proposal Sheets.

Bid Price:

The Bidder shall indicate percentage above/below of total bid price indicated in the appropriate price
Schedules, enclosed in bid proposal sheets for erection, testing and commissioning, and other services
it proposes to furnish under the contract. Prices quoted should be in % Above/ Below on Estimated
Cost. However, detail bifurcation of Taxes applicable should be mentioned separately with Price bid

The Bidder shall specifically note that the Tenders are invited on percentage rate increase/decrease
based in relation to unit rates of tender price schedule.

If the Supplier/Contractor has opted for the Composition scheme of GST, clearly specified with valid
Declaration & Certificate from Department. In the event of withdrawal/cessation of the Supplier from
Composition scheme during the tenure of the contract, the rate (i.e. price) mentioned in the price bid
shall be final and any additional GST will have to be borne by the tenderer himself. In no case
additional amount towards GST or otherwise will be paid / reimbursed to supplier/contractor. Further
Statutory Variation clause will not be applicable in case of Supplier / Contractor has opted for
Composition Scheme under GST.

Also, please mention separate applicable HSN / SAC Code and rate of GST and Cess as applicable for
each item of Goods/Service. If not specifically mentioned, then COMPANY will have the option to take
the prices as exclusive of taxes and duties at maximum higher slab rates for the evaluation of the
tenders.

The offered prices to be indicated in online mode of tender in the format given (i.e. Schedule- B). The
price bid submitted in physical mode shall not be considered.

Every bidder shall inform their GSTIN No. of the registered place(s) wherefrom the bidder
intends to supply the goods / services, meaning thereby the bidder has to supply the goods /services
from the relevant declared / registered place of supply of service only.
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13.0

13.1

13.2

14.0

14.1

14.2

143

14.4

14.5

14.6

14.7

Price Basis:
The Price shall be quoted on firm basis.

The Price quoted by the bidder shall remain fixed during the bidder's performance of the contract and
shall not be subject to variation on any account saving for change in quantity. A bid submitted with an
adjustable price quotation shall be treated as non-responsive and rejected.

Taxes and Duties:

Works contract-tax:

The Civil, structural and architectural portion of the contract shall be treated as works contract
Consequently, any sales tax payable on the cost of these items of supply under the works contract
shall also be included by the bidder in his total bid price and the owner shall have no liability
whatsoever in respect of such works contract tax. However, the owner will deduct works contract tax
out of the supplier’s bills as per statutory rules.

As regards the income Tax, will be levied as per prevailing rate on payment to contractors. Any other
tax except specifically mentioned in tender will not be born by GETCO. The bidder shall be liable and
rresponsible for payment of such taxes as attracted under the provisions of the IawI

As regards the income Tax, surcharge on income tax and any other corporate tax, the owner shall not
bear any tax liability whatsoever. The bidder shall be liable and responsible for payment of such taxes
as attracted under the provisions of the law.

Notwithstanding the tax liabilities as per the sub-clause14.1 to14.4 above the owner shall have the
right to make deduction at source from the amounts payable to the contractor in respect of Income
Tax (on the cost of items of supply included in the works contract) as may be mandatory in terms of
the law. The owner shall not bear any liability in this regard but shall issue necessary certificate in
respect of such deduction made.

In case any tax or duty is newly introduced by the Government applicable for this contract with effect
from the next day of the date submission of the bid and if the contractor is required to pay additional
tax or duty, then the owner shall reimburse the contractor the additional tax or duty so paid by the
contractor against submission by the contractor of documentary evidence to the satisfaction of the
owner. This provision will not be applicable to transaction between the contractor and his sub-
contractors. Besides the said statutory variation, no other statutory variation shall be payable by the
owner.

The owner’s liability for all taxes and duties under the contract shall be limited to those indicated by
the Bidder in the Bid Proposal Sheets, subject to the statutory variations and variations as per Clause
No. 14.7 supra.

If the cost to the Contractor during the performance of the ‘Contract’ shall be increased or reduced by
reasons of the making, passing or promulgation of any law after the date of submission of bid or by
any order, regulation or bye-law having the force of law the amount of such increase or reduction
shall be added to or deducted from the “Contract Price” as the case may be for direct transactions
between contactor & owner, and not for bought out items. It is the Bidders responsibility to furnish
details of taxes, duties, levies etc. applicable as on the date of submission of the bid.

No claim for any increase towards the statutory variation regarding enhancement of existing tax or
duty or introduction of a new tax or duty applicable shall be entertained by the Owner during the
extended period of contract, if any, provided the extension of the contract is required by causes
attributable to the contractor.
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14.8  The provision of statutory variation regarding enhancement of existing tax or duty or introduction of a
new tax or duty will be applicable only to the direct transaction between the contractor and the
owner.

149 Before quoting, the bidder may ascertain from the concerned tax authorities of Government of
Gujarat the applicability of Work Contract Tax. Entry Tax, etc. in respect of this work and include the
same in the quoted price. The Owner in this regard will entertain no separate claim, as it is the
responsibility of the Bidder to pay all these taxes.

14.10 In addition, the conditions detailed under Special Conditions of Contract shall apply.

14.11 The contractor shall pay 1% welfare cess to the respective Govt. Department if applicable & the same
will be reimbursed on production of proof of payment .Before release of payment of final bill, the
contractor has to submit documentary evidence of payment of welfare cess of previous RA bill as well
as of the final bill. Also, the bidder should submit the certified copy of welfare registration before 1st
RA bill. The payment should be released after submission of said registration.

15.0 Welfare cess

1) As per the Welfare cess Act, the welfare cess @ 1% is applicable on supply and erection items for supply,
erection, testing & commissioning of substation, transmission lines, EPC/Turnkey projects and civil works.
2) Contractor shall get registered under welfare cess Act before commencement of work. Office of the factory
inspector is authorized at present as a registering authority.
3) GETCO shall pay the welfare cess by way of reimbursing to contractors on production of
documentary evidence of payment.
4) The contacts for which supply or part supply of material are in the scope of GETCO, then contractors
shall deposit welfare cess on estimated cost of supplied items to GETCO contractor on progressive basis of
utilization. As this part of welfare cess is on GETCO account, the same shall be reimbursed to the contractor on
receipt of request letter along with documentary evidence of payment. For calculation of welfare cess on
supply part, valuation as per MR shall be taken and informed to the contractor for payment. This will be over
and above the A/T value.
The modality of payment/ reimbursement of welfare cess will be as under.
* On receipt of A/T, the contractor / bidder will get them registered under Welfare Cess Act and submit the
documentary evidence to the concern office.
¢ Before release of payment of first R.A.Bill, the contractor has to submit the documentary evidence of
registration. Only thereafter, the bill will be processed for payment.
¢ Before release of payment of subsequent R.A.Bills, the contractor has to submit the documentary evidence
of payment of welfare cess of previous R.A.Bill.
» Before release of payment of final bill, the contractor has to submit documentary evidence of
payment of welfare cess of previous R.A.Bill as well as of this final bill.
¢ If the R.A.Bill happens to be first and final bill, then before release of payment, contractor has to submit
documentary evidence of registration under Welfare Cess Act and evidence of payment of welfare cess.
* The welfare cess shall be reimbursed to the contractor on submission of copy of
documentary evidence of payment by observing due formalities

15.0 Time Schedule:

15.1 The basic consideration and the essence of the contract shall be strict adherence to the time schedule
for performing the specified works.

15.2  The Owner’s requirements of completion schedule for the Works are mentioned in the accompanying
Special Conditions of Contract.
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The completion schedule as stated in the special conditions of contract shall be one of the major
factors in consideration of the bids.

Contract Quality assurance:

The Bidder shall include in his proposal the Quality Assurance Programme containing the overall
quality management and procedures which he proposes to follow in the performance of the Works
during various phases as detailed in relevant clause of the General Technical Conditions.

At the time of Award of Contract, the detailed Quality Assurance Programme to be followed for the
execution of the Contract will be mutually discussed and agreed and such agreed Programme shall
form a part of the Contract.

The Bidder shall clearly specify the list of sub-vendors from whom the bought out items are being
supplied wherever specifically indicated in the tender document shall supply only from those vendors.
Such details shall be accompanied by their list of previous supplies made performance reports etc.
However, in case of orders are placed, specific approval shall be obtained from the owner for the
vendor-supplied materials.

Insurance:

STORAGE-CUM-ERECTION INSURANCE:- The contractor shall take suitable storage-cum-erection
insurance cover at his cost to the extent of 100% cost of cost of sub-station / line materials, which are
required to complete the sub-station / line. Bidder shall have to take the comprehensive Marine Cum
Erection (MCE) insurance policy against any loss, damage, theft, pilferage, fire etc. for the complete
period of storage, erection and commissioning up to the time of taking over of the sub-station / line by
GETCO. However, if the work is not completed within stipulated time limit as mentioned into work
order, the MCE shall be extended by the contractor up to the work completion and taking over of line
or SS by GETCO. Moreover, the change for extension of insurance shall be borne by contractor if the
delay is attributed to the contractor. The charge for extension of insurance shall be reimbursed by
GETCO to the contractor on production of proof for extension of MCE if the delay is attributed on the
part of GETCO.

The contractor shall deal directly and pursue the claim with the insurance company and shall be
responsible in regard to maintenance of all insurance coverage as well as for settlement of claim. The
proof of insurance policy taken by the contractor shall be furnished / submitted to engineer-in-charge
of GETCO.

No material shall be issued to bidder/erection agency in absence of such insurance policy. The risk
shall be covered for lifting of materials from store to final handing over to GETCO. Further, in absence
of the above insurance policy, R.A. bill payment will be withheld.

Erection Tools and Tackles:

The Bidder under a separate schedule, in his proposal shall include a list of all-special equipment tools
& tackles etc. which he proposes to bring to site for the purpose of erection, handling, testing and
commissioning including performance and guarantee tests of the equipment. If any such equipment is
listed anywhere else in the proposal and not specially mentioned in the above schedule, it shall be
deemed to have been included in the Bidder’s proposed scope of supply.

Brand Names:

The specific reference in these specifications and documents to any material/equipment by brand
name makes or catalogue number shall be construed as establishing standards of quality and
performance and not as limiting competition. However, Bidders may offer other similar
material/equipment provided they meet the specified standard, design and performance
requirements. The Bidder shall furnish adequate technical information about such alternative material
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equipment to enable the Owner to determine its acceptability. The Owner shall be the sole judge on
the acceptability or otherwise of such alternatively material/equipment.

19.2  The bidder shall note that standards for workmanship material and equipment, and reference to
brand name of catalogue numbers designed by the Owner in its Technical Specifications are intended
to be descriptive only and not restrictive. The Bidder may substitute alternative standards, brand
name and/or catalogue numbers in its bid, provided that it demonstrates to the Owner’s satisfaction
that the substitutions are substantially equivalent or superior to those designed in the Technical
Specification.

20.0 Bid Security/EMD:

i.) (a) Bidders are requested to pay an earnest money deposit (1 % of estimated cost) either by Online-
payment (NEFT/RTGS) ONLY for the amount as specified in the tender notice. Payment of EMD in any
other form shall not be accepted.

(c) Payment by Cheque/Coop Bank Guarantee/ Company Guarantee is not permissible.
(d) Validity Period: - The offer should be valid for a minimum period of 180 days from
the date of opening of Technical bid.

20.2  The bid security is required to protect the owner against the risk of Bidder’s conduct, which would
warrant the guarantee forfeiture, pursuant to relevant paras elsewhere The bid guarantee shall be
made payable to the Owner without any condition whatsoever.

20.3  The Owner as non-responsive will reject any bid not secured in accordance with Para 20.1 above. No
exemptions are made in the furnishing of the security.

20.4  Unsuccessful Bidder’s bid security/EMD will be returned/refunded on finalization of tender or three
months from the date of submission of tender whichever is later.

20.5 The successful bidders, Bid Security will be discharged upon, furnishing the contract performance
guarantee

20.6  The bid guarantee may be forfeited.

a) If a Bidder withdraws its bid during the period of bid validity specified by the bidder on the bid
Form:

b) If a bidder refuses to accept the contract or fails to commence the works (including supplies
within thirty days of letter of award of contract)

21.0 1. All Nationalized Banks.

22.0 (B) Guarantees issued by following Banks will be accepted as SD /EMD for the period up to
March, 2024 Or the issuance of new Government Resolution on the same subject whichever
is earlier. The validity cut — off date in GR is with respect to date of issue of Bank Guarantee is
irrespective of date of termination of Bank Guarantee.

23.0

No. Bank Name No. Bank Name

1 | AU Small Finance Bank 14 | Nutan Nagrik Sahakari Bank Limited
Ahmedabad Mercantile Co. Operative . . . .

2 . P 15 | Rajkot Nagrik Sahkari Bank Limited
Bank Limited

3 | Axis Bank 16 | RBI Bank

4 | City Union Bank 17 | Saraswat Co-operative Bank

5 | DBS Bank India Limited 18 | Saurashtra Gramin Bank
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6 | DCB Bank 19 | Standard Charted Bank
7 | Equitas Small Finance Bank 20 | Tamilnadu Mercantile Bank
8 | Federal bank 21 | The Gujarat State Co-operative Bank
9 | HDEC Bank 29 T'he_Mehsana Urban Co-operative Bank
Limited
10 | ICICI Bank 23 | The Surat District Co-operative Bank
11 | Indusind Bank 24 | The Surat Peoples Co-operative Bank
12 K.algpur Commercial Co-operative Bank 25 | Ujjivan Small Finance Bank
Limited
13 | Kotak Mahindra Bank

24.0 Format of Bid:

24.1  The Bidder shall prepare two copies of the bid, clearly marking each “Original bid” and “Copy of Bid”,
as appropriate. In the event of any discrepancy between them the original shall govern. All the
documents furnished in original document shall be furnished in other copies of Bids.

21.2  The original and all copies of the bid shall be typed or written in indelible ink and shall be signed by

the Bidder or a person or persons duly authorized by the Bidder to sign the Contract. The letter of
authorization shall be indicated by written power-of-attorney accompanying the bid. All pages of the
bid, except for un-amended printed literature, shall be initiated by the person or persons signing the
bid.

21.3 The Bidders must submit the qualifying data in one original and one duplicate copy as Required in this

215

25.0

251

Instructions to Bidders in separate envelopes sealed and enclosed in the Envelope submitting
proposals, super scribed as under: “QUALIFYING DATA FOR THE wok of “Work of Erection of 66KV
S/C Ingoli — Simej line No. 2 on D/C Panther tower with ACSR Panther conductor under R&M
scheme (2025-26). Total Length: 14.588 RKM (New 4.159 RKM + 10.429 RKM Only hot line
stringing) under Nadiad Const Division under Nadiad Circle”

The bid shall contain no interlineations, erasures or overwriting except as necessary to correct errors
made by the Bidder, in which case such corrections shall be initiated by the person or persons signing

the bid.

Bids shall be submitted as under:

Cover-l Earnest Money Deposit (Bid-Security), Annexure (A), as per relevant clause of SCC duly
signed and Contractor’s covering letter. Tender fee details ( as per tender notice)

Cover-ll Price Bid & Technical Bid

No Hard/Physical copy of technical Bid/Qualifying requirement documents and
Price/Commercial bid required in physical submission. Technical Bid and Price bid must be
consider from N-Code/Online only.

Signature Of Bids:

The bid must contain the name, residence and place of business of the person or persons making the
bid and must be signed and sealed by the Bidder with his usual signature. The names of all persons
signing should also be typed or printed below the signature.
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Bid by a partnership must be furnished with full names of all partners and be signed with the
partnership name; followed by the signature(s) and designation(s) or the authorized partner(s) or
other authorized representative(s).

Bids by Corporation/Company must be signed with the legal name of the Corporation/Company by the
President/Managing Director or by the Secretary or other person or persons authorized to bid on
behalf of such Corporation/Company in the matter.

A bid by a person who affixes to his signature the word ‘President’, ‘Managing Director’, ‘Secretary’,
‘Agent’ or other designation without disclosing his Principal will be rejected.

If it is found that two or more persons who are connected with one another either financially or as a
principal and agent have bid under different names without disclosing their connection then such bids
will be liable for rejection. Satisfactory evidence of authority of the person signing on behalf of the
Bidder shall be furnished with the bid.

The Bidder’s name stated on the proposal shall be the exact legal name of the firm.
Deadline for submission of bids :

The Bidders have the option of sending the bid by registered post or by speed post. Bids submitted by
telex/telegram will not be accepted. No request from any Bidder to the Owner to collect the proposals
from airlines, cargo agent etc. shall be entertained by the Owner.

Bids must be received by the Owner at the address specified under Para 23.3, not later than the time
& date mentioned in the Invitation to Bid.

The Owner may, at its discretion, extend this deadline for the submission of bids by amending the
Bidding Document in which case all rights and obligations on the Owner and Bidders previously
subject to the deadline will thereafter be subject to the deadline as extended.

Late Bids

25.1  Any bid received by the Owner after the time and date fixed or extended for submission of
bids prescribed by the Owner, will be rejected and not considered for evaluation.

Modification and withdrawal of bids :

The Bidder may modify or withdraw its bid after the bid’s submission provided that written notice of
the modification or withdrawal is received by the Owner prior to the deadline prescribed for
submission of bids.

The Bidder’s modification or withdrawal notice shall be prepared, sealed, marked and dispatched in
accordance with the provisions of clause 23.0. The envelope should clearly indicate whether the
modification is for the Technical bid or the Price bid. No bid modifications notice by Telex/Grams/Fax
shall be entertained by the Owner.

No bid shall be modified in any manner, whatsoever subsequent to the deadline for submission of
bids.

No bid may be withdrawn in the interval between the deadline for submission of bids and the
expiration of the period of bid validity specified by the Bidder on the Bid Form.
Withdrawal/modification of a bid during this interval may result in the Bidder’s forfeiture of its bid
security.
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Information required with the proposal:

The bids must clearly indicate the name of the manufacturer, the type and/or model of each principal
item of equipment proposed to be furnished and erected. The bid should also contain drawings and
descriptive materials indicating general dimensions, materials from which the parts are manufactured,
principles of operation, the extent of pre-assembly involved, major construction equipment proposed
to be deployed, method of erection and the proposed erection organizational structure.

The above information shall be provided by the Bidder in the form of separate sheets, drawings,
catalogues, etc. in five copies.

Any bid not containing sufficient descriptive material to describe accurately the equipment proposed
may be treated as incomplete and hence rejected. Such descriptive materials and drawings submitted
by the Bidder will be retained by the Owner. Any major departure from these drawings and
descriptive material submitted will not be permitted during the execution of the Contract without
specific written permission of the Owner.

Oral statements made by the Bidder at any time regarding quality, quantity or arrangement of the
equipment or any other matter will not be considered.

Standard catalogue pages and other documents of the Bidder may be used in the bid to provide
additional information and data as deemed necessary by the Bidder.

The Bidder, along with his Proposal, shall submit a list of recommended erection equipment and
materials which will be required for the purpose of erection of equipment and materials supplied
under the Contract.

In case the ‘Proposal’ information contradicts specification requirements, the specification
requirements will govern, unless otherwise brought out clearly in the technical commercial deviation
schedule.

BID OPENING AND EVALUATION

Opening of bids by owner:

The Owner will open the technical bids (Cover —I, Il, and Ill) in the presence of Bidder’s representatives
who choose to attend on the date and time mentioned for opening of bids in the Invitation to Bid or in
case any extension has been given thereto, on the extended bid opening date and time notified to all
the Bidders who have purchased the bidding document. The Bidder’s representatives who are present

shall sign a register evidencing their attendance.

The Bidder’s names, Technical modifications, Bid withdrawal and such other details as the Owner, at
his discretion may consider appropriate, will be announced in the Technical Bid Opening.

The price bids to be filled up on line on website https://getco.nprocure.com

The Bidder’s name, lump sum Bid Price, all discounts if any, modifications in the Price Bid and any such
other details as the Owner, at his discretion, may consider appropriate, will be announced/ furnished
in the Price Bid Opening.

No electronic recording/transmitting devices will be permitted during Bid opening.
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Purpose of evaluation of bids:

The Bids received/accepted/opened will be evaluated by the Owner to ascertain the technical
responsiveness of the bid for the complete scope of the proposal, as covered under these
specifications and documents. All technically responsive bids shall then be examined to determine the
LOWEST EVALUATED COMMERCIALLY AND TECHNICALLY RESPONSIVE BIDS.

Policy for bids under consideration:

Bids shall be deemed to be under consideration immediately after opening of Technical Bid and until
such time official intimation of award/rejection is made by the Owner to the Bidders. While the Bids
are under consideration, Bidders and/or their representatives and other interested parties are advised
to refrain from contacting by any means, the owner and/or his employee’s representatives on the
matters related to Bids under consideration.

Clarification of bids:

To assist in the examination evaluation and comparison of Bids the owner may on his own ask the
Bidder for a clarification of its bid. The request for clarification and the response shall be in writing and
no change in the price or substance of the bid shall be sought, offered or permitted.

Preliminary Examination:

The Owner will examine the bids to determine whether they are complete, whether any
computational errors have been made, whether required sureties have been furnished, whether the
documents have been properly signed, and whether the bids are generally in order.

Arithmetical errors will be rectified on the following basis:

If there is a discrepancy between the unit price and the total price that is obtained by multiplying the
unit price and quantity, the unit price shall prevail and the total price shall be corrected. If there is a
discrepancy between the total bid amount and the sum of total costs, the latter shall prevail and the
total bid amount will be corrected accordingly. If there is a discrepancy between words and figures,
the amount advantageous to the Owner will prevail. If the Bidder does not accept the correction of
the errors as above, his Bid will be rejected and the amount of Bid Security will be forfeited. The
Bidder should ensure that the prices furnished in various price schedules are consistent with each
other. In the case of any inconsistency in the prices furnished in the specified prices schedules to be
identified in Bid Form for this purpose, the Owner shall be entitled to consider the highest price for
the purpose of evaluation and for the purpose of award of Contract use the lowest of the prices in
these schedules.

Prior to the detailed evaluation, the Owner will determine the substantial responsiveness of each bid
to the Bidding Document. For purpose of these Clauses, a substantially responsive bid is one which
conforms to all the terms and conditions of the Bidding Document without material deviations. A
material deviation is one which affects in any way the prices, quality, quantity or delivery period of the
equipment, completion of works or which limits in any way the responsibilities or liabilities of the
Bidder of any right of the Owner as required in these specifications and documents. The Owner’s
determination of a bid’s responsiveness shall be based on the contents of the bid itself without
recourse to extrinsic evidence.

A bid determined as not substantially responsive will be rejected by the Owner and may not
subsequently be made responsive by the Bidder by correction of non-conformity.
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The Owner may waive any minor informality or non-conformity or irregularity in a bid which does not
constitute a material deviation, provided such waiver does not prejudice or affect the relative ranking
of any Bidder.

Evaluation of Price Bids:

Definitions and Meanings:

For the purpose of the evaluation and comparison of bids, the following meanings and definition will
apply:-

a) ‘Bid Price’ shall mean the price quoted by each Bidder in his proposal for the complete scope of
works.

d) ‘Evaluated Bid Price’ shall be summation of ‘Bid Price’, ‘Differential Price’ and ‘Cost Compensation
for Deviations.’

Calculation of differential Price & Cost Compensation for Deviations.

The Differential Price to be added to the Bid Price of each bid during evaluation and comparison shall
be derived as under:

Differential Price (DP)=n1F1+n2F2...+nnFn, where F1, F2...Fn are the various factors in Indian Rupees
per unit of parameter differential or deficiency in the equipment and services offered as stipulated in
these specifications: nl, n2..nn are the respective parameter differential or deficiency in the
corresponding units to be determined from the Bidder’s proposal. The above factors and
corresponding units of parameter differential are derived from the Technical Specifications, Data
sheets and/or Special Conditions of Contract.

Deviations from the Bidding Documents in so far as practicable will be converted to a Rupee value (D)
and from the Bidding Document while evaluating the bids. In determining the Rupee value of the
deviations the Owner will use parameters consistent with those specified in the specifications and
documents and or other information as necessary and available to the Owner.

Comparison of Bids

The bids shall be compared on the basis of lump sum prices (i.e., for erection services to be rendered
as quoted by the Bidder) for the entire scope of the proposal as defined in the Bidding Document.

For comparison purposes all the evaluated bid prices shall be in Indian Rupees as under:

w = Q+DP+D

Where

W = Total Comparison Price

Q = Bid Price quoted by the bidder in Indian Rupees (Value Of erection cost including other
components if any.)

DP = Different price in Indian Rupees calculated as above
D = Cost compensation for deviations calculated as above.

All evaluated bid prices of all the bidders shall be compared among themselves to determine the lowest
evaluated bid and, as a result of this comparison, the lowest bid will be selected for the award of the Contract.
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AWARD OF CONTRACT
Award Criteria

The owner will award the contract to the successful Bidder, whose bid has been determined to be
substantially responsive and has been determined as the lowest evaluated bid, providing further that
the Bidder is determined to be qualified to perform the contract satisfactorily. The Owner shall be the
sole judge in this regard.

Further, the Owner reserves the right to award separate contracts to two or more parties in line with
the terms and conditions specified in the accompanying Technical Specifications.

Owner’s right to accept any bid and to reject any or all bids:

The Owner reserves the right to accept or reject any bid, and to annual the bidding process and reject
all bids at time prior to award of contract, any without thereby incurring any liability to the affected
Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the grounds for the
Owner’s action.

Notification of award:

Prior to the expiration of the period of bid validity and extended validity period, if any, the Owner will
notify the successful Bidder in writing by registered letter or cable or telex or FAX, to be confirmed in
writing by registered letter, that its bid has been accepted.

The notification of award will constitute the formation of the Contract.

Upon the successful Bidder’s furnishing of performance guarantee pursuant to relevant clause 38 .0,
the Owner will promptly notify each unsuccessful Bidder and will discharge its bid security, pursuant
to Clause 20.0.

Signing of contract:

At the same time as the Owner notifies the successful Bidder that his bid has been accepted, the
Owner will send the Bidder the detailed of Award, incorporating all agreements between the parties.

Within 15 days of receipt of the detailed of Award, the successful bidder shall sign the same with date
and return it to the Owner.

The Bidder will prepare the Contract Agreement as per the Performa prescribed and the same will be
signed within 30 (Thirty) days of notification of Award.

Contract Performance Guarantee:

As a contract performance security, the successful bidder, to whom the work is awarded, shall be
required to furnish a performance guarantee in form of Bank guarantee from a Public Sector Indian
bank/Scheduled, Commercial Bank in the form to be furnished.. The guarantee amount shall be equal
to ten percent (10%) of the Contract price and it shall guarantee the faithful performance of the
Contract in accordance with the terms and conditions specified in these documents and specifications.
the guarantee shall be valid up to 90 days after the end of Warranty Period.

38.2 The Performance Guarantee shall cover additionally the following guarantees to the

Owner:
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a) The successful Bidder guarantees the successful and satisfactory operation of the equipment
furnished and erected under the Contract, as per the specifications and documents.

b) The successful Bidder further guarantees that the equipment provided by him/his sub-vendors and
installed by him shall be free from all defects in design, material and workmanship and shall upon
written notice from the Owner fully remedy free of expenses to the Owner such defects as
developed under the normal use of the said equipment within the period of guarantee specified in
the relevant clause of the General Terms and Conditions in the Part-I/Special Conditions of
Contract.

38.3 The Contract Performance Guarantee is intended to secure the performance of the entire contract.
However, it is not to be construed as limiting the damages under clause entitled “Equipment
Performance Guarantee” in Technical Specifications, Part-Il and damages stipulated in other clauses in
the Bid documents.

38.4 The performance guarantee will be discharged without any interest at the end of guarantee period,
unless otherwise specified in Special Conditions of Contra.

38.5 Contractor has submitted certify copy of Reg. / Ele. Reg./ VAT Reg./Partnership deed/PAN Card/PF reg.
and solvency certificate / Experience certificate in Technical bid.

38.6 Once price bid submitted same will be consider only. Revised after shall not consider at the time at
opening of tender.
38.7 Tenderer has to submit only one price bid revised price bid will not be consider.

39.0 Relationship with employee:

Every bidder should, at time of submission of bid, give a declaration as under,

“If in any Bidder Company / Firm, the interest (i.e. Shareholding in company and share in partnership firm) of
any employee of the tendering Company or his / her relative as defined in section 2(77) of the Company’s Act.
2013 is 10% or more, the tendering Company will not deal with such Company / Firm at all.

Tenderer therefore, must specifically disclose the fact in his technical bid. Nondisclosure of such facts would
immediately disqualify the tenderer for further dealing with the tendering company.”

40. Conflict of Interest among Bidders / Agents

A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead to anti-
competitive practices to the detriment of Procuring Entity’s interests. The bidder found to have a conflict of
interest shall be disqualified. A bidder may be considered to have a conflict of interest with one or more parties
in this bidding process, if:

a) they have proprietor/ partner(s)/ Director(s) in common; or

b) they receive or have received any direct or indirect subsidy/ financial stake from any of them; or

c) they have the same legal representative/ agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties, that puts them in a position
to have access to information about or influence on the bid of another bidder; or

e) bidder participates in more than one bid in this bidding process. Participation by a bidder in more than one
Bid will result in the disqualification of all bids in which the parties are involved. However, this does not limit
the inclusion of the components/ sub-assembly/ assemblies from one bidding manufacturer in more than one
bid.

f) in cases of agents quoting in offshore procurements, on behalf of their principal manufacturers, one agent
cannot represent two manufacturers or quote on their behalf in a particular tender enquiry. One manufacturer
can also authorize only one agent/ dealer.

There can be only one bid from the following:
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1. The principal manufacturer directly or through one Indian agent on his behalf; and

2. Indian/ foreign agent on behalf of only one principal.

g) a Bidder or any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the contract that is the subject of the Bid;

h) in case of a holding company having more than one independently manufacturing units, or more than one
unit having common business ownership/ management, only one unit should quote. Similar restrictions would
apply to closely related sister companies. Bidders must proactively declare such sister/ common business/
management units in same/ similar line of business.

i) Bidder shall not act in contravention/ violation to the provisions of competition act, as amended from time to
time.

Every bidder should, at the time of submission of bid, give a declaration, that bidder shall not have
conflict of interest with other bidders, as above.

41. Use of ‘Call Before u Dig’ (CBuD) mobile application:
Bidder is note that it is mandatory to use ‘Call Before u Dig’ (CBuD) mobile application for
all excavators prior to any type of excavation / digging.

42. Responsibility for correctness of the information submitted in the bid lies with bidder. If
any information furnished in the bid is proved to be false at a later date, GETCO reserve right to
reject the bid and the bid will not only be rejected but the bidder will be BLACKLISTED as per
GUVNL Policy.

PART-I GCC
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GENERAL TERMS & CONDITIONS OF CONTRACT

INTRODUCTION

DEFINITION OF TERMS

The ‘Contract’ means the agreement entered into between the Owner and the Contractor as per the
Contract Agreement signed by the parties, including all attachments and appendices thereto and all
documents incorporated by reference therein.

'Owner' shall mean the Gujarat Energy Transmission Corporation Ltd, Vadodara or any of its group
companies i.e., GUVNL, GSECL, MGVCL, DGVCL, PGVCL UGVCL and shall include its legal
representatives, successors and assigns.

‘Contractor’ shall mean the Bidder whose bid is accepted by the Owner for the award of the Works
and shall include such successful Bidder’s legal representatives, successors and permitted assigns.

‘Engineer’ shall mean the officer appointed in writing by the Owner to act as Engineer from time to
time for the purpose of the Contract.

The terms ‘Stores’ and ‘Materials’ shall mean and include equipment, stores and materials to be
issued to the Contractor under the Contract.

‘Works’ shall mean and include taking delivery of line materials labor and services, as per the
Specifications and complete erection, testing and putting into satisfactory operation including all
transportation, handling, unloading and storage at the Site as defined in the Contract.

‘Specifications’ shall mean the Specifications and Bidding Document forming a part of the Contract
and such other schedules and drawings as may be mutually agreed upon.

Site’ shall mean and include the land and other places on, into or through which the works and the
related facilities are to be erected or installed and any adjacent land, paths, street or reservoir which
may be allocated or used by the Owner or Contractor in the performance of the Contract.

The term ‘Contract Price’ shall mean the lump-sum price quoted by the Contractor in his bid with
additions and/or deletions as may be agreed and incorporated in the Letter of Award and the contract
agreement for the entire scope of the works.

Site Engineer ‘Inspector’ shall mean the owner’s Engineers or any person nominated by the time to
inspect the equipment; stores or Works under the Contract and/or the duly authorized representative
of the Owner.

‘Notice of Award of Contract’/’Letter of Award’/'Telex of Award’ shall mean the official notice issued
by the Owner notifying the Contractor that his bid has been accepted.

‘Order’ shall mean the official letter issued by the Owner informing the acceptance of the bid.
‘Date of Contract’ shall mean the date on which letter of commencement of work issued by the

respective sub division deputy engineer.

‘Month’ shall mean the calendar month. ‘Day’ or ‘Days’ unless herein otherwise expressly defined
shall mean calendar day or days of 24 hours each.

A ‘Week’ shall mean continuous period of seven (7) days.

Writing’ shall include any manuscript, type written or printed statement, under or over signature
and/or seal as the case may be.
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When the words ‘Approved’, ‘Subject to Approval’, ‘Satisfactory’, ‘Equal to’, ‘Proper’, ‘Requested’, ‘As
Directed’, ‘Where Directed’, “‘When Directed’, ‘Determined by’, ‘Accepted’, ‘Permitted’, or words and
phrases of like importance are used the approval, judgment, direction etc. is understood to be a
function of the Owner/Engineer.

Test on completion shall mean such tests as prescribed in the Contract to be performed by the
Contractor before the work is taken over by the Owner.

‘Performance and Guarantee Tests’, shall mean all operational checks and tests required to determine
and demonstrate capacity, efficiency, and operating characteristics as specified in the Contract
Documents.

The term ‘Final Acceptance’/‘Taking Over’ shall mean the Owner’s written acceptance of the Works
performed under the Contract, after successful commissioning/completion of Performance and
Guarantee Tests, as specified in the accompanying Technical Specifications or otherwise agreed in the
Contract.

‘Latent Defects’ shall mean such defects caused by faulty designs, material or work-man- ship which
cannot be detected during inspection, testing etc, based on the technology available for carrying out
such tests.

‘Codes’ shall mean the following including the latest amendments and/or replacements, if any:

a) Indian Electricity Act, 1905 and Rules and Regulations made there under.

b) Electricity Act 2003 and Rules & Regulations made there under.

c) Indian Factory Act, 1948 and Rules and Regulations made there under.

d) Indian Explosives Act, 1884 and Rules and Regulations made there under.

e) Indian Petroleum Act, 1934 and Rules and Regulations made there under.

f) A.S.M.E. Test Codes.

g) A.LE.E. Test Codes.

h) American Society of Materials Testing Codes.

i) Standards of the Indian Standards Institution.

j)  Other Internationally approved standards and/or rules and regulations touching the subject
matter of the Contract.

Words imparting the singular only shall also include the plural and vice —versa where the context so
requires.

Words imparting ‘Person’ shall include firms, companies, corporations and associations or bodies of
individuals, whether incorporated or not.

Terms and expressions not herein defined shall have the same meaning as are assigned to them in the
Indian Sale of Goods Act (1930), failing that in the Indian Contract Act (1872) and failing that in the
General Clauses Act (1897) including amendments thereof, if any.
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In addition to the above the following definitions shall also apply.

a) ‘All equipment and materials’ to be supplied shall also mean ‘Goods’.

b)  ‘Constructed’ shall also mean ‘erected and installed’.

c) ‘Contract Performance Guarantee’ shall also mean ‘Contract Performance Security’.
APPLICATION

These General Conditions shall apply to the extent that they are not superseded by provisions in other
parts of the Contract.

STANDARDS

The works carried out under this Contract shall conform to the all-statutory regulation and provisions
the acts, mentioned in the Technical Specifications, and, when no regulations or standard is
mentioned, to the authoritative regulations or standards/ Act, appropriate to the works and such
stipulations shall be the latest issued by the concerned institution.

LANGUAGE AND MEASURES

All  documents pertaining to the Contract including specifications, schedules, notices,
correspondences, operating and maintenance instructions, drawings or any other writing shall be
written in English language. The Metric System of measurement shall be used exclusively in the
Contract.

CONTRACT DOCUMENTS

The term Contract Documents shall mean and include the following which shall be deemed to form an
integral part of the Contract:

a) Invitation to Bid including letter forwarding the Bidding Documents, Instructions to Bidders,
General Terms and Conditions of Contract and all other documents included under Volume- |
and the Special Conditions of Contract.

b) Specifications of the erection of the equipments and other technical services to be provided
under the Contract as brought out in the accompanying Technical Specifications.

c) Contractor’s Bid Proposal and the documents attached there to including the letters of
clarifications thereto between the Contractor and the Owner prior to the Award of Contract

except to the extent of repugnancy.

d)  All the materials, literature, data and information of any sort given by the Contractor along with
his bid, subject to the approval of the Owner /Consultant.

e) Letter of Award and any agreed variations of the conditions of the documents and special terms
and conditions of Contract, if any.

In the event of any conflict between the above-mentioned documents the matter shall be referred to
the Engineer whose decision shall be considered as final and binding upon the parties.

USE OF CONTRACT DOCUMENTS AND INFORMATION
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The Contractor shall not, without the Owner’s prior written consent, disclose the Contract, or any
provision thereof, or any specification, plan, drawing, pattern, sample or information furnished by or
on behalf of the Owner in connection therewith, to any person other than a person employed by the
Contractor in the performance of the Contract. Disclosure to any such employed person shall be made
in confidence and shall extend only so far as may be necessary for the purpose of such performance.

The Contractor shall not, without the Owner’s prior written consent, make use of any document or
information enumerated in various Contract documents except for the purpose of performing the
Contract.

The Contractor shall not communicate or us in advertising, publicity, sales releases or in any other
medium, photographs or other reproduction of the Works under this Contract, or descriptions of the
site, dimensions, quantity, quality or other information, concerning the works unless prior written
permission has been obtained from the Owner.

Any document, other than the Contract itself, enumerated in various Contract documents shall remain
the property of the Owner and shall be returned (in all copies) to the Owner on completion of the
Contractor’s performance under the Contract if so required by the Owner.

CONSTRUCTION OF THE CONTRACT

Notwithstanding anything stated elsewhere in the bid documents, the Contract to be entered into will
be treated as a single Contract.
Award shall be placed on the successful Bidder as follows:

For providing services like inland transportation, insurance for delivery at site, unloading, storage,
handling at site, installation, testing and commissioning including performance testing in respect of all
the equipment material equipment/materials given by the owner after observing standard store
procedures for transport from owner’s stores, insurance, unloading storage handling at site installation
testing & commissioning.
In case erection Contract, or where the Owner hands over his equipment to the Contractor for
executing, then the Contractor shall at the time of taking delivery of the equipment/dispatch
documents be required to execute an Indemnity Bond in favor of the Owner in the form acceptable to
the Executive engineer (TR.) GETCO Chhatral for keeping the equipment in safe custody and to utilize
the same exclusively for the purpose of the said Contract. Samples of Performa for the Indemnity
Bond will be furnished during award of Contract.

The Contract shall in all respects be construed and governed according to Indian Laws.

It is clearly understood that the total consideration for the Contract(s) has been broken up into various
components only for the convenience of payment under the Contract(s) and for the measurement of
deviations or modifications under the Contract(s).

JURISDICTION OF CONTRACT

The laws applicable to the Contract shall be the laws in force in India. The Courts of NADIAD shall have
exclusive jurisdiction in all matters arising under this Contract.

EXECUTION OF CONTRACT:

The Owner, after the issue of the Letter of Award to the Contractor, will send one copy of the final
agreement to the Contractor for his scrutiny and approval.
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The Agreement, unless otherwise agreed to, shall be signed within 10 days of the acceptance of the
Letter of Award, at the office the Owner at Jambuva on a date and time to be mutually agreed. The
Contractor shall provide for signing of the Contract, Performance Guarantee, appropriate power of
attorney and other requisite materials. In case the Contract is to be signed beyond the stipulated time,
the Bid Guarantee submitted with the Proposal will have to be extended accordingly.

The Agreement will be signed in copies to be specified and the Contractor shall be provided with one
signed original and the rest will be retained by the Owner.

The Contractor shall provide free of cost to the Owner all the Engineering data, drawings, and
descriptive materials submitted with the bid, to form a part of the Contract immediately after issue of
Letter of Award

Subsequent to signing of the Contract, the Contractor at his own cost shall provide the Owner with
copies of agreement within fifteen (15) days after the signing of the Contractor.

ENFORCEMENT OF TERMS

The failure of either party to enforce at any time any of the provisions of this Contract or any rights in
respect thereto or to exercise any option therein provided, shall in no way be construed to be a waiver
of such provisions, rights or options or in any way to affect the validity of the Contract. The exercise by
either party of any of its rights herein shall not preclude or prejudice either party from exercising the
same or any other right it may have under the Contract.

COMPLETION OF CONTRACT

Unless otherwise terminated under the provisions of any other relevant clause, this Contract shall be
deemed to have been completed on the expiry of the guarantee period as provided for under the clause
entitled ‘Guarantee’ in this section of the Volume-I.

GUARANTEES & LIABILITIES
TIME — THE ESSENCE OF CONTRACT

The time and the date of completion of the Contract as stipulated in the Contract by the Owner
without or with modifications, if any, and so incorporated in the Letter of Award, shall be deemed to
be the essence of the Contract. The Contractor shall so organize his resources and perform his work as
to complete it not later than the date agreed to.

The Contractor shall submit a detailed bar chart within the time frame agreed consisting of adequate
number of activities covering various key phases of the work such as field erection activities within five
(5) days of the date of Notification of Award. This network shall also indicate the interface facilities to
be provided by the Owner and the dates by which such facilities are needed. The Contractor shall
discuss the network so submitted with the Owner and the agreed network shall form part of the
Contract documents. During the performance of the Contract, if in the opinion of the Engineer, proper
progress is not maintained, suitable changes shall be made in the Contractor’s operations to ensure
proper progress without any cost implication to the Owner. The interface facilities to be provided by
the Owner in accordance with the agreed network shall also be reviewed while reviewing the progress
of the Contractor.
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Based on the above agreed network/bar chart fortnightly reports shall be submitted by the Contractor
as directed by the Engineer.

Subsequent to the finalization of the network, the Contractor shall make available to the Engineer a
detailed programme in line with the agreed Contract network.

Such programme shall be reviewed, updated and submitted to the Engineer every month thereafter.
12.5 The above bar charts/ programme shall be compatible with the Owner’s computer
environment and furnished to the Owner on such media as may be desired by the Owner.

EFFECTIVENESS OF CONTRACT

The Contract shall be considered as having come into force from the date of the commencement given
by the respective construction sub division unless otherwise provided in the notification of award.

PENALTY FOR DELAY

If the Contractor fails to successfully complete the work within the time fixed under the Contract, the
Contractor shall pay to the Owner as penalty a sum specified for each specified period of delay. The
details of such penalty are brought out in the accompanying Special Conditions of Contract in clause
no. 10 (SCC).

GUARANTEE

In the event of any emergency where in the judgment of the Engineer, delay would cause serious loss
or damages, repairs or adjustment may be made by the Engineer or a third party chosen by the
Engineer without advance notice to the Contractor and the cost of such work shall be paid by the
Contractor. In the event such action is taken by the Engineer, the Contractor will be notified promptly
and he shall assist wherever possible in making necessary corrections. This shall not relieve the
Contractor of his liabilities under the terms and conditions of the Contract.

If it becomes necessary for the Contractor to rectify or renew any defective portions of the works the
provision of this clause shall apply to portion of the works so rectified or corrected until the expiry of
six (6) months from the date of such rectification or correction. If any defects are not rectified within a
reasonable time, the Engineer may proceed to do the work at the Contractor’s risk and cost but
without prejudice to any other rights which the Owner may have against the Contractor in respect of
such defects.

The rectification or correction of the work will be carried out free of cost by the Contractor. If any
rectification or correction is carried out on his behalf at the site, the Contractor shall bear the cost of
such rectification or correction.

The acceptance of the works by the Engineer shall in no way relieve the Contractor of his obligations
under this clause.

At the end of the guarantee period, the Contractor’s liability ceases except for latent defects. For
latent defects, the Contractor’s liability as mentioned in Clause Nos. 15.1 through 15.4 above shall
remain till the end of 6 months from the date of completion of guarantee period.

TAXES, PERMITS & LICENCES

The Contractor shall be liable and pay all non-Indian taxes, duties, levies lawfully assessed against the
Owner or the Contractor in pursuance of the Contract. In addition, the Contractor shall be responsible
for payment of all Indian duties, levies and taxes lawfully assessed against the Contractor for his
personal income & property only.
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DEFENCE OF SUITS

If any action in court is brought against the Owner or Engineer or an officer or agent of the Owner, for
the failure, omission or neglect on the part of the Contractor to perform any acts, matters, covenants
or things under the Contract, or for damage or injury caused by the alleged omission or negligence on
the part of the Contractor, his agents, representatives or his Sub-Contractors, or in connection with
any claim based on lawful demands of Sub-Contractors, workmen, suppliers or employees, the
Contractor shall in all such cases indemnify and keep the Owner, and the Engineer and/or his
representative, harmless from all losses, damages, expenses or decrees arising of such action.

LIMITATION OF LIABILITIES

The final payment by the Owner in pursuance of the Contract shall mean the release of the Contractor
from all his liabilities under the Contract. Such final payment shall be made only at the end of the
Guarantee/Warranty period or after finalization of material account and final bill and till such time as
the Contractual liabilities and responsibilities of the Contractor, shall prevail. All other payments
made under the Contract shall be treated as on-account payments.

ENGINEER’S DECISION

In respect of all matters which are left to the decision of the Engineer including the granting or with-
holding of the certificates, the Engineer shall, if required to do so by the Contractor, give in writing a
decision thereon.

If, in the opinion of the Contractor, a decision made by the Engineer is not in accordance with the
meaning and intent of the Contract, the Contractor may file with the Engineer, within fifteen (15) days
after receipt of the decision, a written objection to the decision.

Failure to file an objection within the allotted time will be considered as an acceptance of the
Engineer’s decision and the decision shall become final and binding.

The Engineer’s decision and the filing of the written objection thereto shall be a condition precedent
to the right to request arbitration. It is the intent of the Agreement that there shall be no delay in the
execution of the works and the decision of the Engineer as rendered shall be promptly observed.

POWER TO VARY OR OMIT WORK

No alterations, amendments, omissions, suspensions or variations of the Works (hereinafter referred
to as ‘variation’) under the Contract as detailed in the Contract Documents, shall be made by the
Contractor except as directed in writing by the Engineer, but the Engineer shall have full powers
subject to the provisions hereinafter contained, from time to time during the execution of the
Contract, by notice in writing to instruct the Contractor to make such variation without prejudice to
the Contract. The Contractor shall carry out such variation and be bound by the same conditions as
far as applicable as though the said variations occurred in the Contract Documents. If any suggested
variations would, in the opinion of the Contractor, if carried out, prevent him from fulfilling any of his
obligations or guarantees under the Contract, he shall notify the Engineer thereof in writing and the
Engineer shall decide forthwith whether or not, the same shall be carried out and if the Engineer
confirms his instructions, the Contractor’s obligations and guarantees shall be modified to such an
extent as may be mutually agreed. Any agreed difference in cost occasioned by any such variation
shall be added to or deducted from the Contract Price as the case may be.

In the event of Engineer requiring any variation, a reasonable and proper notice shall be given to the
Contractor to enable him to work his arrangement accordingly, and in cases where goods or materials
are already prepared or any design, drawings or pattern made or work done as per the contract
requires to be altered, a reasonable and agreed sum in respect thereof shall be paid to the Contractor.

Seal & Signature of Bidder 32



22.3

22.4

22.5

22.6

23.0

24.0

241

24.2

26.0

27.0

In any case in which the Contractor has received instructions from the Engineer as to the requirement
of carrying out the alterations or additional or substituted work which either then or later on, will in
the opinion of the Contractor, involve a claim for additional payment, the Contractor shall
immediately and in no case later than thirty (30) days, after receipt of the instructions aforesaid and
before carrying out the instructions, advise the Engineer to that effect. But the Engineer shall not
become liable for payment of any charges in respect of any such variations, unless the instructions for
the performance of the same shall be confirmed in writing by the Engineer.

If any variation in the Works results in reduction of Contract Price, the parties shall agree, in writing,
so to the extent of any change in the price, before the Contractor proceeds with the change.

In all the above cases, in the event of a disagreement as to the reasonableness of the said sum, the
decision of the Engineer shall prevail.

Notwithstanding anything stated above in this clause, the Engineer shall have the full power to
instruct the Contractor, in writing, during the execution of the Contract to vary the quantities of the
items or groups of items in accordance with the provisions of clause entitled ‘Change of Quantity’ in
section GCC of this Volume-I. The Contractor shall carry out such variations and be bound by the same
conditions as though the said variations occurred in the Contract Documents. However, the Contract
Price shall be adjusted at the rates and the prices provided for the original quantities in the Contract.

ASSIGNMENT AND SUB-LE TTING OF CONTRACT:

No subletting of contract is allowed. Contractor should carry out work on his own under his or his
authorized supervisor and by labors employed by him.

CHANGE OF QUANTITY

During the execution of the Contract, the Owner reserves the right to increase or decrease the
guantities of items under the Contract but without any change in unit price or other terms &
conditions. Such variations unless otherwise specified in the accompanying Special Conditions of
Contract and/or Technical Specifications, shall not be subjected to any limitation for the individual
items but the total variations in all such items under the Contract shall be limited to a percentage of
the Contract price as specified in the Special Conditions of Contract.

The Contract price shall accordingly be adjusted based on the unit rates available in the Contract for
the change in quantities as above. The base unit rates, as identified in the Contract shall however
remain constant during the currency of the Contract, except as provided for in Clause 33.0 below. In
case the unit rates are not available for the change in quantity, the same shall be subjected to mutual
agreement.

COOPERATION WITH OTHER CONTRACTORS AND CONSULTING ENGINEERS

The Contractor shall agree to cooperate with the Owner’s other Contractors and Consulting Engineers
and freely exchange with them such technical information as is necessary to obtain the most efficient
and economical design and to avoid unnecessary duplication of efforts. The Engineer shall be
provided with three copies of all correspondence addressed by the Contractor to other Contractors
and Consulting Engineers of the Owner in respect of such exchange of technical information, wherever
needed.

NO WAIVER OF RIGHTS
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Neither the inspection by the Owner or the Engineer or any of their officials, employees, or agents nor
any order by the Owner or the Engineer for payment of money or any payment for or acceptance of,
the whole or any part of the Works by the Owner or the Engineer, nor any extension of time, nor any
possession taken by the Engineer shall operate as a waiver of any provision of the Contract, or of any
power herein reserved to the Owner or any right to damages herein provided nor shall any waiver of
any breach in the Contract be held to be a waiver of any other or subsequent breach.

CERTIFICATE NOT TO AFFECT RIGHT OF OWNER AND LIABILITY OF THE CONTRACTOR.

No interim payment certificate of the Engineer, nor any sum paid on account by the Owner, nor any
extension of time for execution of the Works granted by the Engineer shall affect or prejudice the
rights of the Owner against the Contractor or relieve the Contractor of his obligation for the due
performance of the Contract, or be interpreted as approval of the Works done or of the equipment
furnished and no certificate shall create liability for the Owner to pay for alterations, amendments,
variations or additional works not ordered, in writing , by the Engineer or discharge the liability of the
Contractor for the payment of damages whether due, ascertained, or certified or not or any sum
against the payment of which he is bound to indemnify the Owner, nor shall any such certificate nor
the acceptance by him of any sum paid on account or otherwise affect or prejudice the rights of the
Owner against the Contractor.

PROGRESS REPORTS

During the various stages of the work in pursuance of the Contract, the Contractor shall at his own
cost submit periodic progress reports as may be reasonably required by the Engineer with such
materials as, charts, net-works, photographs, test certificates, etc. Such progress reports shall be in
the form and size as may be required by the Engineer.

TAKING OVER

Upon successful completion of work of erection of tower line by the Contractor, the Engineer shall
issue to the Contractor a completion Certificate as a proof of the final acceptance of the erected line.
Such certificate shall not unreasonably be withheld nor will the Engineer delay the issuance thereof on
account of minor omissions or defects which do not affect the commercial operation and/or cause any
serious risk to the erected line. Such certificate shall not relieve the Contractor of any of his
obligations which otherwise survive, by the terms and conditions of the Contract after issue of such
certificate.

CONTRACT SECURITY AND PAYMENTS
CONTRACT PERFORMANCE GUARANTEE

The Contractor shall furnish Contract Performance Guarantee(s) for the proper fulfillment of the
Contract in the prescribed form within fifteen (15) days of “Notice of Award of Contract”. The
performance guarantee(s) shall be as per terms prescribed.

PAYMENT

The payment to the Contractor for the performance of the works under the Contract will be made by
the Owner as per the guidelines and conditions specified herein. All payments made during the
Contract shall be on account payments only. The final payment will be made on completion of all
Works and on fulfillment by the Contractor of all his liabilities under the Contract and production of
work completion certificate of the Sub-Station in-charge, after following the procedure’s of GETCO.
Payment of Invoice will be done as mentioned below.

80% of FOR destination price (on Adhoc basis)

20% of FOR destination price & GST be kept under retention account and be released towards final
settlement of such invoice after verifying benefits of higher ITC passed on to the GETCO, based on
Certificates from Practicing CA firm in regard to passing of ITC and reduction in Tax instance.
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It is to state that under GST Regime, the Suppliers will be entitled to Input Tax Credit (ITC) in respect
of Tax paid on input goods & service used by him as against the earlier Tax regime where CENVAT
Credit was available on account of Excise Duty and Input Tax Credit was available on account of VAT.
Hence under Statutory Variation clause, Excise Duty clause and extension in Contractual delivery
clause of Purchase Order & Works Order, the Supplier or Contractor are supposed to pass on benefit on
account of higher Input Tax Credit now available, due to introduction of GST, for ongoing and pending
supply &I works orders.

Considering, the Anti Profiteering provision of GST and Excise Duty and Statutory Variation clause of
Purchase Order and Works Order issued by GETCO, invoive will be processed & paid on Adhoc/
provisional basis as mentioned above keeping balance 20% of FOR destination price + GST under
retention account.

32.2  Currency of Payment
All payments under the Contract shall be in Indian Rupees only.

32.3 Terms.

Payment terms will be as prescribed in the special conditions of contract and on fulfillment of
conditions specified thereof.
33.1  Application for Payment

33.2  The Contractor shall submit application for the payment in the prescribed preformed of the Owner.
Performa for application for payment will be as prescribed.

34.1 Each such application shall state the amount claimed and shall set forth in detail, in the order of the
Payment Schedule, particulars of the Works including the Works executed at Site and of the
equipment shipped/brought on to the site pursuant to the Contract up to the date mentioned in the
application and for the period covered since the last preceding certificate, if any.

34.2  Everyinterim payment certificate shall certify the Contract value of the Works executed up to the date
mentioned in the application for the payment certificate, provided that no sum shall be included in
any interim payment certificate in respect of the works that, according to the decision of the Engineer,
does not comply with the Contract.

34.3  Mode of Payment

34.4  Payment due on completion of work shall be made by the Owner through Owner’s Bank or directly to
the Contractor as per the payment schedule.

34.5.1 All payments under the Contract shall be made as stipulated in the Special Conditions of Contract after
signing the Contract Agreement.

Progressive payments linked with erection shall only be made after the issue of certificates by the
Engineer, one for the quantum of work completed and the other for the successful completion of
quality check points involved in the quantum of work billed.

35.0 DEDUCTIONS FROM CONTRACT PRICE

All costs, damages or expenses which the Owner may have paid, for which under the Contract the
Contractor is liable, or any other retention award will be claimed by the Owner. All such claims shall be
billed by the Owner to the Contractor regularly as and when they fall due. Such bills shall be supported
by appropriate and certified vouchers or explanations, to enable the Contractor to properly identify
such claims. Such claims shall be paid by the Contractor within thirty (30) days of the receipt of the
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corresponding bills and if not paid by the Contractor within the said period, the Owner may then
deduct the amount, from any monies due or becoming due by him to the Contractor under the
Contract or may be recovered by sections of Law or otherwise.

LIABILITY FOR ACCIDENTS AND DAMAGES

Under the Contract, the Contractor shall be responsible for loss or damage to the plant until the
successful completion of commissioning as defined elsewhere in the Bid document.

DELAYS BY OWNER OR HIS AUTHORISED AGENTS

In case the Contractor’s performance is delayed due to any act of omission on the part of the Owner
or his authorized agents, then the Contractor shall be given due extension of time for the completion
of the Works, to the extent such omission on the part of the Owner has caused delay in the
Contractor’s performance of the Contract.

Regarding reasonableness or otherwise of the extension of time, the decision of the Engineer shall be
final.

In addition, the Contractor shall be entitled to claim demonstrable and reasonable compensation if
such delays have resulted in any increase in cost. The Owner shall examine the justification for such a
request for claim and if satisfied, the extent of compensation shall be mutually agreed depending
upon the circumstances at the time of such an occurrence.

DEMURRAGE, WHARFAGE, ETC.
All demurrage, wharf age and other expenses incurred due to delayed clearance of the material or any
other reason shall be to the account of the Contractor.

FORCE MAJEURE

Force majeure is herein defined as any cause which is beyond the control of the Contractor or the
Owner as the case may be, which they could not foresee or with a reasonable amount of diligence
could not have foreseen and which substantially affects the performance of the Contract, such as:

a. Natural phenomena, including but not limited to floods, droughts, earthquakes and epidemics;

b. Acts of any Government, domestic or foreign, including but not limited to war, declared or
undeclared, priorities, guarantees, and embargoes.

Provided either party shall within fifteen (15) days from the occurrence of such a cause notify the
other in writing of such causes.

41.2 The Contractor or the Owner shall not be liable for delays in performing his obligations resulting from

42.0
42.1

any force majeure cause as referred to and/or defined above

The date of completion will, subject to hereinafter provided, be extended by a reasonable time even
though such cause may occur after Contractor’s performance of obligation has been delayed due to
other causes.

SUSPENSION OF WORK

The Owner reserves the right to suspend and reinstate execution of the whole or any part of the
Works without invalidating the provisions of the Contract. Orders for suspension or reinstatement of
the Works will be issued by the Engineer to the Contractor in writing. The time for completion of the
works will be extended for a period equal to duration of the suspension.
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Any necessary and demonstrable cost incurred by the Contractor as a result of such suspension of the
works will be paid by the Owner, provided such costs are substantiated to the satisfaction of the
Engineer. The Owner shall not be responsible for any liabilities if suspension or delay is due to some
default on the part of the Contractor or his Sub-Contractor.

CONTRACTOR’S DE FAULT

If the Contractor shall neglect to execute the works with due diligence and expedition or shall refuse
or neglect to comply with any reasonable order given to him, in writing by the Engineer in connection
with the works or shall contravene the provisions of the Contract, the Owner may give notice in
writing to the Contractor to make good the failure, neglect or contravention complained of. Should
the Contractor fail to comply with the notice within thirty (30) days from the date of serving the
notice, then and in such case the Owner shall be at liberty to employ other workmen and forthwith to
execute such part of the works as the Contractor may have neglected to do or if the Owner shall think
fit, without prejudice to any other right he may have under the Contract to take the work wholly or in
part out of the Contractor's hands and recontract with any other person or persons to complete the
works or any part thereof and in that event the Owner shall have free use of all Contractor's
equipment that may have been at the time on the Site in connection with the works without being
responsible to the Contractor for fair wear and tear thereof and to the exclusion of any right of the
Contractor over the same, and If the sum that the Contractor is entitled to be paid plus the costs
incurred by the Owner in completing the works, exceeds the Contract Price or the entire works i entire
works have been com leted or the rice or art o cthe works if part of the works have been completed,
the Contractor shall be liable for such excess.

If such excess is areater than the sums due to the Contractor, the Contractor shall pay the balance to
the Owner and if such excess is less than the sums due to the Contractor. Owner shall pay the balance
to the Contractor. For facilitating such payment, Owner shall encash the Bank Guarantees of
Contractor available with Owner/s and retain such other payments due to the Contractor under the
Contract in question or any other Contract that the Owner/s may have with the Contractor. Such
payment of excess amount shall be independent of the liquidated damages for delay which the
Contractor shall have to pay if the completion of works is delayed.

In addition, such action by the Owner as aforesaid shall not relieve the Contractor of his liability to pay
liguidated damages for delay in completion of Works as defined in Clause 14.0 of this Section.

Such action by the Owner as aforesaid the termination of the Contract under this clause shall not
entitle the Contractor to reduce the value of the Contract Performance Guarantee nor the time
thereof. The Contract Performance Guarantee shall be valid for the full value and for the full period of
the Contract including guarantee period.

TERMINATION OF CONTRACT ON OWNER'S INITIATIVE

The Owner reserves the right to terminate the Contract either in part or in full due to reasons other
than those mentioned under clause entitled ‘Contractor’s Default’. The Owner shall in such an event
give fifteen (15) days notice in writing to the Contractor of his decision to do so.

The Contractor upon receipt of such notice shall discontinue the work on the date and to the extent
specified in the notice, make all reasonable efforts to obtain cancellation of all orders and Contracts to
the extent they are related to the work terminated and terms satisfactory to the Owner, stop all
further sub-contracting or purchasing activity related to the work terminated, and assist Owner in
maintenance, protection, and disposition of the works acquired under the Contract by the Owner.

In the event of such a termination the Contractor shall be paid compensation, equitable and
reasonable, dictated by the circumstances prevalent at the time of termination.
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If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies and
if the Contractor is a partnership concern and one of the partners dies then unless the Owner is
satisfied that the legal representatives of the individual Contractor or of the proprietor of the
propriety concern and in the case of partnership, the surviving partners, are capable of carrying out
and completing the Contract the Owner shall be entitled to cancel the Contract as to its incomplete
part without being in any way liable to payment of any compensation to the estate of deceased
Contractor and/or to the surviving partners of the Contractor’s firm on account of the cancellation of
the Contract. The decision of the Owner that the legal representatives of the deceased Contractor or
surviving partners of the Contractor’s firm cannot carry out and complete the Contract shall be final
and binding on the parties. In the event of such cancellation the Owner shall not hold the estate of the
deceased Contractor and/or the surviving partners of the estate of the deceased Contractor and/or
the surviving partners of the Contractor’s firm liable to damages for not completing the Contract.

FRUSTRATION OF CONTRACT

In the event of frustration of the Contract because of supervening impossibility in terms of Section 56
of the Indian Contract Act, parties shall be absolved of their responsibility to perform the balance
portion of the Contract, subject to provisions contained in sub-clause 45.3 below.

In the event of non-availability or suspension of funds for any reasons, whatsoever (except for reason
of willful or flagrant breach by the Owner) and/or Contractor then the works under the Contract shall
be suspended.

Furthermore, if the Owner is unable to make satisfactory alternative arrangements for financing to the
Contractor in accordance with the terms of the Contract within three months of the event, the parties
hereto shall be relieved from carrying out further obligations under the Contract treating it as
frustration of the Contract.

In the event referred to in sub-clauses 45.1 & 45.2 above the parties shall mutually discuss to arrive at
reasonable settlement on all issues including amounts due to either party for the work already done
on quantum merit basis which shall be determined by mutual agreement between the parties.

GRAFTS AND COMMISSIONS ETC.

Any graft, commission, gift or advantage given, promised or offered by or on behalf of the Contractor
or his partner(s), agent(s), officer(s), director(s), employee(s) or servant(s) or any one on his or their
behalf in relation to the obtaining or to the execution of this or any other Contract with the Owner,
shall in addition to any criminal liability which it may incur, subject the Contractor to the cancellation
of this and all other Contracts and also to payment of any loss or damage to the Owner resulting from
any cancellation. The Owner shall then be entitled to deduct the amount so payable from any monies
otherwise due to Contractor under the Contract.

RESOLUTION OF DISPUTES
SETTLEMENT OF DISPUTES

Any dispute(s) or difference(s) arising out of or in connection with the Contract shall, to the extent
possible, be settled amicably between the parties.

If any dispute or difference of any kind, whatsoever, shall arise between the Owner and the
Contractor, arising out of the Contract for the performance of the Works whether during the progress
of the Works or after its completion or whether before or after the termination, abandonment or
breach of the Contract, it shall, in the first place, be referred to and settled by the Engineer, who,
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within a period of thirty (30) days after being requested by either party to do so, shall give written
notice of his decision to the Owner and the Contractor.

Save as hereinafter provided, such decision in respect of every matters so referred shall be final and
binding upon the parties until the completion of the Works and shall forthwith be given effect to by
the Contractor who shall proceed with the Works with all due diligence, whether he or the Owner
requires arbitration as hereinafter provided or not.

If after the Engineer has given written notice of his decision to the parties, no claim to arbitration has
been communicated to him by either party within thirty (30) days from the receipt of such notice, the
said decision shall become final and binding on the parties.

In the event of the Engineer failing to notify his decision as aforesaid within thirty (30) days after being
requested as aforesaid, or in the event of either the Owner or the Contractor being dissatisfied with
any such decision, or within thirty (30) days after the expiry of the first mentioned period of thirty
days, as the case may be, either party may require that the matters in dispute be referred to
arbitration as hereinafter provided.

ARBITRATION
All disputes or differences in respect of which the decision, if any, of the Engineer has not become
final or binding as aforesaid shall be settled by arbitration in the manner hereinafter provided.

The arbitration shall be conducted by three arbitrators, one each to be nominated by the Contractor
and the Owner and the third to be appointed as an umpire by both the arbitrators in accordance with
the Indian Arbitration Act. If either of the parties fails to appoint its arbitrator within sixty (60) days
after receipt of a notice from the other party invoking the Arbitration clause, the arbitrator appointed
by the party invoking the arbitration clause shall become the sole arbitrator to conduct the
arbitration.

The arbitration shall be conducted in accordance with the provisions of the Indian Arbitration Act,
1940 or any statutory modification thereof. The venue of arbitration shall be Vadodara.

The decision of the majority of the arbitrators shall be final and binding upon the parties.

The arbitrators may, from time to time with the consent of all the parties enlarge the time for making
the award. In the event of any of the aforesaid arbitrators dying, neglecting, resigning or being unable
to act for any reason, it will be lawful for the party concerned to nominate another arbitrator in place
of the outgoing arbitrator.

The arbitrator shall have full powers to review and/or revise any decision, opinion, direction,
certification or valuation of the Engineer in accordance with the Contract, and neither party shall be
limited in the proceedings before such arbitrators to the evidence or arguments put before the
Engineer for the purpose of obtaining the said decision.

No decision given by the Engineer in accordance with the foregoing provisions shall disqualify him as
being called as a witness or giving evidence before the arbitrators on any matter whatsoever relevant
to the dispute or difference referred to the arbitrators as aforesaid.

During settlement of disputes and arbitration proceedings, both parties shall be obliged to carry out
their respective obligations under the Contract.

RECONCILIATION OF ACCOUNTS

The Contractor shall prepare and submit every two months, a statement covering payments claimed
and the payments received vis-a-vis the works executed, for reconciliation of accounts with the
Owner. The Contractor shall also prepare and submit a detailed account of Owner Issue materials
received and utilized by him for reconciliation purpose in a format to be discussed & finalized with the
Owner before the award of Contract.
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PART-I ECC

ERECTION CONDITIONS OF CONTRACT
GENERAL

The following shall supplement the conditions already contained in other parts of these
specifications & document and shall govern the portion of the work of this Contract to be
performed at Site.

The Contractor upon signing of the Contract shall, nominate a responsible officer as his
representative at Site suitably designated for the purpose of overall responsibility and
coordination of the works to be performed at Site. Such person shall function from the Site
office of the Contractor during the pendency of Contract.

REGULATION OF LOCAL AUTHORITIES AND STATUTES

The Contractor shall comply with all the rules and regulations of local authorities during the
performance of his field activities. He shall also comply with the Minimum Wages Act, 1948
and the Payment of Wages Act (both of the Government of India) and the rules made there
under in respect of any employee or workman employed or engaged by him or his Sub-
Contractor. He shall abide by labour laws and others as specified in the special conditions of
contract.

All registration and statutory inspection fees, if any, in respect of his work pursuant to this
Contract shall be to the account of the Contractor. Should any such inspection or registration
need to be re-arranged due to the fault of the Contractor or his Sub Contractor, the additional
fees to such inspection and/or registration also shall be borne by the Contractor.

OWNER'’S LIEN ON EQUIPMENT

The Owner shall have lien on all tower, H-frame, Stringing and other line material brought to
the Site for the purpose of erection, testing and commissioning of the line to be erected under
the Contract. The Owner shall continue to hold the lien on all such material throughout the
period of Contract. No material brought to the Site shall be removed from the Site by the
Contractor and/or his Sub-Contractors without the prior written approval of the Engineer.

CONTRACTOR'’S SITE ESTABLISHMENT

The Contractor shall at all times keep posted an authorized representative for the purpose of
the Contract. Any written order or instruction of the Engineer or his duly authorized
representative shall be communicated to the said authorized resident representative of the
Contractor and the representative shall be available at a stated address for this purpose.

CO-OPERATION WITH OTHER CONTRACTORS

The Contractor shall co-operate with all other Contractors or tradesmen of the Owner, who
may be performing other works on behalf of the Owner and the workmen who may be
employed by the Owner and doing work in the vicinity of the Works under the Contract. The
Contractor shall also so arrange to perform his work as to minimize, to the maximum extent
possible, interference with the work of other Contractors and their workmen. Any injury or
damage that may be sustained by the employees of the other Contractors and the Owner, due
to the Contractor’s work shall promptly be made good at the Contractor’s own expense.

DISCIPLINE OF WORKMEN

The Contractor shall adhere to the disciplinary procedure set by the Engineer in respect of his
employees and workmen at Site. The Engineer shall be at liberty to object to the presence of
any representative or employee of the Contractor at the Site, if in the opinion of the Engineer
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such employee has misconduct himself or is incompetent or negligent or otherwise
undesirable and then the Contractor shall remove such a person objected to and provide in
his place a competent replacement.

CONTRACTOR'’S FIELD OPERATION

The Contractor shall keep the Engineer informed in advance regarding his field activity plans
and schedules for carrying-out each part of the works. Any review of such plan or schedule or
method of work by the Engineer shall not relieve the Contractor of any of his responsibilities
towards the field activities. Such reviews shall also not be considered as an assumption of
any risk or liability by the Engineer or the Owner or any of his representatives and no claim of
the Contractor will be entertained because of the failure or inefficiency of any such plan or
schedule or method of work reviewed. The Contractor shall be solely responsible for the
safety, adequacy and efficiency of plant and equipment and his erection methods.

The Contractor shall have the complete responsibility for the conditions of the Work-site
including the safety of all persons employed by him or his Sub—Contractor and all the
properties under his custody during the performance of the work. This requirement shall apply
continuously till the completion of the Contract and shall not be limited to normal working
hours.

PROGRESS REPORT
The Contractor shall furnish three (3) copies each to the Engineer of progress including if any,
photographs of the work done at Site.

The monthly progress report detailing-out the progress achieved on all erection activities shall
highlight comparison to the schedules. The report shall also indicate the reasons for the
variance between the scheduled and actual progress and the action proposed for corrective
measures, wherever necessary.

MAN-POWER REPORT

The Contractor shall submit to the Engineer, on the first day of every month, a man hours’
schedule for the month, detailing the man hours scheduled for the month, skill-wise and area-
wise.

PROTECTION OF WORK

The Contractor shall have total responsibility for protecting his works till it is finally taken over
by the Engineer. No claim will be entertained by the Owner or by the Engineer for any
damage or loss to the Contractor’'s works and the Contractor shall be responsible for complete
restoration of the damaged works to original conditions to comply with the specification and
drawings.

EMPLOYMENT OF LABOUR

The Contractor will be expected to employ on the work only his regular skilled employees with
experience of his particular work. No person below the age of eighteen years shall be
employed.

All traveling expenses including provisions of necessary transport to and from Site, lodging,
allowances and other payments to the Contractor's employees shall be the sole responsibility
of the Contractor.

In case the Owner becomes liable to pay any wages or dues to Labour or any Government
agency under any of the provisions of the Minimum Wages Act, Workmen Compensation Act,
Contract Labour Regulation Abolition Act or any other law due to act of omission of the
Contractor, the Owner may make such payment and shall recover the same from the
Contractor’s bills.
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FACILITIES TO BE PROVIDED BY THE CONTRACTOR

Tools, tackles and scaffoldings

The Contractor shall provide all the construction equipments; tools, tackles and scaffoldings
required for pre-assembly, erection, of the Towers, H-frame, string, earthing etc, covered
under the Contract. He shall submit a list of all such materials to the Engineer before the
commencement of work at Site. These tools and tackles shall not be removed from the Site
without the written permission of the Engineer.

First-aid

The Contractor shall provide necessary first-aid facilities for all his employees, representatives
and workmen working at the Site. Enough number of Contractor’s personals shall be trained
in administering first-aid.

Cleanliness

13.4.1 The Contractor shall be responsible for keeping the entire area allotted to him clean and free
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from rubbish, debris etc. during the period of Contract. The Contractor shall employ enough
number of personnel to keep the work area clean. Materials and stores shall be so arranged
to permit easy cleaning of the area. In areas where equipment might drip oil and cause
damage to the floor surface, a suitable protective cover of a flame resistant, oil proof sheet
shall be provided to protect the floor from such damage.

LINES AND GRADES

All the works shall be performed to the lines, grades and elevations indicated on the drawings.
The Contractor shall be responsible to locate and lay-out the works. Basic horizontal and
vertical control points will be established and marked by the Engineer at site at suitable points.
These points shall be used as datum for the works under the Contract. The Contractor shall
inform the Engineer well in advance of the times and places at which he wishes to do work in
the area allotted to him so that suitable datum points may be established and checked by the
Engineer to enable the Contractor to proceed with his works. Any work done without being
properly located may be removed and/or dismantled by the Engineer at Contractor’s expense.

FIRE PROTECTION

The work procedures that are to be used during the erection shall be those, which minimize
fire hazards to the extent practicable. Combustible materials, combustible waste and rubbish
shall be collected and removed from the Site at least once each day. Fuels, oils and volatile or
inflammable materials shall be stored away from the construction and equipment and
materials storage areas.

All the Contractor’s supervisory personnel and select number of workers shall be trained for
fire fighting. Enough of such trained personnel must be available at the Site during the entire
period of the Contract.

SECURITY

The Contractor shall have total responsibility for all equipment and materials in his
custody/stores, loose, semi-assembled and/or erected by him at Site. The Contractor shall
make suitable security arrangements ensure the protection of all materials, equipment and
works from theft, fire, pilferage and any other damages and loss.

MATERIALS HANDLING AND STORAGE
All the equipment furnished under the Contract and arriving at Site shall be promptly received,
unloaded, transported and stored in the storage spaces by the Contractor.

Contractor shall be responsible for examining all the shipment and notify the Engineer
immediately of any damages, storage, discrepancy etc, for the purpose of Engineer’s
information only. The Contractor shall submit to the Engineer every week a report detailing all
the receipts during the week. However, the Contractor shall be solely responsible for any
shortages or damages in transit, handling and / or in storage and erection of the equipment at
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Site. Any demurrage, wharf age and other such charges claimed by the transporters, railways
etc, shall be to the account of the Contractor.

The Contractor shall maintain an accurate and exhaustive record detailing out the list of all
equipment materials received by him for the purpose of erection and keep such record open
for the inspection of the Engineer in-charge.

All equipment shall be handled very carefully to prevent any damage or loss. The equipment
stored shall be properly protected to prevent damage either to the equipment or to the floor
where they are stored. The equipment from the store shall be moved to the actual location at
the appropriate time so as to avoid damage of such equipment at Site.

The consumable and other supplies likely to deteriorate due to storage must be thoroughly
protected and stored in a suitable manner to prevent damage or deterioration in quality by
storage.

All the materials stored in the open or dusty location must be covered with suitable
weatherproof and flame proof covering material wherever applicable.

If the materials belonging to the Contractor are stored in areas other than those earmarked for
him, the Engineer will have the right to get it moved to the area earmarked for the Contractor
at the Contractor’s cost.

The Contractor shall be responsible for making suitable indoor storage facilities to store all
equipment, which require indoor storage. Normally, all the electrical equipment such as
motors, control gears, generators, exciters and consumables like electrodes, lubricants etc.
shall be stored in the closed storage space. The Engineer, in addition, may direct the
Contractor to move certain other materials, which in his opinion will require indoor storage, to
indoor storage areas, which the Contractor shall strictly comply with.

CONSTRUCTION MANAGEMENT

The field activities of the Contractors working at Site will be coordinated by the Engineer and
the Engineer’'s decision shall be final in resolving any disputes or conflicts between the
Contractor and other Contractors and the tradesmen of the Owner regarding scheduling and
coordination of work. Such decision by the Engineer shall not be a cause for extra
compensation or extension of time for the Contractor.

The Engineer shall hold weekly meetings of the Contractor at Site, at a time and place to be
designated by the Engineer. The Contractor shall attend such meetings and take notes of
discussions during the meeting and the decision of the Engineer and shall strictly adhere to
those decisions in performing his works. In addition to the above weekly meeting, the
Engineer may call for other meetings either with individual Contractors or with selected
number of Contractors and in such a case the Contractors if called, will also attend such
meetings.

Time is the essence of the Contract and the Contractor shall be responsible for performance
of his works in accordance with the specified construction schedule. If at any time, the
Contractor is falling behind the schedule, he shall take necessary action to make good for
such delays by increasing his work force or by working overtime or otherwise accelerate the
progress of the work to comply with the schedule and shall communicate such actions in
writing to the Engineer, satisfying that his action will compensate for the delay. The
Contractor shall not be allowed any extra compensation for such action.

The Engineer shall, however, not be responsible for provision of additional labour and/or
materials or supply or any other services to the Contractor except for the coordination work
between various Contractors if any at site.
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FIELD OFFICE RECORDS

The Contractor shall maintain up to date copies of all drawings, specifications and other
Contract Documents and any other supplementary data complete with all the latest revisions
thereto. The Contractor shall also maintain in addition the continuous record of all changes to
the above Contract Documents, drawings, specifications, and supplementary data, etc.
effected at the field and on completion of his total assignment under the Contract shall
incorporate all such changes on the drawings and other Engineering data to indicate as
installed conditions of the equipment furnished and erected under the Contract. Such
drawings and Engineering data shall be submitted to the Engineer in required number of
copies.

CONTRACTOR’S MATERIALS BROUGHT TO SITE

The Contractor shall bring to Site all materials, including construction equipment, tools and
tackles for the purpose of the works under intimation to the Engineer. All such goods shall,
from the time of their being brought vest in the Owner, but may be used for the purpose of the
works only and shall not on any account be removed or taken away by the Contractor without
the written permission of the Engineer. The Contractor shall nevertheless be solely liable and
responsible for any loss or destruction thereof and damage thereto.

The Owner shall have a lien on such goods for any sum or sums which may at any time be
due or owing to him by the Contractor, under, in respect of or by reasons of the Contract.
After giving a fifteen (15) days notice in writing of his intention to do so, the Owner shall be at
liberty to sell and dispose off any such goods, in such manner as he shall think fit and to apply
the proceeds in or towards the satisfaction of such sum or sums due as aforesaid.

After the completion of the Works, the Contractor shall remove from the Site under the
direction of the Engineer the materials such as construction equipment, erection tools and
tackles, scaffolding etc. with the written permission of the Engineer.

PROTECTION OF PROPERTY AND CONTRACTOR'’S LIABILITY

The Contractor shall be responsible for any damage resulting from his operations. He shall
also be responsible for protection of all persons including members of public and employees
of the Owner and the employees of other Contractors and Sub-Contractors and all public and
private property.

INSURANCE

In addition to the conditions covered under the Clause entitled ‘Insurance’ in General Terms
and Conditions of Contract of this Volume-I, the following provisions will also apply to the
portion of works to be done beyond the Contractors own or his Sub-Contractor’s
manufacturing Works.

Workmen’s Compensation Insurance

This insurance shall protect the Contractor against all claims applicable under the Workmen'’s
Compensation Act, 1948 (Government of India). This policy shall also cover the Contractor
against claims for injury, disability, disease or death of his or his Sub-Contractor's employee,
which for any reason are not covered under the Workmen’s Compensation Act, 1948. The
liabilities shall not be less than:

Workmen’s : As per statutory
Compensation Provisions
Employee’s : As per statutory
Liability Provisions
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Comprehensive General Liability Insurance

The insurance shall protect the Contractor against all claims arising from injuries, disabilities,
disease or death of members of public or damage to property of others, due to any act of
omission on the part of the Contractor, his agents, his employees, his representatives and
Sub-Contractors or from riots, strikes and civil commotion.

The hazards to be covered will pertain to all the works and areas where the Contractor, his
Sub-Contractors, his agents and his employees have to perform work pursuant to the
Contract.

The above are only illustrative list of insurance covers normally required and it will be the
responsibility of the Contractors to maintain all necessary insurance coverage to the extent
both in time and amount to take care of all his liabilities either direct or indirect, in pursuance
of the Contract.

UNFAVOURABLE WORKING CONDITIONS

The Contractor shall confine all his field operations to those works, which can be performed
without subjecting the equipment and materials to adverse effects during inclement weather
conditions, like monsoon, storms etc. and during other unfavorable construction conditions.
No field activities shall be performed by the Contractor under conditions, which might
adversely affect the quality and efficiency thereof, unless special precautions or measures are
taken by the Contractor in a proper and satisfactory manner in the performance of such Works
and with the concurrence of the Engineer. Such unfavorable construction conditions will in no
way relieve the Contractor of his responsibility to perform the Works as per the schedule.

PROTECTION OF MONUMENTS AND REFERENCE POINTS

The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which he
may come across during the course of performance of his Works either during excavation or
elsewhere, are properly protected and handed over to the Engineer. Similarly, the Contractor
shall ensure that the bench marks, reference points, etc, which are marked either with the
help of Engineer or by the Engineer shall not be disturbed in any way during the performance
of his Works. If any work is to be performed which disturbs such reference the same shall be
done only after these are transferred to other suitable locations under the direction of the
Engineer. The Contractor shall provide all necessary materials and assistance for such
relocation of reference points etc.

WORK & SAFETY REGULATIONS

The Contractor shall ensure proper safety of all the workmen, materials, plant and equipment
belonging to him or to GETCO or to others, working at the Site. The Contractor shall also be
responsible for provision of all safety notices and safety equipment required both by the
relevant legislations and the Engineer, as he may deem necessary.

All equipment used in construction and erection by Contractor shall meet Indian/International
Standards and where such standards do not exist, the Contractor shall ensure these to be
absolutely safe. All equipment shall be strictly operated and maintained by the Contractor in
accordance with manufacturer's Operation Manual and safety instructions and as per
Guidelines/rules of GETCO in this regard.

Periodical examinations and all tests for all lifting/hoisting equipment & tackles shall be
carried-out in accordance with the relevant provisions of Factories Act 1948, Indian Electricity
Act 1910 and associated Laws/Rules in force from time to time. A register of such
examinations and tests shall be properly maintained by the Contractor and will be promptly
produced as and when desired by the Engineer or by the person authorized by him.

The Contractor shall provide suitable safety equipment of prescribed standard to all
employees and workmen according to the need.
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26.5 The Contractor shall provide safe working conditions to all workmen and employees at the
Site including safe means of access, railings, stairs, ladders, scaffoldings etc. The scaffoldings
shall be erected under the control and supervision of an experienced and competent person.
For erection, good and standard quality of material only shall be used by the Contractor.

26.6 The Contractor shall not interfere or disturb electric fuses, wiring and other electrical
equipment belonging to the Owner or other Contractors under any circumstances,
whatsoever, unless expressly permitted in writing by GETCO to handle such fuses, wiring or
electrical equipment

26.7 Before the Contractor connects any electrical appliances to any plug or socket belonging to
the other Contractor or Owner, he shall:

a. Satisfy the Engineer that the appliance is in good working condition;

b. Inform the Engineer of the maximum current rating, voltage and phases of the
appliances;

C. Obtain permission of the Engineer detailing the sockets to which the appliances may

be connected.
26.8 The Engineer will not grant permission to connect until he is satisfied that;

a. The appliance is in good condition and is fitted with suitable plug;
b. The appliance is fitted with a suitable cable having two earth conductors, one of which
shall be an earthed metal sheath surrounding the cores.

26.9 No electric cable in use by the Contractor/Owner will be disturbed without prior permission. No
weight of any description will be imposed on any cable and no ladder or similar equipment will
rest against or attached to it.

26.10 No repair work shall be carried out on any live equipment. The equipment must be declared
safe by the Engineer and a permit to work shall be issued by the Engineer before any repair
work is carried out by the Contractor. While working on electric lines/equipment, whether live
or dead, suitable type and sufficient quantity of tools will have to he provided by the Contractor
to electricians/workmen/officers.

26.11 In case any accident occurs during the construction/ erection or other associated activities
undertaken by the Contractor thereby causing any minor or major or fatal injury to his
employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to
promptly inform the same to the Engineer in prescribed form and also to all the authorities
envisaged under the applicable laws.

26.12 The Engineer shall have the right at his sole discretion to stop the work, if in his opinion the
work is being carried out in such a way that it may cause accidents and endanger the safety of
the persons and/or property, and/or equipment. In such cases, the Contractor shall be
informed in writing about the nature of hazards and possible injury/accident and he shall
comply to remove shortcomings promptly. The Contractor after stopping the specific work can,
if felt necessary, appeal against the order of stoppage of work to the Engineer within 3 days of
such stoppage of work and decision of the Engineer in this respect shall be conclusive and
binding on the Contractor.

26.13 The Contractor shall not be entitled for any damages/compensation for stoppage of work due
to safety reasons as provided in Para 31.18 above and the period of such stoppage of work
will not be taken as an extension of time for completion of work and will not be the ground for
waiver of levy of liquidated damages.

26.14 It is mandatory for the Contractor to observe during the execution of the works, requirements
of Safety Rules which would generally include but not limited to following
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26.15

27.0

a) Each employee shall be provided with initial indoctrination regarding safety by the
Contractor, so as to enable him to conduct his work in a safe manner.

b) No employee shall be given a new assignment of work unfamiliar to him without proper
introduction as to the hazards incident thereto, both to himself and his fellow employees.

c) Employees must not leave naked fires unattended. Smoking shall not be permitted around
fire prone areas and adequate firefighting equipment shall be provided at crucial location.

d) There shall be a suitable arrangement at every work site for rendering prompt and sufficient
first aid to the injured.

J) Requirements of ventilation in underwater working to licensed and experienced divers, use
of gum boots for working in slushy or in inundated conditions are essential requirements to
be fulfilled.

The Contractor shall follow and comply with all GETCO Safety Rules, relevant provisions of
applicable laws pertaining to the safety of workmen, employees, plant and equipment as may
be prescribed from time to time without any demur, protest or contest or reservations. In case
of any discrepancy between statutory requirement and GETCO Safety Rules referred above,
the latter shall be binding on the Contractor unless the statutory provisions are more stringent.

a. Fatal injury or accident Rs. 1, 00,000/- : These are applicable
Causing death per person for death

b. Major injuries or accident causing Rs. 20,000/- : injury to any person,
25% or more permanent disablement per person  whosoever.

to Workmen or employees

Permanent disablement shall have same meaning as indicated in Workmen’'s Compensation
Act. The compensation mentioned above shall be in addition to the compensation payable to
the workmen/employees under the relevant provisions of the Workmen’s Compensation Act
and rules framed there under or any other applicable laws as applicable from time to time. In
case the Owner is made to pay such compensation then the Contractor is liable to reimburse
the Owner such amount in addition to the compensation indicated above.

CODE REQUIREMENTS

The erection requirements and procedures to be followed during the installation of the
equipment shall be in accordance with the relevant Codes and accepted good engineering
practice, the Engineer’s drawings and other applicable Indian recognized codes and laws and
regulation of the Government of India.
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1.0

2.0

4.0

5.0

PART-I SCC
SPECIAL CONDITIONS OF CONTRACT

General Particulars:

This part of the Bid Document relates to certain specific/special terms and conditions
particular to the Contract. The provisions herein are to be read and understood in conjunction
with the relevant provisions elsewhere in the Instructions to Bidders (ITB), the General
Conditions of Contract (GCC) and Erection Conditions of Contract (ECC). The intent of
provisions herein are specific to this contract and are, in general, supplementary to related
provisions under ITB, GCC and ECC. However, in certain provisions which are contrary to
those in ITB, GCC and ECC, the provisions in these Special Conditions of Contract will
prevail.

Tender Fee:
The tender fee plus applicable GST specified in notice inviting tender is accepted by

NEFT/RTGS on any Nationalized Bank only situated at “NADIAD”
3.0 Earnest Money Deposit (EMD):

100% of EMD by accepted by NEFT/RTGS on any Nationalized Bank only situated at
“NADIAD”

3.1 Validity period: The offers should be valid for minimum period of 180 Days from date
of opening of tender (Technical Bid)

Declaration by Bidder:
The Bidder shall sign the Declaration enclosed to this SCC and not furnishing the same will
make the Bid invalid.

Scope of work to be included:

“Bidder shall be note that material/equipment shall be issued from GETCO store and Bidder
shall arrange loading, unloading, transportation from GETCO store to work site”.

6.0

Additional Documents:

Apart from various documents to be furnished along with the Bid as required in the GCC and ECC,
the following documents/details are to be furnished by the Bidder:

7.0
7.2

7.3

PBoO~NOOMWNE

GST Registration No. date / issuing authority.

Details of Partners/Directors of the Firm/Company.

Experience Record and details of orders pending / executed for GETCO
Electrical contractor’s license with latest validation.

PF registration along with proof of challan etc.

Latest Solvency certificate from Bank (up to 20 % of Bid value).
Registration of Worker welfare cess.

Pan Card Copy

GETCO Vendor Registration Copy.

Last 3 years Audited Financial Record.

Price Inclusions (including Taxes & Duties):

The prices quoted shall be all inclusive of freight, octroi, transportation, loading, —unloading &
stacking at site of tower and line materials received from construction store GETCO after
observing all store formalities of GETCO.

No extra payment toward any type of templates and erection tools /materials will be made.
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7.4 Goods and Service Tax (GST)

The F.O.R. Destination prices are excluding GST and Cess as applicable which will be paid extra on
a given taxable goods and/or services within the original contractual delivery period. The amount
and% of GST and Cess as applicable should clearly be indicated separately. (GST/Cess means all
applicable Tax/Cess under GST Laws. GST Laws means IGST Act, GST(Compensation to the State
for Loss of Revenue) Act, CGST Act, UTGST Act and SGSCT Act, 2017and all related ancilliary
legislations).

You shall have to submit a C.A Certificate& duly authorized Signatory of successful bidder, certifying
that you have not claimed Refund of any applicable GST and Cess, charged to COMPANY or shall
not claim any such Refund, on a future date, from the concerned Authorities and if, any Refund, in
respect of such GST and Cess, is claimed by you, it will be immediately passed on to the COMPANY,
without COMPANY making any specific Claim, for the same, either from the Department or from you.

The offers having price INCLUSIVE OF GST and Cess is likely to be rejected if the rate of GST and
Cess is not mentioned clearly unless the bidder has opted for Composition Scheme under GST Act,
which should be clearly indicated in the price bid. COMPANY may at its discretion consider such offer
with presumption of highest applicable rate of GST/Cess prevailing when the price quoted is inclusive
of GST and Cess.

If the Supplier/Contractor has opted for the Composition scheme of GST, the same must be clearly
specified with valid Declaration & Certificate from Department. In the event of withdrawal/cessation of
the Supplier from Composition scheme during the tenure of the contract, the rate mentioned in the
price bid shall be final and any additional GST will have to be borne by the tenderer. In no case
additional amount towards tax or otherwise will be paid / reimbursed to supplier/contractor. Further
Statutory Variation clause will not be applicable in case of Supplier / Contractor has opted for
Composition Scheme under GST.

Supplier/Contractor should charge GST in Invoice at the rate as agreed to / mentioned in acceptance
of tender only and any deviation in the same shall not be accepted. Further, any additional liability of
GST (later on due to wrong mentioning of GST rate, mis-interpretation of HSN/SAC Code, etc.) over
and above as charged in the invoice shall be borne by the Supplier/Contractor. However, any refund
received by the supplier / contractor on account of GST charged from the company; such refund shall
have to be passed on to the company, along with interest if any. Such refund along with interest
needs to be passed by the supplier / contractor.

Further, the Company has a right to recover the amount of GST along with penal interest at the rate
of 15% per annum if GST charged is not paid / short paid to the government or fail to upload the
details or uploads inaccurate particulars on GSTIN portal by the Supplier / Contractor within the
stipulated time limit.

In case, Govt. revises the rate of GST rate / Code during the tenure of the contract, the provision of
GUVNL’s statutory variation clause shall apply.

INPUT TAX CREDIT BENEFIT

In the event of any statutory increase in the rate of Input Tax Creditand / or due to inclusion of any
other additional item of their inputs / input services under the ambit of the Input Tax Credit provisions
under the GST Act, subsequent to the date of submission of the offer, the same should be passed on
to COMPANY and you should inform such changes to COMPANY from time to time.
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7.5 Goods and Service Tax Compliances (GST):

The GST at the applicable rates will be levied on the total of Schedule-B. GST on the work executed
will be subject to CGST Act, SGST Act, IGST Act, UTGST Act its rules, regulations and
notifications, circulars issued and in force time to time by Government and M/s. GETCO. Contractors
are required to clarify the product and services related HSN codes and SAC codes respectively.
GETCO reserve right of re-classify, in case of mis-classification of goods and/or service (HSN/SAC
codes)

Sec. 171 of CGST/SGST Act contains provisions related to anti-profiteering. On the basis of same on
introduction of GST, the Vendor should pass on the tax benefit/savings, if any, on account of tax
credits or lowering of tax rates to us by way of adjustment in the contract price. Non-compliance of the
same may lead to levy of penalty by Government.

Contractor required to submit the invoice as per the standard formats/contents of GST laws
including invoice ruling. GST will be reimbursed subject to proper/ valid matching of
transactions/invoices on GSTN (GST network).

The contractor is abiding by the all rules and regulations of corporation and amendments, which may
publish subsequently for compliance by field offices with respect to GST Laws.

7.6  As per GETCO Circular no. GM (F&A)/WELFARE CESS/3554 dtd.3.12.2012, Contractor has to
pay welfare Cess as per prevailing rate of 1% of estimated cost & same shall be reimbursed to
Contractor on production of documentary evidence of payment.

7.7 Statutory Variations:
Any statutory increase or decrease in the taxes and duties including GSTand Cess as
applicable or in the event of introduction of new tax/cess or cessation of existing tax/cess
subsequent to suppliers offer if it takes place within the original contractual delivery date will
be to COMPANY’s account subject to the claim being supported by documentary evidence.
However, if any decrease takes place after the contractual delivery date, the advantage will
have to be passed on to COMPANY.

Statutory Variation clause will not be applicable in case of Supplier / Contractor has opted for
Composition Scheme under GST.

7.8 Income Tax
Income tax at source at the prevailing rate will be deducted from bills in accordance with the
provision of Income-Tax Laws and to that effect a certificate will be issued to the contractor.

8.0 SECURITY DEPOSIT-CUM-PERFORMANCE GUARANTEE DEPOSIT
8.1 The successful bidder has pay security deposit within 10 days of receipt of LOI.

8.2 The successful bidder will be required to pay an amount equivalent to 5 % of the value of the
order as a Security Deposit for satisfactory execution of the contract. Such Security Deposit
will be payable either in B.G or D.D payable at Nadiad. Bank guarantees from Scheduled /
Nationalized Banks will be acceptable.

8.3 No interest will be allowed on amount of Security deposit.

8.4 The Security Deposit- total shall be kept deposited up to completion of work finalization of final
bill. The same shall be return on receipt of N.O.C. by the concerned DE (const.)

8.5 This security deposit is for the performance of contract and the same is liable to be forfeited
by the GETCO in event of non fulfilment of the term and conditions of this contract by the
contractor.

8.6 Corporate Guarantees are not admissible.
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8.7

8.8

9.0

9.0A

10.0

10.1

10.2

10.3

12.0
12.1

12.2

12.3

12.4

13.0

13.2

14.0
14.1

The ‘Signing of Contract ‘and ‘Contract Agreements’ will be done as per prevalent GETCO
Terms and Conditions.

If the Tenderer fails to pay the Security Deposit or defaults in execution of the orders placed or
if COMPANY suffers any financial loss due to this, then COMPANY will be at liberty to adjust
the amount plus GST as applicable from other orders of the same firm or by encashing the
Bank Guarantee.

GUARANTEE PERIOD:

Total work executed shall be covered under guarantee period against any defect in materials,
poor workmanship or defect/ wrong design etc. for a period of one year from the date of
commissioning of transmission line.

BAR CHARTS

The Bidder shall furnish along with the bid, the bar charts and project schedules indicating
starting and completion dates of each activity. This is mandatory condition the tenders without
which shall be liable to be rejected.
COMPLETION PERIOD

Overall Completion period for this Contract will be 270 DAYS from the date of
commencement for Transmission lines work.

No mobilization period, idling or stoppage period will be allowed during this period of the
Contract.

The completion date will be deemed to be the date on which all works on the Contract are
demonstrated to be complete to the satisfaction of the GETCO/Engineer and is complete in all
respects as per the terms and conditions of this Contract.

Presentation of Bills

Monthly RA bills for 90% value of the supplied tower material and work executed including cost of

material consumed is to be prepared in triplicate and submitted to Site Engineers in-charge of the work,

for necessary payment. These bills shall be serially numbered with suffix SE-I.

Balance 10% payment shall be released only after finalization of material account and passing of final

bill. The contractor has to submit the final bill along with the material consumption statement and other

required data of the work carried out within 3 months from the date of completion of work. These bills
shall be serially numbered with suffix SE-I.

All the bills in accordance with the above clauses must be submitted with the following

information:

a) Item wise work done during billing period.
b) Item wise cumulative work done.
¢) Account for material consumed and balance stock.

For non-submission or part submission of above information, an additional 5% amount of the

respective RA bill shall be withheld and shall only be released at the time of final bill.

Terms of Payment

The payment for work done shall be made as under only after execution of the contract

documents/furnishing of Security Deposit and on execution of transmission line work.

For erection works.

(i) 90% payment of amount claimed covering various activity such as erection of towers-frame,
earthing, stringing of conductor and earth wire including insulator hoisting, etc. works
against R.A. bills duly certified by EIC within 60 days from the date of R.A. bill.

(i) Balance 10% of erection value shall be paid against completion of work only after
settlement of material account statement of items used, erected and successful
commissioning of transmission line the same amount will be release in final bill only and
payment will be made only after passing of final bill .

TAKING DELIVERY AND INSURANCE

The contractor has to take delivery from construction store of Tower material, H-frame
structure material, conductor & line material keep S/S materials in safe custody and transport
to the respective sites and will be fully responsible for any damage to or loss of all materials at
any stage during transportation or erection or taking over of the line by GETCO.
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14.2 The Contractor has to open site store and ensure for safe custody of all the stored materials at
his own cost.

14.3 The Contractor shall have total responsibility for the entire tower & line materials stored, loose, semi
assembled and/or erected by him at site in his custody. The Contractor shall make suitable security
arrangements at his own cost to ensure the protection of all materials, equipment and works from theft,
fire pilferage and any other damages and loss. It shall be the responsibility of the contractor to arrange
for security till the works are finally taken over by the GETCO.

144 STORAGE-CUM-ERECTION INSURANCE: -

The contractor shall take suitable storage-cum-erection insurance cover at his cost to
the extent of 100% cost of sub-station / line materials, which are required to complete
the sub-station / line. Bidder shall have to take the comprehensive Marine Cum
Erection (MCE) insurance policy against any loss, damage, theft, pilferage, fire etc. for
the complete period of storage, erection and commissioning up to the time of taking
over of the sub-station / line by GETCO._However, if the work is not completed within
the stipulated time limit as mentioned into work order, the MCE shall be extended by
the contractor up to the work completion and taking over of the line or S/S by GETCO.
Moreover, the charge for extension of insurance shall be borne by contrctor if the delay
is_attributed to the contractor. The charge for extension of insurance shall be
reimbursed by GETCO to the contractor on production of proof for extension of MCE if
the delay is attributed on the part of GETCO.

The contractor shall deal directly and pursue the claim with the insurance company and
shall be responsible in regard to maintenance of all insurance coverage as well as for
settlement of claim. The proof of insurance policy taken by the contractor shall be
furnished / submitted to engineer-in-charge of GETCO.

GETCO has to indicate approximate amount of the material required for erection to
complete the scope of work is to be mentioned in tender document.

No material shall be issued to bidder/erection agency in absence of such insurance
policy. The risk shall be covered for lifting of materials from store to final handing over
to GETCO. Further, in absence of the above insurance policy, R.A.bill payment will be
withheld.

15.0 LABOUR LAWS:

15.0.1 Persons below the age of 18 years shall not be employed for the work. No female worker shall
be employed in the night shift between 07.00 p.m. and 06.00 a.m. next day.

15.0.2 Contractor shall maintain a valid labor license under the contract Labor (Regulation and
abolition) Act for employing necessary manpower required by him. In the absence of such
license, the contract shall be liable to be terminated without assigning any reason thereof.

15.0.3 The Contractor shall at his own expenses comply with all labor laws and keep the GETCO
indemnified in respect thereof. Some of the major liabilities under various labor and industrial
laws which the Contractor shall comply with, are as under:

i) Payment of contribution by way of Employer’s Contribution towards provident Fund,
Family Pension Scheme, Deposit Linked Insurance Scheme, Administrative charges,
etc. at the rates made applicable from time to time by the Government of Gujarat /
Government of India or other Statutory Authority.

i) Payment of deposit in respect of each contract labor at the rate of Rs. 30/- or later
prevailing rate with the Office of Commissioner of Labor as per the Contract Labor
(Regulation and Abolition) Act.

iii) License fee as prescribed under the Contract Labor (Regulation and Abolition) Act and
Rules framed there under depending upon the number of workmen.

iv) Paid leave facility and wages as per the provision of the Factories Act at the rate of
one day for every 20 days of working.
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15.1

15.2

15.3

154

15.5

15.6

15.7

V) Identity cards as prescribed under the Factories Act with photo affixed thereto, for
identification.

Vi) Payment of retrenchment compensation, Notice Pay and other liabilities as per
Industrial Dispute Act. Any payment to the Contractor's employee arising out of any
claim of disputes under the Industrial Disputes Act 1947 or any other Labour Laws.

vii) Payment of compensation in case of accidental injury.
viii)  Provision of creche if the female labourers employed are more than 30.
iX) Maternity Leave as per the provisions of the Maternity Benefit Act.

The above are some of the major liabilities of the Contractor in addition to other liabilities
prescribed under the various labour laws, in force from time to time, from Statutory Authorities
like State Government/ Government o India, which the Contractor shall have to comply with.

PROVIDENT FUND AND FAMILY PENSION SCHEME:

The Contractor shall submit along with his bills (month wise) a statement regarding deduction
against employees Provident Fund and Family Pension Scheme in respect of each concerned
employee. Provident Fund and Family Pension Scheme at the rate of 18% (or at the rate
made applicable by the Government from time to time of the wages. The Contractor’s
contribution and his worker's contribution towards Provident Fund and Family Pension
Scheme shall be deposited by the Contractor with Regional Provident Fund Commissioner,
Ahmedabad.

DEPOSIT LINKED INSURANCE SCHEME

The contractor shall have to deposit ¥2 % of the wages in respect of employees who is a
member of the Provident Fund, as the contribution to the Deposit Linked Insurance Scheme
with Regional Provident Fund Commissioner, Ahmedabad.

ADMINISTRATIVE CHARGES:

Administrative charges for maintaining Provident Fund Account shall be deposited by the
Contractor with Regional Provident Fund Commissioner, Ahmedabad at the rates applicable.

PAID LEAVE FACILITY:

Paid Leave Facility at the rate of one day for every twenty days worked by the Contract Labor,
shall be provided by the Contractor to his workers. He shall maintain Leave Records, Leave
Cards, for individual laborer which shall be duly verified, approved and certified by the
authorized Officer of the GETCO.

WORKMAN’S COMPENSATION FUND AND EMPLOYER’S LIABILITY INSURANCE:

The contractor shall cover all his employees under workmen’s compensation fund and under
the liability insurance. The purchaser shall not be responsible for any payments of
compensation to the workers/supervisor of the contractor for fatal or non-fatal accidents during
the pungency of the contract.

The contractor shall employ adequate number of experienced skilled at site for daily
supervision and for maintenance of various registers and records required under the law and
contract. No payment for supervision shall be admissible.

CONTRCTOR TO INDEMNIFY THE GETCO:

The Contractor shall Indemnify the GETCO and every member officer and employees of the
GETCO also, Engineer-in-Charge and his staff against all actions, proceedings, claims,
demands, costs and expenses whatsoever, arising out of or in connection with the matters
referred herein above elsewhere and against all actions, proceedings, claims, demands, costs
and expenses which may be made against the GETCO or Government for or in respect of
performance of his obligation under the contract documents. The GETCO shall not be liable
for intervention of authority Government for or in respect of performance of his obligation
under the contract documents. The GETCO shall not be liable for or in respect of or in
consequence of any accident or injury to any workman or other person in the employment of
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15.8

15.9

b)

15.10

15.11

the Contractor or his Sub-Contractor and the contractor shall indemnify and keep indemnified
the GETCO against all claims, demands, proceedings, cost, charges and expenses
whatsoever in respect thereof or in relation thereto.

WORKMEN’S COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE

Insurance shall be affected for all the Contractor's employee engages in the performance of
this contract. If any of the work is sublet, the Contractor shall require the Sub-Contractor to
provide workmen’s employer’s liability insurance for the latter's employees, such employees
shall be covered under the Contractor’s Insurance.

WAGES TO BE PAID & TIME OF PAYMENT ETC. BY THE CONTRACTOR

The Contractor shall pay minimum wages per day to his Labors/ Workers as per rates fixed
under the minimum wages act. The wages of every Contract Labor employed by him under
this contract shall also be paid by him before the expiry of 7" day of the last day of the month
in respect of the wages are payable (i.e. wages of a month have to be paid by him in the first
week of the next month). Any default will result in cancellation of contract forthwith or else the
contractor shall be punishable to the extent of Rs. 100/- per each day or as per the prevailing
rules of labor laws.

The Contractor shall give his Telephone Number and Address to the GETCO, so that, in case
of labor trouble etc. the Contractor can be contacted. The Contractor shall arrange to have his
office outside the factory work premises and the Contractor shall arrange to have his office
outside the factory work premises and the Contractor shall keep himself present throughout
the working hours.

REGISTRATION WITH PROVIDENT FUND OFFICE

I) The separate P.F. code issued from P.F. commissioner is required to be taken by
contractor.

ii) If the contractor does not possess separate P.F. code number of RPFC, his tender will
not be considered for acceptance.

iii) The contractor should mention separate P.F. code number allotted by PPFC, along
with the tender.

Termination of Contract:

In case of contractor fails to complete the transmission line work or part thereof  within
contractual period or in case the work is found not in accordance with prescribed
specification the GETCO shall exercise its discretionary power either:

15.11.1 To recover, from the contractor as agreed, by way of penalty clause above, or

15.11.2 To get the work done other contractor after giving due notice to the contractor on account

15.12

and at the risk of the contractor for such work executed or other similar description without
canceling the contract in respect of the works not yet due for completion or

To cancel the contract.

In the event of the risk works of similar description, the opinion of the GETCO shall be
final. In the event of action taken under clause (A) or (B) above, the contractor shall be
liable to pay for any loss which the GETCO may sustain on that account, but the
contractor shall not be entitled to have any saving on such purchases made against
default.

The decision of the GETCO shall be final as regards to the acceptability of stores supplied
by the contractor and the GETCO shall not be required to give any reason in writing or
otherwise at any time for rejection of the stores.

15.12.1 MATCHING OF END COST:

In case the GETCO decides to award contract on matching end-cost basis, the bidder has
to reduce all the quoted rates proportionately. The reduction on overall basis will not be
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accepted (i.e. all unit rates of erection schedule shall be reduced proportionately by
difference in percentage). The confirmation for matching end cost shall be given within7
(seven) days from the letter from GETCO.

16.0 REGISTRATION AS A CONTRACTOR:
Registration with GETCO, Nadiad or any other office GETCO is pre requisite for
participating in tender. It is required to furnish documents of registration along with offer in
Technical bid and the details at appropriate place in confirmation of details of bidder shall
be given by the contractor

(ON STAMP PAPER OF RS 300/-)
FORM OF BANKER’S UNDERTAKING
(Combined Performance Guarantee (PBG) towards Execution/supply Period and

Guarantee/Warranty Period as per commercial terms and conditions of Tender
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We (Name of the Bank_and Address of the Branch Giving the Bank Guarantee) having our

registered office at Address of Bank registered office) hereby Give this Bank Guarantee NO
date and hereby agree Unequivocally and Unconditionally to pay immediately
on demand in writing from the Beneficiary Company (Name of Gujarat Urja Vikas Nigam Ltd/

subsidiary Company) or any officer authorized by it in this behalf any amount up to not exceeding Rs.

(Amount of_combined Performant Guarantees towards Execution / supply Period and Guarantee/

Warranty period (Rupees (in words) to the said (GUVNL/ subsidiary
Company) on behalf of M/s who have entered into a contract for the supply/ works specified below.
L.O.A. No. dated

This agreement shall be valid and binding on this Bank Up to and inclusive of (Date of validity of

the Bank Guarantee) and shall not be terminable by notice or by change in the constitution of the Bank of the firm
of Contractors / Suppliers or by any other reasons whatsoever and our liability hereunder shall not be impaired or
discharged by any extension of time or variations or alterations made given conceded or agreed with or without
our knowledge or consent, by or between parties to the said within written contract .

Notwithstanding anything contrary contained in any law for the time being in force or banking practice this
Guarantee shall not be assignable transferable by the Beneficiary (i.e. GUVNL or Subsidiaries).Notice or
invocation by any person such as assignee transferee or agent of beneficiary shall not be entertained by the
Bank. Any invocation of the Guarantee can be made only by the beneficiary directly.

NOT WITHSTANDING anything contained herein before. Our liability under this guarantee is restricted to Rs.

(Rupees only). Our Guarantee shall remain in force Until

(Date of validity of the Bank Guarantee — Expiry Date). Unless demands or claims under

this Bank Guarantee are made to Us in writing on or before (Claim Date i.e. Expiry Date + one
month), all rights or the Beneficiary Under this Bank Guarantee shall be forfeited and we shall be released and

discharged from all liabilities there Under.

Place

Date

Please Mention Here Complete Postal Signature of the Bank’s Authorized
Address of the Bank with Branch Code Signatory with Official Round Seal

Telephone and Fax Nos.

TO BE SUBMITED ON FIRM’S LETTER HEAD)

Ref . No.
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Date:

To,

The SE Tr

Gujarat Energy Transmission Corporation Ltd,
Circle office,

NADIAD - 387320

Sub:

Ref Order No.

We hereby acknowledge, agree and accept your A/T under reference above with terms and
conditions mentioned therein.

(Signature)

Designation
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PROFORMA FOR CONTRACT AGREEMENT

(Non Judicial Stamp Paper of Rs. 300/-)

This Agreement is made at Nadiad the day of in the Christian Year
Two thousand four between M/s. (address of
office) (hereinafter referred to as “THE CONTRACTOR” which expression

shall unless excluded by or repugnant to the contract include its successors or permitted
assigns) of the ONE PART and the Gujarat Energy Transmission Corporation Ltd, having
their Head office at Vidyut Bhavan, Race Course, Baroda 390 007 (hereinafter called “The
GETCO” which expression shall unless excluded by or repugnant to the context include its
successors or assigns) of the other part.

WHEREAS the aforesaid GETCO has accepted the tender of the aforesaid contractors for

_ as per GETCO’s Order No.
hereinafter called “the works” and more particularly described and enumerated or referred to
in the specification, terms and conditions prescribed in the order letter, covering letter and
other letters and schedule of price which for the purpose of identification have been signed
by Shri on behalf of the contractors and by ----------

on behalf of the GETCO, a list whereof is made out in the Schedule
hereunder written and all of which said documents are deemed to form part of this contract
and included in the expression “The works” wherever herein used, upon the terms and
subject to the conditions hereinafter mentioned.

AND WHEREAS THE GETCO has accepted the tender of contractors for the construction of
the said works for the sum of Rs. Rupees (
) upon the terms and subject to the

conditions herein mentioned.
NOW THIS AGREEMENT WITNESSESS AND IT IS HEREBY AGREED AND DECLARED THAT.

1. The contractors shall do and perform all works and things in this contract mentioned
and described or which are implied therein or there from respectively or are
reasonably necessary for the completion of the works as mentioned and at the times, in
the manner and subject to the terms and conditions and stipulations contained in this
contract, and in consideration of the due provision, executions, supply and completion
of the works agreed to by the contractor as aforesaid the Board doth hereby covenant
with the contractor to pay all the sums of moneys as and when they become due and
payable to the contractors under the provisions of the contract. Such payment to be
made at such times and in such manner as is provided by the contract.

2. The conditions and covenants stipulated here-in-before in this contract are subject to
and without prejudice to the rights of the Board to enforce penalty for delays and / or
any other rights whatsoever including the right to reject and cancel on default or
breach by the contractor of the conditions and the covenants as stipulated in the
general conditions, specifications, forms or tender schedule etc. attached with
GETCO'’s Order No.

The contract value, extent of supply & erection works, delivery dates , specifications
and other relevant matters may be altered by mutual agreement and if so altered shall
not be deemed or construed to mean or apply to affect or alter other terms and
conditions of the contract and the general conditions and the contract so altered or
revised shall be and shall always be deemed to have been subject to and without
prejudice to said stipulation.

SCHEDULE
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List of documents forming part of the contract:

1.

aprwd

GETCO’s Tender Specification No. and contractor’s offer opened on
dated / /2014
GETCO order No. Dtd. / /2014

Contractor’s acceptance of order vide letter no.
Contractor’s Partnership Deed dtd.
Contractor’s Power of Attorney / Board Resolution authorlzmg person to sign on behalf
of Firm.

In witness whereof the parties here to have set their hands and seals this day and month, year
first above written.

1

2)

Signed, sealed and delivered by
(Signature with name, Designation and official seal)

For and behalf of M/s. (Signature)

Address:

In the presence of (Full Name, Address and Signatures)
i) (Signature)

i) (Signature)

Signed, sealed and delivered by

(Signature with name, Designation and official seal)

for and on behalf of Gujarat Energy Transmission Corporation Ltd Const Divi. Nadiad

In the presence of name, Full address and Signature:

(1)

(2)
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PART-II A

Technical Specification

1.0 Scope :

1.1 Detailed survey including profiling tower spotting, geo-technical investigation check Survey,
optimization of tower erection & resistance measurement

1.2 Taking delivery of tower and line material from the Board, checking them, transporting to
Contractor’s stores and keeping In safe custody.

1.3 To take suitable storage-cum-erection insurance,

1.4 Distribution of all materials to erection site.

1.5 Excavation, sub-setting, concreting, back-filling etc. complete work for foundation including
Dewatering, shoring & shuttering, cutting of stubs, fabrication and supply of chimney material
and form boxes etc.

1.6 Tower erection including fixing of attachments, accessories and tack — welding,

1.7 Stringing of ACSR Dog/Panther conductor/s and ground wire/s with providing jumpers etc. up to
sub-station gantries at both ends and making LILO arrangement including dismantling work with
one circuit in live condition wherever applicable and if such items included in schedule.

1.8 Procurement and supply of earthing material for pipe type and counter poise type earthing as per
the Board'’s approved drawing/s./Maintenance free earthing as per instruction of l/charge.

1.9 Procurement and supply of danger plate, number plate, circuit identification plate and
phase plate as per the Board’s approved drawings.

1.10 Procurement and supply cement of 43 grades as per 1S-8112 of approved brand by GETCO for
casting of foundation of various type of towers as per approved foundation drawings and RCC
steel TMT type.

1.11 Excavation of different types of foundation of various towers as per approved Board’s drawing,
erection of tower, tack welding of bolt-nuts including supply and application  of rich zinc primer
and 2 coat of enamel paints for bottom most two panel (up to 10Meter)

1.12 Insulator hoisting, stringing of conductor and earth wire including laying, jointing, jumpering and
tree cutting of entire section for safe clearance.

1.13 Testing, commissioning and guarantee of all the activities carried out from (i) to (xii). The
successful contractor has to arrange for all the tools/tackles and materials required for
completion of transmission line at his own cost. Contractor shall only be responsible for damage
or loss to erection tools.

1.14 All works shall be carried out in accordance with the revised and latest Electricity Act in force

and rules made there under.

1.15 Successful contractor shall carryout all addition, alteration required to complete the line for
commissioning at the same rates quoted in the offer for respective items. Any additional items
which have not been covered in the specification & for which prices are not covered in the price
schedule shall not be executed.

1.16 The scope of work described herein is only indicative. The contractor will complete all the works
detailed in the schedule of quantities which will not be limited to work in scope mentioned herein.

2.0 Procurement of equipment, tools-tackles & materials:

2.1 All the tools, equipments required in sufficient quantity, shall be procured/arranged by the
successful tenderer before the work is taken up on hand and Shall not link the
delivery/completion period with procurement/arrangement made by him for these items
tools/equipments.

3.0 Drawing & Bills of Materials:

3.1 The GETCO will provide drawings for foundation and earthing to be carried out for various types
of towers to the successful tenderer.
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PART-II B

Technical Data Sheet

EXECUTION OF WORK:

1
1.1

1.2

1.3

1.4.

1.5

1.6

2.0

2.1.

3.0

SCOPE:
The erection works covered under this section consist of

i) Check survey with minor survey work and if required original survey and profiling.

i) Taking delivery of tower material including Bolt-Nuts accessories and Base plate
assembly, conductor, earth wire, hardware for conductor and earth wire and insulator
from GETCO store, transporting to erection site and keeping in safe custody. Taking
delivery of line material from the board store and keeping in safe custody.

ii) to take suitable storage-cum-erection insurance,

iv) distribution of all materials to erection site,

V) excavation, stub-setting, pile foundation, concreting, back-filling etc. complete work for
foundation including dewatering, shoring & shuttering, cutting of stubs, fabrication and
supply of chimney material and form boxes etc.

vi) tower erection including fixing of attachments, accessories, base plate assembly and tack
welding including supply and application of rich zinc primer and 2 coat of enamel paints for
bottom most two panel (up to 10 Meter)

vii) Stringing of ACSR/AAAC conductor/s and ground wire/s with providing jumpers etc. up to
sub-station gantries at both ends and making LILO arrangement including dismantling
work with one circuit in live condition wherever applicable and if such items included in
erection Schedule of Price bid.

viii) Guarantee of all the activities carried out from (i) to (vii).

The successful contractor shall carry out all addition / alteration required for completion of line
and up to commissioning the same at rates quoted in the offer for respective item. However,
No items to be executed for which prices are not covered in price schedule.

All works shall be carried out in accordance with the revised and latest provisions under Indian
Electricity Act and Rules made there under.

All the erection tools required during construction of lines shall be arranged by the contractor
at his own cost. The contractor shall only be responsible for any damage to and / or loss of his
erection tools.

Quantities given in the Schedule of erection in price Bid are to be executed by the contractor at

the rates accepted by the Board in the A/T. In case of any deviation in tower quantity / type of

tower / length of line, excavation / concreting resulting into an increase in which event the field
officer shall obtain prior approval of the Head Office and excess quantity shall be paid only at

the accepted rate of the A/ T.

The erection work beyond contractual ceiling amount shall be done only after approval from the
Board.

SURVEY

The contractor has to make check survey as per the profiles given by the Engineer in-Charge
of the works. If any minor modification in alignment of the route or profiles, during check
survey or while scrutiny of check survey is required, the same shall be carried out by the
contractor at no extra cost to the GETCO.

WAY LEAVE, TREE CUTTING AND OTHER OBSTRUCTIONS
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3.1

3.2

3.3

4.0

The Board will arrange for right of way and for tree clearance. Proposals in this connection
will have to be and submitted by the contractor well in time. It will also be necessary on the
part of contractor to instruct his laborers and staff to use minimum area while doing the work
where there are standing crops. No person of the contractor should pick any Items from
standing crops or fruits. The contractor should take all possible steps to avoid or minimize
damage to standing crops, etc. Contractor should use minimum space for transportation also
during execution of work.

The contractor should immediately notify any obstructions or hindrance from local villagers or
the local authorities in the execution of the work to the concerned Engineer-in-Charge but
should not deal directly in the matter. The Engineer-in-Charge will arrange to remove the
obstacles as soon as possible.

For clearances, permissions etc. from various authorities, the Contractor shall not remain
contended by simply informing the GETCO, but shall invariably assist and arrange for
personal follow up to overcome the difficulties in the interest of progress of the work.

ACCESS TO LOCATIONS:

4.1

4.2

5.0

It will be the contractor’s sole responsibility to take the materials up to the location. Any path
way, temporary road, temporary bridge required will have to be provided by the contractor at
his cost. If, for any reasons the above is not feasible, the contractor at his own cost shall
have to arrange transportation by head loads.

The contractor will be deemed to be very well familiar with the route of the transmission line
before giving the offer. Notwithstanding the difficulties of terrain, location approaches, way
leave and other obstructions the price quoted for all the items of erection shall not undergo
any change at any stage or granted by the GETCO for any special rates/consideration.

EXCAGSTION:

5.1

5.2

5.3

54

6.0

The payment of excavation will be limited to the volumes as per approved excavation
drawings even though the Contractor may excavate more for the sake of his own
convenience or for any reasons. If the excavated dimension/s is/are more than the
dimension/s shown In the approved drawing, the additional excavated volume should be filled
in with 1:4:8 mixture concrete at Contractors cost in respect of materials, labors etc.

In case of rock soil, the extra excavated rock portion on all sides shall be filled with 1:2:4 mix

Concrete at his own cost in respect of materials, labors etc.

The rates indicated in schedule for excavation work in each soil shall be applicable to all the
locations as per actual condition of the soil strata irrespective of classification of type of
foundation.

The rates for excavation indicated in schedule shall also be applicable for benching work, if

required.

SHORING, SHUTTERING AND DEWATERING:

7.0

The Contractor has to arrange for shoring, shuttering and dewatering work during activities of
excavation, stub setting and concreting. These shall be done at his own cost.

STUB SETTING:
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The rates for stub setting are inclusive of cutting of stubs (if any), setting of stubs, leveling at
correct level, dismantling of template after concrete, back-filling work etc.
Above rates shall be on per MT basis for normal, extensions up to 21 meters and special/river

The weights payable for stub-setting item shall be comprising of the weight of stub and its
respective stub setting template as per approved bill of material.

The rates indicated in schedule for concrete work shall be applicable to all the locations
irrespective of soil strata and type of foundation adopted. The Contractor shall have to procure
cement from the open market according to line requirement and keep sufficient quantities to
avoid delay in work. Same quantity of cement is to be utilized from his own stock. Account of
cement utilized at each location duly certified by concerned GETCQO’s supervisor and engineer
in charge of work, is required to be maintained and submitted with each R.A Bill . No payment
shall be made toward cost of cement bags utilized in each running bills without submission of
cement consumption details. No wastage is permitted as same is to be procured by the
contractor (of approved brand by the GETCO) at his own cost from the authorized dealer.

The rates in Schedule-‘B’ are inclusive of cement cost. Contractor has to purchase fresh 43
grade cement confirming to as per IS 8112 and of approved brand by GETCO

Contractor has to construct pacca go down at site of work, so that cement bags can be
properly preserved to avoid damage due to any kind of water.

Contractor has to bring sufficient quantities of cement bags and at no time less then 200 (two
hundred) bags to maintain progress of work. The work should not suffer for want of cement.

It is full responsibility of contractor to bring sufficient & timely cement at site. Nothing extra will
be paid on account of any reason to maintain progress of work and to complete the work in

Cement should give the required strength of cement concrete.

Contractor has to submit material account for consumption of cement used with every
bills. In case of hon submission of the same, bill will not be passed. Contractor has to
submit the copy of cement purchase bill along with each RA Bill/Final Bill.

No negative variation will be allowed for consumption of cement with respect to quantity then
prescribed as per booklet of technical specification of Board/mix design and nothing will be
paid extra for over consumption.

Contractor is fully responsible for safety of cement at site, nothing will be paid extra on

7.1
7.2.
crossing towers.
7.3.
8.0 CONCRETE:
8.1.
8.2. Use of Cement:
1)
2)
3)
4)
schedule time.
5)
6)
7)
8)
account of safety.
9)

8.3

If Board’'s authorized representative wants to check cement stock at site, contractor has to
allow for the same at any time.

10) Contractor has to maintain day to day cement consumption/balance account at site.
11) As far as possible, contractor has to maintain supply of cement of only one brand & grade

throughout the work and on account of closer/shortage of approved brand, cement of other
brand in accordance of condition no.(1) will be allowed by Engineer-In-Charge.

12) Minimum cement consumption considered for cement concrete will be:-

a. M20 Grade Concrete. - 8.2 Bags per CMT

b. M15 Grade Concrete - 6.5 Bags per CMT
Contractor has to use minimum cement as above. Contractor should not use less than the
prescribed quantities of cement, even in the case of mix design which recommends lower
guantity. Contractor will be allowed to carry out work only after physical verification of
cement brought at site.

The GETCO reserves the right to test the quality of steel and cement procured by the
contractor at any Government recognized laboratory and the test results shall be binding to
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8.4

8.5

8.6

8.7

8.8

8.9

8.10

8.11

8.12

8.13

8.14

8.15

8.16

the contractor. If the test results are not found satisfactory the entire lot supplied and work
executed has to be replaced / re-executed by the contractor at no extra cost to the GETCO.
Back filling of the excavated soil is to be arranged by the successful bidder. For back filling if
borrowed earth is required, the same should be arranged of suitable quality and quantity
irrespective of lead at no extra cost to the GETCO.

The sand shall be of the best quality containing hard siliceous materials, clean and of sharp
angular grit type and free from earth or organic matter or salts and to the satisfaction of the
Engineer in-charge. The sand shall be washed before use. No saltish or brackish water shall
be used for concreting.

The mixture of concrete to be used shall be such as to produce a sound, compact and water-
proof concrete. The mixture shall not be weaker than the ratio to be prepared. The concrete
for chimney shall be prepared with 20 mm stone metal and the concrete for pyramid/step/pad
shall be prepared with 20 mm or 40 mm stone metal. The mixture shall be prepared using
mixing machine only. It should also be free from grit and dirt. The concrete shall be mixed as
stiff as required for placing the concrete in the form of moulds with ease and degree to which
concrete resists segregation will permit. Hence, the quantity of water used should not be too
much.

Proper form or moulds adequately braced to retain proper shape while concreting should be
used for chimney, pyramid and slab portions & vibrator machine shall be used at the time of
concreting. Form boxes should be water tight so as not to allow cement cream to come out
leaving only sand and gully to form honey combs in concrete. Form boxes should be cleaned
and oiled before using for concreting.

All sub-merged locations must be kept completely dewatered both during the placing of
concrete and for 24 hours after completion. There should be no disturbance of concrete by
water during this period.

Form boxes should not be removed before 24 hours, after concreting. Concrete surfaces
where required should be set right with rich cement and mortar after removal of the forms.

The Vice President (Projects) or Engineer appointed by him at his sole discretion may uncover
any cast foundation to find out the workmanship of foundation. Contractor shall render
necessary assistance during such fact finding operation and shall comply with the report of the
investigating officer.

The contractor will be responsible for constructing the foundations in accordance with the
design of each type of foundation supplied by the GETCO.

The payment of excavation will be limited to the volumes as per approved excavation drawings
even though the Contractor may excavate more for the sake of his own convenience or for
any reasons. If the excavated dimension/s is/are more than the dimension/s shown In the
approved drawing, the additional excavated volume should be filled in with 1:4:8 mixture
concrete at Contractors cost in respect of materials, labors etc.

In case of rock soil, the extra excavated rock portion on all sides shall be filled with 1:2:4 mix
concrete at his own cost in respect of materials, labors etc.

The rates for excavation indicated in schedule shall also be applicable for benching work, if
required.

The tor / plain steel bars required for RCC type foundation shall be procured by the
Contractor in advance to avoid delay in the work.

No wastage is permitted for reinforcement steel, as the same is to be procured by the
contractor at his own cost. NO over lapping of RCC is permitted in foundation work.
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8.17 Board reserves right to test the quality of steel and cement procured by the contractor at any
Govt. recognized Laboratory and intended to be used for the tower foundation works. The
test results shall be binding to the Contractor.

9.0 Classification of Soil.

a) Normal Dry Soil:

The soil readily removable with ordinary spades and shovels viz. Murram hard murram etc.
and to be used for location in normal dry co-hesive or non cohesive soils. If the black
cotton soil is encountered up to 500 mm below ground level, normal dry soil foundation
shall have to be adopted. (The normal dry soil foundation designs shall be inclusive of this
stipulation)

b) Fully submerged black cotton Soil.

To be used at locations where soil is clay type, not necessarily black in color, which
shrinks when dry and swells when wet, resulting in differential movement extending to a
max., depth of 3.5 meter below ground level. For designing foundation for this location the
soil is to be considered submerged in nature. If the black cotton soil is encountered only
up to 500 mm from ground level, normal dry soil foundation shall be adopted. (This
foundation design shall be inclusive of this stipulation).

¢) Soft Rock:

To be used at locations where decomposed or fissured rock, hard gravel, kankar, lime
stone, literate or any other soil of similar nature is met. Undercut type foundation is to be
used for soft rock locations.

d) Hard Rock
To be used at locations where chiseling, drilling, and blasting is required.
e) Fully submerged soil:
To be used at locations where sub soil water table is met at less than 1.50 meter below
ground level and up to complete depth of foundation.
f) Partially submerged soil:
To be used at the locations where the submerged soil water table is met at 1.5m or more
than 1.5 m below the ground level, the top portion of the strata being normal dry soil.
Soil strata for adopting various types of foundations:
Sr | Type of composite soil Type of
: foundations to be
N adopted
0.
A) | 1) Dry black cotton soil up to 500 mm below ground level and | Normal(dry)
balance dry normal Partially dry black
2) Black cotton soil from 500 mm up to 1500 mm below ground | cotton
level and balance normal dry soll Fully dry Dblack
3) Black cotton soil beyond 1500 mm below ground level cotton
4) Normal soil up to 1.5 m below ground level and below that black | Partially dry black
cotton soil cotton
B) | 1) Dry black cotton soil up to 500 mm below ground level, then | Soft rock
normal soil up to 1m and balance soft rock up to complete depth
of foundation Soft rock
2) Dry or wet black cotton soil up to 1.5 m below G.L and balance
soft rock up to complete depth of foundation. Soft rock
3) Soft rock for entire depth.
C) | 1) Dry black cotton soil upon 500mm below G.L. then normal soil up | Hard Rock

to 1m. and balance hard rock up to complete depth of

foundation. Hard Rock
2) Black cotton soil up to 1.5m below G.L. and balance hard rock
for complete depth of foundation. Hard Rock
3) Hard rock strata for entire depth
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10.0
10.1

10.2

10.3

11.0

Curing and back-filling:
After 24 hours of pouring, the concrete should be cured by keeping it continuously wet for 14

days. After 48 hours of pouring, the pit may be backfilled with excavated selected earth (which
is free from grass, dung, wooden waste, postures and fodder woods, shrubs, thorn etc.)
sprinkled with necessary amount of water and well compressed and consolidated in layers not
exceeding 150 mm. If the excavated soil consists of large boulders/stone, the same shall be
broken to maximum size of 80 mm and mixed with soil to be back filled. At the locations where
borrowed earth is required for back filling, this shall be done by the Contractor at his own cost,
irrespective of transportation from any lead. Thereafter, the exposed top end fill shall be kept
wet for the remainder of above prescribed curing period. The uncovered portion of concrete
chimney above the back filled earth shall be kept wet by providing empty gunny bags fully
wrapped around the concrete chimney for curing and ensure that the bags are kept wet by
frequent pouring of water on them.

Extra ordinary care be taken during back filling. The contractor and Board’s Engineer at site
shall ensure that the back filling is done in the manner referred above so that back-filled earth
become homogeneous with surrounding parent soil with the passage of the time. The record
for the same with day/date of curing, back filling etc be maintained in the register and duly
signed by the contractor and Board’s representative. The quantities of excavated earth
obtained from a particular location shall be generally utilized in back filling work in protection
of tower footing of same location unless it is unsuitable for such purpose. In the later case, the
back filling shall be done with borrowed earth of suitable quality irrespective of lead and the
consolidated of earth shall also be done free of cost.

The rates of stub setting are including the work of back filling of excavated pit. The large
stones / boulders shall be broken to maximum 80 mm size before used for back-filling at no
extra cost to the Board.

PROTECTION OF TOWER FOOTING:

Quantities of various protection works like stone revetment, concrete revetment, brick masonry and
random stone masonry to the foundations are to be executed by the successful contractor if indicated
in the schedule and payment for such quantity shall be as per unit rates accepted.

12.0 TOWER ERECTION AND GROUNDING:

(a) ERECTION OF TOWERS:

12.1

The super-structure of towers should be erected on foundations after 14 days of concreting.
However, the method adopted for erection of tower is left to the discretion of the contractor
subject to the condition that he takes responsibility for any damage to materials. No tower
member should get strained or bent during erection. The towers must be truly vertical after
erection and no straining would be allowed to bring it in alignment. Maximum tolerance in
verticality that will be permitted is ONE mm per 360mm of tower height. The bolt head shall
be on outside faces and nuts and washers on inside faces of the tower. All bolts & nuts shall
be made fully tight and finally the bolt threads shall be centre punched to avoid nuts getting
loose. Punching of bolts shall be made by chamfering the threads with centre punch at least
at three places equally spaced on contact surface of bolts and nuts.
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12.2

12.3

12.4

12.5

12.6

Complete tower erection shall include erection of all accessories like danger plate, number
plate, phase plate, C.I. Plate, Anti-climbing devices and fittings including attachments like
step bolts ladders, platforms, 'U' bolts, shackles, hangers, strain plates etc.

Suitable tower extension shall be erected to get desired ground clearance whenever
required, as determined at the time of survey and profiles.

To avoid pilferage of bolts and nuts and tower members, the bolts of the two bottoms most
panels (say upto 10 meters) shall be tack welded at three places on the nuts diametrically.
The zinc rich paint shall be procured by the Contractor at his own cost and shall be applied
immediately following the tack welding.

The contractor shall measure the tower footing resistance of each tower after it has been
erected and before stringing of the earth wire during dry weather. Each tower shall be
earthed; the tower footing resistance shall not exceed 10 ohms. Pipe type and counter poise
type earthing wherein required shall be done in accordance with the latest addition and
revision of IS : 3043 ( code of practice for earthing ).The Contractor shall measure the footing
resistance of each location and prepare the record for submission and approval of Engineer-
in-Charge for deciding the type of grounding to be provided.

Pipe Type Earthing:

12.7

At locations where footing resistance does not exceed 10 Ohms. , the pipe type earthing as
per appended drawing shall be provided. The contractor will have to supply all the materials
required for grounding like pipe, flat, bolt- nuts, salt, fine broken coke/charcoal etc. The
earthing is to be done by making a bore hole for insertion of pipe away from the tower leg
excavation line.
Counterpoise Earthing:

12.8
12.9

12.10

12.11

12.12

12.13

12.14

13.0

At locations, where footing resistance exceeds 10 Ohms, counterpoise earthing as per
appended drawing shall be provided to bring down the tower footing resistance below 10
Ohms. The Contractor will have to supply all the materials required for grounding like lugs,
G.l. wire, bolts, nuts etc. The counterpoise earthing shall be buried 600 mm below ground
level.

The method for providing earthing shall be at the desecration of the Contractor.

The rates for erection of structure of tower and extension up to 21 meters and special / river
crossing tower on special foundation/pile foundation carried out by contractor shall be on per
MT basis. These rates shall be valid irrespective of location, nature and specification.

The payment for superstructure / extension / special or river crossing tower shall be paid only
after erection of complete tower as per structural drawing.

The rates for fixing of anti-climbing devices, danger plate, number plate, phase plate, circuit
identification plate all be inclusive of all materials and labor thereof.

The rates for providing earthings to the tower either pipe type or counter poise inclusive of
supply of complete earthing set, coke, charcoal, salt etc. including required bolt nuts as per
approved drawing all materials and labor thereof.

The contractor shall arrange for all the equipments for tack-welding purpose. The rates shall
be inclusive of supply and application of zinc rich paint on it.

The Contractor shall arrange required equipments for measurement of soil and tower footing
resistance of each location and submit the joint measurement record of same jointly signed by
contractor and Engineer in charge of line with final bil. The payment shall be released only
after receipt of final soil resistance details on providing earthing at each location.
INSULATOR HOISTING:
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13.1

13.2

14.0

Suspension insulator strings shall be used on all tangent type towers and tension insulator
strings on all small, medium, large angle and dead end type tension towers. Technical
particulars of insulator strings are appended herewith.

Insulators strings shall be assembled on ground. These shall be cleaned and examined for
hair cracks, chips or defective glazing (not exceeding half centimeter square in case of
porcelain insulators) and then hoisted by careful handling. The work will include fixings of all
hardware and fittings in their proper places and order.
STRINGING

14.1

14.2

14.3

14.4

14.5

The rates for any type of stringing work, out of followings are indicated in Schedule.

i) stringing of one ground wire/s,
i) Stringing of single / double circuit line.
iif) hot-line stringing of conductor,

The rates for stringing of conductors and ground wire for special crossings like river shall be
on per KM basis only and shall be paid according to actual work done. In case special
towers are suspension type, the special shall mean major river crossing section considering
the span from one anchor tower to the other end anchor tower. If the special towers are
tension type, the special crossing shall mean span from special tower to special tower of
other end.

The stringing work should be planned in such a manner in consultation with the Engineer in
charge of the work that minimum shut down of power line crossings are required. Revenue
loss due to any undue shut down i.e. after the shutdown is arranged and required to be
extended on account of contractor shall be recoverable from the contractor.

The Contractor shall be responsible and will take care of proper handling of drums from
stores to site. Sufficient numbers of aluminum snatch blocks shall be used for paving out the
ACSR/ Conductors. Necessary precautions shall be taken to avoid conductor rubbing on the
ground by providing adequate ground roller, rollers on supports. Additional rollers shall also
be provided to cross thorny hedges, footing and other obstructions to avoid scratching of
conductor. The conductor and ground wire shall be made to sag correctly as per stringing
charts, before they are finally transferred to the hardware for conductors and to clamps for
ground wire. No joint should be made at less than 30 meters from the tower end and no joint
shall be permitted in Railway, River, road and other important crossings spans. There shall
not be more than one joint in a span of each conductor. The sag Board, if used shall be
adjusted to suit the sag indicated against actual temperature for an individual span. The
thermometer shall be provided at the conductor point during the stringing work.
Dynamometers shall be used in tensioning the conductors. All conductors shall be stressed
to their maximum working load at the time of stringing, as per approved stringing charts.

The minimum clearance between the lowest point of conductor and ground shall not be less
than required. All compression joints should be carefully made and a record of initial and
final lengths of the joints jointly signed by Contractor's and Board's representatives should
be maintained. Check for sag should also be made at intervals when conductors are drawn
up. Over stressing, causing damage to towers should be avoided. Care should be exercised
not to over tension the conductor. Extra sag of 150 mm be allowed at all the important
tension locations like Railway/River Crossings.
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14.6

14.7

14.8

14.9

14.10

14.11

14.12

After being pulled the conductor/ground  wire shall not be allowed to hang in the stringing
sheaves for more than 72 hours, before being pulled to the specified sag. During the time
the conductor / ground wire is on the stringing sheaves before sagging-in, it shall be
ensured that the conductor / ground wire is not damaged due to wind, vibration, vehicles or
other causes. Scaffolding should be used to cross the important roads and Railway
Crossing for minimum interruption to traffic.

The conductor shall be pulled up to desired sag and left in serial stringing sheaves for at
least one hour after which the sag shall be rechecked and adjusted, if necessary, before
clipping in and transferring the conductors from the serial stringing sheaves to the
suspension clamps.

Conductor shall be clamped within 24 hours of sagging. The sag will be checked in the larger
spans of the section in case of sections up to eight spans and in one intermediate larger
span also for section with more than eight spans.

The stringing sheaves, when suspended on the transmission structure for sagging, shall be
so adjusted that the conductor will be on the sheaves at the same height as the suspension
clamp to which it is to be secured.

The stringing of the ground wire shall be done in accordance with the stringing charts
approved by the Board. The ground wire shall be strung to run continuously over the
conductors. The ground wire shall be pulled, sagged and clamped-in from tension tower to
tension tower before the phase conductors are pulled in that section.

All the line conductors shall be terminated at sub-station structures whose details shall be
furnished by the Board at the appropriate time. The contractor shall fix strain insulators on
the sub-station structures.

Armor rods and vibration dampers shall be fitted at each suspension tower before final
clamping of conductor with Insulator strings. Vibration damper shall be fitted at each tension
tower after final clamping of conductor with insulator strings. Vibration dampers are to be
fixed using aluminum tape with each clamping bolt and in correct vertical position in relation
to conductor. Compression type joints are to be used for jointing of conductors. Each part
connected with joints shall be perfectly cleaned by wire brush and properly greased before
final compression. All the joints of conductors and earth wire shall be made in the best
workmanship manner and shall be perfectly straight and having maximum possible strength.

14.13 Proper guys shall be provided to counter balance the paving out tension of conductor/Ground

wire at the tension locations, to avoid damage to towers and/or accident.

14.14 Stringing work shall mean, the activities of fixing of insulator and insulator hardware’s, paving,

15.0

jointing, tensioning, clamping with armour-rod, providing dampers, repairing of conductors (if
any) and fixing the conductor at tension hardware’s etc.

TESTING AND COMMISSIONING:

15.1

15.2

The Contractor after completion of erection work will ensure that all works connected with line

have been completed. These works shall be done correctly as per Indian Electricity Rules
and Procedures. Any extra cost involved due to incompleteness of work or bad workmanship
found out subsequently shall be set right forthwith by the Contractor at his cost.

After the erection is completed in all respects, the line should be thoroughly patrolled and
checked for continuity and clearances. The line should be meggered to check its insulation
level. Afterwards a written confirmation should be given to the Engineer-in-Charge that the
men, materials, tools and earthing (if any) are removed and the line is safe for charging. On
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charging the line, if it does not hold and trips, the contractor should arrange to patrol the line
and find out the causes for the tripping and rectify the defect at no extra cost to the Board.

16.0 HANDING OVER OF LINE DOCUMENTS
16.1 On completion of all erection activities, the contractor has to furnish following information
along with technical details to concerned Engineer-in-Charge of the work in triplicate duly
bound: -
1) Approved surveyed route with permanent marks, (To be obtained from the
GETCO)
2) Approved copy of profiles with tower schedule, (To be obtained from the Board
except for portion where any change is approved)
3) Location wise soil strata details of each pit excavated, type of foundation executed,
volumes of excavation & concrete and RCC steel weights,
4) Details of revetment, retaining walls, etc., work done for protection of tower footing
and their approved drawing copies,
5) Approved copies of excavation plan and foundation drawings, (To be obtained from
the Board)
6) Approved copies of structural drawings of stubs, templates, towers, extensions,
etc., (To be obtained from the Board)
7 Approved copies of stringing charts,
8) Value of tower footing resistance jointly measured before & after providing earthing
and type of earthing executed, duly signed by in charge engineer of line.
9) Details of spans and phase where mid span joint, repair sleeve used,
10) Location wise type and numbers of insulators, insulator hardware’s, earth wire
hardware’s, conductor accessories, provided, etc.
11) Separate detail of each crossing like road, river, railway, power line, P&T Line, etc
and details of clearance as per Indian Electricity Rules.
17.0 GENERAL:
17.1 The Contractor shall ensure that at the end of each sub-activity the surplus material is
immediately removed from the work-site to avoid loss and injury to the public.
17.2 The Contractor has to reconciliation of material account and settle final bill including

Signature in all relevant papers required for passing of final bill within three month from the
date of charging / commissioning of line.

17..3 A lump sum amount of 6 % of the order value OR Rs.1.0 lacs whichever is less, will be

withheld From the running bills of stringing work, which will be released only after handing
over of these documents to the satisfaction of concerned Supdt. Engineer (Trans).

17.4 The contractor has to return empty Conductor / Earth wire Drums if it is  Steel Drum. For non

return of Empty steel drum recovery will be made from their progressive running bill as
mentioned below: -

Unit weight of empty drum in kg x standard rate of store for steel scrape = unit cost of steel drum

in Rs. For wooden Drums, contractor has not to return the empty Conductor/Earth wire Drums for the
conductor/ E.W used for this line.

Conductor and Earth wire parameters

Sr.
No.

Description CONDUCTOR Earth wire
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1) Materials ACSR PANTHER GALV. STEELWIRE
CONDUCTOR
2) Size & stranding 30/3.0-AL 7/3.15
7/3.00-ST
3) Ultimate Tensile strength 89.19 KN 56.017 KN
4) Weight 976 Kg. / Km 432 Kg. / Km
5) Overall diameter 21.00 mm 9.45 mm
6) Area of cross-section 261.2 mm~2 54.57 mm"2
7 Maximum working Tension at :
i) 32 Deg. C with full wind 1223 Kg. 1285 Kg.
ii) 0 Deg. C with 2/3 full 3050 Kg. 1315 Kg.
wind
8) Maximum sag under | 7.95 Mtr. At 67 deg.C 7.300 Mtr. At 67 deg.C.
maximum temperature and
no wind condition.
9) Modules of elasticity 8000 Kg / mm~2 1.933x106 Kg/ mm*2
10) | Co-efficient of linear | 19.3x10°/Deg.C. 11.5x10°%/Deg.C.
expansion.
18.0 WASTGES:

18.0.1 The contractor shall make every effort to minimize the breakages, losses and
wastages of line material etc. supplied “ Free of cost “ by the GETCO for line

18.0.2

Erection work.

The maximum ceiling for wastages permitted is as under:

The maximum ceiling for wastages permitted is as under:
Sr no Item % Wastages permitted (Max.)
1 conductor & earth wire | 1/2 % (for jumpering & sag)
o . .
5 conductor & earth wire 1/2% ( for credit s scarp of cut piece length
(from 10 mtrs up to 30 mtrs)
0 o
3 conductor & earth wire 2 % ( for credit in pieces s good conductor
from > 30 mtrs up to 100 mtrs)
4 Insulators 1/4 %
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BOM WEIGHT OF 66 KV D/C TOWER SUITABLE FOR PANTHER
SR TOWER STRUCTURE | HARDWARE | TOTAL
NO TYPE WEIGHT WEIGHT WEIGHT

1 | "PP" - Template 238.472 4.792 243.264

2 | "PP stub 117.288 0.040 117.328

3 | TOWER 'PP" 1518.490 78.090 1596.580

4 | P+3 301.700 6.204 307.904

5 | P+6 628.248 16.198 644.446
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1 | "PQ" - Template 344.844 5.816 350.660
2 | "PQ stub 178.992 0.992 179.984
3 | TOWER 'PQ" 2108.436 95.553 2203.989
4 | Q+3 525.268 16.523 541.791
S5 |Q+6 944.565 25.654 970.219
1 | "PR" - Template 417.836 10.040 427.876
2 | "PR stub 196.740 0.992 197.732
3 | TOWER 'PR" 2370.409 106.521 2476.930
4 | R+3 591.428 17.302 608.730
5 | R+6 1208.672 34.689 1243.361
1 | "PS" - Template 546.796 15.120 561.916
2 | "PS stub 316.704 0.992 317.696
3 | TOWER 'PS" 3337.735 134.187 3471.922
4 | S+3 852.872 24.698 877.570
5 | S+6 1631.720 46.809 1678.529
66kv D/C Tower line with Panther conductor
SR TYPE OF TOWER EXCAGSTION CONCRETING RCC
NO M20 M15
1 NDS NDS DBC
a) | Tangent- 2 deg 10.72 0 1.41 0 33
b) | Small Angle-15 deg 12.78 0 1.89 0 87
¢) | Medium Angle-30 deg 10.2 0 2.18 0 107
d) | Large Angle-60 deg/DE 18.6 0 3.13 0 221
Total TOTAL
2 DBC NDS DBC
a) | Tangent- 2 deg 0 32.75 4.53 0 85
b) | Small Angle-15 deg 0 49.59 5.99 0 191
¢) | Medium Angle-30 deg 0 58.18 6.81 0 260
d) | Large Angle-60 deg/DE 0 93.31 9.53 0 543
Total TOTAL
3 PDBC NDS DBC
a) | Tangent- 2 deg 6 6.3 2.28 0 34
b) | Small Angle-15 deg 7 7.63 3.306 0 115
c) | Medium Angle-30 deg 8 8.18 3.47 0 137
d) | Large Angle-60 deg/DE 15 14.54 4.76 0 344
Total TOTAL
4 NSSR NDS SR
a) | Tangent- 2 deg 4.68 1.52 1.63 0 0
b) | Small Angle-15 deg 4.68 1.68 1.79 0 0
c) | Medium Angle-30 deg 4.68 1.78 1.8 0 0
d) | Large Angle-60 deg/DE 4.68 1.62 1.75 0 22
Total TOTAL
5 PSBC DBC | BC WET
a) | Tangent- 2 deg 33.14 29.81 8.42 1.1 236
b) | Small Angle-15 deg 47.04 47.04 11.3 1.57 448
¢) | Medium Angle-30 deg 54 53.1 12.77 1.8 617
d) | Large Angle-60 deg/DE 82.14 95.83 18.79 | 2.74 1364
Total TOTAL
6 9 Mtr. extension (NSSR) NDS SR
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a) | Tangent- 2 deg 4.68 5.04 3.152 0 35
b) | Small Angle-15 deg 4.68 5.04 3.152 0 35
¢) | Medium Angle-30 deg 4.68 5.04 3.152 0 35
d) | Large Angle-60 deg/DE 4.68 5.04 3.152 0 35

SCHEDULE - ‘A ‘

Following material will be supplied by GETCO “free of cost” for erection of transmission line:

Towers, stubs, templates, tower accessories, bolts-nuts, H-frame DP Structure, H-frame DP Structure
Accessories Stay Sets, Stay wire etc.

1) Conductor, conductor accessories, earth wire, earth wire accessories.

2) Insulators, insulator hard wares.

Following materials / equipments will be procured / arranged by the contractor for erection of
transmission line.

1) Cement as per IS -8112
2) Barbed wire.
3) Earthing sets.

4) Zinc rich paint for bolt-nuts welded portion
5) Various plates namely DP / NP / PP / CIP.
6) Other materials and tools-tackles required for erection activities like survey, foundations, tower
erection and stringing.
7) Tor steel bars required for reinforcement.
8) Nuts/Bolts required for H-frame DP Structure.
9) Boring machine and other tool required for bore type earthing for DP Structure
STORE CENTRES

Line materials will be issued from following Store Centers:

Sr. . Store Centers for issue of
Name of Line . .
No. line materials.
1 | Work of Erection of 66KV S/C Ingoli — Simej line No. Nadiad Const Store
2 on D/C Panther tower with ACSR Panther (Kasor/Narol/Uttarsanda/
conductor under R&M scheme (2025-26). Total Nadiad)

Length: 14.588 RKM (New 4.159 RKM + 10.429 RKM
Only hot line stringing) under Nadiad Const Division
under Nadiad Circle

Note: Generally, all required materials will be issued form above store centre. In case of non-
availability of some items, contractor shall have to collect from other nearby store centers

without extra cost to the GETCO.

Scope of work to be included:
Bidder shall be note that material/equipment shall be issued from Above store and
Bidder shall arrange loading, unloading, transportation from Above store to work site.

(E) APPENDICES

Gujarat Energy Transmission Corporation Ltd.
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APPENDIX —I
TENDERER’S EXPERIENCE
A List of Similar jobs executed by the Contractor &Name with address of a Person whom reference
can be made, by the Corporation, if required necessary.
[Tenderers shall submit the information in the Format detailed here under]

Sr. | Descriptio | Value Construct | Actual Date Clie | Persons Principal
No [ n Of Work | ion Constructi | Of nt to Features
of Work Executed | Period on Completion whom
Rs. as per Period Reference
Contract | for the may be
Completio made
n
of the
work
1 |2 3 4 5 6 7 8 9

Contractor’'s Representative legible signature:
Name of the person:
Seal of the company
Date & place:
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Gujarat Energy Transmission Corporation Ltd.

WORKS TENDERED / IN HAND

APPENDIX = I

Details of other Works, tendered for & in hand, as on the date of the Submission of this tender

[Tenderers shall submit the information in the Format detailed here under]

Sr. | Name of Work in hand Work Tender for Remark
No | work with S
location
and
address
Tender Cost of Anticipated | Estimated | Date | Stipulated
Cost Remaining | Date of Cost when | Date or
work Completion decis | period
on | of
S .
Expe Completio
cted n
1 2 3 4 5 6 7 8 9

Contractor’'s Representative legible signature:
Name of the person:
Seal of the company Date & place:
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GETCO

APPENDIX-III

TENDERER’S DETAILS OF PERSONNEL
The List of Technical Personnel intended to be placed at the Work by the Contractor.
[Tenderers shall submit in the Format detailed here under]

Sr. Description Name Qualification | Professional | Remarks
No. &Details Experience
of position & details of

works
carried out

1 2 3 4 5 6

Contractor’'s Representative legible signature:

Name of the person:

Seal of the company

Date & place:
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Gujarat Energy Transmission Corporation Ltd.
APPENDIX-IV
TENDERER’S DETAILS OF MACHINERY

The List of Technical Personnel intended to be placed at the Work by the Contractor.
[Tenderer shall submit in the Format detailed here under.

Sr. | Description & | Capacity | Numbers | Make Remarks
No. Details

machinery
(a) (b) (c) (d) (e) ()

Contractor’s Representative legible signature:

Name of the person:

Seal of the company

Date & place:
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Gujarat Energy Transmission Corporation Ltd.
APPENDIX-V
PERFORMA, SHOWING THE DETAILS OF SITE VISIT DONE BY AGENCY BEFORE

QUOTING THE TENDER.
[Tenderers shall submit in the Format detailed here under]

Sr. | Name of | Name of Qualification Designation /| Remarks.
No. | firm Authorized post holding
representative in company.

of firm who has
visited the site.

(@ |(b) (€) (d) (e) (f)

Contractor’s Representative legible signature:

Name of the person:

Seal of the company
Date & place:
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APPENDIX = VI

Qualification Requirement.

Contractor must fill up below details & should place at the top of the Technical Bid.

Sr
No

List of Documents

1

Registration

Class — with valid up to

P.F. No.

GJ/

Partnership deed/Proprietor(Notarized copy)

Power of Attorney (Notarized copy)

Bl. Sheet / P&L A/C, Statement of last three years.

Latest Solvency certificate.

Rs. Lacs issued by Bank, branch Ltd.

GST Registration No.

PAN NO

O[N] O O AW

Experience certificate — form 3A of last 5 years
(minimum value of similar work done should be
equal to or more than 50% of estimated cost

Signature of Tenderer

Date :

Place
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APPENDIX - VII

Contractor must fill up below details

1. PRICES: [FIRM ONLY]
(Please Specify YES / NO.)
2. PENALTY TERMS AGREED
(Please Specify YES / NO.)
3. SECURITY TERMS AGREED:
(Please Specify YES / NO.)
4, TERMS AGREED:
(Please Specify YES / NO.)
5. VALIDITY Of the offer for 180 DAY'S From the date of
opening of the Technical Bid: AGREED:
(Please Specify YES / NO.)
6. PAYMENT TERMS AGREED:
(Please Specify YES / NO.)
7. MOBILE NOS., TELEPHONE NOS. & FAX NO:
8. Authorized person of the firm :
9. Name of the proprietor, partners, directors [as the case may

be], along with address, telephone, fax no. etc.

Signature of Tenderer

Date:
Place:

“I / We declare that we are manufacturer for all the tendered items”.

ANNEXURE-VIII

Date:

Confirm / Not Confirm:

Name of Bidder / Manufacturer:

Address of the works:
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SAFETY CUM INDEMNITY BOND
(On Non-Judicial Stamp paper of value not less than Rs. 300.00)

KNOW ALL MEN BY THESE PRESENTS that we, by this SAFETY CUM
INDEMNITY BOND Executed on this Day of 2014. 1/We
Having Registered Office (herein after called “THE

CONTRACTOR” which expression shall mean and includes my /our heirs, executors, administrators
and legal representatives, successors and permitted assigns) do hereby

binds myself/ourselves and also our company/firms after having the power to bind by this promise
and undertaking in favor of the Gujarat Energy Transmission Corporation Limited (GETCO),
Nadiad a State Transmission Utility under The Electricity Act, 2003 having its registered office
at Sardar Patel Vidyut Bhavan, Racecourse, Nadiad.( hereinafter called as GETCO, which
expression shall mean and include its legal representative, administrators assigns) has agreed
under the terms and conditions of the contract no. dated made between

and for the contract of the value of Rs.

interalia on production of Safety Cum Indemnity Bond.

We do hereby undertake and agree to Indemnify and keep Indemnified GETCO from time to time
to the extent of Rs. Rupees only against any losses or damages, costs, charges
and expenses caused to or suffered by reason of the CONTRACTOR while Project, R&M,
O&M work including work carried out by outsourcing agency, failing to take proper care or not
complying the guidelines given hereunder as per Annexure-A and instructions which may be given
from time to time during the continuance of the contract and we further undertake to
unconditionally pay the amount claimed by the GETCO on demand and without demur to the
extent aforesaid.

Whereas the CONTRACTOR has/have been awarded to execute the job/works under order
no. , dated for issued by the GETCO after having observing necessary
formalities, the details of which is described in the order no. dated and whereas
the said job/works will be /likely to be done in places covered under Employees’ State
Insurance Act, 1948 (ESI) and /or the Workmen Compensation Act,1923 and /or other laws
relating to the Labour Management and Welfare Act. (Respective Amendments)

And whereas according to the condition of the Contract the CONTRACTOR is under
obligation to execute this Safety cum Indemnity Bond before the commencement of actual
execution of work

Now the indenture witnesses that I/We the CONTRACTOR do hereby undertake to follow the
guidelines as per Annexure-A prepared by the GETCO.

Further we the CONTRACTOR agree that the GETCO shall be sole judge of and as to whether there
has been any breach of the guidelines as per Annexure-A of this bond and as to the extent of the
loss, damages, costs, charges and expenses caused to or

Suffered by the GETCO.

We the CONTRACTOR further agree that our liability under this bond shall not be discharged
because of the change in the constitution of the GETCO or for the extension of the time limit
or for any other reason.

We the CONTRACTOR further agrees to the given terms and conditions:

a. That the CONTRACTOR undertakes /undertake to indemnify and keep harmless the GETCO
from all claims, actions, proceedings and risk, damage danger to any Person whether belonging or
not belonging to the. CONTRACTOR.
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b. That the CONTRACTOR shall keep harmless the GETCO from all claims, compensation,
damages any proceedings in respect of any of its employee /workmen under the Workmen
Compensation Act or any other laws for the time being in force.

c. That, if during the course of execution of work as stated in the contract order mentioned
hereinabove issued by the OBLIGEE, it is found that the CONTRACTOR has not complied with
guidelines as per Annexure-A or terms and conditions /formalities within the meaning of
Employees’ State Insurance Act,1948 (ESI) or Workmen Compensation Act 1923 or any other
laws relating to the Labour Welfare for the time being in force, and also has not observed the
safety norms in accordance with the law prevailing at the place of work/job to the
satisfaction of the GETCO, the GETCO shall have the right to stop the execution of work/job and
the period of such stoppage shall not be taken into account for the calculation of the total
period of completion of work for which the CONTRACTOR is responsible to complete the
work/job and it will be deemed that discontinuance was due to default of the
CONTRACTOR.

d. That, if any time, due to exigency, GETCO as the Principle Employer, becomes liable to
Pay any such compensation mentioned hereinabove, whether on failure of the CONTRACTOR or
for any other reason, the GETCO shall have the right to recover the said amount from any
amount receivable by GETCO or any bank guarantee deposited or anything payable whether in
connection with this contract or other contract by the CONTRACTOR to the OBLIGEE.

e. That the CONTRACTOR is/are aware and accept that for the persistent or repeated violation of any
Guidelines as per Annexure-A and terms and conditions mentioned in this Safety cum Indemnity
Bond, GETCO shall have right to terminate the contract of work issued to the CONTRACTOR.

f. In case if any safety related fatal Electrical / Mechanical accident occurred to any employee of
agency or outsider due to negligence or non-compliance of GETCO safety norms then in addition to
the compensation and liability as per statutory requirement, contractor / agency is hereby agreed to
pay the penalty amount as given below:

Sr.no | Amount of Contract in Rs. Penalty amount

1 UptolLac Rs. 5000/-

2 Above 1 Lac to 10 Lacs Rs. 40,000/-

3 10 Lacs to 100 Lacs Rs. 1,00,000/-

4 More than 100 Lacs 1.0 % of contract value.

g. I/We the CONTRACTOR hereby confirm that in case of any dispute/difference for Settlement of

Claims under this Safety Cum Indemnity bond the courts in Gujarat State wherever job/work is
performed or as per GETCO norms shall have the jurisdiction to decide the rights & Liabilities of
the parties while adjudicating the matter of claims under this Safety Cum Indemnity Bond.

h. This Safety cum Indemnity Bond shall continue and hold good until it is released by the GETCO
in Writing on the CONTRACTOR’s application after the Contractor has discharged all his
Obligations under the order mentioned herein above and submitted a “NO DEMAND
CERTIFICATE” from the GETCO under the said order. The Safety cum Indemnity Bond shall be
valid for a CONTRACT PERIOD and renewable thereof (Claim Period). i. This Safety cum
Indemnity Bond and the guidelines as per Annexure-A herein contained are in addition to
And not by way of limitation or substitution for any other guarantee, indemnities Hereto
before given to the GETCO by the CONTRACTOR and this indemnity does not Revoke or
limit such indemnities or Guarantees. IN WITNESS WHEREOF the Parties hereto have
executed this Indenture the day the year First hereinabove written.

(Signature with seal of The CONTRACTOR)

In the presence of:
1.
2.
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ANNEXURE-A
OUR ENDEVOUR - Safety a habit

To create environment where Business Confidence is built through Best Business Practices and is fostered
in an atmosphere of trust and respect between providers of goods and services and their users for the
ultimate benefit of society as the nation, safety guidelines are agreed upon by the agency as under.

Safety is our prime concern and zero accident is our goal. In order to prevent the accident, while
execution of work in indoor and outdoor systems of GETCO the following guideline and preventive

measures are identified.

Indoor safety precaution

Outdoor safety precaution

The method of work required T&P and
manpower should be discussed between
GETCO supervisor, contractor’s supervisor and
gang leaders.

The method of work required T&P and
manpower should be discussed between
GETCO supervisor, contractor’s supervisor

and gang leaders.

Prior to execution of work a joint survey must
be conducted by GETCO supervisor, and
contractor’s supervisor for risk Assessment.

Prior to execution of work a joint survey must
be conducted by GETCO supervisor, and
contractor’s supervisor and DISCOM line man
in order to identify the following.

e Clearly identify the work location to
distinguish between the equipment that
is dead and other equipment / part that
may be live.

e Disconnect the equipment from supply.

e Protect against other live parts.

e Take special precautions when close to
the bare conductors/bus bar

a.HT/LT line or tap line crossing under

each span of line of the work. that

b. Isolation point of each line crossing.

c. Each line crossing & isolation point

under each span must be discussed and noted
in maintenance register with sketch

Following safety guidelines are
mandatory for all contractors operating
in GETCO premises for Electrical, non-
electrical & civil works.
1) The contractors must provide advance
planning of work to concerned in-charge
of substation in writing.
2. Before starting any work whether switch
yard, “permit to allow to work” must be taken
from control room in-charge.
3. Utilizing Electrical / non-electrical.
equipment’s, safety rules must be Implemented.
4. If the work is to be carried out on Sunday or
public holiday, the necessary permission must
be taken in advance, requesting in writing.
5. Unwanted person including children of
labours will not be allowed at working site/in
the switchyard and in the prohibited area.

6. Any electrical work or electrical connections
to equipment for any other work must be carried
out by certified electrician/wiremen with
adequate size of wire through MCB as per |.E.
Rule.

- Live penal area / bus bar must be isolated and
sealed / bifurcated with red colour tape for
visible warning.

- Display Board must hang on LCP panel.

Contractor’s supervisor and GETCO Supervisor
must ensure all isolations physically with
adequate earthing Technically prior to give
clearance to gang leader for taking up job.

While execution of stringing work the identified
line crossing must be isolated / de-energized
and written clearance should be obtained from
concerned DISCOM supervisor.

The isolation of Tap line must be physically
seen and verified by Contractor and GETCO
supervisor.

At D.O. fuse junction contractor’s person
should be posted to ensure that no person
restore D.O. Supply while work is under
execution.

Contractor’s supervisor must ensure that
concern officer take LCP for EHV line and
power line crossing.
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- Transformer must be switched off whenever
and wherever contractor and line workers are
not satisfied with isolation, earthing or any
equipment performance of GETCO, it will be
pointed out and work shall begin only after
resolution. Contractor shall not take up job in
absence of GETCO authorized person. All wire
temporary connection & material whenever
erection activity has any connection and
disconnection work of bus bar, string bus.

All workers / labour of contractor &
supervisors must use personal protective
equipment (PPE) during the work like
gloves, safety belt, Safety shoes, Helmet,
earthing rods, etc, duly approved by
GETCO.

All workers / labour of contractor & supervisors
must use personal protective equipment (PPE)
during the work like, gloves, safety belt, Safety
shoes, Helmet, earthing rods, Live line detector
etc, duly. Approved by GETCO.

The local earthing must be done at the place of
work before execution of any work.

The local earthing must be done at the place
of work before execution of any work.

11 kV breaker in panel must be switched
off and racked out only after ensuring no

voltage in breaker and without door opening.

Circuit breaker opening is not an isolation and
isolator on either side must be opened. No work
during rains and cloudy weather Condition.

Transmission line activities.
1) Used of Voltage detector to ensure Outage.
2) Earthing at three points, local, left &right
side of bus bar / string bus.
3) Match line colour code with color of wrist
band.

Local earthing of electrical equipment’s like
filter M/c, welding machine, testing kits etc.

is must. Crane shall only be used for material
handling and erection. Working platform shall
only be used for work in switchyard.
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GUJARAT ENERGY TRANSMISSION CORPORATION LIMITED

Transmission Circle, NADIAD

Name of work: Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower
with ACSR Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM
(New 4.159 RKM + 10.429 RKM Only hot line stringing) under Nadiad Const Division under
Nadiad Circle.

PRICE SCHEDULE

TENDER NO. NTC/CDN/JUL-26/143
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GUJARAT ENERGY TRANSMISSION CORPORATION LTD.

Name of Work: - Work of Erection of 66KV S/C Ingoli — Simej line No. 2 on D/C Panther tower with ACSR
Panther conductor under R&M scheme (2025-26). Total Length: 14.588 RKM (New 4.159 RKM + 10.429
RKM Only hot line stringing) under Nadiad Const Division under Nadiad Circle

SCHEDULE B
Sr SOR
No Item Description of work/Supply Unit Qty Rate Amount
No
Part-
1 A-3 Check Survey KM 5 9277.00 46385.00
Excavation excluding back filling, but including
Part- | shoring, shuttering, dewatering, tree cutting for
2 A-4.a | tower footings etc., for :(a) Normal Soil either Cum 560 307.00 171920.00
dry or wet / sandy soil
Excavation excluding back filling, but including
Part- | shoring, shuttering, dewatering, tree cutting for
3 A-4.b | tower footings etc., for :(b) Black Cotton Soil Cu.m 1095 614.00 672330.00
either dry or wet
Excavation excluding back filling, but including
Part- | shoring, shuttering, dewatering, tree cutting for
4 A-4.c | tower footings etc., for :(c) Normal submerged/ Cu.m 15 484.00 7260.00
marine soil where dewatering is necessary
Excavation excluding back filling, but including
Part- shoring, shuttering, dewatering, tree cutting for
5 A-4. d tower footings etc, for :(d) Black Cotton | Cu. m 170 703.00 119510.00
’ submerged/marine soil where dewatering is
necessary
Installation of steel reinforcement in concrete
Part- | foundation including supply of M.S. bars,
6 A-5 binding wire & their cutting, bending, binding MT 8 99900.00 799200.00
and laying in position as per drawing
Stub-setting including back-filling but excluding
excavation and concreting etc. for all types of
Part- | towers/extensions except special towers.
! A-6 (Weight of stub, cleat & template with Bolt & MT 17 8206.00 139502.00
Nuts of stub & template shall be counted)-Up to
6 Meter Extension
Concreting of foundation by M20 mixture
8 Part- | including shoring shutjcenng; deyvatermg etc. for cu. m 210 12246.00 2571660.00
A-7 normal tower /tower with extension up to 21 mtr.
(Rates are with cement)
Concreting of foundation by M15 mixture
9 Part- | including shoring shuttgrmg; dewr?\terlng etc.for cu. m 12 10306.00 123672.00
A-7 normal tower /tower with extension up to 21
mtr.(rates are with cement)
Grounding of towers with pipe type earthing
Part- including excavation and back filling and supply
10 A-8 of all materials like 32mm dia heavy duty 3 mtr. Set. 26 8985.00 233610.00
Long G.I. Pipe & 50 x 6 mm G.I. flat, bolt-nuts,
slt, coal/charcoal etc. as per drawing.
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11

Part-
A-14

Erection of super structure up to 6-meter
extension including tree cutting, fixing of tower
accessories, attachments except ACD / DP / NP
/ CIP / PP and excluding tack welding of bolts.
This includes taking delivery of tower materials
and bolt-nuts from Board's stores etc. for
normal, extension & special towers at
destination and keeping them in safe custody
and transporting the same to erection site.

MT

78

10076.00

785928.00

12

Part-
A-18.

Fixing of Anti-climbing devices including supply
of barbed wire. (a) 66KV (except special tower)

Loc.

26

2596.00

67496.00

13

Part-
A-19.

Fixing of DP / NP / PP / CIP including supply of
plates and supply of G.l. bolts-nuts & tack
welding as per drawings.

Loc.

26

1690.00

43940.00

14

Part-
A-20

Tack welding of nuts up to approx. 10 mtrs.
Height OR two bottom-most panel from ground
level at three places on the nuts diametrically
and applying zinc rich paint immediately after
tack welding.

Per
Bolt.

10700

15.00

160500.00

15

Part-
A-23.c

Painting of Name of line, Location number,
Color code and telephone number on tower for
identification of concerned substation including
supply of Paints, etc. (two Legs)

Per
Loc

27

216.00

5832.00

16

Part-
B-1

Stringing of one ground wire including laying,
jointing, tensioning, clamping with accessories,
jumpering & sister wire, vibration damper earth
bond etc & including tree cutting.

Route
KM

4.5

16843.00

75793.50

17

Part-

Stringing of ACSR/AAAC 3 (three) Panther
conductors for Single circuit including laying,
jointing, tensioning, clamping with armor roads,
hoisting of insulator string fixing of jumpering,
dampers etc. & with required tree cutting on
entire length for adequate clearances / safe
charging of line

Route
KM

56464.00

282320.00

18

Part-
B-6(b)

Stringing of ACSR/AAAC 3(three) Panther
conductors for Single circuit including laying,
jointing, tensioning, clamping with armor roads,
hoisting of insulator string fixing of jumpering,
dampers etc. & with required tree cutting on
entire length for adequate clearances / safe
charging of line but for HOT LINE stringing work
(beyond 5 KM)

Route
KM

10.5

161057.00

1691098.50

19

Part-
C-1

Erection of 'H' Frame structure with channels,
bracing, clamps etc for 'A/B' type location
including excavation in Normal/block cotton soil
(Dry/Wet/ Submerged) and back filling of earth,
ramming and with supply of bolts, nuts and
painting of the complete structure including
required tree cutting. Before erection, one coat
of good quality primer must be applied to the
complete structure and black Japan paint of
standard make should be applied up to 3 mtr.
from bottom. After erection, two coats of
aluminum paint of Asian/Burger/Nerolac make
shall be applied to the complete structure,

No.

11771.00

47084.00
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Stringing of ACSR/AAA 3 (Three) Panther
conductors for single circuit including laying,

20 Part- jpi_nting, tensioning, clamping with armor rod, | Route 0.2 36094.00 7918.80
C-5 | fixing of dampers etc. complete as per KM
specification including required tree cutting with
adequate cleaner.
Part- | Grounding of above 'H' frame/single pole Set. 4 5084.00 | 20336.00
C-6 structure with pipe type earthing as per
drawing including excavation by augering
1 & black filling & supply of all materials like
32mm dia.Medium duty 2 mtr. Long Gl
pipe (B Class - Blue mark) & G.1. flat of 50
x 6 mm size including supply of bolt, nuts
salt, coal, charcoal etc. as per drawaing.
Part- Erection of stay set complete with stay clamp,
22 C.7 turn buckle, eye bolt, anchor rod and binding Set. 24 802.00 19248.00
with 7/8 or 7/10 SWG earth wire.
Providing concrete for all the structures, with
Part- M15 mix. Including stay sets with supply of
23 c.8 materials like cement of 43 grade, sand, metal | Cu. m 20 10306.00 206120.00
etc. with muffing (400 mm Dia x 300 mm Ht.
above ground level for all the structures.
Tack welding of nuts at three places on the nuts
Part- | diametrically fitted to 'A', 'B' and 'C' TYPE Per
24 C-9 structure and applying red oxide & zinc rich Bolt. 60 20.00 1200.00
paint on it immediately after tack welding.
Transportation of Line Material from Board's
part- nearest Store Centre to one end of the line
25 | C-10. | . ; X ; Job/Lot 1 16848.00 16848.00
0) including loading & unloading.
Up to 70 KMs. (Up to 6 MT)
Dismantling of ‘A’ & ‘B’ type ‘H’ frame structure
by breaking of muffing up to 450 mm depth from
Part- | ground level and cutting the girders from 450
26 C-12 | mm depth from ground level by gas cutting & Loc. 1 7656.00 7656.00
crediting the material to Const. store as
instructed by Engineer in-charge.
Dismantling of all three conductors and line
materials such as insulators, hardware etc. and
Part- | crediting to the GETCO’s Store as per | Route
21 C-14 | instruction of Engineer in-charge. with KM 0200 | 16136.00 3221.20
submission of pole wise inventory for preparing
C.R. note
Part- Providing & fixing of NP with name of line / DP
28 C.15 including supply of bolts & nuts and tack welding Loc. 4 1195.00 4780.00
/ punching as per drawings.
29 Part- Prowdlng & fixing of ACD A/B type H frame as Loc. 4 843.00 3372.00
C-17 | per drawing.
Painting of Name of Line, Location Number,
Part- | Color Code, and telephone number on D.P ( Per
30 C-20 | 2legs) for information of concerned substation Loc 4 216.00 864.00
including supply of paints, etc.
Non P&F of fiber type bird guard fabricated from
31 SOR 2mm thick GI sheet on each location (3 Nos per Loc. 30 500.00 15000.00

location) as per drawing and instruction of E.I.C
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P&F of Mud guard on H frame structure & tower

32 ’S\ISE on three phase conductors as per drawing and Nos 21 150.00 3150.00
instruction of EIC
Sub-Total Schedule-B-1 8354061.00
GST 18% 1503730.98
Grand-Total 9857791.98

Ninety-Eight Lakh Fifty-Seven Thousand Seven Hundred Ninety-One Rupees and Ninety-Eight Paisa

SE AM NADIAD
REMARK: -

1. While calculating the weight of stub-setting, the weight of stub, cleat & templates shall also be

added in stub weight.

2. Red oxide & zinc rich paint shall be applied after tack welding of nuts.

3. The above rates are with supply of cement by the contractor.

4. The rate indicated above includes taking delivery of all stringing material from Contractor
Store / GETCO's store keeping them in safe custody and transporting the same to erection site.

5. The above rates are with supply of cement by the contractor.

6. The rates of erection of 'H' frame structures are 'per No.' irrespective of weight and type of

steel sections provided by Board to be erected.

7. All 'H' frame A, B, C type structures, tension guys are to be fully concreted and wind guys shall

be concreted for 0.6 mtr. Height only.

8. All the rates indicated above includes taking delivery of all stringing material from Board's
Store at destination & keeping them in rate custody & transporting the same to erection site.
Similarly, the rates of erection at Sr. No. 1 to 4 above includes transportation of material from

one end of line to erection site.
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