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172 Years of Engineering Excellence. 
 

 

CPWD FORM No.-6  For e-Tendering CPWD 
 

 

1 Percentage rate online bids area invited on behalf of President of India from approved and 
eligible CPWD registered contractors for the work of:- M/R to GPRA Building at Railway 
Board Building under RBB section, Shimla dg 2026-27. SH: Repair of roof, paint work & 
other miscellaneous works. 

 
 The enlistment of the contractors should be valid on the last date of submission of bids.  

In case the last date of submission of bid is extended, the enlistment of contractor should be 
valid on the original date of submission of bids. 
 
(a) The work is estimated to cost  Rs. 5,14,182/-  This estimate, however, is given merely 

as a rough guide. 
 

(b)  The eligibility of bidders will correspond to the combined estimated cost of different 
components put to bid. 

 
2.  Agreement shall be drawn with the successful bidder on prescribed Form No. CPWD 7 which 

is available as a Govt. of India Publication and also available on website www.cpwd.gov.in. 
Bidders shall quote his rates as per various terms and conditions of the said form which will 
form part of the agreement. 

 
3.  The time allowed for carrying out the work will be 45 Days from the date of start as defined in 

schedule ‘F’ or from the first date of handing over of the site, whichever is later, in accordance 
with the phasing, if any, indicated in the bid documents. 

 
4.   The site for the work is available. 
 The architectural and structural drawings shall be made available in phased manner, as per 
 requirement of the same as per approved programme of completion submitted by the contractor 
 after award of the work. 
 
5.  The bid document consisting of building plans, specifications, the schedule of quantities of 

various types of items to be executed and the set of terms and conditions of the contract to be 
complied with and other necessary documents except Standard General Conditions Of Contract 
Form - 2023 can be seen from website www.etender.cpwd.gov.in  free of cost. 

 
6.  After submission of the bid the contractor can re-submit revised bid any number of times but 

before last time and date of submission of bid as notified. 
 
7.  While submitting the revised bid, contractor can revise the rate of one or more item(s) any 

number of times (he need not re-enter rate of all the items) but before last time and date of 
submission of bid as notified. 

 
8.  Earnest Money Rs. 10,284/- in the form of Treasury Challan or Demand Draft or Pay Order or 

Banker’s Cheque or Deposit at call receipt or Fixed Deposit Receipt (drawn in favour of 
Executive Engineer-II, CPWD, Shimla) shall be scanned and uploaded to the e-tendering 
website within the period of bid submission. The original EMD should be deposited either 
in the office of Executive Engineer inviting bids or division office of any Executive 
Engineer, CPWD within the period of bid submission. (The EMD document shall only be 
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issued from the place in which the office of receiving division office is situated). However, 
if the EMD is issued from the place where Division Office of CPWD is not situated, then 
EMD can be deposited by the contractor with any other Division Office of CPWD or in 
the Division office inviting tenders). The EMD receiving Executive Engineer shall issue a 
receipt of deposition of earnest money deposit to the bidder in a prescribed format 
(enclosed) uploaded by tender inviting EE in the NIT. 

 

 A part of earnest money is acceptable in the form of bank guarantee also. In such case, 50% of 
earnest money or 20 lakh, whichever is less, shall have to be deposited in shape 
prescribed above, and balance may be deposited in shape of Bank Guarantee of any Scheduled 
Bank having validity for six months or more from the last date of receipt of bids which is to be 
scanned and uploaded by the intending bidders. 

 
Copy of Enlistment Order and certificate of work experience and other documents as specified 
in the press notice shall be scanned and uploaded to the e-Tendering website within the period 
of bid submission. However, certified copy of all the scanned and uploaded documents as 
specified in press notice shall have to be submitted by the lowest bidder only within a week 
physically in the office of tender opening authority. 
 

The contractor who has not furnished certified copy of all the scanned and uploaded 
documents as specified in press notice/NIT within the prescribed time limit in physical 
form, disciplinary action shall be initiated against such contractor by enlisting authority 
as per enlistment rules 2021 
 

The bid shall be submitted upto 3:00 PM on 12-08-2026 Online bid documents submitted by 
intending bidders shall be opened only of those bidders, whose EMD deposited with any Division 
Office of CPWD and other documents scanned and uploaded are found in order. 

 
9. The bid submitted shall become invalid and e-tender processing fee shall not be refunded if: 

 
(i) The bidder is found ineligible. 

   
(ii) The bidder does not deposit original EMD with Division Office of any Executive Engineer, 

CPWD(The EMD document shall only be issued from the place in which the office of 
receiving Division office is situated).  

 
(iii)    The bidder does not upload all the documents (including GST registration) as 

stipulated in the bid document including the copy of receipt for deposition of 
original EMD instrument. 
  

(iv) If any discrepancy is noticed between the documents as uploaded at the time of 
submission of bid and hard copies as submitted physically by the lowest bidder in the 
office of tender opening authority. 
 

(v) If a tenderer quotes nil rates or does not quote any percentage above/below on the total 
amount of the tender or any section/ sub-head in percentage tender, the tender shall 
be treated as invalid and will not be considered as lowest tenderer. 
 

(vi) Amount of the tender or any section/sub head in percentage rate tender, the tender shall 
be treated as invalid and will not be considered as lowest tenderer.  

 
(vii) The bidder does not upload compulsory ERP training certificate from any CPWD 

Regional Training Institute (RTIs) and Training arranged by Graduates of ERP “Train 
the Trainers Programme” conducted by NCA, Ghaziabad or through any other 
special training arranged by ERP unit of CPWD 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 4 

Sheet No. 

 
10. The contractor whose bid is accepted will be required to furnish performance guarantee of 5% 

(Five Percent) of the accepted tendered amount within the period specified in Schedule F. 
This guarantee shall be in the form of cash (in case guarantee amount is less than Rs. 
10,000/-) or Deposit at Call receipt of any scheduled bank/Banker’s cheque of any scheduled 
certificate signed & uploaded bank/Demand Draft of any scheduled bank/Pay order of any 
Scheduled Bank of any scheduled bank (in case guarantee amount is less than Rs. 1,00,000/-
) or Government Securities or Fixed Deposit Receipts or Guarantee Bonds of any Scheduled 
Bank or the State Bank of India in accordance with the prescribed form. In case the contractor 
fails to deposit the said performance guarantee within the period as indicated in Schedule ‘F’ 
including the extended period if any, then the Earnest Money deposited by the contractor 
shall be forfeited automatically without any notice to the contractor. The contractor 
whose bid is accepted, will also be required to furnish either copy of applicable 
licenses/registrations or proof of applying for obtaining labour licenses, registration with EPFO, 
ESIC and BOCW Welfare Board and Programme Chart (Time and Progress) within the period 
specified in Schedule F. 
 

11. Intending Bidders are advised to inspect and examine the site and its surroundings and satisfy 
themselves before submitting their bids as to the nature of the ground and sub-soil, the form 
and nature of the site, the means of access to the site, the accommodation they may require 
and in general shall themselves obtain all necessary information as to risks, contingencies and 
other circumstances which may influence or affect their bid. A bidder shall be deemed to have 
full knowledge of the site whether he inspects it or not and no extra charge consequent on any 
misunderstanding or otherwise shall be allowed. The bidder shall be responsible for arranging 
and maintaining at his own cost all materials, tools & plants, water, electricity access, facilities 
for workers and all other Services required for executing the work unless otherwise specifically 
provided for in the contract documents. Submission of a bid by a bidder implies that he has 
read this notice and all other contract documents and has made himself aware of the scope 
and specifications of the work to be done and of conditions and rates at which stores, tools 
and plant, etc. will be issued to him by the Government and local conditions and other factors 
having a bearing on the execution of the work. 

 
12. The competent authority on behalf of the President of India does not bind itself to accept the 

lowest or any other bid and reserves to itself the authority to reject any or all the bids received 
without the assignment of any reason. All bids in which any of the prescribed condition is not 
fulfilled or any condition including that of conditional rebate is put forth by the bidders shall be 
summarily rejected. 
 

13. Canvassing whether directly or indirectly, in connection with bidders is strictly prohibited and 
the bids submitted by the contractors who resort to canvassing will be liable to rejection.  

 
14. The competent authority on behalf of President of India reserves to himself the right of 

accepting the whole or any part of the bid and the bidder shall be bound to perform the same 
at the rate quoted. 

 
15. GST or any other tax applicable in respect of inputs procured by the contractor for this 

contract shall be payable by the Contractor and Government will not entertain any 
claim whatsoever in respect of the same. However, component of GST at time of supply 
of service (as provided in CGST Act 2017) provided by the contract shall be varied if 
different from that applicable on the last date of receipt of tender including extension if 
any. 

 
16. The contractor shall not be permitted to bid for works in the CPWD Circle (Division in case of 

contractors of Horticulture/Nursery category) responsible for award and execution of contracts, 
in which his near relative is posted a Divisional Accountant or as an officer in any capacity 
between the grades of Superintending Engineer and Junior Engineer (both inclusive). He shall 
also intimate the names of persons who are working with him in any capacity or are 
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subsequently employed by him and who are near relatives to any gazette officer in the Central 
Public Works Department or in the Ministry of Urban Development. Any breach of this 
condition by the contractor would render him liable to be removed from the approved list of 
contractors of this Department. 

 
17. No Engineer of gazetted rank or other gazetted officer employed in Engineering or 

Administrative duties in an Engineering Department of the Government of India is allowed to 
work as a contractor for a period of one year after his retirement from Government service, 
without the previous permission of the Government of India in writing. This contract is liable to 
be cancelled if either the contractor or any of his employees is found any time to be such a 
person who had not obtained the permission of the Government of India as aforesaid before 
submission of the bid or engagement in the contractor’s service. 
 

18. The bid for the works shall remain open for acceptance for a period of a period of Thirty (30) 
days from the date of opening of bids. If any bidder with draws his bid or makes any 
modifications in the terms and conditions of the bid which are not acceptable to the 
department, within 7 days after last date of submission of bids, whichever is earlier then the 
Government shall, without prejudice to any other right or remedy, be at liberty to forfeit 50% of 
the said earnest money absolutely irrespective of letter of acceptance the work is issued or 
not. If any bidder with draws his bid or makes any modifications in the terms and conditions of 
the bid which are not acceptable to the department, after expiry of 7 days after last date of 
submission of bids, whichever is earlier then the Government shall, without prejudice to any 
other right or remedy, be at liberty to forfeit 100% of the said earnest money absolutely 
irrespective of letter of acceptance the work is issued or not. In case of forfeiture of earnest as 
prescribed the bidder shall not be allowed to participate in the rebidding process of the work. 

 
19. This notice inviting Bid shall form a part of the contract document. The successful 

bidder/contractor, on acceptance of his bid by the Accepting Authority shall within 15 days 
from the stipulated date of start of the work, sign the contract consisting of:- 

 
a) The Notice Inviting Bid, all the documents including additional conditions, 

specifications and drawings, if any, forming part of the bid as uploaded at the time of 
invitation of bid and the rates quoted online at the time of submission of bid and 
acceptance thereof together with any correspondence leading thereto. 

 
b)  Standard C.P.W.D. Form 7 or other Standard C.P.W.D. Form as mentioned. 
 
 
 
 
 

  Assistant Engineer,  
  HPU Sub-Division,  
  CPWD, Shimla. 
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INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR e-TENDERING 
 

INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR e-TENDERING  CPWD 

 
The Assistant Engineer, HPU Sub-Division, CPWD, Shimla on behalf of President of India invited 
online Percentage rate bids from approved and eligible CPWD registered contractors for the work: 
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The bid document consisting of plans, specifications, the schedule of quantities of various 

types of items to be executed and the set of terms and conditions of the contract to be complied with 
and other necessary documents can be seen from website www.etender.cpwd.gov.in free of cost. 

 
The enlistment of the contractors should be valid on the last date of submission of bids. In case 

only the last date of submission of bid is extended, the enlistment of contractor should be valid on the 
original date of submission of bids. 

 
Those contractors not registered on the website mentioned above, area required to get 

registered beforehand. If needed they can be imparted training on online tendering process as per 
details available on the website. The intending bidder must have valid class-III digital signature to 
submit the bid. 

 
Earnest Money can be paid in the form of Treasury Challan or Demand Draft or Pay Order or 

Banker’s Cheque in or Deposit at call receipt or Fixed Deposit Receipts (drawn in favour of 
Executive Engineer-II, CPWD, Shimla) along with Bank Guarantee of any Scheduled Bank 
wherever applicable. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 7 

Sheet No. 

A part of earnest money is acceptable in the form of Bank Guarantee also. In such case, 50% of 
earnest money or  20 lakh, whichever is less, will have to be deposited in shape prescribed above, 
and balance in shape of Bank Guarantee of any Scheduled Bank. 
 

The intending bidder has to fill all the details such as Banker’s name, Demand Draft/ Fixed Deposit 
Receipt/ Pay Order/ Banker’s Cheque/ Bank Guarantee number, amount and date to the e-tendering website 
within the period of tender submission and original should be deposited in office of EE within the period 
mentioned in this NIT. 

 
The amount of EMD can be paid by multiple Demand Draft/Pay Order / Banker’s Cheque / Deposit at 

call receipt / Fixed Deposit Receipts alongwith multiple Bank Guarantee of any Scheduled Bank if EMD is also 
acceptable in the form of Bank Guarantee. 

 
Interested contractor who wish to participate in the bid has also to make following payments in the form 

of Demand Draft/Pay order or Banker`s Cheque of any Scheduled Bank within the period of tender submission: 
The online bid shall be submitted upto 3:00 PM  on 12-08-2026   
The bid submitted shall be opened at 3:30 PM  on  12-08-2026 

 

1. The bid submitted shall become invalid if: 
(i)  The bidder is found ineligible.  

  
(ii) The bidder does not deposit original EMD with Division Office of any Executive 

Engineer, CPWD(The EMD document shall only be issued from the place in which the 
office of receiving Division office is situated). 
 

(iii) The bidder does not upload all the documents (including GST registration) as 
stipulated in the bid document including the copy of receipt for deposition of original 
EMD instrument. 
 

(iv) If any discrepancy is noticed between the documents as uploaded at the time of 
submission of bid and hard copies as submitted physically by the lowest bidder in the 
office of tender opening authority. 
 

(v) If a tenderer quotes nil rates or does not quote any percentage above/below on the total 
amount of the tender or any section/sub head in percentage rate tender, the tender shall be 
treated as invalid and will not be considered as lowest tenderer. 
 

(vi) The bidder does not upload compulsory ERP training certificate from any CPWD 
Regional Training Institute (RTIs) and Training arranged by Graduates of ERP “Train 
the Trainers Programme” conducted by NCA, Ghaziabad or through any other special 
training arranged by ERP unit of CPWD 

 
2. But the bid can only be submitted after deposition of original EMD either in the office of 
Executive Engineer inviting bids or division office of any Executive Engineer, CPWD within the period of 
bid submission.(The EMD document shall only be issued from the place in which the office of receiving 
division office is situated) However, if the EMD is issued from the place where Division Office of CPWD 
is not situated, then EMD can be deposited by the contractor with any other  Division  Office  of  CPWD  
or  in  the  Division office  inviting  tenders ) and uploading the mandatory scanned documents such as 
demand draft or pay order or Banker’s  Cheque or deposit at call Receipt or Fixed deposit Receipts and 
Bank Guarantee of any Scheduled Bank towards EMD in favour of Executive Engineer as mentioned in 
NIT, receipt for deposition of original EMD to division office any Executive Engineer, CPWD and other 
documents as specified.   
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3. List of Documents to be scanned and uploaded within the period of tender submission: 
 

(i)  Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt, Banker’s 
Cheque or Bank Guarantee (as prescribed) issued by a Commercial Bank, against EMD. 

 
(ii)  Valid Enlistment Order of the CPWD registered Contractor in appropriate class of 

composite (B&R) category. 
 
(iii)  Copy of receipt of deposition of original EMD to division office of any Executive 

Engineer, CPWD (including NIT issuing EE). 
 
(iv)   Certificate of Registration for GST, If already obtained by the bidder. If the bidder has 

not obtained GST registration as applicable, then he shall scan and upload following 
undertaking along with bid documents “if work is awarded to me, I/we shall obtain GST 
registration certificate, as applicable, within one month from the date of receipt of award 
letter or before release of any payment by CPWD, whichever is earlier, failing which 
I/we shall be responsible for any delay in payments which will be due towards me/us on 
account of the work executed and/or for any action taken by CPWD or GST department 
in this regard”. 

 
(v)   Copy of Compulsory ERP training certificate from any CPWD Regional Training Institute 

(RTIs) and Training arranged by Graduates of ERP “Train the Trainers Programme” 
conducted by NCA, Ghaziabad or through any other special training arranged by ERP unit 
of CPWD. 

 
4. Information and instructions for contractors for e-tendering forming part of NIT and to                

be posted on website. 
 

1 Information and instructions for contractors will form part of NIT and to be 
uploaded on ITI website. 

 
2 The intending bidder must have class-III digital signature to submit the bid. 
 
3 The contractor can deposit original EMD either in the office of Executive Engineer 

inviting bids or division office of any Executive Engineer, CPWD within the period 
of bid submission. (The EMD document shall only be issued from the place in 
which the office of receiving division office is situated). However, is the EMD is 
issued from the place where Division Office of CPWD is not situated, then EMD 
can be deposited by the contractor with any other Division office of CPWD or in 
the Division office inviting tenders. The contractor shall obtain the receipt of EMD 
from the concerned Executive Engineer in the prescribed format uploaded by NIT 
issuing Executive Engineer. The bid document as uploaded can be viewed and 
downloaded free of cost by anyone including intending bidder. But the bid can 
only be submitted after uploading the mandatory scanned documents such as 
demand draft/pay order or Banker’s Cheque/Bank Guarantee of any commercial 
bank towards EMD in favour of respective Executive Engineer, copy of receipt of 
original EMD and other documents specified in the press notice. 
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5. Information and instruction for Executive Engineer for e-tendering 
i)   The Executive Engineer of all divisions of CPWD should receive the original EMD for 

tender of other division. 
ii)  The NIT approving authority/EE at the time of issue of NIT shall also fill and 

uploaded the following prescribed format of receipt of deposition of original EMD 
alongwith NIT: 

 
Receipt of deposition of original EMD (Receipt No……………………………….……………….) 
 

1 Name of work: M/R to GPRA Building at Railway Board Building under RBB 
section, Shimla dg 2026-27. SH: Repair of roof, paint work & 
other miscellaneous works. 
 

2 NIT No. 117/EE-II/SD/AE-HPU/2026-27. 
 

3 Estimated Cost Rs.  5,14,182/- 
 

4  Amount of earnest money deposit Rs. 10,284/- 
 

(*To be filled by NIT approving authority/EE at the time of issue of NIT and 
uploaded alongwith NIT) 

 

1     Name of contractor…………………………………………… 

2     Form of EMD ………………………………….……………… 

3    Amount of earnest money deposit……………………..……… 

4    Date of submission of EMD……………………………..……... 

 
  

Signature, Name and Designation of EMD 
 receiving officer (EE/AE/AAO)  

alongwith Office stamp 
 

(# To be filled by EMD receiving EE) 
 

1. The Executive Engineer receiving EMD in original form shall examine the EMD 
deposited by the bidder and shall issue a receipt of deposition of earnest money to the 
agency in a given format uploaded by tender inviting EE. The receipt may be issued by 
the AE(P)/AE/AAO. 

2. The Executive Engineer receiving original EMD shall also intimate tender inviting 
Executive Engineer about deposition of EMD by the agency by email/fax/telephonically. 

3. The original EMD receiving Executive Engineer shall release the EMD after verification 
from the e-tendering portal website www.etender.cpwd.gov.in that the particular 
contractor is not L-1 tenderer and work is awarded. 

4. The tender inviting Executive Engineer will call for original EMD of the L-1 tenderer 
from EMD receiving Executive Engineer immediately. 
 

 
 

Assistant Engineer, 
HPU Sub-Division,   

           CPWD, Shimla 
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C.P.W.D. FORM NO.-7  FOR E-TENDERING CPWD 
 

GOVERNMENT OF INDIA 
 

CENTRAL PUBLIC WORKS DEPARTMENT 
 
 
STATE: H.P CIRCLE: Shimla Circle, 

CPWD, Shimla. 
BRANCH: B&R DIVISION: Shimla Division-II, 

 CPWD, Shimla. 
REGION ADG RCH , CPWD, 

Chandigarh 
SUB-DIV.: HPU Sub-Division, 

CPWD, Shimla. 
 
           

ONLINE PERCENTAGE RATE TENDER & CONTRACT FOR WORKS 
 
(A) Tender for the work of: - 
 
Name of Work:  M/R to GPRA Building at Railway Board Building under RBB section, 

Shimla dg 2026-27. SH: Repair of roof, paint work & other miscellaneous 
works. 

 
(i)  To be submitted online by 3:00 PM on 12-08-2026 through website 

www.etender.cpwd.gov.in to Assistant Engineer, HPU Sub-Division, 
CPWD, Shimla 

 
(ii) To be opened through online in presence of tenderers who may be present at 

3:30 PM on 12-08-2026 in the office of Assistant Engineer, HPU Sub-
Division, CPWD, Shimla 
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T E N D E R  
 
   I/We have read and examined the Notice Inviting Tender, Schedule A, B, C, D, E & F, 
Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, 
Clauses of Contract, Special Conditions, Schedule of Rate and other documents and Rules referred to 
in the conditions of contract and all other contents in the tender document for the work. 
I/We hereby tender for the execution of the work specified for the President of India within the time 
specified in Schedule ‘F’, viz. Schedule of Quantities and in accordance in all respects with the 
Specifications, Designs, Drawings and instructions in writing referred to in Rule-1 of General Rules 
and Directions and in Clause 11 of the Conditions of Contract and with such materials as area 
provided for, by and in respects in accordance with, such conditions so far as applicable. 
 
    We agree to keep the tender open for (30) thirty days from the date of opening of 
tender and not to make any modifications in its terms and conditions. 

  
    A sum of Rs. 10,284/- is hereby forwarded in Cash / Receipt Treasury Challan / 
Deposit at Call Receipt of a Scheduled Bank/ FDR of a Scheduled Bank / Demand Draft of a 
Scheduled Bank / Bank guarantee issued by a schedule bank as earnest money. If I/we fail to furnish 
the prescribed Performance Guarantee within prescribed period, I/we agree that the said President of 
India or his successor in office shall without prejudice to any other right or remedy be at liberty to 
forfeit the said Earnest Money absolutely. Further, if I /we fail to commence the work as specified. 
I/we agree that President of India or his successors in office shall, without prejudice to any other right 
or remedy available in law, be at liberty  to forfeit the said Performance Guarantee absolutely, 
otherwise the said Performance Guarantee shall be  a guarantee to execute all the works referred to in 
the tender documents upon the terms and conditions contained or referred to therein and to carry out 
such deviations as may be ordered, up-to maximum of the percentage mentioned in Schedule ‘F’ and 
those in excess of that limit at the rates to be determined in accordance with the provision contained in 
Clause 12.2 & 12.3 of the tender form. Further, I/We agree that in case of forfeiture of earnest 
money or both Earnest Money & Performance guarantee as aforesaid, I/We shall be debarred 
for participation in the re-tendering process of the work.  
 

I / We undertake and confirm that eligible similar work(s) has/ have not been got 
executed through another contractor on back to back basis. Further that, if such a violation comes to 
the notice of Department, then I/we shall be debarred for tendering in CPWD in future forever. Also, 
if such a violation comes to the notice of Department before date of start of work, the Engineer-in-
Charge shall be free to forfeit the entire amount of Performance Guarantee. 
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I/We hereby declare that I/We shall treat the tender documents, drawings and 

other records connected with the work as Secret / Confidential documents and shall not communicate 
information/ derived therefrom to any person other than a person to whom I/we am/area may 
authorized to communicate the same or use the information in any manner prejudicial to the safety of 
the State. 
 
Dated:     Signature of Contractor .................................... 
  
Witness: - .    Postal Address: - ............................................... 
 
Address: -  
 
Occupation: -   
                                                                                                                                         
      Telephone No. 
 
      Fax:- 
 
      E-Mail:- 

 
 

ACCEPTANCE 
 
 

The above tender (as modified by you as provided in the letters mentioned 
hereunder) is accepted by me for and on behalf of the President of India for a sum of 
Rs.......................... (Rupees ................................  ..................................................... 
 

The letters referred to below shall form part of this contract agreement.  
For & on behalf of the President of India. 

 
 i)           Signature  
 ii)      
iii)      
iv)     
 
Dated: - .................................           
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SCHEDULE ‘A’ TO ‘F’ (CIVIL) & MILE STONE 
 

SCHEDULES (CIVIL WORK) 
SCHEDULE ‘A’ 
Schedule of quantities -      Page No 74-78 
SCHEDULE ‘B’ 
Schedule of materials to be issued to the contractor. 
 

S.No. Description of item Quantity Rate in figures & 
words 

Place of at which 
the material will 
issue be charged 
to the contractor 

(1) (2) (3) (4) (1) 

----Nil---- 

SCHEDULE ‘C’ 
Tools and plants to be hired to the contractor 
 

S. NO.  DESCRIPTION HIRE CHARGES PLACE OF ISSUE
 PER DAY 

 
(1) (2) (3) (4) 

----Nil---- 
SCHEDULE ‘D’ 
Extra schedule for specific requirements/ documents for the work, if any.  

1 Special & Particular Conditions and bank guarantee for PG - Pages – 19 to 69 
      2 Preferred list etc.                -  Pages- 70 to 73 
            
 
SCHEDULE ‘E’ 
Reference to General Conditions of Contract. (GCC 
EPC Projects 2022/GCC Maintenance works 
2023/GCC Construction Works 2023. 
 

Applicable GCC is GCC Maintenance 
works 2023 as modified and corrected upto 
previous day of the last date of submission of 
the tender. 

  
1.1 Name of Work:- M/R to GPRA Building at Railway Board Building under RBB section, 

Shimla dg 2026-27. SH: Repair of roof, paint work & other miscellaneous works. 
 
1.2 Estimated Cost of work: -     Rs. 5,14,182/- 
 

1.3       Earnest Money: -   Rs. 10,284/-  
  

1.4       Performance Guarantee 
    (a) 5.00% of Estimated cost put to tender or Tendered cost  
     whichever is higher. 
 

(b)  Where the tendered amount is less than eighty percent (80%) of 
the Estimated Cost Put to Tender (ECPT), the Performance 
Guarantee, in addition to the requirement under (a) above, shall 
be increased by an amount equal to the difference between 
eighty percent (80%) of the ECPT and the tendered amount. 
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1.5       Security Deposit  2.5%  of the tendered value 
     Or 

  2.5% of tendered value plus 2.5% PG for contract involving 
     maintenance of the building and services / any other work 
     also.  

 
 

SCHEDULE ‘F’:- 
 

General Rules & Directions:- 
 Officer Inviting Tender : Assistant Engineer,  

HPU Sub-Division,  
CPWD, Shimla. 
 

 Definitions:-   
2 (vi) Engineer-In-Charge : Assistant Engineer,  

HPU Sub-Division,  
CPWD, Shimla. 
 

2 (viii)          Accepting Authority : Assistant Engineer,  
HPU Sub-Division,  
CPWD, Shimla. 
 

2 (x)    Percentage on cost of materials and labour 
to  cover all overheads and profits 

: 15% (7.50%  CP + 7.5% OH) 

2 (x) (b)                  Standard Schedule of Rates : Delhi Schedule of Rates 2023 with 
upto date correction slips and 
Market Rates 
 

2 (xi)            Department : Central Public Works Department 
(C.P.W.D.) 

9 (ii) Standard CPWD Contract : Standard CPWD contract form 
G.C.C. Maintenance work 2023, 
Maintenance work, CPWD Form 
7 /8 as modified and corrected 
upto previous day of the last date 
of submission of the tender.  

 

Clause-1:-    

(i) Time allowed for submission of 
performance guarantee, Programme Chart 
(Time and progress) and applicable Labour 
licenses, registration with EPFO, ESIC and 
BOCW Welfare Board or proof of applying 
thereof from the date of letter of 
acceptance.       
 

 07 days 

(ii) Maximum allowable extension with late fee 
@ 0.1 % per day of performance guarantee 
amount beyond the period as provided in (i) 
above. 

 4 days ( 8th day to 11th day) 

Clause-2:- Authority for fixing compensation under 
clause-2.   

 Superintending Engineer,  
Shimla Circle,  
CPWD, Shimla. 
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Clause-5:-      
 Number of days from the date of issue of 

letter of acceptance for reckoning date of start 
 

: 11th  days 

 Mile Stone. : Refer Para (A) Table of Milestones 
at Page No.- 18 
 
 
 

 Time allowed for execution of work : 45 Days 
Authority 
to decide 

   

(i) Extension of time for completion of work. 
 

: Executive Engineer,  
Shimla Division-II,  
CPWD, Shimla. 
 

(ii) Re-scheduling of Mile stone  : Executive Engineer,  
Shimla Division-II,  
CPWD, Shimla. 
 

(iii) Shifting of date of start in case of delay in 
handing over of site. 
 

: Executive Engineer,  
Shimla Division-II,  
CPWD, Shimla. 
 

 Applicable Clause-5/ Clause-5A  Clause-5 

Clause-6:- 
 

Computerized Measurement Book/ 
Electronic Measurement Book  
(CMB/EMB) 

 EMB/CMB (Electronic 
Measurement Book) 

Clause-7:- 
 

Gross work to be done together with net 
payment / adjustment of advances for 
material collected, if any, since the last such 
payment for being eligible to interim 
payment. 
 

 1st & Final Bill to be paid only 

Clause-
7A:- 

Whether clause 7A shall be applicable. 
 

 Yes 

Clause-
10A:-     

 

List of testing equipment to be provided by 
the contractor at site lab. 
 

 As mentioned in NIT 

Clause-10-
B (ii).  

 

Whether clause 10-B (ii) shall be applicable 
  

 Not Applicable 

Clause-
10C:-    

Component of labour expressed  
as percent of total value of work. 

 Not Applicable 

 

Clause-10-CC:- Clause 10CC to be applicable in        
   contracts with stipulated period of                                                       Not Applicable  

       completion exceeding 12 months.  
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Schedule of component of other materials, Labour 
POL etc. for price escalation:-  

 

Component of civil(Except materials covered under 
clause 10CA construction materials expressed as 
percent of total value of work.) 

 
 

Not Applicable 
Component of labour expressed as percent of total 
value of work. 

 

Component of P.O.L expressed as percent of total 
value of civil work. 

 

 

 
Note: Xm… % should be equal to (100) - (materials covered under clause 10 CA i.e. Cement, 
Steel and other material specified in clause 10 CA + Component of Labour + Component of 
P.O.L.) 
Clause-11:-   Specifications to be followed for  C.P.W.D. Specifications 2019 Vol. I & II 

execution of work  with upto date correction slips i/c  special 
 conditions & particular specifications as 
 attached in NIT. 

 

Clause-12:-       Type of work           Maintenance work 
 
12.3 Deviation limit beyond which clause 

12.3 shall apply for building work: 
No Limit ( All the deviated quantities shall be paid 
at agreement rates )vide OM No. (DG/ CON/ 
Maintenance 2023/03 dated 18/12/2023)  
 

  
Note: 

(i)       The completion cost of any agreement for maintenance works including works of 
upgradation, aesthetic, special repair, addition/alteration shall not exceed 1.25 times of 
tendered amount. 

 
 

 

Clause-16:-   Competent Authority for   The Superintending Engineer, 
 deciding reduced rates.   Shimla Circle,  

CPWD, Shimla . 
 

Clause-18:- 
List of mandatory machinery tools  
& Plants to be deployed by the  

   Contractor at site   As mentioned in NIT 
 
 
 
 
 
Clause 19 C: Authority to decide penalty for each default  Executive Engineer-Shimla-II, CPWD Shimla  

Clause 19 D: Authority to decide penalty for each default  Executive Engineer-Shimla-II, CPWD Shimla 

Clause 19 G: Authority to decide penalty for each default   Executive Engineer-Shimla-II, CPWD Shimla  

Clause 19 K: Authority to decide penalty for each default   Executive Engineer-Shimla-II, CPWD Shimla  
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Clause 25:         
i) Conciliator  ADG Chandigarh  

ii) Arbitrator Appointing Authority   Superintending Engineer 

iii) Place of Arbitration   Shimla  

 
Clause-32   

 Sr 
 No 

Minimum 
Qualification of 
Technical 
Representative 

Discipl
ine 

Designation 
(Principal 
Technical/ 
Technical 
Representative 

Minimum 
Experience 

Number Rate at which recovery shall 
be made from contractor in 
the event of non deployment. 

Figures Words 

1. 
 
 
 
 
 

Graduate 
Engineer 
 
Or 
 
 
Diploma Engineer 

Civil 
 
 
 
 
 
Civil 
 

Principle 
Technical 
Representative 
(Project 
planning/site 
/billing 
Engineer) 
 

2 Years 
 
 
 
 
 
5 Years 

1 No. 
 
 
 
 
 
1 No. 

Rs   15,000/- 
per month   
 
 
 
 
Rs   15,000/- 
per month                
                    
 
 

Rupees 
Fifteen 
thousand only 
per month per 
person.  
 
Rupees 
Fifteen 
thousand only 
per month per 
person.  
  

Assistant Engineers retired from Government Services that area holding Diploma will be treated at 
par with Graduate Engineers.    
Diploma holder with minimum 10 years relevant experience with a reputed construction agency/firm 
can be treated at par with Graduate Engineers for the purpose of such deployment subject to the 
condition that such diploma holder should not exceed 50 % of requirement of degree engineers 
 
 
Clause-38:- 

i) Schedule / Statement for determining              As per Delhi Schedule of Rates 2023 with amendments 
 theoretical quantity of cement & bitumen                   upto last of submission of bids. 
on the basis of Delhi Schedule of Rates 

 
 
 ii)   Variations permissible on theoretical quantities. 

a)  Cement  

  for works with estimated cost put to tender not more than  25 Lacs.                    ---   3.0% plus / minus. 

                 for works with estimated cost put to tender  more than  25 Lacs.                         ---   2.0% plus / minus 

b)             Bitumen all works                                                                           ---   2.0% plus and only &  

               nil on minus side. 

          c)            steel reinforcement and structural steel section for diameter, section and category.   --- 2% plus/minus. 

          d)             All other materials                                                                                                       --- Nil. 
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TABLE OF MILE STONE (S) 
 

Name of work:    M/R to GPRA Building at Railway Board Building under RBB section, Shimla 
dg 2026-27. SH: Repair of roof, paint work & other miscellaneous works. 

 
 
 
Sl. 
No. 
of 
Mile 
Stone 

 
 

Description of Milestone 
 

Time 
Allowed 
(From 
date of 
start)  

Amount to be   withheld in case 
of non-

achievement of  milestone 

 
1. 

 
 
 
 
 
 

 
Work done of value 1/8th of tendered amount 

 
¼ th of the 
time period 

of 
completion 

 
 
 
1.25 % of accepted tendered amount 

 
2. 

 
Work done of value 3/8th of tendered amount 

1/2  nd of 
the time 
period of  

completion 

 
 
1.25 % of accepted tendered amount 

 
3. 
 
 
 
 
 

 
Work done of value 3/4th of tendered amount 
 
 
 

 
3/4  th of the 
time period 

of  
completion 

 
 
 

 
 
1.25 % of accepted tendered amount 

4. Completion of work Time Period 
of 

Completion 

 
1.25 % of accepted tendered amount 
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SPECIAL CONDITIONS 
1.0  General 
 
1.1 Except for the items, for which Particular Specifications area given or where it is 

specifically mentioned otherwise in the description of the items in the schedule of 
quantities, the work shall generally be carried out in accordance with the “CPWD 
Specifications 2019 Vol. I & II” and as per instructions of Engineer-in-Charge. 
Wherever CPWD Specifications area silent, the latest IS Codes / Specifications shall be 
followed and the rates should be all inclusive.   

 
In the case of discrepancy between the Schedule of Quantities, the Specifications and/ 
or the Drawings, the following order of preference shall be observed:-  

 

(i) Nomenclature of item as per Schedule of Quantities 
(ii) Special Conditions. 
(iii) Particular Specifications. 
(iv) CPWD Specifications. 
(v) Architectural Drawings. 
(vi) Indian Standard Specifications of B.I.S. 
(vii) All non-schedule items shall be governed by manufacturer’s specifications.   

 
The works to be under taken by the contractor shall inter-alia include the following: 
 

(i) Preparation of structural drawing detailed SHOP drawings and AS BUILT drawings 
(ii) Obtaining of Statutory permissions where-ever applicable and required. 
(iii) Pre-commissioning tests as per relevant standard specifications, code of practice, Acts 

and Rules wherever required. 
(iv) Warranty obligation for the equipment supplied by the contractor. Contractor shall 

provide all the shop drawings for all the co-ordinated services before starting any work 
or placing any order for any of the services MEP system etc. These shop drawings shall 
be got approved from engineer in-charge before implementation and this shall be 
binding on the contractor. The contractor shall submit material submittals along with 
material sample for site engineer approval prior to delivery of material at site. 

 
1.2 Any reference made to any Indian Standard Specifications, shall imply to the latest version of 

that standard, including such revisions / amendments as issued by the Bureau of Indian 
Standards upto last date of receipt of tenders. The Contractor shall keep at his own cost all 
such publications including relevant Indian Standard applicable to the work at site. 

 
1.3 The work shall be executed and measured as per metric dimensions given in the Schedule of 

Quantities, drawings etc. (FPS units wherever indicated area for guidelines only). 
 
1.4 The work should be planned in a systematic manner so that chase cuttings in the walls, ceilings 

and floors is minimized. Wherever absolutely essential, the chase shall be cut using chase 
cutting machines. Chases will not be allowed to be cut using hammer / chisel. The electrical 
boxes should be fixed in walls simultaneously while raising the brick work. The contractor 
shall ensure proper co-ordination of various disciplines viz. sanitary & water supply, 
horticulture & electrical etc. 

1.5       All the hidden items such as water supply lines, drainage pipes, conduits, sewers etc. area to be 
properly tested before covering. 
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1.6 Samples including brand / quality of materials and fittings to be used in the work shall be got 
approved from the Engineer-in-Charge, well in advance of actual execution and shall be 
preserved till the completion of the work.   

 
1.7 Equipment like concrete pump excavators/Transit mixer etc. shall be allowed to be moved 

away from the site when, in written opinion of Engineer-in-Charge, the same area no longer 
required at site of work. 

1.8 The contractor, his agents / representative, workman etc. shall strictly observe orders pertaining 
to fire precautions prevailing in the area. 

 
1.9 Contractor(s) shall study the soil investigation report for the site, available in the office of the 

Engineer-in-Charge and satisfy himself about complete characteristics of soil and other 
parameters at site. However, no claim on the alleged inadequacy or incorrectness of the soil 
data supplied by the department shall be entertained. 

 
1.10 The tenderer shall see the approaches to the site. In case any approach from main road is 

required at site or existing approach is to be improved and maintained for cartage of materials 
by the contractor, the same shall be provided, improved and maintained by the contractor at his 
own cost.  

1.11 Contractor shall take all precautionary measures to avoid any damage to adjoining property. 
All necessary arrangement shall be made at his own cost. 

 
1.12 The contractor shall take all precautions to avoid accidents by exhibiting necessary caution 

boards day and night, speed limit boards, red flags, red lights and providing barriers. He shall 
be responsible for all damages and accidents caused to work due to negligence on his part. No 
hindrances shall be caused to traffic, during the execution of the work. 

 
1.13 The contractor shall take instructions from the Engineer-in-Charge regarding collection and 

stacking of materials at any place. No excavated earth or building rubbish shall be stacked on 
areas where other buildings, roads, compound wall, services etc area to be constructed. 

 
1.14 The contractor shall provide at his own cost suitable weighing, surveying and leveling and 

measuring arrangements as may be necessary at site for checking. All such equipments shall be 
got calibrated in advance from laboratory, approved by the Engineer-in-Charge. Nothing extra 
shall be payable on this account. 

 
1.15 Contractor shall provide permanent bench marks, flag tops and other reference points for the 

proper execution of work and these shall be preserved till the end of work. All such reference 
points shall be in relation to the levels and locations, given in the Architectural and plumbing 
drawings. 

 
1.16 Water tanks, taps, sanitary, water supply and drainage pipes, fittings and accessories should   

conform to byelaws and municipal body / corporation where CPWD Specifications area not 
applicable. The contractor should get the materials (fixtures/fittings) tested by the Municipal 
Body / Corporation authorities wherever required at his own cost.  

 
1.17 The work shall be carried out in accordance with the Architectural drawings and Structural 

drawings, to be issued from time to time, by the Engineer-in-Charge. Before commencement of 
any item of work, the contractor shall correlate all the relevant architectural and structural 
drawings issued for the work, nomenclature of items, specifications etc. and satisfy himself 
that the information available there from is complete and unambiguous. The figures & the 
written dimensions of the drawing shall supersede the measurement by scale.  The discrepancy, 
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if any, shall be brought to the notice of the Engineer-in-Charge for immediate decision before 
execution of the work. The contractor alone shall be responsible for any loss or damage 
occurring by the commencement of work on the basis of any erroneous and/ or incomplete 
information and no claim, whatsoever shall be entertained on this account. 

 
1.18 The Architectural drawings other than those indicated in nomenclature of items area only 

indicative of the nature of the work and materials/fittings involved unless and otherwise 
specifically mentioned. 

 
1.19 The contractor should submit the shop drawing of staging and shuttering for approval of 

Engineer-in-Charge before actually commencing the execution of work under the item.  
Nothing extra shall be payable on this account. 

 
1.20 Other agencies may also simultaneously execute and install the works and the contractor shall 

afford necessary facilities for the same. The contractor shall leave such recesses, holes, 
openings, trenches etc. as may be required for such related works (for which inserts, sleeves, 
brackets, conduits, base plates, clamps etc. shall be available as specified elsewhere in the 
contract) and the contractor shall fix the same at the time of casting of concrete, stone work and 
brick work, if required, and nothing extra shall be payable on this account. 

 
1.21 The contractor shall conduct his work, so as not to interfere with or hinder the progress or 

completion of the work being performed by other contractor(s) or by the Engineer-in-Charge 
and shall as far as possible arrange his work and shall place and dispose off the materials being 
used or removed so as not to interfere with the operations of other contractor or he shall 
arrange his work with that of the others in an acceptable and coordinated manner and shall 
perform it in proper sequence to the complete satisfaction of others. 

 
1.22  All material shall only be brought at site as per program finalized with the Engineer-in-Charge. 

Any pre-delivery of the material not required for immediate consumption shall not be accepted 
and thus not paid for. 

1.23 The contractor shall procure the required materials in advance so that there is sufficient time 
for testing of the materials and approval of the same before use in the work.  

 
1.24 Existing drains, pipes, cables, over-head wires, sewer lines, water lines and similar services 

encountered in the course of the execution of work shall be protected against the damage by the 
contractor at his own expense. The contractor shall not store materials or otherwise occupy any 
part of the site in a manner likely to hinder the operation of such services.  In case temporary 
supporting/shifting of such services is required to facilitate the work, the same shall be done by 
the contractor at no extra cost. 
In case the existing services area to be shifted permanently, then before dismantling the 
existing services, alternate/diversion of service lines has to be laid by the contractor so that 
there is no interruption in use of existing services.   

The contractor has to plan the alternate suitable route for diversion/shifting of service lines and 
get the same approved from the Engineer-in-Charge before  
starting shifting of services.  Nothing extra shall be paid except the payment of dismantling and 
laying of new service lines as per conditions of contract.   

 
1.25 The contractor shall be responsible for the watch and ward / guard of the buildings, safety of all 

fittings and fixtures including sanitary and water supply fittings and fixtures provided by him 
against pilferage and breakage during the period of installations and thereafter till the building 
is physically handed over to the department. No extra payment shall be made on this account. 
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1.26 The contractor shall be fully responsible for the safe custody of materials brought by him/ 
issued to him even though the materials may be under double lock key system. 

 
1.27 For construction works which area likely to generate malba / rubbish to the tune of less than a 

tempo / truck load, contractor shall dispose of malba, rubbish & other unserviceable materials 
and wastes at his own cost to the notified specified dumping ground and under no 
circumstances these shall be stacked/ dumped even temporarily, outside the construction 
premises. 

 
1.28 If as per local Municipal regulations, huts for labour area not to be erected at the site of 

work, the contractor shall be required to provide such accommodation at a place as is 
acceptable to the local body and nothing extra shall be paid on this account. 

 
1.29 The structural and architectural drawings shall at all times be properly co-related before 

executing any work. However, in case of any discrepancy in the item given in the 
schedule of quantities appended with the tender and Architectural drawings relating to the 
relevant item, the former shall prevail unless otherwise given in writing by the 
Engineer-in-charge. 

 
1.30 The contractor shall bear all incidental charges for cartage, storage and safe custody of 

materials issued by department. 
 
1.31 Any cement slurry added over base surface (or) for continuation of concreting for better bond 

is deemed to have been in-built in the items and nothing extra shall be payable (or) extra 
cement considered in consumption on this account. 

 
1.32 For the purpose of recording measurements and preparing running account bills, the 

abbreviated nomenclature indicated in the publications Abbreviated Nomenclature of 
Items of DSR 2023 shall be accepted. The abbreviated nomenclature shall be taken to cover 
all the materials and operations as per the complete nomenclature of the relevant items in the 
agreement and relevant specifications. 

 
1.33 In case of items for which abbreviated nomenclature is not available in the aforesaid 

publication and also in case of extra and substituted items for which abbreviated 
nomenclature area not provided for in the agreement, full nomenclature of item shall be 
reproduced in the measurement books and bill forms for running account bills. For the final 
bill, however, full nomenclature of all the items shall be adopted in preparing abstract in the 
measurement books and in the bill forms. 

 
1.34 The contractor shall have to make approaches to the site, if so required and keep them in 

good condition for transportation of labour and materials as well as inspection of works 
by the Engineer in charge. Nothing extra shall be paid on this account. 

 
1.35 No payment will be made to the contractor for damage caused by rains, or other natural 

calamities during the execution of the works and no such claim on this account will be 
entertained. 

 
1.36 The contractor shall take instructions from the Engineer-in-charge for stacking of 

materials. No excavated earth or building materials etc. shall be stacked/collected in area 
as where other buildings, roads, services, compound walls etc. area to be constructed. 
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1.37 The contractor shall maintain in perfect condition, all portions executed till completion of the 
 entire work allotted to him. Where however phased delivery of work is contemplated these 
provisions shall apply separately to each phase. 

 
1.38 Wherever work is specified to be done or material procured through specialized 

agencies, their names shall be got approved well in advance from Engineer in charge. 
 Failure to do so shall not justify delay in execution of work. It is suggested that 
 immediately after award of work, contractor should negotiate with concerned specialist 
 agencies and send their names for approval to Engineer in charge. Any material 
 procured without prior approval of Engineer in charge in writing is liable to be rejected. 
Engineer in charge reserves right to get the materials tested in laboratories of his choice before 
final acceptance. Non standard materials shall not be accepted. 

 
1.39 Doors and frames shall be procured from specialist firms and name of such agencies shall be 

got approved from the Engineer in charge well in advance. 
 
1.40 The construction joints shall the provided in predetermined locations only as decided by 

Engineer in charge. The cost of shuttering for these construction joints shall be included in 
item of Concrete work / RCC work and nothing extra shall be payable on this account to the 
contractor. 

 
1.41 The contractor shall take all precautions to avoid accidents by exhibiting necessary 

caution boards day and night speed limit boards red flags, red lights and providing 
barriers. He shall be responsible for all dangers and incidents caused to existing / new work 
 due to negligence on his part. No hindrances shall be caused to traffic during the execution 
of the work. 

 
1.42 The contractor shall provide at his own cost suitable weighing surveying and levelling and 

measuring arrangements as may be necessary at site for checking. All such equipments 
shall be got calibrated in advance from laboratory, approved by the Engineer-in-
Charge. Nothing extra shall be payable on this account. 

 
1.43 Contractor shall provide permanent bench marks and other reference points for the 

proper execution of work and these shall be preserved till the end of work. All such 
reference points shall be in relation to the levels and locations, given in the Architectural and 
plumbing drawings 

 
1.44 Other agencies will also simultaneously execute and install the works of electrification, air 

conditioning, lifts, fire-fighting etc. for this work and the contractor shall provide 
necessary facilities for the same. The contractor shall leave such recesses, holes 
openings etc. as may be required for the electric, air-conditioning and other related 
works (for which inserts, sleeves, brackets, conduits base pinion, clamps etc. shall be 
supplied free of cost by the department unless otherwise specifically mentioned) and the 
contractor shall fix the same at time of casting of concrete, stone work & brick work, if 
required and nothing extra shall be payable on this account. 

 
1.45 If the work is carried out in more than one shift or during night, no claim on this accounts 

shall be entertained. 
 
1.46 Existing drains, pipes, cables, over-head wires, sewer lines, water lines and similar 

services encountered in the course of the execution of work shall be protected against the 
damage by the contractor at his own expense. The contractor shall not store materials 
or otherwise occupy any part of the site in a manner likely to hinder the operation of 
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such services. 
 
1.47 The contractor shall be responsible for the watch and ward/guard of the buildings, safety of 

all fittings and fixtures including sanitary and water supply fittings and fixtures 
provided by him against pilferage and breakage during the period of installations and 
thereafter till the building is physically handed over to the department. No extra payment shall 
be made on this account. 

 
1.48 The contractor shall render all help and assistance in documenting the total sequence of this 

project by way of photography, slides, audio-video recording etc. Nothing extra shall be 
payable to the contractor on this account. However, cost of photographs, slides, audio/ 
videography etc shall be borne by the department. 

 
1.49 The Plinth Level of Building is to be kept as per Architectural drawings. All the items  of 

works such as PCC, RCC, Brickwork and shuttering etc. in foundation upto this plinth level 
with be measured and paid as the work done upto plinth level. Nothing extra due to higher 
plinth will be paid and contractors rates quoted for all these items shall, therefore, the deemed 
to cater for extra height of plinth. 

 
1.50 The contractor shall establish a laboratory at site to test the coarse aggregate, fine 

aggregate, water, sand, cement etc.  

  

1.51 With each Running Bill, the details of test carried out shall be submitted by the contractor as 
per proforma attached. 

 
1.52 On completion of work, the contractor shall submit at his own cost four prints of “as built” 

drawings to the Engineer-in-Charge. These drawings shall have the following information. 
 

a) Run off of all piping and their diameters including soil, waste pipes and vertical stacks. 
b) Ground and invert level of all drainage pipes together with locations of all manholes 

and connections, upto out fall.  
c) Run off of all water supply lines with diameters, location of control valves, access 

panels etc.  
 

In case the contractor fails to supply “as built drawing” aforesaid within 30 days of the 
date of completion, then the recovery @ Rs.10, 000/- each for such set of drawings 
shall be made from the contractor’s final bill. 

 
1.53 In the item of providing and fixing precast reinforced cement concrete in shelves the cost 

of cutting chases and making good the same shall be inclusive in the item ad nothing extra 
shall be paid on this account. 

 
1.54 In the item of finishing walls with water proofing cement paint, only the plain / flat area shall 

be measured for payment and nothing extra shall be paid on account of pointed wall surface. 
 
1.55 Unless otherwise specified in the schedule of quantities or CPWD specifications, the rates for

 respective items shall be all inclusive and apply to the following: - 
 
(i) All lifts & all heights, floors including terrace, leads and depths.  
(ii)      All labour, material, tools and plants and other inputs involved in the execution of the 

item. 
(iii)   Any of the conditions and specifications mentioned in the tender documents. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 25 

Sheet No. 

(iv)   Pumping / bailing out surface water / rain water / sub soil water, if necessary for any 
reason. 

(v)    Providing sunk flooring in bath-rooms, kitchen, etc.  
(vi)   Any legal or financial implications resulting out of disposal of earth, if any. 
(vii)   Payment of Royalty at the prevailing rates, if any, on the boulders, metal, shingle, sand 

and bajri etc. or any other material collected by him for the work direct to revenue 
authorities. 

(viii)    Performance test of the entire installation(s) before the work is finally accepted.  
(ix)   Any cement slurry added over base surface (or) for continuation of concreting for better 

bond is deemed to have been built in the items. 
(x)     All incidental charges for cartage, storage and safe custody of materials brought to site. 

 
QUALITY ASSURANCE OF THE WORK 

 
1.  The contractor shall ensure quality control measures on different aspects of 

construction including materials, workmanship and correct construction methodologies 
to be adopted. He shall have to submit quality assurance programme within two weeks 
of the award of work. The quality assurance programme should include method 
statement for various items of work to be executed along with check lists to enforce 
quality control. 

 
2.  The contractor shall get the source of all other materials, not specified elsewhere in the 

document, approved from the Engineer-in-Charge. The contractor shall stick to the 
approved source unless it is absolutely unavoidable. Any change shall be done with the 
prior approval of the Engineer-in-Charge for which tests etc. shall be done by the 
contractor at his own cost. Similarly, the contractor shall submit brand/ make of various 
materials not specified in the agreement, to be used for the approval of the Engineer-in-
Charge along with samples and once approved, he shall stick to it. 

 
3.  The contractor shall submit shop drawings of staging and shuttering arrangement, 

aluminium work, and other works as desired by Engineer in Charge for his approval 
before execution. The contractor shall also submit bar bending schedule for approval of 
Engineer –in – charge before execution. 

 
A).   Laboratory at Site: 
 

The contractor shall provide at site, the testing equipment and materials for the field 
tests mentioned in the list of mandatory tests given in CPWD specifications 2019 Vol. 
1 & 2 at his own cost. Nothing extra shall be payable to him on this account. In all 
cases, cost of samples and to and fro carriage shall be borne by the contractor (as per 
DG MAN/410 dated 22/10/2021 circular  

 
The representatives of the department shall be at liberty to inspect the testing facilities 
at site and conduct testing at random in consultation with Engineer in charge. The 
contractor shall provide all necessary facilities for the purpose. The laboratory shall be 
equipped as per lab details provided. 

 
All test which can be performed in the site lab with above equipments shall be done at 
site except that at least 10% testing of materials shall be got done from external 
laboratories. However, for the tests to be carried out by the external laboratories, the 
contractor shall supply free of charge all the materials required for testing, including 
transportation. The testing charges shall be borne by the Contractor. 
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B)   Other Laboratories: 
 

The contractor shall arrange carrying out of all tests required under the agreement 
through the laboratory as approved by the Engineer-in-Charge and shall bear all 
charges in connection therewith including fee for testing. The said cost of tests shall be 
borne by the contractor in the manner indicated below: - 
 
All expenditure to be incurred for testing of samples e.g. packing sealing, 
transportation, loading, unloading etc. including testing charges shall be borne by 
the contractor. The NIT shall have list of approved laboratories for testing as 
approved by ADG.DG/MAN/410 dated 22/10/2021. 
If the tests, which were to be conducted in the site laboratory, area conducted in other 
laboratories for whatever the reasons, the cost of such tests shall be borne by the 
contractor. 

 
5.   Sampling of Materials: 
 

Sample of building materials fittings and other articles required for execution of work 
shall be got approved from the Engineer-in-Charge. Articles manufactured by 
companies of repute and approved by the Engineer-in-Charge shall only be used. 
Articles bearing BIS certification mark shall be used in case the above area not 
available, the quality of samples brought by the contractor shall be judged by standards 
laid down in the relevant BIS specifications. All materials and articles brought by the 
contractor to the site for use shall conform to the samples approved by the Engineer-in-
Charge which shall be preserved till the completion of the work. 

 
6.   The contractor shall ensure quality construction in a planned and time bound manner. 

Any sub-standard material/work beyond set out tolerance limit shall be summarily 
rejected by the Engineer-in-Charge. 

 
7.   BIS marked materials except otherwise specified shall be subjected to quality test at the 

discretion of the Engineer-in-Charge besides testing of other materials as per the 
specifications described for the item/materials. Wherever BIS marked materials area 
brought to the site of work, the contractor shall if required, by the Engineer-in-Charge 
furnish manufacturers test certificate or test certificate from approved testing laboratory 
to establish that the material produced by the contractor for incorporation in the work 
satisfies the provisions of BIS codes relevant to the material and/or the work done. 

 
8.   The contractor shall procure all the materials at least in advance so that there is 

sufficient time to testing and approving of the materials and clearance of the same 
before use in work. 

 
9.   All materials brought by the contractor for use in the work shall be got checked from 

the Engineer-in-Charge or his authorized representative of the work on receipt of the 
same at site before use. 

 
10.  The contractor shall be fully responsible for the safe custody of the materials issued to 

him even if the materials area in double lock and key system. 
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11.   QUALITY & QUARRIES OF STONE AGGREGATE & SAND 
 

The Stone aggregate/ stone/ coarse sand/ fine sand shall be brought by the contractor 
from any query legitimately authorized by the concerned local authorities and the 
materials brought at site should conform to relevant CPWD specifications. 

 

12.  The contractor shall provide approved type of supports for maintaining the bars in 
position and ensuring required spacing and correct cover of concrete to reinforcement 
as called for in the drawings. Spacer blocks of required shape and size, MS chairs and 
spacer bars shall be used in order to ensure accurate positioning of reinforcement. 
Spacer blocks shall be cast well in advance with approved proprietary pre-packed free 
flowing mortars (conbextra as manufactured by M/s Fosroc Chemicals India Ltd. or 
approved equivalent) of high early strength. Blocks of polymer shall not be used as 
spacer blocks unless specially approved by the Engineer-in-Charge. Rate of item of 
steel reinforcement is inclusive of cost of such cover blocks. 

 
3.0. TESTING OF MATERIAL: - 
 

3.1 Samples of materials required for testing shall be provided free of charge by the 
contractor. The cost of tests shall be borne by the contractor in the manner indicated 
below: 
All expenditure to be incurred for testing of samples e.g. packing sealing, 
transportation, loading, unloading etc. including testing charges shall be borne by 
the contractor. The NIT shall have list of approved laboratories for testing as 
approved by ADG.DG/MAN/410 dated 22/10/2021 

  

a) All the test in field lab setup at construction site shall be carried out by the Engineering 
Staff deployed by the contractor which shall be 100% witnessed by JE & 50% of tests 
shall be witnessed  by AE –in-charge. At least 10% of the tests area to be witnessed 
by the EE/ SE division office. 

b) All the entries in the registers will be made by the designated Engineering staff of the 
 contractor and same should be regularly reviewed by JE/AE/EE/SE division office. 

c) Contractor shall be responsible for safe custody of all the test registers. 
d) Submission of copy of all test registers, materials at site Register and hindrance register 

along with each alternate Running Account Bill and Final Bill shall be mandatory. 
These registers should be duly checked by AE(P) in Division Office & receipts of 
registers should also be acknowledged by Accounts Officer by signing the copies and 
register to confirm receipt in division office.  

 

e) Extensive testing of the materials used for construction is a pre-requisite for attaining 
high quality of the work. This shall also require specialized tests, physical, chemical, 
ultrasonic, x-ray and various other types of tests which cannot possibly be carried out in 
a site laboratory. These tests also require specialized personal who regularly deal in 
such testing. Therefore, the need arises for carrying out the tests in outside laboratories. 

 

These laboratories may be in the Govt. sector, Semi Govt. or Private sector. The outside 
private laboratories shall be short listed before handed by EE and approval obtained 
from SE. In case of laboratories in the private sector, the past record and reputation of 
the laboratory must invariably be given due consideration. The infrastructure in these 
laboratories can also be inspected before they are a short listed. 
However, testing of material in any Govt., Lab / Public Undertaking Lab / IIT or NIT 
Lab / Govt. Engineering College may be allowed by Executive Engineer without prior 
approval of Superintending Engineer or higher officers provided these labs have all 
necessary facility to carry out the required tests. 
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3.5. The contractor shall ensure quality construction in a planned and time bound manner. 

Any sub-standard material / work beyond set-out tolerance limit shall be summarily 
rejected by the Engineer-in-Charge & contractor shall be bound to replace / remove 
such sub-standard / defective work immediately.  

 
3.6 The list of Field equipment referred above area to be arranged and maintained by the 

contractor at the site of work. In case the equipment required for any test is not 
available at site, the department shall get the test conducted from the third party. 
However, in that event, besides providing free materials of sample, the cost of taking of 
sample, packing, transportation, testing charges etc. shall be borne by the contractor 
irrespective of the results.  

 
3.7 Maintenance of Register of Tests – 

 

(i)  All the registers of tests carried out at Construction Site or in outside laboratories shall 
be maintained by the contractor which shall be issued to the contractor by Engineer-in-
charge in the same manner as being issued to CPWD field staff. 

 

(ii)  All Samples of materials including Cement Concrete Cubes shall be taken jointly with 
Contractor by JE and out of this at least 50% samples shall be taken in presence of AE 
in charge. If there is no JE, all Samples of materials including Cement Concrete Cubes 
shall be taken by AE jointly with Contractor. All the necessary assistance shall be 
provided by the contractor. Cost of sample materials is to be borne by the contractor 
and he shall be responsible for safe custody of samples to be tested at site. 

 

(iii)  All the tests to be conducted at Construction Site shall be carried out by the 
Engineering Staff deployed by the contractor which shall be 100% witnessed by JE and 
50% of tests shall be witnessed by AE-in-charge. At least 10% of the tests area to be 
witnessed by the Executive Engineer. For outstations the percentage of tests to be 
witnessed by JE, AE & EE area to be decided by NIT Approving Authority and should 
form part of QA Plan. 

 

(iv)  All the entries in the registers will be made by the designated Engineering Staff of the 
contractor and same should be regularly reviewed by JE/AE/EE. 

 

(v)  Contractor shall be responsible for safe custody of all the test registers. 
 
3.8 Maintenance of Material at Site (MAS) Register – 

 

(i)  All the MAS Registers including Cement and Steel Registers shall be maintained by 
Contractor which shall be issued to the contractor by Engineer-in-charge in the same 
manner as being issued to CPWD field staff. 

 

(ii)  Each of the entry of receipt of material at site shall be 100% test checked by JE or by 
AE if there is no JE. 

 

(iii)  Each MAS Register shall be checked by JE at least twice a week and at least once a 
week by AE. If There is no JE then MAS registers will be checked by AE at least twice 
a week. 

 

(iv)  Cement Register shall be reviewed by EE at least one in a month. For outstations the 
frequency of checking the Registers by JE, AE & EE is to be decided by NIT 
Approving Authority and should form part of QA plan 
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4.0 SECRECY 
 

4.1 The contractor shall take all steps necessary that all persons employed on any work in 
connection with the contract have notice that the Indian Official Secrets Act 1923 
applies to them & will continue so to apply even after the execution of such works 
under the contract. 

 

4.2 The contract is confidential and must be strictly confined to the contractor’s own use 
(except so far as confidential disclosure to sub-contractors or suppliers as necessary) 
and to the purpose of the contract. 

 

4.3 All documents, copies thereof & extracts there from furnished to the contractor shall be 
returned to the Engineer-in-Charge on the completion of the work / works or the earlier 
determination of the contract. 

 

5.0 LABOUR AND SECURITY 
 

5.1 Contractor should provide his plan for labour huts as per his requirement and get it 
approved from the Engineer-in-Charge. The contractor will be provided space for 
labour huts etc. inside the campus but the space requirement and location, as assessed 
by Engineer-in-Charge shall be final and binding.  

 

5.2 Contractor has to follow the security requirement of the campus and obtain necessary 
entry passes for the labour and vehicles and follow security checks at entry / exit gates, 
restriction on movement of vehicle, restricted timings of working etc. The Department 
however shall assist the contractor in obtaining such passes for movement of vehicles 
and labour.  No claim whatsoever shall be entertained on account of delay in entry of 
vehicles and labour including restrictions in working hours, if there is any.   

 

5.3 The contractor shall employ only Indian Nationals after verifying their antecedents and 
loyalty. The contractor shall, on demand submit list of his agents, employees and work 
people concerned & shall satisfy as to the bonafides of such people. 

 

5.4 The contractor & his work people shall observe all relevant rules regarding security 
promulgated in which work is to be carried out by the Controlling Administrative 
Authority of the campus/area (hereinafter referred to as “Administrator”).  

 

5.5 The contractor, his representative, workman shall be allowed to enter through specified 
gates & timing as laid down by the controlling authority. They shall be issued an 
identity card or an individual pass in accordance with the standing rules & regulations 
& they should possess the same while working. The contractor shall be responsible for 
the conduct & actions of his workman, agents / representatives. 

 

5.6 Normally contractor shall be allowed to carry out work between 7 AM to 6 PM. 
However, he may also be allowed to carry out the work beyond 6 PM & upto 7 AM if 
the site conditions / circumstances so demand with prior written permission from the 
“Administrator”. However, if the work is carried out in more than one shift or at night, 
no claim on this account shall be entertained.  

 

5.7 Normally contractor’s material / vehicles etc shall be allowed to move in / go-out 
between 7 AM to 7 PM only & no movement of material / vehicles out of site of work 
shall be allowed during night hours unless specific permission is obtained from the 
“Administrator”. 

 

5.8 In case if a separate entry has been allowed, the contractor has to make all arrangement 
for making a separate entry gate and barricading of the working area a to 
segregate/separate the same from other area as.  All these have to be done by the 
contractor at his own cost including safeguarding any untoward incident in the 
restricted area a due to separate entry gate and barricading arranged by the contractor.  
No extra amount on this account shall be payable by the department. 
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6.0 TRANSPORTATION AND OFFICE INFRASTRUCTURE:  
 
6.1 In order to complete the work within the scheduled time if the contractor shall be 

required to do the work in more than one shift and accepted by the department the 
contractor will provide vehicular facilities to the CPWD site staff to reach the site and 
their residence at his own cost for their services required beyond the normal office 
hours. In case the contractor fails to provide the facilities Engineer-in-Charge shall be 
at liberty to make the arrangement themselves and deduct the respective cost from the 
contractor’s bills. 

 
6.2 For Quality Control Measures, Preparation of Bills and Monitoring the Quality, the 

contractor shall provide (min. one number) Computer having MS-Windows XP, A-3 
Coloured Inkjet & A-4 Laserjet Printers, Scanners, UPS etc. with required number of 
data entry operator in the site office of Engineer-in-Charge.  

 
7.0 PROGRAM CHART: - 
 
7.1 The Contractor shall prepare an integrated program chart for the execution of work, 

showing clearly all activities from the start of work to completion, with details of 
manpower, equipment and machinery required for the fulfillment of the program within 
the stipulated period or earlier and submit the same for approval of the Engineer-in-
Charge within 15 days of the issue of letter of acceptance for the contract.  

 
7.2 The work has to be completed in stages as indicated in the Milestones under Schedule 

‘F’ and the program should be prepared in such a manner to achieve these Milestones 
as indicated therein or earlier. 

 
7.3 The program chart should include the following: - 

a)  Descriptive note explaining sequence of various activities. 
b) Network (PERT / CPM / BAR CHART) which will indicate resources in financial 
  terms, manpower and specialized equipment for every important stage. 
c) Program for procurement of materials by the contractor. 
d) Program of procurement of machinery / equipments having adequate capacity, 

commensurate with the quantum of work to be done within the stipulated period, by the 
contractor. 

 
7.4 If at any time, it appears to the Engineer-in-Charge that the actual progress of work 

does not conform to the approved program referred above, the contractor shall produce 
a revised program showing the modifications to the approved program by additional 
inputs to ensure completion of the work within the stipulated time.   

 
7.5 The submission of revised program or approval by the Engineer-in-Charge of such 

program or the furnishing of such particulars shall not relieve the contractor of any of 
his duties or responsibilities under the contract. This is without prejudice to the right of 
Engineer-in-Charge to take action against the contractor as per terms and conditions of 
the agreement. 

 
7.6    Notwithstanding the fact that the contractor will have to pay to the laborers and other 

staff engaged directly or indirectly on the work according to the provisions of the 
labour regulations and the agreement entered upon and/or extra amounts for any other 
reason. 
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8.0 PROGRESS AND MONITORING OF WORK:  
 

Contractor shall give the Engineer-in-Charge on the 10th day of each month, progress 
report of the work done during the previous month.  Such progress report will include 
the project progress summary, work progress (planned v/s. actual), PERT chart, mile 
stone status, financial progress status, manpower deployment status, important 
materials consumed, materials at site at the beginning of the month, materials 
consumed during the month and the balance quantities at the end of month and progress 
of the work stating the reasons for shortfall, if any including the steps and measures to 
be taken for making good the shortfall in the succeeding period. Non submission of 
aforesaid progress report shall make contractor liable for action under breach of 
contract conditions. 

 
9.0 SAMPLE OF MATERIALS:- 
 
9.1 All materials and fittings brought by the contractor to the site for use shall conform to 

the samples approved by the Engineer-in-Charge which shall be preserved till the 
completion of the work. If a particular brand of material is specified in the item of work 
in Schedule of Quantity, the same shall be used after getting the same approved from 
Engineer-in-Charge. Wherever brand / quality of material is not specified in the item of 
work, the contractor shall submit the samples as per List of Preferred Makes as at 
Page No. 70 to 73 for approval of Engineer-in-Charge. For all other items, ISI Marked 
materials and fittings shall be used with the approval of Engineer-in-Charge. Wherever 
ISI Marked material / fittings area not available, the contractor shall submit samples of 
materials / fittings manufactured by firms of repute conforming to relevant 
Specifications or IS codes for the approval of Engineer-in-Charge. 

 
9.2 To avoid delay, contractor should submit samples as stated above well in advance so as 

to give timely orders for procurement. If any material, even though approved by 
Engineer-in-Charge is found defective or not conforming to specifications shall be 
replaced / removed by the contractor at his own risk & cost. 

 
9.3. BIS marked materials except otherwise specified shall also be subjected to quality test 

besides testing of other materials as per the specifications described for the 
item/material. Wherever BIS marked materials area brought to the site of work, the 
contractor shall, furnish manufacturer’s test certificate or test certificate from approved 
testing laboratory to establish that the material procured by the contractor for 
incorporation in the work satisfies the provisions of specifications relevant to the 
material and / or the work done.  
BIS marked items (except cement & steel for which separate provisions have been 
made in para 10.0) required on the work shall be got tested, for only important tests, 
which govern the quality of the product, as decided by the Engineer-in-Charge. The 
frequency of such tests (except the mandatory test) shall be 5% of the frequency as 
specified in BIS.  For mandatory test, frequency shall be as specified in the CPWD 
Specifications. 
 

9.4 For certain items, if frequency of tests is neither mentioned in the CPWD Specifications 
& BIS, then tests shall be carried out as per decision of Engineer-in-Charge. 
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10.0 CEMENT & STEEL REINFORCEMENT (IF NOT STIPULATED, TO BE 
PROCURED BY THE CONTRACTOR). 

 

10.1 Contractor has to produce manufacturers test certificate for each lot of Cement & Steel 
Reinforcement procured at site. 

 

10.2 CEMENT:- 
 

10.2.1 The contractor shall procure 43 Grade Ordinary Portland Cement confirming to IS: 
1812/ Portland Pozzolona Cement confirming to IS: 1489 Part -I as required in the 
work from reputed manufacturers of cement such as ACC, Ultratec, Vikram, Shree 
Cement, Ambuja, JP Cement, Century Cement and JK Cement Or from any other 
reputed cement manufacturer having a production capacity not less than one million 
tonnes per annum as approved by the ADG for that sub region, in 50 kg. bags bearing 
manufacturer’s name and ISI marking, along with manufacturers test certificate for 
each lot. Portland Pozzolona Cement is to be used for RCC works only subject to 
fulfillment of conditions of circular number CDO / SE (RR) / fly ash (MAN) 02 dated 
09.04.09. In case contractor / firm uses OPC only nothing extra shall be paid. 

 

10.2.2  Samples of cement arranged by the contractor shall be taken by the Engineer-in-Charge 
and got tested in accordance with provisions of relevant BIS Codes. The cement for 
such testing purpose shall be supplied by the contractor free of charge. In case test 
results indicate that the cement arranged by the contractor does not conform to the 
relevant BIS Codes, the same shall stand rejected and shall be removed from the site by 
the contractor at his own cost within a week’s time of written order from the Engineer-
in-Charge to do so.  The cost of tests shall be borne by the contractor 
 

All expenditure to be incurred for testing of samples e.g. packing sealing, 
transportation, loading, unloading etc. including testing charges shall be borne by 
the contractor. The NIT shall have list of approved laboratories for testing as 
approved by ADG.DG/MAN/410 dated 22/10/2021 

 

10.2.3 OPC/ PPC shall be brought at site in bulk supply of approximately 30 tonnes or as 
decided by the Engineer-in-Charge. 

 

10.2.4 OPC/ PPC bags shall be stored in separate godowns. Separate godowns for tested 
cement and fresh cement (under testing) to be constructed by the contractor at his own 
cost as per sketches given in C.P.W.D Specifications 2019 Vol.  I & II having weather-
proof roofs and walls. The size of the cement godown is indicated in the sketches for 
guidance. The actual size of godown shall be as per site requirements and nothing extra 
shall be paid for the same. Each godown shall be provided with a single door with two 
locks. The keys of one lock shall remain with Engineer-in-Charge of the work and that 
of other lock with the authorized agent of the contractor at the site of work so that the 
cement is issued from godown according to the daily requirement with the knowledge 
of both parties. The account of daily receipt and issue of cement shall be maintained in 
a register in the prescribed proforma and signed daily by the contractor or his 
authorized agent and Engineer-in-Charge or his authorized representative in token of its 
correctness. The day to day receipt and issue accounts of different grade/brand of 
cement shall be maintained separately in the standard proforma by the contractor or his 
authorized representative which shall be duly signed by the authorized representative of 
the Engineer-in-Charge before issue to the work on day to day basis. 

 The capacity of each cement go-down shall be 300 bags of cement or more as decided 
by the Engineer-in-Charge and shall be constructed by the contractor at site of work 
and at the site of batching plant for which no extra payment shall be made. The 
contractor shall be responsible for the watch and ward and safety of the cement go-
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downs. The contractor shall facilitate the inspection of the cement go-downs by the 
Engineer-in-Charge at any time. 

 

10.2.5 The actual issue and consumption of cement on work shall be regulated and proper 
accounts maintained as provided in the contract. The theoretical consumption of cement 
shall be worked out as per procedure prescribed in Clause-42 of the contract and shall 
be governed by the conditions laid therein. 

 

10.2.6 If the quantity of cement actually used in the work is found to be more than the 
theoretical quantity of cement including authorized variation, nothing extra shall be 
payable to the contractor on this account. In the event of it being discovered that after 
the completion of the work, the quantity of cement used is less than the quantity 
ascertained as herein before provided (allowing variation on the minus side as 
stipulated in Clause - 42), the cost of quantity of cement not so used shall be recovered 
from the contractor as specified in schedule. Decision of the Engineer-in-Charge in 
regard to theoretical quantity of cement which should have been actually used as per 
the schedule and recovered at the rate specified, shall be final and binding on the 
contractor. 
For non-scheduled items, the decision of the Superintending Engineer regarding 
theoretical quantity of the cement, which should have been actually used, shall be final 
and binding on the contractor. 

 

10.2.7 Cement brought to site and cement remaining unused after completion of work shall not 
be removed from site without written permission of the Engineer-in-Charge. 

 

10.2.8 In case the contractor brings surplus quantity of cement the same shall be removed 
from the site after completion of work by the contractor at his own cost after approval 
of the Engineer-in-Charge. 

 

10.2.9 Cement, which is not used within 90 days from its date of manufacture, shall be retested 
at approved laboratory.  Until the results of such tests area found satisfactory, it shall 
not be used on the work. 

 

10.3  STEEL REINFORCEMENT: - 
 

10.3.1  The contractor shall procure Thermo Mechanical Treated (TMT) Steel Reinforcement 
bars of Fe 500D from Primary producers such as SAIL, Tata Steel Ltd., RINL, Jindal 
Steel and Power Ltd. & JSW Steel Ltd. or any other producer as approved by the 
CPWD who area using iron ore as the basic raw material / input and having Crude Steel 
Capacity of 2.00 million tonnes per annum and above.   
In case of non availability of steel from primary producer the NIT approving authority 
may permit use of TMT reinforcement bars procured from steel producers having 
Integrated Steel Plants (ISPs) using iron ore as the basic raw material for production of 
crude steel which is further rolled into finished shapes in-house having crude steel 
capacity of 0.50 million tonnes annum and more. A separate list of producer for this 
category shall be approved by the ADG concerned for their sub region under intimation 
to directorate CPWD / CE, CSQ.   
In case of non – availability of steel from Primary producers as well as ISPs then the 
NIT approving authority may also permit use of TMT reinforcement bars procured 
from secondary producers. In such cases following conditions area to be stipulated in 
the NIT by NIT approving authority.  The agency / contractor procures TMT 
reinforcement bars produced from approved secondary producers the following 
conditions, should be satisfied and payment shall be made as stipulated under 
para 10.3.10: 
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a) The grade of the steel shall be Fe 500 D as per BIS 1786-2008. 
 

b) The secondary producers have valid BIS licence to produce TMT steel bars conforming 
to IS 1786: 2008. In additional to BIS licence, the secondary producer must have valid 
licence from either of the firms Tempcore, Thermax, Evcon Turbo & Turbo Quench to 
produce TMT bars. 

 

c) The TMT bars procured from primary producers shall conform to manufacture’s 
specifications. 

 

d) The TMT bars procured from secondary producers shall conform to the specifications 
as laid by Tempcore, Thermax, Evcon Turbo & Turbo Quench as the case may be.  

 

e) TMT bars procured either from primary producers or secondary producers, the 
specifications shall meet the following provisions of IS 1786: 2008 pertaining to 
Fe500D grade of steel: 

 

Mechanical Properties 
 

Parameter Minimum Value 

Yield Strength 500 N/ sq.mm. 
Tensile Strength, Min  
 
 

10 percent more than the actual 0.2 percent proof 
stress/ yield stress but not less than 500 N/ sq.mm. 
 

Elongation Percentage, Min. on gauge 
length 5.65√A, where A is the cross-
sectional areaa of the test piece 

16.0 

 

Chemical Properties 
 

Chemical Constituents Maximum % as per BIS 1786: 2008 for Fe 500D 
grade of steel 

Carbon 0.30 
Sulphur 0.055 
Phosphours 0.055 
Sulphur + Phosphorus 0.105 

 

10.3.2 The contractor shall have to obtain and furnish test certificates to Engineer –in- Charge 
in respect of all the supplies brought by him to the site of work. 

 

10.3.3 Samples shall also be taken and got tested by the Engineer-in-Charge as per the 
provisions in this regard in relevant BIS codes. In case the test results indicate that the 
steel arranged by the contractor does not conform to the specifications, as defined under 
para 10.3.1 (a) above, the same shall  stand rejected, and it shall be removed from the 
site of work by the contractor at his cost within a week time or written orders from the 
Engineer-in Charge to do so: - 

 

10.3.4 The steel reinforcement shall be brought in bulk supply as decided by the Engineer-in-
Charge along with manufacturer test certificate for each lot. 

 

10.3.5 The steel reinforcement shall be stored by the contractor at site of work in such a way 
as to prevent their distortion and corrosion and nothing extra shall be paid on these 
accounts. Bars of different sizes and lengths shall be stored separately to facilitate easy 
counting and checking. 

 

10.3.6 Unless OTHERWISE specified elsewhere in the contract document, the testing 
(nominal mass, tensile strength, bend test, rebend test etc.) shall be done as per 
frequency of samples not less than as given below  
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SIZE OF BAR FOR CONSIGNMENT 

BELOW 100  TONNES 
FOR CONSIGNMENT 

OVER 100 TONNES 
Under 10 mm dia One sample for each 25 tonnes 

or part thereof. 
One sample for each 40 tonnes 
or part thereof 

10 mm to 16 mm dia One sample for each 35 tonnes 
or part thereof. 

One sample for each 45 tonnes 
or part thereof 

Over 16 mm dia One sample for each 45 tonnes 
or part thereof 

One sample for each 50 tonnes 
or part thereof 

 
Tolerances on Nominal Mass 

 
Nominal size in mm Tolerance on Nominal Mass Percent 

 
 Batch Individual sample +  Individual sample 

for coil. 
    
(a).  Upto and including 10 +7 -8 +8 

 
(b). Over 10 upto and 

Including 16 
 

+5 -6 +6 

(c). Over 16  +3 -4 +4 

 
+   For individual sample plus tolerance is not specified.  
*  For coils batch tolerance is not specified. 

 

10.3.7 The contractor shall supply free of charge the steel required for testing including 
transportation to testing laboratories. The cost of tests shall be borne by the contractor. 
All expenditure to be incurred for testing of samples e.g. packing sealing, 
transportation, loading, unloading etc. including testing charges shall be borne by 
the contractor. The NIT shall have list of approved laboratories for testing as 
approved by ADG.DG/MAN/410 dated 22/10/2021 

 

10.3.8 The Actual issue and consumption of steel on work shall be regulated and proper 
account maintained as provided in clause 10 of the contract. The theoretical 
consumption of steel shall be worked out as per procedure prescribed in Clause 42 of 
the contract and shall be governed by conditions laid therein. In case the consumption 
is less than theoretical consumption including permissible variation, recovery at the rate 
so prescribed shall be made. In case of excess consumption, no adjustment need to be 
made.  

 

10.3.9 Steel brought to site and steel remaining unused shall not be removed from site without 
the written permission of the Engineer-in-Charge. 

 

10.3.10  In case if contractor is permitted to uses TMT reinforcement bars procured from ISPs 
or secondary producers then, 

  
(i)  The Rate of providing & laying TMT reinforcement bars as quoted by the contractor in 

the tender shall also be reduced by per kg. 
 

 

10.3.11 The contractor shall submit original vouchers from the manufacturer for the total 
quantity of steel supplied under each consignment to be incorporated in the work. All 
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consignment received at the work site shall be inspected by the Site staff along with the 
relevant documents before acceptance. The contractor shall obtain Original Vouchers 
and Test Certificates and furnish the same to the Engineer-in-Charge in respect of all 
the lots of steel brought by him from approved supplier to the site of work. The original 
vouchers and test certificates shall be defaced by the Site staff and kept on record in the 
site office. 

 

10.3.12  Reinforcement including authorized spacer bars and lappages shall be measured in 
length of different diameters as actually (not more than as specified in the drawings) 
used in the work nearest to a centimeter. Wastage and unauthorized overlaps shall not 
be measured. 

 

10.3.13 The standard sectional weights referred to as in Table 5.4 in para 5.3.4 in CPWD 
Specifications will be considered for conversion of length of various sizes of M.S. Bars, 
T or Steel Bars and T.M.T. bars into Standard Weight. 

 

10.3.14 Records of actual Sectional weights shall also be kept dia-wise and lot-wise. The 
average sectional weight for each diameter shall be arrived at from samples from each 
lot of steel received at site. The decision of the Engineer-in-Charge shall be final for the 
procedure to be followed for determining the average sectional weight of each lot. 
Quantity of each diameter of steel received at site of work each day will constitute one 
single lot for the purpose. The weight of steel by conversion of length of various sizes 
of bars based on the actual weighted average sectional weight shall be termed as 
Derived Actual Weight. However, for the stipulated issue of steel reinforcement up to 
and including 10mm diameter bars, the actual weight of steel issued shall be modified 
to take into account the variation between the actual and the standard coefficients and 
the contractors’ accounts will be debited by the cost of modified quantity. 

 

10.3.15    a)  If the Derived Weight as in sub-para (10.3.14) above is less than the Standard Weight 
as in Sub-para (10.3.13) above then the Derived Actual Weight shall be taken for 
payment provided, if it is within the tolerances specified in IS 1786-2008, otherwise 
whole lot will be rejected. 

b)  If the Derived Actual Weight is found more than the Standard Weight, the Standard 
Weight as per in sub-para (10.3.13) above shall be taken for payment. In such case 
nothing extra shall be paid for the difference between the Derived Actual Weight and 
the Standard Weight. 

 

11.0 ENGAGING SPECIALIZED AGENCIES FOR WORKS:- 
 

11.1 The Contractor shall engage specialized agency unless otherwise approved by any 
Government Department having adequate technical capability and experience of having 
executed at least one work of similar items of 90% or more magnitude or two works of 
similar items of aggregate value minimum 90% or three works of similar items of 
minimum 30% magnitude individually for executing the following items of the work 
and/ Or any other items of work where specialized firm is required to be engaged as per 
contract conditions. For determining the required magnitude, the value of the work 
executed may be suitably enhanced with the prevailing approved cost index.  
i) Anti Termite treatment work. 
ii) Factory made Wooden Shutters of all types except Flush Doors. 
iii) Water proofing treatment work of all types. 
iv) Tubewell installations  
v) Overhead Tank. 
vi) Aluminium Work. 
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11.2 The Specialized agency for the work shall be got approved from the Engineer-in-
Charge well before actual commencement of the item of work. The contractor shall 
submit the list of Specialized agencies except for Internal Electrical Installation, 
proposed to be engaged by him along with necessary performance certificates, within 
30 days from the date of issue of acceptance letter to substantiate technical capability 
and experience of the agency for prior approval of the Engineer-in-Charge. 

 

11.3.1 For Internal Electrical Installation work as contained in the Electrical component work 
under Section VII, the Electrical Agency to be associated shall be of appropriate class 
of CPWD. Provisions mentioned under Sr. No. 11.1 above area not applicable for 
engagement of Electrical Agency.  However, contractor shall submit MOU to 
Executive Engineer (Elect.) in-charge, signed with eligible Electrical 
Contractor/Agency along with consent letter of Electrical Agency at least 7 days before 
the last date of submission of Performance Guarantee. It will be obligatory on the part 
of main contractor to sign the tender documents for all the components. 

 

11.3.2 If the main contractor fails to associate agency/agencies for execution of minor 
components of work within prescribed time or furnishes incomplete details or furnishes 
details of ineligible agencies even after the tenderer is given due opportunity, the entire 
scope of such component of works shall be withdrawn from the tender and the same 
shall be got executed by the Engineer-in-Charge at the risk and cost of the main 
contractor. 

 

11.3.3 Same milestones shall be applicable for all components of work. 
 

11.4 For the specialized item of Polypropylene Pipes the contractor shall engage such 
vendors as approved by the manufacturer. Provisions mentioned under Sr. No. 11.1 
above not applicable for Polypropylene Pipes. 

 

12.0  SAMPLE QUARTER/ ROOM: - 
The contractor shall construct a sample quarter/ room complete in all respects including 
all Civil details/ fixtures, as contained in “Table of Mile Stone(s)”. The sample quarter/ 
room shall be inspected and approved by the Engineer-in-Charge. Slight changes with 
regard to the fixtures/ fittings/ details/ dimensions etc. may occur as per the actual 
requirement or in order to enhance the functionality of the product or the unit. Thus, the 
procurement for all the internal fittings/fixtures/ fabricated material and other material 
etc. shall be done by the contractor only after the approval of the sample quarter/room. 

 

13.0 Defect liability: 
 

13.1 The contractor’s liability during the defect liability period from the final date of 
completion as per clause 17 shall be limited to rectification of defects including 
replacement as follows which in the opinion of Engineer-in-Charge area not man made. 
Sl.  
No. 

Description Defect Liability 

(i)  Anti termite 
treatment 

(a) Termites found if any till guarantee period to be rectified 
through post ATT 

(ii)  Concrete (a) Rectification of structural / superficial / non-structural 
cracks. 
(b) Rectification of dampness / seepage in roof slab / 
junctions & sunken portion. 
(c) Rectification of cracks in beam, shade, column. 

(iii)  Brick work (a) Rectification of cracks in panel wall / portion. 
(b) Cracks / settlement of dwarf walls. 
(c) Rectification of efflorescence. 
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Sl.  
No. 

Description Defect Liability 

(iv)  Joinery (a) Replacement of warped joinery. 
(b) Cracks in panels, rails / styles etc. 

(v)  Builders 
Hardware 

(a) Repairs / Replacement of loosened / pre-mature failure of 
fittings. 
(b) Tightening / Replacement of sag in mosquito proofing. 

(vi)  Steel & Iron 
work 

(a) Rectification / Replacement of defective part of rolling 
shutter. 
(b) Redoing of defective portion in fabrication / welding 
including painting. 
(c) Steel windows, grills, gates etc. – defects to be rectified. 

(vii)  Roof 
treatment 

(a) Rectification of leakage / seepage of roof slab including 
covering at junction till guarantee period. 

(viii)  Plastering 
 
 

(a) Rectification of structural / superficial cracks if any. 
(b) Rectification of protruding / peeling off plaster if any. 
(c) Rectification of efflorescence 

(ix)  Flooring 
 
 

(a) Rectification of sinking portion of plinth protection 
including saucer drain. 
(b) Settlement of foundation & floors. 

(x)  Plumbing / 
Sanitary 
fittings 

(a) Making good of leakage through soil / waste pipe joints. 
(b) Replacement of looking mirror if found wavy. 
(c) Rectification of leakage of over head tanks. 
(d) Leakage / seepage of sunken floor, blockage of taps / 
pipes, non-functioning of cistern. 

(xi)  Finishes (a) Making good of defective / dissimilar patches of painting 
to match with remaining surfaces. 

(xii)  Internal 
Water Supply 

(a) Repairs / Replacement of defective taps / fittings. 
(b) Repair to leakage of GI water pipe lines including joints. 
(c) Removal of blockage of GI pipe lines.  

(xiii)  Roads 
 

(a) Repair of sinking portion of road & potholes, if any 
 

(xiv)  Sewage 
 
 

(a) Rectification of slope / system if found defective during 
use. 
(b) Rectification of major blockage in Sewer lines. 
(c) Cracks & settlement of sewage lines. 

(xv)  Drains  (a) Repair to Drains. 
(b) Settlement of Drains 

(xvi)  External 
Water Supply 

(a) Repairs to installations & fittings. 

(xvii)  General (a) All manufacturing defects of structures / fixtures / fittings 
/ equipments other than listed above. 

(xviii)  PUFF Panel 
Roofing  

Rectification of leakage / seepage of roofing including 
junction till guarantee period  
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PARTICULAR SPECIFICATIONS  

 
1.0 EARTH WORK:- 
 
1.1  Anti Termite Treatment: - 
  
1.2.1 The work shall be executed by specialized agency to be approved by the Engineer in Charge. 

 
1.2.2 The Chemical shall strictly conform to Specifications & shall be as per BIS covered by ISI 

marking. Chemical has to be of approved quality out of preferred make. 100% material has to 
be procured of approved make before start of work. The chemical shall be used only after due 
testing & if found conforming to the Specifications. Proper account has to be kept for day to 
day use of Chemical. 

 
2.0       R C C WORK (ORDINARY) 
  
2.1 The work shall be done in accordance with CPWD Specifications. 
 
2.1.2 Water Cement ratio for Ordinary RCC work shall not be more than 0.5. Contractor shall use 

concrete mixture of proper design having arrangement for measuring water for mixing of 
concrete. 

2.3 FORM WORK 
  
2.3.1 The work shall be done in general as per CPWD Specifications. 
 
2.3.2 Only M.S. centring / shuttering and scaffolding material unless & otherwise specified shall be 

used for all R.C.C. work to give an even finish of concrete surface. However, marine-ply 
shuttering in exceptional cases as per site requirement may be used on specific request from 
contractor to be approved by the Engineer-in-Charge. 

 
2.3.3 Nothing extra shall be paid for the centring and shuttering, circular in shape whenever the 

formwork is having a mean radius exceeding 6m in plan. 
 
2.3.4 Nothing extra shall be paid for grid beams and the corresponding slabs having clear span more 

than 1.20 meters.  
 
2.3.5 In order to keep the floor finish as per architectural drawings and to provide required thickness 

of the flooring as per specifications, the level of top surface of R.C.C. shall be accordingly 
adjusted at the time of its centring, shuttering and casting for which nothing extra shall be paid 
to the Contractor. 

 
As per general engineering practice, level of floors in toilet / bath, balconies, shall be kept 12 
to 20mm or as required, lower than general floors shuttering should be adjusted accordingly. 
Nothing extra is payable on this account. 

 
2.3.6 Steel shuttering as approved by the Engineer-in-Charge shall be used by the contractor. 

Minimum size of shuttering plates shall be 600mm x 900mm except for the case when closing 
pieces area required to complete the shuttering panels. Dented, broken, cracked, twisted or 
rusted shuttering plates shall not be allowed to be used on the work. 
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The shuttering plates shall be cleaned properly with electrically driven sanders to remove any 
cement slurry or cement mortar or rust. Proper shuttering oil or de-bonding compound shall be 
applied on the surface of the shuttering plates in the requisite quantity before assembly of steel 
reinforcement. 

 
2.4 REINFORCEMENT:- 
 
2.4.1 The reinforcement shall be done as per CPWD Specifications. 
 
2.4.2 The rate of item of reinforcement of RCC work includes all operations including straightening, 

cutting, bending, welding, binding with annealed steel or welding and placing in position at all 
the floors with all leads and lift complete as per CPWD Specifications. 

 
2.4.3 The contractor shall provide approved type of support for maintaining the bars in position and 

ensuring required spacing and correct cover of concrete to reinforcement as called for in the 
drawings, spacer blocks of required shape and size. Chairs and spacer bars shall be used in 
order to ensure accurate positioning of reinforcement. Spacer blocks shall be cast well in 
advance with approved proprietary pre-packed free flowing mortars (Conbextra as 
manufactured by M/S Fosroc Chemicals India Ltd. or approved equivalent) of high early 
strength and same colour as surrounding concrete, Pre-cast cement mortar/concrete 
blocks/blocks of polymer shall not be used as spacer blocks unless specially approved by the 
Engineer-in-charge, rate of RCC items is inclusive of cost of such cover blocks. 

 
2.5 PRE-CAST RCC WORK 
 
2.5.1 The work shall be done in accordance with CPWD Specifications. 
 
2.5.2 Pre-cast reinforced concrete units shall be of grade or mix as specified. Provision shall be made 

in the mould to accommodate fixing devices such as hooks etc. and forming of notches and 
holes. Each unit 

shall be cast in one operation. A sample of the unit shall be got approved from Engineer-in-
charge before taking up the work. 

2.5.3 Pre-cast units shall be clearly marked to indicate the top of member and its location. 
 

2.5.4 Pre-cast units shall be stored, transported and placed in position in such a manner that these 
area not damaged. 

 
2.5.5 The compaction of the concrete shall be done by vibrating, table or external vibrator, as 

approved by Engineer-in-charge. The rate quoted for the item shall include the element for 
framework and mechanical vibration. 

 
2.5.6 Rate for item includes cost of all materials. labour, and all operations involved. Cost of M.S. 

frames, lugs including their welding, lifting hooks is also included. 
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3.0 BRICK WORK:- 
 
3.1 The brickwork shall be carried out with good quality well common burnt clay machine 

moulded modular bricks of class designation 12.5 as per CPWD Specifications.  
 
3.2 The rate shall also include for leaving chases / notches for dowels / cramps for all kinds of 

cladding to come over brick work. 
 
3.3 Brick work provided around shaft or lift walls or around slab cutouts shall be measured in the 

brick for corresponding floor level. Nothing extra shall be paid on this account. 
 
3.4 M.S. bars provided at every third course of half brick masonry shall be in single piece. If 

required, welding joint can be used without overlaps. Nothing extra shall be paid for welding 
and overlaps. 

 
4.0 STONE / MARBLE WORK :- 
 
4.1 General: - The execution of stones work shall be in general as per CPWD Specifications.  
 
4.2 SAMPLES FOR STONE WORK:- 
 

Samples of each item of stone work either individually or in combination shall be preparead 
for approval of Engineer-in-charge before commencement of work.  

 
5.0 WOOD WORK:- 

 
5.1 The wood work in general shall be carried out as per CPWD Specifications.  
 
5.2 The sample of timber to be used shall be deposited by the contractor with Engineer-in-charge 

before commencement of work. 
 
5.3 Glazing for toilets shall be of translucent type. 
 
5.4 The shape and size of beading shall be as per drawings. The joints of beading shall be mitred. 
 
5.5 Timber shall be of specified species, good quality and well seasoned. It shall have uniform 

colour, reasonably straight grains and shall be free from knots, cracks, shakes and sapwood. It 
shall be close grained. The contractor shall deposit the samples of species of timber to be used 
with the Engineer-in-Charge for testing before commencement of the work. 

 
5.6 Wood work shall not be painted, oiled or otherwise treated before it has been approved by the 

Engineer-in-charge. All portion of timber including architrave abutting against masonry, 
concrete, stone or embedded in ground shall be painted with approved wood preservative or 
with boiling coaltar. 

 
5.7 The contractor(s) shall produce cash voucher and certificates from approved Kiln Seasoning 

Plants about the timber used on the work having been kiln seasoned and chemically treated by 
them, falling which it would not be so accepted as kiln seasoned and/or chemically treated. 
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5.8 Transpareant sheet glass conforming to IS: 2835 – 1977 shall be used. Thickness being 
governed as under unless otherwise specified in the item in wood work/steel work: 

 
Area of Glazing Thickness 
(a) For glazing areaa up to 0.50 sqm 4.0 mm 
(b) For glazing areaa more than 0.50 sqm 5.5 mm 

 
5.9 Factory made panelled / wire gauge door shutters 

 

5.10 The work shall be executed through specialized agencies to be approved by the Engineer in 
Charge. 

5.11 The shutters should be fabricated in factories & fabrication should conform to CPWD 
Specifications Para 9.6.6 & IS 1003 Part-I.  

5.12 The contractor shall propose well in advance to Engineer-in-Charge, the names and address of 
the factory where from the contractor intends to get the shutters manufactured along with the 
credential of the firm. The contractor shall place the order for manufacturing of shutters only 
after obtaining approval of the Engineer in Charge whose decision in this case shall be final & 
binding. In case the firm is not found suitable he shall propose another factory. The factory 
may also be inspected by a group of officers before granting approval; shutters shall however 
he accepted only if these meet the specified test. 

5.13 Contractor will arrange stage wise inspection of the shutters at factory by the Engineer-in-
Charge or his authorized representative. The contractor will have no claim if the shutters 
brought at site in part or full lot area rejected by the Engineer-in-Charge due to bad 
workmanship / quality. Such defective shutters will not be measured and paid. The contractor 
shall remove the same from the site of work with in 7 days after the written instruction in this 
regard area issued by the Engineer-in-Charge. 

5.14 The shutters should be brought at site without primer / painting. 

5.15 Inspection of shutters shall be carried out for dimensions & tolerances, size & type general 
construction & workmanship, finish & glazing at the following frequency:  

Lot Size Sample Size. Permissible number of 
defectiveness. 

Upto 25 2 0 

26 to 50 5 0 

51 to 100 8 0 

101 to 150 13 1 

151 to 300 20 2 

301 to 500 32 3 

501 to 1000 50 5 

1001 & above 80 7 

Criteria for conformity 

Any sample shutter failing in any one or more of the requirements inspected for as above shall 
be considered as defective. A lot shall be considered as having satisfied the requirements of the 
standard if the number of defective shutters in the sample does not exceed the corresponding 
permissible number of defectiveness given above. 
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5.16 Testing – The shutters shall be tested for species, seasoning & treatment, defects in the timber, 
panel material, construction & workmanship in the approved Govt. Laboratory at the following 
frequency:  

 

Lot Size Sample Size 

Upto 50  1 

51 to 100 2 

101 to 150 3 

301 to 500 4 

500 to 1000 6 

1001 & above in multiple of 1000 10 

If shutters area found defective in any one of the criterion, double the shutter shall be tested & 
if found permissible, can be accepted. If shutter is found defective in more than one criterion, 
the whole lot shall be rejected. 

6.0       STEEL WORK:- 
 
6.1 The work shall be carried out as per CPWD Specifications. 
  
6.2 Pressed Steel Frame / T Iron Frames: - The work shall be done as per CPWD Specifications. 

The frames shall be fabricated in approved workshops as at Page-70-73 The angle and flat iron 
frames for cupboard shall also be fabricated from the above approved workshops. 

 
6.3 Steel windows / ventilators:  The work shall be done strictly as per CPWD Specifications. 

Flash butt-welded steel windows / ventilators only shall be provided and shall be procured 
from the approved manufacturers. The corners should be welded to form a solid fused welded 
joint conforming to the requirement given below. 
a) Weld shall be made all along the place of meeting the member. 
b) Weld should be properly grounded. 
c) Complete cross section of the corner shall form a solid joint with no cavities, free from 

cracks, under cutting, overlaps, gross porosity and entrapped slag.\ 
 

All sub dividing and glazing bars shall be tennoned & riveted into the frames i.e. all centre 
mullion section F4B and glazing section T2, T6 shall not be directly welded to the frames. For 
this a slot has to be cut in the frames, the F4B / T2 / T6 section inserted into it & head be 
hydraulically tennoned & riveted by Tennon Rivetting Machine. 
 
The thickness of projecting type hinges shall not be less than 3.15 mm. For fixing of hinges to 
outer frame, slot shall be cut, hinges inserted & welded at the back. For non projected type 
hinges if allowed, the wall thickness shall not be less than 3 mm & total width not less than 40 
mm. For fixing, the slot shall be cut in the fixed frames, hinge flap inserted & welded from the 
back. 
 
The fixing lug shall be as per IS 1038 with adjustable slot & fixed to window frames by screws 
& nuts. 
The fixing of unit shall be done as per IS 1081. 
 

6.4 M.S. Sheet Door – M.S Sheet shall be in one piece i.e. no joint in M.S. Sheet shall be 
permitted. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 44 

Sheet No. 

7.0 FLOORING:-  
 
7.1 All work in general shall be carried out as per CPWD Specifications. 
 
7.2 Whenever flooring is to be done in patterns of tiles and stones, the contractor shall get samples 

of each pattern laid and approved by the Engineer-in-charge before final laying of such 
flooring. Nothing extra shall be payable on this account. 

 
7.3 Different stones / tiles used in pattern flooring shall be measured separately as defined in the 

nomenclature of the item and nothing extra for laying pattern flooring shall be paid over and 
above the quoted rate. No additional wastage, if any, shall be accounted for any extra payment. 

 
7.4 Samples of flooring stones (Kota/ Marble/ Granite etc.) shall be deposited well in advance with 

the Engineer-in-Charge for approval. Approved samples should be kept at site with the 
Engineer-in-Charge and the same shall not be removed except with the written permission of 
Engineer-in-Charge. No payment whatsoever shall be made for these samples. 

 
7.5 The Marble/ Kota/ Granite or any other stone shall be fully supported by the details 

establishing the quarry and its location. 
 
7.6 Full width Marble/ Kota/ Granite stone over kitchen platform shall be provided which shall not 

be less than 900mm long except to adjust for closing pieces. The marble / stone flooring in 
treads and risers of staircase shall not be less than 1500mm long except to adjust the closing 
pieces. Nothing extra shall be paid on these accounts  

 
7.7 PVC& Wooden Flooring 
 

The PVC & wooden flooring shall be procured from the approved manufacturer and work shall 
be carried out as per approved drawings and direction of Engineer-in-charge.  

 
7.8 Ceramic/ Vitrified Tiles Flooring 
 

The tiles shall be procured from the approved manufacture of the approved shade & colour. 
 
The tile shall be conforming to IS-13755, IS-13753 and IS-15622 for floor and wall tiles 
respectively. 

 
Size and sample of tiles in respect of each type of quarters shall be approved by Engineer-in-
charge for kitchen and toilet prior to execution of work.  

 
 Tiles for flooring shall be 300 mm x 300 mm (minimum size) and for dado 300mmx450mm 

(minimum size) as approved by the Engineer-in-charge.   
 

Test shall be conducted to satisfy the quality of material as per CPWD Specifications  
 

7.9   Glass Mosaic Tile Flooring shall be with approved random colour mix design tiles and work 
shall be carried out as per direction of Engineer-in-charge.  

 
7.10  The rate of items of flooring is inclusive of providing sunken flooring in bathrooms, kitchen 

etc. and nothing extra on this account is admissible. The proper gradient shall be given to 
flooring for toilets, verandah, kitchen, courtyard, etc. as per the directions of Engineer-in-
charge. 
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8.0 WATER PROOFING FOR SUNKEN FLOORS:-  
 
8.1 The work shall be got executed from the specialized agency as approved by the Engineer in 

Charge.  
 
8.2 Total quantity of the water proofing compound required shall be arranged only after obtaining 

the prior approval of the make by Engineer-in-charge in writing. Materials shall be kept under 
double lock and key and proper account of the water proofing compound used in the work shall 
be maintained. It shall be ensured that the consumption of the compound is as per specified 
requirements. 

 
8.3 The finished surface after water proofing treatment shall have adequate smooth slope as per the 

direction of the Engineer-in-charge. 
 
8.4 Before commencement of treatment on any surface, it shall be ensured that the outlet drain 

pipes / spouts have been fixed and the spout openings have been chased and rounded off 
properly for easy flow of water. 

 
8.5 GUARANTEE BOND:- ( PUFF panel roofing ) 
 

Ten years Guarantee bond in prescribed proforma at Page-60 to 66 shall be submitted by the 
contractor which shall also be signed by both the specialized agency and the contractor to meet 
their liability / liabilities under the guarantee bond. However, the sole responsibility about 
efficiency of water proofing treatment shall rest with the building contractor. (Ten per cent) of 
the cost for leakage / seepage including junction of PUFF panel roofing work shall be 
retained as Security Deposit and the amount so deducted would be released after ten 
years from the date of completion of the entire work under the agreement, if the 
performance of the treatment is found satisfactory. If any defect is noticed during the 
guarantee period, the contractor shall rectify it within 15 days of receipt of intimation of 
defects in the work. If the defects pointed out area not attended to within the specified period, 
the same will be got done from another agency at the risk and cost of contractor. 
 

9.0.       FINISHING:- 
 
9.1  The work shall be done in accordance with CPWD Specifications. 
 
9.2 All painting material of approved brand and manufacturer shall be brought to the site of work 

in the original sealed containers. The material brought to the site of work shall be sufficient for 
at least 30 days of work. The material shall be kept under the joint custody of contractor and 
representative of the Engineer-in-charge. The empty containers shall not be removed from the 
site till the completion of the work without permission of the Engineer-in-charge. 

 
10.0    SANITARY INSTALLATIONS /WATER SUPPLY / DRAINAGE: - 
 
10.1 The contractor shall submit schematic drawing of water supply and sanitary installation 

showing details of layout, including internal water supply and drainage details, showing the 
detail of water supply lines including fittings diameter wise and fixtures connecting to soil 
waste through traps and connection of W.C. to main shaft pipe for drainage including its 
ventilation system for approval of Engineer-in-Charge.  

 
10.2 For the work of water supply and sanitary installations, the contractor shall engage the 

approved licensed plumbers and submit the name of proposed plumbing agencies with their 
credentials for approval of the Engineer-in-Charge. 
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10.3 The work in general shall be carried out as per CPWD Specifications. 
 
10.4 The tendered rates shall include the cost of cutting holes in walls, floors, RCC slabs etc. 

wherever required and making good the same for which nothing extra shall be paid. 
 
10.5 The Centrifugally spun cast iron pipe IS: 3989-1984 wherever necessary shall be fixed to RCC 

columns, beams etc. with rawl plugs of approved quality and nothing extra shall be paid for on 
this account.  

 
10.6 The pig lead to be used in the jointing should be as per CPWD specifications. 
 
10.6(a)  The Centrifugally spun cast iron pipe IS: 3989-1984 wherever necessary shall be fixed to RCC 

columns, beams etc. with rawl plugs of approved quality and nothing extra shall be paid for on 
this account. 

 
10.6.(b) Nothing extra for providing and fixing CP brass caps/ extension pieces wherever required for  

CP brass fittings shall be paid beyond the rates payable for corresponding CP brass fittings. 
 
10.7 The pig lead to be used in jointing should be as per C.P.W.D. Specifications. 
 
10.8 Nothing extra for providing & fixing CP Brass caps /extension pieces wherever required for 

CP Brass fittings shall be paid beyond the rates payable for corresponding CP Brass fittings 
 
10.9.1  The entire responsibility for the quality of work will however rest with the building contractor 

only and he shall submit a Guarantee Bond as per Proforma at Page-60 to 66 10% (ten 
percent) of the cost of these items would be retained as security deposit and the amount so 
deducted would be released after two years from the date of completion of the entire work 
under the agreement, if the performance of the items is found satisfactory. If any defect is 
noticed during the guarantee period, the contractor should rectify it within seven days and if 
not attended to the same will be got done from another agency at the risk and cost of 
contractor. However, this security deposit can be released in full if bank guarantee of 
equivalent amount is produced and deposited with the department. 

 
11.0 Aluminium doors, windows, ventilators etc. glazing specifications  
 
11.1 Extent and Intent: - The work shall be carried out through an approved Special Agency, who 

shall furnish all material, labour, accessories, equipment, tool and plants and incidentals 
required for providing and installing anodized aluminium doors, windows, claddings, louvers 
and other items as called for on the drawings. The drawings and specifications cover the major 
requirements only. The supplying of additional fastenings, accessories, fixtures and other items 
not mentioned specifically herein, but which area necessary to make a complete installation 
shall be a part of this contract. 

 
11.2 General: -  Aluminium doors, windows etc. shall be of sizes, section details as shown on 

the Architectural drawings. The details shown on the drawings indicate generally the sizes of 
the component parts and general standards. These may be varied slightly to suit the standard 
adopted by the manufacturers. Before proceeding with any manufacturing, the contractor shall 
preparea and submit complete manufacturing and installation drawings for approval of the 
Engineer-in-Charge and no work shall be performed until the approval of these drawings is 
obtained. 
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11.3 Shop Drawings: - The contractor shall submit the shop drawings of doors, windows, 
louvers, cladding and other aluminium work, based on the architectural drawings to the 
Engineer-in-Charge for his approval. The shop drawing shall show full size sections of doors, 
windows etc. thickness of metal (i.e. wall thickness) details of construction, sub frame/rough 
ground profile, anchoring details hardwarea as well as connection of windows, doors and other 
metal work to adjacent work. Samples of all joints and methods of fastening and joining shall 
be submitted to the Engineer-in-Charge for approval well in advance of commencing the work. 

 
11.4. Samples: - Samples of doors, windows louvers etc. shall be fabricated, assembled and 

submitted to Engineer-in-Charge for his approval. They shall be of sizes, types etc. as decided 
by Engineer-in-Charge. All samples shall be provided at the cost of the contractor. 

 
11.5. Sections: - Aluminium doors and windows shall be fabricated from extruded sections of 

profiles as detailed on drawings. The sections shall be extruded by the manufacturers approved 
by the Engineer-in-Charge. The aluminium extruded sections shall conform to BIS designation 
IIE/IIV 9 WP alloy, with chemical composition technical properties, as per IS: 733 and IS: 
1285. The permissible tolerance of the extruded sections shall be such as not to impair the 
proper and smooth function/ operations and appearance of doors and windows. 

 
11.6 Fabrication: - Doors, windows etc. shall be fabricated to sizes at factory and shall be of 

section, sizes, combinations and details as shown on the drawings. All doors, windows etc. 
shall have mechanical joints. The joints shall be designed to withstand a wind load of 150 Kg. 
Per Sqm. The design shall also incur that the maximum deflection of any member shall not 
exceed 1/175 of the span of the member. All members shall be accurately machined and fitted 
to form hairline joints prior to assembly. The joints accessories such as cleats, brackets etc. 
shall be of such material as not to cause any bimetallic action. The design of the joints and 
accessories shall be such that the accessories area fully concealed. The fabrication of doors, 
windows, etc. shall be done in suitable sections to facilitate easy transportation, handling and 
installation. Adequate provision shall be made in the door and window members for anchoring 
to support and fixing of hardwarea and other fixture as approved by the Architect. 

 
11.7 Anodizing: - All aluminium sections shall be anodized as per IS: 7088 and to required colour 

as specified in the item as per IS: 1868 grading as specified in item schedule after cutting the 
member to requisite sizes before the final assembly. Anodizing confirming to specified grade 
with minimum average thickness of 15 microns when measured as per IS: 612. The anodic 
coating shall be properly sealed by steams or in boiling water area cold sealing process as per 
IS:1868/IS: 6057. Polythene tape protection shall be applied on the anodised section before 
they area brought to site. All carea shall be taken to ensure surface protection during 
transportation, storage at site and installation. The tape protection shall be removed on 
installation. The sample will be tested in the approved laboratory and cost of samples; cost of 
testing etc. shall be borne by the contractor. 

 
11.8  Protection of finish: - All aluminium members shall be wrapped with approved self-adhesive 

non-staining. PVC tapes.  
 
11.9  Handling and Stacking: - 
 
11.9.1 Fabricated materials shall be carried in an approved manner to protect the material against any 

damage during transportation. The loading and unloading shall be carried out with utmost care. 
On receipt of material at site, it shall be carefully examined to detect any damaged pieces. 
Arrangements shall be made for expeditious replacement of damaged pieces/ parts. Materials 
found to be acceptable on inspections shall be repacked in crates and stored safely. 
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11.9.2 In the case of composite windows and doors, the different units area to be assembled first. The 
assembled composite units should be checked for line, level and plumb before final fixing is 
done. Units may be serial numbered and identified as out how to be assembled in their final 
locations if situation so warrants. 

 
11.9.3 The contractor shall be responsible for assembling composite, bedding and filling the grove 

with polysulphide sealant inside and outside, at transoms and mullions placing the doors, 
windows etc. in their respective openings. After the doors/ windows have been fixed in their 
correct assigned position, the open hollow sections abutting masonry concrete shall be fitted 
with approved polysulphide sealant densely packed and finished neat. 

 
11.9.4 The contractor shall be responsible for doors, windows, etc. being set straight, plumb, level and 

for their satisfactory operation after fixing is complete. 
 
11.10 Installation: - 
  
11.10.1 Just prior to installation the doors, windows, etc. shall be uncreated and stacked on edge on 

level bearers and supported evenly. The frame shall be fixed into position true to line and level 
using adequate number of expansion machine bolts, anchor fasteners, of approved size and 
manufacture and in an approved manner. The holes in concrete/masonry members for housing 
anchor bolts shall be drilled with an electric drill. 

 
11.10.2 The door/ windows assembled as shown on drawings shall be placed in correct final position 

on the opening and marks made on concrete members at jambs, sills and heads against the 
holes provided in frames for anchoring. The frame shall then be removed from the opening and 
laid aside. Neat holes with parallel sides of appropriate size shall then be drilled in the concrete 
members with an electric drill at the marking to house the expansion blots. The expansion bolts 
shall then be inserted in the holes, struck with a light hammer till the nut is forced into the 
anchor shell. The frame shall then be placed in final position in the opening and anchored to 
the support thought cadmium plated machine screws of required size and anchored to the 
support through cadmium plated machine screws of required size threaded to expansion bolts. 
The frame shall be set in the opening by using wooden wedges at supports and be plumbed in 
position. The wedges shall invariably be placed at the meeting at points of glazing bars and 
frame. 

 
11.10  PVC/ Neoprene gaskets: - The contractor shall provide and install PVC/ Neoprene gaskets of 

approved size and profile at all locations as shown and as called for to render the doors, 
windows etc. absolutely air tight and weather tight. The contractor shall produce samples of the 
gaskets for approval and shall procure the same after approval only. 

 
11.12 Fittings: - Hinges, stays, handles, tower bolts, locks and other fittings shall be of quality and 

manufacturer as approved by the Engineer-in-Charge. 
 

11.13 Manufacturer’s Attendance: - The manufacturer immediately prior to the commencement of 
glazing shall adjust and set all windows and doors and accept responsibility for the satisfactory 
working of the opening frames. 

 
11.14 Poly-sulphide: -The gaps between frames and supports and also any gaps in the door and 

windows sections shall be raked out as directed and filled with poly-sulphide of approved color 
and make to ensure complete water tightness. The poly-sulphide shall be of such colour and 
composition that it would not stain the masonry/concrete work, shall receive paint without 
bleeding, will not sag or run and shall not set hard or dry out under any conditions of weather. 
The sample of poly-sulphide to be used for this purpose shall be got approved from the 
architect before its actual use. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 49 

Sheet No. 

11.15 Details of Test: - 
 
11.15.1   The various tests on aluminium sections shall be conducted in accordance with the relevant 

IS codes. 

 

11.15.2  The minimum number of tests for anodizing and corrosion resistance shall be as given below: 
- 

 
S.No. Details No. of Tests 

 
1. Doors, windows and ventilators One test for every 1000 kg or part thereof. 

 
11.15.3  The samples of major member of each unit of doors/ windows shall be selected at random by 

Engineer-in-Charge as such that all the aluminium section shall be got tested. 
 
11.16 Acceptance Criteria: - The aluminium work shall carry two years guarantee after completion 

of work against unsound material, workmanship and defective anodizing/ powder coating as 
per guarantee bond. Two years guarantee in prescribed Performa attached under sheet V-7 
must be given by the specified firm, which shall be counter signed by the contractor, in token 
of his overall responsibility. 10% (ten percent) of the cost of these items would be retained as 
security deposit and the amount so deducted would be released after two years from the date of 
completion of the entire work under the agreement, if the performance of the items is found 
satisfactory. If any defect is noticed during the guarantee period, the contractor should rectify it 
within seven days and if not attended to the same will be got done from another agency at the 
risk and cost of contractor. However, this security deposit can be released in full if bank 
guarantee of equivalent amount is produced and deposited with the department. 

 
11.17 Rates: - 
 
11.17.1 The rates of the item shall include the cost of materials, labour required in all the above 

operations. 
 
11.17.2 The rates include the cost of hinges/ pivots and rest of the fittings shall be paid separately. 
 
12.0 SPECIFICATIONS FOR SOLID POLY VINYL CHLORIDE (PVC) DOOR 

SHUTTERS:  
 
12.1.0 SCOPE: 
 
12.1.1  This specification lays down requirement regarding types, sizes, material, construction, 

workmanship, finish, performance evaluation, sampling and testing of solid Poly Vinyl 
Chloride (PVC) Panelled door shutters for use in residential buildings, non-residential 
buildings such as offices, schools, hospitals, etc. 

 
12.1.2  This specification does not cover large size door shutters for industrial and special buildings 

such as workshops, garages, godowns etc. 
 
12.1.3  PVC door shutters shall be used in internal locations only. 
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12.2.0 REFERENCES: 
 
12.2.1  The Indian Standards and other Standards listed in Annexure-I area necessary adjuncts to this 

standard. The products bearing BIS certification i.e. ISI Mark with code number shall have 
precedence over those not bearing ISI Mark. 

 
12.3.0 TERMINOLOGY: 
 
12.3.1  For the purpose of this specification, the definitions given below in addition to those given in 

IS 707-1976 shall apply: 
 
12.3.1.1  

(i) Blistering: Air or solvent entrapped during moulding. 

(ii) Colour blots: Colour blots occurring on account of uneven distribution of pigment. 

(iii) Crazing: Fine hair cracks on the surface. 

(iv) Defective Impregnation: Imperfect impregnation of PVC resin with other additives. 

(v) Colour Fading: Fading of colour on exposure to sunlight. 

(vi) Impurities: Presence of matter other than those specified. 

(vii) Pin holes: Pores of size less than 1mm appearing on the surface. 

(viii) Small Pores: Pores of size more than 1mm but less than 2mm appearing on the surface. 

(ix) Wrinkling: A slight ridge or furrow on surface. 

(x) Aggregate Defects: Presence of defects such as pin holes, impurities and traces of 

mending 5 or more in aggregate for defects at localized place. 

 
12.4.0 HANDLING: 
 
12.4.1  Handling and direction of closing of shutters shall be designated in accordance with IS: 

4043:1969. 
 
12.5.0 MATERIAL: 
 
12.5.1  Poly Vinyl Chloride Resin (suspension grade) is the basic raw material of PVC compound. 

PVC resin in mixed with chemicals like calcium searate, hydrocarbon Wax, Titanium dioxide, 
calcium carbonate Acrylic base etc. Further additives like UV stabilizers, impact modifiers, 
pigments, epoxy plasticizer, lubricants, acrylic processing aid etc. area also added. The purpose 
of adding the chemicals and additives is to impart strength, surface finish, colour and resistance 
to fading by light rays. These chemicals area mixed in the desired proportion and shall be used 
in the formulation of PVC material and for free and smooth extrusion of PVC cellular sheets.   

 
12.6.0 PROCESS: 
 
12.6.1 MIXING: The PVC material so formulated with the addition of chemicals, fillers & additives 

shall be mixed dry powder form in a high speed hot mixer at a temperature of 1100 C to 1250 
C. The heated dry blend is then to be cooled at room temperature. However, the temperature 
has to be determined keeping in view the climatic conditions and the process requirements. 
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12.6.2 EXTRUSION: The cooled dry blend is off loaded into the hopper of the extruder, and then is 
fed to the screw & barrel of the extruder, where it is melted and kneaded at varying 
temperatures upto 2050 C by rotating screws. The thick paste of PVC material is then passed 
through a hot die to make the sheet of required thickness. 

 
12.6.3 POLISHING: The basic shape of the sheet so acquired is then polished with the help of a 

three-roll calendar. At the same time the sheet is cooled by circulating water in the rolls of the 
calendar and there after on a roller table by atmospheric air. 

   
12.6.4 CUTTING: The final finished product coming out of the haul-off is cut as per the required 

size.+ 
 
12.7.0 RANGE OF PVC PANELLED DOOR SHUTTERS: 
 
12.7.1 For the purpose of this specification, solid panelled door shutter of thickness 30/32mm has 

been considered to meet the requirements of various users. The different components required 
for the door shutters area given in table No. 1 in annexure. 

 
12.8.0 CONSTRUCTION/FABRICATION: 
 
12.8.1       GENERAL: 
 
12.8.1.1 The door shutters shall be manufactured under controlled conditions in factories having 

adequate facilities for working with PVC cellular sheet including moulding, cutting and 
jointing, fabrication etc. 

 
12.8.1.2 While manufacturing door shutters, only components indicated in Table No. 1 shall be 

 used for the shutter. 
 
12.8.1.3 PVC door shutter shall be made out of the extruded PVC cellular sheets for styles, top 

rail, middle and bottom rail and panelling as given in Table No. 1 
 
12.8.1.4 All the members of the door shutter shall be straight, smooth and well planned at right 

angles to each other. Any warp or bow shall not be more than 1.50mm. 
 
12.8.2       FABRICATION OF SHUTTER: 
 
12.8.2.1 Steel frame: Mild Steel square tube of specified size shall be cut to required size and 

welded at the corners to form steel door frames. It should be painted with red oxide 
anticorrosive paint. 

 
12.8.2.2 PVC Styles: Styles made of PVC Cellular sheet shall be cut to required length and 

width, which shall be then “V” grooved in parallel to the required thickness of the 
doors. The “V” grooves area heated by hot air under controlled temperature and molded 
to form “C” sections. 

 
12.8.2.3 PVC Rails: Top Rail, Bottom Rail and Lock Rail area made of PVC Cellular sheets by 

cutting the sheets to the required size. 
 
12.8.2.4 PVC Panel: Panel made of PVC cellular sheet of 5mm thickness shall be cut to 

required size in length and width. 
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12.8.2.5 The PVC Panel shall be inserted in between the MS Frame, then the PVC Styles and 
Rails shall be bonded on the length and width sides of frames. The gap between the 
Panel and the “C” section of styles and rails shall be filled up with PVC beading and 
bonded. Lock rail at the centre shall be bonded on the either sides of PVC. The gap 
between the top and bottom surface is filled by PVC sheet strips called gap inserts to 
completely seal the door. 

 
12.8.3      FIXING OF THE SHUTTER: 

12.8.3.1 The PVC door shutter as fabricated above should be fixed to the door frame of M.S. T-
iron long counter sunk fully threaded parallel shank steel screws. In case the PVC 
shutter is to be fixed to wooden frame/PVC frame, the screws to be used in the butt 
hinge shall be No. 10-40mm counter sunk fully threaded parallel shank steel screws. 
For fixing butt hinges to PVC shutter, use No. 10-40mm long counter sunk fully 
threaded parallel shank steel screws. All the screws should be screwed in by 
screwdriver and in no case these shall be hammered. 

 
12.8.3.2 Each door shutter shall be fixed to the frame with 4 hinges of required size unless 

otherwise specified by the purchaser. The top and bottom hinges shall be fixed at 
location 200mm below top and 200mm above bottom of shutter. The remaining two 
hinges shall be places at one-third distance between top and bottom hinges. 

 
12.8.3.3 For cupboard shutters, side hung of height upto 1.20metre, each leaf shall be hung on 

piano hinges and for shutter of height more than 1.2 metre, each leaf shall be hung on 
three M.S. butt hinges of required size at quarter points. On shutter side the screws to 
be used in butt hinges shall be No. 10x25mm long counter sunk fully threaded parallel 
shank steel screws. On door frame side screws to be used in the butt hinges shall be No. 
10-12mm counter sunk fully threaded parallel shank steel screws in case T-iron frame 
is used. And in case of wooden door frames, screws shall be No. 10-25mm long counter 
sunk fully threaded parallel shank steel screws. 

 
12.8.3.4 All screws shall be counter sunk fully threaded parallel shank steel screws only, unless 

otherwise specified. All the screws shall be screwed in with screw driver only and in no 
circumstances screws shall be hammered in. 

 
12.8.4      FITTINGS AND ACCESSORIES: 
 
12.8.4.1 Door stoppers aluminium/brass: These shall be fixed to the door shutter as required by 

the purchaser as per size and shape approved by him. Cleats and blocks of wood should 
not be used in any circumstances. 
Fittings other than hinges like pull bolt lock, mortice lock, latch floor door stoppers etc. 
confirming to CPWD specification 2019 Vol. I & II shall be provided as per the 
schedule of fitting decided by the purchaser. 
 
 

12.8.4.2 Mortice lock or latches: Shutter shall be shop prepared for taking mortice locks or 
latches as may be ordered. Shop preparing the door with morticed holes for lock fixing 
shall be done when desired by the purchaser. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 53 

Sheet No. 

 
12.9.0      DIMENSIONS, SIZES AND TOLERANCES: 

 
TABLE 1:- Dimension of door Shutters 

 
S.No Type of 

Shutter 
Sizes (mm) Thick 

ness 
PVC Sheet Section Used 
Styles Beadin

g 
Rails Panel 

Thick 
Ness 

M.S. 
Sq. 
Tube 

T W T W T W   
1. Panel 

door 
shutter 
DS1(A) 

730W – 2060 H 30mm 5 50 5 25 5 t=75 
l=75 
b=75 

5 19x19 

2. Panel 
door 
shutter 
DS2(A) 

830W – 2060 H 30mm 5 75 5 50 5 t=100 
l=100 
b=100 

5 19x19 

3. Panel 
door 
shutter 
DS3(A) 

930W – 2060 H 30mm 5 75 5 50 5 t=100 
l=100 
b=100 

5 19x19 

4. Panel 
door 
shutter 
DS1(B) 

700W – 2045 H 30mm 5 50 5 25 5 t=75 
l=75 
b=75 

5 19x19 

5. Panel 
door 
shutter 
DS2(B) 

800W – 2045 H 30mm 5 75 5 50 5 t=100 
l=100 
b=100 

5 20x20 

6. Panel 
door 
shutter 
DS3(B) 

900W – 2045 H 30mm 5 75 5 50 5 t=100 
l=100 
b=100 

5 19x19 

 
  Note:   T = Thickness   t = top rail 

   W = Width    l = lock rail 
       b = bottom rail 
12.10.2 PVC foam sheet shall not exceed the tolerances given below:  
 

Sheet thickness (mm) Tolerance (mm) 
1 + 0.15 
2 + 0.20 
3 + 0.25 
4 + 0.30 
5 + 0.35 
6 + 0.40 
8 + 0.50 
10 + 0.60 
13 + 0.75 
19 + 1.05 
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Note: - Generally the PVC sheet used for the panel door shutter is of 5 mm thickness. 
Tolerance 

(i) On weight of PVC section + 10 percent. 
(ii) On weight of galvanized M.S. square tubes, M.S. rods + 5 percent (M.S. 

square/rectangular tubes to conform IS: 4923-1986). 
(iii) On width and height of shutter + 3mm. 
(iv) The tolerance in the thickness of door shutter shall be + 1mm. The thickness of door 

shutter shall be uniform through out with a permissible variation of not more than 
0.8mm when measured between any two points. 

 Sizes and Types of Door Shutters 
  Sizes and types of door shutters shall generally conform to the modular sizes specified 

in Table-2. 
TABLE-2 DIMENSION OF DOOR SHUTTERS 
 

S. 
No. 

Designation  Size: A Size: B Height (mm) 
Width (mm) Height (mm) Width (mm) 

1 DS 1 730 2060 700 2045 
2 DS 2 830 2060 800 2045 
3 DS 3 930 2060 900 2045 

 Note 1  D = Door, S = Single Shutter 
Note 2 The designation indicates the size of door opening, the first number referring to 

width in modules of 10cm and the last number the height in modules of 10cm 
above finished floor level. 

Note 3 Standard sizes of pressed steel and T-iron door frames area covered in CPWD 
Specification 2009 Vol. I & II. 

Note 4 Manufactures may supply non-modular size by mutual agreement, if so 
specifically ordered by the purchaser. 

Note 5(i) Shutters used with frames of T-iron or pressed steel conforming to CPWD 
Specifications 2009 Vol. I & II. 

 
12.10.3    Shutters used with frames of timber or precast reinforced concrete conforming to IS: 

4021-1983 and IS: 6523-1983 respectively shall be of size B. 

Sizes of the Cup Board shutters shall be as required by the purchaser. 
 

12.11       WORKMANSHIP AND FINISH 
 
12.11.1 The surface of the shutters shall be free from any visible defects such as small pores, 

crazing, blistering, wrinkling, impurities, defective impregnation and colour blots. 
 
12.11.2   Panels of the door shutters shall be flat and shall have smooth and level surface. 
 
12.11.3   All the four edge of the door shutter shall be square. The shutter shall be free from 

Twist or Wrap in its plane. 
 
12.11.4 The color of the door shall be as mutually agreed between the purchaser and the 

manufacturer, which would be selected by the purchaser from the available range of 
colors being manufactured before placing order. 

 
12.11.5    Scattered pin holes duly repaired and finished by applying resin and not noticeable shall 

be accepted. 
 
12.11.6 No painting, primer is to be applied on the PVC door shutter. 
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12.12     TEST 
 
12.12.1      TEST ON SHUTTERS 
 
12.12.1.1 The tests as per Table – 3 shall be carried out by the manufacturer on door shutters. The                   
                         method of carrying out the tests shall be as per IS: 4020-1994. Acceptability criteria 

shall be as mentioned against each test. 
 

TABLE NO. 3 TEST ON DOOR SHUTTER 
 

S.No. Test Acceptable criteria 
1. Dimensions and defects of squareness Test As per IS: 4020-1994 
2. General Flatness Test --do-- 
3. Local Planeness Test* --do-- 
4. Impact Indentation Test --do-- 
5. Edge loading Test --do-- 
6. Buckling Test --do-- 
7. Misuse Test --do-- 
8. Slamming Test --do-- 
9. Shock Resistance Test --do-- 
10. Screw Holding Power Test --do-- 

 
*   Local planeness test shall be carried out on the rails, styles and panels separately. 

12.12.2 Test on Material 
 
12.12.2.1  Test as per Table – 4 shall be conducted on PVC sheet cut form the door shutter. The 

method of carrying out the test shall be as per reference code mentioned against each 
test.   Acceptance Criteria shall be as given against each test. 

 
 

TABLE – 4 TEST ON PVC MATERIALS 
 

S.No. Test Test Method as per Acceptable Value 
1. Density (at 270 C) DIN 53479 Not less than 0.50 gm/cc 
2. Tensile strength at yield DIN 53881 10 Mpa 
3. Elongation at Break DIN 53881 Not less than 30%  
4. Impact Strength (IZOD) 

(Charpy unotched) 
DIN 53453 Not less than 15 kg/m3 

5. Hardness DIN 53456 Not less than 25 N/mm2 
6. Compressive strength at 

10% strain 
ASTMD – 695 Not less than 8.83 kg/ cm2 

7. Flexural stress DIN 53452 Not less than 20 Mpa 
8. Thermal Conductivity DIN 52612 0.059 W/mk 
9. Water absorption after 

96 hrs. 
DIN 53495 Below 1 % 

10. Fire Rating BS 476 Bl 
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12.13         LIST OF REFERRED INDIAN & OTHER STANDARDS 
 

IS No. TITLE 
IS: 707-1976 Glossary of terms applicable to timber technology and utilization. 
IS: 4020-1994 Door shutters – Methods of tests 
IS:4043-1969 Recommendations for symbolic designation of direction closing 

and faces of doors, windows and shutters 
IS: 10428-1983 Glossary of terms applicable to doors. 
ISI Specifications for testing of PVC materials 

3360 (Pt-3/Sec.1)      Density 
3360 (Pt-5/Sec.3)      Tensile Strength 
3360 (Pt-5/Sec.3)      Elongation at break 
3360 (Pt-5/Sec.4)      Impact Strength 
3360 (Pt-5/Sec.12)    Hardness 
3360 (Pt-5/Sec.8)      Compressive Strength 
3360 (Pt-5/Sec.7)      Flexural Strength 
3360 (Pt-8/Sec.1)      Water Absorption Fire Retardancy 

 
12.14       SAMPLING AND CRITERIA FOR CONFORMITY 
 
12.14.1 Lot in any consignment, all shutters of the same grade and type and manufactured 

under similar conditions of production shall be grouped together to form a lot. 
 
12.14.2 The number of shutters to be selected at random from a lot shall depend upon its size 

and shall be in accordance with table (given below). Column 2 & 3 pertain to tests for 
Dimensions and defects of squareness test, general flatness test and local planeness test. 
 
Column 4 & 5 pertain to all other tests as per Para 11.11.1 & 11.11.2. 
 

TABLE – SAMPLE SIZE AND CRITERIA FOR CONFORMITY 
Lot Size Sample Size Permissible 

No. of Defects 
Sample 
size 

Permissible No. 
of Defects 

1 2 3 4 5 
26 to 50 5 0 1 0 
51 to 100 8 0 1 0 
101 to 150 13 1 2 0 
151 to 300 20 2 3 0 
301 to 500 32 3 5 0 
501 to 1000 50 5 10 1 
1001 and 
above 

80 7 15 2 

 
Note:   For lot size 25 or less, number of samples to be taken for testing shall be as agreed to 

between the purchaser and the seller/ manufacturer. 
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12.15     PVC RIGID PANEL DOOR SHUTTER 
 

12.15.1 SPECIFICATIONS: - Providing and fixing of factory made 30mm thick PVC rigid foam 
PANEL DOOR SHUTTER made from M S tubular frame of 19 gauge of size 19 x 19mm 
for styles and 15 x15mm for top and bottom tails and covered with 5mm thick heat moulded 
PVC ‘C’ channel having width of 50mm to form styles and PVC sheet of width 75mm to 
form lock rail, bottom rail and top rail on either side. The inner panel should be inserted 
with 5mm thick PVC sheet sealed with solvent cement adhesive to the styles and rails with 
5mm x 25mm PVC sheet beading on either side. 

 
12.15.2   WIREMESH: - To make wiremesh door instead of panel insert of 5mm PVC sheet, 

wiremesh of suitable gauge can be inserted & and sealed to the styles and rails using PVC 
beading. 

 

12.15.3 LOUVERS: -The door shutters can be provided with louvers for the clear opening of 
450x300mm at the bottom including one additional horizontal rail of size 50mm x 30mm 
and two vertical styles of size 50x30mm to accommodate the 5mm thick, 40mm wide PVC 
sheet louvers (eight Nos.) along with side 25mmx5mm size PVC sheet lapping with slant 
slots of 5mm width for fixing the louvers in position with PVC cement solvent adhesive and 
then providing 10mmx5mm size PVC sheet beading on two vertical sides with self tapping 
sheet metal screws etc. complete. 

 
Note: Width of styles and rails will vary with the size of door; Recommended size of styles 

and rails is given in the table. 
 

TABLE OF STYLES AND RAILS 
 

Door width Styles Size Rails Size 
600mm to 750mm 50mm 75mm 
750mm to 900mm 75mm 100mm 
900mm and above  100mm 125mm 

 
13.0 SPECIFICATION FOR STONE MASONRY 

 
13.1 The stone shall be sound hard free and decay and weathering, they shall be approved quality. 

Discolored or distorted stone with boulder skin or earthy or porous matter of stones with round 
surface shall not be used. The face stone shall be procured from the approved quarry and other 
stone also should be procured from approved quarry. 

 
13.2 The stone shall be hammer dressed on all head joints. Faces shall be accurately squared and all 

face joints shall be dressed at right angle. The face of the stone shall be dressed and bushing 
shall not project more than 40mm. 
 

13.3   MORTAR:- The mortar used for joining shall be as specific. 
 
13.4  LAYING:- All stones shall be thoroughly wetted before use. No more than two stones shall be 

used in the height of course. 
 
13.5 The wall shall be carried up truly in plumb. All courses shall be laid truly horizontal and all 

join shall be truly vertical. The stones shall break joints at least half the height of the course. No 
pinning shall be allowed on the face. 



 
 

 
Correction—Nil                  Deletion—Nil              Insertion—Nil                    Overwriting--Nil   
  
                    
                                     A.E.-HPU  

                            

    Page - 58 

Sheet No. 

 
 
13.6  The depth of each course shall not be less then 13cm. and more that 23 cm. No course shall be 

of greater depth than any course below the height shall not exceeded the breadth of stones of the 
face. No stone shall tail into the walls lass than twice their height. 

 
13.7   The masonry shall be carried up regularly. When the masonry of the part has to be delayed, the 

work shall be raked back at angle not exceeding 45 degree, toothing shall not be allowed. 
 
13.8 BOND STONES:- Bond or through stone running right through walls shall be provided in each 

course at 152 cm.  intervals. If the wall is more than 60 cm laid from face to back. These stones 
(or lines or stones) shall break joints by overlapping at least 15 cm. header or thought stone 
shall not be less than 45 cm long for walls upto 152 cm thick and at least 50 cm for thicker 
walls. 
 

13.8.1   In case proper size of bond stone area not available bonds cements concrete 1:3:6(1 cement: 3 
sand: 6 hard stone ballast 20mm and down gauge) right through the walls may be provided in 
each course at 5 feet interval with the special permission of the Engineer-in-charge but nothing 
extra shall be paid for this substitution. 

 
13.9  JOINTS:- Stone shall be laid that all joint area full of mortar joints shall not be more than 

20mm thick. No punning shall allowed on the face. 
 

13.10   Where plastering or pointing is not required to be done, the joints shall be struck flush and 
finished at the time of laying. 

 
13.11 Quoins shall be from stones at least 45 cm. long laid stretcher and alternatively. 
 
13.12   INTERIOR FACE:- The work on the interior face shall be precisely the same as on the other 

face and backing at no stage shall be leveled up with chips. The hearting or backing shall be 
carried up simultaneously with facing. 

 
13.13   HEARTING:- Hearting shall consist of flat bedded stones carefully laid on their proper beds 

and solidly bedded in mortar chips and spells of stones being wedged in wherever necessary so 
as to avoid thick beds on joints or mortar, care being taken that no dry work or hollow space 
shall be left anywhere in masonry. The percentage of stones chips for filling of interstices 
between the adjacent stones shall not exceed 10% of the quantity of stone masonry. 

 
13.14 Suitable sizes of weep holes shall be left in the Retaining wall at suitable places as per direction 

of Engineer-in-charge and   nothing extra shall be paid for the same. 
 
13.15   CURING:- Green work shall be protection from the effects of sun, rain etc. by suitable 

covering. It shall be kept consequently moist of on all the faces for a period of at least 7 days. 
The top of masonry of the work shall be left flooded at the end of each work. 

 
13.16  RETAINING WALLS IN COURSED RUBBLE DRY MASONRY WITH BANDS OF 

COURSED RUBBLE MASONRY LAID MORTAR 
 

The specification of retaining wall in hammer dressed masonry will similar to the specification 
for coursed rubble masonry in cement except for:- 

13.16.1 Mortar will be used only in bands as per drawing. Rest masonry will be dry. The space in 
hearting will be thoroughly packed with sprawls. 
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13.16.2 The back space in hearting will be kept vertical unless otherwise ordered and from face given 
required better. 

13.16.3 Courses will be laid perpendicular to front face. 

13.16.4 The stone used for Retaining walls at face shall be procured from the approved quarry. The 
rates of stone masonry for the items of retaining walls/ brest walls in dry and cement mortar 
masonry will be for all heights and depths. Nothing extra shall be payable beyond the quoted 
rates. 

14. SPECIAL CONDITION FOR CONTRACTOR. 

14.1 Nothing extra shall be paid on a/c of manual lead and lift for shifting of material at site. 

14.2 Malba shall be disposed at approved municipal dumping ground or any other location as 
approved by Engineer-in-charge. It will be responsibility of the contactor to locate the dumping 
ground for all lead and lift at his own cost for which noting extra shall be payable on this 
account.  

 

 

 
Assistant Engineer, 
HPU Sub-Division,   

           CPWD, Shimla 
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Annexure-I 
 ON NON JUDICIAL STAMP PAPER OF MINIMUM Rs. 100      

(Guarantee offered by Bank to CPWD in connection with the execution of contracts) 

FORM OF BANK GUARANTEE  
(For Earnest Money Deposit/Performance Guarantee/Security Deposit/Mobilization Advance) 
1. Whereas the Executive Engineer………………….(name of division)…………… CPWD on 

behalf of the President of India (hereinafter called "The Government")has invited bids 
under……………(NIT number)……….. dated …………. For ……………. (name of work) 
........................... The Government has further agreed to accept irrevocable Bank Guarantee for 
Rs …………….(Rupees …………………only) valid upto …………… (date)* ……….. as Earnest 
Money Deposit from ……………… (name and address of contractor) ……………… (hereinafter 
called "the contractor") for compliance of his obligations in accordance with the terms and 
conditions of the said NIT. 

OR** 
Whereas the Executive Engineer ………….……..(name of division) ………..………, CPWD on 
behalf of the President of India (hereinafter called "The Government") has entered into an 
agreement bearing number …………… with ………… (name and address of the contractor) 
………………… (hereinafter called "the Contractor") for execution of work……………………..  
(name of work)………………………………………  The Government has further agreed to accept 
an irrevocable Bank Guarantee for Rs. ………………… (Rupees. …………only) valid upto 
……………. (date) ………….. as Performance Guarantee/Security Deposit/Mobilization 
Advance from the said Contractor for compliance of his obligations in accordance with the terms 
and conditions of the agreement. 

2. We, ……… (indicate the name of the bank) …………………….(herein after referred to as "the 
Bank") hereby undertake to pay to the Government an amount not exceeding Rs ………….…….( 
Rupees …………... only)  on demand by the Government within 10 days of the demand. 
 

3. We, ……… (indicate the name of the bank) …………….. do here by undertake to pay the amount 
due and payable under this guarantee without any demur, merely on a demand from Government 
stating that the amount claimed is required to meet the recoveries due or likely to be the said 
Contractor. Any such demand made on the Bank shall be conclusive as regards the amount due 
and payable by the Bank under this Guarantee. However, our liability under this guarantee shall be 
restricted to an amount not exceeding Rs…………. (Rupees …………… only). 

4. We, ……    … (indicate the name of the bank) ……………….., further undertake to pay the 
Government any money so demanded notwithstanding any dispute or disputes raised by the 
contractor in any suit or proceeding pending before any Court or Tribunal, our liability under this 
Bank Guarantee being absolute and unequivocal. The payment so made by us under this Bank 
Guarantee shall be a valid discharge of our liability for payment there under and the Contractor 
shall have no claim against us for making such payment. 

5. We, ……    … (indicate the name of the bank) ……………….., further agree that the Government 
shall have the fullest liberty without our consent and without affecting in any manner our obligation 
here under to vary any of the terms and conditions of the said agreement or to postpone for any 
time or from time to time any of the powers exercisable by the Government against the said 
contractor and to forbear or enforce any of the terms and condition related to the said agreement  
and we shall not be relieved from our liability by reason of any such variation or extension being 
granted to the said contractor or for any forbearance, act of omission on the part of the 
Government or any indulgence by the Government to the said contractor or by any such matter or 
thing  
 
whatsoever which under the law relating to sureties would, but for this provision, have effect of so 
relieving us. 

6. We, ……    … (indicate the name of the bank) ……………….., further agree that the  Government  
as its option shall be entitled to enforce this gurantee against the bank  as a principal debtor at the 
first instance without proceeding against the contractor and notwithstanding any security or other 
guarantee the Government may have in relation in the contractor’s liabilities. 
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7. This guarantee will not be discharged due to the change in the constitution of the Bank of the 
Contractor. 
 

8. We,………… (indicate the name of the Bank)……………. Undertake not to revoke this gurantee 
expect with the consent of the Government in writing. 
 

9. The Bank Guarantee shall be valid upto ……… unless extended on demand by the Government 
Notwithstanding anything mentioned above, our liabilities against the gurantee is restricted to 
Rs……….. (Rupees…………. Only) and unless a claim in writing is lodged with us within the date 
of expiry of extended date of expiry of this gurantee, all our liabilities under this gurantee shall 
stand discharged. 

Date ………….. 
 
Witnessess: 

1. Signature ………..      Authorized Signatory 

Name and address     Name 

Designation 

Staff Code No. 

Bank Seal 

2. Signature ………..       

Name and address      

*Date to be worked out on the basis of validity period of 90 days where only financial bids are invited and 
180 days for two/three bid system from the date of submission of tender. 
**In paragraph 1, strike out the portion not applicable. Bank Guarantee will be made either for earnest 
money or for performance guarantee/ security deposit/ mobilization advance, as the case may be.  
 
 

Annexure-II 
AFFIDAVIT 

 
I /We have submitted a bank guarantee for the work ____________________________ 
________________________________________________________________________ 
      (Name of work) 
Agreement No. ___________________________________________________________ 
Dated ____________________from __________________________________________  

(Name of the Bank with full address) 
to the Executive Engineer _________________________________________with a view  
                                                           (Name of the Division) 
to seek exemption from payment of  performance guarantee in cash. This Bank guarantee expires 
on ______________________________________________ I / We undertake to keep the validity of 
the bank guarantee intact by getting it extended from time to time at my / our own initiative up to a 
period of _______________________ months after the recorded date of completion of the work or 
as directed  by the Engineer in charge. 
 I / We also indemnify the Government against any losses arising out of non-encasement of the 
bank guarantee if any. 

(Deponent) 
Signature of Contractor 

 
Note : The affidavit is to be given by the Executants before a first class Magistrate. 
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GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR 
FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF  

WATER-PROOFING WORKS   
(All Water - Proofing Items). 

 
 The agreement made this.................... day of ................. (Two Thousand _______ only) 
.............. between ....................................S/o ...............................................(hereinafter called the 
GUARANTOR of the one part) and the PRESIDENT OF INDIA (hereinafter called the Government 
of the other part) 
 
 
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated ...................... and made between the GUARANTOR OF THE ONE PART AND the 
Government of the other part whereby the contractor inter alia undertook to render the building and 
structures in the said contract recited completely water and leak-proof. 
 
 AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said 
work will remain water and leak proof, for ten years from the date of completion of work. 
 
 NOW THE GUARANTOR hereby guarantee that work executed by him will render the 
structures completely leak proof and the minimum life of such water proofing Guarantee of PUFF 
panel roofing shall be ten years to be reckoned from the date after the expiry of maintenance period 
prescribed in the contract. 
 
 The decision of the Engineer-in-charge with regard to nature and cause of defect shall be final 
and binding on Guarantor. 
 
 During this period of guarantee, the guarantor shall make good all defects and in case of any 
defect being found render the building leakage / seepage to the satisfaction of the Engineer-In-Charge 
calling upon him to rectify the defects failing which the work shall be got done by the Department by 
some other contractor at the Guarantor’s cost and risk. The decision of the Engineer-in-charge as to 
the cost payable by the Guarantor shall be final and binding. 
 
  That if the guarantor fails to execute the water proofing of PUFF panel roofing or commits 
breach thereunder, then the guarantor will indemnify the principal and his successor against all loss, 
damage, cost expense or otherwise which may be incurred by him by reason of any default on the part 
of the GUARANTOR in performance and observance of this supplementary agreement. As to the 
amount of loss and/or damage and / or cost incurred by the Government, the decision of the Engineer-
in-charge will be final and binding on both the parties. 
 
 
 IN WITNESS WHEREOF these presents have been executed by the obligator ....................... 
and ........................................ by ................................. for and on behalf of the PRESIDENT OF 
INDIA on the day, month and year first above written. 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of :- 
 
1. ................................................    2. ........................................... 
 
 SIGNED FOR AND BEHALF OF THE PRESIDENT OF INDIA BY ................................... in 
the presence of :- 
1. ...............................................    2. .......................................... 
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GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR 
FOR REMOVAL OF DEFECTS AFTER COMPLETION  

IN RESPECT OF SANITARY INSTALLATIONS / WATER SUPPLY / DRAINAGE WORK. 
 
 The agreement made this.................... day of ................. (Two Thousand ………… only) 
.............. between ....................................S/o ...............................................(hereinafter called the 
GUARANTOR of the one part) and the PRESIDENT OF INDIA (hereinafter called the Government 
of the other part) 
  
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated .................................. and made between the GUARANTOR OF THE ONE PART AND the 
Government of the other part, whereby the contractor inter alia, undertook to render the work in the 
said contract recited structurally stable, leak proof and sound material, workmanship, anodizing, 
colouring, sealing. 
 
 AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said 
work will remain structurally stable, leak proof and guaranteed against faulty material and 
workmanship, and finishing for two years from the date of completion of work. 
 
 NOW THE GUARANTOR hereby guarantee that work executed by him will be free from any 
leakage, seepage, cracks in pipes and guaranteed against faulty material and workmanship, defective 
galvanizing for two years to be reckoned from the date after the expiry of maintenance period 
prescribed in the contract. 
 
 The decision of the Engineer-In-Charge with regard to nature and cause of defect shall be final. 
 
 During this period of guarantee, the guarantor shall make good all defects and in case of any 
defect to satisfaction of Engineer-in-charge at his cost and shall commence the work for such 
rectification within seven days from the date of issue of the notice from the Engineer-in-charge calling 
upon him to rectify the defects failing which the work shall be got done by the Department by some 
other contractor at the guarantor’s cost and risk. The decision of the Engineer-in-Charge as to the cost 
payable by the Guarantor shall be final and binding. 
 
 That if the guarantor fails to make good all defects or commits breach thereunder, then the 
guarantor will indemnify the principal and his successor against all loss, damage, cost expense or 
otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in 
performance  and observance of this supplementary agreement. As to the amount of loss and/or 
damage and or cost incurred by the Government, the decision of the Engineer-in-charge will be final 
and binding on both the parties. 
 
 IN WITNESS WHEREOF these presents have been executed by the obligator ...................... 
.......................................................and ................................................. by ........................................... 
for and on behalf of the PRESIDENT OF INDIA on the day, month and year first above written. 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of :- 
 
1. ....................................................   2. ............................................ 
 
 SIGNED FOR AND ON BEHALF OF THE PRESIDENT OF INDIA BY......................... in 
the presence of :- 
 
1. ...................................................    2. ............................................ 
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GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR  
FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF  

STONE WORK/ TILE WORK. 
 
 The agreement made this.................... day of ................. (Two Thousand ______ only) 
.............. between ....................................S/o ...............................................(hereinafter called the 
GUARANTOR of the one part) and the President of India (hereinafter called the Government of the 
other part) 
 
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated ...................... and made between the GUARANTOR OF THE ONE PART AND the 
Government of the other part whereby the contractor inter alia undertook to render the work in the said 
contract recited structurally stable workmanship, finishing and use of sound materials. 
 
 AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said 
work will remain structurally stable and guaranteed against faulty workmanship, finishing and 
materials. 
 
 NOW THE GUARANTOR hereby guarantee that work executed by him will remain 
structurally stable after the expiry of maintenance period prescribed in the contract  for the minimum 
life of five years to be reckoned from the date after the expiry of maintenance period prescribed in the 
contract. 
 
 The decision of the Engineer-in-charge with regard to nature and cause of defect shall be final. 
 
 During this period of guarantee, the guarantor shall make good all defects to the satisfaction of 
the Engineer-in-charge calling upon him to rectify the defects failing which the work shall be got done 
by the Department by some other contractor at the Guarantor’s cost and risk. The decision of the 
Engineer-in-charge as to the cost payable by the Guarantor shall be final and binding. 
 
 That if the guarantor fails to make good all the defects, commits breach thereunder, then the 
guarantor will indemnify the principal and his successor against all loss, damage, cost expense or 
otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in 
performance and observance of this supplementary agreement. As to the amount of loss and/or 
damage and or cost incurred by the Government, the decision of the Engineer-in-charge will be final 
and binding on both the parties. 
 
 IN WITNESS WHEREOF these presents have been executed by the obligator ....................... 
and ........................................ by ................................. for and on behalf of the President of India on the 
day, month and year first above written. 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of :- 
 
1. ................................................    2. ........................................... 
 
 SIGNED FOR AND BEHALF OF THE PRESIDENT OF INDIA BY ................................... in 
the presence of :- 
 
1. ...............................................    2. .......................................... 
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GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR  
FOR REMOVAL OF DEFECTS AFTER COMPLETION IN RESPECT OF  

ANTI TERMITE WORKS. 
 
 The agreement made this.................... day of ................. (Two Thousand ………… only) 
.............. between ....................................S/o ...............................................(hereinafter called the 
GUARANTOR of the one part) and the PRESIDENT OF INDIA (hereinafter called the Government 
of the other part) 
 
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated ...................... and made between the GUARANTOR OF THE ONE PART AND the 
Government of the other part whereby the contractor inter alia undertook to render the building and 
structures in the said contract recited completely termite proof. 
 

 AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said 
structure will remain termite proof, for ten years from the date after the maintenance period prescribed 
in the contract expires. 
 
 NOW THE GUARANTOR hereby guarantee that work executed by him will render the  
structures completely termite proof and the minimum life of such termite proofing treatment shall be 
ten years to be reckoned from the date after the expiry of maintenance period prescribed in the 
contract. 
 

 The decision of the Engineer-in-charge with regard to nature and cause of defect shall be final 
and binding on Guarantor. 
 

 During this period of guarantee, the guarantor shall make good all defects and for that matter, 
shall replace at his risk & cost such wooden members as may be damaged by termites and in case of 
any other defect being found, he shall render the building termite proof at his cost to the satisfaction of 
the Engineer-In-Charge and shall commence the works of such rectification within seven days from 
date of issuing notice from Engineer-in-charge calling upon him to rectify the defects failing which the 
work shall be got done by the Department by some other contractor at the Guarantor’s cost and risk 
and in the latter case the decision of the Engineer-in-charge as to the cost recoverable from the 
Guarantor shall be final and binding. 
 

  That if the guarantor fails to execute the anti termite treatment or commits breach hereunder, 
then the guarantor will indemnify the principal and his successor against all loss, damage, cost, 
expense or otherwise which may be incurred by him by reason of any default on the part of the 
GUARANTOR in performance and observance of this supplementary agreement. As to the amount of 
loss and/or damage and / or cost incurred by the Government, the decision of the Engineer-in-charge 
will be final and binding on both the parties. 
 
 IN WITNESS WHEREOF these presents have been executed by the obligator ....................... 
and ........................................ by ................................. for and on behalf of the PRESIDENT OF 
INDIA on the day, month and year first above written. 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of :- 
 
1. ................................................    2. ........................................... 
 
 SIGNED FOR AND BEHALF OF THE PRESIDENT OF INDIA BY ................................... in 
the presence of :- 
1. ...............................................    2. .......................................... 
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GUARANTEE BOND TO BE EXECUTED BY THE CONTRACTOR 
FOR REMOVAL OF DEFECTS AFTER COMPLETION  

IN RESPECT OF ALUMINIUM DOORS, WINDOWS VENTILATOR WORK. 
 
  
 The agreement made this.................... day of ................. (Two Thousand ………… 
only).............. between ....................................S/o ...............................................(hereinafter called the 
GUARANTOR of the one part) and the PRESIDENT OF INDIA (hereinafter called the Government 
of the other part) 
  
 WHEREAS THIS agreement is supplementary to a contract (Hereinafter called the Contract) 
dated .................................. and made between the GUARANTOR OF THE ONE PART AND the 
Government of the other part, whereby the contractor inter alia, undertook to render the work in the 
said contract recited structurally stable, workmanship, powder coating, anodizing, colouring and 
sealing etc. 
 
 AND WHEREAS THE GUARANTOR agreed to give a guarantee to the affect that the said 
work will remain structurally stable and guaranteed against faulty material and workmanship, 
defective anodizing/ powder coating for five years from the date of completion of work. 
 
 NOW THE GUARANTOR hereby guarantee that work executed by him will remain 
structurally stable and guaranteed against faulty material and workmanship, defective anodizing/ 
powder coating for five years to be reckoned from the date after the expiry of maintenance period 
prescribed in the contract. 
 
 The decision of the Engineer-In-Charge with regard to nature and cause of defect shall be final. 

 
 During this period of guarantee, the guarantor shall make good all defects and in case of any 
defect to satisfaction of Engineer-in-charge at his cost and shall commence the work for such 
rectification within seven days from the date of issue of the notice from the Engineer-in-charge calling 
upon him to rectify the defects failing which the work shall be got done by the Department by some 
other contractor at the guarantor’s cost and risk. The decision of the Engineer-in-Charge as to the cost 
payable by the Guarantor shall be final and binding. 
 
 That if the guarantor fails to make good all defects or commits breach there under, then the 
guarantor will indemnify the principal and his successor against all loss, damage, cost expense or 
otherwise which may be incurred by him by reason of any default on the part of the GUARANTOR in 
performance and observance of this supplementary agreement. As to the amount of loss and/or 
damage and or cost incurred by the Government, the decision of the Engineer-in-charge will be final 
and binding on both the parties. 
 
 IN WITNESS WHEREOF these presents have been executed by the obligator ...................... 
.......................................................and ................................................. by ........................................... 
for and on behalf of the PRESIDENT OF INDIA on the day, month and year first above written. 
 
 SIGNED, sealed and delivered by OBLIGATOR in the presence of:- 
 
1. ....................................................   2. ............................................ 
 SIGNED FOR AND ON BEHALF OF THE PRESIDENT OF INDIA BY....................... in the 
presence of:- 
 
1. ...................................................    2. ....................................
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LIST OF FIELD TESTS 

 
i) Particle size and shape. 

ii) Slump test. 

iii) Bulking of sand. 

iv) Silt content of sand. 

v) Temperature measuring with thermometer with brass protected end 0-200 C. 

 
FIELD TESTING EQUIPMENT AND INSTRUMENTS 

 
A. Testing Equipment at Field Laboratories 

 
i) Balances 

a) 7kg to 10 kg. Capacity, Semi-self indicating type-Accuracy 10 gm 
b) 500 gm. Capacity, Semi-self indicating type Accuracy 1 gm 
c) Pan Balance – 5 Kg. Capacity, accuracy 10 gm. 
 

ii) Sieves: as per IS 460-1962. 
a) I.S. Sieves – 450 mm internal dia of sizes 100 mm, 80 mm, 63 mm, 50mm, 40 mm, 

25 mm, 20 mm, 12.5 mm, 10 mm, 6.3 mm, 4.75 mm complete with lid and pan. 
b) IS Sieves – 200 mm internal dia(brass frame) consisting of 2.36 mm, 1.18 mm, 600 

microns, 425 microns, 300 microns, 212 microns, 150 microns, 90 microns, 75 
microns with lid and pan. 
 

iii) Equipment for slump test – Slump Cone, Steel Plate, tamping rod, steel scale, scoop. 
 

v) Graduated measuring cylinders 200 ml capacity 
 

vi) Enamel trays (for efflorescence test for bricks and other tests) 
a. 300 mm X 250 mm X 40 mm  
b. Circular plates of 250 mm dia 
c. 600 mm X 450 mm X 500 mm 
d. 450 mm X 300 mm X 40 mm. 

 
B. Field Testing Instruments 

i) Steel tapes – 3 m. 
i) Vernier Calipers. 
ii) Micrometer Screw 25 mm gauge. 
iii) A good quality plumb bob. 
iv) Spirit level minimum 30 cms long with 3 bubbles for horizontal vertical. 
v) Wire gauge (circular type) disc. 
vi) Foot rule. 
vii) Long nylon thread. 
viii) Magnifying glass. 
ix) Screw driver 30 cms long. 
x) Ball pin hammer, 100 gms. 
xi) Plastic bags for taking samples. 
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C. T&P Required 
 

Sr. 
no. 

Detail of T&P 

1 Concrete mixer with hopper (Full bag) ------ 
2 Steel props ------ 
3 Steel Shuttering ------ 
4 Needle Vibrator ------ 
5 Floor grinding machine ------ 
6 Welding machine ------ 
7 Water pump ------ 
8 Steel scaffolding  ------ 
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PROFORMA FOR TESTS CARRIED OUT 

 
NAME OF THE WORK :       DIVISION/ 

AGREEMENT NO. & DATE :      SUB-DIVISION 

 

 

 

Sl. 
No
. 

Item Quantitie
s as per 

agreemen
t 

Frequency 
as per 

specificati
on 

No. of 
tests 

require
d 

R.A
. bill 
No. 

Upto 
date 

quantity 

No. of 
tests 

require
d 

No. of 
tests 

actuall
y done 

Remark
s 

1 2 3 4 5 6 7 8 9 10 

  

 

 

 

        

 

 

 

         Signature of Contractor 
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LIST OF ACCEPTABLE/APPROVED MAKES FOR CIVIL WORKS 
S. 

No. 
Material Approved Make 

1 (i) 43 Grade Ordinary Portland 
Cement / Portland Pozzolona 
Cement.  

ACC, Ultratech, Vikram, Shree Cement, Ambuja, 
Jaypee Cement, Century Cement, J.K. Cement. 

 (ii) White Cement Birla White , J. K.White,  
2 Reinforcement Steel (TMT-Fe500) SAIL, Tata Steel, Rashtriya Ispat Nigam Ltd (RINL), 

JINDAL. 
3 Water Proofing Compounds, 

Plasticizer, Super Plasticizer, 
Grouts, Polymers, Polyexpanse, 
Other construction chemicals 

Weber, Fosroc, Pidilite, CICO, Sika, Huntsman 
(CibaGeigy),Ferrous Crete MYK Arment 

4 Tubular truss / Structural Steel SAIL, Tata Steel, Rashtriya Ispat Nigam Ltd (RINL), 
Jindal. APL APOLLO 

5 Poly carbonate Sheet GE Plastic, LEXAN 
6 Decking steel sheet Ezydeck of TATA / Lloyd Superdeck 
7 Admixtures Fosroc, MBT, Sika, CICO, Asian 
8 Particle Board Kitply, Action TESA, Greenlam, Merino, Century. 
9 Laminated   Particle   Board/  

Laminates, plywood 
Kitply, Action TESA, Greenlam, Century Ply, Merino, 
Sunmic, Archid ply  

10 Flush door shutters/Factory made 
paneled door shutters 

Duro, Kutty, Century, Green, Jayna, Merino, Jain 
Doors Pvt. Ltd. 

11 Fire Rated Doors Signum Fire Protection, Kutty Doors, Shakti Metdoor, 
NAVAIR, ROMAT, Synergy Thrislington, Promat 
International, Jain Door Pvt. Ltd. 

12 False Ceiling System along with 
supporting grid and metallic tiles 

Armstrong, Hunter Douglas, Saint Gobain, 
Aura(ASIPL), Diamond International Inex Pvt. Ltd. 
Gyptech, Hi  Steel 

13 Plywood/Veneer/ Board  Green, Century, Merino, Duro, Archid ply, 
Kitply,Virgo 

14 Melamine Polish Asian Paints Melamine Gold, Wudfin of Pidilite, 
Timbertone of ICI Dulux.  

15 FloorSpring HARDWYN, Godrej, Dorma, Dorset 
16 Anodised Aluminium Hardwarea 

(Heavy Duty) 
Kilong, Alualpha, Sigma, Classic, Hardima 

17 Clear/Float/Frosted Glass Saint Gobain, AIS, Pilkington 
18 Stainless Steel Railing, Accessories 

etc. 
JINDAL, Dorma, GEZE 

19 Hermitically sealed performance 
glass &Toughened Glass 

Saint Gobain,  MODI, ASAHI 

20 Fire rated vision Panels Pilkington, SCHOTT, FERILITE, Saint Gobain. Jain 
Door Pvt. Ltd. 

21 Skylight –Thermoform Mccoy Architectural System,Vergola, Abucob 
22 G.I. Steel doorframe Kutty Doors, Shakti Metdoor, NAVAIR,ROMAT, 
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Synergy Thrislington. 
23 Friction Stay Hinges Earl-Bihari,Ebco, Rotto, Cotswold, GU,  Dorset 
24 EPDM Gasket Hanu, Osaka, Avigiri, Alps, Anand 
25 Glass processor for making 

DGU/Toughening 
AIS, Art N Glass (Chandigarh), Kochar Glass Pvt. Ltd. 
(Bhopal), Kaenal Glass (Bhiwadi),  GSE (Noida) 

26 Polyester Powder Coating Shades NEROLAC, BERGER,J&N 
27 Silicon based water repellant 

/Weather Sealant 
G.E. Plastics, Dow Corning, BECKER 

28 Poly-Sulphide Sealant Fosroc,  Pidilite / Sika 
29 Mosaic tiles/ Chequered  Tiles Ultra Tiles,  Unitile, NITCO, NTC, Pooja Concrete 

Fabricators 
30 Ceramic Tiles / Glazedtiles Morbito, Somany, RAK,Kajaria, Sunhearrt 
31 Vitrified Tiles 

(Antiskid/Matt/Glazed) 
Morbito, Somany, RAK, Kajaria, Sunhearrt 

32 PVC Flooring Armstrong, Unitex, LG Houses 
33 Paver block & Kerb Stone NITCO, Unitile, NTC, Ultra, Pooja Concrete 

Fabricators 
34 Tile/ Stone Adhesive Pidilite, Bal Endura, Fosroc,Ferrous Crete, Ultratech, 

Basex 
35 Grouting Compound BalEndura,Pidilite,Fosroc,FerrousCrete 
36 Dash / Anchoring Fasteners HILTI, Fischer, Bosch, Wurth. 
37 Nuts / Bolts &Screws GKW, Hilti,  
38 Wall putty Birla wall care, JK White, Sara wall putty 
39 Curing compound Fosroc, Sika, Cico 
40 Oil Bound Washable Distemper Asian Paints Smartcare,ICI (Maxilite), Burger,   
41 Acrylic Distemper Bison(Berger), Tractor(Asian), Maxilite (ICI) 
42 Premium Acrylic Emulsion Paints ICI(Supersmooth),Nerolac(Beautygold),AsianPaints(Pr

emiumemulsion/professional interioremulsion), Burger, 
Asian Paints Smartcare 

43 Cement Primer BP White(Berger), Decoprime WT(Asian), White 
primer (ICI) 

44 Steel Primer ICI, Nerolac, AsianPaints 
45 Wood Primer ICI, Nerolac, AsianPaints (White) 
46 Textured  Exterior Paint Asian paints (Apex  with honeycomb roller finish) ICI 

(Weather shield with honeycomb roller finish, Kansai 
Nerolac(Excel with honeycomb roller finish), Asian 
Paints Smartcare 

47 Synthetic Enamel Paint Asian (Apcolite Premium gloss enamel),ICI (Dulux 
gloss synthetic enamel), Kansai Nerolac (Synthetic 
enamel), Asian Paints Smartcare 

48 Epoxy Paint Asian, ICI, Kansai Nerolac, Asian Paints Smartcare 
MYK 

49 Fire Paint Akzo Nobel Coatings India Ltd., PROMAT, 
Jotun, Asian Paints Smartcare 

50 G.I. / M.S. Pipe Tata, Jindal (Hisar) 
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51 G.I.Fittings Unik, AVR,Zoloto, SANT 
52 HDPE Pipes Reliance, JainPipes, ORIPLAST 
53 DIPIPES Electro steel, Jindal, TATADUCTURA 
54 DI Fittings Kartar ,Electro steel 
55 CI Fittings Neel , Kartar ,Sarkar 
56 CI Double flanged sluice valve Kirloskar, Sondhi, Kejriwal, Leader Zoloto 
57 Float Valve L&K, Leader, Zoloto, JAINKO 
58 UPVC pipe and Fittings Astral, Supreme, Finolex 
59 Centrifugally Cast(spun) Iron Pipes 

& Fittings 
NECO, Kapilansh, SKF , BIC, RPMF 

60 Centrifugally Cast (spun)Iron(Class 
LA)     Pipes                                

Neco, Electro Steel, Kapilansh, RPMF 

61 C.I. Manhole covers, frames & GI 
Gratings 

NECO, RAJ Iron Foundary Agra,BIC, SKF, RPMF 

62 SFRC Manhole covers & gratings KK, JAIN,PARGATI, RPMF 
63 Gun metal Valves ,globes Sant, Leader,Zoloto 
64 CP Brass Fittings Jaquar, Kohler, Parryware, Hindware, Somany, M/s 

Shakti Enterprises 
65 Sanitary Fittings & accessories Jaquar, Kohler, Parryware, Hindware, Somany 
66 Water Meter Prima, Kranti, Leader, Zoloto, Dashmesh 
67 Brass stop & Bib Cock Zoloto,Sant, L&K, Leader, JAINKO 
68 Mirror Glass Atul, Modi Guard, GoldenFish, M/s Shakti Enterprises 
69 U-PVC Pipe Astral, Supreme, Finolex 
70 PVC Pipe &Fittings Supreme, Finolex, Kisan 
71 Non Return valve (Check valve) 

½” to 1¼” 
Zoloto, Sant, Leader 

72 Brass Ferrules Dhawan Sanitary Udyog (PRIMA), Kalsi, Annapurna 
73 Insulation for hot water pipes KAIFLEX , ARMAFLEX,CAREAFLEX 
74 Insulation for  external / 

exposed hot water pipes 
KAIFLEX , ARMAFLEX,CAREAFLEX 

75 Pipe protection for external water 
supply pipes 

PYPKOTE, ARMAFLEX, AKPOLYKOTE, 

76 Toilet Cubicles Merino Industries Ltd (Titan Series), Green Sturdo, 
Green Ply Industries Ltd (Green lam Sturdo 
Classic),Trespa, Dorma 

77 Hardwarea & Door fittings Dorma, Kich, Ozone, Dorset 
78 Door closer Dorma, Kich, Godrej 
79 Stainless Steel Sink (Out  of Salem 

steel) 
Neelkanth, Niralli, Jyna, JAINKO 

80 European WC Hindware, Parryware, Kohler, Jaquar, Somany 
81 Washbasin Hindware, Parryware,Kohler, Jaquar, Somany 
82 Urinals Hindware, Parryware, Jaquar, Kohler, Somany 
83 CPVC Pipes & Fittings Finolex, Supreme, Ashirwad, Astra 
74
84 

Stone warea pipes Perfect, Taya 
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85 Gully Traps Perfect, Parry 
86 RCC Pipes (NP-2) Lakshmi, Sood & Sood, Jain & Co. 
87 Atactic Polypropylene STP, HTL, Hydro Tech Ltd., Pidilite 
88 UPVC  Doors & Windows Fenesta, Aluplast , Prizma Winsol Pvt. Ltd. ,Veka 
89 Extruded Polystrene Insulation 

Board 
Dowcorning, Supreme, Texas, Analco 

90 Heat Resistant Tiles Swastik, Thermax 
91 Gypsum Plaster Ferrous Crete, Gyproc Saint Gobain, Boral 
92 Floor hardener Ironite, Ferrok, Hardonate 
93 Modular Expansion Joint Herculus, CS, Vexcolt. Devin. 
94. 
 

Galvanised steel sheets ( uncoated 
& pre-coated) 

SAIL, TATA, JINDAL 

95. Furniture  Godrej, HNI, Steel Case, Howorth or equivalent other 
make as approved by client and Engineer-in-charge. 

96. Wooden laminated Flooring Green Ply, Pergo, Armstrong , Action Tesa. 
97. PUFF panel roofing  ACME, LLOYED, SYNERGY 
98 Water storage tank Sintex, Frontline Super,  Vectus, Kaveri, Sheetal  
99. Furniture make GODRAJ, HAWORTH, FEATHERLITE, 

STEELCASE 
 
Note:- Engineer-in-charge reserves the right to add or delete any materials and Brands in the 

list of approved materials/brands on the recommendations of Engineer-in-charge. 
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SCHEDULE OF QUANTITY  

Name of work:- M/R to GPRA Building at Railway Board Building under RBB section, 
Shimla dg 2026-27. SH: Repair of roof, paint work & other miscellaneous works 

Sr. 
No. 

Description of item Quantity Unit Rate i/c 
Cost index 
and GST 

Correction 
factor 

Amount 

1 Disposal of moorum/building rubbish/ 
malba/ similar unserviceable, dismantled 
or waste material by mechanical transport 
including loading, transporting, unloading 
to approved municipal dumping ground 
for lead upto 15 km for all lifts, complete 
as per directions of Engineer-in-charge         

  Note - item to be applicable in urban areas 
having directions for restricted hours for 
movement/ plying of load carrying motor 
vehicle of 3.5 Cum or more (All 
reponsibility of disposal of malba is with 
contactor and nothing extra shall be paid 
on account of reimbursement of Muncipal 
Copration) 30.00 Cum 602.06 18062.00 

            
2 Providing and laying in position cement 

concrete of specified grade excluding the 
cost of centering and shuttering - All work 
up to plinth level :         

  (a)1:2:4 (1 cement : 2 coarse sand (zone-
lll) derived from natural sources : 4 graded 
stone aggregate 20 mm nominal size 
derived from natural sources)  

0.20 Cum 9599.86 1920.00 
            
3 Half brick masonry with common burnt 

clay F.P.S. (non modular) bricks of class 
designation 7.5 in superstructure above 
plinth level up to floor V level. 

        
  (a) Cement mortar 1:4 (1 cement :4 coarse 

sand) 10.00 sqm 1369.34 13693.00 
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4 Providing and fixing Ist quality ceramic 
glazed wall tiles conforming to IS: 15622 
(thickness to be specified by the 
manufacturer), of approved make, in all 
colours, shades except burgundy, bottle 
green, black of any size as approved by 
Engineer-in-Charge, in skirting, risers of 
steps and dados, over 12 mm thick bed of 
cement mortar 1:3 (1 cement : 3 coarse 
sand) and jointing with grey cement slurry 
@ 3.3kg per sqm, including pointing in 
white cement mixed with pigment of 
matching shade complete 38.00 sqm 1544.99 58710.00 

            
5 Providing and fixing ISI marked 1S:1341 

oxidised M.S. pressed butt hinges with 
necessary screws etc. complete. (Copper 
oxidised as per IS 1378)          

  (a) 125x65x2.12 mm  6.00 Each 67.92 408.00 
            

6 Structural steel work riveted, bolted or 
welded in built up sections, trusses and 
framed work, including cutting, hoisting, 
fixing in position and applying a priming 
coat of approved steel primer all complete.  

813.00 Kg 162.91 132446.00 
            
7 Providing corrugated G.S. sheet roofing 

including vertical / curved surface fixed 
with polymer coated J or L hooks, bolts 
and nuts 8 mm diameter with bitumen and 
G.I. limpet washers or with G.I. limpet 
washers filled with white lead, including a 
coat of approved steel primer and two 
coats of approved paint on overlapping of 
sheets complete (up to any pitch in 
horizontal/ vertical or curved surfaces), 
excluding the cost of purlins, rafters and 
trusses and including cutting to size and 
shape wherever required.          

  (a) 0.63 mm thick with zinc coating not 
less than 120 GSM 53.00 Sqm 1264.36 67011.00 

            
8 Providing and fixing plain multipurpose 

cement board(Hight pressure steam cured) 
with suitable screws for cement particle 
board in ceiling etc. complete (frame work 
to be paid seperatately).           

  (a) 6 mm thick Cement fiber board, Type-
B, Category-lll as per IS: 14862 : 2000  29.00 sqm 1123.39 32578.00 
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9 Providing and fixing on wall face 
unplasticised Rigid PVC rain water pipes 
conforming to IS : 13592 Type A, 
including jointing with seal ring 
conforming to IS : 5382, leaving 10 mm 
gap for thermal expansion, (i) Single 
socketed pipes.          

  (a) 110 mm diameter  20.00 Metre  459.86 9197.00 
            

10 Providing and fixing on wall face 
unplasticised - PVC moulded fittings/ 
accessories for unplasticised Rigid PVC 
rain water pipes conforming to IS : 13592 
Type A, including jointing with seal ring 
conforming to IS : 5382, leaving 10 mm 
gap for thermal expansion.          

  (a) Bend 87.5°          
  (i) 110 mm diameter  8.00 Each  183.20 1466.00 
            

11 Providing and fixing unplasticised -PVC 
pipe clips of approved design to 
unplasticised - PVC rain water pipes by 
means of 50x50x50 mm hard wood plugs, 
screwed with M_S. screws of required 
length, including cutting brick work and 
fixing in cement mortar 1:4 (1 cement : 4 
coarse sand) and making good the wall 
etc. complete.          

  (a) 110 mm diameter  6.00 Each  452.42 2715.00 
            

12 Providing and fixing precoated galvanised 
steel sheet roofing accessories of total 
coated thickness 0.50 mm (base metal of 
minimum 0.45 mm thickness with total 
coating thickness of 0.05 mm) with Zinc 
coating 120 gram per sqm as per IS: 277, 
in 240 mpa steel grade, 5-7 microns epoxy 
primer on both side of the sheet and 
polyester top coat 15-18 microns using 
self drilling/ self tapping screws complete 
:          

  (a) Flashings/ Aprons. (Upto 600 mm)  4.00 Metre  591.70 2367.00 
            
  (b) Gutter (600 mm over all girth)  12.00 Metre  1600.66 19208.00 
            

13 12 mm cement plaster of mix :          
  (a) 1:6 (1 cement: 6 fine sand)  98.00 Sqm 406.18 39806.00 
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14 Distempering with 1st quality acrylic 
distemper (ready mixed) having VOC 
content less than 50 gram/litre, of 
approved manufacturer and of required 
shade and colour all complete to achieve 
even shade and colour :          

  (a) New work (two or more coats) over 
and including water thinnable priming 
coat with cement primer having VOC 
content less than 50 gram/litre   37.00 Sqm 226.22 8370.00 

            
15 Finishing walls with Acrylic Smooth 

exterior paint of required shade :  
        

  (a) New work (Two or more coat applied 
@ 1.67 Itr/10 sqm over and including 
priming coat of exterior primer applied @ 
0.90 litre/10 sqm)  51.00 Sqm 195.68 9980.00 

            
16 Painting on G.S. sheet with synthetic 

enamel paint of approved brand and 
manufacture of required colour to give an 
even shade :          

  (a) New work (two or more coats) 
including a coat of approved steel primer 
but excluding a coat of mordant solution  

53.00 Sqm 220.37 11680.00 
            

17 Applying a coat of mordant solution on 
G.S. sheet: 

        
  (a) With a solution of 38 gms of copper 

acetate in a litre of soft water 53.00 Sqm 77.19 4091.00 
            

18 Painting with synthetic enamel paint of 
approved brand and manufacture of 
required colour to give an even shade :          

  (a) Two or more coats on new work over 
an under coat of suitable shade with 
ordinary paint of approved brand and 
manufacture   120.00 Sqm 275.68 33082.00 

            
19 Providing and applying white cement 

based putty of average thickness 1 mm, of 
approved brand and manufacturer, over 
the plastered wall surface  to prepare the 
surface even and smooth complete.  98.00 Sqm 190.15 18635.00 
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20 Painting with synthetic enamel paint of 
approved brand and manufacture of 
required colour to give an even shade :         

  (a)  One or more coats on old work 100.00 Sqm 125.26 12526.00 
            

21 Dismantling old plaster or skirting raking 
out joints and cleaning the surface for 
plaster including disposal of rubbish to the 
dumping ground within 50 metres lead. 

88.00 Sqm 66.58 5859.00 
            

22 Providing and fixing wood work in frame 
of false ceiling partitions etc. sawn and put 
up in position .         

  (a) 2nd Class Deodar wood (Wood 
supplied by Deptt. Free of cost) 0.80 Cum 12965.30 10372.00 

            
        Total: Rs. 514182.00 

 
 
 
 
 
 
 
 
 
 
 
 
 

Assistant Engineer,  
HPU Sub-Division,  
CPWD, Shimla. 


