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DISCLAIMER 
 

The information contained in this Request for Proposals document (“RFP”) or subsequently 

provided to Bidders, whether verbally or in documentary or any other form by or on behalf of 

the Authority or any of its employees or advisers, is provided to Bidders on the terms and 

conditions set out in this RFP and such other terms and conditions subject to which such 

information is provided. 

 

This RFP is not an agreement or an offer by the Authority to the prospective Bidders or any 

other person. The purpose of this RFP is to provide interested parties with information that may 

be useful to them in the formulation of their Proposals pursuant to this RFP. This RFP includes 

statements, which reflect various assumptions and assessments arrived at by the Authority in 

relation to the Project Supervision Services (PSS). Such assumptions, assessments and 

statements do not purport to contain all the information that each Bidder may require. This RFP 

may not be appropriate for all persons, and it is not possible for the Authority, its employees or 

advisers to consider the objectives, technical expertise and particular needs of each party who 

reads or uses this RFP. The assumptions, assessments, statements and information contained in 

this RFP, may not be complete, accurate, adequate or correct. Each Bidder should, therefore, 

conduct its own investigations and analysis and should check the accuracy, adequacy, 

correctness, reliability and completeness of the assumptions, assessments and information 

contained in this RFP and obtain independent advice from appropriate sources. 

 

Information provided in this RFP to the Bidders may be on a wide range of matters, some of 

which may depend upon interpretation of law. The information given is not intended to be an 

exhaustive account of statutory requirements and should not be regarded as a complete or 

authoritative statement of law. The Authority accepts no responsibility for the accuracy or 

otherwise for any interpretation or opinion on the law expressed herein. 

 

The Authority, its employees and advisers make no representation or warranty and shall have no 

liability to any person including any Bidder under any law, statute, rules or regulations or tort, 

principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or expense 

which may arise from or be incurred or suffered on account of anything contained in this RFP or 

otherwise, including the accuracy, adequacy, correctness, reliability or completeness of the RFP 

and any assessment, assumption, statement or information contained therein or deemed to form 

part of this RFP or arising in any way in this Selection Process. 

 

The Authority also accepts no liability of any nature whether resulting from negligence or 

otherwise, howsoever caused, arising from reliance of any Bidder upon the statements contained 

in this RFP. The Authority may in its absolute discretion, but without being under any 

obligation to do so, update, amend or supplement the information, assessment or assumption 

contained in this RFP. The issue of this RFP does not imply that the Authority is bound to select 

a Bidder or to appoint the Selected Bidder, as the case may be, for the PSS and the Authority 

reserves the right to reject all or any of the Bids without assigning any reasons whatsoever. 

 

The Bidder shall bear all its costs associated with or relating to the preparation and submission 

of its Bid including but not limited to preparation, copying, postage, delivery fees, expenses 

associated with any demonstrations or presentations which may be required by the Authority or 

any other costs incurred in connection with or relating to its Bid. All such costs and expenses 

will remain with the Bidder and the Authority shall not be liable in any manner whatsoever for 

the same or for any other costs or other expenses incurred by a Bidder in preparation for 

submission of the  Bid, regardless of the conduct or outcome of the Selection Process.  
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GLOSSARY 

 

Authority As defined in Clause 1.1.1  
Bid As defined in Clause 1.2.1  
Bidder As defined in Clause 1.2.1  
Bid Due Date As defined in Clause 1.1.2  
Bidding Process As defined in Clause 1.2.1  
Bid Security As defined in Clause 1.2.4  
CV means Curriculum Vitae  
Eligible Assignment As defined in Clause 3.1.3  
Financial Bid As defined in Clause 1.2.1  
KIT means Key Information Table as provided in Clause 1.1.2 Lead Member 

As defined in Clause 2.1.2  

LOA means Letter of Award  
Project As defined in Clause 1.1.1  
Railway means the President of the Republic of India or the administrative officers of the Railway or 

Successor Railway authorized to deal with any matter, which these presents are concerned on his 

behalf.  
RFP means Request For Proposal  
Selected Bidder as defined in Clause 3.6.1 or Clause 3.6.3, as the case may be.  
Technical Bid As defined in Clause 1.2.1  
TOR means Terms of Reference  
US$ means United States Dollar 

 

The words and expressions beginning with capital letters and defined in this document shall, 

unless repugnant to the context, have the meaning ascribed thereto herein. 
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1. Introduction 
 

1.1. Background 

 

1.1.1. The President of India represented by the [Chief Engineer/Construction/RSP/Central Railway] (the 

“Authority”), having its principal office at Chhatrapati Shivaji Maharaj Terminus , Mumbai,400001, 

India is engaged in the development of railways and related infrastructure, and as part of this 

endeavour, Authority intends to appoint a reputed Consulting firm or providing Project Supervision 

Services Agency (the “PSSA”) for providing these Services for the work as mentioned in KIT below. 

The PSSA shall perform the duties in accordance with the provisions of the Agreement, and in 

accordance with the terms of reference (“Terms of Reference” or “TOR). 

 

1.1.2. The brief particulars of the Project and the Bidding Process are as follows in the Key 

Information Table (KIT): 

 

 

S 

No. Particular Details 

1. Name of the Work Request for Proposal (RFP) for 

“Providing Project Supervision Services 

at Various Construction Sites of 

ROB/RUB/LHS/FOB/Pedestrian Sub-

way/Road Diversions & other ancillary 

works in lieu of Level Crossing under 

Plan head 30- Road safety works under 

CAO/C/RSP Unit of Central Railway 

Jurisdiction in the state of Maharashtra 

& Madhya Pradesh” 
2. Estimated cost of Project 

Supervision Services (in figures and 

words) 

As per NIT 

3. Estimated period for completion of 

services 

AS per NIT 

4. Bid Due Date and time AS per NIT 

5. Physical submission/retention/ 

production of all documents uploaded 

by the Bidder 

As per Clause 2.2.1 and/or Clause 2.3 

6. Date and Time of Opening of Bid AS per NIT 

7. Mode of tendering Single stage two packet (open) 

8. Consortium/Joint Venture Allowed  

9. Mode of submission of Bids Online submission on e-Procurement Portal 

10. e-Procurement Portal www.ireps.gov.in 

11. RFP document Fee [NIL] 

12. Bid Security (Refer clause 2.3) AS per NIT 

13. Bank Account Details of the 

Authority 

Name of Beneficiary: FA&CAO(C) Central 

Railway 

Name of the Bank: State Bank of India  

Account No.: 37824992880 

Address of the Branch: Main Branch Fort, 

Mumbai  
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IFSC code: SBIN0000300 

14. Authority’s Representative for this 

RFP purpose 

Name of Officer:  Smt. Reeta Kumari 

Address: DY CE/C/RSP 

Phone: 8828110213 

E mail: dycecrspcr@gmail.com             

15. Validity of the Bid 120 days from the Bid Due Date 

 

16. Pre-bid Conference Details As per NIT 

 

17. Last date of receiving Queries As per NIT 

18. Performance Security 5% (three percent) of the Cost of PSS in 

terms of Clause 2.15. Shall be valid until 60 

(sixty) days of the expiry of the Defects 

Liability Period. 

In favour of:  FA & CAO/C/CSMT, Mumbai 

Payable at: Main Branch Fort, Mumbai  

19. Submission of Performance 

Security 

Within 15 days of issue of Letter of Award 

(LOA) 

20. Signing of Agreement Within 15 days of submission of 

Performance Security 

 

21. Provision of purchase preference 

Policy 

Latest directives of Central Government 

regarding purchase preference shall be 

applicable to the tender. 

 
 

 

1.2. Brief description of Bidding Process 

 

1.2.1. The Authority has adopted a single stage two packet system (referred to as the "Bidding 

Process") for selection of the Bidder to provide the Project Supervision Services (PSS). The 

1st (first) part (the “Technical Bid”) of the process involves opening and evaluation of the of 

the technical bid submitted by the interested parties who submit a Bid in accordance with the 

provisions of this RFP (the “Bidder”). The 2nd (second) part of the process involves opening 

of financial bids (the “Financial Bid”) of the bidders qualified in Technical Bid. The 

Technical and Financial Bid shall collectively be referred as Bid (the “Bid”). Bids will finally 

be ranked according to their combined technical and financial scores as specified in Clause 

3.5. 

 

1.2.2. The Bidder would be required to furnish all information specified in this RFP which includes 

physical submission of required documents in original at the designated office of Authority 

mentioned in KIT as per the provisions under clause 2.2.1 The Technical Bids of Bidders 

would be evaluated and only those Bidders that are qualified by the Authority shall be eligible 

for the 2nd (second) part of the Bidding Process comprising opening and evaluation of their 

Financial Bids. 

1.2.3. A brief description of the Projects is enclosed at Appendix IV of the RFP. This is being 

provided only as a preliminary reference document by way of assistance to the Bidders who 

are expected to carry out their own surveys and other detailed examination of the Project 

before submitting their Bids. Nothing contained in the above description shall be binding on 

the Authority nor confer any right on the Bidders, and the Authority shall have no liability 

whatsoever in relation to or arising out of any or all contents of the description of the project. 
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Bidders are advised to examine the Projects in greater detail, and to carry out, at their cost, 

such studies as may be required for submitting their respective Bids for award of the contract 

including implementation of the project supervision services for the Project. 

 

1.2.4. The Bid document shall be available free of cost through the e-Procurement Portal as 

mentioned in the KIT. A Bidder is required to submit, along with its Bid, a Bid Security of 

the amount as mentioned in the KIT (the "Bid Security"). The Bidder will have to provide 

Bid Security through e- payment Gateway of e-Procurement Portal/Or in the form of Bank 

Guarantee bond,  from schedule commercial bank  of India to be submitted as mentioned in 

tender document as detailed in 2.3 and its sub-clauses. The Bid shall be summarily rejected if 

it is not accompanied by the prescribed amount of Bid Security. 

 

1.2.5. Other details of the process to be followed under this Bidding Process and the terms thereof 

are spelt out in this RFP. 

 

1.2.6. Any queries or request for additional information concerning this RFP shall be submitted in 

writing by speed post/courier/special messenger or by e-mail or through e-Procurement 

Portal, so as to reach the Authority’s Representative in item no. 14 of KIT by the specified 

date. Such queries or request for additional information shall be dealt as per the provision of 

Clause 2.12. The envelopes/ communication shall clearly bear the following identification/ 

title: 

  

 "Queries / Request for Additional Information: RFP for Providing Project Supervision 

Services at Various Construction Sites of ROB/RUB/LHS/FOB/ Pedestrian Sub-

way/Road Diversions & other ancillary works in lieu of Level Crossing under Plan 

head 30- Road safety works under CAO/C/RSP Unit of Central Railway Jurisdiction 

in the state of Maharashtra & Madhya Pradesh”. 

 

1.3. Schedule of Bidding Process 

 

1.3.1. The Authority shall endeavour to adhere to the schedule provided in the KIT at Clause 1.1.2. 

 

 

 
 

********** 
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2. Instructions to Bidder(s) (ITB) 
 

2.1. General 

 

2.1.1. The brief and background about PSS is provided in the Introduction. Bidder(s) are advised to 

inform themselves fully about the site, assignments and the conditions before submitting the 

bid by visiting the Project Site area and Authority office. Please note that no cost of any such 

visit is reimbursable by Authority. 

 

2.1.2. In case a Bidder possesses the requisite experience and capabilities required for undertaking 

the supervision services, it may participate in the Selection Process either individually (the 

“Sole Bidder”) or as JV/consortium of firms (the “Consortium”) (subject to condition at 

item 8 of KIT in clause 1.1.2 above) in response to this invitation. The term bidder (the 

“Bidder”) will apply to both a Sole Bidder or a Consortium and its Members. However, no 

Bidder applying individually or as a Member of a Consortium as the case may be can be 

Member of another Bidder. The manner in which the Bid is required to be submitted, 

evaluated and accepted is explained in this RFP. In case the Bidder is a Consortium, it shall, 

comply with the following additional requirements to be eligible: 

 

i. Number of Members in a consortium shall not exceed [3 (three)]; 

 

ii. Subject to the provisions of sub-clause (i) above, the Bid should contain the information 

required for Member of the Consortium; 

 

iii. Members of the Consortium shall nominate one Member as the lead member (the 

“Lead Member”), who shall have minimum 51% share in the Consortium. The 

nomination(s) shall be supported by a Power of Attorney, as per the format in this RFP, 

signed by all the other Members of the Consortium. The duties, responsibilities and 

powers of such Lead Member shall be specifically included in the Joint Bidding 

Agreement. It is expected that the Lead Member would be authorized to incur liabilities 

and to receive instructions and payments for and on behalf of the Consortium. Without 

prejudice to the joint and several liability of all the members of the Consortium, the 

Lead Member shall represent all the members of the Consortium and shall at all times 

be liable and responsible for discharging the functions and obligations of the PROJECT 

SUPERVISION SERVICES AGENCY; 

 

iv. The Bid should include a brief description of the roles and responsibilities of individual 

Members; 

 

v. An individual Bidder cannot at the same time be a Member of a Consortium applying 

for the PSS. Further, a Member of a particular Consortium cannot be Member of any 

other Consortium applying for the PSS; 

 

vi. Members of the Consortium shall enter into a binding Joint Bidding Agreement (the 

“Joint Bidding Agreement”), for the purpose of submitting a Bid. The Joint Bidding 

Agreement, to be submitted along with the Application, shall, inter alia: 
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 a. clearly outline the proposed roles and responsibilities, if any, of each Member; 

 

b. include a statement to the effect that all Members of the Consortium shall be liable 

jointly and severally for all obligations in relation to the PSS until the completion of 

the Services in accordance with the contract and the ToR; 

 

c. clearly define the proposed administrative arrangements (organization chart) for the 

management and execution of the Services, if awarded to the Consortium; except as 

provided under this RFP, there shall not be any amendment to the Joint Bidding 

Agreement without the prior consent of the Authority. 

 

vii. No change in composition of the Consortium will be submitted to the Authority during 

the Selection Process and during the subsistence of the PSS. 

 

viii. All the Members of the Consortium shall be liable jointly and severally for all 

obligations of the PSSA in relation to the PSS until completion of Services in 

accordance with the Agreement and the ToR. 

2.2. Submission of Bids 

2.2.1. Bids are to be submitted online only as per the instructions for online bid submission. Bidders 

are required to retain the original of the submissions uploaded in the e-Procurement Portal till 

bid validity period, except the Selected Bidder who is required to retain the original of the 

submissions uploaded in the e-Procurement Portal till completion of the Services. Bidders 

including Selected Bidder may be required to submit originals of all documents together with 

their respective enclosures during bid evaluation/after declaration of bid evaluation result by 

Authority. Bidders or Selected Bidder (including any of its Joint Venture Members) failing to 

submit the original documents required shall be liable for rejection of Bid, withdrawal of 

LoA, debarment from bidding in MoR projects for a period upto 5 years or any measures to 

be undertaken as the Authority deems fit. 

2.3. Bid Security for RFP 

2.3.1. 

 

 

2.3.1.1   

 

2.3.1.2 

The Bidder is required to submit an interest free Bid Security as per KIT. Please refer to 

instructions for online bid submission at the E-Procurement Portal. 

The Bid Security shall be rounded off to the nearest ₹100. This Bid Security shall be 

applicable for all modes of tendering. 

The Bid Security shall be deposited either in cash through e-payment gateway or submitted as 

Bank Guarantee bond from a scheduled commercial bank of India or as mentioned in tender 

documents. The Bank Guarantee bond shall be as per Annexure-V and shall be valid for a 

period of 90 days beyond the bid validity period. 
 

 

2.3.1.3 In case, submission of Bid Security in the form of Bank Guarantee Bond, following shall 

be ensured: 

 

i. A scanned copy of the Bank Guarantee bond shall be uploaded on e-Procurement 

Portal (IREPS) while applying to the tender.  
 

ii. The original Bank Guarantee bond should be delivered in person to the official 

nominated as indicated in the tender document before closing date for submission of 

bids. (i.e. excluding the last date of submission of bids) 
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iii. Non submission of scanned copy of Bank Guarantee bond with the bid on e-tendering 

portal (IREPS) and/or non submission of original Bank Guarantee within the 

specified period shall lead to summary rejection of bid. 

 

iv. The Tender Security shall remain valid for a period of 90 days beyond the validity 

period for the Tender. 

 

v. The details of the BG, physically submitted should match with the details available in 

the scanned copy and the data entered during bid submission time, failing which the 

bid will be rejected. 

 

vi. The Bank Guarantee shall be placed in an envelope, which shall be sealed. The 

envelope shall clearly bear the identification “Bid for the Providing Project 

Supervision Services at Various Construction Sites of ROB/RUB/LHS/FOB/ 

Pedestrian Sub-way/Road Diversions & other ancillary works in lieu of Level 

Crossing under Plan head 30- Road safety works under CAO/C/RSP Unit of 

Central Railway Jurisdiction in the state of Maharashtra & Madhya Pradesh”      

Project” and shall clearly indicate the name and address of the Bidder. In addition, 

the Bid Due Date should be indicated on the right-hand top corner of the envelope. 

 

vii. The envelope shall be addressed to the officer and address as mentioned in the tender 

document. 

 

viii. If the envelope is not sealed and marked as instructed above, the Railway assumes no 

responsibility for the misplacement of BG Bond. 

 

2.3.2. Bid security of unsuccessful Bidder(s), if any, shall be returned after issuance of LOA to the 

Selected Bidder. Bid Security of Selected Bidder, if any, shall be returned after submission of 

Performance Security as per the provision of this RFP and LOA. 

 

2.3.3. MSEs registered with District Industries Centres/ Khadi and Village Industries Commission/ 

Khadi and Village Industries Board/Coir Board/ National Small Industries Corporation/ 

Directorate of Handicraft and Handloom/ ‘UDYAM REGISTRATION’/ Any other body 

specified by Ministry of MSME are exempted from the payment of Bid Security subject to 

submission of valid registration with MSME, Govt. of India. Micro and Small Enterprises 

(MSE) must, along with their offer, provide proof of their being registered as MSE (indicating 

the terminal validity date of their registration) for the item tendered, with any agency 

mentioned in the notification of the Ministry of Micro, Small and Medium Enterprises 

(Ministry of MSME), indicated below: 

a) District Industries Centres;  
b) Khadi and Village Industries Commission;  
c) Khadi and Village Industries Board;  
d) Coir Board;  
e) National Small Industries Corporation;  
f) Directorate of Handicraft and Handloom; and  
g) Any other body specified by the Ministry of MSME. 
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However, all other prescribed eligibility criteria will remain applicable on such Bidder(s) 

also. In case of exemption from payment of Bid Security as a matter of Govt. Policy, the 

scanned copy of document in support of exemption shall have to be uploaded by the Bidder(s) 

during bid submission. The onus of proving that the Bidder is exempted from payment of the 

Bid Security will lie squarely on such Bidder(s). In this connection, it should be noted that 

mere opening of bid does not mean that the bid has to be considered by Authority as a valid 

bid. At a later stage, if it is discovered from the uploaded documents that such Bidder(s) is/are 

not entitled for the exemption from payment of Bid Security, their bid shall be treated as non-

responsive and rejected outright. 

 

2.3.4. The Bidder is liable for damages in following cases: 

 

a) Deleted  
b) If the Bidder withdraws its bid (offer) during the Bid Validity Period.  
c) If the Selected Bidder fails to accept the Letter of Award in writing within the time 

specified in this document or any extension thereof granted by the Authority. 

d) If the Selected Bidder fails to sign the agreement within the time specified in this 

document or any extension there-of granted by the Authority.  
e) If the Bidder imposes any condition after the Bid Due Date affecting the original bid. 

 
f) If the Selected Bidder fails to submit the Performance Security within stipulated time. 

  
2.3.5. Under such case as mentioned under Clause 2.3.4, the Bid Security or the Performance 

Security if submitted, shall be forfeited and the Bidder shall be banned from submission of 

bids in any works/services tender issued by Ministry of Railways for a period upto5 (five) 

years from the date of such banning done. 

 

2.3.6. Any bidder from the countries sharing a land border with India will be eligible to bid in any 

procurement whether of goods, services (including PSS and non-PSS) or works (including 

turnkey projects) only if the bidder is registered with the Competent Authority. The 

Competent Authority for registration will be the Registration Committee constituted by the 

Department for Promotion of Industry and Internal Trade (DPIIT), Government of India. For 

interpretation of this clause Department of Expenditure, Ministry of Finance, Government of 

India letter F.No.6/18/2019-PPD dated 23/07/2020 shall be referred.  

 

2.3.7. Preference to Make in India 

 

Preference to Make in India: The provisions of revised ‘Public Procurement (Preference to 

Make in India) Order 2017’ issued by Department of Industrial Policy and Promotion under 

Ministry of Commerce and Industry vide letter no. P-45021/2/2017-PP (BE-II) dated 

16.09.2020, as amended from time to time up to Bid Due Date, shall be applicable to the 

bidding process and award of the contract shall be done accordingly. 

 

2.4. Validity of the Bid 

 

The Bid shall be kept valid for a period as mentioned in the KIT.  
 
2.5. Preparation of Bids 
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i. The Bid as well as all related correspondence exchanged by the Bidder(s) and the 

Authority shall be written in English language, unless specified otherwise. 

 

ii. In preparing their Bid, Bidder(s) are expected to examine in detail the documents 

comprising the RFP.  

iii. An authorized representative of the Bidder(s) shall digitally sign the Technical and 

Financial Bid. The authorization shall be in the form of a written Power of Attorney, as 

per the format provided in Appendix-I (Technical Bid Form-4), accompanying the Bid 

and also Power of Attorney for Lead Member in case of Consortium as per the format 

provided in Appendix-I (Technical Bid Form-5) 

 

2.6. Technical Bid 

 

2.6.1. While preparing the Technical Bid, Bidder(s) must give particular attention to the following: 

 

a) The estimated number of Key Personnel for the PSS/job is provided in Clause 10 of 

Terms of Reference of this RFP. In line with the requirement, while making the bid, the 

Bidder must ensure that they propose the required number and type of key expert(s) & 

their supporting documents as required for evaluation of their offer as laid down in 

clause 3.2 of this RFP as sought by the Authority, failing which the bid shall be 

considered as non-responsive and shall not be evaluated further. 

 

b) Bidders shall submit the Technical Bid in the formats at Appendix- I 

 

c) While submitting the Technical Bid, the Bidder shall, in particular, ensure that: 

 

(i) The Bid Security is submitted as per Clause 2.3; 

 

(ii) All forms are submitted in the prescribed formats and all the RFP, 

Corrigendum, Addendum and Reply to Queries, submitted by bidder shall be 

digitally signed by the bidder or his representative holding the Power of 

Attorney; 

 

(iii) Power of Attorney for Authorised Representative, (in case of Consortium by 

Authorised Representative of Lead Member of Consortium) if applicable, is 

submitted in the format provided and is executed as per Applicable Laws; 

 

(iv) Joint Bidding Agreement is executed and submitted as specified in Appendix-I 

Technical Bid Form-6 in case of Consortium. 

 

(v) The bid is responsive in terms of Clause 2.20.2;  

 

(vi) Failure to comply with the requirements spelt out in this Clause shall make the 

Bid liable to be rejected. 

  
d) Authority reserves the right to verify all statements, information and documents, 

submitted by the Bidder in response to the RFP. Any such verification or the lack of 

such verification by Authority to undertake such verification shall not relieve the 
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Bidder of its obligations or liabilities hereunder nor will it affect any rights of Authority 

thereunder. 

 

e) In case it is found during the evaluation or at any time before signing of the Agreement 

or after its execution and during the period of subsistence thereof, that one or more of 

the eligibility conditions have not been met by the Bidder or the Bidder has made 

material misrepresentation or has given any materially incorrect or false information the 

Bidder shall be disqualified forthwith, if the Bidder is the Lead Member of a 

consortium, then the entire consortium may be disqualified / rejected if not yet 

appointed as the PROJECT SUPERVISION SERVICES AGENCY either by issue of 

the LOA or entering into of the Agreement, and if the Selected Bidder has already been 

issued the LOA or has entered into the Agreement, as the case may be, the same shall, 

notwithstanding anything to the contrary contained therein or in this RFP, shall be 

terminated, by a communication in writing by Authority without Authority being liable 

in any manner whatsoever to the Bidder or Consultant , as the case may be. The award 

of this PSS to the Bidder at Bid stage may also be liable to cancellation in such an 

event. In such an event, Authority shall forfeit and appropriate the Bid Security as 

mutually agreed pre-estimated compensation and damages payable to Authority for, 

inter alia, time, cost and effort of Authority and the Bidder shall be banned from 

submission of bids in any works/ services tender issued by Ministry of Railways for a 

period of up to 5 years from the date of such banning done. 

 

f) Notwithstanding anything contained in this RFP, the Authority reserves the right to 

accept or reject any Bid and to annul the Selection Process and reject all Bids, at any 

time without any liability or any obligation for such acceptance, rejection or annulment, 

and without assigning any reasons, therefore. 

 

2.6.2. The Technical Bid shall not include any financial information. A Technical Bid containing 

financial information shall be declared as non-responsive. 

 

2.6.3. Authority shall be at liberty to keep the credentials submitted by the Bidders at bidding stage, 

in public domain and the same may be uploaded by the Authority on Authority’s website. 

Bidders should have no objection if Authority uploads the information pertaining to their 

credentials as well as of their Key Personnel. 

 

2.6.4. By submitting the Bid, it is also understood that the individual Key Personnel proposed in the 

bid by the Bidder or any replacement thereof shall have no objection in uploading/hoisting of 

their credentials by the Authority in public domain. 

 

2.7. Financial Bid 

 

2.7.1. Bidders shall submit the financial bid online in the formats indicated at Appendix-II (the 

“Financial Bid”) clearly indicating the total cost of the PSS, in terms of proposed 

deployment as per Appendix-II, Financial Bid Form-1, and digitally signed by the Bidder’s 

Authorised Representative. 

2.7.2. While submitting the Financial Bid, the Bidder shall ensure the following: 
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i. Financial Bid must be strictly using the formats attached in Appendix-II. 

 

ii. No additional personnel/items/quantities other than that specified in the formats should 

be proposed by the Bidder. 

 

iii. Payment for the PROJECT SUPERVISION SERVICES shall be paid as per the 

remuneration rates for services in the financial bid submitted by them and in terms of 

the provision of this RFP.  

 

iv. The remuneration rates shall be increased as per the provisions under Clause 4.7 of the 

Agreement. However, for evaluation and award of the Bid, the quoted rates shall be 

considered without considering the increase in the remuneration rates. 

 

v. All the costs associated with the PSS shall be included in the Financial Bid. These shall 

normally cover remuneration for all the personnel, accommodation, air fare, travel, 

equipment, printing of documents, stationary etc. The Financial Bid shall be without 

any condition attached or subject to any assumption and shall be final and binding. In 

case any assumption or condition is indicated in the Financial Bid, it shall be 

considered non-responsive and liable to be rejected. 

 

vi. The Financial Bid shall take into account all expenses and all tax liabilities except for 

GST. Further, all payments shall be subject to deduction of taxes at source as per 

Applicable Laws. 

 

vii. There is no provision of Mobilization advance in this contract.  

 

2.7.3. The rates quoted shall be firm throughout the period of performance of the PSSA up to and 

including discharge of all obligations of the PROJECT SUPERVISION SERVICES 

AGENCY under the Agreement, except the increase in remuneration rates as per 2.7.2 (iv) 

above. 

 

2.8. Conflict of Interest 

 

2.8.1. A Bidder shall not have a Conflict of Interest with regard to this assignment. Any Bidder 

found to have such a conflict of interest, shall be disqualified. 

 

2.8.2. Authority requires that the PSSA provide professional, objective, and impartial advice and 

services and at all times hold Authority’s interests paramount, avoid conflicts with other 

assignments or their own corporate interests and act without any consideration for future 

work. The PSSA shall not accept or engage in any assignment that would be in conflict with 

its prior or current obligations to other employers or that may place it in a position of not 

being able to carry out the assignment in the best interest of Authority. 

 

2.8.3. Without limitation on the generality of the foregoing, the PSSA and any of its associates shall 

be considered to have a conflict of interest and shall not be selected under any of the 

circumstances set forth below:  
 
 

i. If there is a conflict among this and other consulting assignments of the PSSA 

(including its personnel) and any subsidiaries or entities controlled by such PSSA. The 
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duties of the PSSA depend on the circumstances of each case. While providing services 

to the Authority for this particular assignment, the PSSA shall not take up any 

assignment that by its nature will result in conflict with the present assignment. 

 

ii. A firm which has been engaged by the Authority to provide goods or works for a 

project, and any of its affiliates, will be disqualified from providing services for the 

same project. Conversely, if firm hired to provide these services for a project, and any 

of its affiliates will be disqualified from subsequently providing goods or works or 

services for the same project. 

 

iii. A Bidder eventually appointed to provide Services for this Project, as well as any of its 

affiliates, shall be disqualified from subsequently providing goods or works or services 

related to the construction and execution of the same project (other than a continuation 

of the Firm’s earlier services) till one year from the date of completion of services 

under this Services. 

 

2.9. Number of Bids 

 

2.9.1. No Bidder or its Associate shall submit more than one Bid for this RFP. A Bidder applying 

individually or as an Associate shall not be entitled to submit another Bid either individually 

or as a member of any consortium, as the case may be. 

 

2.10. Site Visit and Verification of Information 

 

2.10.1. Bidders are encouraged to submit their respective Bids after visiting the Project Site and 

ascertaining for themselves the site conditions, traffic, location, surroundings, climate, access 

to the site, site conditions, other factors having influence on the execution of the project etc., 

Applicable Laws and regulations or any other matter considered relevant by them. 

 

2.11. Acknowledgement by Bidder 
 

2.11.1. It shall be deemed that by submitting the Bid, the Bidder has: 

 

a) made a complete and careful examination of the RFP; 

 

b) received all relevant information requested from Authority; 

 

c) acknowledged and accepted the risk of inadequacy, error or mistake in the information 

provided in the RFP or furnished by or on behalf of Authority or relating to any of the 

matters referred to in Clause 2.10; 

 

d) satisfied itself about all matters, things and information, including matters referred to in 

Clause 2.10 herein above, necessary and required for submitting an informed Bid and 

performance of all of its obligations there under; 
 
 

e) acknowledged that it does not have a Conflict of Interest and agreed to be bound by the 

undertaking provided by it under and in terms hereof. 
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f) acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 

information provided in the RFP or ignorance of any of the matter referred to in Clause 

2.11.1 hereinabove shall not be a basis for any claim for compensation, damages, 

extension of time for performance of its obligations, loss of profits etc. from Authority, 

or a ground for termination of the Agreement 

 

2.11.2. The Authority shall not be liable for any omission, mistake or error on the part of the Bidder in 

respect of any of the above or on account of any matter or thing arising out of or concerning 

or relating to RFP or the Selection Process, including any error or mistake therein or in any 

information or data given by Authority. 

 

2.12. Clarifications / Queries by Bidders 

 

2.12.1. Bidders seeking any clarification on the RFP may send their queries to Authority in writing or 

through email id and before the date mentioned in Key Information Table. 

 

2.12.2. Authority shall endeavour to respond to the queries at the earliest. The Authority will upload 

the reply to all such queries on the e-Procurement Portal only 

 

2.12.3. The Authority reserves the right not to respond to any questions or provide any clarifications, 

in its sole discretion, and nothing in this Clause 2.12 shall be construed as obliging Authority 

to respond to any question or to provide any clarification.  

 

2.13. Amendment of RFP 

 

2.13.1. At any time prior to the Bid Due Date, Authority may, for any reason, whether at its own 

initiative or in response to clarifications requested by a Bidder, modify the RFP by the 

issuance of Addenda/Corrigenda/Response to Pre-Bid queries as uploaded on the e-

Procurement Portal and which shall be part of the Agreement to be executed between the 

Selected Bidder and the Authority. 

 

2.13.2. Any Addendum issued hereunder will only be uploaded on the e-Procurement Portal. 

 

2.13.3. In order to afford the Bidders a reasonable time for taking an Addendum into account, or for 

any other reason, the Authority may, in its sole discretion, extend the Bid Due Date.3 

 

2.13.4. Any corrigendum/ addendum/ clarifications/ reply to queries issued by Authority for the RFP 

shall be published only on the e-Procurement Portal and no separate information shall be 

communicated to individual Bidders.  

 

 

 

 
3 While extending the Bid Due Date on account of corrigendum, the Authority shall have due regard for the time required by 
bidders to address the amendments specified therein. Generally, at least 15(Fifteen) days shall be provided between the date 
of amendment and the Bid Due Date. 
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2.14. Letter of Award (LOA) and Signing of Agreement 

 

2.14.1. The Selected Bidder in terms of contract agreement and upon successful completion of 

negotiations, if required, shall be considered for issue of LOA. The Selected Bidder shall be 

required to commence the PSS as per the provisions under Clause 3.8.1. Till such time 

agreement is executed, the LOA will constitute a legal and binding contract between the 

Authority and the Selected Bidder. 

 

2.14.2. The Selected Bidder shall be required to sign a Contract Agreement within the days as 

specified in the Key Information Table after submission of Performance Guarantee or within 

the time as extended by Authority due to administrative reasons for submission of 

Performance Guarantee as per Clause 2.15.1. 

 

2.14.3. If the Bidder fails to comply with any of the conditions indicated in RFP (unless any period is 

relaxed by Authority for compelling and genuine reasons and the decision of Authority in 

such case would be absolute and final), the LOA can be withdrawn duly forfeiting the Bid 

Security of the Bidder. 

 

2.14.4. In case of any re-tendering, extension of bid submission dates, delay in inviting tenders etc., 

for the selection of bidder(s) for the WORKS Agreement, due to administrative/legal reasons, 

Authority reserves the right to either discontinue the services of the PSSA without any claims 

whatsoever or to direct the PSSA to continue their PSS till successful completion of the 

activities specified in TOR or to such extended/re-tendered process. Authority’s decision in 

this regard shall be final and binding on the Bidder.  

 

2.15. Performance Security 

 

2.15.1. In order to ensure the due performance of the contract, the Selected Bidder shall submit a 

Performance Security to Authority for a sum equivalent to amount as mentioned in the KIT. 

The Selected Bidder shall have to submit Performance Security within the days mentioned in 

the KIT. Extension of time for submission of Performance Security beyond such days and up 

to 60 (Sixty) days from the date of issue of LOA may be given by Authority on written 

request of the Selected Bidder. However, a penal interest @15% per annum, on the amount of 

Performance Security, shall be payable by the Selected Bidder for the period of extension 

beyond the days mentioned in the KIT. In case Selected Bidder fails to submit the.                 

Performance Security even up to 60 (Sixty) days from the date of issue of LOA, the contract 

shall be terminated by cancellation of LOA and amount of Bid Security shall be forfeited. 

 

2.15.2. The Performance Security shall be payable through RTGS/NEFT in the bank account as 

mentioned in the KIT, or in the form of Bank Guarantee/TDR/Demand Draft/ Bankers’ 

Cheque or Pay Order in favour of the beneficiary as mentioned in the KIT, drawn on any 

nationalized or scheduled commercial bank. The said Performance Security will be kept valid 

for duration as mentioned in the KIT. Thereafter as required by the Authority, the same shall 

be extended further for the required period as may be decided by the Authority. The 
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Performance Security would however be forfeited in case of any event of Default leading to 

termination of contract as described in the Agreement.  

 

2.15.3. The Performance Security shall be released two months after the payment of the final bill and 

submission of NOC. 

 

2.15.4. Forfeiture of Performance Security 

 

The Bidder, by submitting its Bid pursuant to this RFP, shall be deemed to have 

acknowledged that without prejudice to the Authority’s any other right or remedy hereunder 

or in law or otherwise, its Performance Security shall be forfeited and appropriated by the 

Authority as the mutually agreed pre-estimated compensation and damages payable to the 

Authority for, inter alia, the time, cost and effort of the Authority in regard to the RFP, 

including the consideration and evaluation of the Bid, under the following conditions: 

 

i. If a Bidder engages in any of the Prohibited Practices specified in Clause 2.16 of this 

RFP;  
ii. if the Bidder is found to have a Conflict of Interest as specified in Clause 2.8; and  
iii. if the Selected Bidder commits a breach of the Agreement.  

 

2.16. Fraud and Corrupt Practices 
 

2.16.1. Authority requires that the Bidder(s) participating in selection process adhere to the highest 

ethical standards, both during the selection process and throughout the execution of a 

contract. In pursuance of this policy, Authority: 

 

i. Defines, for the purpose of this paragraph, the terms set forth below: 

 

(a) “Corrupt practice” means the offering, promising, giving, receiving, or 

soliciting, directly or indirectly, of anything of value which he is not legally 

entitled to, to influence the action of a public official in the selection process 

or in contract execution. 

 

(b) Fraudulent practice” means a willful misrepresentation or omission of facts or 

submission of fake/forged Documents in order to influence a selection process 

or the execution of a contract. 

 

(c) Collusive practices” means a scheme or arrangement whether formal or 

informal, between two or more /Bidder(s) with or without the knowledge of 

Authority, designed to establish prices at artificial, non-competitive levels, 

submission or non-submission of Bids. 

 

(d) “Coercive practices” means harming or threatening to harm, directly or 

indirectly, persons or their property to influence their participation in a 

procurement process or affect the execution of a contract. 

 

ii. Will reject a bid for award if it determines that the Bidder(s) recommended for award 

has, directly or through an agent, engaged in corrupt, fraudulent, collusive or coercive 

practices in competing for the contract in question; and 
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iii. Will impose sanction on the Bidder(s), including declaring the Bidder(s) ineligible, 

either indefinitely or for a stated period of time, for award of a contract if at any time 

determines that the Bidder(s) has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive or coercive practices in competing for, or in executing a contract. 

2.16.2. The Bidder(s) should be aware of the provisions on fraud and corruption stated in the specific 

clauses in the Conditions of Contract.  

2.17. Intellectual Property 
 

2.17.1. The Bidder warrants that in providing the Services it shall not infringe copyright, patent, 

confidential information or any other intellectual property right of any third party and 

indemnifies the Authority against any claim made against it arising from any infringement of 

any intellectual property right belonging to any third party. In the event, the PROJECT 

SUPERVISION SERVICES AGENCY relies on or make use of any intellectual property 

right belonging to a third party, the PROJECT SUPERVISION SERVICES AGENCY would 

be solely responsible to negotiate and pay the royalty to the third party and no such 

expenditure would be payable by the Authority. [ Plans and drawings] prepared/reviewed by 

the Bidder shall be property of Authority/Railway and Authority/Indian Railways shall be at 

liberty to use it freely at any place without paying any royalty. 

2.17.2. The copyright including the database rights in all the works produced during the course of or 

in consequence of providing the Services shall belong to the Authority absolutely. Authority 

will be the owner of the copyright in the works produced during the course of providing 

service. Authority has the right to use the same anywhere else, without paying extra 

compensation to the PROJECT SUPERVISION SERVICES AGENCY.  

2.18. Confidentiality 

2.18.1. Information relating to evaluation of bids and recommendations concerning awards shall not 

be disclosed to the Bidder(s) who submitted the bid or to other persons not officially 

concerned with the process, until the publication of the award of Contract. The undue use by 

any Bidder of confidential information related to the process may result in the rejection of its 

bid and may be debarred from participating in future tenders for a period of two year. 

2.19. Foreign Companies 

Global tender enquiry shall not be invited for Tenders value up to Rs 200 Crore as per Letter 

No. F.12/17/2019-PPD dated 28.05.2020 issued by Ministry of Finance, Govt of India 

including Letter No. F. 04.1.2021-PPD Government of India, Ministry of Finance, 

Department of Expenditure, Letter Dated the 03rd August 2021.4 Foreign companies 

registered in India under Companies Act and having offices in India shall be allowed to bid. 
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2.20. Evaluation of Bids 

 

2.20.1. Authority shall open the Bids at date and time as provided in Key Information Table.  
2.20.2. Prior to evaluation of Bids, Authority will determine whether each Bid is responsive to the 

requirements of the RFP. Authority may, in its sole discretion, reject any Bid that is not 

responsive hereunder. A Bid shall be considered responsive only if: 

 

i. the Technical Bid is received in the form specified at Appendix-I;  
ii. it is received by the Bid Due Date including any extension thereof pursuant to Clause 

2.13;  
iii. it is accompanied by the Bid Security as specified in Clause 1.2.4.  
iv. it is digitally signed and marked as stipulated in this RFP;  
v. it is accompanied by the Power of Attorney as specified in Clause 2.5;  
vi. If applicable, the Power of Attorney for Lead Member of Consortium as per the format 

at Appendix-I Technical Bid-Form-5.  
vii. Joint Bidding Agreement, in case of a Consortium, substantially in the format at 

Appendix I Technical Bid Form-6.  
viii. it contains all the information (complete in all respects) as requested in the RFP;  
ix. it does not contain any condition or qualification;  

x. it contains any information about financial bid;  

xi. Affidavit as per technical Bid form 16 (& 17 if applicable) of appendix I is submitted; 

and  
xii. it is not non-responsive in terms hereof. 

 
 
2.20.3. Authority reserves the right to reject any Bid which is non-responsive and no request for 

alteration, modification, substitution or withdrawal shall be entertained by Authority in 

respect of such Bids. 

 

2.20.4. Authority shall subsequently examine and evaluate Bids in accordance with the Selection 

Process and the criteria set out in Section 3 of this RFP. 
 
  
 
 
 
 
 
 
4Please refer to website under Department of Expenditure for updates if 
anyhttps://www.doe.gov.in/procurement-policy-divisions?page=2 
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3. Criteria for Eligibility& Evaluation 

 

3.1. Conditions of Eligibility of Bidders 

 

3.1.1. Bidders must read carefully the minimum conditions of eligibility (the “Conditions of 

Eligibility”) provided herein. 

 

3.1.2. To be eligible for evaluation of its Bid, the Bidder shall fulfil the following: 

 

(A) Technical Capacity: For demonstrating technical capacity, the Bidder shall have, over 

the past 5 (five) Financial Years and including the current Financial Year preceding the 

Bid Due Date, completed or substantially completed one Eligible Assignment of value 

equal to or more than [35% of the estimated cost of the Project Supervision Services 

mentioned in item No. 2 of the KIT (clause 1.1.2)] (the “Technical Capacity”). 

For evaluation, substantially completed means that the Bidder has received at least 90% 

of the professional fees/agreement value towards undertaking such Eligible 

Assignment. 

 

Provided further, that in case of a Consortium, experience of the Consortium as a whole 

or any of its constituent Members  shall be considered 

 

(B) Financial Capacity: The Bidder shall have received total income equal to 150 % of the 

estimated cost of the Project Supervision Services mentioned in item No. 2 of the KIT 

(para 1.1.2) from professional (consultancy) fees in the 3 (three) financial years 

preceding the Bid Due Date. For the avoidance of doubt, professional fees refer to fees 

received by the Bidder for providing consultancy and/or supervision to its clients. 

 

In case of Consortium, the Financial Capacity of only the Lead Member will be 

considered. Moreover, each member of the Consortium should have at least 25% of the 

above specified Financial Capacity for the purpose of further evaluation for the eligibility 

of the Consortium. 

 

(C) Availability and conditions of Eligibility for Key Personnel: The Bidder shall offer 

and make available all Key Personnel meeting the requirements specified in Clause 10 

related to Manpower Deployment under the Terms of Reference of this RFP. 

 

If more than 25% of the Key Personnel proposed by the bidder fail to meet the 

eligibility criteria, the bidder shall be considered to have failed to meet the eligibility 

criteria with regard to Key Personnel. However, in case of failure up to 25% of Key 

Personnel to meet eligibility criteria, zero marks will be awarded to such Key Personnel 

during evaluation of technical score as per clause 3.2.2 and the bidder will have to 

replace such Key Personnel with eligible Key Personnel within a period of [three] days 

from communication made by Authority in this regard. If the bidder fails to replace 

such Key Personnel within the aforesaid time, Authority reserves the right to reject the 
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offer of such bidder(s) and proceed for opening the Financial Bids. Failure of Team 

Leader to meet the eligibility criteria as per Clause 10 related to Manpower 

Deployment under the Terms of Reference of this RFP shall result in summary 

rejection of the offer.  
     
 
3.1.3. Eligible Assignment 

 

For the purpose of Technical Capacity and evaluations of bidder, the Project Management 

Consultancy/ Services or Project Supervision Services or Consultancy services by any other 

name in the nature of PMC/PMS/PSSA contracts shall qualify as Eligible Assignment, (the 

“Eligible Assignment”), if: 

 

(a) the assignment is directly awarded to the Bidder by a Govt. Department / PSUs; or by 

a Public listed company having average annual turnover of Rs 500 crore and above in 

last 3 financial years excluding the current financial year, listed on National Stock 

Exchange or Bombay Stock Exchange, registered at least 5 years back from the date of 

submission of Bid by the Bidder to the Authority. In case of foreign assignment, work 

experience for only Government bodies shall be considered. 

 

AND 

 

(b) the nature of the projects for which the above Project Management Consultancy/ 

Services have been engaged for development and/or construction, falls under the 

following categories: 

 

(i) [Any engineering project of railway / metro /Any SPV with Ministry of 

Railways / DFCCIL / multi modal transport hub /Airport / Regional Rapid 

Transit System (RRTS) / High Speed Rail (HSR) / monorail; or 

 
 

(ii) National Highway or State Highway or Expressway or similar Highway 

 

 

 

3.1.3A For the purpose of evaluations of relevant experience of key personnel, his experience in 

following fields shall be counted (irrespective of value of such contract under which the 

personnel provided his services): 

(i) Any project of railway / metro /Any SPV with Ministry of Railways / DFCCIL / 

Multi Modal Transport hub / Airport / Regional Rapid Transit System (RRTS) / High 

Speed Rail (HSR) / monorail; or 

(ii) National Highway or State Highway or Expressway or similar Highway.  

    

3.1.4   If for projects undertaken abroad, payments and financial figures are expressed in currencies 

other than INR, then the same will be converted to equivalent INR. For conversion of their 
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currencies to Indian Rupees, the rate of conversion shall be as per the Reserve Bank of India 

(RBI) reference rate or as per reference rate provided by the agency authorized by RBI as on 

the first day of the month preceding the month of opening of Bid. In case of currencies not 

indicated under the RBI reference rate or reference rate provided by the agency authorized by 

RBI, the same shall be converted to US$ as per IMF reference rate as on the conversion date 

and the amount so derived in US$ shall be converted into Indian Rupees as per the US$ RBI 

reference rate or as per reference rate provided by the agency authorized by RBI as on the 

conversion date. For currency not covered above, it shall be converted to US $ as per the 

exchange rate published by Central Bank of the respective country for US$ for such currency 

and then derived US$ available will be converted as per this Clause. 

 

NOTES (for 3.1.1 to 3.1.4 above): 

 

(i) Sub-consultancy will not be considered as eligible experience. 

(ii) For claiming the desired experience, Bidder shall have to submit a valid proof 

acceptable to the Authority. 

(iii) In case the work experience is for the work executed outside India, the Bidder(s) have 

to submit the completion / experience certificate issued by the owner/ director of the 

company/ government authority of availing services duly signed & stamped, and 

affidavit to the correctness of the completion / experience certificates. The Bidder 

shall also get the completion/experience certificate attested by the Indian Embassy / 

Consulate / High Commission in the respective country. In the event of submission of 

completion / experience certificate by the Bidder in a language other than English, the 

English translation of the same shall be duly authenticated by Chamber of Commerce 

of the respective country and attested by the Indian Embassy / Consulate / High 

Commission in the respective country. 

(iv) In case the Bidder claims its relevant experience from an assignment undertaken in a 

JV/Consortium, receipts from its share of the fee from such assignment, as certified 

by Statutory Auditor or CA as the case may be, shall be reckoned to be considered as 

an Eligible Assignment.  

 

3.1.5 The Bidder shall enclose with its Bid, certificate(s) from its Statutory Auditors$ stating its 

total revenues from professional fees during each of the past three financial years and the fee 

received in respect of each of the Eligible Assignments specified in the Bid. In the event that 

the Bidder does not have a statutory auditor, it shall provide the requisite certificate(s) from 

the firm of Chartered Accountants that ordinarily audits the annual accounts of the Bidder. 

All forms verified/certified by Statutory Auditor or CA should have clear mention of UDIN 

number.  

 

3.2. Evaluation of Technical Bid 

 

3.2.1. In the first stage, the Technical Bid will be evaluated as per clause 3.2.2. Based on the 

technical evaluation, only those Bidders whose Technical Bids score is 49 or more out of  70 

shall qualify for further consideration and shall be ranked from highest to the lowest on the 

basis of their technical score (ST). They will be designated as T1, T2, T3, T4 and so on based 

on their Technical Score (ST) from highest to lowest respectively. 

 



Request for Proposal 

Appointment of PSSA   Page 25 of 126 

3.2.2. The scoring criteria to be used for evaluation shall be as follows.5   

 

Item 

Code 

Parameter Maximum 

Marks 

Criteria 

1. Relevant Experience of the 

Bidder 

200 20 marks for each completed Eligible 

Assignment (as defined in clause   

3.1.2 (A)) of value equal to 0.35 

times “A” and 16 marks for each 

substantially        completed        

Eligible Assignment  of value equal 

to 0.35 times “A” undertaken by the 

Bidder in past 5 (Five) financial years 

and including the current financial 

year preceding the Bid Due Date, 

subject to maximum of 200 marks. 

For eligible assignments of value 

lesser or greater than 0.35 times “A”, 

marks shall be proportionately 

decreased or increased; 

Where “A” stands for departmental 

value of the subject Tender indicated 

in S No. 2 of KIT.  

2. Average Annual Revenue of 

Bidder from professional fees 

received for providing 

consultancy and/or 

supervision to its clients, in 

the past 3 financial years –

Form 7, Appendix 1 

100  12 marks for value equal to 0.1 times 

“A” subject to maximum of 100 

marks. 

Where “A” stands for departmental 

value of the subject Tender indicated 

in S No. 2 of KIT.  

3. Relevant Experience of Key 

Personnel -Team Leader - 

Project Manager cum Chief 

Resident Engineer (the 

“Team Leader”) 

 

Note: The Team Leader 

should be on the rolls of the 

Bidder. 

100 20 Marks for each year of relevant 

experience (as defined in 3.1.3 A) as 

Chief Resident Engineer/Project 

Manager,  12 Marks for each year of 

relevant experience as Resident Engineer. 

 

In case of Railway/Railway PSU/Other 

Govt/PSU employees (See relevant 

item. of TOR), 50 Marks for possessing 

requisite qualification and experience as 

specified in TOR & additional 10 marks 

for each year of Project Experience at 

JAG & above (JGM & above or 

equivalent in PSU; Executive Engineer 

& above or equivalent in 

Central/State/NHAI with experience of 

ROB/Flyover Construction) subject to a 

maximum of total 100 marks.  

Relevant Experience of Key 

Personnel- 

Resident Engineer 

120 30 Marks for each year of relevant 

experience as Resident Engineer,  8 

Marks for each year of experience as 
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[Civil/Bridge] Site Engineer, as defined in 3.1.3 A. 

 

In case of Railway/Railway PSU/Other 

Govt/PSU employees (See relevant 

item. of TOR), 50 Marks for possessing 

requisite qualification and experience as 

specified in TOR & additional 10 marks 

for each year of Project Experience at 

Gazetted Level (Manager & above or 

equivalent in PSU; Asstt Executive 

Engineer & above or equivalent in 

Central/State/NHAI with experience of 

ROB/Flyover Construction) subject to a 

maximum of total 120 marks. 

 NOTE (IMPORTANT): 

 

1) Minimum 180 number of days of Deployment on cumulative basis in any in 

relevant field as defined in 3.1.3 A or specified field against each item is 

essential for consideration for working out total number of “years of 

experience”. For cumulative period of more than 180 days, the experience 

shall be worked out proportionately considering a year consisting of 360 

days. Less than 180 days experience shall not be considered towards 

experience. 

2) Decision of the Authority on evaluation of equivalence of experience level 

for the purpose of assessing eligibility of personnel and scoring shall be 

final and no representation on the same shall be admissible. 

3) The Team Leader should be on the payroll of the Bidder before Bid Due 

Date. Alternately, the proposed team leader shall give an undertaking that 

he/she shall join as team leader on award of bid to the bidder. This 

undertaking shall be submitted along with the bid by the bidder duly 

appending digital signature. All other Key Personnel shall be directly 

employed/engaged with the Bidder prior to the commencement of services.  

4) If same CV is proposed by two or more Bidders, zero marks shall be given 

to all such Bidders for such CV of Key Personnel. 

5) Age of any Key Personnel proposed. 

S. No Key Personnel Maximum age in years as on Bid Due 

Date to be considered for evaluation 

should not be more than 

1 Team Leader-  Project 

Manager cum Chief 

Resident Engineer 

[65] 

2 Resident Engineer [65] 

 

6) Key Personnel proposed should not have any history of involvement in 

vigilance/CBI/SPE/Police case resulting in major penalty punishment of 

removal/dismissal/compulsory retirement or conviction. He should not 

have been terminated on the ground of incompetency, indiscipline, corrupt 

practices etc. by the employer. 

7) Where the number of Key Personnel requirements specified is more than 

one under a particular category, each Key Personnel shall be evaluated 

against the proportionate number of marks specified for that category. For 
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example, the marks for individual Project Architect in the above table shall 

be 20 if requirement of two Project Managers is specified i.e., 40 divided 

by 2. The total score for the category of Project Manager shall be the sum 

of the individual scores of all personnel proposed as Project Managers. 

8) For the purpose of this clause to claim experience and scoring the Key 

Personnel must have worked on the Eligible Assignment either for Project 

Management Consultancy/Services or execution of the work. In case of 

demonstrating the experience though execution of work, the Key Personnel 

should have been deployed at project site for at least number of days as 

mentioned in SN 1 above during the construction of Eligible Assignment.   

9) For the purposes of evaluation under this Clause 3.2.2 the Key Personnel 

mentioned under this Clause 3.2.2 shall be considered. However, Bidder is 

required to submit all details and requirements as mentioned under this 

RFP for all Key Personnel as mentioned under Clause 10 of Terms of 

Reference with the formats under the Bid Forms along with the Bid. For 

non-key personnel, CV shall be offered within 15 days of advise by Railway 

to do so after issue of LOA. 

4. Quality of Proposed technical 

approach, methodology and 

work plan and interaction 

with team. 

180 Evaluation will be based on the quality 

of submission and presentation by the 

Bidder on proposed methodology & 

work plan. The Bidder shall be 

required to make the 15 minutes 

Technical Presentation along with its 

Team Leader and proposed team to be 

deployed for the PSS on due date and 

time (to be notified) and will be 

followed by 15 minutes of question-

and-answer session 

Criteria Marks  

Proposed methodology 

and work plan 

100  

Interaction with Team 

Leader 

40  

Interaction with 

Resident Engineers. 

40  

 

 Grand Total 700 

 Technical Score Grand Total (as per Item Code 5 above)/10 
 

 
$No separate annual financial statements should be submitted.  
5 The scoring criteria is indicative and based on the nature and size of the Project, it may be customized by the 
Authority on case-to-case basis.  

 

3.3  Shortlisting of Bidders 

 

3.3.1. Of the Bidders ranked as aforesaid, if the number of pre-qualified Bidders is less than two, 

Authority may, in its sole discretion, pre-qualify the Bidder(s) whose technical score is less 

than 49 even if such Bidder(s) do(es) not qualify in terms of Clause 3.2.1; provided that in 

such an event, the total number of pre-qualified and short-listed Bidders shall not exceed two. 
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3.4. Evaluation of Financial Bid 

 

3.4.1. After the technical evaluation as above, the Financial Bids of top 6 (six) Bidders only with 

highest technical scores (i.e., T1, T2.T3,T4,T5 and T6 only) shall be opened. 

 

3.4.2. After the Financial Bids are opened as above, the Financial Bids will be ranked from lowest to 

highest and designated as L1, L2,L3,L4,L5 and L6 respectively. (F = amount of Financial 

Bid). 

 

3.4.3. For financial evaluation the total cost indicated in the Financial Bid will be considered. 

 

3.4.5. Each of the above six Financial Bids (i.e., L1, L2,L3,L4,L5 and L6) will be assigned a 

Financial score (SF). The lowest Financial Bid (L1) will be given a financial score (SF) of 30 

points. The financial scores of other Bids will be computed as follows: 

 

SF of L1 = 30  
SF of L2 = 30 x L1/L2  
SF of L3 = 30 x L1/L3  
SF of L4= 30 x L1/L4  
SF of L5 = 30 x L1/L5  
SF of L6 = 30 x L1/L6 

 
3.5. Combined Techno-Financial Evaluation (QCBS) 

 

3.5.1. The Combined technical (ST) and financial (SF) scores will be computed as follows: 

 

S=ST+SF 

 

Where S is the Combined Score. The Bidder scoring the highest Combined Score shall be 

designated as H1. 

 

3.6. Selection of PROJECT SUPERVISION SERVICESAGENCY 

 

3.6.1. The Selected Bidder shall be the first ranked Bidder H1. 

 

3.6.2. The Authority shall annul the Bidding Process in case the first ranked Bidder withdraws, or 

fails to comply the requirements specified in this RFP. 

 

3.6.3. In the event that two or more Bidder(s) obtained equal marks in overall marks obtained (S), 

the Bidder(s) have higher technical score will be finally awarded the contract. However, in 

case technical score is also equal then the Bidder(s) having higher financial capacity in terms 

of clause 3.1.2 (B) of RFP shall be awarded the contract. 

 

3.7. Execution of Agreement 

 

3.7.1. After acknowledgement of the LOA as aforesaid by the Selected Bidder, it shall execute the 

Agreement within the days as mentioned in the KIT. The Selected Bidder shall not be entitled 

to seek any deviation in the Agreement. 

 

3.8. Commencement of PSS 
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3.8.1. The PROJECT SUPERVISION SERVICES AGENCY shall commence the services at the 

Project Site from the date as mentioned in the LOA. The Authority at its discretion may issue 

instruction to commence the services from a date later than the one mentioned in the LOA. 

However, the Authority shall provide atleast [15 days] period for deployment and 

commencement of services in terms of any revision of the date mentioned in the LoA. The 

actual date of commencement of Services by the PROJECT SUPERVISION SERVICES 

AGENCY in terms of this clause 3.8.1, shall be the effective date (the “Effective Date”) for 

commencement of Services under this Agreement. 

 

********** 
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4. Miscellaneous 

 

4.1. The Selection Process shall be governed by, and construed in accordance with, the laws of 

India and the Courts at [Mumbai] shall have exclusive jurisdiction over all disputes arising 

under, pursuant to and/or in connection with the Selection Process. 

 

4.2. Authority in its sole discretion and without incurring any obligation or liability, reserves the 

right, at any time, to: 

 

a) suspend and/or cancel the Selection Process and/or amend and/or supplement the 

Selection Process or modify the dates or other terms and conditions relating thereto; 

 

b) consult with any Bidder in order to receive clarification or further information; 

 

c) retain any information and/or evidence submitted to Authority by, on behalf of and/or 

in relation to any Bidder; and/or 

 

d) Independently verify, disqualify, reject and/or accept any and all submissions or other 

information and/or evidence submitted by or on behalf of any Bidder. 

 

4.3. It shall be deemed that by submitting the Bid, the Bidder agrees and releases Authority, its 

employees, agents and advisers, irrevocably, unconditionally, fully and finally from any and 

all liability for claims, losses, damages, costs, expenses or liabilities in any way related to or 

arising from the exercise of any rights and/or performance of any obligations hereunder, 

pursuant hereto and/or in connection herewith and waives any and all rights and/or claims it 

may have in this respect, whether actual or contingent, whether present or future. 

 

4.4. All documents and other information supplied by Authority or submitted by a Bidder shall 

remain or become, as the case may be, the property of Authority. Authority will not return 

any submissions made hereunder. Bidders are required to treat all such documents and 

information as strictly confidential. 

 

4.5. Authority reserves the right to make inquiries with any of the clients listed by the Bidders in 

their previous experience record.  
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FORM OF PSS AGREEMENT 
 
 
 

DATED 
 
 
 

BETWEEN 

 

           Central Railway  
(Ministry of Railways, Government of India) 

 

AND 

 

M/s ___________________________ 

 

FOR 

 

PROVIDING PROJECT SUPERVISION SERVICES FOR -  
 

Construction of ROB/RUB/LHS/FOB/Pedestrian sub-way/Road Diversions 

& other ancillary works in lieu of Level crossing over Central Railway 
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PSS AGREEMENT 

 

This AGREEMENT (hereinafter called the “Agreement”) is made on the........... day of the month  
of........... 20…., between, on the one hand, the President of India acting through  Chief 

Engineer/Construction/RSP/CR, having its office at CSMT, Mumbai (hereinafter called the “ 

Authority” which expression shall include their respective successors and permitted assigns, unless 

the context otherwise requires) and, on the other hand, M/s ********** having their office at 

……………………………… (hereinafter called the  
“PROJECT SUPERVISION SERVICES AGENCY” or “PSSA” which expression shall include 

their respective successors and permitted assigns). 
 
WHEREAS 

 

The Authority under Ministry of Railways, Government of India is engaged in the development, 

operation and maintenance of railway infrastructure and has been given the responsibility to carry out 

the works of LC elimination through Construction of ROB/RUB/LHS/FOB/ Pedestrian sub-way/Road 

Diversions & other ancillary works.  

The Authority is desirous for engagement of PROJECT ENGINEER for providing PROJECT 

SUPERVISION SERVICES for Construction of ROB/RUB/ LHS/FOB/Pedestrian sub-way/Road 

Diversions & other ancillary works in lieu of Level crossing over Central Railway. Tentative list of 

LCs indicated below: 

S N.  Division  LC No. location Major section Block section 

1 NGP 246 813.493 Itarasi- Amla Barbatpur-Ghoradongri 

2 NGP 258 855.207 Itarasi- Amla Betul-Malkapur Road 

3 NGP 259 856.787 Itarasi- Amla Betul-Malkapur Road 

4 NGP 287 1006/37-39 Amla- Nagpur Kohli-Sonkhamb 

5 NGP 96 771.652 Wardha-Nagpur Seloo Road-Varud 

6 BSL 40 588/21-23 
Bhusawal- 
Badnera Akola - Yavalkhed 

7 BSL 96 209/28-29 
Bhusawal- 
Igatpuri Kherwadi-Kasbesukhene 

8 BSL 120 330/08-10 
Bhusawal- 
Igatpuri Chalisgaon-Vagli 

9 BB 16 76/3-4 Kalyan-Lonavala Badlapur-Vangani 

10 BB 18 79/17-80 Kalyan-Lonavala Vangani-Shelu 

11 BB 25 95/4-5 Kalyan-Lonavala Bhivpuri Road-Karjat 

12 BB 26 96/7-8 Kalyan-Lonavala Bhivpuri Road-Karjat 

13 BB 27 97/13-14 Kalyan-Lonavala Bhivpuri Road-Karjat 

14 BB 34 130/7-8 Kalyan-Lonavala Lonavala-Malavli 

15 Pune 4 205/7-8 Pune-Daund Loni-Manjribudrukh 

16 Pune 9 224/4-5 Pune-Daund Yevat-Khutbav 

17 Pune 38 137/9-10 Pune-Lonavala Malavli-Kamshet 

18 Pune 10A 239/0-1 Pune-Daund Yevat-Kutbhav 

19 SUR 40 387/3-4 Daund-Solapur Wadsinghe- Madha 

20 SUR 42 391/8-9 Daund-Solapur Wadsinghe- Madha 
 

Note: The above list is only indicative. The Central Railway may direct the PSSA for supervision of any 

other locations within Central Railway as per actual requirement and the PSSA shall be bound to 

deliver the desired services at the site advised by the Central Railway at the same rates, terms and 

conditions. 
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The Authority has issued Request for Proposal for the PSS mentioned at S. No. (2) above (hereinafter 

referred to as ‘RFP’), vide Tender No. ________________. Both ‘Terms of Reference and 

‘Instructions to Bidder(s)’ form an integral part of this contract. 

 

The PROJECT SUPERVISION SERVICES AGENCY is a firm having particular skill and expertise 

in the field which the Authority wishes to use and hence Authority has selected the PROJECT 

SUPERVISION SERVICES AGENCY pursuant to this RFP for the purposes of the Project and he 

has agreed to provide services to the Authority as per Terms of Reference (TOR) (hereinafter referred 

to as “the PSS” or “the Services”). 

 

The Bidder shall provide the PSS for the Construction of ROB/RUB/ LHS/FOB/Pedestrian sub-

way/Road Diversions & other ancillary works in lieu of Level crossing over Central Railway 

mentioned at S. No. (2) above (hereinafter referred to as “the Site”). 

 

The RFP along with Annexure to this Agreement form an integral part of the contract.  

 

NOW THE PARTIES HEREBY AGREE: - 

 

1. Interpretation 

 

1.1. In this Agreement the following expressions shall have the following meanings: - 

 

"Agreement" means this Agreement including ‘Terms of Reference’ and ‘Instructions to 

Bidders’ of the Request for Proposal (RFP) for providing PROJECT SUPERVISION 

SERVICES for Construction of ROB/RUB/ LHS/FOB/Pedestrian sub-way/Road Diversions 

& other ancillary works in lieu of Level crossing over Central Railway and all amendments 

and modifications thereto made in accordance with the provisions hereof or which are 

incorporated herein expressly by reference. 

 

“Confidential Information” includes all information supplied by the Authority to the 

PROJECT SUPERVISION SERVICES AGENCY about the Project or the Authority’s affairs 

or finances or which comes into the possession of the PROJECT SUPERVISION SERVICES 

AGENCY during the course, or as a consequence, of it providing the Services to the 

Authority. 

 

“PROJECT SUPERVISION SERVICES AGENCY’s personnel” shall include the 

PROJECT SUPERVISION SERVICES AGENCY’s employees; any person engaged to 

provide services by the PROJECT SUPERVISION SERVICES AGENCY and any other 

person acting on behalf of the PROJECT SUPERVISION SERVICES AGENCY. 

 

"Force Majeure" means riots, war, exceptional weather conditions for the time and location 

of the Services, or any other cause beyond the reasonable control of the affected party which 

by exercise of reasonable diligence could not have been prevented or provided against, except 

financial distress. 

 

“Member”, in case the PSSA consists of a joint venture or consortium of more than one 

entity, means any of these entities, and “Members” means all of these entities; 
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“Party” means the Authority, or the PROJECT SUPERVISION SERVICES AGENCY 

referred to individually; “Parties” means Authority and the PROJECT SUPERVISION 

SERVICES AGENCY collectively. 

 

1.2. In this Agreement: - 

 

1.2.1. A reference to any Act of Parliament or to any other legislative instrument shall also include a 

reference to any consolidation, amendment or re-enactment of the Act. 

 

1.2.2. The various headings appearing in this Agreement are only for the sake of convenience and 

shall not affect the interpretation of the subject matter of various clauses of this Agreement.  

 
2. PSSA 

 

2.1. The Authority hereby engages the PROJECT SUPERVISION SERVICES AGENCY to 

provide Project Engineers for providing PROJECT SUPERVISION SERVICES for 

Construction of ROB/RUB/ LHS/FOB/Pedestrian sub-way/Road Diversions & other ancillary 

works in lieu of Level crossing over Central Railway on the terms and conditions set out in 

this Agreement. 

 

2.2.    The Services shall commence on Effective Date as per the Clause 3.8.1 and shall be completed 

as per the detailed timeframe indicated in the Terms of Reference (TOR) of the ‘RFP’. 

 
2.3. Authority of Member-in-charge 

 

In case the PSSA consists of a consortium of more than one entity, the Parties agree that the 

Lead Member shall act on behalf of the Members in exercising all the PSSA’s rights and 

obligations towards the Authority under this Agreement, including without limitation the 

receiving of instructions and payments from the Authority.  

 

3. PROJECT SUPERVISION SERVICES AGENCY’s Services 

 

3.1. The PROJECT SUPERVISION SERVICESAGENCY shall provide the Services with due 

diligence, to the best of its ability and making full use of its skill, knowledge, experience, 

expertise and in a workmanlike manner according to the highest standards acceptable in the 

industry and to the reasonable satisfaction of Authority. 

 

3.2. In providing the Services, the PROJECT SUPERVISION SERVICES AGENCY shall devote 

such time and effort as may be required to ensure proper performance of  project engineers 

deployed as per authority’s requirements. 

 

3.3. Time is the essence of the contract. Internal target dates/Project Milestones and other 

days/duration as specified in the WORKS Agreement, should be strictly adhered to by the 

PROJECT SUPERVISION SERVICES AGENCY, failing which Authority will have the 

right to take action against the PROJECT SUPERVISION SERVICES AGENCY in 

accordance with the contract which includes, and is not restricted to, imposition of liquidated 

damages vide Clause 4 of this Agreement and termination as per Clause 6 of the Agreement. 

 



Schedule – 1: Form of Agreement 

 

Appointment of PSSA   Page 37 of 126 

3.4. In providing the Services the PROJECT SUPERVISION SERVICES AGENCY shall comply 

with all the prevailing laws and legislation in force, both local and Central. 

 

3.5. The PROJECT SUPERVISION SERVICES AGENCY shall, apart from providing services as 

mentioned in TOR of the RFP, 

 

a. Hold meetings with the Authority and the Contractor as often as the 

Authority/Contractor reasonably requires during the period of this Agreement, 

 

b. Liaison with the Authority and the Contractor as often and in such manner as may be 

necessary to secure the satisfactory and timely completion of the Services, 

 

c. At all times act in good faith; and 

 

d. Report to the Authority in writing of progress as per the specified timelines. 

 

3.6. The PROJECT SUPERVISION SERVICES AGENCY shall ensure that the Authority, and 

officials of the Authority having authorisation from the Authority, are provided unrestricted 

access to the office of the PROJECT SUPERVISION SERVICESAGENCY and to all 

personnel during office hours. The Authority’s official, who has been authorised by the 

Authority in this behalf, shall have the right to inspect the Services in progress, interact with 

personnel of the PROJECT SUPERVISION SERVICES AGENCY and verify the records 

relating to the Services for his satisfaction. 

 

3.7. Accounting, inspection and auditing: The PROJECT SUPERVISION SERVICES AGENCY 

shall: (a) keep accurate and systematic accounts and records in respect of the Services 

provided under this Agreement, in accordance with internationally accepted accounting 

principles and in such form and detail as will clearly identify all relevant time charges and 

cost, and the basis thereof (including the basis of the PROJECT SUPERVISION SERVICES 

AGENCY 's costs and charges); and (b) permit the Authority or its designated representative 

periodically, and up to one year from the expiration or termination of this Agreement, to 

inspect the same and make copies thereof as well as to have them audited by auditors 

appointed by the Authority. 

 

3.8. PROJECT SUPERVISION SERVICES AGENCY's actions requiring the Authority's prior 

approval: The PSSA shall obtain the Authority's prior approval in writing before taking any of 

the following actions: 

 

a) appointing such members of the Key Personnel as are not listed in the Technical Bid 

Appendix-I, Technical Bid Form-8 

b) any other action that is specified in this Agreement 

 

3.9. Accuracy of Documents and/or Services 

 

The PROJECT SUPERVISION SERVICES AGENCY shall be responsible for accuracy of 

the documents drafted and/ or vetted and data collected by it directly or procured from other 

agencies/authorities, supervision/quality control, estimates and all other details prepared 

and/or undertaken by it as part of its Services. Subject to the provisions of Clause 8.1, it shall 
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indemnify the Authority against any inaccuracy or deficiency in its work which might surface 

during implementation of the Project, if such inaccuracy or deficiency is the result of any 

negligence or inadequate due diligence on part of the PROJECT SUPERVISION SERVICES 

AGENCY or arises out of its failure to conform to good industry practice. The PROJECT 

SUPERVISION SERVICES AGENCY shall also be responsible for promptly correcting, at 

its own cost and risk, the works, the documents including any re-survey/ 

investigations/supervision. 

 

3.9.1. If the Authority is satisfied about non-performance of any obligation/provision as stipulated in 

the Terms of Reference OR non-compliance of any of the provisions of the Agreement, a 

deduction of Rs.25,000/- or higher but not exceeding 1% of the monthly payment for PSS to 

PSSA shall be applicable for each instance of non-performance/non-compliance. 

 

3.9.2. Notwithstanding anything contained above, the PSSA must ensure to perform/take corrective 

action on the particular non-performance/non-compliance in a reasonable time frame. Failure 

to take corrective action within a reasonable time frame, depending upon the importance of 

the activity, may lead to termination of Agreement as decided by the Authority. 

 

3.9.3. If more than 5 incidents occur requiring deductions as mentioned in 3.9.1 above, the 

Authority may initiate action to terminate the Agreement due to unsatisfactory performance, 

on the recommendations of Authority or its authorized representative . 

 

3.9.4. In case an item of work is certified by the PSSA and paid to the Contractor and the work is 

found to be defective, sub-standard or resulting in over payment to the Contractor during 

subsequent checks by the Authority, or any other agency legally authorised to do so, requiring 

replacement/remaining work to be undertaken as required under the payment milestones of 

the WORKS Agreement/Other assigned works, the PSSA shall ensure that the same is 

complied without any additional cost to the Authority through accounting of payments made 

to the Contractor as per the provisions of the WORKS Agreement and without any payment 

for the deployment of PSSA personnel against such works towards replacement/remaining 

work undertaken by Contractor. The PSSA shall also enquire as to the reasons for such failure 

and submit a report on the same to the Authority indicating the remedial measures to be taken 

to prevent recurrence of such incidents in future. Without limitation to any other actions or 

damages as contemplated under this Agreement by the Authority, deductions in payments as 

envisaged under Clause 3.9.1 shall also be applicable. Further, if it is detected that any such 

act has been committed willfully, the concerned personnel of PSSA shall be removed 

immediately from the project/unit and he shall be debarred to work in any assignment under 

Ministry of Railways for up to 5 years. In addition, action may be taken against the PSSA for 

termination of the Agreement and also initiate any action against the PSSA as per the 

Applicable Laws. 

 

3.9.5. The PSSA is responsible for ensuring safety of workers, Railway assets, Rolling stocks and 

Railway users on the works being carried out by the Contractor. In case any accident happens 



Schedule – 1: Form of Agreement 

 

Appointment of PSSA   Page 39 of 126 

at work site which results in loss of life and it is found after inquiry conducted by 

Authority/Railway/Commissioner of Railway Safety(CRS) that safety measures were lacking, 

Authority shall impose a penalty @ Rs. 5 Lacs on the PSSA for every such incident. 

 

3.9.6. Failure in certification of Stage, Interim or Final payment by the PSSA as envisaged under 

Clause 5.6 of Terms of Reference and time-frame for payment as per provisions of the 

WORKS Agreement, shall entitle Authority to a deduction of Rs 25,000/- per day of delay. 

 

3.9.7. Not withstanding anything contained above, the Authority may initiate proceedings for 

declaring the PSSA as “Poor Performer/Banning of Business Dealings” for the 

default(s)/failure(s) noted of the PSSA in performance of their assignment depending upon 

the gravity/frequency of the default/failure. 

 

3.10. PROJECT SUPERVISION SERVICESAGENCY 's personnel: 

 

a) General: The PROJECT SUPERVISION SERVICES AGENCY shall employ and 

provide such qualified and experienced Personnel as may be required to carry out the 

Services. 

 

b) Deployment of Personnel: The designations, names and the estimated periods of 

engagement in carrying out the Services by each of the PROJECT SUPERVISION 

SERVICES AGENCY 's personnel are described in this Agreement. 

 

c) Approval of Personnel: The Key Personnel listed in the Agreement are hereby approved 

by the Authority. No other Key Personnel shall be engaged without prior approval of 

the Authority. If the PROJECT SUPERVISION SERVICES AGENCY hereafter 

proposes to engage any person as professional personnel, it shall submit to the 

Authority its proposal along with a CV of such person in the format provided in the 

RFP. The Authority may approve or reject such proposal within 14 (fourteen) days of 

receipt thereof in terms of the provisions of the RFP. 

 

In case the proposal is rejected, the PROJECT SUPERVISION SERVICES AGENCY 

may propose an alternative person for the Authority's consideration. In the event the 

Authority does not reject a proposal within 14 (fourteen) days of the date of receipt 

thereof, it shall be deemed to have been approved by the Authority. 

 

3.11. Substitution of Key Personnel: 

 

3.11.1. The Authority expects all the Key Personnel specified in the Bid to be available during 

implementation of the Agreement. In case of non-commencement of services up to 180 (one 

hundred and eighty) days from the Bid Due Date due to reasons attributable to Authority, the 

Selected Bidder shall be permitted for replacement up to a maximum of 50% Key Personnel 

with Key Personnel of equivalent or better qualifications without considering the same as 

replacement/substitution and without any deduction. Apart from the above, the Authority will 

not consider any substitution of Key Personnel except for reasons of any incapacity, death or 

any reasons beyond the reasonable control of the PROJECT SUPERVISION SERVICES 

AGENCY. Such substitution shall be subject to equally or better qualified and experienced 

personnel being provided to the satisfaction of the Authority. 
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3.11.2. As a condition to such substitution, replacement of up to 40% of Key Personnel shall be 

permitted subject to reduction of remuneration (i.e., man-month rate) equal to 5% (five per 

cent) specified for that Key Personnel from the date of replacement. In case of total 

replacement above 40% and up to 65%, such reduction in remuneration shall be equal to 10% 

(ten per cent) and for subsequent replacement such reduction shall be equal to 15% (fifteen 

per cent). 

 

3.11.3. If the Authority finds that any of the PSSA’s personnel has committed serious misconduct or 

has been charged with having committed a criminal action, or shall the Authority determine 

that such personnel have engaged in corrupt, fraudulent, collusive, coercive or obstructive 

practice while performing the Services, the PSSA shall, at the Authority’s written request, 

provide a replacement. In the event that any of personnel is found by the Authority to be 

incompetent or in capable in discharging assigned duties, as per the direction of the Authority 

the PSSA shall provide equal or better replacement. 

 

3.12. Working hours, overtime, leave, etc. The personnel shall not be entitled to be paid for 

overtime nor to take paid sick leave or vacation leave except as specified in the Agreement, 

and the PROJECT SUPERVISION SERVICES AGENCY 's remuneration shall be deemed to 

cover these items. All leave to be allowed to the personnel is excluded from the man days of 

service set forth in Appendix-II, Financial Bid Form-1 or subsequently as per the approved 

deployment schedule of Key Personnel. Any taking of leave by any personnel for a period 

exceeding 3 (three) days shall be subject to the prior approval of the Authority, and the PSSA 

shall ensure that any absence or leave  will not delay the progress and quality of the Services. 

The person designated as the Team Leader of the PROJECT SUPERVISION SERVICES 

AGENCY 's Personnel shall be responsible for the coordinated, timely and efficient 

functioning of all the personnel. He shall be responsible for day-to-day performance of the 

Services. The personnel for site supervision shall be deployed as per the requirements of the 

Contractor’s works to be



Schedule – 1: Form of Agreement 

 

Page 41 of 126 
 

supervised. The PSSA shall work as per the work program of the WORKS Contractor. In this context 

in case the work plan of the PSSA needs suitable modifications, the same shall be carried out and 

submitted to the Authority for consideration. The PSSA hours of work normally shall match with that 

of Contractor’s activities on the site. No extra remuneration shall be claimed or paid for extra hours of 

work required in the interest of Project completion. 

 

4. Delays in providing the Services by the PROJECT SUPERVISION SERVICES 

AGENCY (PSSA) and Extension of Time 

 

4.1. The PROJECT SUPERVISION SERVICESAGENCY (PSSA) has submitted a Performance 

Security to Authority for a sum equivalent to [5% (five percent)]7 of the Cost of the PSS 

amounting to Rs.______/- (Rupees ___________________ only) in the form of Bank 

Guarantee/ TDR/ Demand Draft/ Bankers’ Cheque or Pay Order in favour of “FA&CAO(C) 

Central Railway” ,drawn on any nationalized or scheduled commercial bank and payable at  

SBI Main Branch Fort,  Mumbai. 

 

4.2. The said Performance Security will be kept valid for duration as mentioned in the KIT. 

Thereafter as required by the Authority, the same shall be kept valid for three months or for 

such period, as may be decided by Authority, over and above the scheduled period of 

completion of work. The Performance Security would however be forfeited in case of any 

event of Default leading to termination of contract as described in the Agreement. 

4.3. Delays: Any delay by the PROJECT SUPERVISION SERVICES AGENCY in the 

commencement or delay in performance of its contractual obligations shall render the 

PROJECT SUPERVISION SERVICES AGENCY liable to any or all of the following: 

a) Imposition of Liquidated damages (L.D.) @ 0.5% of the Agreement Value per week, 

subject to maximum of 5% of the Agreement Value. This may also include forfeiture of 

Performance Security. 

b) Non-submission of final report by due date (unless the same is due to Authority’s 

administrative delays) may also attract levy of L.D. 

c) Termination of the contract, in terms of Clause 6 below. 

 

4.4. Extension of Time: Any delay/ non-performance arising out of / caused by reasons not 

attributable to and not under control of the PROJECT SUPERVISION SERVICES AGENCY, 

shall not attract the sanctions mentioned in Clause 4.3 above. If at any time during 

performance of the Contract, the PROJECT SUPERVISION SERVICES AGENCY 

encounters such conditions impeding timely completion of the work under the Contract and 

performance of services, it shall immediately notify Authority in writing of the fact of the 

delay, its likely duration and its causes. As soon as practicable, after receipt of the PROJECT 

SUPERVISION SERVICESAGENCY’s notice, Authority shall evaluate the situation and may 

at its discretion (which shall not be unjust/unreasonable) extend the PROJECT 

SUPERVISION SERVICES AGENCY’s time for performance, in which case the extension 

shall be ratified by the parties by amendment of the Contract. 

 

                                                          . 
7 Please retain as per govt. guidelines
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4.5. Agreement Value: 

 

4.5.1. Except as may be otherwise agreed under Clause 4.8 and subject to Clause 4.5.2 and 4.6, the 

payments under this Agreement shall not exceed the value including any reimbursable 

expenses8, if any, and specified herein (the "Agreement Value"). The Parties agree that the 

Agreement Value is Rs. ………. (Rupees. …………………….). 

 

4.5.2. Notwithstanding anything to the contrary contained in Clause 4.5.1, if pursuant to the 

provisions of Clauses 4.8, the Parties agree that additional payments shall be made to the 

PSSA in order to cover any additional expenditures not envisaged in the cost estimates 

referred to in Clause4.5.1 above, the Agreement Value set forth in Clause 4.5.1 above shall be 

increased by the amount or amounts, as the case may be, of any such additional payments. 

4.6. Variation: Any extra work carried out or deployment by the PROJECT SUPERVISION 

SERVICES AGENCY on the instructions of Authority which is not included in the scope or 

deployment of PSSA shall be executed as per man days rates agreed upon between Authority 

and the PROJECT SUPERVISION SERVICES AGENCY in terms of Clause 10.3 of Terms 

of Reference, before execution of such services. For avoidance of doubt, it is clarified that for 

any extra work or deployment (including additional services due to extension of time), the 

payments shall be made as per the rates or provisions available in this Agreement, however, 

wherever such rates or provisions are not available the same shall be mutually agreed before 

execution of such services. 

 

4.7. Payment to the PROJECT SUPERVISION SERVICES AGENCY 

 

Payment to the PSSA for the Services shall be made in terms of Clause 11 of Terms of 

Reference. It may be further noted that the remuneration rates against the deployment of Key 

Personnel shall be adjusted as per the following provisions related to the price adjustment, the 

“Price Adjustment”. The amounts payable to the PSSA at the accepted remuneration rates as 

per Agreement shall be adjusted by the formulae prescribed in this clause. 

 

 

 

 

 

8Reimbursable expenses to be included only if the reimbursement of expenses is also envisaged against the 

estimate of costs in the Financial Bid 
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4.7.1. Adjustment Formulae: Remuneration rates for the first 12 months from the date of 

commencement of services shall remain the same as accepted by the Authority and indicated 

in the Agreement. From the beginning of 13th month from the date of commencement of 

services, remuneration rates shall be adjusted as per the formula given below for every 12 

months. 

 

i. When adjustment due date falls before original date of completion of services  

R l = R lo  x [ 0.1 + 0.9 
I l 

] I lo 

  

 

ii. When adjustment due date falls in extension period for which extension is sanctioned 

for reasons not attributable to the PSSA  

 Rl = Rlo x  

 Il 

 Ilo 

 
 
Where, 
 

Rl  is the adjusted remuneration, 

Rlois the remuneration payable on the basis of the rates set forth in accepted rates of 

remuneration of Key Personnel,  
Il is the all-India Consumer Price Index for Industrial Workers as published by RBI 

(Reserve Bank of India) Bulletin for the month on the day 28 days prior to the date of 

completion of every 12 months from date of commencement of services and, Ilo is the 

all-India Consumer Price Index for Industrial Workers as published by RBI (Reserve 

Bank of India) Bulletin for the month on the day 28 days prior to the closing date of 

submission of proposals.  

 

iii. In addition to the above, in case any personnel is continuing for more than 12 months 

from date of his/her deployment then the PSSA shall be entitled for increase in monthly 

remuneration rate @ 3% of the accepted monthly remuneration rate of such personnel, 

on completion of every 12 months. 

 

In case new category of Key Personnel is required to be deployed (not provided in the 

Agreement), the base rate would be fixed as per Clause 10.3 similar personnel or with 

mutual consent of both parties in case of not similar personnel and adjustment as above 

shall be applicable after 12 months from the initial deployment of such category. 

 

4.7.2. Price Adjustment shall not be applicable during the extension period for which extension is 

sanctioned for reasons attributable to the PSSA.  
 
4.8. Modification of Agreement 

 

Modification of the terms and conditions of this Agreement, including any modification of the 

scope of the Services, may only be made by written agreement between the Parties. Pursuant 

to Clauses 4.5.2 and 5 hereof, however, each Party shall give due consideration to any 

proposals for modification made by the other Party.  

  



Schedule – 1: Form of Agreement 

 

Appointment of PSSA   Page 44 of 126 

5. Force Majeure 

5.1. The PROJECT SUPERVISION SERVICES AGENCY shall not be liable for forfeiture of its 

Performance Security, liquidated damages or termination for default, to the extent that, delay 

in performance or other failure to perform its obligations under the Contract is the result of an 

event of Force Majeure. 

 

5.2. If a Force Majeure situation arises, either party shall promptly notify the other party in writing 

of such conditions and the cause thereof. Unless otherwise directed by the Authority in 

writing, the PROJECT SUPERVISION SERVICES AGENCY shall continue to perform its 

obligations under the Contract as far as is reasonably practical and shall seek all reasonable 

alternative means for performance not prevented by the Force Majeure event. 

 

5.3. However, Authority may terminate this Agreement by giving a written notice of minimum 7 

days to the PROJECT SUPERVISION SERVICES AGENCY, if as a result of Force Majeure, 

the PROJECT SUPERVISION SERVICES AGENCY is unable to perform a material portion 

of the services for a period of more than 30 days. Material portion of the services for the 

purposes of this clause is defined in terms of deliverable and time frames mentioned in 

‘Terms of Reference’ of the RFP. Termination pursuant to this Clause will not prejudice any 

pre-existing claims which either party may have against the other party.  

 

6. Termination 

 

6.1. Without prejudice to the succeeding provision of this clause, the Agreement shall stand 

terminated after the PROJECT SUPERVISION SERVICES AGENCY has rendered all the 

services to the satisfaction of the Authority and the same are accepted by Authority. 

 

6.2. The Authority may, by giving notice in writing, immediately terminate this Agreement if the 

PROJECT SUPERVISION SERVICES AGENCY or any of the PROJECT SUPERVISION 

SERVICESAGENCY’s personnel: 

 

6.2.1. Breaches any of the terms of this Agreement which, in case of a breach capable of being 

remedied, is not remedied by the PROJECT SUPERVISION SERVICES AGENCY within 

ten days of receipt of a notice from Authority specifying the breach and requiring its remedy. 

 

6.2.2. Having remedied the breach referred to in sub-paragraph 6.2.1 further breaches the terms of 

the Agreement on two or more occasions. 

 

6.2.3. Is incompetent, guilty of gross misconduct or any serious or persistent negligence or serious 

or persistent default in the provision of the Services, including (but not limited to) the 

disclosure to any person not authorized by Authority of any Confidential Information. 

 

6.2.4. commits any offence under the Prevention of Corruption Act 1988.   

 

6.2.5. Fails or refuses to provide the Services required pursuant to the provision of this Agreement 

after written warning. 

 

6.2.6. Is guilty of delay in commencement of services or delay in performance of its contractual 

obligations. 

 

6.3. Authority may also terminate this Agreement in terms of Clause 5.3. 
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6.4. If in the opinion of the Authority, PROJECT SUPERVISION SERVICES AGENCY becomes 

or is in jeopardy of becoming insolvent or bankrupt, or has a receiving order made against it, 

or compounds with its creditors, or any of them Authority shall be entitled to terminate this 

Agreement by notice to the PROJECT SUPERVISION SERVICESAGENCY. The PROJECT 

SUPERVISION SERVICES AGENCY shall immediately notify Authority should it be in 

jeopardy of becoming insolvent, bankrupt or has a receiving order made against it or enters 

into a composition with its creditors or any third party. 

 

6.5. Any act on the part of the parties after termination of this Agreement by way of 

communication, correspondence etc., shall not be construed as an extension or revival of 

validity of this Agreement. In the event of early termination of this Agreement for any reason, 

the liability of the Parties shall be restricted to the amounts that have become payable to the 

Parties till the date of termination of the Agreement. 

 

6.6. Authority also reserves the right to short close the Agreement any time. No compensation 

shall be payable beyond the services payable as per Payment Schedule. 

 

6.7. By the PROJECT SUPERVISION SERVICES AGENCY 

 

6.7.1. The PSSA may, by not less than 30 (thirty) days’ written notice to the Authority, such notice 

to be given after the occurrence of any of the events specified in this clause, terminate this 

Agreement if: 

a) the Authority fails to pay any money due to the PSSA pursuant to this Agreement and 

not subject to dispute within 60 (sixty) days after receiving written notice from the 

PSSA that such payment is overdue; or 

b) as the result of Force Majeure, the PSSA is unable to perform a material portion of the 

Services for a period of not less than 60 (sixty) days;  

 

7. Amendment/Waiver 

No amendment, modification or waiver of any provision of this Agreement shall in any event 

be effective unless the same has been made in writing and signed by a duly authorized officer 

of each of the parties and approved in writing by other and any waiver or consent shall be 

effective only in the specific instance and for the specified purpose for which it is given.  

 
8. Liability of Bidder to the Client and Insurance 

 

8.1. The PROJECT SUPERVISION SERVICES AGENCY’s liability under this Agreement shall 

be determined by the Applicable Laws and the provisions hereof. The PSSA shall, subject to 

the limitation specified in this Clause 8.1, be liable to the Authority for any direct loss or 

damage accrued or likely to accrue due to deficiency in Services rendered by it. Except in 

case of negligence or wilful misconduct on the part of the PROJECT SUPERVISION 

SERVICES AGENCY or on the part of any person acting on behalf of the PROJECT 

SUPERVISION SERVICES AGENCY in carrying out the Services, the PROJECT 

SUPERVISION SERVICES AGENCY, with respect to damage caused by the PROJECT 

SUPERVISION SERVICES AGENCY to the Authority’s property, shall not be liable to the 

Authority: For any indirect or consequential loss or damage; and for any direct loss or 
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damage that exceeds (A) the total payments for Professional Fees and Reimbursable 

Expenditure made or expected to be made to the PROJECT SUPERVISION SERVICES 

AGENCY hereunder, or (B) the proceeds the PROJECT SUPERVISION SERVICES 

AGENCY may be entitled to receive from any insurance maintained by the PROJECT 

SUPERVISION SERVICES AGENCY to cover such a liability, whichever of (A) or (B) is 

higher. 

 

This limitation of liability specified in this Clause 8.1 shall not affect the PSSA’s liability, if 

any, for damage to Third Parties caused by the PROJECT SUPERVISION SERVICES 

AGENCY or any person or firm acting on behalf of the PROJECT SUPERVISION 

SERVICES AGENCY in carrying out the Services subject, however, to a limit equal to 3 

(three) times the Agreement Value. 

 

8.2. Insurance to be taken out by the PSSA 

 

a) The PSSA shall, for the duration of this Agreement, take out and maintain, at its own 

cost, but on terms and conditions approved by the Authority, insurance against the 

risks, and for the coverages, as shall be specified in the Agreement and in accordance 

with good industry practice. 

 

b) Within 15 (fifteen) days of receiving any insurance policy certificate in respect of 

insurances required to be obtained and maintained under this clause, the PSSA shall 

furnish to Authority, copies of such policy certificates, copies of the insurance policies 

and evidence that the insurance premia have been paid in respect of such insurance. No 

insurance shall be cancelled, modified or allowed to expire or lapse during the term of 

this Agreement. 

 

c) If the PROJECT SUPERVISION SERVICES AGENCY fails to effect and keep in 

force the aforesaid insurances for which it is responsible pursuant hereto, Authority 

shall, apart from having other recourse available under this Agreement, have the option, 

without prejudice to the obligations of the PROJECT SUPERVISION SERVICES 

AGENCY, to take out the aforesaid insurance, to keep in force any such insurances, and 

pay such premia and recover the costs thereof from the PROJECT SUPERVISION 

SERVICES AGENCY, and the PROJECT SUPERVISION SERVICES AGENCY shall 

be liable to pay such amounts on demand by the Authority. 

 

d) Except in case of Third-Party liabilities, the insurance policies so procured shall 

mention the Authority as the beneficiary of the PROJECT SUPERVISION SERVICES 

AGENCY and the PROJECT SUPERVISION SERVICES AGENCY shall procure an 

undertaking from the insurance company in this regard. 

 

8.3. The Parties agree that the risks and coverages shall include but not be limited to the 

following: 

 

a) Third Party liability insurance as required under Applicable Laws. 
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b) Third Party motor vehicle liability insurance as required under Motor Vehicle Act, 

1988, in respect of motor vehicles operated in India by the PSSA or their personnel, for 

the period of Consultancy. 

 

c) Third Party liability insurance with a minimum coverage of Rs. 50 Lakhs for the period 

of this Agreement 

 

d) The indemnity limit in terms of “Any One Accident” (AOA) and “Aggregate limit on 

the policy period” (AOP) should not be less than the amount as per this Agreement. In 

case of consortium, the policy should be in the name of Lead Member and not in the 

name of individual Members of the consortium. The PROJECT SUPERVISION 

SERVICES AGENCY may submit the copy of the Global Indemnity Insurance with 

endorsement copy which certifies that this consultancy work has been included in the 

Global Indemnity Insurance. 

 

e) Employer’s liability and workers’ compensation insurance in respect of the personnel 

of the PROJECT SUPERVISION SERVICESAGENCY, in accordance with the relevant 

provisions of the Applicable Law, as well as, with respect to such personnel, any such 

life, health, accident, travel or other insurance as may be appropriate; and all insurances 

and policies should start no later than the Effective Date and remain effective as per 

relevant requirements of the Agreement.  

 

9. Confidential Information 
 

9.1. The PROJECT SUPERVISION SERVICES AGENCY agrees to treat all confidential 

information of Authority as secret and confidential at all times. 

 

9.2. The PROJECT SUPERVISION SERVICES AGENCY shall not, save for in situations falling 

under Clause 9.3 below, at any time, for any reason, disclose or permit to be disclosed to any 

person any Confidential information and the PROJECT SUPERVISION SERVICES 

AGENCY shall not otherwise make use of or permit any use to be made of any Confidential 

information by any person. The PROJECT SUPERVISION SERVICES AGENCY agrees 

that the confidential information will not be disclosed by it or its personnel to third parties 

either during or after the termination of this Agreement. The provisions of this Clause shall 

survive the termination of this Agreement. 

 

9.3. Without prejudice to Clauses 9.1 and 9.2 the PROJECT SUPERVISION SERVICES 

AGENCY may disclose confidential information to only those of its personnel who need to 

know it in order to provide the Service. However, in doing so the PROJECT SUPERVISION 

SERVICES AGENCY shall at all times ensure that its personnel involved in providing the 

Service, or who otherwise come across Confidential information in the course of their duties 

are made aware of the confidential nature of information and do not disclose it or otherwise 

breach the provisions of this section. 

 

9.4. In the event any confidential information is disclosed by the PROJECT SUPERVISION 

SERVICES AGENCY or any of its personnel, Authority will have the right to take action 

against the PROJECT SUPERVISION SERVICES AGENCY under the law as it may be 



Schedule – 1: Form of Agreement 

 

Appointment of PSSA   Page 48 of 126 

advised for unauthorized disclosure of confidential information, notwithstanding any 

Agreement between the PROJECT SUPERVISION SERVICES AGENCY and its personnel. 

  
9.5. On termination of this Agreement (however such termination may arise) the PROJECT 

SUPERVISION SERVICES AGENCY shall deliver to the Authority all working papers, 

computer disks and tapes or other material and copies provided to the PROJECT 

SUPERVISION SERVICES AGENCY by Authority pursuant either to this Agreement or to 

any previous obligation owed to the Authority regarding the Project.  

 

10. Disputes 
 

10.1. Any disputes which may arise as to the terms of this contract will be dealt with in accordance 

with the provision of Clause 10. 

10.2. If any dispute arises between the parties in relation to this contract, then either party may 

request the other to participate in a meeting of their respective senior officials or any other 

authorized officer/representative, in order to discuss the dispute and to agree to a strategy to 

resolve it. The Parties shall then liaise in good faith to arrange and implement the meeting 

within ten (10) working days and shall exchange statements at least three (3) clear working 

days prior to the date of the meeting, setting out their respective views of the issues, which 

are in dispute. 

10.3. If notwithstanding any steps taken by the parties pursuant to paragraph 10.2, the dispute 

between them remains unresolved within one (1) month of the date on which the dispute 

arose, then the matter shall be resolved through conciliation process as per the Settlement of 

Disputes – Indian Railway Arbitration and Conciliation Rules provided under the Indian 

Railways Standard General Conditions of Contract 2022 (GCC April 2022) issued by 

Engineering Directorate, including any correction slips as updated from time to time. All 

disputes and differences of any kind whatsoever arising out of or in connection with the 

contract, whether during the progress of the work or after its completion and whether before 

or after the determination of the contract, shall be referred by the PROJECT SUPERVISION 

SERVICES AGENCY to the ["Chief Engineer"]9 through “Notice of Dispute” provided that 

no such notice shall be served later than 30 days after the date of issue of Completion 

Certificate by the Authority. Chief Engineer shall, within 30 days after receipt of the 

PROJECT SUPERVISION SERVICES AGENCY’s “Notice of Dispute”, notify the name of 

conciliator(s) to the PROJECT SUPERVISION SERVICES AGENCY. The Conciliator(s) 

shall assist the parties to reach an amicable settlement in an independent and impartial manner 

within the terms of contract. If the parties reach agreement on a settlement of the dispute, they 

shall draw up and sign a written settlement agreement duly signed by the Authority 

representative, PROJECT SUPERVISION SERVICES AGENCY and conciliator(s).When 

the parties sign the settlement agreement, it shall be final and binding on the parties. The 

parties shall not initiate, during the conciliation proceedings, any arbitral or judicial 

proceedings in respect of a dispute that is the subject matter of the conciliation proceedings. 

The conciliation proceedings shall be terminated as per Section 76 of ‘The Arbitration and 

Conciliation Act, 1996. 



Schedule – 1: Form of Agreement 

 

Appointment of PSSA   Page 49 of 126 

10.4. Matters Finally Determined by the Authority: All disputes and differences of any kind 

whatsoever arising out of or in connection with the contract, whether during the progress of 

the work or after its completion and whether before or after the determination of the contract, 

shall be referred by the PROJECT SUPERVISION SERVICES AGENCY to the General 

Manager (GM) and the GM shall, within 120 days after receipt of the PROJECT 

SUPERVISION SERVICES AGENCY’s representation, make and notify  

 

9Chief Engineer or Functional Head as approved by competent authority issuing the RFP 

decisions on all matters referred to by the PROJECT SUPERVISION SERVICES AGENCY 

in writing provided that matters for which provision has been made as referred below in 

Clauses 10.4 (i) to 10.4 (xiv) of this Agreement or in any Clause (stated as excepted matter) 

of the Special Conditions of the Agreement, shall be deemed as ‘excepted matters’ (matters 

not arbitrable) and decisions of the Railway authority, thereon shall be final and binding on 

the PROJECT SUPERVISION SERVICES AGENCY; provided further that ‘excepted 

matters’ shall stand specifically excluded from the purview of the Arbitration Clause: 

 
 

i. In case Authority is of the view that PROJECT SUPERVISION SERVICES AGENCY’s 

personnel performance is not satisfactory, he may instruct the PROJECT 

SUPERVISION SERVICES AGENCY to remove the personnel from the work and the 

PROJECT SUPERVISION SERVICES AGENCY has to comply with the above 

instructions with due promptness. PROJECT SUPERVISION SERVICES AGENCY 

shall intimate the actual date of discontinuation of its personnel to the Authority. No 

claim of PROJECT SUPERVISION SERVICES AGENCY whatsoever on this account 

shall be entertained by the Authority and this shall be deemed as ‘excepted matter’ 

(matter not arbitrable). 

 

ii. Illegal Gratification: Any bribe, commission, gift or advantage given, promised or 

offered by or on behalf of the PROJECT SUPERVISION SERVICES AGENCY or his 

partner or agent or servant or anyone on his behalf, to any officer or employee of the 

Authority or to any person on his behalf in relation to obtaining or execution of this or 

any other contract with the Authority shall, in addition to any criminal liability which 

he may incur, subject PROJECT SUPERVISION SERVICES AGENCY to the 

rescission of the contract and all other contracts with the Authority and to the payment 

of any loss or damage resulting from such decision and the Authority shall be entitled 

to deduct the amounts so payable from the PROJECT SUPERVISION SERVICES 

AGENCY’s bills/Security Deposit or any other dues of the PROJECT SUPERVISION 

SERVICES AGENCY with the Government of India. 

iii. The PROJECT SUPERVISION SERVICES AGENCY shall not lend or borrow from 

or have or enter into any monitory dealings or transactions either directly or indirectly 

with any employee of the Authority and if he shall do so, the Authority shall be entitled 

forthwith to rescind the contract and all other contracts with the Authority. Any 

question or dispute as to the commission of any such offence or compensation payable 

to the Authority under this Clause shall be settled by the General Manager of the 

Railway, in such a manner as he shall consider fit &sufficient, and his decision shall be 

final & conclusive. In the event of rescission of the agreement under this Clause, the 

PROJECT SUPERVISION SERVICES AGENCY will not be paid any compensation 

whatsoever except payments for the work done upto the date of rescission.  
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iv. Meaning and Intent of Specification and Drawings: If any ambiguity arises as to the 

meaning and intent of any portion of the Specifications and Drawings or as to execution 

or quality of any work or material, or as to the measurements of the works the decision 

of the Authority thereon shall be final subject to the appeal (within 7 days of such 

decision being intimated to the PROJECT SUPERVISION SERVICES AGENCY) to 

the [Chief Engineer/Chief Project Manager (CPM)] who shall have the power to correct 

any errors, omissions, or discrepancies in aforementioned items and whose decision in 

the matter in dispute or doubt shall be final and conclusive. 

 

v. Rates for Extra Items of Works: Any item of work carried out by the PROJECT 

SUPERVISION SERVICES AGENCY on the instructions of the Authority which is 

not included in the accepted rates shall be executed as per the provisions of the 

Agreement. Provided that if the PROJECT SUPERVISION SERVICES AGENCY 

commences work or incurs any expenditure in regard thereto before the rates as 

determined and agreed upon as lastly here unto fore-mentioned, then and in such a case 

the PROJECT SUPERVISION SERVICES AGENCY shall only be entitled to be paid 

in respect of the work carried out or expenditure incurred by him prior to the date of 

determination of the rates as aforesaid according to the rates as shall be fixed by the 

Authority representative. However, if the PROJECT SUPERVISION SERVICES 

AGENCY is not satisfied with the decision of the Authority representative in this 

respect, he may appeal to the Chief Engineer within 30 days of getting the decision of 

the Authority representative, supported by analysis of the rates claimed. The Chief 

Engineer's decision after hearing both the parties in the matter would be final and 

binding on the PROJECT SUPERVISION SERVICES AGENCY and the Authority. 

 

vi. Signing of "No Claim" Certificate: The PROJECT SUPERVISION SERVICES 

AGENCY shall not be entitled to make any claim whatsoever against the Authority 

under or by virtue of or arising out of this contract, nor shall the Railway entertain or 

consider any such claim, if made by the PROJECT SUPERVISION SERVICES 

AGENCY, after he shall have signed a "No Claim" Certificate in favour of the Authority 

in such form as shall be required by the Railway after the works are finally measured 

up. The PROJECT SUPERVISION SERVICES AGENCY shall be debarred from 

disputing the correctness of the items covered by "No Claim" Certificate or demanding 

a clearance to arbitration in respect thereof. 

 

vii. It shall be open to the PROJECT SUPERVISION SERVICES AGENCY to take 

specific objection to any recorded measurements or Classification on any ground within 

seven days of the date of such measurements. Any remeasurement taken by the 

Authority or the Authority's representative in the presence of the PROJECT 

SUPERVISION SERVICES AGENCY or in his absence after due notice has been 

given to him in consequence of objection made by the PROJECT SUPERVISION 
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SERVICES AGENCY shall be final and binding on the PROJECT SUPERVISION 

SERVICES AGENCY and no claim whatsoever shall thereafter be entertained 

regarding the accuracy and Classification of the measurements. 

 

viii. Provisions of Payments of Wages Act: The PROJECT SUPERVISION SERVICES 

AGENCY shall comply with the provisions of the Payment of Wages Act, 1936 and the 

rules made there under in respect of all employees employed by him. If in compliance 

with the terms of the contract, the PROJECT SUPERVISION SERVICES AGENCY 

supply any personnel to be used wholly or partly under the direct orders and control of 

the Authority whether in connection with the works to be executed hereunder or 

otherwise for the purpose of the Authority, such personnel shall nevertheless be deemed 

to comprise persons employed by the PROJECT SUPERVISION SERVICES 

AGENCY and any moneys which may be ordered to be paid by the Authority shall be 

deemed to be moneys payable by the Authority on behalf of the PROJECT 

SUPERVISION SERVICES AGENCY and the Authority may on failure of the 

PROJECT SUPERVISION SERVICES AGENCY to repay such money to the 

Authority deduct the same from any moneys due to the PROJECT SUPERVISION 

SERVICES AGENCY in terms of the contract. The Authority shall be entitled to 

recover the same from PROJECT SUPERVISION SERVICESAGENCY’s bills/Security 

Deposit or any other dues of PROJECT SUPERVISION SERVICES AGENCY with 

the Government of India all moneys paid or payable by the Authority by way of 

compensation of aforesaid or for costs of expenses in connection with any claim thereto 

and the decision of the Authority upon any question arising out of the effect or force of 

this Clause shall be final and binding upon the PROJECT SUPERVISION SERVICES 

AGENCY. 

 

ix. In every case in which, by virtue of the provisions of the Contract Labour (Regulation 

and Abolition) Act, 1970 or the rules, the Authority is obliged to pay any amount of 

wages to a workman employed by the PROJECT SUPERVISION SERVICES 

AGENCY or his personnel in execution of the work or to incur any expenditure on 

account of the contingent, liability of the Authority due to the PROJECT 

SUPERVISION SERVICES AGENCY's failure to fulfill his statutory obligations 

under the aforesaid Act or the rules, the Authority will recover from the PROJECT 

SUPERVISION SERVICES AGENCY, the amount of wages so paid or the amount of 

expenditure so incurred and without prejudice to the rights of the Authority under the 

Section 20, Sub-Section (2) and Section 2, Sub-Section (4) of the aforesaid Act, the 

Railway shall be at liberty to recover such amount or part thereof from PROJECT 

SUPERVISION SERVICES AGENCY’s bills/Security Deposit or any other dues of 

PROJECT SUPERVISION SERVICES AGENCY with the Government of India. The 

Railway shall not be bound to contest any claim made against it under Sub-Section (1) 

of Section 20 and Sub-Section (4) of Section 21 of the aforesaid Act except on the 
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written request of the PROJECT SUPERVISION SERVICES AGENCY and upon his 

giving to the Authority full security for all costs for which the Railway might become 

liable in contesting such claim. The decision of the Chief Engineer regarding the 

amount actually recoverable from the PROJECT SUPERVISION SERVICES 

AGENCY as stated above shall be final and binding on the PROJECT SUPERVISION 

SERVICES AGENCY. 

 

x. Provision of Workmen’s Compensation Act: In every case in which by virtue of the 

provisions of Section 12 Sub-Section (1) of the Workmen's Compensation Act 1923, 

Authority is obliged to pay compensation to a workman directly or through personnel 

employed by the PROJECT SUPERVISION SERVICES AGENCY in executing the 

work, Railway will recover from the PROJECT SUPERVISION SERVICES AGENCY 

the amount of the compensation so paid, and, without prejudice to the rights of 

Authority under Section 12 Sub-section (2) of the said Act, Authority shall be at liberty 

to recover such amount or any part thereof from PROJECT SUPERVISION 

SERVICES AGENCY’s bills/Security Deposit or any other dues of the PROJECT 

SUPERVISION SERVICES AGENCY with the Government of India. Authority shall 

not be bound to contest any claim made against it under Section 12 Sub-Section (1) of 

the said Act except on the written request of the PROJECT SUPERVISION 

SERVICES AGENCY and upon his giving to Authority full security for all costs for 

which Authority might become liable in consequence of contesting such claim. 

 

xi. Provision of Mines Act: The PROJECT SUPERVISION SERVICES AGENCY shall 

observe and perform all the provisions of the Mines Act, 1952 or any statutory 

modifications or re-enactment thereof for the time being in force and any rules and 

regulations made thereunder in respect of all the persons directly or through the 

personnel employed by him under this contract and shall indemnify the Authority from 

and against any claims under the Mines Act, or the rules and regulations framed 

thereunder, by or on behalf of any persons employed by him or otherwise 

 

xii. Right of Authority to Determine the Contract: The Authority shall be entitled to 

determine and terminate the contract at any time should, in the Authority's opinion, the 

cessation of work becomes necessary owing to paucity of funds or from any other cause 

whatever, in which case the value of approved materials at site and of work done to 

date by the PROJECT SUPERVISION SERVICES AGENCY will be paid for in full at 

the rate specified in the contract. Notice in writing from the Authority of such 

determination and the reasons therefor shall be conclusive evidence thereof. 

 

xiii. Payment on Determination of Contract: Should the contract be determined under sub 

clause above, and the PROJECT SUPERVISION SERVICES AGENCY claims 

payment for expenditure incurred by him in the expectation of completing the whole of 

the work, the Authority shall admit and consider such claims as are deemed reasonable 
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and are supported by vouchers to the satisfaction of the Authority. The Authority's 

decision on the necessity and propriety of such expenditure shall be final and 

conclusive. 

 

xiv. Determination of Contract owing to Default of PROJECT SUPERVISION SERVICES 

AGENCY. 

 

10.5. Arbitration: If notwithstanding any steps taken by the parties pursuant to Clause 10.3 the 

dispute remains unresolved within the time period, then the dispute shall be subject to 

arbitration process as per the Settlement of Disputes – Indian Railway Arbitration and 

Conciliation Rules provided under the [Indian Railways Standard General Conditions of 

Contract 2022 (GCC April 2022) issued by Engineering Department]10, including any 

correction slips as updated from time to time. 

 

10.5.1. Demand for Arbitration: 

 

(i) In the event of any dispute or difference between the parties hereto as to the operation 

of this contract, or the respective rights and liabilities of the parties on any matter in 

question, dispute or difference on any account or as to the withholding by the Authority 

of any certificate to which the PROJECT SUPERVISION SERVICES AGENCY may 

claim to be entitled to, or if the Authority fails to make a decision within 120 days, then 

and in any such case, but except in any of the “excepted matters” referred to in the 

Matters finally determined by Authority as per clause 10.4, the PROJECT 

SUPERVISION SERVICES, after 120 days but within 180 days of his presenting his 

final claim on disputed matters shall demand in writing that the dispute or difference be 

referred to arbitration. 

 

(ii) 

a. The demand for arbitration shall specify the matters which are in question, or 

subject of the dispute or difference as also the amount of claim item-wise. Only 

such dispute or difference, in respect of which the demand has been made, 

together with counter claims or set off, given by the Authority, shall be referred 

to arbitration and other matters shall not be included in the reference. 

 

b. The parties may waive off the applicability of Sub-Section 12(5) of Arbitration 

and Conciliation (Amendment) Act 2015, if they agree for such waiver in 

writing, after dispute having arisen between them, in the agreed format.  

 

(iii)  
a. The Arbitration proceedings shall be assumed to have commenced from the day, 

a written and valid demand for arbitration is received by the Authority. 

b. The claimant shall submit his claims stating the facts supporting the claims along 

with all the relevant documents and the relief or remedy sought against each 
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claim within a period of 30 days from the date of appointment of the Arbitral 

Tribunal.  

 
 

                                                                                                      .                       
10 Please insert relevant contract document as per the Project being undertaken by the PSS 

 

c. The Authority shall submit its defence statement and counter claim(s), if any, 

within a period of 60 days of receipt of copy of claims from Tribunal, unless 

otherwise extension has been granted by Tribunal. 

d. Place of Arbitration: The place of arbitration would be within the geographical 

limits of the Division of the Railway where the cause of action arose or the 

Headquarters of the concerned Authority or any other place with the written 

consent of both the parties.  

 

(iv) No new claim shall be added during proceedings by either party. However, a party may 

amend or supplement the original claim or defence thereof during the course of 

arbitration proceedings subject to acceptance by Tribunal having due regard to the 

delay in making it. 

 

(v) If the PROJECT SUPERVISION SERVICES AGENCY does/do not prefer his/their 

specific and final claims in writing, within a period of 90 days of receiving the 

intimation from the Authority that the final bill is ready for payment, he/they will be 

deemed to have waived his/their claim(s) and the Authority shall be discharged and 

released of all liabilities under the contract in respect of these claims. 

 

10.5.2. Obligation During Pendency of Arbitration: Work under the contract shall, unless otherwise 

directed by the Authority, continue during the arbitration proceedings, and no payment due or 

payable by the Authority shall be withheld on account of such proceedings, provided, 

however, it shall be open for Arbitral Tribunal to consider and decide whether or not such 

work should continue during arbitration proceedings.  

 

10.5.3. Appointment of Arbitrator: 

 

a) Appointment of Arbitrator where applicability of section 12(5) of Arbitration and 

Conciliation Act has been waived off: 

 

i. In cases where the total value of all claims in question added together does not 

exceed ₹ 1,00,00,000/- (Rupees One Crore), the Arbitral Tribunal shall consist of 

a Sole Arbitrator who shall be a Gazetted Officer of the Authority not below 

Junior Administrative Grade, nominated by the General Manager. The sole 

arbitrator shall be appointed within 60 days from the day when a written and 

valid demand for arbitration is received by General Manager. 

ii. In case not covered by the Clause (i) above, the Arbitral Tribunal shall consist of 

a panel of three Gazetted Railway Officers not below Junior Administrative 

Grade or 2 (two) Railway Gazetted Officers not below Junior Administrative 

Grade and a retired Railway Officer, retired not below the rank of Senior 

Administrative Grade Officer, as the arbitrators. For this purpose, the Railway 
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will send a panel of at least four (4) names of Gazetted Railway Officers of one 

or more departments of the Railway which may also include the name(s) of 

retired Railway Officer(s) empanelled to work as Railway Arbitrator to the 

PROJECT SUPERVISION SERVICES AGENCY within 60 days from the day 

when a written and valid demand for arbitration is received by the General 

Manager. PROJECT SUPERVISION SERVICES AGENCY will be asked to 

suggest to General Manager at least 2 names out of the panel for appointment as 

PROJECT SUPERVISION SERVICESAGENCY’s nominee within 30 days from 

the date of dispatch of the request by Railway. The General Manager shall 

appoint at least one out of them as the PROJECT SUPERVISION SERVICES 

AGENCY’s nominee and will, also simultaneously appoint the balance number of 

arbitrators either from the panel or from outside the panel, duly indicating the 

‘presiding arbitrator’ from amongst the 3 (three) arbitrators so appointed. General 

Manager shall complete this exercise of appointing the Arbitral Tribunal within 

30 days from the receipt of the names of PROJECT SUPERVISION SERVICES 

AGENCY ’s nominees. While nominating the arbitrators, it will be necessary to 

ensure that one of them is from the Accounts Department. An officer of Selection 

Grade of the Accounts Department shall be considered of equal status to the 

officers in Senior Administrative Grade of other departments of the Railway for 

the purpose of appointment of arbitrator.  

 

iii. The serving railway officer working in arbitral tribunal in the ongoing arbitration 

cases as per clause 10.5.1 (i) and (ii) above, can continue as arbitrator in the 

tribunal even after his retirement.  

 

b) Appointment of Arbitrator where applicability of Section 12(5) of  Arbitration and 

Conciliation Act has not been waived off: 

 

i. In cases where the total value of all claims in question added together does not 

exceed ₹ 50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a 

Retired Railway Officer, retired not below the rank of Senior Administrative 

Grade Officer, as the arbitrator. For this purpose, the Railway will send a panel of 

at least four (4) names of retired Railway Officer(s) empanelled to work as 

Railway Arbitrator duly indicating their retirement dates to the PROJECT 

SUPERVISION SERVICES AGENCY within 60 days from the day when a 

written and valid demand for arbitration is received by the General Manager. 

PROJECT SUPERVISION SERVICES AGENCY will be asked to suggest to 

General Manager at least 2 names out of the panel for appointment as arbitrator 

within 30 days from the date of dispatch of the request by Railway. The General 

Manager shall appoint at least one out of them as the arbitrator. 

ii. In cases where the total value of all claims in question added together exceed ₹ 

50,00,000/- (Rupees Fifty Lakh), the Arbitral Tribunal shall consist of a Panel of 

three (3) retired Railway Officer, retired not below the rank of Senior 
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Administrative Grade Officer, as the arbitrators. For this purpose, the Railway 

will send a panel of at least four (4) names of retired Railway Officer(s) 

empanelled to work as Railway Arbitrator duly indicating their retirement date to 

the PROJECT SUPERVISION SERVICES AGENCY within 60 days from the 

day when a written and valid demand for arbitration in received by the General 

Manager. PROJECT SUPERVISION SERVICES AGENCY will be asked to 

suggest to General Manager at least 2 names out of the panel for appointment as 

PROJECT SUPERVISION SERVICES AGENCY’s nominee within 30 days from 

the date of dispatch of the request by Railway. The General Manager shall 

appoint at least one out of them as the PROJECT SUPERVISION SERVICES 

AGENCY’s nominee and will, also simultaneously appoint the balance number of 

arbitrators either from the panel or from outside the panel, duly indicating the 

‘Presiding Arbitrator’ from amongst the 3 arbitrators so appointed. General 

Manager shall complete this exercise of appointing the Arbitral Tribunal within 

30 days from the receipt of the names of PROJECT SUPERVISION SERVICES 

AGENCY’s nominees. While nominating the arbitrators, it will be necessary to 

ensure that one of them has served in the Accounts Department. 

 

c)  
i. If one or more of the arbitrators appointed as above refuses to act as arbitrator, 

withdraws from his office as arbitrator, or vacates his/their office/offices or is/are 

unable or unwilling to perform his functions as arbitrator for any reason 

whatsoever or dies or in the opinion of the General Manager fails to act without 

undue delay, the General Manager shall appoint new arbitrator/arbitrators to act 

in his/their place in the same manner in which the earlier arbitrator/arbitrators had 

been appointed. Such re-constituted Tribunal may, at its discretion, proceed with 

the reference from the stage at which it was left by the previous arbitrator(s). 

  
ii.  

• The Arbitral Tribunal shall have power to call for such evidence by way of 

affidavits or otherwise as the Arbitral Tribunal shall think proper, and it shall 

be the duty of the parties hereto to do or cause to be done all such things as 

may be necessary to enable the Arbitral Tribunal to make the award without 

any delay. The proceedings shall normally be conducted on the basis of 

documents and written statements. 

• Before proceeding into the merits of any dispute, the Arbitral Tribunal shall 

first decide and pass its orders over any plea submitted/objections raised by 

any party, if any, regarding appointment of Arbitral Tribunal, validity of 

arbitration agreement, jurisdiction and scope of the Tribunal to deal with the 

dispute(s) submitted to arbitration, applicability of time ‘limitation’ to any 
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dispute, any violation of agreed procedure regarding conduct of the arbitral 

proceedings or plea for interim measures of protection and record its orders 

in day to day proceedings. A copy of the proceedings duly signed by all the 

members of tribunal should be provided to both the parties. 

 

iii.  

• Qualification of Arbitrator (s): 

 

o Serving Gazetted Railway Officers of not below JA Grade level. 

o Retired Railway Officers not below SA Grade level, one year after his date of 

retirement. 

o Age of arbitrator at the time of appointment shall be below 70 years. 

 

• An arbitrator may be appointed notwithstanding the total number of arbitration cases 

in which he has been appointed in the past. 

 

• While appointing arbitrator(s) under Sub-Clause above, due care shall be taken that 

he/they is/are not the one/those who had an opportunity to deal with the matters to 

which the contract relates or who in the course of his/their duties as Railway 

servant(s) expressed views on all or any of the matters under dispute or differences. 

A certification to this effect shall be taken from Arbitrators also. The proceedings of 

the Arbitral tribunal or the award made by such Tribunal will, however, not be 

invalid merely for the reason that one or more arbitrator had, in the course of his 

service, opportunity to deal with the matters to which the contract relates or who in 

the course of his/their duties expressed views on all or any of the matters under 

dispute. 

 

iv.  

• The arbitral award shall state item wise, the sum and reasons upon which it is based. 

The analysis and reasons shall be detailed enough so that the award could be inferred 

there from. 

 

• A party may apply for corrections of any computational errors, any typographical or 

clerical errors or any other error of similar nature occurring in the award of a 

Tribunal and interpretation of a specific point of award to Tribunal within 60 days of 

receipt of the award 

 

• A party may apply to Tribunal within 60 days of receipt of award to make an 

additional award as to claims presented in the arbitral proceedings but omitted from 

the arbitral award. 

 

10.5.4. In case of the Tribunal, comprising of three members, any ruling on award shall be made by a 

majority of members of Tribunal. In the absence of such a majority, the views of the 

Presiding Arbitrator shall prevail. 

 

10.5.5. Where the arbitral award is for the payment of money, no interest shall be payable on whole or 

any part of the money for any period till the date on which the award is made. 

 

10.5.6. The cost of arbitration shall be borne by the respective parties. The cost shall inter-alia include 

fee of the arbitrator(s), as per the rates fixed by Railway Board from time to time and the fee 

shall be borne equally by both the parties, provided parties sign an agreement in the agreed 
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format to these conditions after/ while referring these disputes to Arbitration. Further, the fee 

payable to the arbitrator(s) would be governed by the instructions issued on the subject by 

Railway Board from time to time irrespective of the fact whether the arbitrator(s) is/are 

appointed by the Railway Administration or by the court of law unless specifically directed 

by Hon’ble court otherwise on the matter. 
  
 

10.5.7. Subject to the provisions of the aforesaid Arbitration and Conciliation Act 1996 and the rules 

thereunder and relevant para of General Conditions of Contract (GCC) and any statutory 

modifications thereof shall apply to the appointment of arbitrators and arbitration proceedings 

under this Clause. 

 

11. Status 

 

Throughout the operation of this Agreement and upon termination the PROJECT 

SUPERVISION SERVICES AGENCY shall at all times have the status of a self-employed 

person and for the avoidance of doubt neither the PROJECT SUPERVISION SERVICES 

AGENCY nor the employees, agents or servants shall acquire the status of employee of the 

Authority and shall not be entitled to any pension, bonus or other benefit (other than the fee 

payable under this Agreement) from the Authority. The PROJECT SUPERVISION 

SERVICES AGENCY shall be and hereby undertake responsibility for all income tax 

liabilities or similar taxes and levies in respect of its fees and the PROJECT SUPERVISION 

SERVICES AGENCY hereby indemnifies the Authority in respect of any claims that may be 

made by the relevant authorities against the Authority in respect of income tax or similar 

contributions, taxes or levies relating to the PROJECT SUPERVISION SERVICES 

AGENCY’s services pursuant to this Agreement. 

 

12. Set-Off 

 

Whenever under this contract any sum of money shall be either overpaid to the PROJECT 

SUPERVISION SERVICES AGENCY by Authority and therefore recoverable or is 

otherwise payable by the PROJECT SUPERVISION SERVICES AGENCY to Authority, 

then the amount due may be deducted by Authority from any sum then due or which at any 

time thereafter becomes due to the PROJECT SUPERVISION SERVICES AGENCY under 

this contract. The exercise by Authority of its rights under this provision shall be without 

prejudice to any other rights or remedies which are available to Authority at any time under 

the contract or otherwise in law or in equity. 

 

13. Notices 

 

13.1. Any notices to be served by the parties under this contract shall (subject to any contrary 

provision of this contract) are served by speed post or facsimile transmission and any 

notice: 
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13.1.1. To the Authority shall be sent to or to such other person/address as may from time to time be 

notified to the PROJECT SUPERVISION SERVICES AGENCY by the Authority for the 

purposes of this paragraph; to the PROJECT SUPERVISION SERVICES, shall be addressed 

to the PROJECT SUPERVISION SERVICES AGENCY at the premises, or to such other 

person/address as may from time to time be notified to the Authority by the PROJECT 

SUPERVISION SERVICES AGENCY for the purposes of this paragraph. 

 

13.1.2. If a notice is served by: 

 

(i) Speed post, it shall be deemed served on the third working day after posting.  
(ii) Facsimile transmission (FAX), it shall be deemed served on the day of its 

transmission if transmitted prior to 6.00pm, or if it is transmitted after this time on 

the day in question then it shall be deemed served on the next working day. 

 

13.1.3. Either party may give notice to the other of change of address/ telefax nos. for Service of 

Notices in accordance with the provisions of this Clause 13 and which shall come into effect 

within seven days of receipt of such notice. 

 

14. Governing Law 

 

This Agreement shall be governed by and construed in accordance with the substantive laws 

of India. 

 

15. Assignment 

 

This Agreement is personal to PROJECT SUPERVISION SERVICES AGENCY and any 

right or obligation arising under it may only be sub-contracted, assigned or otherwise 

transferred with the prior consent in writing of the Authority, except to the extent mentioned 

elsewhere in this Agreement, more specifically in the ‘Instructions to Bidders’ of the ‘RFP’. 

 

16. Entire Agreement 

 

This Agreement together with the Schedules and Annexures attached thereto, as mentioned, 

constitutes the entire agreement of the parties in relation to its subject matter and supersedes 

any other agreement understanding or representation whether written or oral between the 

parties regarding it. 

 

17. Severability 

 

If any provision of this Agreement is held illegal or unenforceable by any court or other authority 

of competent jurisdiction, such provision shall be deemed severable from the remaining 

provisions of this Agreement and shall not affect or impair the validity or enforceability of the 

remaining provision of this Agreement. 

 

18. PROJECT SUPERVISION SERVICES AGENCY’s work on the PSS to be the 

property of Authority: 

 



 
Schedule – 1: Form of Agreement 

Appointment of PSSA   Page 60 of 126 

18.1. All deliverables (including the basis for various worksheets in soft form/any software) shall 

become the property of Authority and shall be used by Authority as deemed fit. Soft copies of 

deliverables shall also be furnished as required by Authority. All reports, documents, 

correspondence, draft publications, maps, drawings, notes, specifications, statistics, work 

product in any form and technical data compiled or prepared by the PSSA and communicated 

to the Authority in performing the Services (in electronic form or otherwise and including 

computer-disks comprising data) shall be the sole and exclusive property of the Authority and 

may be made available to the general public at its sole discretion. The PSSA may take copies 

of such documents and data for purpose of use related to the Services under terms and 

conditions acceptance to the Authority but shall not use the same for any purpose unrelated to 

the Services without the prior written approval of the Authority. 

 

18.2. All reports and other documents (collectively referred to as “PSSA Documents”) prepared by 

the PROJECT SUPERVISION SERVICES AGENCY in performing the Services shall 

become and remain the property of the Authority, and all intellectual property rights in such 

PSSA Documents shall vest with the Authority. Any PSSA Document, of which the 

ownership or the intellectual property rights do not vest with the Authority under law, shall 

automatically stand assigned to the Authority as and when such PSSA Document is created, 

and the PROJECT SUPERVISION SERVICES AGENCY agrees to execute all papers and to 

perform such other acts as the Authority may deem necessary to secure its rights herein 

assigned by the PSSA. 

 

18.3. The PROJECT SUPERVISION SERVICES AGENCY shall, not later than termination or 

expiration of this Agreement, deliver all PSSA Documents to the Authority, together with a 

detailed inventory thereof. The PROJECT SUPERVISION SERVICES AGENCY may retain 

a copy of such PSSA Documents. The PROJECT SUPERVISION SERVICES AGENCY or 

its personnel or a Third Party shall not use these PSSA Documents for purposes unrelated to 

this Agreement without the prior written approval of the Authority. 

 

18.4 The PROJECT SUPERVISION SERVICES AGENCY shall hold the Authority harmless 

and indemnified for any losses, claims, damages, expenses (including all legal expenses), 

awards, penalties or injuries (collectively referred to as “Claims”) which may arise from or 

due to any unauthorised use of such PSS  Documents, or due to any breach or failure on part 

of the AE or its personnel or a Third Party to perform any of its duties or obligations in 

relation to securing the aforementioned rights of the Authority. 

19. Waiver 

 

Any failure on the part of any party hereto to comply with any of its obligations, agreements 

or conditions hereunder may be waived in writing by the other party to whom such 

compliance is owed. In absence of such written waiver, no forbearance or other failure to 

insist on prompt Compliance with any obligation, agreements or conditions hereunder shall 

be deemed to constitute a waiver of the rights of the party to whom compliance is owed. 
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AS WITNESS the signatures on behalf of the parties hereto 

 

Signed on behalf of the Authority 

 

Authorized signatory    

On this-------- day of ------- 20--   

Signed by the PROJECT 

SUPERVISION SERVICESAGENCY 

( ) 

On this---------- day of ------- 20--   

 

In the presence of:  
1. Witness name Address 

Occupation Witness Signature 

 

2. Witness name Address 

Occupation Witness signature 
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Annexure -1 
 

TERMS OF REFERENCE 

for 

SERVICES TO BE PROVIDED BY PROJECT SUPERVISION SERVICES 

AGENCY 
 

1 Introduction & Background 

 

1.1 CE(C) RSP, CSMT, Central Railway for and on behalf of President of India, the) hereafter 

referred as ‘RAILWAY’, invites proposals under single stage two packet system for the work 

of “PROJECT SUPERVISION SERVICES for Construction of ROB/RUB/LHS/FOB/ 

Pedestrian sub-way/Road Diversions & other ancillary works in lieu of Level crossing over 

Central Railway for works mentioned in para 1.3 below and other incidental works as 

mentioned in the Brief Description of the works as per Appendix-IV.  

1.2   The works included in the main contract are to be carried out close to the running tracks and 

public utilities; therefore, safety of running trains and the public is paramount. The specified 

Safety and Security measures have been detailed in Annexure -1 to this Section.   The Scope of 

the main works to be executed by the Works Contractors are detailed in Annexure– 2 of this 

Section.  For complete details of these works contract along with corrigenda, the Bidding 

Document of the Works Contract may be referred which is available on IREPS website 

www.ireps.gov.in 

 

1.3    The scope of works described in Appendix IV in various divisions of  Central Rly will be 

executed under Competitive Bidding and the tenders for the same have been invited by the 

Employer. In addition, the following works for the above project other incidental works are also 

required to be supervised by the PSSA under the scope of this work: 

(i) Study of approved GADs, verification of all relevant  levels & alignment of Rail & Roads to 

verify   correctness, compliance to IRSOD & executability of works as per GAD  and to suggest 

corrections, if required.   Study of  Structural drawings and then documentation of salient points 

like   grade of concrete, Dia of reinforcement for different components of ROBs is to be done.  

(ii) Ensure safety during execution of works. 

(iii) Ensure all utilities has been removed within scope of work before commencement of excavation. 

If any utility has not been removed, immediately report to the Railway authority. If road 

diversion is planned, it should be also ensured before commencement of work. 

(iv) To ensure the quality and record measurement, documentation required as per PCE circular no. 

207. Suggestions if any, for improvement/modification to these provisions may be discussed 

with Railway authority promptly & final decision be followed.  

(v)     Checking of all prerequisites before  work execution as per codal provision, specification and as 

per execution contract conditions and industry best practices. 

(vi)  Other assigned works as instructed by Railway authority. 

 

 

1.4  These Terms of Reference (TOR) define the services required from the `PSSA’ who are to be 

engaged to assist Railways for PROJECT SUPERVISION SERVICES for the project work 

specified in Para 1.1 & 1.3 above.  

 

2. The PROJECT SUPERVISION SERVICES AGENCY (PSSA): 

 

2.1 The PSSA shall be a firm registered or incorporated in India  

 

2.2 The PSSA’s team of key personnel will comprise of Project Manager, Resident Engineers and 

Experts in different disciplines, having requisite experience of similar type of works. The PSSA 

http://www.ireps.gov.in/
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will have to deploy only personnel who have the specified relevant qualification and 

experience. 

 

3.0  Objective of PSSA: 

 

3.1(a) The objectives of obtaining the presently offered supervision services, are to assist the 

Employer in implementation of the above mentioned Project, from the present stage of 

verification/establishment of reference points/data provided by the Employer,  to the stage of 

successful completion of all the contemplated works of the Project through the 

Agency/Agencies employed for execution of the project work/activities & supply of materials, 

with the specified Safety and Security, execution, testing and commissioning of the Project and 

handing over the completed Project to Railway, duly ensuring safety at work sites, Safety of 

running trains, people, structures and properties adjacent to work sites, by proper 

verification/deployment/suggestion of methods and means in tune with contract conditions duly 

following the provisions of Share Holders Agreement, regulations, policies, procedures & 

guidelines, Railway’s Rules, Regulations,  procedures, Local Laws, Bye laws & Rules and 

Regulations, etc., within the specified time schedule, with the appropriate use of provisions in 

the works contract agreement, to achieve overall economy. This also includes the works like 

getting ‘as built/completion’ drawings prepared from construction contractor, preparation of the 

required applications and documents for obtaining the sanction of Commissioner of Railway 

Safety and Government Electrical Inspector and getting such required sanctions, exercising 

supervision on the execution of works, arranging for traffic blocks, where necessary, making 

measurement of works done for arranging payments to the concerned Agency/Agencies, 

effecting various recoveries statutory or otherwise from the running bills of the concerned 

Agency/Agencies, interaction and co-ordination with Railway Administration, and various 

Governmental/other Bodies/Agencies involved.  

 

3.1(b) In a nutshell the objectives of the Supervision services are to assist the Employer to implement 

the Project in conformity with Railways’ rules and regulations; and codes Local laws, bye laws, 

regulations, rules etc. 

 

3.2  The PSSA shall ensure: 

 

(i) That the Project is implemented up to the last detail for commencement of commercial 

operations by the Railway administration and provide assistance to the Employer up to 

the end of `Defect Liability Period’ under the Contract.  

 

(ii) That the Contractor’s are observing due diligence and prevailing standards in the 

performance of the assignment. 

 

(iii) Compliance of all rules of railways related to the execution of the project. Special care 

will be taken in imposing necessary speed restriction, caution, arranging necessary 

traffic blocks & OHE blocks, where necessary etc. in order to ensure safety at all times.  

 

(iv) Accuracy, quality of workmanship safety of the works being carried out by the 

contractors.  

 

(v) High standards of quality assurance in the execution of works; 

 

(vi) Completion of work in the prescribed time schedule  

 

(vii) Implementation of environmental mitigation measures; 

 

(viii) That the PROJECT SUPERVISION SERVICES AGENCY’s personnel are 

experienced in modern methods of contract management and construction supervision, 

ensuring professional construction supervision adhering to quality, target completion 

dates, compliance with the drawings, technical specifications and various requirements 

of the work’s contract documents including safety;  
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(ix) That the PROJECT SUPERVISION SERVICES AGENCY shall assist the 

Contractor(s) and the Employer as directed by the Employer, till the assets are handed 

over to the railway for operation. 

 

(x) The application of reasonable and consistent design requirements in construction.  

 

(xi) Minimizing claims disputes and assist in resolving them. 

 

(xii) The works requiring prior PCE sanction shall only be taken up after PCE sanction has 

been obtained.  

 

(xiii) Optimal utilization of resources/contractual provisions with a view to bring economy in 

execution. 

 

(xiv) Accurate measurement of work done for payment, record and verification. 

 

(xv) Timely payments and recovery of advances, various securities and liabilities including 

statutory recoveries.  

 

(xvi) Implementation of various Labour Rules, Regulations and welfare measures as per the 

rules in force and laid down provisions in the Agreement. 

 

(xvii) Assessment of material requirements to be supplied by the Employer and its proper 

accountal. 

 

(xviii) Preparation of schedule for supply of materials and machinery to be supplied by the 

Employer and the Contractor. 

 

(xix) No variations, other than specifically permitted, shall be allowed to be executed.  

 

(xx) Appraising the Employer through progressive reports mentioned in Para 5.8. 

 

(xxi) All mandatory testing as per the codal provision and instructions for P. way, signalling 

& electrical work and Environmental monitoring Plan are being conducted and records 

of such test be preserved for future." 

 

(xxii) All machinery and equipment purchased by the contractor, against which either he has 

availed excise duty/custom duty exemptions or purchased against advance released by 

Railways, should be available at site and should not be allowed to be removed from site 

without prior permission from the Employer.   

 

 

4 Scope of Supervision Services: 

4.1 The status and the scope of works to be executed by the contractors under this Project are given 

in Appendix IV of this RFP. 

4.2 The scope of the supervision services includes but is not limited to the following: 

4.2.1 PSSA’s Role: The PSSA will nominate a Project Manager to act as the Engineer of the 

construction contract(s) and deploy other personnel as per requirement of Employer for 

provision of supervisory services.    

4.2.2 PSSA’s Authority: The Project Manager on behalf of the PSSA shall exercise such authority, 

in his capacity as the ‘Engineer’ defined in the construction contract(s) subject to modification 

of employer (Railway). 
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4.2.3 PSSA’s Responsibility:  

 

The PROJECT SUPERVISION SERVICES AGENCY shall be responsible for the 

following(in accordance with the key personnel deployed): 

a) Getting developed Project Management Plan within 30 days from the Effective Date in 

the format specified by General Consultant and/or Employer using Project 

Management Software as specified in the works contract. 

b) Developing systems and procedures to administer the construction contracts and ensure 

that the contractual requirements, with respect to both quality and quantity of work, are 

respected and the works are constructed in accordance with the provisions of the 

construction contract.  The PSSA shall finalize these within 45 days of effective date.  

This includes job related to proper accountal of the material both supplied by the 

contractor and the old released one. 

c) Maintaining copies of all reference documents, specifications, and drawings in a 

systematic manner in the office of the Project Manager and provide relevant documents 

forms and stationery to site supervision personnel. 

d) The PSSA shall provide competent staff in full complement. 

e) Making all engineering decisions required for the successful and timely implementation 

of the construction contract/project. 

f) The PSSA shall arrange to train its Personnel who are deployed for the Management of 

the Project, from time to time, as may be required, for efficient Management. 

g) Project Planning, Project coordination, Project interfacing or linkages necessary for 

commissioning of the project. 

h) Checking of various drawings and designs  as per  Note No. 3 of Form 11. 

i) Expeditious completion of work to ensure the required time schedule  

j) Site Supervision & inspection of all construction work and supervising various 

activities with a view to adherence to drawings, specifications & quality. 

k) Conflict management. 

l) Making all necessary measurements and certify payments as per standard practice in 

Railways and as prescribed by employer.  

m) One level of checking of various drawings, plans, designs, documents prepared by 

construction contractor before submission to railway for their approval.  This will 

include carrying out required alterations in the drawings in the process of approval.  

This also includes arranging various drawings (prints or tracings, as a case may be) 

from railway for reference or for alterations/modification required for execution of the 

work.  Approval of Railways to various plans, design, documents etc. shall be arranged 

by the PSSA. 

n) Assist in preparation of PCE applications and the related follow-up work in Railways 

or other offices as directed by the Employer. 

o) Ensuring compliance to all safety requirements while progressing the work. 

p) To propose a viable phase working plan for the work, if situation warrants. 

q) Ensuring consignee inspection, receipt of materials at site, accountal, issue of materials 

to works Contractors, (including materials procured through Supply contractors) and 

proper storage by Works Contractor. 

r)  Project monitoring for the implementation of the Project up to commissioning of the 

project or the end of the defect liability period or handing over the assets thus created 

to the Zonal Railway, whichever is later. 
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s) Assist in testing of signalling installation as per the various provision in the codes, 

manuals and Railways instructions and recording of complete testing data and 

submission of same to the client. The testing includes indoor testing like functional 

test, testing of panel with reference to approved locking table, square sheet, break test 

of circuits. Outdoor testing includes testing of points for obstructions, track circuits 

voltages, signals, axle counter, block working etc. to ensure safe working.  

t) Preparation and submission of monthly and quarterly reports as per formats specified 

by the Employer, required for management of the project. 

u) Ensuring compliance of the works contractor to all relevant laws as specified in the 

works contract. 

 

4.2.4 Monitoring of Project:- The project should be monitored through MS project or similar 

project management software. 

  

4.2.5  Environmental Issues: 

 

(i)  Monitoring of environmental mitigation measures as per The provision of Construction 

and Demolition Waste Management Rule 2016 issued by Ministry of Environment 

Forest and Climate Change dated 29.03.2016 and published in the Gazette of India, Part 

– II, Section -3, Sub-section (ii).  

 

(ii) Conduct regular monitoring of environmental quality (air, water, noise, soil) in and 

around the construction site as given in the EMOP (Environmental Monitoring 

Programme) in the IEE report, and maintain records for the same. 

 

5 Detailed Terms of Reference: 

 

5.1 ACTIVITIES TO BE TAKEN UP BY PSSA BEFORE COMMENCEMENT OF 

WORK BY THE WORKS CONTRACTOR: 

 

5.1.1 PSSA shall study the information provided by the Employer such as drawings, designs, 

reference points etc.  He shall also study various rules, regulations, codes, practices etc., 

applicable to Railway working and rules, regulations and by laws of state and central 

government as applicable to project under implementation including the agreement entered 

in to with the agency/agencies entrusted by the Employer for execution of works for project 

completion. He shall also study the special conditions of contract and detailed 

specifications to identify and decide in consultation with Railways:-  

 

a) The Methods and The Means to be employed for execution of works. 

 

b) The detailed programme given by the works Contractor for implementing 

the various activities of the project including stage working, if any, for 

achieving the Employer defined mile stone progress  during the execution 

of  project leading to successful completion of all works under the project 

including putting the created assets to use. 

 

c) The requirement of men, machinery and material for the desired progress at 

different stages of project execution in advance, so that the project gets 

implemented without any hindrances as per the above mentioned 

programme. 

 

d) Planning the requirement of machinery and materials which shall be issued 

by Employer, scheduling and ensuring the availability of machinery and 

materials at site in consultation with the Employer and their proper 

utilization and accountal. 
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e) Checking along with the works Contractor, the correctness or otherwise of 

the reference points, data, drawings provided by employer and take 

corrective action by way of modifying/rectifying/supplementing the 

available reference points/data/drawings and to remove any 

inconsistencies/ redundancies/ voids (gaps) in the execution plan/schemes 

for safe and economical execution of works. 

 

f) Planning for the various checks and supervisory/managerial functions to be 

performed in-house for the Project Management and providing competent, 

qualified and experienced staff including support staff as per stipulated 

schedule to ensure implementation of various obligations of the works 

contract. 

 

g) Planning for computerised maintenance of Records to be kept e.g. checks 

to be carried for passing of materials/works at various stages, measurement 

of works/materials used, Accountal of materials etc. 

 

h) Planning for submitting various documents required for works requiring 

EIG/CRS’s sanction, checking of Completion drawings, plans, work closed 

statements etc.  

 

5.1.2  Review: The PSSA shall 

 

(i) Review the detailed construction drawings, and the contract for the project work. The 

review shall identify any defects or omissions that compromise the completeness or 

consistency of the drawings. 

 

(ii) Review the adequacy of the contractor’s quality management system and contractor’s 

proposed personnel specified in the construction contract. 

 

(iii) Checking of drawings as to functionality, general layout, adherence to specifications 

and provisions of relevant codes; 

 

(iv) The approved  Drawings made available by Employer will be required to be checked 

by PSSA for correlating the data shown in drawings with actual available at site, minor 

changes (e.g. change in foundation design because of actual type of soil strata found 

during excavation resulting in variation from design soil bearing capacity, change in 

dia of reinforcement due to non-availability of the reinforcement shown in the drawing 

etc.).  Review drawings and specifications for construction including suggestions on 

changes during progress of work. Drawings not included in the construction 

contractor’s scope including those required for phase working shall be identified by 

PSSA.   The drawings has to be followed till the submission of as made (i.e. 

completion) drawings to railways. Checking of Drawings for all temporary works  and 

checking of Drawings for Electrical and S&T works (e.g. Signal Interlocking Plan, 

Selection Table, Circuit diagram, cable layout drawings, modification of Overhead 

Power Lines etc.) will also be done by PSSA. 

 

(v) Review proposals for S&T disconnections, block working, non-interlock working 

which require “Commissioner of Railways’ Safety’s” (CRS) approval/Electrical 

Inspector to Government (EIG) (wherever required), sanction/certification before the 

proposals are forwarded to CRS/EIG. 

 

(vi) Review arrangements during non-interlock working and ensure smooth progress of 

work and train operation with the required co-ordination. 

 

(vii) Liaison between various contractors, designers, such that the designs for these sub-

systems, that in particular their civil works, such as ducting, pedestals, cabins, poles 

and supports will be integrated properly into the overall project works. 
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5.2 Quality Assurance: The PSSA shall: 

 

a) Prepare a Quality Assurance Manual, detailing the PSSA’s quality   assurance/control 

procedures, to be submitted within 30 days of commencement of services. 

 

b) Assist the contractor to evolve a system of Quality Assurance for the works, including but 

not limited to, establishing testing frequencies and acceptance criteria for all materials and 

construction activities in accordance with the specifications. The system should specify the 

prescribed quality checks and their frequency to be performed, acceptable limits for each 

quality check and do’s and don’ts for all important activities, in appropriate format  

acceptable to the Employer,  so that the same can be provided to the concerned field 

officers responsible for supervision of respective  items for ready reference.  

 

c) Ensure that the procurement of materials and equipment are from the authorised sources 

and are duly inspected by the nominated agencies. 

 

d) Inspect and approve all materials received at site proposed to be incorporated in works; 

 

e) Check concrete mix designs proposed by the contractors and approve/suggest modifications 

to the mix designs, laying methods, sampling, testing procedures and quality control 

measures to ensure the required standards and consistency in quality at the commencement 

of activities; 

 

f) Inspect the quality of the works with regard to workmanship, compliance with the 

specifications and all necessary  testing required for acceptance of any item of work; 

 

g) Assess and check the laboratory and field tests carried out by the contractor, and carry out 

independent tests in the site laboratory, wherever necessary; 

 

h) Maintain records of all testing, including cross referencing to items of work to which each 

test refers and the location from which any samples were obtained for testing. 

 

i) Issue orders to the contractor to remove or make good any work which is found to be: 

 

a) Not in accordance with the drawings. 

 

b) Not in accordance with the specifications in terms of either work methods or 

materials specifications. 

 

c) Covered prior to inspection for acceptance or after rejection as unacceptable. 

 

5.3 Project Control: 

 

5.3.1 The PSSA shall monitor the project covering all aspects of the project but not limited to: 

 

• Progress in accordance with schedules with the objective of taking remedial 

measures to ensure project completion date and costs. 

• Critical Interface requirements particularly when different agencies are involved 

whether under different contracts or within the same contract for works. 

• Environmental matters 

• Quality Control 

 

5.3.2 The PSSA shall develop systems to professionally manage the project implementation.  The 

system to include the physical and Financial Progress vis-à-vis program and forecast cash flow. 

Project Management Software, as mutually agreed with the Contractor and the Employer. The 

Program must identify the milestones, interface requirements and program reporting elements. 

The PSSA shall supply a soft copy of program (macro) developed. The output shall be updated 

every month. 
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5.3.3 Project Management control to include cost, schedule, quality control, technical performance 

and reporting for the entire project, up to the end of the defect liability period of the contract. 

 

5.3.4 The PSSA shall take actions as may be necessary for expeditious completion within the 

contract period.  

 

5.4  Construction Supervision: 

 

5.4.1  The PSSA shall: 

 

(i)  Ensure adequacy, stability and safety of all personnel and construction works 

being executed by the contractor during the construction, operation and 

maintenance up to the end of the defect liability period, including ensuring the 

safety of the running trains in the vicinity of the project site.  

 

(ii) Ensure that the works to be carried out on running lines are coordinated, planned 

meticulously and executed without exceeding the traffic and power block, 

ensuring that Railway operations are not disturbed by duly coordination with 

Railway authorities, arrangement of power and traffic blocks from Railway will 

also be the responsibility of PSSA. He shall also ensure safety of workers, 

Railway assets, Rolling stock and Railway users. 

 

(iii) Conduct site visits to review progress in implementation, including physical 

progress, environmental mitigation, contractor performance, and adequacy of 

contractor’s supervision. 

 

(iv) Assist/advise the Employer timely regarding handing over the site by Railway 

which they will hand over in stages, in the advance actions required to be taken 

for the handing over of the site and to achieve the milestones for completion of 

the construction packages. 

 

(v) Assist the Employer in co-ordination with different agencies and hold meetings for 

proper and timely implementation of the Project. 

 

(vi) Assist the Employer for liaison and co-ordination with the relevant authorities to 

remove all obstacles and encumbrances from the project site, including utility 

relocation and tree cutting, as required. 

 

 (vii)  Assist the Employer in coordination with different agencies and hold meetings for 

proper and timely implementation of the project. 

 

 (viii)  Assist the Employer in the proper monitoring of progress of the works through 

computer aided project management techniques. 

 

(ix) Check contractor setting out for conformance with the drawings. 

 

(x)  Maintain close liaison with State Electricity Board to ensure modification of overhead 

power lines. 

 (xi)  Prepare/issue modified drawings required for variation orders, or any other change, 

agreed by the Employer. 

 (xii) Approve contractor’s proposed designs/drawings for all temporary works subject to 

final approval of authority. 

(xiii)  Inspect at regular intervals the contractor’s plant and facilities, including the workers’ 

accommodation at site, to ensure conformity with the construction contract and all 

government/state regulations. 
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 (xiv)  Inspect the contractor’s safety measures, including labour welfare, and immediately 

notify both the Employer and the contractor of any infringement or violation. 

 (xv)  Maintain records, working/as-built/completion drawings, test data, details of 

variations, correspondence, and diaries in the formats approved/specified by the 

Employer. 

 (xvi)  Verify lines and levels to ensure works are being executed as per the approved 

drawings/layouts, alignments and levels. 

 

  (xvii)  Check all hidden measurements through Project Manager/Resident Engineer which 

shall be recorded by Experts before covering the works. 

 

 (xviii)  Ensure that the materials used meet the specifications. 

 (xix)  Ensure that the quality of workmanship and the temporary arrangements/structures 

made for carrying out the works meet the requirement of specifications and safety 

standards. 

 

 (xx)  Ensure that the reinforcement provided is as per the approved drawings tied properly 

with cover blocks and chairs as required. 

xxi) Inspect the works or any part of the works, at substantial completion and advise the 

Employer and the contractor of any outstanding work, including defect, to be 

completed/remedied during the defect liability period. 

(i) Inspect the works at appropriate intervals during the Defect Liability Period. 

(xxiii)  Ensure “as-built/completion” drawings, as true record of the works as constructed, are 

documented and kept in a systematic manner by the contractor. 

(xxiv)  Prepare an inventory of the completed works, in a format agreed with the Employer, for 

use by the maintaining authority. 

(xxv)  Maintain accountal of various materials and machinery as stated below. 

(xxvi)  Maintaining material at site account for (a) all materials to be issued by the Employer 

free of cost, (b) all released materials till they are handed over to the Railway/re-used. 

(xxvii)  Maintaining accounts of (a) material brought to the site by the Contractor for which 

secured advance has been paid and the use of such material; (b) other materials brought 

to the site by the Contractor for which part payments are arranged and the use of such 

material; (c) other materials brought to the site by the Contractor for which, no 

payment will be made till they are laid and use of such material for execution of works. 

(xxviii) Maintenance of accounts of machinery made available by the Employer to the 

Contractor, either free of cost or otherwise, and their effective utilization. 

(xxix)  Submission of monthly statement of material consumed and material balance available 

to employer and review the consumption. 

5.5  Conflict Management:  

 

5.5.1 Any disputes with regard to works being executed by the contractor shall   be resolved in the 

most amicable manner in accordance with the provisions of the contract. 

 

5.5.2 The proposals  for variations shall be processed  in the shortest possible time duly coordinated 

with the Contractor and the Employer  

 

5.6  Measurement and Payment: 

 

5.6.1 The PSSA shall: 

 

i) (a) Take measurements (including plotting of cross sections for earthwork) and keep 

measurement records, in measurement books issued to him by the Employer where 

measurements are to be taken by Engineer. 
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(b)  Will verify the quantities of items and verify the Bills submitted by the contractor 

where contractor is authorise to submit Bills based on measurements taken by him. 

ii) Issue interim certificates for progress payments. 

iii) Certify completion of part or all of the works. 

iv) Review and ensure continuity of the contractor’s sureties in approved formats. 

v) Prepare quarterly cash flow projections for the Employer in a format acceptable to the 

Employer. Cash flows should identify budget estimates for all outstanding work. 

vi) Update cost estimates on  completion of  50 percent, 75 percent and 100 percent of the 

Project. 

vii) Maintain records of all plant, labour and materials used in the construction of the 

works. 

viii) Check and agree the contractor materials ordering schedule. 

ix) Analyze claims submitted by the contractor and prepare a report for the Employer 

addressing the contractual basis, in terms of both technical and financial issues, for the 

claims and recommendations for a response to the contractor. 

x) Assist the Employer in providing clarifications/explanations to the observations made 

from time to time by auditors. 

xi) Co-operate and assist the Central Vigilance Commission and other organizations as 

instructed by the Employer in the event that the construction of the Project is subject to 

review. 

xii) Strictly adhere to instructions of employer for measurement and payments, with latest 

amendments, and also adhering to provisions in specifications and Bill of Quantities as 

detailed in the construction contract. 

5.6.2      Railway board letter No.2016/CE-I/CT/14 / measurement dated 02.08.2024    related to 

“Procedure order for Measurement, Test Check limit, Material passing & payments etc where 

in PMS/PSSA contracts are in place” shall be applicable. 

 

5.7  Project Completion: 

 

5.7.1 The PSSA shall issue the relevant certificates as may be required in the construction contract 

documents. 

 

5.7.2 The PSSA shall be responsible to obtain all records of completion drawings and completion 

documents from the contractor and prepare completion estimates in accordance with provisions 

of Indian Railways Engineering Code.  This shall be submitted within six months of issue of 

taking over certificate. 

 

5.8  Reports: 

 

5.8.1 The PSSA shall prepare and issue to the Employer six (6) copies of the following reports, the 

format and content of which are to be acceptable to the Employer: 

 

(i) An Inception Report to be submitted within 21 days of commencement of services. 

 

(ii) Project Management Plan: Within 30 days of the Effective Date. 

 

(iii) Systems and Procedures duly covering quality and safety plan: Within 45 days of Effective 

Date of services along with necessary proformas, stationery for smooth functioning.  

 

5.8.2 In addition to the above the PSSA shall provide the following reports in a format approved by 

the Employer. 
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i) A daily report including significant events, if any, on the previous day. The report shall be 

sent by e-mail to the Employer’s head office and the Employer’s representative at site.  

This report will also include any event/happening which is likely to affect the progress, 

quality of work and safety. 

 

ii) A brief monthly progress report to be submitted within 7 days of the end of each month. 

This report should include details on progress of checking of drawings/approval of 

drawings and specifications for construction, deployment of technical and supervisory staff 

by the Contractor and item wise progress of construction work with reference to the targets.  

 

The report should also include:-  

 

(a) List of approval sought and given. 

 

(b)  Measures aimed at course corrections – their requirement and their implications. 

 

(c) Unresolved claims their genesis, justifications and recommendations on the same. 

 

iii) A detailed Quarterly Report, to be submitted within 14 days of the end of each quarter.  

Quarterly reports should include a description of project activities illustrated by 

progress/completion photographs, status of any delays and detailed plan to make up any 

shortfall or deficiency, status of contractual claims, and details of all latest financial 

projections; 

 

iv) A detailed Contract Completion Report with completion documents within 6 (six) months 

of completion and date of commissioning. 

 

v) Any other report as sought be the Employer from time to time. 

 

6 Implementation Arrangements: 

 

6.1 It is anticipated that the supervision services defined under this TOR are anticipated to 

commence as specified in Data Sheet in Section 2 hereof. The actual commencement date will 

be confirmed during negotiations and will be dependent upon progress towards the award of the 

construction contract. 

 

6.2 The period of services has been derived on the basis of the supervision services commencing in 

the same month as the commencement date of the construction contract and extending 180 

DAYS into the Defect Liability Period. However, neither the Commencement Date(s) nor the 

end of the Defect Liability Period shall be construed as necessary conditions of either 

commencement or completion of the consulting services. 

 

 

7 PSSA’s Organization & Staffing 

 

7.1 Organization:   

 

7.1.1 The Employer’s require the projects to be managed in three tiers as given below:  

 

• Project Manager(s)  

• Resident Engineers (Discipline wise) 

• Experts and Supervisors (Discipline wise) 

 

7.1.2 Office staff team shall assist the personnel managing the project.   

 

7.2 Estimate of Person-months of Personnel : 

 

7.2.1 The estimated person-months of personnel are given below –(The estimate of  person months  

as well as requirement of posts to be decided for each project/unit separately.  In case more 
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than one Project Manager are proposed to be provided in a project, separate estimate of 

person-month under each Project Manager should be made. The number and quantity 

indicated below are only for the purpose of guidance of the format to be followed.) 

Note:   

1. Project Manager will be the overall in charge of the work. 

 

2. Employer reserves the right to reduce the number and estimated person-months 

of key personnel, supervisors and Office Staff without any claim on either side.  

7.3 PSSA Key Personnel  - Role & Responsibility: 

 

7.3.1 While the role and responsibility of the personnel have to cover the provisions of the TOR, details 

for Project Manager are given below for the guidance of PSSA 

 

i) Project Manager: He shall: 

a) Be in the overall charge and control of the project & contract management. 

b) Be the nodal person for the Employer. 

c) Perform the role and responsibility envisaged for the PSSA in these TOR and Contract 

agreement as a whole and act as the ‘Engineer’ for that Project. 

d) Be the leader for contract management, contract administration (post award) which also 

includes site supervision, Quality Control in accordance with provision of these TOR. 

e) Comply with the instructions given by the Employer for proper execution of the project. 

f) Distribute the role and responsibility of each of the personnel working under him in 

consultation with the Employer. 

7.3.2 The qualifications and experience of personnel required are indicated in Clause 10 for respective 

positions. 

 

7.4 Setting up of Project Management Office: 

 

7.4.1   The PROJECT SUPERVISION SERVICES AGENCY will establish a Project Supervision 

Office (PSO) at Site led by the Team Leader supported by PSS personnel and also establish 

other site offices for deployment of PSS personnel as required or required under the Works 

Agreement to perform the Services for implementation of the Project 

7.4.2  Authority will provide office space free of cost at [Site/Authority Office] with furniture (tables, 

chairs and almirahs) for [6] persons work-stations and access to a meeting room free of charges 

or the same shall be included in the Financial Bid as reimbursable cost as per Appendix-II. 

Authority will not provide stationary, computers, printers, copiers, LAN, and Internet 

connection. All assets and facilities provided by the Authority shall remain vested with the 

Authority at all time, and PSSA shall have no claim over it. The Contractor implementing the 

Project shall give the PROJECT SUPERVISION SERVICES AGENCY and its authorized 

personnel access, facilities, for carrying out their obligations under this Agreement. 

 

7.4.3 Safety equipment like safety shoes, jacket, helmets etc for PSSA staff (over and above that 

provided by the contractor) may be procured by the PSSA (to ensure that each and every 

personnel of the PSSA is provided with safety equipment) of after obtaining prior approval of 

the Employer or the same shall be provided by the PSSA on the instructions of the Employer 

and the expenditure incurred on the same shall be reimbursed. 

 

7.4.4 The  PROJECT SUPERVISION SERVICES AGENCY will be responsible for executing 

consistent, effective & transparent strategy for implementation of the project. Within the first 

thirty days from the Effective Date of the PSSA, the PROJECT SUPERVISION SERVICES 

AGENCY shall present a Project Implementation Plan (PIP). The PIP shall establish Project 
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Management Processes & tools shall address the following key areas: 

 

(i) Team mobilization & Interfaces with Authority. 

(ii) Communication Protocols - facilitation of communications contract management, 

Procurement. 

 

(iii) Project Management Information System (PMIS) 

 

(iv) Establish a Project Delivery Plan including how the different stages of each project 

component will be managed. 

 

(v) Health & Safety Plan. 

 

(vi) Environmental Management Plan 

 

(vii) Define Monitoring Tools & reporting systems to govern the progress of the project - 

alert set points, trend reports, hierarchy for escalation of issues & change management. 

 

(viii) Define Document Control System - Identify the various stakeholders, including but not 

limited to, individual project component bidders and elements such as projects, 

contracts & services, required to deliver the project together with their interface 

relationships. 

 

8. Miscellaneous 

 

8.1 A copy of all communications; comments; instructions; Drawings or Documents sent by the  

PROJECT SUPERVISION SERVICES AGENCY to the Contractor; and a copy of all the 

test results with comments of the Authority Engineer thereon; shall be furnished by the 

Authority Engineer to the Authority forthwith. 

 

8.2 The PROJECT SUPERVISION SERVICES AGENCY shall retain at least one copy each of 

all Drawings and Documents received by it; including ‘as-built’ Drawings; and keep them in its 

safe custody. 

 

8.3 Within 90 (ninety) days of the Project Completion Date; the PROJECT SUPERVISION 

SERVICES AGENCY shall obtain a complete set of as-built Drawings; in 2 (two) hard copies 

and in micro film form or in such other medium as may be acceptable to the Authority; 

reflecting the Project as actually designed; engineered and constructed; including an as-built 

survey illustrating the layout of the Project and setback lines; if any; of the buildings and 

structures forming part of Project Facilities; and shall hand them over to the Authority against 

receipt thereof. 

 

8.4 The PROJECT SUPERVISION SERVICES AGENCY; if called upon by the Authority or the 

Contractor or both; shall mediate and assist the Parties in arriving at an amicable settlement of 

any Dispute between the Parties. 

 

8.5 The PROJECT SUPERVISION SERVICES AGENCY shall inform the Authority and the 

Contractor of any event of Contractor’s Default within one week of its occurrence. 

 

9 Weekly & Monthly Meetings: 

 

Weekly and monthly meetings to be held at site and Authority HQ. The Project Manager and 
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such other Manpower as deemed necessary by the PROJECT SUPERVISION SERVICES 

AGENCY shall participate in these meetings. Authority may require the Manpower deployed 

for the project to visit the Authority’s office in [CSMT, Mumbai /Headquarter], for further 

consultations. In case Key Personnel is required to visit outstation (out of [Project Site, 

Division/Zonal Railway Headquarter]), travel, boarding and lodging expenses will be 

reimbursed for the Key Personnel [as per conditions mentioned in the Appendix-II Financial 

Bid].  
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10 Manpower Deployment: 

 

10.1.    The manpower listed below is indicative required to be deployed by the PROJECT 

SUPERVISION SERVICES AGENCY. Deployment schedule shall be as per requirement 

and finalised with specific approval of Railway Authority. Broad guidelines for deployment 

schedule are mentioned at no. 9 of this sub-clause. 

 

SN Designation Man-

months 

Location Minimum required Educational qualifications 

and/or experience 

1. Team Leader  - 

Project 

Manager cum 

Chief Resident 

Engineer 

 

   36  At Mumbai/ 

Pune/Nagpur 

i.  Professional Qualification: Graduate 

Degree/Diploma in Civil Engineering 

ii. Length of experience: 20 years for 

degree/23 years for diploma 

iii.  Relevant Experience:  

a) At least 2 year Experience as Chief 

Resident Engineer or 6 years 

Experience as  Resident Engineer in 

relevant field (in terms of 3.1.3A of this 

RFP) in  PMC/GC or similar 

consultancy by any other name or in 

Construction Agency, OR  

b) At least 2 year Experience as Chief 

Resident Engineer or 6 years 

Experience as  Resident Engineer in 

relevant field (in terms of 3.1.3A of this 

RFP) in  PMC/GC or similar 

consultancy by any other name or in 

Construction Agency, OR 

 c) At least 3 years in JGM and above 

experience in Railway PSU/Metros 

SPVs under taking Construction project 

with experience in Project Construction 

at JGM and above, OR  

d) At least 3 years Executive Engineer (or 

equivalent) and above experience in 

Central/State Govt/NHAI with 

experience of Road Over 

Bridge/Flyover Construction at 

Executive Engineer Level & above. 

2. Resident 

Engineer 

60  At 

Mumbai/Pune/ 

Nagpur/Bhusaval/ 

Solapur. 

 

i. Professional Qualification: Graduate 

Degree/Diploma in Civil Engineering. 

ii. Length of experience: 12 years for 

degree/15 years for diploma 

iii. Relevant Experience:  

a) At least 12 years Experience as Site 

Engineer in relevant field (in terms of 

3.1.3A of this RFP) in  PMC/GC or similar 

consultancy by any other name or in 

Construction Agency, OR  

b) At least 10 years in Gazetted Cadre and 

above in Railways in Open Line/ 

Construction with minimum 4 years 

experience in Construction at Gazetted 

level or above, OR 

 c) At least 10 years in Manager and above 
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experience in Railway PSU/Metros SPVs 

under taking Construction project with 

minimum 5 years experience in Project 

Execution at Manager level and above, OR  

d) At least 10 years Asstt. Executive 

Engineer (or equivalent) and above 

experience in Central/State Govt/NHAI 

with minimum 5 years’ experience of Road 

Over Bridge/Flyover Construction at Asstt. 

Engineer Level & above or equivalent. 

3. Site Engineer 

 (i) Civil – 20 

(ii) Electrical-2 

(iii) S&T -2 

(iv) Survey 

(Civil) - 2 

 

(i)-516 

(ii)-48 

(iii)-24 

(iv-24 

 Civil - At each 

site. Survey - as 

per requirement. 

 

Electrical & 

S&T- required 

part duration on 

advice of  

Authority– in  

Bhusawal, 

Nagpur Mumbai, 

Solapur & Pune, 

but required to 

visit sites as and 

when required.  

i. Professional Qualification: Degree/ 

Diploma in Civil/Electrical/Electronic 

Engg. 

ii.  Length of experience: 5 years for 

Diploma & 3 years for degree  

iii. Relevant Experience:  

(a) At least 3 years’ Experience as Site 

Engineer/Supervisor for a Construction 

agency in Railway Bridge/Rail/Road 

flyover construction work, OR  

 (b)   At least 3 years’ Experience as Site 

Engineer/Supervisor for a Construction 

agency in Metro Rail flyover construction 

work.   

 (c) One of each electrical & S & T personnel 

should be  retired railway employee. 

 

      Experience in Construction of ROB over 

Railway line shall be preferable. 

Interview before finalisation will be 

taken. 

 

3  (v)Traffic expert-2  24  i. Professional Qualification: Graduate in any 

field. 

ii.  Length of experience:  

3 years as Road Traffic expert in Metro/NHAI/ 

PWD/Other PSU/Govt organizations; 

OR 

A retired employee of Traffic Police 

department having worked in the field for 

Traffic Control for at least 3 years. 

 4.   Technical 

Assistant to PM 

 36  i. Professional Qualification: 

Degree/Diploma in Civil Engg. 

ii.  Length of experience: 3 years for 

Diploma & 1 years for degree. 

5.    Software 

Professional 

 (Expert in MS 

Excel, Access, 

MS Project, 

Primavera, 

Lookers Studio 

etc.) PM office. 

 36  Degree/Diploma in Computer Applications 

or any other discipline with courses in 

relevant software. 

 

At least 5 years’ Experience as IT personnel 

in data handling and presentation & Project 

monitoring tools in Railway/Highway/Metro 

Projects. 
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Interview/Test/Demonstration will be taken 

before acceptance for deployment 

                                                                                                                             

6. 
Computer data 

entry Operator 

cum Steno  

72  At office as per 

advice of 

Authority. 

XII standard passed. Well versed with 

working on Text Editors, Presentation 

Softwares, Spreadsheets, Data Entry 

Operation etc. having valid certification 

course.  

The person should also have experience in 

areas such as File Movement & other office 

jobs, like handling Photocopier/Fax machine 

etc. 

Minimum Typing speed of 40 WPM 

 7. Office Manager  36  i. Professional Qualification: Degree/ 

Diploma/ITI 

ii. Length of experience: 15 years  

iii. Relevant Experience:  

a) Experience as OS/PS/Steno in any 

Government Department, OR 

b) Minimum 5 years’ Experience as Office 

Manager or equivalent position in any 

Government PSU/Metro Rail SPV, OR 

c) Minimum 5 years’ Experience as Office 

Manager or equivalent position in any 

Private Corporate Office 

 

Fluency in English, Hindi & Vernacular 

language is essential.  Interview will be taken 

before acceptance for deployment. 

 8. Flagman/Lookout 

Man/Peon/Office 

Attendent 

 504 At site/office as 

per advice of 

Authority. 

a. Should have passed standard X from 

any of the recognized Boards of 

education. 

b. Should be able to read Basic English 

words & Devnagiri. 

 9. Broad Guidelines for Deployment Schedule- 

 Team leader shall not be required unless there is significant progress of ROB works. 

Resident engineer will work as team leader till deployment of team leader.  Deployment of 

team leader, resident engineer, site engineer shall be done after specific advice of Railway 

authority.  

Tentative expected schedule of deployment of team leader & Resident Engineer is as 

follows: 

No of ROB Execution works 

commenced /in progress  

Deployment 

schedule of team 

leader 

Resident engineer 

1-5 No deployment 

of team leader 

Only one RE 
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6-10 No deployment 

of team leader 

 Both RE 

11-20 Deployment of 

team leader 

Both RE 

 

Towards completion stage, when number of ROB works in progress reduce to less than 5, 

& till completion of Project, only 1 RE & Team Leader shall be deployed combinedly for 

ongoing works & maintenance period activities. 

 

Other personnel like technical assistant, software professional, computer data entry 

operator, office manager will be deployed as & when required and with the specific 

approval of railway authority.  Lookout man to be deployed as & when advised by 

Railway. 

Deployment Schedule of site Engineer 

Site engineer Deployment Schedule 

1-12 months  13-24 months 25-36 months 

Civil 1 no. for each ROB work sites in 

progress. 

1 no.  for six ROBs 

during 

maintenance 

period. 

Electrical As per requirement as advised by Railway (Primarily expected 

at initial stage and towards completion stage of ROBs). 

S&T As per requirement as advised by Railway (Primarily expected 

at initial stage of ROBs). 

Survey 1 no. for every 10 ROB works in 

progress. In case of lesser works, agency 

shall be at liberty to engage survey site 

engineer on hire on requirement basis 

and payment shall be as per actual period 

of engagement. 

 

Traffic expert  As and when required as per specific 

advice of railway authority 

 

Other personnel like technical assistant, software professional, computer data entry 

operator, office manager will be deployed as & when required and with the specific 

approval of railway authority.  Lookout man to be deployed as & where advised by 

Railway. 
 

 

In addition to Team Leader cum Project Manager, at least one of the other Personnel in the list shall 

also have experience of handling project planning and monitoring using MS Project/Prima Vera or any 

other equivalent software for the scheduling and monitoring purpose in addition to the qualification and 

experience prescribed for the personnel. 
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10.2. The actual deployment of PSSA personnel shall be as per the LoA issued in terms of Clause 

3.8.1 and which will be specifically approved by Railway Authority duly as per broad 

guidelines given in sub-clause 10.1 above, providing 15 days time for advised deployment. 

The deployment shall be reviewed, and revised by the Authority on monthly basis, if required, 

for subsequent (3) three months based on the progress and project requirements(the, 

“Deployment Schedule”). 

 

10.3. The PSSA may be required to deploy other personnel who are experts in their field also for the 

project for specific needs. Their deployment shall be arranged by the PSSA on specific 

requisition from the Authority and the payment shall be made as per the actual deployment. 

Such specialist experts shall be paid at the rate of remuneration payable to such new PSSA’s 

personnel based on the rates for other position which require similar qualifications and 

experience with mutual consent. If required, Authority may require/agree for additional 

deployment of similar personnel identified in the bid and in such cases payment to the PSSA 

shall be based on the remuneration of such personnel in the Agreement. 

 

11. Terms & Conditions of Payment and Deployment: 

 

11.1. Payments to the PSSA shall be made as per the Payment Schedule (Annexure-3) 

 

a) Remuneration for the Key Personnel shall be determined on the basis of the Deployment 

Schedule and days actually spent as deployed by such Key Personnel in the performance 

of the Services from Effective Date. Remuneration for periods of less than one month 

shall be calculated on a calendar day basis for the period deployed for part of the month. 

 

b) Notwithstanding anything to the contrary stated in the Agreement, it shall be mandatory 

to deploy the Key Personnel as per the Man- Months Input specified in the Terms of 

Reference unless specifically informed by the Authority for any changes in the 

Deployment Schedule, through a notice of at least 30 (thirty) days in advance. Monthly 

payments as per Clause (a) above will be subject to further deduction as per Clause (c) 

below in case of Inadequate deployment of Key Personnel.  The Key Personnel shall be 

considered to be inadequately deployed if he/she is not present for atleast 80% (eighty 

percent) of the days stipulated in that calendar month, as per the Man Months Input in the 

Terms of Reference and the Deployment Schedule proposed by the PROJECT 

SUPERVISION SERVICES AGENCY and approved/modified by the Authority. 

 

c) The reduction or deduction of the amount @20% (twenty percent) of the monthly 

payment due as the case may be shall be made against such Key Personnel mentioned in 

S. No (b) above during the monthly billing. For the avoidance of doubt, the monthly 

payment due as mentioned above for reduction/deduction against such Key Personnel 

shall be considered as the payment due to the PSSA as per the Deployment Schedule for 

the concerned month. 

 

11.2. The deployment of manpower shall be as per terms and conditions given as under: 
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An attendance system for PSSA’s personnel shall be developed by the PROJECT 

SUPERVISION SERVICES AGENCY and approved by the Authority All PSSA’s personnel 

shall use such attendance system for marking their daily attendance. A copy of monthly 

attendance records shall be attached with Monthly Status Report. Proper justification shall be 

provided for cases of absence of Key Personnel which do not have prior approval from the 

Authority. 

 

(i) Man-months input for Key Personnel of the PROJECT SUPERVISION SERVICES 

AGENCY: 

The proposed manpower deployment for this period shall be matching the activities to be 

performed during the said period of engagement of PSSA for PSS. The manpower deployed 

should preferably reside in the vicinity of the site office. The proposed time frame for 

Services during the deployment of Key Personnel during this period is shown in Appendix-II, 

Financial Bid Form-1. Extension of time for providing PSS by PSSA may be extended 

concurrently with the extension granted to WORKS Contractor, if any, to the WORKS 

Contractor for the project, subject to satisfactory performance of the PSSA. 

 

It is understood that the remuneration rates shall cover such salaries and allowances as the 

PSSA shall have agreed to pay to the Key Personnel as well as overheads, travelling costs, IT 

equipment, stationary, communication etc. 

 

Remuneration for periods of less than one month shall be calculated on a calendar-day basis. 

 

(ii) Substitution: The proposed Key Personnel as envisaged above, shall remain deployed 

and available for the Project till the issuance of Completion Certificate and Defects 

Liability Period respectively, for the Project. For any substitution, provisions as per 

Clause 3.11 of the PSSA Agreement shall be applicable. 
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Annexure-2 
 
 

Financial Bid (Cost of Services) 
 

(Refer Clause 2.7 of RFP) 
 

 

 

 

Reproduce as per Financial Bid Form-1 of Appendix-II
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Annexure-3 
 

Payment Schedule 
 

(Refer Clause 11 of TOR) 

 

1. Mode of Billing and Payment: 

 

Billing and payments in respect of the Services shall be made as follows: 

 

a) As soon as practicable and not later than fifteen (15days) after the end of each calendar 

month during the period of the Services, the PSSA shall submit to the Authority, 

induplicate, itemized statements, and other appropriate supporting materials, of the 

amounts payable for such month. 

 
b) The Authority shall cause the payment of the PSSA periodically as given in schedule of 

payment above as per the actual deployment and along with any deduction/reduction in 

terms of Clause 11.1 within thirty (30) days after the receipt by the Authority of bills 

with supporting documents. Only such portion of a monthly statement that is not 

satisfactorily supported may be withheld from payment. Should any discrepancy be 

found to exist between actual payment and payment payable to the PSSA, the Authority 

may add or subtract the difference from any subsequent payments. 

 

c) The payment for amounts against the Reimbursable Costs as per financial bid approved 

for the reimbursement of expenses shall be limited to the amounts indicated in the 

financial bid. Along with the monthly bills against the deployment as above, the PSSA 

shall submit to the Authority, in original and a duplicate copy, itemized statements 

accompanied by receipted GST invoices, vouchers and other appropriate supporting 

materials of the amounts payable to the PSSA for such month.15
 

 

d) The final payment under the PSS shall be made only after the final report and a final 

statement, identified as such, shall have been submitted by the PSSA and approved as 

satisfactory by the Authority. The PSSA shall be deemed completed and finally accepted 

by the Authority and the final report and final statement shall be deemed approved by the 

Authority as satisfactory ninety (90) calendar days after receipt of the final report and 

final statement by the Authority unless the Authority, within such ninety (90)day period, 

gives written notice to the PSSA specifying in detail deficiencies in the PSSA, the final 

report or final statement. The PSSA shall there upon promptly make any necessary 

corrections, and upon completion of such corrections, the foregoing process shall be 

repeated. Any amount which the Authority has paid or caused to be paid in accordance 

with this Clause in excess of the amounts actually payable in accordance with the 

provisions of this Contract shall be reimbursed by the PSSA to the Authority within30 

(thirty) days after receipt by the PSSA of notice thereof. Any such claim by the Authority 

for reimbursement must be made within 12 (twelve) calendar months after receipt by the 

Authority of a final report and a final statement approved by the Authority in accordance 

with the above. 
 
 

To be included only if the reimbursement of expenses is also envisaged against the estimate of costs in the Financial Bid
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Annexure-4 
 

Bank Guarantee for Performance Security 

 

PROFORMA FOR BANK GUARANTEE FOR PERFORMANCE SECURITY 
 
 

________________, Date of Issue:  
[name and address of zonal railway], 

Guarantee Reference: 
 
 

Bank Guarantee for Performance Security 

 

In consideration of [name and address of Authority as mentioned in KIT](hereinafter referred as the 

Authority/Client, which expression shall, unless repugnant to the context or meaning thereof include its 

successors, administrators and permitted assigns) having awarded to M/s ………………. 
 
having its Office at (hereinafter referred to as the PROJECT SUPERVISION SERVICES AGENCY 

which expression shall be repugnant to the context or meaning thereof, include its successors, 

administrators, executors and assigns), a contract by issue of clients Letter of Award No. Dated and 

the same having been unequivocally accepted by the PROJECT SUPERVISION SERVICES 

AGENCY, resulting in a contract valued at Rs.            (Rupees         ) excluding GST for 

providing PROJECT SUPERVISION SERVICES for Construction of ROB/RUB/LHS/FOB/Pedestrian 

sub-way/Road Diversions & other ancillary works in lieu of Level crossing over Central Railway 

(hereinafter called the contract), and the PROJECT SUPERVISION SERVICES AGENCY having 

agreed to furnish a Bank Guarantee to the client as Performance Security as stipulated by the Client in 

the said contract for performance of the above contract amounting to Rs. (Rupees ) 
 

 

We, the , having its Registered Office at (herein after referred to as The Bank which expression shall, 

unless repugnant to the context or meaning thereof, include all its successors, administrators, executors 

and permitted assignees) do hereby Guarantee and undertake forthwith pay to the Client, in full, 

without any deductions, set-off or counter claim whatsoever to pay the Client immediately on 
 
First Demand any or, the sum claimed by the Client which shall not exceed Rs. /- (Rupees ) as aforesaid 

at any time upto without any   
demur, reservation, contest, recourse or protest and / or without any reference to or enquiry from the 

PROJECT SUPERVISION SERVICES AGENCY. Any such demand made by the Client on the Bank 

shall be conclusive and binding notwithstanding any difference between the Client and the PROJECT 

SUPERVISION SERVICES AGENCY or any dispute pending before any Court, Tribunal, Arbitrator 

or any other Authority, we agree that the Guarantee herein contained shall be irrevocable and shall 

continue to be enforceable till the Client discharges this Guarantee or upto…….. , whichever is earlier. 
 

 

The Client shall have the fullest liberty without affecting in any way the liability of the Bank under this 

Guarantee, from time to time to vary or to extend the time for performance of the contract by the 

PROJECT SUPERVISION SERVICESAGENCY. The Client shall have the fullest liberty without 

affecting this Guarantee, to postpone from time to time the exercise of any powers vested in them or of 

any right which they might have against the PROJECT SUPERVISION SERVICES AGENCY and to 
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exercise the same at any time in any manner, and either to enforce or to forbear to enforce any 

covenants, contained or implied, in the contract between the Client and the PROJECT SUPERVISION 

SERVICES AGENCY any other course or remedy or security available to the Client. 

 

The Bank shall not be relieved of its obligations under these presents by any exercise by the Client of 

its liberty with reference to the matters foresaid or any of them or by reason of any other Act or 

forbearance or other acts of omission or commission on the part of the Client or any other indulgence 

shown by the Client or by any other matter or thing whatsoever which under law would but for this 

provision have the effect of relieving the Bank. 

 

The Bank also agrees that the Client at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the PROJECT 

SUPERVISION SERVICES AGENCY and notwithstanding any security of other guarantee that the 

client may have in relation to the PROJECT SUPERVISION SERVICES AGENCY’s liabilities. 

 

The Client shall be entitled to make unlimited number of demands under this Bank Guarantee, provided 

that the Aggregate of all sums paid shall not exceed the Guaranteed amount. 

 

The Bank shall make the payment hereunder against the receipt of a demand without any proof for 

document, notwithstanding any dispute by the PROJECT SUPERVISION SERVICES AGENCY, and 

such a demand shall be conclusive evidence of the Banks liability to pay the Client. 

 

The Bank Guarantee shall be continuing irrevocable obligation during its currency. 

 

Any waivers, extensions of time or other forbearance given or variations required under the contract or 

any invalidity, unenforceability or illegality of the whole or any part of the contract or rights, of any 

party thereto, or amendment or other modification of the contract, or any other fact, circumstance, 

provision of statue of Law which might, entitle the Bank to be released in whole or in part from its 

undertaking, were its liability to be secondly and not primary, shall not in any way release the Bank 

from its obligations under this Bank Guarantee. 

 

Any demands, shall be deemed to have been duly served: 

 

If delivered by hand, when left at the property address for service; and if given or made by pre-paid 

Registered Post, when received, provided in any scenario the same is received by the Bank on or 

before. This Bank Guarantee shall be governed by and construed in accordance with the Laws of the 

republic of India and the parties to this Bank Guarantee hereby submit to the jurisdiction of the courts 

of Mumbai for the purposes of setting any disputes or differences which may arise out of or in 

connection with this Bank Guarantee, and for the purposes of enforcement under this Bank Guarantee. 

 

Notwithstanding anythin contained herein. 

 

A) Our liability under this Bank Guarantee is limited to Rs…….. (Rupees………… ) and it shall 

remain in force up to and including date and may be extended from time to time for such period as 

may be desired byM /s. , on whose behalf this Guarantee has been given. 
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B)  This Bank Guarantee shall be valid upto. 

 

C) We are liable to pay the Guaranteed amount or any part thereof under this Bank Guarantee only 

and only if you serve upon us a Written Claim or demand on or before. 
 

 

 

Place:            Date: 
 

 

For Bank 
 

 

********** 
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Annexure –5 

Para 2.3 of the Instructions to Bidders 

 

(Bank Guarantee for Bid Security) 

    Bank Guarantee Bond from any scheduled commercial bank of India 

(On non-judicial stamp paper, which should be in the name of the Executing Bank). 

Name of the Bank: ---------- 

President of India, 

Acting through ………, 

……….. Railway,  

Beneficiary: ………………………………………………. Railway 

Date:...................................................... 

Bank Guarantee Bond No.:      Date:--------- 

In consideration of the President of India acting through----- (Designation & address of Contract 

Signing Authority), …….. Railway, ……………., …. (hereinafter called “The Railway”) having 

invited the bid for___________through Request for Proposal (RFP) No.._____________, We have 

been informed that . . . . . [Insert name of the Bidder]............ (hereinafter called "the Bidder") 

intends to submit its bid  (hereinafter called "the Bid") .  

WHEREAS, the Bidder is required to furnish Bid Security for the sum of [Insert required Value of Bid 

Security], in the form of Bank Guarantee, according to conditions of Bid.                                                                         

AND 

WHEREAS, ............[Insert Name of the Bank], with its Branch ...............[Insert Address] having its 

Headquarters office at........ [Insert Address], hereinafter called the Bank, acting through 

..............[Insert Name and Designation of the authorised persons of the Bank], have, at the request of 

the Bidder, agreed to give guarantee for Bid Security as hereinafter contained, in favour of the Railway: 

1. KNOW ALL MEN that by these present that I/We the undersigned [Insert name(s) of authorized 

representatives of the Bank], being fully authorized to sign and incur obligations for and on 

behalf of the Bank, confirm that the Bank, hereby, unconditionally and irrevocably guarantee to 

pay to the Railway full amount in the sum of [Insert required Value of Bid Security] as above 

stated. 

2. The Bank undertakes to immediately pay on presentation of demand by the Railway any amount 

up to and including aforementioned full amount without any demur, reservation or recourse. Any 

such demand made by the Railway on the Bank shall be final, conclusive and binding, absolute 

and unequivocal on the Bank notwithstanding any disputes raised/ pending before any Court, 

Tribunal, Arbitration or any Authority or any threatened litigation by the Bidder or Bank.  

3. The Bank shall pay the amount as demanded immediately on presentation of the demand by 

Railway without any reference to the Bidder and without the Railway being required to show 

grounds or give reasons for its demand of the amount so demanded. 

 

4. The guarantee hereinbefore shall not be affected by any change in the constitution of the Bank or 

in the constitution of the Bidder. 

5. The Bank agrees that no change, addition, modifications to the terms of the Bid document or to 

any documents, which have been or may be made between the Railway and the Bidder, will in 

any way absolve the Bank from the liability under this guarantee; and the Bank, hereby, waives 

any requirement for notice of any such change, addition or modification made by Railway at any 

time. 
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6. This guarantee will remain valid and effective from…….…….[insert date of issue]till  

………..[insert date, which should be minimum 90 days beyond the expiry of validity of Bid].  

Any demand in respect of this Guarantee should reach the Bank within the validity period of Bid 

Security. 

 

7. The Bank Guarantee is unconditional and irrevocable. 

 

8. The expressions Bank and Railway herein before used shall include their respective successors 

and assigns. 

 

9. The Bank hereby undertakes not to revoke the guarantee during its currency, except with the 

previous consent in writing of the Railway. This guarantee is subject to the Uniform Rules for 

Demand Guarantees, ICC Publication No.758. 

 

10. The Bank hereby confirms that it is on the SFMS (Structured Financial Messaging System) and 

shall invariably send the advice of this Bank Guarantee to the following bank details – 

 

 

 

 

 

 

 

 

 

 

 

 

11. The Guarantee shall be valid in addition to and without prejudice to any other security 

Guarantee(s) of Bidder in favour of the Railway. The Bank, under this Guarantee, shall be deemed 

as Principal Debtor of the Railway. 

Date …………     ……………………………………… 

  Place………….                   Bank’s Seal and authorized signature(s)                 

       [Name in Block letters] ……………….... 

       [Designation with Code 

No.]……………..…… 

       [P/Attorney] No.   

Witness: 

1    Signature, Name & Address & Seal 

      2    Signature, Name & address & Seal      Bank’s Seal 

         

 [P/Attorney]No. 

 

Note: All italicized text is for guidance on how to prepare this bank guarantee and shall be deleted from 

the final document.

IFSC CODE SBIN000RAIL 

IFSC TYPE BRANCH 

BANK NAME STATE BANK OF INDIA 

BRANCH NAME RAIL 

CITY NAME NAVI MUMBAI 

ADDRESS SECTOR-11, CBD BELAPUR, NAVI MUMBAI 

DISTRICT NAVI MUMBAI 

STATE MAHARASHTRA 

BG ENABLED YES 
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APPENDIX-I 
 

Technical Bid Form – 1: Letter Comprising the Bid 

 

(On Bidder’s letter head) 

 

(To be submitted in as per Clause 3.4 (d) and as well as uploading as part of Technical Bid)  
(Date and Reference)  

To, 

 

________________,  
[name and address of Authority], 

 

 Sub: RFP for appointment of PROJECT SUPERVISION SERVICES AGENCY for 

construction of ROB/RUB/LHS/FOB/Pedestrian sub-way/Road Diversions & other 

ancillary works in lieu of Level crossing over Central Railway 

 

Ref.: RFP No. 

 

Dear Sir, 

 

1. With reference to your RFP Document dated _________ I/We, having examined all relevant 

documents and understood their contents, hereby submit our Bid for selection of PROJECT 

SUPERVISION SERVICES AGENCY for providing project supervision services for 

construction of ROB/RUB/LHS/FOB/Pedestrian sub-way/Road Diversions & other 

ancillary works in lieu of Level crossing over Central Railway. The Bid is unconditional 

and unqualified. 

 

2. All information provided in the Bid and in the Appendices is true and correct and all documents 

accompanying such Bid are true copies of their respective originals. 

 

3. This statement is made for the express purpose of engagement as the PROJECT SUPERVISION 

SERVICES AGENCY for the aforesaid Project. 

 

4. I/We shall make available to the Authority any additional information it may deem necessary or 

require for supplementing or authenticating the Bid. 

 

5. I/We acknowledge the right of the Authority to reject our Bid without assigning any reason or 

otherwise and hereby waive our right to challenge the same on any account whatsoever. 

 

6. We certify that in the last five years, we have neither failed to perform on any contract, as 

evidence by imposition of a penalty or a judicial pronouncement or arbitration award, nor been 

expelled from any project or contract nor have had any contract terminated for breach on our part. 

 

7. I/We declare that: 

 

(a) I/We have examined and have no reservations to the RFP Document, including any 

Addendum issued by the Authority;  
(b) I/We do not have any conflict of interest in accordance with Clause 2.8 of the RFP; 
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(c) I/We have not directly or indirectly or through an agent engaged or indulged in any corrupt 

practice, fraudulent practice, coercive practice, undesirable practice or restrictive practice in 

respect of any tender or request for proposal issued by or any agreement entered into with 

the Authority or any other public sector enterprise or any Government, Central or State; and 

 

(c) I/We hereby certify that we have taken steps to ensure that no person acting for us or on our 

behalf will engage in any corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice. 

 

8. I/We understand that you may cancel the Selection Process at any time and that you are neither 

bound to accept any Bid that you may receive nor to select the Bidder, without incurring any 

liability to the Bidder(s). 

 

9. I/We declare that we/any member of the consortium, are/is not a Member of a/any other 

Consortium applying for Selection as an PROJECT SUPERVISION SERVICESAGENCY. 

 

10. I/We certify that in regard to matters other than security and integrity of the country, we have not 

been convicted by a Court of Law or indicted or adverse orders passed by a regulatory authority 

which would cast a doubt on our ability to undertake the PSSA for the Project or which relates to 

a grave offence that outranges the moral sense of the community. 

 

11. I/We further certify that in regard to matters relating to security and integrity or the country, we 

have not been charge-sheeted by any agency of the Government or convicted by a Court of Law 

for any offence committed by us or by any of our Associates. 

 

12. I/We further certify that no investigation by a regulatory authority is pending either against us or 

against our Associates or against our CEO or any of our Directors/Managers/employees. 

 

13. I/We hereby irrevocably waive off right which we may have at any stage at law or whatsoever 

otherwise arising to challenge or question any decision taken by the Authority and/ or the 

Government of India in connection with the selection of the Bidder or in connection with the 

Selection process itself in respect of the above-mentioned Project. 

 

14. The Bid Security of Rs. -----------------/- (Rupees ------------------------------------ only) has been 

deposited in accordance with the RFP document. 

 

15. I/We agree and understand that the Bid is subject to the provisions of the RFP document. In no 

case, shall I/We have any claim or right to whatsoever nature if the PSSA for the Project is not 

awarded to me/us or our Bid is not opened. 

 

16. I/We agree to keep this offer valid for [120] days from the tender submission date specified in the 

RFP. 

 

17. In the event of my/our being selected as the Bidder, I/We agree to enter into an Agreement in 

accordance with the format Schedule of the RFP. We agree not to seek any changes in the 

aforesaid Form and agree to abide by the same. We also confirm that  we have complied the 

condition vide note  4 in the table of clause 3.2.2 of RFP regarding the Team leader and all other 

key personnel.  
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18. I/We have studied the RFP and all other documents carefully and also surveyed the Project site. 

We understand that except to the extent as expressly set forth in the Agreement, we shall have no 

claim, right or title arising out of any documents or information provided to us by Authority or in 

respect of any matter arising out of or concerning or relating to the Selection Process including 

the award of PSSA. 

 

19. I/We have read the clause regarding restriction on procurement from a bidder of a country which 

shares a land border with India and certify that I/We am/are not from such a country or, if from 

such a country, has been registered with the competent Authority. I/We hereby certify that I/we 

fulfills all the requirements in this regard and am/are eligible to be considered (evidence of valid 

registration by the competent authority is enclosed). 

 

20. I / We understand that if at the time of evaluation of the Bid or during execution of the contract, 

any declaration regarding local content, submitted thorough the relevant form as provided is 

found to be false, the Bidder shall be banned from submission of bids in any works/ services 

tender issued by Ministry of Railways for a period of upto5 years from the date of such banning 

done along with such other actions as may be permitted by law. 

 

21. I / We also undertake that the 'Local Content' added in the entire consultancy services will be 

submitted along with the final bill. Declaration for 'Local content' in terms of 'Public Procurement 

(Preference to Make in India) Order 2017', as amended, issued by Department of Industrial Policy 

and Promotion under Ministry of Commerce and Industry. The offer submitted  
meets the 'Local Content' requirement as prescribed under the KIT. The percentage of local 

content is--------% of the total contract Value.16 

 

22. I/We agree and undertake to abide by all the terms and conditions of the RFP Document. In 

witness thereof, I/We submit this Bid under and in the accordance with the terms of the RFP 

Document.  
Yours faithfully,  

(Signature of the Authorized Signatory) 

 

(Name and designation of the Authorized Signatory) 

 

(Name and seal of the Bidder) 

 

Encl: 1. Bid Security  
2. Other Bid Forms  

 
 
 
 
 
 
 
 
. 
 
16

Please retain, as applicable. 
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APPENDIX-I 
 

Technical Bid Form – 2: Particulars of the Bidder 
 

(Refer Clause  2.1.2 of RFP)  

 

1.1 Title of PSSA: Providing PROJECT SUPERVISION SERVICES for at Various Construction 

Sites of ROB/RUB/LHS/FOB/ Pedestrian Sub-way/Road Diversions & other ancillary 

works in lieu of Level Crossing under Plan head 30- Road safety works under CAO/C/RSP 

Unit of Central Railway Jurisdiction in the state of Maharashtra & Madhya Pradesh.   
1.2 Title of Project: RFP for appointment of PROJECT SUPERVISION SERVICES AGENCY 

for construction of ROB/RUB/LHS/FOB/Pedestrian sub-way/Road Diversions & other 

ancillary works in lieu of Level crossing over Central Railway   
1.3 State whether applying as Sole Firm or Lead Member of a consortium:  

Sole Firm  
or  
Lead Member of a consortium Yes/No   

1.4 State the following:  
Name of Company or Firm:  
Legal status (e.g., incorporated private company, unincorporated business, partnership etc.): 

 
Country of incorporation:  
Registered address: 

 

Year of Incorporation:  
Year of commencement of business:  
Principal place of business:  
Brief description of the Company including details of its main lines of business  
Name, designation, address and phone numbers of authorised signatory of the Bidder:  
Name:  
Designation:  
Company:  
Address:  
Phone Number:  
E-Mail Address :  
Fax Number:   

1.5 If the Bidder is Lead Member of a consortium, state the following foreach of the other  
Member Firms: 

(i) Name of Firm:  
(ii) Legal Status and country of incorporation  
(iii) Registered address and principal place of business.   

1.6 For the Bidder,(in case of a consortium, for each Member) state the following information:  
i)In case of non-Indian company, does the company have business presence in India?  

Yes/No  
If so, provide the office address(es) in India. 

 

ii) Has the Bidder or any of the Members in case of a consortium been penalized by any 

organization for the poor quality of work or breach of contract in the last five years? 

 

iii) Has the Bidder/Member ever failed, in last five years, to complete any work awarded to it 

by any public authority/ entity in last five years?  
Yes/No  
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iv) Has the Bidder or any member of the consortium been blacklisted by any Govt. 

department/Public Sector Undertaking in the last five years and such blacklisting exist as 

on Bid Due Date? 
 

Yes/No  
v)Has the Bidder, or any of the Members, in case of a consortium, suffered  

bankruptcy/insolvency in the last five years?  
Yes/No 

 
 

Note: If answer to any of the questions at ii) to v) is yes, the Bidder is not eligible forthis PSSA.   
1.7 Does the Bidder’s firm/company (or any member of the consortium)combine functions as a 

consultant or designer along with the functions as a contractor and/or a manufacturer? 
 

Yes/No  
If yes, does the Bidder(and other Member of the Bidder’s consortium)agree to limit the  
Bidder’s role only to that of a consultant/ adviser to Authority and to disqualify themselves, 

 
their Associates/ affiliates, subsidiaries and/or parent organization subsequently from work 

 
on this Project in any other capacity?  

Yes/No   
1.8 Does the Bidder intend to borrow or hire temporarily, personnel from contractors, 

manufacturers or suppliers for performance of the Consulting Services? 
 

Yes/No  
If yes, does the Bidder agree that it will only be acceptable as PSSA, if those contractors,  
manufacturers and suppliers disqualify themselves from subsequent execution of work on 

 
this Project (including tendering relating to any goods or services for any other part of the 

 
Project) other than that of the PSSA?  

Yes/No  
If  yes,  have  any  undertakings  been  obtained  (and  annexed)  from  such  contractors, 

 
manufacturers, etc. that they agree to disqualify themselves from subsequent execution of 

 
work on this Project and they agree to limit their role to that of consultant/ designer for  
Authority only?  

Yes/No  
(Signature, name and designation of the authorised signatory)  

For and on behalf of ………………..  
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APPENDIX-I 
 

Technical Bid Form – 3: Statement of Legal Capacity 

 

(To be forwarded on the letterhead of the Bidder) 

 

Ref. Date:  
To,  
___________  
___________  
Dear Sir,  
Sub: RFP for Appointment of PSSA for providing PROJECT SUPERVISION SERVICES for 

construction of ROB/RUB/LHS/FOB/Pedestrian sub-way/Road Diversions & other 

ancillary works in lieu of Level crossing over Central Railway 

[*******]. 

 

I/We hereby confirm that we, the Bidder(along with other members in case of consortium, the 

constitution of which has been described in the Bid)*, satisfy the terms and conditions laid out in the 

RFP process. 

 

I/We have agreed that _________________ (insert individual’s name) will act as our Authorised  
Representative on our behalf and has been duly authorized to submit our Bid. Further, the authorised 

signatory is vested with requisite powers to furnish such letter and authenticate the same. 
 

Yours faithfully, 

 

(Signature, name and designation of the authorised signatory) 
 

For and on behalf of .................... 

 

*Please strike out whichever is not applicable 
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APPENDIX-I 
 

Technical Bid Form – 4: Power of Attorney for Signing of the Bid 
(Refer Clause 2.5 of RFP)  

(To be executed on stamp paper of appropriate value) 

 

Know all men by these presents, we, ......................................... (name of Firm and address of the 
 
registered office) do hereby constitute, nominate, appoint and authorize Mr / Ms........................................ 

son/daughter/wife and presently residing at ........................................, who is presently employed with us and 

holding the position of .................... as our true and lawful 
 
attorney (hereinafter referred to as the “Authorised Representative”) to do in our name and on our behalf, all 

such acts, deeds and things as are necessary or required in connection with or incidental to submission of our 

Bid for and selection as the PROJECT SUPERVISION SERVICES AGENCY for Providing PROJECT 

SUPERVISION SERVICES for Construction of ROB/RUB/LHS/FOB/Pedestrian sub-

way/Road Diversions & other ancillary works in lieu of Level crossing over Central 

Railway including but not limited to signing and submission of all applications, Bids and other documents 

and writings, participating in pre-bid and other conferences and providing information/responses to 

Authority, representing us in all matters before Authority, signing and execution of all contracts and 

undertakings consequent to acceptance of our Bid and generally dealing with Authority in all matters in 

connection with or relating to or arising out of our Bid for the said Project and/or upon award thereof to us 

till the entering into of the Agreement with Authority. 

 

AND we do hereby agree to ratify and confirm all acts, deeds and things lawfully done or caused to be done 

by our said Authorised Representative pursuant to and in exercise of the powers conferred by this Power of 

Attorney and that all acts, deeds and things done by our said Authorised Representative in exercise of the 

powers hereby conferred shall and shall always be deemed to have been done by us. 

 

IN WITNESS WHEREOF WE, .................... THE ABOVE-NAMED PRINCIPAL HAVE  
EXECUTED THIS POWER OF ATTORNEY ON THIS ................... DAY OF ...................., 20**  
(Signature)  

For .......................................  
(Signature, name, designation and address)  

Witnesses:  
1.  
2.  
Notarised  
                                                                                                                             Accepted 
 
                                                                                                       ........................................ 
 

(Signature, name, designation and address of the Attorney) 
 
Notes:  

The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, 

laid down by the applicable law and the charter documents of the executant(s) and when it is so 

required the same should be under common seal affixed in accordance with the required procedure. 
 

Wherever required, the Bidder should submit for verification the extract of the charter documents 

and other documents such as a resolution/power of attorney in favour of the person executing this 

Power of Attorney for the delegation of power hereunder on behalf of the Bidder.  
For a Power of Attorney executed and issued overseas, the document will also have to be legalised 

by the Indian Embassy and notarised in the jurisdiction where the Power of Attorney is being 

issued. However, Bidders from countries that have signed the Hague Legislation Convention 1961 

need not get their Power of Attorney legalised by the Indian Embassy if it carries a conforming 

Appostille certificate.
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APPENDIX-I  

Technical Bid Form – 5: Power of Attorney 

 

(Refer Clause 2.1.2 & 2.5 of RFP)  
Format for Power of Attorney for Lead Member of {Consortium/Joint Venture}  

(To be executed on stamp paper of appropriate value) 

 

Whereas the  “CE/C/RSP, Central Railway” (the “Authority”) has invited Bids for appointment as 

PROJECT SUPERVISION SERVICES AGENCY (PSSA) for providing PROJECT SUPERVISION 

SERVICES for …………….(the “PROJECT SUPERVISION SERVICES” or “PSS”).  
Whereas, …………………….., …………………….., and …………………….. (collectively the  
“{Consortium/Joint Venture}”) being Members of the { Consortium/Joint Venture} are interested in 

Bidding for the PSSA in accordance with the terms and conditions of the Request for Proposal (RFP) 

and other Bid documents including agreement in respect of the PSS, and Whereas, it is necessary for 

the Members of the {Consortium/Joint Venture} to designate one of them as the Lead Member with all 

necessary power and authority to do for and on behalf of the{Consortium/Joint Venture}, all acts, deeds 

and things as may be necessary in connection with the {Consortium’s/Joint Venture}Bid for the PSS 

and its execution. 

 

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS  
We, …… having our registered office at ……., M/s. ….. having our registered office at …,M/s. … 
 
having our registered office at ….., and ….. having our registered office at ………,(hereinafter  
collectively referred to as the “Principals”) do hereby irrevocably designate, nominate, constitute, 

appoint and authorize M/s ……. having its registered office at ……….,being one of the Members of 
 
the {Consortium/Joint Venture}, as the Lead Member and true and lawful attorney of the 

Consortium/Joint Venture (hereinafter referred to as the “Attorney”). We hereby irrevocably authorize 

the Attorney (with power to sub-delegate) to conduct all business for and on behalf of the { 

Consortium/Joint Venture} and any one of us during the Bidding process and, in the event the 

{Consortium/Joint Venture} is awarded the contract, during the execution of the Project and in this 

regard, to do on our behalf and on behalf of the {Consortium/Joint Venture}, all or any of such acts, 

deeds or things as are necessary or required or incidental to the pre-qualification of the { 

Consortium/Joint Venture} and submission of its Bid for the Project, including but not limited to 

signing and submission of all applications, Bids and other documents, signing bank Guarantee for Bid 

security and writings, participate in pre Bid and other conferences, respond to queries, submit 

information/ documents, sign and execute contracts and undertakings consequent to acceptance of the 

Bid of the { Consortium/Joint Venture} and generally to represent the { Consortium/Joint Venture} in 

all its dealings with the Authority, and/ or any other Government Agency or any person, in all matters 

in connection with or relating to or arising out of the {Consortium/Joint Venture}Bid for the in all 

respect PSSA and/ or upon award thereof till the Agreement is entered into with the Authority. 

 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by 

this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the 

powers hereby conferred shall and shall always be deemed to have been done by us/ {Consortium/Joint 

Venture}. 
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IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ………. 2..…  
For ……………………..  
(Signature)  
…………………..  
(Name & Title) 
 
 
 
For ……………………..  
(Signature)  
…………………..  
(Name & Title) 

 

For ……………………..  
(Signature)  
…………………..  
(Name & Title) 

 

(Executants) 

 

(To be executed by all the Members of the {Consortium/Joint Venture}) 

 

Witnesses:  
1.  
2. 

 

Notes:  
The mode of execution of the Power of Attorney should be in accordance with the procedure, if 

any, laid down by the applicable law and the charter documents of the executant(s) and when it 

is so required, the same should be under common seal affixed in accordance with the required 

procedure. 
 

Also, wherever required, the Bidder should submit for verification the extract of the charter 

documents and documents such as a board or shareholders’ resolution/ power of attorney in 

favour of the person executing this Power of Attorney for the delegation of power hereunder on 

behalf of the Bidder. 
 

For a Power of Attorney executed and issued overseas, the document will also have to be 

legalized by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney 

is being issued .However, the Power of Attorney provided by Bidders from countries that have 

signed Legislation Convention 1961 are not required to be legalized by the Indian Embassy if it 

carries a conforming Appostille certificate. 

 

Note: Paragraphs in curly parenthesis may be omitted by the Bidder, if not applicable to 

it, and ‘Deleted’ may be indicated there 
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APPENDIX-I 
 

Technical Bid Form – 6: Format of Joint Bidding Agreement (in case of JV 

/Consortium) 

 

(Refer Clause 2.1.2 & 2.6.1 of RFP)  
(To be executed on stamp paper of appropriate value) 

 

THIS JOINT BIDDING AGREEMENT is entered into on this the ...........day of 

……..AMONGST 

 

1. [•], (a company incorporated under the Companies Act, 1956/2013 and having its registered office at] 

(hereinafter referred to as the "First Part" which expression shall, unless repugnant to the context 

include its successors and permitted assigns) 

AND  
2. [•], (a company incorporated under the Companies Act, 1956/2013 and having its registered 

 
office at]............ (hereinafter referred to as the "Second Part" which expression shall, unless repugnant 

to the context include its successors and permitted assigns)
17 

 

The above mentioned parties of the [FIRST AND SECOND] PART are collectively referred to as the 

"Parties" and each is individually referred to as a "Party" 

 

WHEREAS,  
(A) Authority, (hereinafter referred to as the "Authority" which expression shall, unless repugnant to the context 

or meaning thereof, include its administrators, successors and assigns) has invited proposals (the “Bids") by 

its -Request for Proposal No.... dated 
 

............(the "RFP") for appointment as PROJECT SUPERVISION SERVICES AGENCY for 

PROJECT SUPERVISION SERVICES for……..(the "PROJECT SUPERVISION 

SERVICES" or “PSS”). 
 

(B) The Parties are interested in jointly bidding for the PSSA as members of a Consortium and in 

accordance with the terms and conditions of the RFP document and other bid documents in 

respect of the PSSA, and  
(C) It is a necessary condition under the RFP document that the members of the Consortium shall 

enter into a Joint Bidding Agreement and furnish a copy thereof with the Bid. 

 

NOW IT IS HEREBY AGREED as follows: 

 

1. Definitions and Interpretations  
In this Agreement, the capitalised terms shall, unless the context otherwise requires, have the 

meaning ascribed thereto under the RFP. 

 

2. Consortium  
a. The Parties do hereby irrevocably constitute a consortium (the "Consortium") for the 

purposes of jointly participating in the selection process for the Consultancy. 
 
 
 

 
17 Please include all the Members of Consortium and in line with the maximum Consortium Members allowed in the RFP
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b. The Parties hereby undertake to participate in the Bidding process only through this 

Consortium and not individually and/ or through any other consortium constituted for this 

PSSA, either directly or indirectly or through any of their Affiliates. 

 

3. Covenants  
The Parties hereby undertake that in the event the Consortium is declared the selectedBidder and 

awarded the PSSA, the Parties shall enter into a contract for consultancy services ("Contract") 

with the Authority and for performing all obligations as the PROJECT SUPERVISION 

SERVICES AGENCY for PSS interms of the Contract for the PSS. 

 

4. Role of the Parties  
The Parties hereby undertake to perform the roles and responsibilities as described below:  
a. Party of the First Part shall be the Member in Charge of the Consortium and shall have the 

power of attorney from all Parties for conducting all business for and on behalf of the 

Consortium during the selection process for the PSSA and until the Effective Date under the 

Contract;  
b. Party of the Second Part shall be [•]. 

 

5. Joint and Several Liability  
The Parties do hereby undertake to be jointly and severally responsible for all obligations and 

liabilities relating to the PSSA and in accordance with the terms of the RFP and the Contract, for 

the performance of the Contract. 

 

6. Member in Charge or Lead Member  
Without prejudice to the joint and several liabilities of all the Parties, each Party agrees that it 

shall exercise all rights and remedies under the Contract through the Member in Charge I Lead 

Member and the Authority shall be entitled to deal with such Member in Charge as the 

representative of all Members. 

 

Each Party agrees and acknowledges that:  
a. any decision (including without limitation, any waiver or consent), action, omission, 

communication or notice of the Member in Charge on any matters related to the Contract shall 

be deemed to have been on its behalf and shall be binding on it. The Authority shall be 

entitled to rely upon any such action, decision or communication from the Member in Charge; 
 

b. consolidated invoices for the services in relation to the PSS performed by all the Members 

shall be prepared and submitted by the Member in Charge and the Authority shall have the 

right to release payments solely to the Member in Charge and the 
 

c. Authority shall not in any manner be responsible or liable for the inter se allocation of 

payments, works etc. among the Parties;  
d. any notice, communication, information or documents to be provided to the PROJECT 

SUPERVISION SERVICES AGENCY shall be delivered to the authorized representative of 

the PSSA (as designated pursuant to the Contract) and any such notice, communication, 

information or 

documents shall be deemed to have been delivered to all the Parties. 

 

7. Representation of the Parties  
Each Party represents to the other Parties as of the date of this Agreement that:  
a. Such Party is duly organised, validly existing and in good standing under the laws of 

its incorporation and has all requisite power and Authority to enter into this 

Agreement; 
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b. The execution, delivery and performance by such Party of this Agreement has been authorised 

by all necessary and appropriate corporate or governmental action and a copy of the extract of 

the charter documents and board resolution/ power of attorney in favour ofthe person 

executing this Agreement for the delegation of power and Authority to execute 
 

c. this Agreement on behalf of the Party is annexed to this Agreement, and will not, to the best 

of its knowledge:  
(i) require any consent or approval not already obtained;  
(ii) violate any Applicable Law presently in effect and having applicability to it; 

 
(iii) violate the memorandum and articles of association, by-laws or other applicable 

organisational documents thereof;  
(iv) violate any clearance, permit, concession, grant, license or other governmental 

authorisation, approval, judgement, order or decree or any mortgage agreement, 

indenture or any other instrument to which such Party is a party or by which such Partyor 

any of its properties or assets are bound or that is otherwise applicable to such Party; or 
 

(v) create or impose any liens, mortgages, pledges, claims, security interests, chargesor 

Encumbrances or obligations to create a lien, charge, pledge, security interest, 

encumbrances or mortgage in or on the property of such party except for encumbrances 

that would not, individually or in the aggregate, have a materialadverse effect on the 

financial condition or prospects or business of such Party so as to prevent such Party 

from fulfilling its obligations under this Agreement;  
(a) this Agreement is the legal and binding obligation of such Party, enforceable in 

accordance with its terms against it; and  
(b) there is no litigation pending or, to the best of such Party's knowledge, threatened 

to which it or any of its Affiliates is a party that presently affects or which would 

have a material adverse effect on the financial condition or prospects or business of 

such Party in the fulfilment of its obligations under this Agreement. 

 

8. Authorised Representation  
The parties agree that, who is employed with the member in charge, or his/her nominee shall be the 

authorized representative of the consortium, to do on behalf of the Consortium, all such acts, deeds 

and things as are necessary or required in connection with or incidental to submission of the 

Consortium's proposal for and the PSS including but not limited to signing and submission of all 

applications, proposals and other documents, participating in pre-bid and other conferences and 

providing information/responses to the Authority, representing the consortium in all matters before 

the Authority, signing and execution of all contracts and undertakings consequent to acceptance of 

the Consortiums’ proposal and generally dealing with the Authority in all matters in connection 

with or relating or arising out of the PSS. 

 

9. Termination  
This Agreement shall be effective from the date hereof and shall continue in full force and effect 

until the execution of the Contract, in case the PSS is awarded to the Consortium. However, in 

case the Consortium is not selected for award of the PSS, the Agreement will stand terminated 

upon intimation by the Authority that it has not been selected and upon return of the Bid Security 

by the Authority. 

 

10. Miscellaneous  
a.  This Joint Bidding Agreement shall be governed by laws of India.  
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b. The Parties acknowledge and accept that this Agreement shall not be amended by the Parties 

without the prior written consent of the Authority. 

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 

 

SIGNED, SEALED AND DELIVERED  
For and on behalf of MEMBER IN CHARGE 
 
 
 

(Signature)  
(Name)  
(Designation)  
(Address) 

 

SIGNED, SEALED AND DELIVERED SECOND PART by: 

 

(Signature)  
(Name)  
(Designation)  
(Address) 
 
 
 

In the presence of:  
1. 

 

2. 

 

Notes:  
The mode of the execution of the Joint Bidding Agreement should be in accordance with the 

procedure, if any, laid down by the Applicable Law and the charter documents of the executant(s) 

and when it is so required, the same should be under common seal affixed in accordance with the 

required procedure. 
 

Each Joint Bidding Agreement should attach a copy of the extract of the charter documents 

and documents such as resolution power of attorney in favour of the person executing this 

Agreement for the delegation of power and Authority to execute this Agreement on behalf of 

the Consortium Member. 
 

For a Joint Bidding Agreement executed and issued overseas, the document shall be legalized 

by the Indian Embassy and notarized in the jurisdiction where the Power of Attorney has been 

executed. 
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APPENDIX-I 
 

Technical Bid Form – 7: Financial Capacity of the Bidder 

 

(Refer Clause 3.1.2)  

 

S. No.  
(Refer 

 
Clause 

 
…. 

 

Financial Year  
(ending on  
31stMarch) 

 

Professional (Consultancy)fees 
 

(Rs. in Crores)  

 
1.   
2.   
3.   
4. 

 
Total  

 

Certificate from the Statutory Auditor$ 
 

This is to certify that ***** _____(name of the Bidder) had a Revenue from Professional Fees in  
terms of the Clause 3.1.2 of the RFP is as shown above against the respective years.  
Name of the audit firm:  
Seal of the audit firm  
Date:  

(Signature, name and designation of the Authorized signatory)  
$
In case the Bidder does not have a statutory auditor, it shall provide the certificate from the 

independent chartered accountant/its chartered accountant that ordinarily audits the annual accounts of 
the Bidder. The details of the Auditor/ Chartered Accountant along with contact details shall be 

mentioned. 

 

Note: 

 

1. Please do not attach any printed Annual Financial Statement.  
2. In case where books of accounts of the Bidder is maintained and audited on the basis of 

Calendar Year. The equivalent year shall be as follows: 

 

S. No. Financial Year (April to March) Financial Year (Jan to Dec) 

1 2023-24 2023 

2 2022-23 2022 

3 2021-22 2021 
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APPENDIX -1 

Technical Bid Form – 8: Particulars of Key Personnel 

 

                                                                                        (Refer Clause 3.2.2 of RFP &  Clause 10.1 of TOR   ) 

  

 

S. 

No. 

Designation  of  

Key  

Personnel Name 

Educational 

Qualification 

Length of Professional 

experience ( years) Present Employment 

No. of months on Bidder pay 

roll prior to Bid Due Date 

 

     Name of 

Firm 

Employed 

Since 

 

1 Team leader cum 

project Manager 

      

2 Resident Engineer 1       

3 Resident Engineer 2       

4        

  

 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

  

Note: Refer  form 11 of appendix I, Abstract of eligible Experience of key personnel in relevant field & Form 14 for details of eligible Experience of key personnel in relevant field. 
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APPENDIX-I 
 

Technical Bid Form – 9: Proposed Methodology and Work Plan 

 (Refer Clause 3.2.2 of RFP) 

 

The descriptive part of submission under this will be detailed precisely under the following topics. 

 

1) Understanding of TOR [not more than two pages]  
The Bidder shall clearly state its understanding of the TOR and also highlight its important 

aspects. The Bidder may supplement various requirements of the TOR and also make precise 

suggestions if it considers this would bring more clarity and assist in achieving the Objectives laid 

down in the TOR. 

 

2) Methodology and Work Plan [not more than three pages]  
The Bidder will submit its methodology for carrying out this PSS, outlining its approach toward 

achieving the Objectives laid down in the TOR. The Bidder will submit a brief write up on its 

proposed team and organisation of personnel explaining how different areas of expertise needed 

for this PSS have been fully covered by its proposal. In case the Bidder is a consortium, it should 

specify how the expertise of each firm is proposed to be utilised for this assignment. The Bidder 

should specify the sequence and locations of important activities along with use of appropriate IT 

applications for flow of information/progress, redressal mechanism/conflict management and 

provide a quality assurance plan for carrying out the PSS. 

 

3) A complete flow chart of activities together with time schedule & manpower deployment to meet 

the objective of PSS in A3 sheet. Duration of individual execution contract may vary as per scope 

and site conditions. For the purpose of this clause, an average duration of 20 months for an 

individual ROB project maybe assumed, and start of different ROBs at different dates spread over 

a period of upto 6 months maybe assumed. 

 

Guidelines for Presentation: 

 

1) Presentation shall be approximately [15 minutes]. The Presentation is not required to be submitted 

as part of the Bid, however the [4] hard copies of the presentation in A4 size in color shall be 

submitted at the time of presentation.  
2) Indicative content of the presentation but not limited to any or all of the following points;  

a. One section of the presentation shall be about the Bidder and Key Personnel proposed 

to be deployed  
b. One section of presentation on Proposed methodology and Work Plan, document 

control, quality monitoring mechanism  
c. One section of the presentation should include Key Performance Indicators to monitor 

the work of the Professionals to be deployed by the PSSA.  
d. One section of the presentation should list out major areas of concerns each for 

authority default and contractor default and their proposed methodology/monitoring 

mechanism to mitigate these delays/disputes in advance. 
 

e. One section on complete flow chart of activities for undertaking the Services.  
f. [****] 

3) Skill test for key personnel ( clause 3.2.2 of RFP ):  
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For the purpose of assigning marks to Key personnel, the Authority shall conduct Skill Tests based on 

Practical Q&A/Written Test as per the outline of Scope of Services to be performed by respective key 

Personnel. The skill tests for various key personnel shall include;  

Team Leader cum project manager: Assessment shall be based on knowledge of safety,  

knowledge of Indian Railway Codes  related to  concrete & Steel, Manuals, National Building Code, 

Local Bye-Laws etc. Indian Railway Codes like Concrete Bridge Code, Substructure Code Steel 

Bridge Code, Bridge Manual (IRBM), Works Manual (IRWM), Schedule of Dimensions, Engineering 

Code, General Conditions of Contract (GCC), EPC Contract Documents, Arbitration Acts etc. 

Estimates,  Contractual matters/Legal issues arising in infrastructure projects, contract 

management/Negotiation/Dispute resolution,  improvement of quality,   Project/Construction 

Management, Analytical Thinking, Accounting Skills, Business Intelligence.,  Financial Reporting, Risk 

assessment, Cash Flow Management,  adeptness in the use of logic, and above average 

communication skills, System improvement. 

 

Resident Engineer: Assessment shall be based on knowledge of safety,  knowledge of Indian 

Railway Codes  related to  concrete & Steel, Manuals, National Building Code, Local Bye-Laws etc & 

Indian Railway Codes like Concrete Bridge Code, Substructure Code Steel Bridge Code, Bridge 

Manual (IRBM), Works Manual (IRWM), Schedule of Dimensions, Engineering Code, General 

Conditions of Contract (GCC), EPC Contract Documents, Arbitration Acts etc. Estimates,  Contractual 

matters/Legal issues arising in infrastructure projects, contract management/Negotiation/Dispute 

resolution, improvement of quality,   Project/Construction Management, Analytical Thinking, 

Accounting Skills, Business Intelligence.,  Financial Reporting, Risk assessment, Cash Flow 

Management,  adeptness in the use of logic, and above average communication skills, System 

improvement. 

 

Note:  For key personnel’s evaluation(3.2.2 of RFP), Marks will be deducted for writing lengthy and out of 

context responses. 

 

4) Skill test for non-key personnel ( see note below) : 

Sector Expert (Civil) : Assessment shall be based on knowledge of IS 456, IS 800, National Building 

Code, Local Bye-Laws etc & Indian Railway Codes & Manuals like Concrete Bridge Code, 

Substructure Code Steel Bridge Code, Bridge Manual (IRBM), Works Manual (IRWM), General 

Conditions of Contract (GCC), Contractual matters/Legal issues arising in infrastructure projects, 

contract management Schedule of Dimensions, etc and shall have knowledge of Design and Auto-

CAD.  

Sector expert( S&T):  Assessment shall be based on knowledge of Indian railway Signal manual,  

identification and removal of S&T utilities  plan methodology,  restoration technique  due to damage of 

cable during civil work  

Sector expert( Electrical):  Assessment shall be based on knowledge of Indian railway electrical 

general services &  basic knowledge of TRD.  

Sector expert (Survey): Assessment shall be based on knowledge of latest survey techniques, 

working of Total Station,  GPS Survey, absolute co-ordinate system and Orthophoto. The person 

should be well-versed with Auto-CAD, Google Earth and working with KMZ files.  

Sector expert (Traffic): Assessment shall be based on knowledge of  traffic rule & regulation, traffic 

signages, liaison with sate Govt.  

Note: For non-key personnel, skill test/interviews may be taken by Railway before conveying 

acceptance once they are proposed by the PSSA agency. 
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APPENDIX-I  

Technical Bid Form – 10: Abstract of Eligible Assignment of the Bidder
# 

 

(Refer Clause3.1.3)  

 

S.No. Name of Name of Estimated Payment## Month and Type of Project 

 Project Client* Cost received by the Yr. of (Refer Clause 

   of Project (in Bidder (in Rs) for completion/ 3.1.3) 

   Rs) the project ongoing (%  

     completion)18  

(1) (2) (3) (4) (5) (6) (7)   
1   
2   
3   
4   
5   
6   
7  

 

# The Bidder should provide details of only those projects that have been undertaken by it under its 

own name. In case a Bidder desires to claim its JV/Consortium experience please refer to clause 

3.1.4 of the RFP  
## Exchange rate should be taken as per clause 3.1.4 of the RFP.  
Note: The names and chronology of Eligible Assignments included here should conform to the project-

wise details submitted in Form-13 of Appendix-I. 

• Please refer to clause 3.1.3(a) of RFP for client type  specified to claim eligibility of assignment.  

Certificate from the Statutory Auditor
$ 

 
This is to certify that the information contained in Column 6 above is correct as per the accounts of the Bidder  
and/ or the clients.  
Name of the audit firm:  
Seal of the audit firm  
Date:  

(Signature, name and designation of the authorised signatory) 
 
 

$ In case the Bidder does not have a statutory auditor, it shall provide the certificate from 

independent chartered accountant/its chartered accountant that ordinarily audits the annual 

accounts of the Bidder. The details of the Auditor/ Chartered Accountant along with contact 

details shall be mentioned.
 

 
 

Note: The Bidder may attach separate sheets to provide brief particulars of other relevant experience 

of the Bidder.  
 
18 Please refer to the provision related to substantially completed. Bidders are requested to submit documentary proof of 
substantially completed through Client Certificate/Statutory Auditor Certificate
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APPENDIX-I 
 

Technical Bid Form – 11: Abstract of Eligible Assignments of Key Personnel in Relevant field 

 

(Refer Clause 3.2.2 & 3.1.3A) 

 

Name of Key Personnel: 

 

Designation: 

 

 

 

 

 

 

 

   
  
 

   
  

 

Note:   The Bidder may attach separate sheets to provide brief particulars of other relevant experience of the Key Personnel.  
                The name & sequence of key personnel details included here should conform to individual key personnel details submitted in form 14 of appendix -I 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

S. No. 
Name of 
Project 

Field/Type of 
project ( refer 
3.1.3 A of RFP) 

Name 
of 
Client 

Name of the Firm 
for which the Key 
Personnel worked 

Designation of the 
Key Personnel on 
the Project 

Man-days Spent 
Estimated Capital 
Cost (INR) 

(1) (2) (3) (4) (5) (6) (7) (8) 
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APPENDIX-I 
 

Technical Bid Form – 12: Curriculum Vitae (CV) for Proposed Key 
 

Personnel 

 

1. Proposed Position:  
[For each position of key professional separate Technical Bid Form-12 will be prepared]: 

 

2. Name of Firm:  
[Insert name of firm proposing the staff]: 

 

3. Name of Staff: [Insert full 

name]: 

 

4. Date of Birth: 

 

5. Nationality: 

 

6. Education:  
[Indicate college/university and other specialized education of staff member, giving names of 

institutions, degrees obtained, and dates of obtainment]: 

 

7. Membership of Professional Associations: 

 

8. Other Training: 

 

9. Countries of Work Experience:  
[List countries where staff has worked in the last ten years]: 

 

10. Languages [For each language indicate proficiency: good, fair, or poor in speaking, reading, and 

writing]: 

 

11. Employment Record:  
[Starting with present position, list in reverse order every employment held by staff member since 

graduation, giving for each employment (see format here below): dates of employment, name of 

employing organization, positions held.]: 

 

From[Year]: To Year]: Employer: Positions held: 

 

12. Detailed Tasks Assigned  
[List all tasks to be performed under this Assignment/job]  

  
13. Work Undertaken that Best Illustrates Capability to Handle the Tasks Assigned  

[Among the experience in the relevant field Eligible Assignment/ jobs in which the staff has been 

involved, indicate the following information for those Eligible Assignment/jobs that best 

illustrate staff capability to handle the tasks listed under point 12.] 

 

Name of Assignment/job or project:  
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. 
 

Year (Start / Completion):  
Location:  
Employer:  
Main project features:  
Positions held:  
Activities performed:  
Cost of Project: 

 

14. Certification: 

 

(i) I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly 

describes myself, my qualifications, and my experience. I understand that any willful 

misstatement described herein may lead to my disqualification or dismissal, if engaged. 

 

(ii) I further undertake that my CV is being proposed for this project by --------- (the Bidder) 

and I have not given consent to any other consultant(s) to propose my CV for any position 

for this project. 

 

(iii) I undertake that I have no objection in uploading/hosting of my credentials by Authority in 

public domain. 

 

(iv) I am willing to undertake the assignment and ensure my availability for the duration of the 

assignment. 

 

(v) I have no history of involvement in Vigilance/CBI/Police Case, resulting in major penalty 

punishment of removal/dismissal/compulsory retirement or conviction. 

 

(vi) I have never been debarred from providing consultancy services by any government 

authority /PSU Or I was debarred from providing consultancy services by …….. for .... 

years from ../../.. to ../../.. and period of debarment is now over. 

 

(vii) I have been deployed for minimum [180] days on the all  assignments in the relevant  

field  claimed by me for the purposes of the evaluation under this RFP. 

 

Date:  
[Signature of Key Personnel] 

 
Place:  

[Full name] 
 
 
 
 
 
 

(Signature and name of the 
 

authorised signatory of the Bidder)  
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APPENDIX-I 
 

Technical Bid Form – 13: Eligible Assignments of Bidder 

 

(Refer Clause 03)  

 

Name of Bidder:   
Name of the Project:   
Type of Project (Refer Clause 3.1.3)   
Description of services performed by the  
Bidder firm:   
Name of client and Address:  
(Indicate whether public or private  
entity)   
Estimated capital cost (in Rs Cr.):  

 

Payment received by the Bidder (in Rs.  
Cr.):   
Start date and finish date of the services  
(month/ year):   
Brief description of the project: 

 
 

 

Notes:  
1) Use separate sheet for each Eligible Assignment.  
2) The Bidder may attach separate sheets to provide brief particulars of other relevant experience of 

the Bidder.  
3) Exchange rate should be taken as per clause 3.1.4 of the RFP  
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APPENDIX-I 
 

Technical Bid Form – 14: Eligible Assignment of Key Personnel in the 

relevant field  

 

(Refer Clause 3.1.3 A)  

 

Name of Key Personnel:   
Designation of Key Personnel:   
Name of the Project:   
Name of Firm where employed:   
Description of services performed by the Key  
Personnel (including designation):   
Type of Project  
As per Cl. 3.1.3A )    
Name of client and Address:  
(indicate whether public or private)   
Professional Fee received (in Rs cr.)  

 

Estimated capital Cost (in Rs Cr)  

 

Start date and finish date of the services (month/  
year)   
No. of days spent on the project   
Brief description of the project:  

 

It is certified that the aforesaid information is true and correct to the best of my knowledge and belief. 

 
(Signature and name of Key Personnel) 

 
 

 

Notes:  
1) Use separate sheet for each Eligible Assignment.  
2) The Bidder may attach separate sheets to provide brief particulars of other relevant experience of 

the Key Personnel.  
3) Exchange rate should be taken as per clause 3.1.4 of the RFP.  
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APPENDIX-I 
 

Technical Bid Form – 15: Deployment of Key Personnel 

 

(As per Appendix-II, Financial Bid Form-1; except Rates and Amount columns)  
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Appendices 
 
 
 

APPENDIX-I 
 
 

Technical Bid Form – 16: Affidavit 

                                                              ( Refer clause 2.20.2 of RFP) 

(To be by uploaded as part of Technical Bid) 

 

(To be executed in presence of Public notary on non-judicial stamp paper of the value of [Rs.100/-]. 
 
The stamp paper has to be in the name of the Bidder)**.  
I ………………………. (Name and designation)** appointed as the attorney/authorized signatory of 
 
the Bidder (including its constituents), M/s. ___________________________ (herein after called the 
 
Bidder) for the purpose of the Bidding documents for the work of  
_________________________________ as per the RFP No._________________ of (-------------  
Railway), do hereby solemnly affirm and state on the behalf of the Bidder including its 

constituents/Associates as under :  
1. I/We the Bidder(s), am/are signing this document after carefully reading the contents.  
2. I/We the Bidder(s) also accept all the conditions of the tender and have signed all the pages in 

confirmation thereof.  
3. I/We hereby declare that I/We have downloaded the Bidding documents from the E-Procurement 

Portal [www.ireps.gov.in]. I/we have verified the content of the document from the website and 

there is no addition, no deletion or no alteration to the content of the Bidding document. In case of 

any discrepancy noticed at any stage i.e., evaluation of bids, execution of work or final payment 

of the contract, the master copy available with the Authority shall be final and binding upon 

me/us. 

4. I/We declare and certify that I/We have not made any misleading or false representation in the 

forms, statements and attachments in proof of the qualification requirements. 

5. I/We also understand that my/our offer will be evaluated based on the documents/credentials 

submitted along with the offer and same shall be binding upon me/us. 
 
6. I/We declare that the information and documents submitted along with the bid by me/us are 

correct and I/We are fully responsible for the correctness of the information and documents 

submitted by us.  
7. I/we certify that I/we the tenderer(s) is/are not blacklisted or debarred by Railways or any other 

Ministry / Department of Govt. of India from participation in tender on the date of submission of 

bids, either in individual capacity or as a HUF/ member of the partnership 

firm/LLP/JV/Society/Trust.  
8. I/We undersigned that if the certificates regarding eligibility criteria submitted by us are found to 

be forged/false or incorrect at any time during process for evaluation of bids, it shall lead to 

forfeiture of the Bid Security besides banning of business for a period upto 5 (five) years. Further, 

I/We (insert name of the Bidder)**____________ and all my/our constituents understand that 

my/our Bid shall be summarily rejected. 

9. I/We also understand that if the certificates submitted by us are found to be false/forged or 

incorrect at any time after the award of the contract, it will lead to termination of the contract, 

along with forfeiture of Bid Security/ and Performance Security besides any other action provided 

in the contract including banning of business for a period upto 5 (five) years on entire Indian 

Railways. 
 

 

DEPONENT  
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Appendices 
 
 
 

SEAL AND SIGNATURE OF THE BIDDER  
VERIFICATION 
 
 
 

I/We above named Bidder do hereby solemnly affirm and verify that the contents of my/our above affidavit are 

true and correct. Nothing has been concealed and no part of it is false. 

 

 

DEPONENT  
SEAL AND SIGNATURE OF THE BIDDER 

 

Place:  
Dated: 

 

**The contents in Italic are only for guidance purpose. Details as appropriate, are to be filled in suitably by the Bidder. 

Attestation before Magistrate/Notary Public. 

 
 
 
 

This affidavit is to be given by every bidder and by  each member of JV/ Consortium in case of 

bidder being a JV/Consortium.  
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Appendices 
 
 
 

APPENDIX-I 
 

Technical Bid Form – 17 
                                                              (Refer:  2.20.2 of RFP) 

 

 

Undertaking – 

I/We have read the provisions regarding restrictions on procurement from a bidder of a country which 

shares land borders with India as per Department of Expenditure, Ministry of Finance, Government of 

India letter F.No.6/18/2019-PPD dated 23/07/2020 as amended/supplemented upto the date applicable 

for this tender. I/We certify that this bidder is [not from such a country]/[has been registered with the 

Competent Authority] (Strike out whichever is not applicable).  I hereby certify that this bidder fulfils 

all requirements in this regard and is eligible to be considered. Evidence of valid registration by the 

competent authority is attached [if applicable]. 
 
 
 
 
 

   

   

(Signature and name of 

            authorised signatory of the Bidder) 
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APPENDIX-II 

Financial Bid Form – 1: Breakdown of Costs for Financial Bid (Indicative) 

Schedule: PSSA for Central Railway Construction/Road safety Projects 

Item 

Sno. 

Item 

Desc 

Item 

Code 

Item 

Qty 

Qty 

Unit 

Unit 

Rate 

(Rs) 

Escl.  

(%) 

Advt. 

Value 

(Rs) 

11,07,11,523.96 

Schedule A - Execution of all works as per schedule (Item Directory - Not Applicable) 

  

1 
Key 

Personnel 
View Details At Par 1,31,91,689.64 

2 
Other 

Personnel 
View Details At Par 8,87,89,834.32 

                                               Schedule Total 10,19,81,523.96 

Schedule B - Execution of all works as per schedule (Item Directory - Not Applicable) 

  

3 
Hiring of 

Vehicles 
View Details At Par 58,69,800.00 

Schedule Total 58,69,800.00 

Schedule C - Execution of all works as per schedule (Item Directory - Not Applicable) 

  

4 TA/ DA View Details At Par 28,60,200.00 

Schedule Total 28,60,200.00 

Total Advertised Value 11,07,11,523.96 

 
 

 Item Breakup 

Schedule  

A 

 
A-Execution of all works as per schedule 

Item -1  Key Personnel  

S No. 
Item 

No 
Description of Item Unit 

Qty Rate   

(Rs./ unit ) 
Amount 

(Rs.) 

1 1 

Team Leader - Project 

Manager cum Chief 

Resident Engineer 
 

Man- Month 

36 168683.89 60,72,620.04 

2 2 Resident Engineer Man- Month 60 118651.16 71,19,069.60 

  Total    1,31,91,689.64 

                        Other personnel                                                                                                                          

3 3a 
Site Engineer 

  Civil – 20  
Man- Month 

516 107436.64 5,54,37,306.24 

 3b 
Site Engineer 

Electrical-2 
Man- Month 

48 107436.64 51,56,958.72 

 3c 
 Site Engineer 

S&T -2 
Man- Month 

24 107436.64 25,78,479.36 

 3d 
Site Engineer 

Survey (Civil) - 2 
Man- Month 

24 107436.64 25,78,479.36 

 3e 
Site Engineer 

Traffic expert 
Man- Month 

24 1074 36.64 25,78,479.36 

4 4 
 Technical Assistant to 

PM 
Man- Month 

36 84703.94 30,49,341.84 

5 5 

 Software Professional 

 (Expert in MS Excel, 

Access, MS Project, 

Primavera, Lookers 

Studio etc.) PM office. 

Man- Month 

36 53658.00 19,31,688.00 

6 6 Computer data entry Man- Month 72 28329.00 2039688.00 



 

Appointment of PSSA   Page 121 of 126 

Operator cum Steno  

7 7 Office Manager Man- Month 36 48055.04 17,29,981.44 

9 8 

Flagman/Lookout 

Man/Peon/Office 

Attendant 

Man- Month 

504 23233.00 11709432.00 

 
Schedule Total 8,87,89,834.32 

Schedule

- B 

 
B-Execution of all works as per schedule 

Item -2  Hiring of Vehicles 

S No. 
Item 

No 
Description of Item Unit Qty 

Rate   

(Rs./ 

unit ) 

Amount (Rs.) 

1 1 

Hiring of vehicle (Non-AC 

SUV)- 2500 km per month 

cumulative 30000 per year. 

The vehicle proposed to be 

offered on hire should be in 

good condition and not 

more than 3 years old, on 

the date of opening of 

tender. 

Vehicle-Month 108 

54350 

5869800 

 Schedule Total 5869800 

Schedule-

C 

 
C-Execution of all works as per schedule 

Item - 3  TA/ DA 

S No. 
Item 

No 
Description of Item Unit Qty 

Rate   

(Rs./ 

unit ) 

Amount (Rs.) 

1 1 

Outstation travel for 

meetings etc For visits to 

CSMT train charges by AC-

II tier will be paid for PM 

and RE For visits to CSMT 

train charges by AC-III tier 

will be paid for all others 

All outstation movement to 

be verified by HOD (Field 

Dy CE Con) 

Accommodation including 

allowance charges are paid 

at Rs. 4000/- per day for PM 

and RE in case of stay at 

other than Dy. CE head-

quarters and divisional HQ. 

Accommodation including 

allowance charges are paid 

at Rs. 2000/- per day for 

others in case of stay at 

other than Dy. CE head -

quarters and divisional HQ. 

Lumpsum 1 

21,60,0

00 

21,60,000 

2 2 

Payment for day-to-day 

expenditure on office 

consumables like Stationery, 

Printer Cartridge, 

Photocopying, book 

binding, Courier charges, 

out of pocket expenses, 

other misc. and incidental 

charges. to be calculated 

separately for different Field 

units attached to different 

division. 

Lumpsum 1 

7,00,200 

7,00,200.00 

  Schedule Total  28,60,200.00 

 Grand Total of Schedule A +B+C 11,07,11,523.96 

 

NOTE:  
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1. The rates quoted by the firm shall be excluding of the GST. 

2. Bidder to quote one single unique% (percentage)at par, below par or above par against the given 

value. 

3. The financial evaluation shall exclude reimbursable expenditure.  

4. The above quote includes all costs incurred by PSSA to provide PSS to Authority.  

5. All payments shall be made in Indian Rupees and shall be subject to applicable Indian laws 

withholding taxes if any.  

6. Remuneration rates as indicated above shall be increased in accordance with provisions in 

Agreement, except reimbursable cost, which shall remain pegged at specified rates/limits. 

However, for evaluation of Financial Bid, the quoted initial rate shall be multiplied by the total 

time input envisaged for each position on this contract, i.e., without considering the increase in the 

remuneration rates. 

7. Duration of contract i.e. completion period is 42 months. 

8. Prebid queries on above proposed work may be sent on dycecrspcr@gmail.com 

9. Prebid conference will be conducted through Google Meet on Schedule date and 

time mentioned in NIT. The google link for meet is https://meet.google.com/rei-ufbi-

pyj  . 
 

 

 

 

 

 

 

 

 
 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:dycecrspcr@gmail.com
https://meet.google.com/rei-ufbi-pyj
https://meet.google.com/rei-ufbi-pyj
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APPENDIX III 
 
 
 

(DELETED) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendices 
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APPENDIX IV 
 

Brief Description of the Project  
 

Details  of works:   ROB/RUB/LHS/FOBs/Pedestrian Sub-way/Road Diversions and other ancillary 

works  in lieu of   following  Level crossings under Plan Head 30-road safety works  are to be executed:  
 

S N.  Division  LC No. location Major section Block section 

1 NGP 246 813.493 Itarasi- Amla 
Barbatpur-
Ghoradongri 

2 
NGP 

258 855.207 
Itarasi- Amla Betul-Malkapur 

Road 

3 
NGP 

259 856.787 
Itarasi- Amla Betul-Malkapur 

Road 

4 NGP 287 1006/37-39 Amla- Nagpur Kohli-Sonkhamb 

5 NGP 96 771.652 Wardha-Nagpur Seloo Road-Varud 

6 BSL 40 588/21-23 
Bhusawal- 
Badnera Akola - Yavalkhed 

7 BSL 96 209/28-29 
Bhusawal- 
Igatpuri 

Kherwadi-
Kasbesukhene 

8 BSL 120 330/08-10 
Bhusawal- 
Igatpuri Chalisgaon-Vagli 

9 BB 16 76/3-4 Kalyan-Lonavala Badlapur-Vangani 

10 BB 18 79/17-80 Kalyan-Lonavala Vangani-Shelu 

11 BB 25 95/4-5 Kalyan-Lonavala 
Bhivpuri Road-
Karjat 

12 BB 26 96/7-8 Kalyan-Lonavala 
Bhivpuri Road-
Karjat 

13 BB 27 97/13-14 Kalyan-Lonavala 
Bhivpuri Road-
Karjat 

14 BB 34 130/7-8 Kalyan-Lonavala Lonavala-Malavli 

15 Pune 4 205/7-8 Pune-Daund 
Loni-
Manjribudrukh 

16 Pune 9 224/4-5 Pune-Daund Yevat-Khutbav 

17 Pune 38 137/9-10 Pune-Lonavala Malavli-Kamshet 

18 Pune 10A 239/0-1 Pune-Daund Yevat-Kutbhav 

19 SUR 40 387/3-4 Daund-Solapur 
Wadsinghe- 
Madha 

20 SUR 42 391/8-9 Daund-Solapur 
Wadsinghe- 
Madha 

 

Note: The above list is only indicative. The Central Railway may direct the PSSA for supervision of 
any other locations within Central Railway as per actual requirement and the PSSA shall be bound to 
deliver the desired services at the site advised by the Central Railway at the same rates, terms and 
conditions. 
 
Scope includes all works ancillary to satisfactory & successful supervision execution like utility 
shifting and/ or any temporary works required therefor.  
 
Mentioned in relevant clauses of TOR ( Annexure-1). 
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Appendices 
 

APPENDIX-V 
 

LIST OF PROJECT-SPECIFIC CLAUSES21 

 

A. Clauses and appendices with serially numbered footnotes:  

 

SN Clause No. Clause Footnote 

1 1.1.1 Background 1 and 2 

2 2.13.3 Amendment of RFP 3 

3 2.19 Foreign Companies 4 

4 3.1.5 Conditions of Eligibility of Bidders $ 

5 3.2.2 Evaluation of Technical Bid 5 

6 4.1 Delays in providing the Services by the Authority 6 

  Engineer and Extension of Time  

7 4.5.1 Agreement Value 7 

8 10.3 Disputes 8 

9 10.5 Arbitration 9 

10 Annexure -1 Terms of Reference (TOR) 10 

11 Annexure -1, Clause 4 Construction Period 11 

12 Annexure -1, Clause 10.1 Manpower Deployment 12 and 13 

13 Annexure -3, Clause 1 (c) Mode of Billing and Payment 14 

14 Appendix-I, Technical Bid Form-1, Letter Comprising the Bid 15 

 Clause 21   

15 Appendix-I, Technical Bid Form 6 Format of Joint Bidding Agreement (in case of JV 16 

  /Consortium)  

16 Appendix-I, Technical Bid Form 10 Abstract of Eligible Assignment of the Bidder 17 

17 Appendix-II, Technical Bid Form-1 Reimbursable Costs 18  
 
 

B. Clauses and appendices with square parenthesis  

 

SN Clause No. Clause 

1. 1.1.1 Introduction 

2. 1.1.2 Introduction 

3. 1.2.4 Introduction 

4. 1.2.6 Introduction 

5. 2.1.1 Instructions to Bidder(s) (ITB) 

6. 2.1.2 (i) Instructions to Bidder(s) (ITB) 

7. 2.17.1 Instructions to Bidder(s) (ITB) 

8. 3.1.2 (A) Criteria for Eligibility & Evaluation 

9. 3.1.3 (b) Criteria for Eligibility & Evaluation 

10. 3.2.2 (3) Criteria for Eligibility & Evaluation 

11. 3.8.1 Criteria for Eligibility & Evaluation 

12. 4.1 Miscellaneous  

 
21 This Appendix-V contains a list of clauses and appendices that would need to be suitably modified, prior to issue of 
the RFP document, for reflecting project-specific provisions. This Appendix-V should be omitted before issuing the RFP 
document to prospective Bidders.
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                                                                       Appendices  
 
 
 

13. Schedule 2 Schedule 2 - PSS Agreement 

14. 1 Schedule 2 - PSS Agreement 

15. 2 Schedule 2 - PSS Agreement 

16. 5 Schedule 2 - PSS Agreement 

17. 1.1 Schedule 2 - PSS Agreement 

18. 2.1 Schedule 2 - PSS Agreement 

19. 4.1 Schedule 2 - PSS Agreement 

20. 10.3 Schedule 2 - PSS Agreement 

21. 1 Annexure 1 - Terms of Reference (TOR) 

22. 2.1 Annexure 1 - Terms of Reference (TOR) 

23. 3.2 (f) Annexure 1 - Terms of Reference (TOR) 

24. 4.2 Annexure 1 - Terms of Reference (TOR) 

25. 4.12 Annexure 1 - Terms of Reference (TOR) 

26. 9 Annexure 1 - Terms of Reference (TOR) 

27. 10.1 Annexure 1 - Terms of Reference (TOR) 

28. 10.4 (iv) Annexure 1 - Terms of Reference (TOR) 

29.  Annexure 4 - Bank Guarantee 

30.  Appendix I - Technical Bid Form-1 

31. 16 Appendix I - Technical Bid Form-1 

32. 1.1 Appendix I - Technical Bid Form-2 

33. 1.2 Appendix I - Technical Bid Form-2 

34.  Appendix I - Technical Bid Form-3 

35.  Appendix I - Technical Bid Form-4 

36.  Appendix I - Technical Bid Form-5 

37. 1 Appendix I - Technical Bid Form-6 

38. 2 Appendix I - Technical Bid Form-6 

39. 4 (b) Appendix I - Technical Bid Form-6 

40.  Appendix I - Technical Bid Form-16 

41. 3 Appendix I - Technical Bid Form-16 

42.  Appendix II - Financial Bid 

43.  Appendix II –Financial Bid Form-1  
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