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TENDER NOTICE No: TCBRH/26-27/E-178 

SE (TR) Bharuch invites “On line Tenders” (e-tendering) for the works of following items. Tender Papers & 
Specifications may be down loaded from Web site https://tender.nprocure.com (For view, down load and on line 
submission) and GUVNL/GETCO web site www.gseb.com & www. getcogujarat.com (For View & down load 
only). Tender fee including GST may be paid along with submission of tender with EMD in online form only for 
respective tender. “All the relevant documents of tender to be upload (Notarized/self-attested copies of original-as 
specified in tender document) through online only (mandatory) on (n) procure portal including tender fee & EMD. 
Tender fee & EMD are to be submitted in online form only . “NO COURIER SERVICE OR HAND DELIVERY” 
will be allowed. 

All the bidders, in respect of tender item must have vendor registration with the GETCO viz. prior to the date of 
opening of technical bid of the tender otherwise their bids will not be considered eligible for technical scrutiny and 
as such, their technical bids will not be opened. 

Sr. 
No. 

Description 

1 Tender No. TCBRH/26-27/E-178                                                                                                                                                                                                                                                                                                                                                                                                     

2 
Works of 
 

Work of Erection of 66kV Umalla Panetha S/C Line 
with ACSR Panther Conductor having length 
8.40KM on Tower approved under R&M 2025-26 
Under Bharuch Circle. 

3 Estimated cost with GST in  Rs. 13509334.14 

4 Tender Fee (non-refundable)including GST Rs. 8850.00  [7500 + 1350 (18% GST) ] 

5 Earnest Money Deposit amount in  Rs. 135093.00 

6 
On line (E-tendering) tender/ offer 
submission last date up to 16.00 hours only 
(This is mandatory) 

As per Schedule 

7 
Date of opening of Tender fee, EMD cover, 
Vendor registration and technical bid on – 
line opening at 16.00 Hours. 

As per Schedule [Tentative] 

9 
Tentative Date of on – line opening of Price 
bid, (if possible), at 11.00 Hours 

Shall be intimated separately 

10 Prices Firm 

11 Time Limit 240 Days [8 Month] 

12 Validity of Bid 180 days 

IMPORTANT: 

1. All tender documents, scanned copies of original (Notarized / self-attested copies of original – as 
specified in tender document) documents with bid and no physical document including EMD and Tender 
Fee to be submitted by the bidder . 

2. Bidder has to submit tender fee , EMD in form of RTGS/NEFT/ONLINE only as per date shown in table. 
3. In case of Short submission of document with bid and or clarification required if any required from the 

bidder  
4. It is mandatory for all the bidders to submit their tender documents by on – line (E-tendering) in schedule 

time. If tender documents submitted physically in that case the same tender will not be considered. 
5. It shall be sole responsibility of the bidder that the uploaded scanned documents (in PDF form) remain 

legible (readable) and should not be password protected. 
6. All the Appendices, forms, formats, declaration, undertaking, etc (To be submitted on bidder’s 

letterhead), Tender acceptance letter (on bidder’s letterhead), price bid, tender documents specified in 
the tender must be submitted through online on n-procure portal (mandatory) (All the documents to be 
duly self-attested by the bidder). For any differences or wrong entry bidder shall be sole responsible for 
that documents. 

https://tender.nprocure.com/
http://www.gseb.com/
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7. Tender will be evaluated on Data / Details / Documents of the online offer only. 
8. The bidders are required to upload complete technical bid duly filled, sealed & signed by bidder (all the 

appendices (annexure)/forms etc). This is intended for transparency and speedy evaluation of the bids. 
Instead of simply confirming/attached in bid/refer physical offer, the bidder shall fill in the particulars 
against appropriate place in respect of each line appearing in Technical bid (In the absence of required 
details in uploaded tender documents, technical bid, the purchaser has every right to evaluate the bids 
accordingly and bidder cannot raise any objection against any point during evaluation). 

9. In the absence of required details in the online annexure, the purchaser has every right to evaluate the 
bids accordingly and bidder cannot raise any objection against any point during evaluation 

10. Payment of Tender fees & Earnest Money Deposit EMD. Amount should be paid by Online-payment. 
Payment of Tender Fees & EMD by RTGS/NEFT/on line only. In case of payment through RTGS/NEFT 
bidder has to mail following details: 

 

Sr. No Required Details 

1 Name & Address of the bidder 

2 Bidder GST No 

3 Tender No with due date 

4 Mode of Transfer 

5 Ref. ID with Bank Details 

6 Paid Amount 

7 Payment against (Tender Fee/ EMD) 

To: 
a. setrbharuch.getco@gebmail.com 
b. decm2bharuch.getco@gebmail.com 
c. aobharuchaccount.getco@gebmail.com 
d. cashierbharuch.getco@gebmail.com 

Bidder has to provide all above details on the same date of payment so that receipt can 
be generated. 

 GETCO Beneficiary Bank detail is as under: 

1 Name  of Account Holder Gujarat Energy Transmission Corporation Ltd. 

2 Account No. 71420200000168 

3 Name of Bank BANK OF BARODA 

4 Branch Code STABRO 

5 Address of Bank 
Shalimar Complex, Station Road,Bharuch-
392002.Gujarat 

6 IFSC Code BARB0STABRO 

7 PAN No AABCG4029R 

8 TAN No BRDG01026E 

9 GST No 24AABCG4029R2ZC 
 

11. Bidders are requested to remain in touch with the website for any amendment/ corrigendum or extension 
of due date etc.  

12. Tender without EMD and tender fee plus GST as applicable shall be rejected. 
13. No tender shall be accepted/opened in case of receipt after due date and time of tender, irrespective of 

delay due to postal services or any other reasons and the Corporation shall not assume any 
responsibility for late receipt of tender. 

14. The GETCO reserves the right to award the work to one or more bidders, considering their technical and 
financial capacity OR to reject any or all tenders or accept any tender without assigning any reason 
thereof. 

mailto:setrbharuch.getco@gebmail.com
mailto:decm2bharuch.getco@gebmail.com
mailto:aobharuchaccount.getco@gebmail.com
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15. As per new guideline –It is mandatory to use CBud app. 

(1) To do any type of digging only after prior intimation through “Call Before U Dig” App & as per 
its term & condition. 
(2) To use the App before commencing any type of digging anywhere in the state 

 
 

Any technical questions, information and clarifications that may be required pertaining to this 
enquiry should be referred to The Superintending Engineer (TR), Gujarat Energy Transmission 
Corporation Limited, Circle office, Bharuch. GETCO reserves the right to reject any OR all 
tenders without assigning any reasons thereof.  

         

                                                             Yours faithfully, 

                                                                Superintending Engineer , 
                                                              GETCO, C.O., Bharuch 

 

Download Tender Documents in (PDF Format) which consists of: 

 

Part – I: Commercial Terms & Conditions  

Part – II: Technical Specifications & GTP’S, Schedule “A” indicating the quantities & items, drawing if any. 

 To view the PDF file please use “Acrobat Reader” software which can be downloaded from “Adobe” website. 

Note: In case bidder needs any difficulty in accessing / submission of on line bid / clarification or if training required 

for participating in online tender, they can contact the following office:(n) Procure Cell, (n) code solutions-A division of 

GNFC Ltd., 403, GNFC Infotower, S.G. Road, Bodakdev Ahmedabad – 380054 ( Gujarat ) Toll Free: 1-800-233-1010 ( Ext. 

501, 512,516 , 517 , 525 ) , Phone No. 079-26857315 / 316 / 317, Fax: 079-26857321 / 40007533, Email: procure@gnvfc.net. 
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Tender No. TCBRH/26-27/E-178 

Sub: Work of Erection of 66kV Umalla Panetha S/C Line with ACSR Panther Conductor 

having length 8.40KM on Tower approved under R&M 2025-26 Under Bharuch 

Circle. 

     In connection with above subject, I/we confirm the following: 

      

1) I/we, the undersigned, have read and examined the above tender documents 
in detail. 

 

2) I / we declare that our bid is strictly in line with Tender 
Specification and there is no deviation.  Further, I / we also agree 
that additional conditions / deviations, if any, found in bid, the 
offer shall be out rightly rejected without assigning any reason 
thereof. 

                 

                        

 Signature of Authorized Representative of 

Company / Agency 

 

 

 NAME:  ____________________ 

 

 STATUS:  __________________ 

 

 Name of tendering Company 

 

                                                        

 

 

SEAL / STAMP 
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ANNEXURE -  1 

DETAILS OF THE FIRM 

NAME OF THE FIRM:  

A  

1 Address of Registered Office  

2 Contact Personal  

3 Designation  

4 Residential Address   

5 Phone Nos. (Office and 

Residential) 

 

6 Fax No.  

7 Telegraphic code  

B   

1 Address of works  

2 

 

Contact Personal  

3 Designation  

4 Residential Address   

5 Phone Nos. (Office and 

Residential) 

 

6 Fax No.  

7 Telegraphic code  

8 Email Address  
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ANNEXURE - 2 

DETAILS OF THE EXPERIENCE FOR ERECTION WORK IN LAST THREE YEARS FROM THE DUE DATE OF 

TENDER: 

Sr No Name of 

Transmiss

ion line 

Order 

reference 

no. & Date 

Order 

value 

Length 

of line  

Date of 

completion 

Order fully 

executed 

Yes/No 

Status if order 

under execution 

A Gujarat Energy Transmission Corporation Ltd.,   GETCO: 

1) 

2) 

3) 

4) 

5) 

       

B OTHER STATE ELECTRICITY BOARD:  

1) 

2) 

3) 

4) 

5) 

       

C PRIVATE FIRMS:  

1) 

2) 

3) 

4) 

5) 
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ANNEXURE-3 

List of work completion certificate submitted with technical bid 

Sr 

no 

Name of Work Name of Authority by 

whom work completion 

certificate issued 

Reference no. & Date 

1    

2    

3    

4    

5    

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
Qualifying requirements 

Erection of 66kV transmission lines: 

Sr. 

No. 

Qualifying Requirements 

1 Registration- The Bidders shall be strictly a GETCO registered contractor of any class for erection 

work of 66 KV line. 

2 Technical Criteria  

    1) Length of transmission line on towers/H frame to be tenderize – The bidder should have erected 
transmission lines including foundation, tower erection and stringing of conductor and earthwire of 
66kV and/or above class lines on towers/H frame as a Main contractor or as a Sub Contractor in 
single or multiple orders for length - 
 
(a) Line length less than 5 km – 
 
Minimum 3 km line in last seven (7) years preceding the date of NIT. 
 
(b) Line length 5km to 15 km – 

 
(i) 5kM to 10kM - Minimum quantity shall be equal to the tender quantity of the line within the last seven 
(7) years preceding the date of NIT 
 
(ii) From 10 to 15kM - Minimum 10 km line in last within the last seven (7) years preceding the 
date of NIT. 

 
(c) Line length above 15 km – 

(i) 15kM to 20kM - Minimum quantity shall be equal to the tender quantity of the line within last 
seven (7) years preceding the date of NIT. 
 
(ii) 20kM and above - Minimum 20 km line within last seven (7) years preceding the date of 
NIT. 
 

2) For raising/shifting of existing transmission line under new development or as a deposit work - 
the bidder should have executed minimum 5 nos. of similar work within last seven (7) years 
preceding the date of NIT for 66kV voltage class and/or above as a Main contractor in single 
or multiple orders. 

OR 
 
The bidder should have erected transmission lines including stringing of conductor and earth wire of 

minimum length 5 km (Route length) of 66kV and/or above voltage class within last seven (7) 
years preceding the date of NIT as a Main contractor in single or multiple orders 

 
3) Experience: 
 
i) As a main contractor - workorder copy and experience certificate of similar nature work to be 
submitted to ascertain experience of line erection work of 66kV and/or above class in GETCO or other 
STU or CTU as mentioned in Cl.-2.1 & Cl.-2.2, failing in which bidder shall be evaluated accordingly 
by order placing authority as per DOP. 
 
ii) As a sub-contractor – workorder/PO copy of original contract and sub-contract, experience 
certificate from main contractor and statement of financial transactions for the same workorder/PO are 
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to be submitted to ascertain experience of line erection work of 66kV and/or above class in GETCO or 
other STU or CTU as mentioned in Cl.-2.1 only, failing in which bidder shall be evaluated accordingly 
by order placing authority as per DOP. 

3 Financial Criteria  

1. Turnover: The Bidder's Minimum Average Annual Turnover (MAAT)^ for best three(3) years 
out of last five financial years shall not be less than 50% of the estimated cost of this tender. 

 
 Note-: For the purpose of arriving at MAAT, Turnover shall be taken as revenue from operation 
only (excluding GST and other income) as stated in Financial statement of the bidder. 
 
2. Liquid Assets: Bidder’s liquid assets as per Last financial year shall not be less than 20 % of 

estimated cost of the tender. 
 
    Note: LA is defined as Current Assets Less Inventories. 
 
    3. Bidder’s Net Worth for Last financial year should be positive. 
 

Note: 
Note:- Net worth is defined as paid up share capital +share application money pending allotment + 
reserves & Surplus (excluding revaluation reserve, write- back of depreciation/amalgamation 
reserves) less accumulated losses and deferred expenditure/ miscellaneous expenses the extend 
not written off 

 
Reserves and surplus to be considered for the purpose of net worth shall be all reserves created out 
of the profits and securities premium account only. 

 
To establish satisfaction of financial criteria, the Bidder shall submit: 
1. Chartered Accountant’s certificate with valid UDIN Number, failing which certificate shall not be 
considered for the purpose of evaluation. 
2. Audited Balance Sheet and Profit & Loss Account with all scheduled and Auditor’s Report for the 

preceding five (5) financial years. Provisional Balance Sheet and P&L Account with all schedules 
are not acceptable for evaluation and will be rejected outrightly. 

3. If the last financial year’s closing date was within 6 months prior to bid due date and audited 
Balance Sheet and P&L account of last financial year are not available, bidder has the option to 
submit the financial details of five previous years immediately prior to the last financial year. 
Otherwise, it is compulsory to submit the financial details of immediately preceding five financial 
years. 

4. In case bidder is a holding company, the financial position criteria referred to in Financial 
Qualification criteria shall be that of holding company only (i.e excluding its subsidiary/group 
companies). In case bidder is a subsidiary of a holding company, the financial Position criteria 
referred to above shall be that of subsidiary company only (i.e excluding its holding company). 

5. In case the date of constitution/incorporation of bidder is less than five years old, the MAAT in 
respect of the completed financial years after the date of constitution shall be taken into account, 
provided that the date of constitution/incorporation of the bidder shall not be less than one-year-old 
and audited financial statement of at least one completed financial year is available. 

Preliminary QR 

5. Provident Fund Code: Separate provident fund code number towards firm registered with Regional P. F. 

Commissioner. 

6. Profit & Loss Account Statement: The Bidder should submit certified Xerox audited copy of the Balance 
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sheet with profit and loss account & IT returns of last three Financial Years 

7. Nature of Firm: Attested copy of Partnership Deed, Power of Attorney, if any, for signing the bid 

documents in case of partnership firm & self-affidavit for proprietorship firm.  All such documents shall have 

to be NOTARISED 

8. I.T. PAN  CARD:  The bidder should submit the attested zerox copy of PAN Card of their firm 

9. GST registration: The Bidder shall be registered under the GST Act and a certified copy of such registration 

under the GST act indicating the GSTIN shall have to be submitted along with the bid by the bidder. 

10. The bidder/Should not have been referred to NCLT under insolvency & Bankruptcy Code. (IRP has been 

appointed or Liquidation proceedings have been initiated under IBC). A notarized undertaking is required to be 

submitted as per format 

11. Electrical contractor’s license with latest validation 

All documents submitted by bidder must be self-attested 

 

                                                                     Undertaking 

 

Subject :- Work Name including tender No. 

 

In connection with above subject, I / We confirm that our firm is not declared in NCLT under Insolvency & 

Bankruptcy Code. Further, I / We also agree that, if any found NCLT under Insolvency & Bankruptcy Code, 

the offer shall be out rightly rejected without assigning any reason thereof. 

 

 

_________________________ 

(Seal, Sign & Name of Authorized Signatory of Bidder) 
 

  

 

The bidders must attach submit all above documents scanned copy on n- procure. 

Note: Above technical criteria is for technical scrutiny after opening the technical bid. However, the GETCO 

reserves the right to award the work to one or more bidders, considering their technical and financial capacity OR 

to reject any or all tenders or accept any tender without assigning any reason thereof. 
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 CHECK LIST OF DOCUMENTS SUBMISSION  

TABLE-A  

Mandatory to upload on-line only (pdf file) 

No. Particulars 
Check 

Mark 

1 Scan copy of online payment receipt of Tender fee & EMD  

2 
All Pages of Technical Bid with Bidder Signature and Rubber Stamp 

(encouraged for digitally signed) 
 

3 Registration document as Approved Contractor in Appropriate Class  

4 
Work completion certificate in Form No.3A (Experience Certificate as main 

contractor) only as Per Qualification Requirement 
 

5 Bank Solvency Certificate  

6 Provident Fund Code Number Documents  

7 GST Registration Number Documents  

8 
Income Tax Return, Profit Loss Accounts and Balance sheet of Last Three 

Financial Years 
 

9 Nature of Firm: 

 
Partnership deed/Latest Form-G/ POA/Authorized Signatory Certificate for 

Partnership 
 

 Self-Affidavit/POA/Authorized Signatory Certificate for Proprietorship  

10 PAN Number Document  

11 Filling all Annexure  
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E-TENDER FOR THE WORK OF  
 

Work of Erection of 66kV Umalla Panetha S/C Line with ACSR Panther Conductor 
having length 8.40KM on Tower approved under R&M 2025-26 Under Bharuch Circle. 

Index 

 

 Instructions to Bidders 
 General Conditions of Contract 
 Erection Conditions of Contract 
 Special Conditions of Contract 
 Technical particulars 

 Forms & Appendices to be filled in by the bidders.     
 

PART – I 

GENERAL TERMS & CONDITIONS WITH COMMERCIAL BID  

INSTRUCTIONS TO BIDDERS 

A. INTRODUCTION 
1.0 General Particulars 

1.1 The Gujarat Energy Transmission Corporation Ltd., Bharuch hereinafter called ‘GETCO’/ 

‘OWNER’ intends to receive bids for Work of Erection of 66kV Umalla Panetha S/C 
Line with ACSR Panther Conductor having length 8.40KM on Tower approved 
under R&M 2025-26 Under Bharuch Circle. as detailed in the accompanying 
specifications in accordance with Terms and Conditions herein. The bids shall be prepared 
and furnished as per these Instructions.  

2.0 Qualification Requirements of Bidders 

2.1 To be qualified for award, the bidder shall provide following satisfactory evidence 

to the Owner of his capability and adequacy of resources: 

a) He is a qualified and registered contractor of GETCO who is regularly executing 
jobs of Work of erection of 66KV D/C, M/C lines under any construction 
Division of GETCO including all works in the scope of the tender specification 
and has adequate technical knowledge and practical experience (the Bidder shall 
submit documents defining legal status, registration and principal place of 
business; written power of attorney of the signatory of the bid to commit the 
bidder, performance record as contractor for erection of equipments in the last 
three years and details of works on hand in the past three years & contracts on 
hand.   

b) He has adequate financial capability and stability to meet the financial 
obligations arising out of the scope of works.  

c) In addition, the Qualifying Requirements if any, in the ‘Special Conditions of 
Contracts ‘shall also be applicable. 

d) The registration with P.F. authority and labor license as per GETCO norms is 
mandatory 
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2.2 The above cited requirements are only indicative. The owner reserves the right to 

requisition any other relevant information and also reserves the right to reject the 

Bid proposal of any Bidder, if in the Owner’s opinion the Qualification data is 

incomplete and Bidder is not qualified to perform the Contract satisfactorily.  

3.0 Bidding Costs  

All costs/expenses in the preparation and submission of the Bid (including any post 

Bid discussions/presentations) shall be fully borne by the Bidder. Owner will not be 

responsible/liable for these costs irrespective of the course and conclusion of this 

Bidding. 

B.  BID DOCUMENTS 

4.0 Details of Documents  

4.1  The following Bid documents apart from Invitation to Bid detail the material and 

equipment specifications/characteristics, the bidding procedures and the terms & 

conditions of contract: 

              a. Instructions to Bidders (ITB-Part I) 
 b. General Conditions of Contract (GCC-Part I) 
 c. Erection Conditions of Contract (ECC-Part I) 
 d. Special Conditions of Contract (SCC-Part I) 
 e. Technical Specifications (TSP-Part IIA) 
 f. Technical Data Sheets (TDS-Part IIB) 
 g. Bid Form and Price Schedules (BF/PS-Part III) 
 
5.0 Knowing the Bid Document 

5.1 Every intending Bidder is to examine and understand all instructions, forms, terms, 

conditions and specifications in the Bid Documents and fully know himself all the 

conditions and contents therein, which may in any manner, affect the scope & content 

of work and the costs thereof. Submission of a Bid not substantially responsive to 

the Bid Document in all respects and/or failure to furnish all information required 

by the Bid Document may entail rejection of the Bid at the Bidder’s risk. 

6.0 Clarifications on Bid Documents 

6.1 In case an intending Bidder finds any discrepancy or omission in the documents and 

specifications or is in doubt as to the true meaning of any part, he shall make a 

request, in writing not later than the date of pre Bid discussion, to the owner in 

triplicate. The owner will issue explanations, interpretations and clarifications as 

deemed fit in writing as a response to this request. On receipt of such 

interpretations/clarifications, the Bidder may submit his Bid within the date and 

time stipulated in the Bid invitation, all such explanations, interpretations and 

clarifications from the Owner shall be deemed as part of Bid Documents and shall 

invariably accompany the Bidder’s proposal. 

6.2 Any verbal/telephonic clarifications and information given by the Owner or his 

employee (s) or his representative(s) will not in any way be binding on the Owner.  

7.0 Amendment of bidding document 
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7.1 At any time prior to the deadline for submission of Bids the Owner may, for any 

reason, whether at his own initiative or in response to a clarification requested by 

the intending Bidder, modify the Bidding Document with amendment(s). 

7.2 The amendment will be notified in writing or Fax /web site to all intending Bidders 

who have received the Bidding Document at the address contained in the letter of 

request for issue of bidding document from the Bidders. Owner will bear no 

responsibility or liability arising out of non-receipt of the same in time or 

otherwise. 

7.3 In order to afford prospective bidders reasonable time in which to take the amendment 

into account in preparing their bids, the Owner may, at his discretion, extend the 

deadline for the submission of bids. 

7.4 Such amendments, clarifications etc. shall be binding on bidders and will be given 

due consideration by the Bidders while they submit their bids and shall invariably 

enclose such documents as a part of the bid. 

C.  PREPARATION OF BIDS 

8.0 Language of Bids 

8.1 The Bid prepared by the Bidder and all correspondence and documents relating to the 

Bid, exchanged by the Bidder and the Owner, shall be written in the English language, 

provided that any printed literature furnished by the Bidder may be written in 

another language so long as accompanied by an English translation of its pertinent 

passages. Failure to comply with this may disqualify a bid. For purposes of 

interpretation of the bid, the English translation shall govern. 

8.2 Bid Format 

Bidders have to make the Bid in the formats furnished with this Document. Verbatim 

without adding any printed/typewritten text of their own. 

9.0 Local Conditions: 

9.1 It will be imperative on each Bidder to fully inform himself of all local conditions 

and factors, which may have any effect on the execution of the Contract covered under 

these documents and specifications. The Owner shall not entertain any request for 

clarifications from the bidders, regarding such local conditions. 

9.2 It must be understood and agreed that such factors have properly been investigated 

and considered while submitting the proposals. No claim for financial adjustment to 

the Contract awarded under these specifications and documents will be entertained by 

the owner. Neither any change in the time schedule of the Contract nor any financial 

adjustments arising thereof shall be permitted by the Owner, which are based on the 

lack of such clear information or its effect on the cost of the works to the Bidder. 

10.0 Documents comprising the Bid: 

10.1 The Bidder shall complete the Bid form inclusive of Price Schedules; Technical Data 

Requirements etc. furnished in the Bidding Documents, indicating, for the services to 

be rendered, a brief description of services, quantity and price. 
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10.2 The Bidder shall also submit documentary evidence to establish that the Bidder meets 

the Qualification Requirements as detailed in Clause 2.0 above and Special Conditions 

of Contract (including Clause 11 of I TB). 

10.3 All Tender Documents/ formats are to be returned completed and filled in all respects 

and signed by wherever the Company Authorized Signatory specified. 

10.3 The Bid Guarantee shall be furnished in a separate cover in accordance with clause 

specific ITB. 

11.0 Scope of the proposal 

11.1 The Scope of the proposal shall be on the basis of a single Bidder’s responsibility, 

completely covering all the equipment erection and other installation services 

specified under the accompanying Technical Specifications. It will include among 

others as specified therein the following: - 

a) Receipt of equipments and material from GETCO Haldarwa / Bharuch Transmission/ 

Construction store and transportation, storage, preservation and conservation of 

equipment at the Site. 

b) Pre-assembly, if any, erection, testing and commissioning of all the equipments. 

c) Reliability tests and performance and guarantee tests on completion of 

commissioning. 

11.2 As specified in the Special Conditions of Contract, no deviation whatsoever to 

certain conditions of the bidding documents permitted by the Owner and therefore, the 

Bidders are advised that while making Bid Proposals and quoting prices these 

conditions may appropriately be taken into consideration. Bidders are required to 

furnish a certificate in this regard as per the format provided in Special Conditions 

of Contract in a separate sealed envelope containing Bid security, which shall 

accompany the Technical Bid. Any Bid not accompanied by such certificate shall be 

rejected by the Owner and shall not be opened. 

11.3 Bids not covering the above cited entire scope of works may be treated as incomplete 

and hence rejected. 

11.4 The Bidder shall complete all the schedules & annexure in the Bid Proposal Sheets, 

Technical Data Sheets and specified elsewhere. The Qualifying Data should be filled 

in the required schedule of Bid Proposal Sheets. 

12.0 Bid Price: 

12.1  The Bidder shall indicate percentage above/below of total bid price indicated in the 

appropriate price schedules, enclosed in bid proposal sheets for erection, and other 

services it proposes to furnish under the contract. The %(Percentage) above/below 

indicated shall be inclusive of GST applicable on required inputs and services. 

12.2 The Bidder shall specifically note that the Tenders are invited on percentage rate 

increase/decrease based in relation to unit rates of tender price schedule. 

12.3  If the Supplier/Contractor has opted for the Composition scheme of GST, the same must 

be clearly specified with valid Declaration & Certificate from Department. In the 
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event of withdrawal/cessation of the Supplier from Composition scheme during the 

tenure of the contract, the rate (i.e. price) mentioned in the price bid shall be 

final and any additional GST will have to be borne by the tenderer himself. In no 

case additional amount towards GST or otherwise will be paid / reimbursed to 

supplier/contractor. Further Statutory Variation clause will not be applicable in 

case of Supplier /Contractor has opted for Composition Scheme under GST. 

 

Also, please mention separate applicable HSN / SAC Code and rate of GST and Cess as 

applicable for each item of Goods/Service. If not specifically mentioned, then 

COMPANY will have the option to take the prices as exclusive of taxes and duties at 

maximum higher slab rates for the evaluation of the tenders. 

 

The offered prices to be indicated in online mode of tender in the format given (i.e. 

Schedule-B). The price bid submitted in physical mode shall not be considered. 

 

Every bidder shall inform their GSTIN No. of the registered place(s) wherefrom the 

bidder intends to supply the goods / services, meaning thereby the bidder has to 

supply the goods / services from the relevant declared / registered place of supply 

only. 

13.0 Price Basis: 

13.1 The Price shall be quoted on firm basis. 

13.2 The Price quoted by the bidder shall remain fixed during the bidder's performance of 

the contract and shall not be subject to variation on any account saving for change 

in quantity. A bid submitted with an adjustable price quotation shall be treated as 

non-responsive and rejected. 

14.0 Taxes and Duties: - 

14.1 As regards the income Tax, surcharge on income tax and any other tax excluding GST & 

welfare cess at prevailing rate, the owner shall not bear any tax liability 

whatsoever. The bidder shall be liable and responsible for payment of such taxes as 

attracted under the provisions of the law. 

14.2 Notwithstanding the tax liabilities as per the sub-clause 14.1 above the owner shall 

have the right to make deduction at source from the amounts payable to the contractor 

in respect of Income Tax (on the cost of items of supply included in the works 

contract) as may be mandatory in terms of the law. The owner shall not bear any 

liability in this regard but shall issue necessary certificate in respect of such 

deduction made. 

14.3 In case any tax or duty is newly introduced by the Government applicable for this 

contract with effect from the next day of the date submission of the bid and if the 

contractor is required to pay additional tax or duty, then the owner shall reimburse 

the contractor the additional tax or duty so paid by the contractor against 

submission by the contractor of documentary evidence to the satisfaction of the 

owner. This provision will not be applicable to transaction between the contractor 
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and his sub-contractors. Besides the said statutory variation, no other statutory 

variation shall be payable by the owner. 

14.4 The owner’s liability for all taxes and duties under the contract shall be limited to 

those indicated by the Bidder in the Bid Proposal Sheets, subject to the statutory 

variations and variations as per Clause No. 14.3. 

If the cost to the Contractor during the performance of the ‘Contract’ shall be 

increased or reduced by reasons of the making, passing or promulgation of any law 

after the date of submission of bid or by any order, regulation or bye-law having the 

force of law the amount of such increase or reduction shall be added to or deducted 

from the “Contract Price” as the case may be for direct transactions between 

contractor & owner, and not for bought out items. It is the Bidders responsibility to 

furnish details of taxes, duties, levies etc. applicable as on the date of submission 

of the bid. 

14.5 No claim for any increase towards the statutory variation regarding enhancement of 

existing tax or duty or introduction of a new tax or duty applicable shall be 

entertained by the Owner during the extended period of contract, if any, provided the 

extension of the contract is required by causes attributable to the contractor. 

14.6 The provision of statutory variation regarding enhancement of existing tax or duty or 

introduction of a new tax or duty will be applicable only to the direct transaction 

between the contractor and the owner. 

14.7 Before quoting, the bidder may ascertain from the concerned tax authorities of 

Government of Gujarat the applicability of Tax (GST) etc in respect of this work and 

include the same in the quoted price. No separate claim in this regard will be 

entertained by the Owner, as it is the responsibility of the Bidder to pay all these 

taxes. 

14.8 In addition, the conditions detailed under Special Conditions of Contract shall 

apply.  

15.0 Time Schedule: 

15.1 The basic consideration and the essence of the contract shall be strict adherence to 

the time schedule for performing the specified works. 

15.2 The Owner’s requirements of completion schedule for the Works are mentioned in the 

accompanying Special Conditions of Contract. 

15.3 The completion schedule as stated in the special conditions of contract shall be one 

of the major factors in consideration of the bids. 

16.0 Insurance: 

 The Bidder’s insurance liabilities pertaining to the scope of Works are detailed out 

in Clauses titled Insurance, in General Terms and Conditions of Contract and in 

Erection Conditions of this Part-I. Bidder’s attention is specifically invited to 

these clauses. Bid price shall include all the costs in fulfilling all the insurance 

liabilities under the Contract. 

17.0 Erection Tools and Tackles: 
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 The Bidder under a separate schedule, in his proposal shall include a list of all-

special equipment tools & tackles etc. which he proposes to bring to site for the 

purpose of erection, handling, testing and commissioning including performance and 

guarantee tests of the equipment. If any such equipment is listed anywhere else in 

the proposal and not specially mentioned in the above schedule, it shall be deemed to 

have been included in the Bidder’s proposed scope of supply. 

18.0 Bid Security/EMD: 

18.1: The bidder shall furnish, as a part of its bid EMD, bid security for an amount of one 

percent of estimated cost plus GST to be paid through RTGS/NEFT only  

18.2 The bid security is required to protect the owner against the risk of Bidder’s 

conduct, which would warrant the guarantee forfeiture, pursuant to relevant paras 

elsewhere The bid guarantee shall be made payable to the Owner without any condition 

whatsoever. 

18.3 The Owner will reject any bid not secured in accordance with Para 18.1 above, as non-

responsive. No exemptions are made in the furnishing of the security. 

18.4 Unsuccessful Bidder’s bid security/EMD will be returned/refunded on finalization of 

tender.  

18.5 The successful bidders, Bid Security will be discharged upon, furnishing the contract 

performance guarantee  

18.6 The bid guarantee may be forfeited. 

a) If a Bidder withdraws its bid during the period of bid validity specified by 

the bidder on the bid Form: 

b) If a bidder refuses to accept the contract or fails to commence the works 

(including supplies within thirty days of letter of award of contract) 

 
21.0   Contract Quality assurance: 
 
21.1 The Bidder shall include in his proposal the Quality Assurance Programme containing 

the overall quality management and procedures which he proposes to follow in the 
performance of the Works during various phases as detailed in relevant clause of the 
General Technical Conditions. 

 
21.2 At the time of Award of Contract, the detailed Quality Assurance Programme to be 

followed for the execution of the Contract will be mutually discussed and agreed and 
such agreed Programme shall form a part of the Contract. 

 
21.3 The Bidder shall clearly specify the list of sub-vendors from whom the bought out 

items are being supplied wherever specifically indicated in the tender document shall 
supply only from those vendors. Such details shall be accompanied by their list of 
previous supplies made performance reports etc. However, in case of orders are 
placed, specific approval shall be obtained from the owner for the vendor-supplied 
materials.  

 
22.0 Signature of Bids: 
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22.1 The bid must contain the name, residence and place of business of the person or 

persons making the bid and must be signed and sealed by the Bidder with his usual 

signature. The names of all persons signing should also be typed or printed below the 

signature. 

22.2 Bid by a partnership must be furnished with full names of all partners and be signed 

with the partnership name; followed by the signature(s) and designation(s) or the 

authorized partner(s) or other authorized representative(s). 

22.3 Bids by Corporation/Company must be signed with the legal name of the 

Corporation/Company by the President/Managing Director or by the Secretary or other 

person or persons authorized to bid on behalf of such Corporation/Company in the 

matter. 

22.4 A bid by a person who affixes to his signature the word ‘President’, ‘Managing 

Director’, ‘Secretary’, ‘Agent’ or other designation without disclosing his Principal 

will be rejected. 

22.5 If it is found that two or more persons who are connected with one another either 

financially or as a principal and agent have bid under different names without 

disclosing their connection then such bids will be liable for rejection. Satisfactory 

evidence of authority of the person signing on behalf of the Bidder shall be 

furnished with the bid. 

22.6 The Bidder’s name stated on the proposal shall be the exact legal name of the firm. 

22.7 Bids not conforming to the above requirements of signing may be disqualified and EMD 

forfeited. 

24.0 Deadline for submission of bids: 

24.1 Bids submitted by telex/telegram will not be accepted. No request from any Bidder to 

the Owner to collect the proposals from airlines, cargo agent etc. shall be 

entertained by the Owner. 

24.3 The Owner may, at its discretion, extend this deadline for the submission of bids by 

amending the Bidding Document in which case all rights and obligations on the Owner 

and Bidders previously subject to the deadline will thereafter be subject to the 

deadline as extended. 

25.0 Late Bids 

25.1 Any bid received by the Owner after the time and date fixed or extended for 

submission of bids prescribed by the Owner, will be rejected and not considered for 

evaluation. 

26.0 Modification and withdrawal of bids: 

26.3 No bid shall be modified in any manner, whatsoever subsequent to the deadline for 

submission of bids. 

26.4 No bid may be withdrawn in the interval between the deadline for submission of bids 

and the expiration of the period of bid validity specified by the Bidder on the Bid 
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Form. Withdrawal/modification of a bid during this interval may result in the 

Bidder’s forfeiture of its bid security. 

E.  BID OPENING AND EVALUATION 

27.0 Opening of bids by owner: 

27.1 The Owner will open the technical bids in the presence of Bidder’s representatives 

who choose to attend on the date and time mentioned for opening of bids in the 

Invitation to Bid or in case any extension has been given thereto, on the extended 

bid opening date and time notified to all the Bidders who have purchased the bidding 

document. The Bidder’s representatives who are present shall sign a register 

evidencing their attendance. 

27.2 The Bidder’s names, Technical modifications, Bid withdrawal and such other details as 

the Owner, at his discretion may consider appropriate, will be announced in the 

Technical Bid Opening. 

27.3 The price bids (On line) of all the “Techno-Commercial” Responsive Bidders shall be 

opened in the presence of representatives (up to two per firm) of such bidders who 

choose to be present. The date & time of opening the Price Bid shall be intimated to 

all such qualified bidders by Fax/Telex, at least one week in advance besides 

inviting final price bid if found appropriate after evaluation of Technical bids. 

27.4 The Bidder’s name, lumpsum Bid Price, all discounts if any, modifications in the 

Price Bid and any such other details as the Owner, at his discretion, may consider 

appropriate, will be announced/ furnished in the Price Bid (On line) Opening. 

27.5 No electronic recording/transmitting devices will be permitted during Bid opening. 

28.0 Purpose of evaluation of bids: 

28.1 The Bids received/accepted/opened will be evaluated by the Owner to ascertain the 

technical responsiveness of the bid for the complete scope of the proposal, as 

covered under these specifications and documents. All technically responsive bids 

shall then be examined to determine the LOWEST EVALUATED COMMERCIALLY AND TECHNICALLY 

RESPONSIVE BIDS. 

29.0 Policy for bids under consideration: 

29.1 Bids shall be deemed to be under consideration immediately after opening of Technical 

Bid and until such time official intimation of award/rejection is made by the Owner 

to the Bidders. While the Bids are under consideration, Bidders and/or their 

representatives and other interested parties are advised to refrain from contacting 

by any means, the owner and/or his employees/representatives on the matters related 

to Bids under consideration. 

29.2 Clarification of bids: 

To assist in the examination evaluation and comparison of Bids the owner may on his 

own ask the Bidder for a clarification of its bid. The request for clarification and 

the response shall be in writing and no change in the price or substance of the bid 

shall be sought, offered or permitted.  
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30.0 Preliminary Examination: 

30.1 The Owner will examine the bids to determine whether they are complete, whether any 

computational errors have been made, whether required sureties have been furnished, 

whether the documents have been properly signed, and whether the bids are generally 

in order. 

30.2 Arithmetical errors will be rectified on the following basis: 

 If there is a discrepancy between the unit price and the total price that is obtained 

by multiplying the unit price and quantity, the unit price shall prevail and the 

total price shall be corrected. If there is a discrepancy between the total bid 

amount and the sum of total costs, the latter shall prevail and the total bid amount 

will be corrected accordingly. If there is a discrepancy between words and figures, 

the amount advantageous to the Owner will prevail. If the Bidder does not accept the 

correction of the errors as above, his Bid will be rejected and the amount of Bid 

Security will be forfeited. The Bidder should ensure that the prices furnished in 

various price schedules are consistent with each other. In the case of any 

inconsistency in the prices furnished in the specified prices schedules to be 

identified in Bid Form for this purpose, the Owner shall be entitled to consider the 

highest price for the purpose of evaluation and for the purpose of award of Contract 

use the lowest of the prices in these schedules. 

30.3 Prior to the detailed evaluation, the Owner will determine the substantial 

responsiveness of each bid to the Bidding Document. For purpose of these Clauses, a 

substantially responsive bid is one, which conforms to all the terms and conditions 

of the Bidding Document without material deviations. A material deviation is one 

which affects in any way the prices, quality, quantity or delivery period of the 

equipment, completion of works or which limits in any way the responsibilities or 

liabilities of the Bidder of any right of the Owner as required in these 

specifications and documents. The Owner’s determination of a bid’s responsiveness 

shall be based on the contents of the bid itself without recourse to extrinsic 

evidence. 

30.4 A bid determined as not substantially responsive will be rejected by the Owner and 

may not subsequently be made responsive by the Bidder by correction of non-

conformity. 

30.5 The Owner may waive any minor informality or non-conformity or irregularity in a bid 

which does not attribute to material deviation, provided such waiver does not 

prejudice or affect the relative ranking of any Bidder. 

31.0 Evaluation of Price Bids: 

31.1 Definitions and Meanings: 

 For the purpose of the evaluation and comparison of bids, the following meanings and 

definition will apply: -  

a) ‘Bid Price’ shall mean the price quoted by each Bidder in his proposal for the 
complete scope of works. 

 

31.2 Calculation of differential Price & Cost Compensation for Deviations. 
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 The Differential Price to be added to the Bid Price of each bid during evaluation and 

comparison shall be derived as under: 

 Differential Price (DP)=n1F1+n2F2….+nnFn, where F1, F2…..Fn are the various factors 

in Indian Rupees per unit of parameter differential or deficiency in the equipment 

and services offered as stipulated in these specifications: n1, n2…nn are the 

respective parameter differential or deficiency in the corresponding units to be 

determined from the Bidder’s proposal. The above factors and corresponding units of 

parameter differential are derived from the Technical Specifications, Data sheets 

and/or Special Conditions of Contract. 

 Deviations from the Bidding Documents in so far as practicable will be converted to a 

Rupee value (D) and from the Bidding Document while evaluating the bids. In 

determining the Rupee value of the deviations the Owner will use parameters 

consistent with those specified in the specifications and documents and or other 

information as necessary and available to the Owner. 

31.3 Comparison of Bids 

The bids shall be compared on the basis of lump sum prices (i.e., for erection 

services to be rendered as quoted by the Bidder) for the entire scope of the proposal 

as defined in the Bidding Document. 

For comparison purposes all the evaluated bid prices shall be in Indian Rupees as 

under: 

W = Q + DP + D, Where  

W = Total Comparison Price 

Q = Bid Price quoted by the bidder in Indian Rupees (Value Of erection cost including 

other components if any.) 

DP = Different price in Indian Rupees calculated as above 

D = Cost compensation for deviations calculated as above. 

All evaluated bid prices of all the bidders shall be compared among themselves to determine 

the lowest evaluated bid and, as a result of this comparison, the lowest bid will be 

selected for the award of the Contract. 

 

AWARD OF CONTRACT 

32.0 Award Criteria 

32.1 The owner will award the contract to the successful Bidder, whose bid has been 

determined to be substantially responsive and has been determined as the lowest 

evaluated bid, providing further that the Bidder is determined to be qualified to 

perform the contract satisfactorily. The Owner shall be the sole judge in this 

regard. 
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32.2 Further, the Owner reserves the right to award separate contracts to two or more 

parties in line with the terms and conditions specified in the accompanying Technical 

Specifications. 

33.0 Owner’s right to accept any bid and to reject any or all bids: 

33.1 The Owner reserves the right to accept or reject any bid, and to annual the bidding 

process and reject all bids at time prior to award of contract, any without thereby 

incurring any liability to the affected Bidder or Bidders or any obligation to inform 

the affected Bidder or Bidders of the grounds for the Owner’s action. 

34.0 Notification of award: 

34.1 Prior to the expiration of the period of bid validity and extended validity period, 

if any, the Owner will notify the successful Bidder in writing by registered letter 

or e mail or FAX, to be confirmed in writing by registered letter, that his bid has 

been accepted. 

34.2 The notification of award will attribute the formation of the Contract. 

34.3 Upon the successful Bidder’s furnishing of performance guarantee pursuant to relevant 

clause 38 .0, the Owner will promptly notify each unsuccessful Bidder and will 

discharge his bid security, pursuant to Clause 20.0. 

35.0 Signing of contract: 

35.1 At the same time as the Owner notifies the successful Bidder that his bid has been 

accepted, the Owner will send the Bidder the detailed of Award, incorporating all 

agreements between the parties. 

35.2 Within 7 days of receipt of the detailed of Award, the successful bidder shall sign 

the same with date and return it to the Owner. 

35.3 The Bidder will prepare the Contract Agreement as per the Performa prescribed and the 

same will be signed within 15 (Fifteen) days of notification of Award. 

35.4  The contractor will have to give indemnity bond for material on Non-judicial Stamp 

paper of value Rs. 300/- to GETCO as per attached format. The cost of stamp paper 

will be borne by the contractor. 

35.5  The contractor will have to give safety cum indemnity bond on Non-Judicial Stamp 

paper of value Rs. 300/- to GETCO against any possible claim of compensation for 

damage to contractor’s staff or any of third party during the execution of work. The 

cost of stamp paper will be borne by the contractor. 

35.6  Also the successful bidder will have to execute Agreement on stamp paper of value 

Rs.300/- at our Transmission Circle, GETCO, Bharuch before commencement of works as 

per GETCO’s prescribed Proforma .The cost of stamp paper will be borne by the 

contractor. 

36.0 Contract Performance Guarantee: 

36.1 As a contract performance security, the successful bidder, to whom the work is 

awarded, shall be required to furnish a performance guarantee in form of Bank 

guarantee from a Public Sector Indian bank/Scheduled, Commercial Bank in the form to 
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be furnished. The guarantee amount shall be equal to ten percent (10%) of the 

Contract price and it shall guarantee the faithful performance of the Contract in 

accordance with the terms and conditions specified in these documents and 

specifications. The guarantee shall be valid up to 90 days after the end of Warranty 

Period. 

36.2 The Performance Guarantee shall cover additionally the following guarantees to the 

Owner: 

       a) The successful Bidder guarantees the successful and satisfactory operation of       

the equipment furnished and erected under the Contract, as per the specifications 

and documents. 

b) The successful Bidder further guarantees that the equipment provided by him/his 
sub-vendors and installed by him shall be free from all defects in design, 
material and workmanship and shall upon written notice from the Owner fully 
remedy free of expenses to the Owner such defects as developed under the normal 
use of the said equipment within the period of guarantee specified in the 
relevant clause of the General Terms and Conditions in the Part-I/Special 
Conditions of Contract. 
 

36.3 The Contract Performance Guarantee is intended to secure the performance of the 

entire contract. However, it is not to be trued as limiting the damages under clause 

entitled “Equipment Performance Guarantee” in Technical Specifications, Part-II and 

damages stipulated in other clauses in the Bid documents. 

36.4 The performance guarantee will be discharged without any interest at the end of 

guarantee period, unless otherwise specified in Special Conditions of Contract.  

 

GENERAL TERMS & CONDITIONS OF CONTRACT 

A. INTRODUCTION  

1.0 DEFINITION OF TERMS 

1.1 The ‘Contract’ means the agreement entered into between the Owner and the Contractor 

as per the Contract Agreement signed by the parties, including all attachments and 

appendices thereto and all documents incorporated by reference therein.  

1.2 ‘Owner’ shall mean the Superintending Engineer (TR.) CIRCLE GETCO, Bharuch or any of 

its subsidiaries and shall include its legal representatives, successors and assigns. 

1.3 ‘Contractor’ shall mean the Bidder whose bid is accepted by the Owner for the award 

of the Works and shall include such successful Bidder’s legal representatives, 

successors and permitted assigns.   

1.4 ‘Engineer’ shall mean the officer appointed in writing by the Owner to act as 

Engineer from time to time for the purpose of the Contract. 

1.5 The terms ‘Equipment’, ‘Stores’ and ‘Materials’ shall mean and include equipment, 

stores and materials to be provided by the Contractor under the Contract.  
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1.6 ‘Works’ shall mean and include the furnishing of equipment, labour and services, as 

per the Specifications and complete erection, testing and putting into satisfactory 

operation including all transportation, handling, unloading and storage at the Site 

as defined in the Contract.  

1.7 ‘Specifications’ shall mean the Specifications and Bidding Document forming a part of 

the Contract and such other schedules and drawings as may be mutually agreed upon.  

1.8 Site’ shall mean and include the land and other places on, into or through which the 

works    and the related facilities are to be erected or installed and any adjacent 

land, paths, street or reservoir which may be allocated or used by the Owner or 

Contractor in the performance of the Contract.  

1.9 The term ‘Contract Price’ shall mean the lump-sum price quoted by the Contractor in 

his bid with additions and/or deletions as may be agreed and incorporated in the 

Letter of Award and the contract agreement for the entire scope of the works.  

1.10 The term ‘Erection Portion’ of the Contract price shall mean the value of field 

activities of the works including erection, testing and putting into satisfactory 

operation including successful completion of performance and guarantee tests to be 

performed at Site by the Contractor including cost of insurances.  

1.11 Site Engineer ‘Inspector’ shall mean the owner’s Engineers or any person nominated by 

the time to inspect the equipment; stores or Works under the Contract and/or the duly 

authorized representative of the Owner. 

1.12 ‘Notice of Award of Contract’/’Letter of Award’ shall mean the official notice issued 

by the Owner notifying the Contractor that his bid has been accepted. 

1.13 ‘Order’ shall mean the official letter issued by the Owner informing the acceptance 

of the bid. 

1.14 ‘Date of Contract’ shall mean the date on which letter of commencement of work issued 

by the respective sub division deputy engineer. 

1.15 ‘Month’ shall mean the calendar month. ‘Day’ or ‘Days’ unless herein otherwise 

expressly defined shall mean calendar day or days of 24 hours each.  

A ‘Week’ shall mean continuous period of seven (7) days.  

1.16 Writing’ shall include any manuscript, type written or printed statement, under or 

over signature and/or seal as the case may be.  

1.20 When the words ‘Approved’, ‘Subject to Approval’, ‘Satisfactory’, ‘Equal to’, 

‘Proper’, ‘Requested’, ‘As Directed’, ‘Where Directed’, ‘When Directed’, ‘Determined 

by’, ‘Accepted’, ‘Permitted’, or words and phrases of like importance are used the 

approval, judgment, direction etc. is understood to be a function of the 

Owner/Engineer.  

1.17 Test on completion shall mean such tests as prescribed in the Contract to be 

performed by the Contractor before the work is taken over by the Owner.  
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1.18 ‘Performance and Guarantee Tests’, shall mean all operational checks and tests 

required to determine and demonstrate capacity, efficiency, and operating 

characteristics as specified in the Contract Documents.  

1.19  The term ‘Final Acceptance’/‘Taking Over’ shall mean the Owner’s written acceptance 

of the Works performed under the Contract, after successful commissioning/completion 

of Performance and Guarantee Tests, as specified in the accompanying Technical 

Specifications or otherwise agreed in the Contract.  

1.20 ‘Latent Defects’ shall mean such defects caused by faulty designs, material or work-

man- ship which cannot be detected during inspection, testing etc, based on the 

technology available for carrying out such tests.  

1.21 ‘Codes’ shall mean the following including the latest amendments and/or replacements, 

if any : 

a) Indian Electricity Act, 1905 and Rules and Regulations made there under.  

b) Electricity Act 2003 and Rules & Regulations made there under. 

c) Indian Factory Act, 1948 and Rules and Regulations made there under.  

d) Indian Explosives Act, 1884 and Rules and Regulations made there under.  

e) Indian Petroleum Act, 1934 and Rules and Regulations made there under.  

f) A.S.M.E. Test Codes.  

g) A.I.E.E. Test Codes.  

h) American Society of Materials Testing Codes.  

i) Standards of the Indian Standards Institution.   

j) Other Internationally approved standards and/or rules and regulations touching 

the subject matter of the Contract. 

1.22 Words imparting the singular only shall also include the plural and vice –versa where 

the context so requires. 

1.23 Words imparting ‘Person’ shall include firms, companies, corporations and 

associations or bodies of individuals, whether incorporated or not.  

 

2.0 APPLICATION  

These General Conditions shall apply to the extent that they are not super ceded by 

provisions in other parts of the Contract.  

 

3.0 CONTRACT DOCUMENTS  

3.1 The term Contract Documents shall mean and include the following which shall be 

deemed to form an integral part of the Contract:  
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a) Invitation to Bid including letter forwarding the Bidding Documents, 

Instructions to Bidders, General Terms and Conditions of Contract, the Special 

Conditions of Contract.  and all other documents included under Part-I, Part-II 

and Part-III. 

b) Specifications of the erection of the equipments and other technical services to 

be provided under the Contract as brought out in the accompanying Technical 

Specifications.  

c) Contractor’s Bid Proposal and the documents attached there to including the 

letters of clarifications thereto between the Contractor and the Owner prior to 

the Award of Contract except to the extent of repugnancy.  

d) Letter of Award and any agreed variations of the conditions of the documents and 

special terms and conditions of Contract, if any.  

3.2 In the event of any conflict between the above mentioned documents the matter shall 

be referred to the Engineer whose decision shall be considered as final and binding 

upon the parties.  

4.0 USE OF CONTRACT DOCUMENTS AND INFORMATION 

4.1 The Contractor shall not, without the Owner’s prior written consent, disclose the 

Contract, or any provision thereof, or any specification, plan, drawing, pattern, 

sample or information furnished by or on behalf of the Owner in connection therewith, 

to any person other than a person employed by the Contractor in the performance of 

the Contract. Disclosure to any such employed person shall be made in confidence and 

shall extend only so far as may be necessary for the purpose of such performance.  

4.2 The Contractor shall not, without the Owner’s prior written consent, make use of any 

document or information enumerated in various Contract documents except for the 

purpose of performing the Contract.  

4.3 The Contractor shall not communicate or use in advertising, publicity, sales releases 

or in any other medium, photographs or other reproduction of the Works under this 

Contract, or descriptions of the site, dimensions, quantity, quality or other 

information, concerning the works unless prior written permission has been obtained 

from the Owner.    

4.4 Any document, other than the Contract itself, enumerated in various Contract 

documents shall remain the property of the Owner and shall be returned (in all 

copies) to the Owner on completion of the Contractor’s performance under the Contract 

if so required by the Owner.  

5.0    TRANSMISSION OF THE CONTRACT 

5.1  Notwithstanding anything stated elsewhere in the bid documents, the Contract to be 

entered into will be treated as a single Contract. Award shall be placed on the 

successful Bidder as follows: 

For providing services like inland transportation, insurance for delivery at site, 

unloading, storage, handling at site, installation, testing and commissioning 

including performance testing in respect of all the equipment material 

equipment/materials given by the owner after observing standard store procedures for 
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transport from owner’s stores, insurance, unloading storage handling at site 

installation testing & commissioning. 

5.2   In case erection Contract, or where the Owner hands over his equipment to the 

Contractor for executing, then the Contractor shall at the time of taking delivery of 

the equipment/dispatch documents be required to execute an Indemnity Bond in favour 

of the Owner in the form acceptable to the Superintending Engineer (TR.) GETCO 

Bharuch for keeping the equipment in safe custody and to utilize the same exclusively 

for the purpose of the said Contract. Samples of proforma for the Indemnity Bond will 

be furnished during award of Contract. 

5.3  The Contract shall in all respects be trued and governed according to Indian Laws.  

5.4  It is clearly understood that the total consideration for the Contract(s) has been 

broken up into various components only for the convenience of payment under the 

Contract(s) and for the measurement of deviations or modifications under the 

Contract(s). 

6.0   JURISDICTION OF CONTRACT   

6.1   The laws applicable to the Contract shall be the laws in force in India. The Courts 

of Bharuch shall have exclusive jurisdiction in all matters arising under this 

Contract. 

7.0 EXECUTION OF CONTRACT: 

7.1 The Owner, after the issue of the Letter of Award to the Contractor, will send one 

copy of the final agreement to the Contractor for his scrutiny and approval.  

7.2 The Agreement, unless otherwise agreed to, shall be signed within 15 days of the 

acceptance of the Letter of Award, at the office the Owner at Bharuch on a date and 

time to be mutually agreed. The Contractor shall provide for signing of the Contract, 

Performance Guarantee, appropriate power of attorney and other requisite materials. 

In case the Contract is to be signed beyond the stipulated time, the Bid Guarantee 

submitted with the Proposal will have to be extended accordingly.  

7.3 The Agreement will be signed in copies to be specified and the Contractor shall be 

provided with one signed original and the rest will be retained by the Owner.  

7.4  Subsequent to signing of the Contract, the Contractor at his own cost shall provide 

the Owner with copies of agreement within fifteen (15) days after the signing of the 

Contractor. 

8.0  ENFORCEMENT OF TERMS  

8.1    The failure of either party to enforce at any time any of the provisions of this 

Contract or any rights in respect thereto or to exercise any option therein provided, 

shall in no way be trued to be a waiver of such provisions, rights or options or in 

anyway to affect the validity of the Contract. The exercise by either party of any of 

its rights herein shall not preclude or prejudice either party from exercising the 

same or any other right it may have under the Contract.  

9.0  COMPLETION OF CONTRACT  
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9.1 Unless otherwise terminated under the provisions of any other relevant clause, this 

Contract shall be deemed to have been completed on the expiry of the guarantee period 

as provided for under the clause entitled ‘Guarantee’ in this section of the Volume-

I.  

B. GUARANTEES & LIABILITIES 

11.0 TIME – THE ESSENCE OF CONTRACT  

11.1 The time and the date of completion of the Contract as stipulated in the Contract by 

the Owner without or with modifications, if any, and so incorporated in the Letter of 

Award, shall be deemed to be the essence of the Contract. The Contractor shall so 

organize his resources and perform his work as to complete it not later than the date 

agreed to.  

11.2 The Contractor shall submit a detailed bar chart within the time frame agreed 

consisting of adequate number of activities covering various key phases of the work 

such as design, procurement, manufacturing, shipment and field erection activities 

within seven (7) days of the date of LOI.  

11.3 The above bar chart shall be compatible with the Owner’s computer environment and 

furnished to the Owner on such media as may be desired by the Owner.  

12.0 EFFECTIVENESS OF CONTRACT  

The Contract shall be considered as having come into force from the date of the 

commencement given by the respective Transmission sub division unless otherwise 

provided in LOI.  

13.0 PENALTY FOR DELAY 

13.1 If the Contractor fails to successfully complete the commissioning within the time 

fixed under the Contract, the Contractor shall pay to the Owner as penalty a sum 

specified for each specified period of delay. The details of such penalty are brought 

out in the accompanying Special Conditions of Contract (SCC). 

13.2 The total amount of penalty for delay under the Contract will be subject to a maximum 

of 10% of the Contract prices plus GST detailed in the Special Conditions of Contract 

(SCC). 

14.0 GUARANTEE  

14.1 In the event of any emergency where in the judgment of the Engineer, delay would 

cause serious loss or damages, repairs or adjustment may be made by the Engineer or a 

third party chosen by the Engineer without advance notice to the Contractor and the 

cost of such work shall be paid by the Contractor. In the event such action is taken 

by the Engineer, the Contractor will be notified promptly and he shall assist 

wherever possible in making necessary corrections. This shall not relieve the 

Contractor of his liabilities under the terms and conditions of the Contract.   

14.2 If it becomes necessary for the Contractor to rectify or renew any defective portions 

of the works the provision of this clause shall apply to portion of the works so 

rectified or corrected until the expiry of six (6) months from the date of such 

rectification or correction. If any defects are not rectified within a reasonable 
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time, the Engineer may proceed to do the work at the Contractor’s risk and cost but 

without prejudice to any other rights which the Owner may have against the Contractor 

in respect of such defects.  

14.3 The rectification or correction of the work will be carried out free of cost by the 

Contractor. If any rectification or correction is carried out on his behalf at the 

site, the Contractor shall bear the cost of such rectification or correction.  

14.4 The acceptance of the works by the Engineer shall in no way relieve the Contractor of 

his obligations under this clause.  

15.0 TAXES, PERMITS & LICENCES 

The Contractor shall be liable and pay all non-Indian taxes, duties, levies lawfully 

assessed against the Owner or the Contractor in pursuance of the Contract. In 

addition, the Contractor shall be responsible for payment of all Indian duties, 

levies and taxes lawfully assessed against the Contractor for his personal income & 

property only.  

16.0 DEFENCE OF SUITS 

       If any action in court is brought against the Owner or Engineer or an officer or 

agent of the Owner, for the failure, omission or neglect on the part of the 

Contractor to perform any acts, matters, covenants or things under the Contract, or 

for damage or injury caused by the alleged omission or negligence on the part of the 

Contractor, his agents, representatives or his Sub-Contractors, or in connection with 

any claim based on lawful demands of Sub-Contractors, workmen, suppliers or 

employees, the Contractor shall in all such cases indemnify and keep the Owner, and 

the Engineer and/or his representative, harmless from all losses, damages, expenses 

or decrees arising of such action.  

17.0 LIMITATION OF LIABILITIES 

The final payment by the Owner in pursuance of the Contract shall mean the release of 

the Contractor from all his liabilities under the Contract.  Such final payment shall 

be made only at the end of the Guarantee/Warranty period or after finalization of 

material account and final bill and till such time as the Contractual liabilities and 

responsibilities of the Contractor, shall prevail.  All other payments made under the 

Contract shall be treated as on-account payments.  

18.0 ENGINEER’S DECISION 

19.0 In respect of all matters which are left to the decision of the Engineer including 

the granting or with-holding of the certificates, the Engineer shall, if required to 

do so by the Contractor, give in writing a decision thereon.  

19.1 If, in the opinion of the Contractor, a decision made by the Engineer is not in 

accordance with the meaning and intent of the Contract, the Contractor may file with 

the Engineer, within fifteen (15) days after receipt of the decision, a written 

objection to the decision.   

Failure to file an objection within the allotted time will be considered as an 

acceptance of the Engineer’s decision and the decision shall become final and 

binding. 
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19.2 The Engineer’s decision and the filing of the written objection thereto shall be a 

condition precedent to the right to request arbitration.  It is the intent of the 

Agreement that there shall be no delay in the execution of the works and the decision 

of the Engineer as rendered shall be promptly observed.  

20.0 POWER TO VARY OR OMIT WORK  

20.1 No alterations, amendments, omissions, suspensions or variations of the Works 

(hereinafter referred to as ‘variation’) under the Contract as detailed in the 

Contract Documents, shall be made by the Contractor except as directed in writing by 

the Engineer, but the Engineer shall have full powers subject to the provisions 

hereinafter contained, from time to time during the execution of the Contract, by 

notice in writing to instruct the Contractor to make such variation without prejudice 

to the Contract.  The Contractor shall carry out such variation and be bound by the 

same conditions as far as applicable as though the said variations occurred in the 

Contract Documents.  If any suggested variations would, in the opinion of the 

Contractor, if carried out, prevent him from fulfilling any of his obligations or 

guarantees under the Contract, he shall notify the Engineer thereof in writing and 

the Engineer shall decide forthwith whether or not, the same shall be carried out and 

if the Engineer confirms his instructions, the Contractor’s obligations and 

guarantees shall be modified to such an extent as may be mutually agreed.  Any agreed 

difference in cost occasioned by any such variation shall be added to or deducted 

from the Contract Price as the case may be. 

 20.2 In the event of Engineer requiring any variation, a reasonable and proper notice 

shall be given to the Contractor to enable him to work his arrangement accordingly, 

and in cases where goods or materials are already prepared or any design, drawings or 

pattern made or work done as per the contract requires to be altered, a reasonable 

and agreed sum in respect thereof shall be paid to the Contractor. 

20.3 In any case in which the Contractor has received instructions from the Engineer as to 

the requirement of carrying out the alterations or additional or substituted work 

which either then or later on, will in the opinion of the Contractor, involve a claim 

for additional payment, the Contractor shall immediately and in no case later than 

thirty (30) days, after receipt of the instructions aforesaid and before carrying out 

the instructions, advise the Engineer to that effect.  But the Engineer shall not 

become liable for payment of any charges in respect of any such variations, unless 

the instructions for the performance of the same shall be confirmed in writing by the 

Engineer. 

20.4 If any variation in the Works results in reduction of Contract Price, the parties 

shall agree, in writing, so to the extent of any change in the price, before the 

Contractor proceeds with the change.  

20.5 In all the above cases, in the event of a disagreement as to the reasonableness of 

the said sum, the decision of the Engineer shall prevail.  

20.6 Notwithstanding anything stated above in this clause, the Engineer shall have the 

full power to instruct the Contractor, in writing, during the execution of the 

Contract to vary the quantities of the items or groups of items in accordance with 

the provisions of clause entitled ‘Change of Quantity’ in section GCC of this Volume-

I.  The Contractor shall carry out such variations and be bound by the same 

conditions as though the said variations occurred in the Contract Documents.  
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However, the Contract Price shall be adjusted at the rates and the prices provided 

for the original quantities in the Contract.  

21.0 CHANGE OF QUANTITY   

21.1 During the execution of the Contract, the Owner reserves the right to increase or 

decrease the quantities of items under the Contract but without any change in unit 

price or other terms & conditions.  Such variations unless otherwise specified in the 

accompanying Special Conditions of Contract and/or Technical Specifications, shall 

not be subjected to any limitation for the individual items but the total variations 

in all such items under the Contract shall be limited to a percentage of the Contract 

price as specified in the Special Conditions of Contract. 

21.2 The Contract price shall accordingly be adjusted based on the unit rates available in 

the Contract for the change in quantities as above.   

22.0 COOPERATION WITH OTHER CONTRACTORS AND CONSULTING ENGINEERS 

The Contractor shall agree to cooperate with the Owner’s other Contractors and 

Consulting Engineers and freely exchange with them such technical information as is 

necessary to obtain the most efficient and economical design and to avoid unnecessary 

duplication of efforts.  The Engineer shall be provided with three copies of all 

correspondence addressed by the Contractor to other Contractors and Consulting 

Engineers of the Owner in respect of such exchange of technical information, wherever 

needed. 

23.0 NO WAIVER OF RIGHTS  

Neither the inspection by the Owner or the Engineer or any of their officials, 

employees, or agents nor any order by the Owner or the Engineer for payment of money 

or any payment for or acceptance of, the whole or any part of the Works by the Owner 

or the Engineer, nor any extension of time, nor any possession taken by the Engineer 

shall operate as a waiver of any provision of the Contract, or of any power herein 

reserved to the Owner or any right to damages herein provided nor shall any waiver of 

any breach in the Contract be held to be a waiver of any other or subsequent breach. 

24.0 CERTIFICATE NOT TO AFFECT RIGHT OF OWNER AND LIABILITY OF THE CONTRACTOR.  

No interim payment certificate of the Engineer, nor any sum paid on account by the 

Owner, nor any extension of time for execution of the Works granted by the Engineer 

shall affect or prejudice the rights of the Owner against the Contractor or relieve 

the Contractor of his obligation for the due performance of the Contract, or be 

interpreted as approval of the Works done or of the equipment furnished and no 

certificate shall create liability for the Owner to pay for alterations, amendments, 

variations or additional works not ordered, in writing , by the Engineer or discharge 

the liability of  the Contractor for the payment of damages whether due, ascertained, 

or certified or not or any sum against the payment of which he is  bound to indemnify 

the Owner, nor shall any such certificate nor the acceptance by him of any sum paid 

on account or otherwise affect or prejudice the rights of the Owner against the 

Contractor. 

25.0 PROGRESS REPORTS  
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During the various stages of the work in pursuance of the Contract, the Contractor 

shall at his own cost submit periodic progress reports as may be reasonably required 

by the Engineer with such materials as, charts, net-works, photographs, test 

certificates, etc. Such progress reports shall be in the form and size as may be 

required by the Engineer.  

26.0 TAKING OVER  

Upon successful completion of all the tests to be performed at Site on equipment 

furnished and erected by the Contractor, the Engineer shall issue to the Contractor a 

Taking Over Certificate as a proof of the final acceptance of the equipment. Such 

certificate shall not unreasonably be withheld nor will the Engineer delay the 

issuance thereof on account of minor omissions or defects which do not affect the 

commercial operation and/or cause any serious risk to the equipment. Such certificate 

shall not relieve the Contractor of any of his obligations which otherwise survive, 

by the terms and conditions of the Contract after issue of such certificate.   

27.0  PAYMENT  

27.1 The payment to the Contractor for the performance of the works under the Contract 

will be made by the Owner as per the guidelines and conditions specified herein. All 

payments made during the Contract shall be on account payments only. The final 

payment will be made on completion of all Works and on fulfillment by the Contractor 

of all his liabilities under the Contract.   

27.2 Currency of Payment  

All payments under the Contract shall be in Indian Rupees only.  

27.3 Terms. 

Payment terms will be as prescribed in the special conditions of contract and on 

fulfillment of conditions specified thereof.   

28.0 Payment Schedule  

28.1 Application for Payment  

28.2 The Contractor shall submit application for the payment in the prescribed Performa of 

the Owner. Performa for application for payment will be as prescribed. 

29.1 Each such application shall state the amount claimed and shall set forth in detail, 

in the order of the Payment Schedule, particulars of the Works including the Works 

executed at Site and of the equipment shipped/brought on to the site pursuant to the 

Contract up to the date mentioned in the application and for the period covered since 

the last preceding certificate, if any.   

29.2 Every interim payment certificate shall certify the Contract value of the Works 

executed upto the date mentioned in the application for the payment certificate, 

provided that no sum shall be included in any interim payment certificate in respect 

of the works that, according to the decision of the Engineer, does not comply with 

the Contract.  

29.3 Mode of Payment 
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29.4 Payment due on dispatch of equipment shall be made by the Owner through Owner’s Bank 

or directly to the Contractor as per the payment schedule.  

29.5 The payment of test charges, if any, payment, taxes and duties (whenever admissible) 

inland transportation (including port handling), insurance and the erection portion 

of the Works shall be made direct to the Contractor by the Owner. 

29.6 All payments under the Contract shall be made as stipulated in the Special Conditions 

of Contract after signing the Contract Agreement. The payments linked with the 

dispatch of materials shall only be made after production of all dispatch documents 

as specified in the relevant Contract conditions which will interalia include the 

Material Inspection Clearance Certificate issued by the Owner.      

 Progressive payments linked with erection shall only be made after the issue of 

certificates by the Engineer, one for the quantum of work completed and the other for 

the successful completion of quality check points involved in the quantum of work 

billed.  

30.0  DEDUCTIONS FROM CONTRACT PRICE  

All costs, damages or expenses that the Owner may have paid, for which under the 

Contract the Contractor is liable, or any other retention award will be claimed by 

the Owner. The Owner to the Contractor shall bill all such claims regularly as and 

when they fall due. Such bills shall be supported by appropriate and certified 

vouchers or explanations, to enable the Contractor to properly identify such claims.  

Such claims shall be paid by the Contractor within thirty (30) days of the receipt of 

the corresponding bills and if not paid by the Contractor within the said period, the 

Owner may then deduct the amount, from any money due or becoming due by him to the 

Contractor under the Contract or may be recovered by sections of Law or otherwise.  

D.  RISK DISTRIBUTION 

31.0 INSURANCE  

31.1 The Contractor at his cost shall arrange, secure and maintain all insurance as may be 

pertinent to the Works and obligatory in terms of law to protect his interest and 

interests of the Owner against all perils detailed herein.  The form and the limit of 

such insurance as defined herein together with the under-writer in each case shall be 

acceptable to the Owner.  However, irrespective of such acceptance, the 

responsibility to maintain adequate insurance coverage at all time during the period 

of Contract shall be of Contractor alone.  The Contractor’s failure in this regard 

shall not relieve him of any of his contractual responsibilities and obligations.  

The insurance covers to be taken by the Contractor shall be in the joint name of the 

Owner and the Contractor.  The Contractor shall, however, be authorized to deal 

directly with Insurance Company or Companies and shall be responsible in regard to 

maintenance of all insurance covers.  Further the insurance should be in freely 

convertible currency.  

31.2 Any loss or damage to the equipment during handling, transportation, storage, 

erection, putting into satisfactory operation and all activities to be performed till 

the successful completion of commissioning of the equipment shall be to the account 

of the Contractor.  The Contractor shall be responsible for preference of all claims 

and make good the damages or loss by way of repairs and/or replacement of the 
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equipment, damaged or lost.  The transfer of title shall not in any way relieve the 

Contractor of the above responsibilities during the period of Contract.  The 

Contractor shall provide the Owner with copy of all insurance policies and documents 

taken out by him in pursuance of the Contract.  Such copies of documents shall be 

submitted to the Owner immediately after such insurance coverage.  The Contractor 

shall also inform the Owner in writing at least sixty (60) days in advance regarding 

the expiry/cancellation and/or change in any of such documents and ensure 

revalidation, renewal etc., as may be necessary well in time. 

31.3 The perils required to be covered under the insurance shall include, but not be 

limited to fire and allied risks, miscellaneous accidents (erection risks) workman 

compensation risks, loss or damage in transit, theft, pilferage, riot and strikes and 

malicious damages, civil commotion, weather conditions, accidents of all kinds, etc. 

The scope of such insurance shall be adequate to cover the replacement/reinstatement 

cost of the equipment for all risks up to and including delivery of goods and other 

costs till the equipment is delivered at Site.  The insurance policies to be taken 

should be on replacement value basis and/or incorporating escalation clause.  

Notwithstanding the extent of insurance cover and the amount of claim available from 

the underwriters, the Contractor shall be liable to make good the full 

replacement/rectification value of all equipment/materials and to ensure their 

availability as per project requirements.  

31.4 All costs on account of insurance liabilities covered under the Contract will be on 

Contractor’s account and will be included in Contract Price, However, the Owner may 

from time to time, during the pendency of the Contract, ask the Contractor in writing 

to limit the insurance coverage, risks and in such a case, the parties to the 

Contract will agree for a mutual settlement, for reduction in Contract price to the 

extent of reduced premia amount.  The Contractor, while arranging the insurance shall 

ensure to obtain all discounts on premia, which may be available for higher volume or 

for reason of financing arrangement of the project.  

31.5 The clause entitled ‘Insurance’ under the section ECC of this Volume-I, covers the 

additional insurance requirements for the portion of the works to be performed at the 

Site.  

31.6 Special Conditions of Contract details out the various insurance liabilities. 

32.0 LIABILITY FOR ACCIDENTS AND DAMAGES 

Under the Contract, the Contractor shall be responsible for loss or damage to the 

plant until the successful completion of commissioning as defined elsewhere in the 

Bid document.  

33.0 DELAYS BY OWNER OR HIS AUTHORISED AGENTS  

34.1 In case the Contractor’s performance is delayed due to any act of omission on the 

part of the Owner or his authorized agents, then the Contractor shall be given due 

extension of time for the completion of the Works, to the extent such omission on the 

part of the Owner has caused delay in the Contractor’s performance of the Contract.  

Regarding reasonableness or otherwise of the extension of time, the decision of the 

Engineer shall be final.  
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35.2 In addition, the Contractor shall be entitled to claim demonstrable and reasonable 

compensation if such delays have resulted in any increase in cost.  The Owner shall 

examine the justification for such a request for claim and if satisfied, the extent 

of compensation shall be mutually agreed depending upon the circumstances at the time 

of such an occurrence.  

36.0 FORCE MAJEURE  

36.1 Force majeure is herein defined as any cause which is beyond the control of the 

Contractor or the Owner as the case may be, which they could not foresee or with a 

reasonable amount of diligence could not have foreseen and which substantially 

affects the performance of the Contract, such as:  

a. Natural phenomena, including but not limited to floods, droughts, earthquakes and 

epidemics:  

b. Acts of any Government, domestic or foreign, including but not limited to war, 

declared or undeclared, priorities, guarantees, embargoes.  

Provided either party shall within fifteen (15) days from the occurrence of such a 

cause notify the other in writing of such causes.  

36.2   The Contractor or the Owner shall not be liable for delays in performing his 

obligations resulting from any force majeure cause as referred to and/or defined 

above     

The date of completion will, subject to hereinafter provided, be extended by a 

reasonable time even though such cause may occur after Contractor’s performance of 

obligation has been delayed due to other causes.  

37.0 SUSPENSION OF WORK  

37.1 The Owner reserves the right to suspend and reinstate execution of the whole or any 

part of the Works without invalidating the provisions of the Contract.  Orders for 

suspension or reinstatement of the Works will be issued by the Engineer to the 

Contractor in writing. The time for completion of the works will be extended for a 

period equal to duration of the suspension.  

37.2 Any necessary and demonstrable cost incurred by the Contractor as a result of such 

suspension of the works will be paid by the Owner, provided such costs are 

substantiated to the satisfaction of the Engineer.  The Owner shall not be 

responsible for any liabilities if suspension or delay is due to some default on the 

part of the Contractor or his Sub-Contractor.  

38.0 CONTRACTOR`S DEFAULT  

38.1 If the Contractor shall neglect to execute the works with due diligence and 

expedition or shall refuse or neglect to comply with any reasonable order given to 

him, in writing by the Engineer in connection with the works or shall contravene the 

provisions of the Contract, the Owner may give notice in writing to the Contractor to 

make good the failure, neglect or contravention complained of.  Should the Contractor 

fail to comply with the notice within thirty (30) days from the date of serving the 

notice, then and in such case the Owner shall be at liberty to employ other workmen 

and forthwith execute such part of the works as the Contractor may have neglected to 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
do or if the Owner shall think fit, without prejudice to any other right he may have 

under the Contract to take the work wholly or in part out of the Contractor’s hands 

and re-contract with any other person or persons to complete the works or any part 

thereof and in that event the Owner shall  have free use of all Contractor’s 

equipment that may have been at the time on the Site in connection with the works 

without being responsible to the Contractor for fair wear and tear thereof and to the 

exclusion of any right of the Contractor over the same, and the Owner shall be 

entitled to retain and apply any balance which may otherwise be due on the Contract 

by him to the Contractor, or such part thereof as may be necessary, to the payment of 

the cost of executing the said part of the Works or of completing the Works as the 

case may be. If the cost of completing of works or executing part thereof as 

aforesaid shall exceed the balance due to the Contractor shall pay such excess.  Such 

payment of excess amount shall be independent of the liquidated damages for delay 

which the Contractor shall have to pay if the completion of works is delayed.  

38.2 In addition, such action by the Owner as aforesaid shall not relieve the Contractor 

of his liability to pay liquidated damages for delay in completion of Works as 

defined in Clause 14.0 of this Section.  

38.3 Such action by the Owner as aforesaid the termination of the Contract under this 

clause shall not entitle the Contractor to reduce the value of the Contract 

Performance Guarantee nor the time thereof.  The Contract Performance Guarantee shall 

be valid for the full value and for the full period of the Contract including 

guarantee period. 

39.0 TERMINATION OF CONTRACT ON OWNER`S INITIATIVE  

39.1 The Owner reserves the right to terminate the Contract either in part or in full due 

to reasons other than those mentioned under clause entitled ‘Contractor’s Default’.  

The Owner shall in such an event give fifteen (15) days’ notice in writing to the 

Contractor of his decision to do so. 

39.2 The Contractor upon receipt of such notice shall discontinue the work on the date and 

to the extent specified in the notice, make all reasonable efforts to obtain 

cancellation of all orders and Contracts to the extent they are related to the work 

terminated and terms satisfactory to the Owner, stop all further sub-contracting or 

purchasing activity related to the work terminated, and assist Owner in maintenance, 

protection, and disposition of the works acquired under the Contract by the Owner.  

In the event of such a termination the Contractor shall be paid compensation, 

equitable and reasonable, dictated by the circumstances prevalent at the time of 

termination.  

39.3 If the Contractor is an individual or a proprietary concern and the individual or the 

proprietor dies and if the Contractor is a partnership concern and one of the 

partners dies then unless the Owner is satisfied that the legal representatives of 

the individual Contractor or of the proprietor of the propriety concern and in the 

case of partnership, the surviving partners, are capable of carrying out and 

completing the Contract the Owner shall be entitled to cancel the Contract as to its 

incompleted part without being in any way  liable to payment of any compensation to 

the estate of deceased Contractor and/or to the surviving partners of the 

Contractor’s firm on account of the  cancellation of the Contract.  The decision of 

the Owner that the legal representatives of the deceased Contractor or surviving 
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partners of the Contractor’s firm cannot carry out and complete the Contract shall be 

final and binding on the parties. In the event of such cancellation the Owner shall 

not hold the estate of the deceased Contractor and/or the surviving partners of the 

estate of the deceased Contractor and/or the surviving partners of the Contractor’s 

firm liable to damages for not completing the Contract.  

40.0 FRUSTRATION OF CONTRACT  

40.1 In the event of frustration of the Contract because of supervening impossibility in 

terms of Section 56 of the Indian Contract Act, parties shall be absolved of their 

responsibility to perform the balance portion of the Contract, subject to provisions 

contained in sub-clause 45.3 below. 

40.2 In the event of non-availability or suspension of funds for any reasons, whatsoever 

(except for reason of willful or flagrant breach by the Owner) and/or Contractor then 

the works under the Contract shall be suspended.  

Furthermore, if the Owner is unable to make satisfactory alternative arrangements for 

financing to the Contractor in accordance with the terms of the Contract within three 

months of the event, the parties hereto shall be relieved from carrying out further 

obligations under the Contract treating it as frustration of the Contract.  

40.3 In the event referred to in sub-clauses 45.1 & 45.2 above the parties shall mutually 

discuss to arrive at reasonable settlement on all issues including amounts due to 

either party for the work already done on quantum merit_ basis, which shall be 

determined by mutual agreement between the parties.  

41.0 GRAFTS AND COMMISSIONS ETC.  

Any graft, commission, gift or advantage given, promised or offered by or on behalf 

of the Contractor or his partner(s), agent(s), officer(s), director(s), employee(s) 

or servant(s) or any one on his or their behalf in relation to the obtaining or to 

the execution of this or any other Contract with the Owner, shall in addition to any 

criminal liability which it may incur, subject the Contractor to the cancellation of 

this and all other Contracts and also to payment of any loss or damage to the Owner 

resulting from any cancellation.  The Owner shall then be entitled to deduct the 

amount so payable from any money otherwise due to Contractor under the Contract.  

RESOLUTION OF DISPUTES 

42.0 SETTLEMENT OF DISPUTES      

42.1 Any dispute(s) or difference(s) arising out of or in connection with the Contract 

shall, to the extent possible, be settled amicably between the parties.  

42.2 If any dispute or difference of any kind, whatsoever, shall arise between the Owner 

and the Contractor, arising out of the Contract for the performance of the Works 

whether during the progress of the Works or after its completion or whether before or 

after the termination, abandonment or breach of the Contract, it shall, in the first 

place, be referred to and settled by the Engineer, who, within a period of thirty 

(30) days after being requested by either party to do so, shall give written notice 

of his decision to the Owner and the Contractor.  
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42.3 Save as hereinafter provided, such decision in respect of every matters so referred 

shall be final and binding upon the parties until the completion of the Works and 

shall forthwith be given effect to by the Contractor who shall proceed with the Works 

with all due diligence, whether he or the Owner requires arbitration as hereinafter 

provided or not.  

42.4 If after the Engineer has given written notice of his decision to the parties, no 

claim to arbitration has been communicated to him by either party within thirty (30) 

days from the receipt of such notice, the said decision shall become final and 

binding on the parties.  

42.5 In the event of the Engineer failing to notify his decision as aforesaid within 

thirty (30) days after being requested as aforesaid, or in the event of either the 

Owner or the Contractor being dissatisfied with any such decision, or within thirty 

(30) days after the expiry of the first mentioned period of thirty days, as the case 

may be, either party may require that the matters in dispute be referred to 

arbitration as hereinafter provided. 

43.0 ARBITRATION     

43.1 All disputes or differences in respect of which the decision, if any, of the Engineer 

has not become final or binding as aforesaid shall be settled by arbitration in the 

manner hereinafter provided.  

43.1.1 The arbitration shall be conducted by three arbitrators, one each to be nominated by 

the Contractor and the Owner and the third to be appointed as an umpire by both the 

arbitrators in accordance with the Indian Arbitration Act.  If either of the parties 

fails to appoint its arbitrator within sixty (60) days after receipt of a notice from 

the other party invoking the Arbitration clause, the arbitrator appointed by the 

party invoking the arbitration clause shall become the sole arbitrator to conduct the 

arbitration.  

43.1.2 The arbitration shall be conducted in accordance with the provisions of the Indian 

Arbitration Act, 1940 or any statutory modification thereof.  The venue of 

arbitration shall be Bharuch. 

43.2 The decision of the majority of the arbitrators shall be final and binding upon the 

parties.   

The arbitrators may, from time to time with the consent of all the parties enlarge 

the time for making the award.  In the event of any of the aforesaid arbitrators 

dying, neglecting, resigning or being unable to act for any reason, it will be lawful 

for the party concerned to nominate another arbitrator in place of the outgoing 

arbitrator.  

43.3 The arbitrator shall have full powers to review and/or revise any decision, opinion, 

direction, certification or valuation of the Engineer in accordance with the 

Contract, and neither party shall be limited in the proceedings before such 

arbitrators to the evidence or arguments put before the Engineer for the purpose of 

obtaining the said decision.  

43.4 No decision given by the Engineer in accordance with the foregoing provisions shall 

disqualify him as being called as a witness or giving evidence before the arbitrators 
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on any matter whatsoever relevant to the dispute or difference referred to the 

arbitrators as aforesaid.  

43.5 During settlement of disputes and arbitration proceedings, both parties shall be 

obliged to carry out their respective obligations under the Contract.  

44.0 RECONCILIATION OF ACCOUNTS  

The Contractor shall prepare and submit every month, a statement covering payments 

claimed and the payments received vis-a-vis the works executed, for reconciliation of 

accounts with the Owner.  The Contractor shall also prepare and submit a detailed 

account of Owner Issue materials received and utilized by him for reconciliation 

purpose in a format to be discussed & finalized with the Owner before the award of 

Contract. 

 

Signature of Contractor                       Superintending Engineer 

                                                                GETCO, CO, Bharuch 

 

ERECTION CONDITIONS OF CONTRACT 

1.0   GENERAL  

1.1 The following shall supplement the conditions already contained in other parts of 

these specifications & document and shall govern the portion of the work of this 

Contract to be performed at Site.  

1.2 The Contractor upon signing of the Contract shall, nominate a responsible officer as 

his representative at Site suitably designated for the purpose of overall 

responsibility and coordination of the works to be performed at Site. Such person 

shall function from the Site office of the Contractor during the pendency of 

Contract.  

2.0 REGULATION OF LOCAL AUTHORITIES AND STATUTES  

2.1 The Contractor shall comply with all the rules and regulations of local authorities 

during the performance of his field activities. He shall also comply with the Minimum 

Wages Act, 1948 and the Payment of Wages Act (both of the Government of India) and 

the rules made thereunder in respect of any employee or workman employed or engaged 

by him or his Sub-Contractor. He shall abide by labour laws and others as specified 

in the special conditions of contract. 

2.2   All registration and statutory inspection fees, if any, in respect of his work 

pursuant to this Contract shall be to the account of the Contractor. Should any such 

inspection or registration need to be re-arranged due to the fault of the Contractor 

or his Sub Contractor, the additional fees to such inspection and/or registration 

also shall be borne by the Contractor.  

3.0  OWNER’S LIEN ON EQUIPMENT  

The Owner shall have lien on all equipment brought to the Site for the purpose of 

erection, testing and commissioning of the equipment to be supplied & erected under 
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the Contract. The Owner shall continue to hold the lien on all such equipment 

throughout the period of Contract. No material brought to the Site shall be removed 

from the Site by the Contractor and/or his Sub-Contractors without the prior written 

approval of the Engineer.  

4.0 ACCESS TO SITE AND WORKS ON SITE 

4.1   Suitable access to and possession of the Site shall be afforded to the Contractor by 

the Owner in reasonable time.  

4.2 The works so far as it is carried out on the Owner’s premises, shall be carried out 

at such time as the Owner may approve and the Owner shall give the Contractor 

reasonable facilities for carrying out the works. 

4.3  In the execution of the works, no person other than the Contractor or his duly 

appointed representative, Sub- Contractor and workmen, shall be allowed to do work on 

the Site, except by the special permission, in writing of the Engineer or his 

representative.  

5.0 CONTRACTOR’S SITE ESTABLISHMENT   

The Contractor shall at all times keep posted an authorized representative for the 

purpose of the Contract. Any written order or instruction of the Engineer or his duly 

authorized representative, shall be communicated to the said authorized resident 

representative of the Contractor and the representative shall be available at a 

stated address for this purpose. 

6.0  CO-OPERATION WITH OTHER CONTRACTORS  

6.1  The Contractor shall co-operate with all other Contractors or tradesmen of the Owner, 

who may be performing other works on behalf of the Owner and the workmen who may be 

employed by the Owner and doing work in the vicinity of the Works under the Contract.  

The Contractor shall also so arrange to perform his work as to minimize, to the 

maximum extent possible, interference with the work of other Contractors and their 

workmen. Any injury or damage that may be sustained by the employees of the other 

Contractors and the Owner, due to the Contractor’s work shall promptly be made good 

at the Contractor’s own expense. 

7.0  DISCIPLINE OF WORKMEN  

The Contractor shall adhere to the disciplinary procedure set by the Engineer in 

respect of his employees and workmen at Site.  The Engineer shall be at liberty to 

object to the presence of any representative or employee of the Contractor at the 

Site, if in the opinion of the Engineer such employee has misconduct himself or is 

incompetent or negligent or otherwise undesirable and then the Contractor shall 

remove such a person objected to and provide in his place a competent replacement.  

8.0  CONTRACTOR’S FIELD OPERATION   

8.1  The Contractor shall keep the Engineer informed in advance regarding his field 

activity plans and schedules for carrying-out each part of the works.  Any review of 

such plan or schedule or method of work by the Engineer shall not relieve the 

Contractor of any of his responsibilities towards the field activities.  Such reviews 

shall also not be considered as an assumption of any risk or liability by the 
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Engineer or the Owner or any of his representatives and no claim of the Contractor 

will be entertained because of the failure or inefficiency of any such plan or 

schedule or method of work reviewed. The Contractor shall be solely responsible for 

the safety, adequacy and efficiency of plant and equipment and his erection methods. 

8.2  The Contractor shall have the complete responsibility for the conditions of the Work-

site including the safety of all persons employed by him or his Sub–Contractor and 

all the properties under his custody during the performance of the work. This 

requirement shall apply continuously till the completion of the Contract and shall 

not be limited to normal working hours.   

9.0 PROGRESS REPORT     

9.1  The Contractor shall furnish three (3) copies each to the Engineer of progress 

including if any, photographs of the work done at Site.  

9.2   The monthly progress report detailing-out the progress achieved on all erection 

activities shall highlight comparison to the schedules.  The report shall also 

indicate the reasons for the variance between the scheduled and actual progress and 

the action proposed for corrective measures, wherever necessary.  

10.0  MAN-POWER REPORT  

10.1 The Contractor shall submit to the Engineer, on the first day of every month, a man 

hours schedule for the month, detailing the man hours scheduled for the month, skill-

wise and area-wise.  

11.0 PROTECTION OF WORK  

 The Contractor shall have total responsibility for protecting his works till it is 

finally taken over by the Engineer.  No claim will be entertained by the Owner or by 

the Engineer for any damage or loss to the Contractor’s works and the Contractor 

shall be responsible for complete restoration of the damaged works to original 

conditions to comply with the specification and drawings.  

12.0   EMPLOYMENT OF LABOUR  

12.1 The Contractor will be expected to employ on the work only his regular skilled 

employees with experience of his particular work.  No person below the age of 

eighteen years shall be employed. 

12.2 All traveling expenses including provisions of necessary transport to and from Site, 

lodging, allowances and other payments to the Contractor’s employees shall be the 

sole responsibility of the Contractor.  

12.3 In case the Owner becomes liable to pay any wages or dues to Labour or any Government 

agency under any of the provisions of the Minimum Wages Act, Workmen Compensation 

Act, Contract Labour Regulation Abolition Act or any other law due to act of omission 

of the Contractor, the Owner may make such payment and shall recover the same from 

the Contractor’s bills.  

13.0 FACILITIES TO BE PROVIDED BY THE OWNER  

13.1  Space  
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Land for Contractor’s Store, Workshop etc.  

a) The Engineer shall at his discretion and for the duration of execution of the 

Contract make available at site, land for Transmission of Contractor’s field office, 

workshop, stores, etc. required for execution of the Contract. Any such temporary 

Transmission shall be done by the Contractor at his cost. 

b) On completion of work the Contractor shall hand over the land duly cleaned to the 

Engineer. Until and unless the Contractor has handed over the vacant possession of 

land allotted to him for the above purpose, the payment of his final bill shall not 

be made.  

13.2 Electricity:  

Power supply:  

 Where power supply is available with the Owner for Transmission purpose the same will 

be provided at the job site at one point of the distribution system as may be decided 

by Engineer. Electricity furnished will be 440 volts, 3 phase, 50 cycles and 230 

volts, 1 phase, 50 cycles. Each Contractor shall provide and install all necessary 

transformers, switchgears, wiring fixtures, bulbs and other temporary equipment for 

further distribution and utilization of energy for power and lighting and shall 

remove the same on completion of the work.  Should, however, electricity be used in 

the Contractor’s labour/staff colony, the power so consumed shall be charged at the 

prevailing tariff rate of the GUVNL as prevalent for that area at the time of award 

of work; the supply may be withdrawn if the power is used for purposes other than for 

the work of the project and the Contractor shall not be entitled to any claim 

whatsoever on account of any such action taken by the Engineer. For this purpose, 

contractor shall have to apply to DISCOM for separate temporary connection on his 

name. 

14.0 FACILITIES TO BE PROVIDED BY THE CONTRACTOR  

 14.1  Tools, tackles and scaffoldings    

The Contractor shall provide all the Transmission equipments; tools, tackles and 

scaffoldings required for pre-assembly, erection, testing and commissioning of the 

equipment covered under the Contract. He shall submit a list of all such materials to 

the Engineer before the commencement of work at Site. These tools and tackles shall 

not be removed from the Site without the written permission of the Engineer.  

14.2 First-aid  

14.3 The Contractor shall provide necessary first-aid facilities for all his employees, 

representatives and workmen working at the Site.  Enough number of Contractor’s 

personnel shall be trained in administering first-aid.  

14.4  Cleanliness  

14.4.1 The Contractor shall be responsible for keeping the entire area allotted to him 

clean and free from rubbish, debris etc. during the period of Contract.  The 

Contractor shall employ enough number of personnel to keep the work area clean. 

Materials and stores shall be so arranged to permit easy cleaning of the area.  In 

areas where equipment might drip oil and cause damage to the floor surface, a 
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suitable protective cover of a flame resistant, oil proof sheet shall be provided to 

protect the floor from such damage.  

15.0   LINES AND GRADES  

 All the works shall be performed to the lines, grades and elevations indicated on the 

drawings. The Contractor shall be responsible to locate and lay-out the works. Basic 

horizontal and vertical control points will be established and marked by the Engineer 

at site at suitable points. These points shall be used as datum for the works under 

the Contract. The Contractor shall inform the Engineer well in advance of the times 

and places at which he wishes to do work in the area allotted to him so that suitable 

datum points may be established and checked by the Engineer to enable the Contractor 

to proceed with his works. Any work done without being properly located may be 

removed and/or dismantled by the Engineer at Contractor’s expense.  

16.0   FIRE PROTECTION  

16.1 The work procedures that are to be used during the erection shall be those, which 

minimize fire hazards to the extent practicable. Combustible materials, combustible 

waste and rubbish shall be collected and removed from the Site at least once each 

day. Fuels, oils and volatile or inflammable materials shall be stored away from the 

Transmission and equipment and materials storage areas. 

16.2   All the Contractor’s supervisory personnel and select number of workers shall be 

trained for firefighting. Enough of such trained personnel must be available at the 

Site during the entire period of the Contract.  

17.0   SECURITY  

 The Contractor shall have total responsibility for all equipment and materials in his 

custody/stores, loose, semi-assembled and/or erected by him at Site. The Contractor 

shall make suitable security arrangements ensure the protection of all materials, 

equipment and works from theft, fire, pilferage and any other damages and loss.  

18.0 PRE-COMMISSIONING TRIALS AND INITIAL OPERATIONS   

 The pre-commissioning trials and initial operations of the equipment erected by the 

Contractor shall be carried out in presence of contractor and is deemed considered as 

part of the work completion. If it is anticipated that the above test may prolong for 

a long time, the Contractor’s workmen required for the above test shall always be 

present at Site during such tests and trials.  

19.0  MATERIALS HANDLING AND STORAGE  

19.1 All the equipment furnished under the Contract and arriving at Site shall be promptly 

received, unloaded, transported and stored in the storage spaces by the Contractor.  

19.2 Contractor shall be responsible for examining all the shipment and notify the 

Engineer immediately of any damages, storage, discrepancy etc, for the purpose of 

Engineer’s information only. The Contractor shall submit to the Engineer every week a 

report detailing all the receipts during the week. However, the Contractor shall be 

solely responsible for any shortages or damages in transit, handling and / or in 

storage and erection of the equipment at Site. Any demurrage, wharf age and other 

such charges claimed by the transporters, railways etc, shall be to the account of 
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the Contractor. For shortages of any materials issued by the GETCO for the work, 

recovery shall be made from you, on the basis of prices of the materials (prevailing 

on the date of settlement of materials account) plus 15% supervision charges plus GST 

as applicable.  

19.3 The Contractor shall maintain an accurate and exhaustive record detailing out the 

list of all equipment materials received by him for the purpose of erection and keep 

such record open for the inspection of the Engineer in-charge.    

19.4 All equipment shall be handled very carefully to prevent any damage or loss. The 

equipment stored shall be properly protected to prevent damage either to the 

equipment or to the floor where they are stored. The equipment from the store shall 

be moved to the actual location at the appropriate time so as to avoid damage of such 

equipment at Site.  

19.5  All electrical panels, control gears, motors and such other devices shall be properly 

dried by heating before they are installed and energized. Motor bearings, slip ring, 

commutators and other exposed parts shall be protected against moisture ingress and 

corrosion during storage and periodically inspected.  

19.6  All the electrical equipment such as motors, generators, etc. shall be tested for 

insulation resistance at least once in three months from the date of receipt till the 

date of commissioning and a record of such measured insulation values maintained by 

the Contractor. Such records shall be opened for inspection by the Engineer. 

19.7   The consumable and other supplies likely to deteriorate due to storage must be 

thoroughly protected and stored in a suitable manner to prevent damage or 

deterioration in quality by storage.  

19.8 All the materials stored in the open or dusty location must be covered with suitable 

weatherproof and flame proof covering material wherever applicable. 

19.9  If the materials belonging to the Contractor are stored in areas other than those 

earmarked for him, the Engineer will have the right to get it moved to the area 

earmarked for the Contractor at the Contractor’s cost.  

19.10  The Contractor shall be responsible for making suitable indoor storage facilities to 

store all equipment, which require indoor storage.  Normally, all the electrical 

equipment such as motors, control gears, generators, exciters and consumables like 

electrodes, lubricants etc. shall be stored in the closed storage space.  The 

Engineer, in addition, may direct the Contractor to move certain other materials, 

which in his opinion will require indoor storage, to indoor storage areas, which the 

Contractor shall strictly comply with.  

20.0 TRANSMISSION MANAGEMENT  

20.1 The field activities of the Contractors working at Site, will be coordinated by the 

Engineer and the Engineer’s decision shall be final in resolving any disputes or 

conflicts between the Contractor and other Contractors and the tradesmen of the Owner 

regarding scheduling and coordination of work.  Such decision by the Engineer shall 

not be a cause for extra compensation or extension of time for the Contractor.  

20.2 The Engineer shall hold weekly meetings of the Contractor at Site, at a time and 

place to be designated by the Engineer.  The Contractor shall attend such meetings 
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and take notes of discussions during the meeting and the decision of the Engineer and 

shall strictly adhere to those decisions in performing his works.  In addition to the 

above weekly meeting, the Engineer may call for other meetings either with individual 

Contractors or with selected number of Contractors and in such a case the Contractors 

if called, will also attend such meetings. 

20.3   Time is the essence of the Contract and the Contractor shall be responsible for 

performance of his works in accordance with the specified Transmission schedule.  If 

at any time, the Contractor is falling behind the schedule, he shall take necessary 

action to make good for such delays by increasing his work force or by working 

overtime or otherwise accelerate the progress of the work to comply with the schedule 

and shall communicate such actions in writing to the Engineer, satisfying that his 

action will compensate for the delay.  The Contractor shall not be allowed any extra 

compensation for such action. 

20.4  The Engineer shall, however, not be responsible for provision of additional labour 

and/or materials or supply or any other services to the Contractor except for the 

coordination work between various Contractors if any at site.  

21.0  FIELD OFFICE RECORDS  

The Contractor shall maintain up to date copies of all drawings, specifications and 

other Contract Documents and any other supplementary data complete with all the 

latest revisions thereto.  The Contractor shall also maintain in addition the 

continuous record of all changes to the above Contract Documents, drawings, 

specifications, and supplementary data, etc. effected at the field and on completion 

of his total assignment under the Contract shall incorporate all such changes on the 

drawings and other Engineering data to indicate as installed conditions of the 

equipment furnished and erected under the Contract.  Such drawings and Engineering 

data shall be submitted to the Engineer in required number of copies.  

22.0   CONTRACTOR’S MATERIALS BROUGHT TO SITE  

22.1   The Contractor shall bring to Site all equipment, components, parts, materials, 

including Transmission equipment, tools and tackles for the purpose of the works 

under intimation to the Engineer.  All such goods shall, from the time of their being 

brought vest in the Owner, but may be used for the purpose of the works only and 

shall not on any account be removed or taken away by the Contractor without the 

written permission of the Engineer.  The Contractor shall nevertheless be solely 

liable and responsible for any loss or destruction thereof and damage thereto. 

22.2   The Owner shall have a lien on such goods for any sum or sums which may at any time 

be due or owing to him by the Contractor, under, in respect of or by reasons of the 

Contract.  After giving a fifteen (15) days’ notice in writing of his intention to do 

so, the Owner shall be at liberty to sell and dispose off any such goods, in such 

manner as he shall think fit and to apply the proceeds in or towards the satisfaction 

of such sum or sums due as aforesaid.  

22.3   After the completion of the Works, the Contractor shall remove from the Site under 

the direction of the Engineer the materials such as Transmission equipment, erection 

tools and tackles, scaffolding etc. with the written permission of the Engineer. 

23.0   PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY 
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23.1 The Contractor shall be responsible for any damage resulting from his operations.  He 

shall also be responsible for protection of all persons including members of public 

and employees of the Owner and the employees of other Contractors and Sub-Contractors 

and all public and private property.  

24  INSURANCE  

24.1  In addition to the conditions covered under the Clause entitled ‘Insurance’ in 

General Terms and Conditions of Contract of this Volume-I, the following provisions 

will also apply to the portion of works to be done beyond the Contractor’s own or his 

Sub-Contractor’s manufacturing Works.  

24.2   Workmen’s Compensation Insurance  

 This insurance shall protect the Contractor against all claims applicable under the 

Workmen’s Compensation Act, 1948 (Government of India). This policy shall also cover 

the Contractor against claims for injury, disability, disease or death of his or his 

Sub-Contractor’s employee, which for any reason are not covered under the Workmen’s 

Compensation Act, 1948. The liabilities shall not be less than:  

Workmen’s Compensation          :  As per statutory Provisions  

Employee’s Liability        :  As per statutory Provisions  

24.3 Comprehensive General Liability Insurance 

The insurance shall protect the Contractor against all claims arising from injuries, 

disabilities, disease or death of members of public or damage to property of others, 

due to any act of omission on the part of the Contractor, his agents, his employees, 

his representatives and Sub-Contractors or from riots, strikes and civil commotion. 

2.4.4 The hazards to be covered will pertain to all the works and areas where the 

Contractor, his Sub-Contractors, his agents and his employees have to perform work 

pursuant to the Contract.   

24.5   The above are only illustrative list of insurance covers normally required and it 

will be the responsibility of the Contractors to maintain all necessary insurance 

coverage to the extent both in time and amount to take care of all his liabilities 

either direct or indirect, in pursuance of the Contract.  

25.0  UNFAVOURABLE WORKING CONDITIONS  

 The Contractor shall confine all his field operations to those works, which can be 

performed without subjecting the equipment and materials to adverse effects during 

inclement weather conditions, like monsoon, storms etc. and during other unfavorable 

Transmission conditions. No field activities shall be performed by the Contractor 

under conditions, which might adversely affect the quality and efficiency thereof, 

unless special precautions or measures are taken by the Contractor in a proper and 

satisfactory manner in the performance of such Works and with the concurrence of the 

Engineer. Such unfavorable Transmission conditions will in no way relieve the 

Contractor of his responsibility to perform the Works as per the schedule. 

26.0 PROTECTION OF MONUMENTS AND REFERENCE POINTS 
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The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, 

etc. which he may come across during the course of performance of his Works either 

during excavation or elsewhere, are properly protected and handed over to the 

Engineer. Similarly, the Contractor shall ensure that the bench marks, reference 

points, etc which are marked either with the help of Engineer or by the Engineer 

shall not be disturbed in any way during the performance of his Works.  If any work 

is to be performed which disturbs such reference the same shall be done only after 

these are transferred to other suitable locations under the direction of the 

Engineer.  The Contractor shall provide all necessary materials and assistance for 

such relocation of reference points etc.  

27.0  WORK & SAFETY REGULATIONS  

27.1  The Contractor shall ensure proper safety of all the workmen, materials, plant and 

equipment belonging to him or to GETCO or to others, working at the Site.  The 

Contractor shall also be responsible for provision of all safety notices and safety 

equipment required both by the relevant legislations and the Engineer, as he may deem 

necessary.  

27.4  All equipment used in Transmission and erection by Contractor shall meet 

Indian/International Standards and where such standards do not exist, the Contractor 

shall ensure these to be absolutely safe.  All equipment shall be strictly operated 

and maintained by the Contractor in accordance with manufacturer’s Operation Manual 

and safety instructions and as per Guidelines/rules of GETCO in this regard.  

27.5   Periodical examinations and all tests for all lifting/hoisting equipment & tackles 

shall be carried-out in accordance with the relevant provisions of Factories Act 

1948, Indian Electricity Act 1910 and associated Laws/Rules in force from time to 

time.  A register of such examinations and tests shall be properly maintained by the 

Contractor and will be promptly produced as and when desired by the Engineer or by 

the person authorized by him.  

27.6 The Contractor shall provide suitable safety equipment of prescribed standard to all 

employees and workmen according to the need. 

27.8  The Contractor shall provide safe working conditions to all workmen and employees at 

the Site including safe means of access, railings, stairs, ladders, scaffoldings etc. 

The scaffoldings shall be erected under the control and supervision of an experienced 

and competent person.  For erection, good and standard quality of material only shall 

be used by the Contractor.  

27.9   The Contractor shall  not interfere or disturb electric fuses, wiring and other 

electrical equipment belonging to the Owner or other Contractors under any 

circumstances, whatsoever, unless expressly permitted in writing by GETCO to handle 

such fuses, wiring or electrical equipment  

27.10  Before the Contractor connects any electrical appliances to any plug or socket 

belonging to the other Contractor or Owner, he shall:   

             (a).   Satisfy the Engineer that the appliance is in good working condition;  
     (b) Inform the Engineer of the maximum current rating, voltage and phases of the  
         appliances:  
     (c) Obtain permission of the Engineer detailing the sockets to which the appliances   
         may be connected.  
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27.11  The Engineer will not grant permission to connect until he is satisfied that;  

a.  The appliance is in good condition and is fitted with suitable plug;  

b.  The appliance is fitted with a suitable cable having two earth conductors, one of 

which shall be an earthed metal sheath surrounding the cores.    

27.12  No electric cable in use by the Contractor/Owner will be disturbed without prior 

permission. No weight of any description will be imposed on any cable and no ladder 

or similar equipment will rest against or attached to it.  

27.13 No repair work shall be carried out on any live equipment. The equipment must be 

declared safe by the Engineer and a permit to work shall be issued by the Engineer 

before any repair work is carried out by the Contractor. While working on electric 

lines/equipment, whether live or dead, suitable type and sufficient quantity of tools 

will have to he provided by the Contractor to electricians/workmen/officers.  

27.14 In case any accident occurs during the Transmission/ erection or other associated 

activities undertaken by the Contractor thereby causing any minor or major or fatal 

injury to his employees due to any reason, whatsoever, it shall be the responsibility 

of the Contractor to promptly inform the same to the Engineer in prescribed form and 

also to all the authorities envisaged under the applicable laws.  

27.15 The Engineer shall have the right at his sole discretion to stop the work, if in his 

opinion the work is being carried out in such a way that it may cause accidents and 

endanger the safety of the persons and/or property, and/or equipment. In such cases, 

the Contractor shall be informed in writing about the nature of hazards and possible 

injury/accident and he shall comply to remove shortcomings promptly. The Contractor 

after stopping the specific work can, if felt necessary, appeal against the order of 

stoppage of work to the Engineer within 3 days of such stoppage of work and decision 

of the Engineer in this respect shall be conclusive and binding on the Contractor.  

27.16  The Contractor shall not be entitled for any damages/compensation for stoppage of 

work due to safety reasons as provided in para 27.15 above and the period of such 

stoppage of work will not be taken as an extension of time for completion of work and 

will not be the ground for waiver of levy of liquidated damages.  

27.17  It is mandatory for the Contractor to observe during the execution of the works, 

requirements of Safety Rules which would generally include but not limited to 

following:- 

        a) Each employee shall be provided with initial indoctrination regarding safety by the 
Contractor, so as to enable him to conduct his work in a safe manner.  

    b) No employee shall be given a new assignment of work unfamiliar to him without  
       proper introduction as to the hazards incident thereto, both to himself and his  
       fellow employees.  
    c) Employees must not leave naked fires unattended. Smoking shall not be permitted  
       around fire prone areas and adequate firefighting equipment shall be provided at  
       crucial location.  
    d) There shall be a suitable arrangement at every work site for rendering prompt and  
       sufficient first aid to the injured.  
    j) Requirements of ventilation in underwater working to licensed and experienced  
       divers, use of gum boots for working in slushy or in inundated conditions are  
       essential requirements to be fulfilled.  
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27.18  The Contractor shall follow and comply with all GETCO Safety Rules, relevant 

provisions of applicable laws pertaining to the safety of workmen, employees, plant 

and equipment as may be prescribed from time to time without any demur, protest or 

contest or reservations. In case of any discrepancy between statutory requirement and 

GETCO Safety Rules referred above, the latter shall be binding on the Contractor 

unless the statutory provisions are more stringent.  

a.   Fatal injury or accident: Rs 1, 00,000/-These are applicable Causing death                        

per person plus GST for death         

       b.  Major injuries or accident causing :Rs. 20,000/-Injury to any person.                                                     

25% or more permanent disablement per person plus GST,                                       

whosoever to Workmen or employees                                                      

Permanent disablement shall have same meaning as indicated in Workmen’s Compensation 

Act. The compensation mentioned above shall be in addition to the compensation 

payable to the workmen/employees under the relevant provisions of the Workmen’s 

Compensation Act and rules framed there under or any other applicable laws as 

applicable from time to time. In case the Owner is made to pay such compensation then 

the Contractor is liable to reimburse the Owner such amount in addition to the 

compensation indicated above.  

28.0 CODE REQUIREMENTS 

 The erection requirements and procedures to be followed during the installation of 

the equipment shall be in accordance with the relevant Codes and accepted good 

engineering practice, the Engineer’s drawings and other applicable Indian recognized 

codes and laws and regulation of the Government of India.  

 
Signature of Contractor                 Superintending Engineer  

                                                                 GETCO, CO, Bharuch 
 

SPECIAL CONDITIONS OF CONTRACT 

1.0 General Particulars: 

This part of the Bid Document relates to certain specific/special terms and 

conditions particular to the Contract. The provisions herein are to be read and 

understood in conjunction with the relevant provisions elsewhere in the Instructions 

to Bidders (ITB), the General Conditions of Contract (GCC) and Erection Conditions of 

Contract (ECC). The intent of provisions herein are specific to this contract and 

are, in general, supplementary to related provisions under ITB, GCC and ECC. However, 

in certain provisions which are contrary to those in ITB, GCC and ECC, the provisions 

in these Special Conditions of Contract will prevail.  

2.0 Tender Fee: 

The tender fee specified in notice inviting tender is payable by RTGS/NEFT.  

3.0 Earnest Money Deposit (EMD): 
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3.1 (a)  If the EMD amount is more than Rs.3 Lakhs, it should be paid either by RTGS/ 

NEFT/Online or Demand Draft or Banker’s Cheque or Pay Order or Bank Guarantee. 
Otherwise it should be paid either in Cash (up to Rs. 10,000/- only) at the 
office address specified in the tender document or by RTGS/ NEFT/online. 

 

4.0 Declaration by Bidder: 

The Bidder shall sign the Declaration enclosed to this SCC and not furnishing the 

same will make the Bid invalid.  

5.0    Qualifying Criteria: 

5.1 TECHNICAL CRITERIA: 

Experience as per qualifying requirement. 

5.2 FINANCIAL CRITERIA: 

The financial turnover of bidder (Financial year) shall not be less than Rs. 176.01 

lacs during last 3 (three) Financial years.  

Registration of appropriate class with GETCO and validity of the registration should be 

furnished along with the technical bid. Latest Bank solvency certificate of 20% of the 

tender value is required to be furnished by the tenderer along with the technical bid. 

6.0 Additional Documents: 

Apart from various documents to be furnished along with the Bid as required in the GCC and 

ECC, the following documents/details are to be furnished by the Bidder: 

1. GST Registration No. Date/ issuing authority. 
2. Details of Partners/Directors of the Firm/Company. 
3. Experience Record and details of orders pending / executed for various utilities 
4. Last three years Audited Accounts/IT returns 
5. Electrical contractor’s license with latest validation. 
6. PF registration along with proof of challan etc. 
7. Solvency certificate from Bank (up to 20 % of Bid value). 
8. PAN 

 
7.0 Price Inclusions (including Taxes & Duties): 

7.1 The prices quoted shall be all inclusive of freight, octroi, transportation, loading, 

unloading & stacking at site of equipment materials received from Transmission store 

GETCO Bharuch after observing all store formalities of GETCO. 

7.2 No extra payment toward any type of templates and erection tools /materials will be 

made. 

7.3 GOOD & SERVICE TAX (GST):   

      The F.O.R. Destination prices are excluding GST and Cess as applicable which will be 

paid extra on a given taxable goods and/or services within the original contractual 

delivery period. The amount and% of GST and Cess as applicable should clearly be 

indicated separately. (GST/Cess means all applicable Tax/Cess under GST Laws. GST 

Laws means IGST Act, GST (Compensation to the State for Loss of Revenue) Act, CGST 

Act, UTGST Act and SGSCT Act, 2017and all related ancillary legislations).  
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       You shall have to submit a C.A Certificate duly authorized Signatory of successful 

bidder, certifying that you have not claimed Refund of any applicable GST and Cess, 

charged to COMPANY or shall not claim any such Refund, on a future date, from the 

concerned Authorities and if, any Refund, in respect of such GST and Cess, is claimed 

by you, it will be immediately passed on to the COMPANY, without COMPANY making any 

specific Claim, for the same, either from the Department or from you.  

      The offers having price INCLUSIVE OF GST and Cess is likely to be rejected if the 

rate of GST and Cess is not mentioned clearly unless the bidder has opted for 

Composition Scheme under GST Act, which should be clearly indicated in the price bid. 

COMPANY may at its discretion consider such offer with presumption of highest 

applicable rate of VAT/GST/Cess prevailing when the price quoted is inclusive of GST 

and Cess. 

      If the Supplier/Contractor has opted for the Composition scheme of GST, the same must 

be clearly specified with valid Declaration & Certificate from Department. In the 

event of withdrawal/cessation of the Supplier from Composition scheme during the 

tenure of the contract, the rate mentioned in the price bid shall be final and any 

additional GST will have to be borne by the tenderer. In no case additional amount 

towards tax or otherwise will be paid / reimbursed to supplier/contractor. Further 

Statutory Variation clause will not be applicable in case of Supplier / Contractor 

has opted for Composition Scheme under GST. 

i. Contractor has to submit the GST Registration certificate. 
ii. Contractor has to submit invoice/Challan as documentary proof with each RA bill & 

Final Bill and in which it shall be specifically mention the nature of service &code 
SAC code under which the amount of service tax GST payable by contractor and payable 
by GETCO (if any) without fail. 

iii. GETCO will withheld the GST amount of contractor and it shall be reimbursed on 
production of documents evidences of payment made by contractor 

 

iv. The Contractor has to submit invoice to GETCO indicating following. 

 Name, address and GST registration no. of the service provider  

 Name and address of person receiving the service i.e. GETCO  

 Description and value of taxable service provided 

 The total GST payable thereon with bifurcation of GST payable by service 
provider and service receiver. 

 Rate and amount of taxes i.e. CGST/ SGST/ IGST/UGST 

   Place of supply along with the name of State, in case of a supply in the 
course                                
  of inter-State trade or commerce i.e. Out of Gujarat Supply 

  Applicable SAC Code 

    Contractor has to   also supply tax invoice as described under GST rules and  
Regulation indicating GSTIN  

v. Contractor has to provide Tax invoice in a standard format as per CGST act, CGST 
rules 2017 and GST invoicing rules containing all details as provided in Act and 
rules. Contractor / Supplier has to mention GST no. of GETCO i.e. 24AABCG4029R2ZC in 
the invoice invariably & failure of which payment will not be made. 

 

       Supplier/Contractor should charge GST in Invoice at the rate as agreed to / 

mentioned in acceptance of tender only and any deviation in the same shall not be accepted. 

Further, any additional liability of GST (later on due to wrong mentioning of GST rate, 

mis-interpretation of HSN/SAC Code, etc.) over and above as charged in the invoice shall be 
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borne by the Supplier/Contractor. However, any refund received by the supplier / contractor 

on account of GST charged from the company; such refund shall have to be passed on to the 

company, along with interest if any. Such refund along with interest needs to be passed on 

suo-moto by the supplier / contractor. 

       Further, the Company has a right to recover the amount of GST along with penal 

interest at the rate of 15% per annum if GST charged is not paid / short paid to the 

government or fail to upload the details or uploads inaccurate particulars on GSTIN portal 

by the Supplier / Contractor within the stipulated time limit.  

       In case, Govt. revises the rate of GST rate / Code during the tenure of the 

contract, the provision of GUVNL’s statutory variation clause shall apply. 

       Also, please mention separate applicable HSN / SAC Code and rate of GST and Cess as 

applicable for each item of Goods/Service. If not specifically mentioned, then 

COMPANY will have the option to take the prices as exclusive of taxes and duties at 

maximum higher slab rates for the evaluation of the tenders. 

Every bidder shall inform their GSTIN No. of the registered place(s) where from the bidder 

intends to supply the goods /services, meaning thereby the bidder has to supply the 

goods / services from the relevant declared / registered place of 

supply only 

 

       INPUT TAX CREDIT BENEFIT 

       In the event of any statutory increase in the rate of Input Tax Credit and / or due 

to inclusion of any other additional item of their inputs / input services under the 

ambit of the Input Tax Credit provisions under the GST Act, subsequent to the date of 

submission of the offer, the same should be passed on to COMPANY and you should 

inform such changes to COMPANY from time to time.   

       TDS UNDER GST: 

       Tax deduction at Source (TDS) under GST at the prevailing rate will be deducted from 

bills in accordance with the provision of Section 51 of the CGST Act, 2017 and to 

that effect a certificate will be issued to the party. 

       Goods and Service Tax Compliances (GST): 

 

The GST at the applicable rates will be levied on the total of Schedule-B. GST on 

the work executed will be subject to CGST Act, SGST Act, IGST Act, UTGST Act its 

rules, regulations and notifications, circulars issued and in force time to time 

by Government and M/s. GETCO. Contractors are required to clarify the product and 

services related HSN codes and SAC codes respectively. 

 

GETCO reserve right of re-classify, in case of mis-classification of goods and/or 

service (HSN/SAC codes) Sec. 171 of CGST/SGST Act contains provisions related to 

anti-profiteering. On the basis of same on introduction of GST, the Vendor should 

pass on the tax benefit/savings, if any, on account of tax credits or lowering of 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
tax rates to us by way of adjustment in the contract price. Non-compliance of the 

same may lead to levy of penalty by Government. 

 

Contractor required to submit the invoice as per the standard formats/contents of 

GST laws including invoice ruling. GST will be reimbursed subject to proper/ 

valid matching of transactions/invoices on GSTN (GST network). 

 

The contractor is abiding by the all rules and regulations of corporation and 

amendments, which may publish subsequently for compliance by field offices with 

respect to GST Laws.    

7.4 Statutory Variations: 

 Any statutory increase or decrease in the taxes and duties including GST and Cess as 

applicable or in the event of introduction of new tax/cess or cessation of existing 

tax/cess subsequent to suppliers offer if it takes place within the original 

contractual delivery date will be to COMPANY’s account subject to the claim being 

supported by documentary evidence.  

       However, if any decrease takes place after the contractual delivery date, the 

advantage will have to be passed on to COMPANY. Statutory Variation clause will not 

be applicable in case of Supplier / Contractor has opted for Composition Scheme under 

GST. 

7.5 Income Tax  

Income tax at source at the prevailing rate will be deducted from bills in accordance 

with the provision of Income-Tax Laws and to that effect a certificate will be issued 

to the contractor.  

7.6    Welfare Cess 

 As per the Welfare Cess Act, the welfare cess @ 1% is applicable on supply and 
erection items for supply, erection, testing & commissioning of substation, 
transmission lines, EPC/Turnkey projects and civil works. 

 Contractor shall get registered under Welfare Cess Act before commencement of work. 
Office of the Factory Inspector is authorized at present as a registering authority. 

 The welfare cess@1% is considered in the price schedules so, the bidders are requested 
to quote accordingly. 

 GETCO shall pay the welfare cess by way of reimbursing to contractors on production of 
documentary evidence of payment. 

 The contracts for which supply or part supply of material are in the scope of GETCO, 
then contractors shall deposit welfare cess on estimated cost of supplied items to 
GETCO on progressive basis of utilization. As this part of welfare cess is on GETCO 
account, the same shall be reimbursed to the contractor on receipt of request letter 
along with documentary evidence of payment. For calculation of welfare cess on supply 
part, valuation as per MR shall be taken and informed to the contractor for payment. 
This will be over and above the A/T value. 

 In case of EPC contracts covering supply, erection, testing & commissioning, the 
supply portion shall also be considered for calculation of welfare cess. 

 If GETCO purchases material on its own without any reference to the estimate contract 
and gives/hand over the material to the contractor for erection, testing & 
commissioning, then welfare cess on procurement cost of the equipment of material 
shall also be applicable. Procedure same as narrated above. 
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 Periodically, the evidence regarding filing of return and maintaining record as per 

the Act by the contractor shall be verified by GETCO.  
 

The modality of payment/ reimbursement of welfare cess will be as under. 

 On receipt of A/T, the contractor / bidder will get them registered under Welfare 
Cess Act and submit the documentary evidence to the concern office. 

 Before release of payment of first R.A.Bill, the contractor has to submit the 
documentary evidence of registration. Only thereafter, the bill will be processed for 
payment. 

 Before release of payment of subsequent R.A.Bills, the contractor has to submit the 
documentary evidence of payment of welfare cess of previous R.A.Bill. 

 Before release of payment of final bill, the contractor has to submit documentary 
evidence of payment of welfare cess of previous R.A.Bill as well as of this final 
bill. 

 If the R.A.Bill happens to be first and final bill, then before release of payment, 
contractor has to submit documentary evidence of registration under Welfare Cess Act 
and evidence of payment of welfare cess. 

 The welfare cess shall be reimbursed to the contractor on submission of copy of 
documentary evidence of payment by observing due formalities. 

 

8.0 SECURITY DEPOSIT  

8.1  The successful bidder has pay security deposit within 10 days of receipt of LOI. 

8.2 The successful bidder will be required to pay an amount equivalent to 5 % of the 

value of the order as a Security Deposit for satisfactory execution of the contract. 

Such Security Deposit will be payable either in DD payable at Bharuch /Bank 

guarantees from following Banks will be acceptable.  

8.3   If the Contractor defaults in execution of the orders placed or if COMPANY suffers 

any financial loss due to this, then COMPANY will be forfeited Security Deposit, EMD 

plus GST as applicable from other orders of the same firm or by encasing the Bank 

Guarantee 

(A) Guarantees issued by the following Banks will be accepted as SD/EMD on permanent 
basis. 
1. All Nationalized Banks  

 

(B) Guarantees issued by following Banks will be accepted as SD/EMD for the period up to 
March- 31, 2027 or the issuance of new Government Resolution on the same subject 
whichever is earlier. The validity cut-off date in GR is with respect to date of 
issue of Bank Guarantee irrespective of date of termination of Bank Guarantee. 

 

No. Bank Name No. Bank Name 

1 AXIS Bank 22 RBL Bank 

2 AU Small Finance Bank 23 South Indian Bank  

3 Bandhan Bank 24 Sandarad Chartered Bank 

4 City Union Bank 25 Tamilnad Mercantile Bank 

5 CSB Bank 26 Ujjivan Small Finance Bank 

6 DBS Bank India Limited 27 YES Bank 

7 DCB Bank 28 Ahmedabad Mercantile Co-Op Bank 
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8.4 No interest will be allowed on amount of Security deposit. 

8.5 The Security Deposit- total shall be kept deposited up to completion of work 

finalization of final bill. The same shall be return on receipt of N.O.C. by the 

concerned DE after observing GETCO’s procedure. 

8.6 This security deposit is for the performance of contract and the same is liable to be 

forfeited by the GETCO in event of non-fulfillment of the term and conditions of this 

contract by the contractor. 

8.7 Corporate Guarantees are not admissible. 

8.8 The ‘Signing of Contract ‘ and ‘ Contract Agreements’ will be done as per prevalent 

GETCO Terms and Conditions.  

9.0 GUARANTEE PERIOD: 

 Total work executed shall be covered under guarantee period against any defect in 

poor workmanship etc. for a period of one year from the date of commissioning. 

10.0 PENALTY FOR DELAY: 

10.1 The tenderer should note that the completion time allowed for carrying out the work 

should be strictly observed. Any delay that may take place in supply and erection 

beyond Contractual cutoff date stated as per stipulated delivery period shall be 

subject to the penalty at the rate of ½ % of the contract value per week plus GST of 

delayed work or part thereof, with a ceiling of 10 % of the total contract value plus 

GST. 

10.2  The penalty will be deducted from bills payable either against this contract or from 

any Bank Guarantee or any other amount payable under any other contract with the 

GETCO. 

10.3  If the contractor fails to complete the job in stipulated time period/leaves the site 

with incomplete work, GETCO will get the remaining work executed at the risk & cost 

of contractor. 

11.0  COMPLETION PERIOD 

8 Dhanlaxmi Bank 29 Nutan Nagrik Sahkari Bank Ltd. 

9 Equitas Small| Finance Bank 30 Rajkot Nagrik Sahkari Bank Ltd 

10 FEDERAL Bank 31 Saraswat Co-Operative Bank Ltd 

11 HDFC Bank 32 SBPP Co-Operative Bank Ltd. 

12 HSBC Bank 33 SVC Co- Operative  Bank Ltd 

13 ICICI Bank 34 The Cosmo Co-Op Bank Ltd 

14 IDBI Bank 35 The Gujarat State Co- Operative Bank 

15 IDFC First Bank 36 The Surat District Co-Operative Bank Ltd 

16 Induslnd Bank 37 The Surat People's Co-Op. Bank Ltd 

17 Jammu and Kashmir Bank 38 The Baroda Central Co- Operative Bank 

18 Jana Small Finance bank 39 The Panchmahal District Co-Operative Bank 

19 Karnataka Bank 40 The kalupur Commercial Co-Op. Bank 

20 Karur Vysya Bank 41 The Rajkot Coommercial Co- Operative Bank 

21 Kotak Mahindra Bank 42 The Banaskanthe Mercanttile Co-Op. Bank 

  43 Gujarat Gramin Bank 

http://10.federal/
http://11.hdfc/
tel:13.1
http://15.karnataka/
http://17.kotak/
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11.1 Overall period for this Contract will be 240 days from the date of commencement as 

line length is between 5 to 15 kM.  

11.2 No mobilization period, idling or stoppage period will be allowed during this period 

of the Contract. 

11.3 The completion date will be deemed to be the date on which all works on the Contract 

are demonstrated to be complete to the satisfaction of the GETCO/Engineer and is 

complete in all respects as per the terms and conditions of this Contract.    

12.0 Presentation of Bills for s/s work 

12.1 Monthly RA bills for 90% value of the supplied tower material and work executed 

including cost of material consumed is to be prepared in triplicate and submitted to 

Site Engineers in-charge of the work, for necessary payment. These bills shall be 

serially numbered with suffix SE-I. 

12.2 Balance 10% payment shall be released only after finalization of material account and 

passing of final bill. The contractor has to submit the final bill along with the 

material consumption statement and other required data of the work carried out within 

3 months from the date of completion of work. These bills shall be serially numbered 

with suffix SE-I. 

12.3   All the bills in accordance with the above clauses must be submitted with the 

following information: 

a) Item wise work done during billing period. 

b) Item wise cumulative work done. 

c) Account for material consumed and balance stock. 

12.4 For non-submission or part submission of above information, an additional 5% amount 

of the respective RA bill shall be withheld and shall only be released at the time of 

final bill. 

12.A Presentation of Bills for line work 

12.A.1 Bills for 90% value of the erection work carried out during each calendar month 

as per above Clause shall be submitted in triplicate to Deputy Engineer (Const), 

In charge of the works at the end of that particular month, who will in turn 

process the same and forward to Executive Engineer (Const), In charge of the 

works, for necessary payment. These bills shall be serially numbered with Suffix-

E-1. 

12.A.2 Bills for 10% value of the erection work done as per above clause shall be 

submitted to Deputy Engineer (Const), in charge of the works, who will in turn 

process them and forward them to Executive Engineer (Const). I/C of the work for 

necessary payment. These bills shall be serially numbered with Suffix-E-2. 

12.A.3 The Contractor has to submit the final bill along with all required data of works 

carried out within 3 months from the date of commissioning of the line. The 

concern Dy.Engr /Ex.Engr (Const) must record and process the final bill along 

with complete material account. The material account shall include the credit of 

dismantled materials. 

12.A.4 All the bills (in accordance with above Clauses) must be submitted with following 

informations: 
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a. Item wise work done during billing period i.e., respective month. 
b. Item wise cumulative work done. 
c. Account for tower materials & bolts-nuts, accessories consumed and balance 

stock. 
d. Account of line materials consumed, wastages and balance stock. 

 

 For non-submission OR part submission of above information an additional 5% 

amount of the respective RA. Bill will be withheld and released only after 

passing of final bill. 

13.0 Terms of Payment 

 The payment for work done shall be made as under only after execution of the contract 

documents/furnishing of Security Deposit and on execution of substation erection work 

in scope of work order. 

13.1 For erection works of s/s. 

(i) 90% payment of amount claimed covering various activity such as structure, 
equipment erection, earthing installation, control wiring, battery charging 
etc. works against R.A. bills duly certified by EIC within 60 days from the 
date of R.A. bill. 

(ii) Balance 10% of erection value shall be paid against completion of work only 
after settlement of material account statement of items used, erected and 
successful commissioning of transmission line the same amount will be release 
in final bill only and payment will be made only after passing of final bill.  
 

13.A For erection works of line 

13.A.1    Payment shall be made as under: 
 

Up to 90% of the total value of the erection work done will be paid against 

monthly running account bills to be submitted to the Engineer-in-Charge of the 

Construction Division concerned. 

Balance 10% payment due will be made at the end of 12 months from the date of 

handing over of the line or 18 months after completion of the line to the 

satisfaction of the Superintending Engineer (Trans), Bharuch at his absolute 

discretion whichever is earlier only after passing of final bill. 

13.A.2 The payment of above balance 10% amount due will be made only after a material 

account statement of items received and used or returned to stores is settled and 

passing of final bill. The contractor must settle final bill within 3 Months from 

the completion date. Any discrepancy in the quantities will have to be made good 

by the contractor or deduction of its cost as per The GETCO's ledger value or 

market value whichever is higher, plus 15% supervision charges will be made while 

settling the balance payment.  This value of materials shall be prevailing on the 

date of submission of the final material account to the GETCO. 

13.2 PAYMENT TERMS UNDER MSME ACT: 

(1)    You have to update your MSME detail on GETCO’s website by following link 

https://getco.co.in/msme/ (and intimate to concern bill submitting office with 

copy to this office). 

https://getco.co.in/msme/
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(2)    The payment will be made within 45 days from the *date of acceptance or the **date 

of as deemed acceptance of goods or services i.e After submission of all required 

documents as per at terms & time to time circular issued by GETCO’s corporate 

office as well as statutory requirement to process the bill. 

 

*Date of acceptance means- 

(a) The day of actual delivery of goods or the rendering services or  

(b) Where any objection is made in writing by the buyer regarding acceptance of goods Or 

services, the day on which such objection is removed by the supplier. 

 

   ** Date of deemed acceptance” means- 

where no objection is made in writing by the buyer regarding acceptance of goods or 

services within fifteen days to the delivery of the goods or the rendering of   

services, the day of the actual delivery of goods or the rendering or services. 

14.0 TAKING DELIVERY AND INSURANCE: 

14.1 The contractor has to take delivery from Transmission store of   S/S equipment and 

materials and keep in safe custody and transport to the respective sites and will be 

fully responsible for any damage to or loss of all materials at any stage during 

transportation or erection or taking over of the S/S by GETCO. 

14.2 The Contractor has to open site store and ensure for safe custody of all the stored 

materials at his own cost. 

14.3 The Contractor shall have total responsibility for the entire materials stored, 

loose, semi assembled and/or erected by him at site in his custody.  The Contractor 

shall make suitable security   arrangements at his own cost to ensure the protection 

of all materials, equipment and works from theft, fire pilferage and any other 

damages and loss. It shall be the responsibility of the contractor to arrange for 

security till the works are finally taken over by the GETCO. 

14.4  STORAGE-CUM-ERECTION INSURANCE: The contractor shall take suitable storage-cum-

erection insurance cover at his cost to the extent of 100 % cost of S/S materials, 

which are required to complete the work. Bidder shall have to take the comprehensive 

Marine cum erection (MCE) insurance policy against any loss, damage, theft, 

pilferage, fire etc. for the complete period of storage, erection and commissioning 

up to the time of taking over of the work by GETCO. However, if the work is not 
completed within the stipulated time limit as mentioned into work order, the MCE 

shall be extended by the contractor up to the work completion and taking over of the 

line or S/S by GETCO. Moreover, the charge for extension of insurance shall be borne 

by contractor if the delay is attributed to the contractor.  The charge for extension 

of insurance shall be reimbursed by GETCO to the contractor on production of proof 

for extension of MCE if the delay is attributed on the part of GETCO  

       The Contractor shall deal directly and pursue the claim with the Insurance Company 

and shall be responsible in regard to maintenance of all insurance coverage as well 

as for settlement of claim. The proof of insurance policy taken by the successful 

Contractor shall be furnished/submitted to Engineer-In-Charge of GETCO.  

       No material shall be issued to bidder/erection agency in absence of such insurance 

policy. The risk shall be covered for lifting of materials from store to final 
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handing over to GETCO. Further, in absence of the above insurance policy, R.A. Bill 

payment will be withheld. 

      The approximate amount of the material required whose insurance is to be taken to 

complete the scope of work is Rs. 100 LAKHS                          

14.5 In the event of any damage, theft, loss, pilferage, fire etc., Contractor will be 

responsible to lodge, pursue and settle all the claims with the Insurance Company for 

all items, materials and the GETCO shall be kept informed about it. Contractor shall 

replace the lost / damaged materials / items promptly irrespective of the settlement 

of the claims by underwriter and ensure that the work progress is as per agreed 

schedule. The loss, if any, such replacement will have to be borne by the Contractor 

and GETCO will not entertain any claim / representation in this regard. However, it 

will be contractor's responsibility to insure the entire project till the S/S is 

taken over by the GETCO. 

15.0  LABOUR LAWS: 

15.0.1 Persons below the age of 18 years shall not be employed for the work. No female 

worker shall be employed in the night shift between 07.00 p.m. and 06.00 a.m. next 

day. 

15.0.2 Contractor shall maintain a valid labour license under the contract Labour 

(Regulation and abolition) Act for employing necessary manpower required by him. In 

the absence of such license, the contract shall be liable to be terminated without 

assigning any reason thereof. 

15.0.3 The Contractor shall at his own expenses comply with all labour laws and keep the 

GETCO indemnified in respect thereof. Some of the major liabilities under various 

labour and industrial laws which the Contractor shall comply with, are as under: 

 i) Payment of contribution by way of Employer’s Contribution towards provident 

Fund, Family Pension Scheme, Deposit Linked Insurance Scheme, Administrative 

charges, etc. at the rates made applicable from time to time by the Government 

of Gujarat / Government of India or other Statutory Authority. 

 ii) Payment of deposit in respect of each contract labour at the rate of Rs. 30/- 

or later prevailing rate with the Office of Commissioner of Labour as per the 

Contract Labour (Regulation and Abolition) Act. 

iii) License fee as prescribed under the Contract Labour (Regulation and Abolition) 
Act and Rules framed there under depending upon the number of workmen. 

iv) Paid leave facility and wages as per the provision of the Factories Act at the 
rate of one day for every 20 days of working. 

v) Identity cards as prescribed under the Factories Act with photo affixed 
thereto, for identification. 

vi) Payment of retrenchment compensation, Notice Pay and other liabilities as per 
Industrial Dispute Act. Any payment to the Contractor’s employee arising out 
of any claim of disputes under the Industrial Disputes Act 1947 or any other 
Labour Laws. 

vii) Payment of compensation in case of accidental injury. 

viii) Provision of crèche if the female laborers employed are more than 30. 

ix) Maternity Leave as per the provisions of the Maternity Benefit Act. 
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The above are some of the major liabilities of the Contractor in addition to other 

liabilities prescribed under the various labour laws, in force from time to time, 

from Statutory Authorities like State Government/ Government o India, which the 

Contractor shall have to comply with. 

15.1   PROVIDENT FUND AND FAMILY PENSION SCHEME: 

The Contractor shall submit along with his bills (month wise) a statement regarding 

deduction against employees Provident Fund and Family Pension Scheme in respect of 

each concerned employee. Provident Fund and Family pension Scheme at the rate of 18% 

(or at the rate made applicable by the Government from time to time of the wages. The 

Contractor’s contribution and his workers contribution towards Provident Fund and 

Family Pension Scheme shall be deposited by the Contractor with Regional Provident 

Fund Commissioner, Ahmedabad. 

15.2 DEPOSIT LINKED INSURANCE SCHEME 

The contractor shall have to deposit ½ % of the wages in respect of employees who is 

a member of the Provident Fund, as the contribution to the Deposit Linked Insurance 

Scheme with Regional Provident Fund Commissioner, Ahmedabad. 

15.3 ADMINISTRATIVE CHARGES: 

Administrative charges for maintaining Provident Fund Account shall be deposited by 

the Contractor with Regional Provident Fund Commissioner, Ahmedabad at the rates 

applicable. 

15.4 PAID LEAVE FACILITY: 

Paid Leave Facility at the rate of one day for every twenty days worked by the 

Contract Labour, shall be provided by the Contractor to his workers. He shall 

maintain Leave Records, Leave Cards, for individual labourer, which shall be duly 

verified, approved and certified by the authorized Officer of the GETCO. 

15.5 WORKMAN’S COMPENSATION FUND AND EMPLOYER’S LIABILITY INSURANCE: 

The contractor shall cover all his employees under workmen’s compensation fund and 

under the liability insurance. The purchaser shall not be responsible for any 

payments of compensation to the workers/supervisor of the contractor for fatal or 

non-fatal accidents during the pendency of the contract.  

15.6 The contractor shall employ adequate number of experienced skilled at site for daily 

supervision and for maintenance of various registers and records required under the 

law and contract. No payment for supervision shall be admissible. 

15.7 CONTRCTOR TO INDEMNIFY THE GETCO: 

The Contractor shall Indemnify the GETCO and every member officer and employees of 

the GETCO also, Engineer-in-Charge and his staff against all actions, proceedings, 

claims, demands, costs and expenses whatsoever, arising out of or in connection with 

the matters referred herein above elsewhere and against all actions, proceedings, 

claims, demands, costs and expenses which may be made against the GETCO or Government 

for or in respect of performance of his obligation under the contract documents. The 

GETCO shall not be liable for intervention of authority Government for or in respect 

of performance of his obligation under the contract documents. The GETCO shall not be 

liable for or in respect of or in consequence of any accident or injury to any 

workman or other person in the employment of the Contractor or his Sub-Contractor and 

the contractor shall indemnify and keep indemnified the GETCO against all claims, 
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demands, proceedings, cost, charges and expenses whatsoever in respect thereof or in 

relation thereto. 

15.8 WORKMEN’S COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE 

Insurance shall be affected for all the Contractor’s employee engages in the 

performance of this contract. If any of the work is sublet, the Contractor shall 

require the Sub-Contractor to provide workmen’s employer’s liability insurance for 

the latter’s employees, such employees shall be covered under the Contractor’s 

Insurance.  

15.9 WAGES TO BE PAID & TIME OF PAYMENT ETC. BY THE CONTRACTOR 

  a) The Contractor shall pay minimum wages per day to his Labours/ Workers as per 

rates fixed under the minimum wages act. The wages of every Contract Labour 

employed by him under this contract shall also be paid by him before the 

expiry of 7th day of the last day of the month in respect of the wages are 

payable (i.e. wages of a month have to be paid by him in the first week of the 

next month). Any default will result in cancellation of contract forthwith or 

else the contractor shall be punishable to the extent of Rs. 100/- per each 

day or as per the prevailing rules of labour laws. 

  b) The Contractor shall give his Telephone Number and Address to the GETCO, so 

that, in case of labour trouble etc. the Contractor can be contacted. The 

Contractor shall arrange to have his office outside the factory work premises 

and the Contractor shall arrange to have his office outside the factory work 

premises and the Contractor shall keep himself present throughout the working 

hours. 

15.10  REGISTRATION WITH PROVIDENT FUND OFFICE 

  I) The separate P.F. code issued from P.F. commissioner is required to be taken 

by contractor. 

  ii) If the contractor does not possess separate P.F. code number of RPFC, his 

tender will not be considered for acceptance. 

  iii) The contractor should mention separate P.F. code number allotted by PPFC, 

along with the tender. 

15.11     Termination of Contract: 

   In case of contractor fails to deliver the stocks or any consignment thereof    

within contractual period of delivery or in case the stores are found not in 

accordance with prescribed specification and/or the approved sample, the GETCO 

shall exercise its discretionary power either:    

15.11.1  To recover, from the contractor as agreed, by way of penalty clause above, or 

15.11.2 To purchase from elsewhere after giving due notice to the contractor on account 

and at the risk of the contractor for such stores not so delivered or other 

similar description without canceling the contract in respect of the consignment 

not yet due for delivery or   

15.12 To cancel the contract. 

 In the event of the risk purchase of stores of similar description, the opinion 

of the GETCO shall be final. In the event of action taken under clause (A) or (B) 

above, the contractor shall be liable to pay for any loss which the GETCO may 
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sustain on that account, but the contractor shall not be entitled to have any 

saving on such purchases made against default. 

 The decision of the GETCO shall be final as regards to the acceptability of 

stores supplied by the contractor and the GETCO shall not be required to give any 

reason in writing or otherwise at any time for rejection of the stores. 

15.12.1   MATCHING OF END COST: 

  In case the GETCO decides to award contract on matching end-cost basis, the 

bidder has to reduce all the quoted rates proportionately.  The reduction on 

overall basis will not be accepted (i.e. all unit rates of erection schedule 

shall be reduced proportionately by difference in percentage). The confirmation 

for matching end cost shall be given within 7 (seven) days from the letter from 

GETCO. 

16.0 VENDOR REGISTRATION: 

 REGISTRATION AS A CONTRACTOR: 

 Registration with GETCO is pre requisite for participating in tender. It is 

required to furnish documents of registration along with offer in Technical bid 

and the details at appropriate place in confirmation of details of bidder shall 

be given by the contractor 

17.0   Placing Vendors/Contractors for Purchase/Works in a Stop deal/Banned for          

business dealing/blacklisting:  

1.1. Stop deal / banned for business dealing / blacklist means debarment of parties 
from participating in the tendering process.   

 
1.1.1. Firm will mean Bidder / Licensor / Tenderer / Consultant / Vendor / 

Contractor.   
1.1.2. Reasons for Putting a Firm on Stop deal / banned for business dealing /   

blacklisting, is to protect the GUVNL and its subsidiary Companies from 
dealing with undesirable firm.   

 
1.2. The list of indicative reasons for placing the firm in a Stop deal / banned 

for business dealing / blacklist are as Under. 
 

A Firm will be placed in a Stop deal / banned for business dealing / 
blacklist, if the Firm-  

 
1.2.1. Has submitted fake, false or forged documents / certificates, 
1.2.2. Has revised / withdrawn price bid after opening of Techno – commercial bid,   
       until and unless it is sought for, 
1.2.3. Has tampered with the stipulated tendering procedure.  
1.2.4. Has refused to accept letter of Acceptance / purchase Order / Work Order  

after the same is issued by the Company within the validity period and as per 
agreed terms and conditions, 

1.2.5. Has committed breach of contract or has failed to perform a contract or has   
       abandoned the contract,  
1.2.6. Has failed to provide suitable expertise for the work as per per-scheduled  
       program. 
1.2.7. Has failed to submit all the necessary tests reports / documents within time 

schedule/ as per company’s time limit, as mentioned in the LOI, if the letter 
of Acceptance (LOA) is placed subject to submission of type reports / 
documents to the firm. 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
1.2.8. Has indulged in construction and erection of defective works. 
1.2.9. Has supplied inferior quality / defective materials and refused to replace 

with stipulated time frame, as specified by the company, 
      1.2.10. Has substituted materials in lieu of materials supplied by the company or 

has not returned or has short returned or has unauthorisely disposed of 
materials / documents / drawings / tools or plants or equipment supplied by 
the Company, 

1.2.11. Has involved in malpractices such as bribery, corruption, fraud, canvassing 
and pilferage, 

 
1.2.12. Has unauthorisely obtained official company information or copies of  
        documents, in relation the tender / Contract. 
1.2.13. Has failed to follow the stipulated mode of communication, if specified by 

the tendering authority / purchaser.  
1.2.14. Has parted with, leaked or provided confidential / proprietary information of 

the Company given to the firm only for its use (in discharge of its 
obligation against an order) to any third party without prior consent of the 
Company, 

1.2.15. Any other ground for which in opinion of the company makes it undesirable to 
Deal with the Firm, and  

1.2.16. In case the State Government directs the Company to place a firm in stop  
        dealing / banned for business dealing / banned for business dealing /  
        blacklisting. 
1.3.  Every bidder should at the time of submission of bid, give a declaration that        

bidder and / or proprietor / partner / Director of the firm has not been 
placed on stop dealing / banned for business dealing / blacklisting by GUVNL 
and It’s any subsidiary Companies as per Revised ANNEXURE-14 

 
19. The GETCO reserves the rights of interchanging and dismissing any person employed for 

the work if there is complaint against his misbehavior, misconduct or disloyalty 

towards job. 

20. Terms and conditions regarding industrial laws and other related matters shall be      

complied by the contractor in all respect. 

21. The contractor shall ensure that all persons have provided safety tools, shoes, hamlets 

etc. as may be required for safety point of view and all his persons shall follow the 

instructions issued by the GETCO from time to time in concern with the safety and 

security as the work to be carried out. 

CONFIRMATION OF DETAILS OF BIDDER 

Bidders are required to furnish following information & should place on top of technical bid specifying YES / NO 
 
1) Whether the Bid is on percentage basis as called for. Yes / No 
2) Whether rebate furnished is   in percentage basis as called for. Yes / No 
3) Whether the Bid is submitted by RPAD/Speed post. Yes / No 
4) Whether all pages of Bid Specifications are sealed and signed by the 

Bidder. 
Yes / No 

5) a) Whether   the   Bidder   is registered   with   GETCO    Yes / No 
 b) In case of “Yes”, please    furnish    following details:   
 i) Registration Letter No. & date.  
 ii) Class of Registration  
 Iii) Validity  
 c) Whether Bidder is having PF Code No. Yes / No 
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6) a) Whether EMD paid. ( DD / BG ) Yes / No 
 b) In case “Yes”, furnish details  
7) Whether following documents as specified are submitted.  

 
 a) Human Resources detail. Yes / No 
 b) Availability of tools, equipments etc. Yes / No 
 c) Details of orders executed / on hand Yes / No 
 d) Financial capability. Yes / No 
 e) Experience as specified. Yes / No 
 f) Latest Income-tax certificate Yes / No 
 g) Company's Articles Of Association Yes / No 
 h) Details Of Partners / Directors Yes / No 
 i) B.R./P.A. Authorizing Person Yes / No 
 j) Power of Attorney of Consortium Members Yes / No 

 
8) GST [IN PERCENTAGE]                                            Yes/ No 

       Please quote your GST Registration No. & Date.  

9) PENALTY TERMS AGREE           Yes/ No       
10) SECURITY TERMS AGREE                     Yes/ No 
11) PAYMENT TERMS AGREE           Yes/ No 
12) Completion Period Agreed          Yes/ No 
13) TELEPHONE NOS. & FAX NO. & e-mail ID       
14) AUTHORISED PERSON OF THE FIRM: 

15) NAME OF THE PROPRIETOR, PARTNERS, DIRECTORS                                       

  [AS THE CASE MAY BE], ALONG WITH ADDRESS, TELEPHONE, FAX NO. etc. 

 

 

 

Signature of Authorized Representative of 

Company/Agency 

 NAME:__________________ 

 STATUS:________________ 

 

 

Name of tendering   company 

 

 

PART – II 

TECHNICAL PARTICULARS FOR ERECTION OF EQUIPMENT AT SUB-STATION 

3.1 SCOPE: 

3.1.1 The  scope  for  erection works covered  under  this  section consist of : 

 i) Taking delivery of equipments and other material from the Board’s stores, 

checking them, transporting to site's stores and keeping in safe custody 

by contractor. 
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 ii) To take suitable storage-cum-erection insurance of equipments/materials 

issued by the Board. 

 iii) Distribution of all materials to erection site at  66kv  Sub Station. 

 iv) Structure/Equipment erection including fixing of attachments, accessories 

and tack-welding of structures., 

 v) Stringing of ACSR/AAAC Panther conductor bus with fixing of insulators, 

Hardware, dampers, spacers etc.  

 vi) Workmanship guarantee of all the activities carried out from (i) to (v). 

3.1.2 The successful Contractor shall carry out all addition/alteration required to 

complete the transformer for commissioning. 

3.1.3 The Board will supply equipments, structure materials, bolts-nuts, structure 

accessories/attachments, insulators, insulator-hard wares, conductor, 

accessories, ground wire, ground wire accessories, Control cable etc. required 

for erection of equipments and other associated works.  

3.1.4 All works shall be carried out in accordance with the revised and latest  

Provisions under Indian Electricity Act and Rules made hereunder. 

3.1.5 The contractor at his own cost shall arrange all the erection tools required 

during execution of work. The Contractor solely is responsible for any damage and 

/ or loss of his erection tools. 

 

3.1.6 The Contractor shall be fully responsible for completing all the above works till 

the complete transformer is taken over by the Board, and thereafter up till 

guarantee period.  

3.1.7 The methods of erection are not dealt with in detail but are left to the 

Contractor who shall exercise his own judgment with regards to actual handling of 

equipments & materials and in deciding upon the best methods to be adopted for all 

the erection activities.  

3.1.8 The successful bidder shall carryout all the erection works in accordance with 

structural drawings, and other erection drawings etc. provided by the Board. 

3.2 LAYOUT OF SUB STATION 

3..2.1 The proposed layout of the substation is available with concerned field office. The 

bidders are presumed to have acquainted themselves with the site before submitting 

their offer. 

3.2.2 The successful bidder has to collect from concerned field office the detailed 

layout drawing along with the following drawings for the substation duly approved 

by the Board immediately on receipt of the Order. He shall also arrange visit of 

proposed site jointly with Board’s representative for important marks coming across 

the scope of works under the contract. Structural drawings of 66 KV Structures 
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listed at Schedule –B                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

3.3 
TECHNICAL INSTRUCTIONS TO THE BIDDER 

3.3.1. The works shall be carried out strictly as per the erection manuals and shall 

fully comply with the relevant Indian Standard. The IE rules and Acts in force 

from time to time shall also be applicable during pendancy of the contract. 

3.4. ERECTION AND COMMISSIONING TOOLS & TACKLES. 

3.4.1 The contractor shall provide all tools/tackles, jigs and fixtures, winches, 

alignment tools, welding sets, , breaker handling devices, all consumable items 

and Transmission equipment as required to install the equipments and to complete 

the work in all respects and shall necessarily include (but not limited to ) 

bolts, nuts, rivets, welding rods, shims, wedges, packing sheets, packing 

compounds, oil installation and protection of individual equipment in storage 

and during erection. 

3.4.2 This shall also cover proper alignment, tack welding tagging, laying marking of 

and connection of cables, fabrication supply and installation of all support 

structures for installation of various electrical equipment and cables 

3.4.3 Provision of cable glands, ferrules, and cable lugs tags sealing kit (for HT 

cables) shall also be arranged by the contractor. 

3.4.4. Erection of various equipment shall be done strictly as per manufacturer's 

instructions 

3.4.6 All additional iron framework erected to put the equipment in operational 

condition shall be provided with two coats of primer and two topcoats of finish 

paint. 

3.4.7 Special care shall be taken to make the enclosed equipment protected against 

entry of rates, lizard, and creeping reptiles, which may create electrical short 

circuits. 

3.5.0. COMPLETION OF ERECTION (GENERAL) 

3.5.1. Equipment shall be considered to have been completely erected when the 

following activities have been completed. 

3.5.2 Moving of all equipments to the respective foundations 

3.5.3. Fixing of anchor bolts or tack welding as required. 

3.5.4 Leveling and alignment of equipment. 

3.5.5 Assembling of all accessories such as relays, CTs, PTs, meters 

instruments etc. as described in the job specifications. 

3.5.6. Drying of equipment as required and testing of oil for dielectric 

strength. 

3.5.7 Filtration and filling of oil as required. 
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3.5.8. Cable laying, termination with continuity checks. 

3.5.9. Applying of finishing coat of pain wherever required. 

3.5.10. Mounting of lighting fixtures & connections. 

3.511. Testing of all system with operation of all protection system. 

 
3.18.0. EARTHING ARRANGEMENTS: (TECHNICAL TERMS & CONDITIONS) 

Standard Guidelines & Recommendations for Earthing System for EHV Sub-station 

issued vide Circular R & M/3 dtd.5.11.12 & CE(TR) Circular 36 dtd. 23.9.08 to be 

followed. 

The General notes for Earthing system & drawings for earthing the equipments 

(including welding joints) are compiled in Drg. No. GETCO/E/STD/P-012 sheet 1 to 

24 (available in SOR booklet). 

3.19 GENERAL : 

3.19.1 The Contractor shall ensure that at the end of each sub-activity the Surplus 

materials are immediately removed from the work-site and the surplus excavated 

earth is spreader around to avoid loss or injury to the public/equipments. 

3.19.2 The Contractor has to return all surplus materials after reconciliation of material 

account in good and useable condition. The contractor shall settle the final bill 

including signature on all relevant papers required for passing of final bill, 

excess/saving statement and time limit extension proposal. If any within three 

months from the date of charging/commissioning or taking over by the Board of the 

Sub Station. 

3.19.3. 

 

3.19.4. 

Most of all equipments should be erected in presence of the concerned engineer from 

OEM/GETCO engineer. 

After complete erection and operation, contractor's supervisor should attend the 

site whenever called from GETCO for further testing commissioning of 

equipments/panels etc. 
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3.20 Erection: 

1. All erection work is to be carried out as per the manual of OEM (Original 
equipment manufacturer) and instruction of engineer-in-charge.  

2. All equipment erection charges are inclusive of shifting dragging handling of 
the respective equipment up to S/s erection site from its S/s site store. 

3. Contractor has to ensure safe shifting dragging erection of all equipments to 
comply with labour laws I.E. rules etc. 

4. All erection charges are inclusive of fixing of clamp connectors, all necessary 
accessories to the respective equipment. 

5. Transformer erection charges cover shifting dragging, handling etc. for its 
bushings radiators conservator tank and allied accessories. 

6. All erection work includes erection insurance to be arranged by the contractor 
at his cost. 

7. All the required tools and tackles like conductor, earth wire compression, 
jointing machine, cutting machine, welding set etc, are to be arranged by the 
contractor at his cost. 

8. For electrical lighting work prevailing SOR of Electrical work of R&B of GOG is 
to be followed. 
 

3.21       Dismantling: 

3.21.1              To ensure safety & Technical parameters in safe guard during dismantling, in 
person of concerned Engineer in charge. Also to stack the materials at safe                

           place in proper stacking manner. 
 

 
Signature of Contractor                Superintending-Engineer  
                                                        GETCO, CO, Bharuch 
 

TECHNICAL PARTICULARS FOR ERECTION, TESTING AND COMMISSIONING OF 
TRANSMISSION LINES ON D/C-M/C TOWERS: 

  4.1     The scope for erection works covered under this section consist of: 
 

I.  Check survey with minor survey work and if required, original survey and profiling. 
taking delivery of structure and line material from the carrier/ The GETCO, checking 

them, transporting to contractor's stores and keeping in safe custody, 

II. to take suitable storage-cum-erection insurance, 
 

III. distribution of all materials to erection site, 
 

IV. Excavation, stub-setting, concreting etc. complete work for foundation including 
dewatering, shoring & shuttering, cutting of stubs, fabrication and supply of 
chimney material and form boxes etc. 
 

V. Tower erection including fixing of attachments, accessories and tack welding, 
 

VI. Stringing of AAA/ACSR conductor/s and ground wires with providing jumpers etc. upto 
sub-station gantries at both ends and making LILO arrangement including 
dismantling work with one circuit in live condition wherever applicable and if the 
item is included in Schedule B. De-stringing of existing 66kV D/C line including 
grounding of insulator string, clamping, grounding of earth wire/conductor 
crediting to The GETCO’s store. 
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VII. Testing, commissioning and guarantee of all the activities carried out from (I) to 

(VII). 
 

3.1.2 The successful Contractor shall carry out all addition/alteration required to 

complete the line for commissioning. 

3.1.3 The GETCO will supply structure materials, bolts-nuts, attachments, insulators, 

insulator-hardwares, conductor, accessories, ground wire, ground wire 

accessories, etc. required for erection of transmission line. 

3.1.4 All works shall be carried out in accordance with the revised and latest 

provisions under Indian Electricity Act and Rules made there under. 

3.1.5 All the erection tools required during construction of line shall be arranged by 

the contractor at his own cost. The Contractor shall only be responsible for 

damage and / or loss of his erection tools. 

3.1.6 The Contractor shall be fully responsible for completing all the above works till 

the complete line is taken over by the GETCO. 

4.2 ROUTE: 

4.2.1 The proposed route of the line is available with concerned field office. The 

tenderers are presumed to have acquainted themselves with the route of line 

before submitting their offer. 

4.2.2 The successful bidder has to collect from concerned field office the detailed 

route on topographic sheet duly approved by the GETCO immediately on receipt of 

the Order. He shall also arrange visit of proposed line route jointly with The 

GETCO's representative for important marks coming along with the route. 

4.3 SURVEY: 

4.3.1   On completion of final survey (check survey), the contractor should return the 
copy of original profiles along with copies of final survey to the Engineer-in-
Charge of the work, before commencement of digging of pits. If, any subsequent 
alteration is found necessary i.e. during check survey, the contractor shall have 
to submit full details of such alteration with justification and obtain approval 
of the Superintending Engineer before carrying out the work. The contractor will 
be responsible for any inaccuracies that may arise due to incorrect survey / 
spotting of tower etc.  and should rectify such inaccuracies at his own cost.  
The approval of check survey shall be obtained from the E.E. (AM) concerned. 

 
4.3.2  For important crossing like major road, railways, rivers, power line, 

telecommunication lines etc. the clearances shall be provided in accordance with 
the prevailing rules of the concerned authority. 

4.3.3  Tension towers with double tension hardware shall be located on either side for 
railway and power line crossings depending on the merits of each case. Necessary 
copies of finally approved drawings required for approval of concerned authority 
shall be supplied by the Contractor free of cost. 

4.3.4 The angle of crossing shall be maintained at 90 Deg. as far as possible for 

crossings like river, railway, power line and P&T crossings but never less than 

700.   
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4.3.5 The crossing towers with double suspension hardware and dead end type anchor 

towers shall be located for major river crossings. 

4.4       TAKING DELIVERY AND DISTRIBUTION OF MATERIALS: 

4.4.1 The Contractor has to take delivery of tower materials/ Girders directly from the 
GETCO's store. The line materials that will be issued by the GETCO will be in “as 
is where is" condition at the stores centre of the GETCO in that area during 
working hours of working days. The Contractor will be fully responsible for any 
damage to or loss of all materials at any stage during transportation or 
erection. 

4.4.2    The Contractor has to open site store immediately nearby the line route and ensure 

for safe custody of all the materials stored at his own cost. 

4.5       WAY LEAVE, TREE CUTTING AND OTHER OBSTRUCTIONS: 

4.5.1 The contractor will arrange for right of way and for tree clearance.  Proposals 

in this connection will have to be prepared and submitted by the Contractor well 

in time. It will also be necessary on the part of contractor to instruct his 

labourers and staff to use minimum area while doing the work where there are 

standing crops.  No person of the contractor should pick any items from standing 

crops or fruits. The contractor should take all possible steps to avoid or 

minimize damage to standing crops, etc. 

4.5.2 The contractor should immediately notify any obstructions or hindrance from local 

villagers or the local authorities in the execution of the work to the concerned 

Engineer-in-Charge but should not deal directly in the matter.  The Engineer -in-

Charge will arrange to remove the obstacles as soon as possible. 

4.5.3 For the clearances, permissions, removal of obstructions in way leave etc. the 

Contractor shall not remain contended by simply informing the GETCO, but shall 

invariably assist and arrange for personal follow up to overcome the difficulties 

in the interest of progress of the work. 

4.5.4    METHODOLOGY FOR COMPENSATION TOWARDS ROW: Methodology for compensation towards 

Right of Way (ROW)/Way leave clearance/Tree crop damages etc during construction 

of this  line will be made as per GOG Tharav No. GET-11-2015/GOI-199-K Dated 

01.03.2024/CE(Proj)/II/T-4/3172 dtd:13.07.2026 or latest. 

4.6 ACCESS TO LOCATIONS: 

4.6.1 It will be the Contractor’s sole responsibility to take the materials upto the 

location.  Any path way, temporary road, temporary bridge required will have to 

be provided by the Contractor at his own cost.1f, for any reasons the above is 

not feasible, the Contractor at his own cost shall have to arrange transportation 

by head loads.           

          The contractor will be deemed to be very well familiar with the route of the 

transmission line before giving the offer.  Notwithstanding the difficulties of 

terrain, location approaches, way leave and other obstructions the price quoted 

for all the items of erection in the Schedule of Section-E-IV shall not undergo 

any change at any stage or granted by the GETCO for any special 

rates/consideration. 

   SHORING, SHUTTERING AND DEWATERING: 
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 The Contractor has to arrange for shoring, shuttering and dewatering work during 

activities of excavation, stub setting and concreting.  These shall be done at his 

own cost. 

4.7 EXCAVATION FOR FOUNDATIONS: 

4.7.1 On finalization of location, the Contractor shall make a trial pit on all four 

legs of tower having width of 900 mm x 900 mm and depth according to following 

alternatives: 

Alternative-I: If the rock is encountered within the depth of 1.5 mtr, the excavation of 

trial pit shall be restricted to l.5 mtr.  During such excavation, it 

should be ensured that the depth of rock encountered shall meet with the 

concrete plug height of respective rock type foundation design. Otherwise, 

the excavation depth be increased in such a manner that depth of rock 

encountered shall meet the concrete block height of respective rock type 

foundation design. The total depth of excavated pit shall be limited to 3.5 

mtrs for adopting suitable foundation design. 

Alternative-II: When the rock is not encountered up to 3 / 3.5 mtr, the excavation shall 

be stopped and depending upon the soil strata of excavated pits, the 

classification of foundation type to be adopted be obtained. 

4.7.2 After the excavation of all the four pits for the tower, as indicated in 3.7.1 

above, the Engineer-in-Charge of the work (Elect. & Civil) or Engineer nominated 

by the Chief Engineer (Proj), Head Office shall examine the type of soil and 

foundation to be adopted for the particular location. For this purpose, 

Contractor shall offer at least 10 (Ten) locations at a time.  The decision given 

by the Engineer-in-Charge of works (Elect. & Civil) or Engineer nominated by 

Chief Engineer (Proj) for adopting type of foundation at particular location 

shall be binding to the Contractor. 

4.7.3  After the decision of foundation type to be adopted, the excavation dimensions of 

trial pits shall be increased to the respective approved foundation design, if 

required. For the excavation done in excess of determined volumes (according to 

approved foundation design), the contractor has to fill the extra excavation by 

1:2:4 mix. concrete at his own cost. 

4.7.4 The details of strata found during the trial excavation, decision about the 

foundation to be adopted and the final actual excavation volumes shall then be 

recorded in the register to be maintained for this purpose, with proper 

authentications of the engineers of the Contractor. 

4.7.5   The payment of excavation will be limited to the volumes as per approved excavation 

drawings even though the Contractor may excavate more for the sake of his own 

convenience or for any reasons. If the excavated dimension/s is/are more than the 

dimension/s shown in the approved drawing, the additional excavated volume should 

be filled in with 1:2:4 mixture concrete at Contractors cost in respect of 

materials, labours etc. 

4.7.6 In case of rock soil, the extra excavated rock portion on all sides shall be 

filled with 1:2:4 mix concrete at his own cost in respect of materials, labours 

etc. 
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4.7.7 The rates indicated in schedule for excavation work in each soil shall be 

applicable to all the locations as per actual condition of the soil strata 

irrespective of classification of type of foundation. 

4.7.8 The rates for excavation indicated in schedule shall also be applicable for 

benching work, if required. 

4.7.9 Definition of Soils: 

 The soil to be excavated for tower foundations are classified as under: 
 a) Normal dry Soil: 

         The soil readily removable with ordinary spades and shovels viz. murram / 
hard murram etc. and to be used for location in normal dry cohesive or non-
cohesive soils of any colour or soil containing loose boulders. 

 b) Black Cotton Soil: 

 The clayey soil which can be removable with ordinary spades, shovels, pick, 

axes etc. and swells when wet and shrinkes when dry, but not necessarily 

black in colour. 

c) Soft Rock: 

 The rock like hard gravel, kankar, limia stone, fissured rock and other 

types with similar nature, which gets decomposed and can be quarried or 

split with crow bar or pick or axe. 

 d) Hard Rock:  

                The rock which can be removed by chieselling, drilling, blasting. 

e) Sandy Soil: 

 The normal / black cotton soil which contains more than 50 % sand OR 

complete sand. 

f) Wet Soil: 

 The normal / black cotton soil having long standing surface water for more 

than 6 months and with water penetration not exceeding one meter below 

ground level e.g. paddy field. 

 g)    Submerged Soil: 

 The normal / black cotton soils met with sub soil water which requires 

dewatering. 

Note: For rock, it may be ensured that it is the parent soil strata and not the 

isolated local boulders. 

4.7.10 Guideline for adopting various types of foundations: (All dimension are in mm) 

Sr. 

No. 

Type of foundation 

to be adopted 
Type of soil 

Layer depth from ground level in mm. 

From To 
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Sr. 

No. 

Type of foundation 

to be adopted 
Type of soil 

Layer depth from ground level in mm. 

From To 

1. Normal Dry Soil 

(NDS) 

Dry B.C. 

NDS 

 

OR 

NDS 

G.L. 

DBC 

Layer at 1(a) 

 

G.L. 

500 m.m. 

3500 m.m. 

 

 

3500 m.m. 

2. Partially Submerged 

Normal           

(PSN) 

Soil strata as at (1) / (5) but with soil water table available 

below 1500 m.m. from G.L. to 3500 m.m. 

3. Fully Submerged 

Normal soil                         

(FSN) 

Soil strata as at (1) / (5) but with soil water table available 

within 1500 m.m. from G.L. to 3500 m.m. 

4. Wet Normal Soil                       

(WNS) 

Soil strata as at (1) but surface water logged for more than 6 

months and penetrating upto 1000 m.m  from ground level. 

5. Partially Dry Black 

Cotton                     

(PDBC) 

DBC 

 

N D S 

G.L. 

 

DBC 

Layer at 5(a) 

More than 500 m.m. & 

upto 1500m.m. 

3500m.m. 

6. Fully Dry Black 

Cotton          

(FDBC) 

DBC 

 

 

NDS 

G.L. 

 

 

DBC 

Layer at 6(a) 

More than 1500 m.m. 

and upto 3500 m.m. 

3500 m.m. 

7. Partially Submerged 

Black Cotton                      

(PSBC) 

Partially Soil strata as at (6) but with sub soil water table 

available 1500 m.m. from G.L. upto 3500 m.m. 

8. Fully Submerged 

Black Cotton  

                     

(FSBC) 

Soil  strata as at (6) but with sub soil water table available 

within 1500 m.m. from Ground Level upto 3500 m.m. 

9. Wet Black 

Cotton(WBC) 

Soil strata as at (5) or (6) but surface water logged for more 

than 6 months and penetrating upto 1000 m.m. from ground Level. 
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Sr. 

No. 

Type of foundation 

to be adopted 
Type of soil 

Layer depth from ground level in mm. 

From To 

10. Soft Rock (SR) Dry B.C. or NDS 

Soft Rock 

G.L. 

DBC/NDS layer at 

10(a) (within 

1500/3500m.m.) 

Rock 

1500 m.m. within 

3500m.m. 

11. Hard Rock (H R) Dry B.C. or NDS 

Hard rock 

G.L. 

DBC/NDS layer at 

11(a)  (within 

1500/3500m.m.) 

Rock 

1500/within 3500m.m. 

12. Sandy Dry B.C. or NDS Mixed with sand upto 3500 mm. (more 

than 50% Sandy) 

   OR 

  Sand 

 

Within 1500mm. 

from G.L. 

3500 m.m. 

              
4.7.11 For very complicated soil strata other than indicated above like soft rock-cum 

submerged or hard rock-cum-submerged, normal-clayee-sandy soil etc., the matter 
should be referred to Chief Engineer (Trans) for decision regarding the type of 
foundation to be adopted, giving details of strata of soils in all the four of the 
location along with proposal recommended. The proposal shall be submitted in 
consultation with the Engineer-in- Charge (Civil & Electrical). 

 
4.7.12   Precautionary Measures: 

a.  During excavation of rock (by chiseling or blasting or drilling) extra care should 
be taken, so that excavation dimensions required for rock portion is maintained 
almost equal to but never less than approved foundation design. The rock surface 
shall be as rough as possible for proper bondage between rock and concrete.  In 
case of extra excavation in rock, the same shall be filled with 1:2:4 mix concrete 
at Contractor's own cost i.e. the concrete shall be filled in the gap for the 
desired height of the concrete plug. The Contractor shall arrange for required 
blasting materials at his own cost and will be responsible for storage and use of 
such materials. 

b. Whenever dewatering is necessary during excavation for smooth execution of the 
work, manual dewatering will be resorted to in case of little water otherwise 
mechanical or power driven dewatering shall be deployed at Contractors own cost. 

c. In case of collapsible soil shoring and shuttering shall be provided by the 
Contractor at his own cost.  No extra charge shall be admissible for removal of 
collapsed soil in the pit. 

d. Whenever necessary, the leveling of soil shall be done. 
e. For shallow foundation, the stub shall be cut to proper length at contractor’s own 

cost and record shall be maintained for such locations in terms of cut lengths. 
 

4.8 STUB SETTING: 
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4.8.1 The Contractor shall be fully responsible for correct setting of stubs in 

accordance with approved methods of the exact locations and alignments and in 

precisely correct level.  Stub-setting templates to be supplied by the GETCO 

should be used for proper, setting of stubs. 

4.8.2     The rates for stub setting are inclusive of cutting of stubs (if any), setting of 

stubs, levelling at correct level, dismantling of template after concrete, back-

filling etc. work. 

4.8.3 Above rates shall be on per MT basis for normal, extensions upto 21 meters and 

special/river crossing towers. 

4.8.4 The weights payable for stub-setting item shall be comprising the weight of stub 

and its respective stub setting template. 

4.8.5 The Contractor shall invariably return the stub setting templates with bolt-nuts 

in good condition to the GETCO on completion of foundation work.  The templates 

shall be returned duly painted with red oxide, if un-galvanised and marked with 

its number. 

4.9 CONCRETE: 

4.9.1 Form boxes made out of M.S. sheet for chimney and steps or pyramids shall be 

prepared by the contractor as per approved foundation design, drawings at his own 

cost. 

4.9.2 The cement required shall be arranged by the contractor from his own stock or by 

purchasing from the market. (Please see the Special condition for use of cement).  

4.9.3 The cement consumption for different types of concrete shall be considered as 
follows: 

               1:1.5:3 mix. – 8.2 Bags, per Cu. metre. (M 20) 

               1:2:4 mix. -   6.5 Bags, per Cu. metre. (M 15) 

        1:3:6 mix. -   4.5 Bags, per Cu. metre. (M 10) 

4.9.4 The sand shall be of the best quality containing hard siliceous materials, clean 

and of sharp angular grit type and free from earth or organic matter or salts and 

to the satisfaction of the Engineer-in-Charge. The sand shall be washed before 

use. No saltish or brakish water shall be used for concreting. 

4.9.5 The mixture of concrete to be used shall be such as to produce a sound, compact 

and water-proof concrete. The mixture shall not be weaker than the ratio to be 

prepared. The stone metal shall not be in size bigger than 40 m.m. The concrete 

for chimney shall be prepared with 20 mm stone metal and the concrete for 

pyramid/step/pad shall be prepared with 20 mm or 40 mm stone metal. The mixture 

shall be prepared using mixing machine only.  It should also be free from grit 

and dirt. The concrete shall be mixed as stiff as required for placing the 

concrete in the form of moulds with ease and degree to which concrete resists 

segregation will permit. Hence, the quantity of water used should not be too 

much. 
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4.9.6 Proper form or moulds adequately braced to retain proper shape while concreting, 

should be used for chimney, pyramid and slab portions. Form boxes should be water 

tight so as not to allow cement cream to come out leaving only sand and gully to 

form honey combs in concrete. Form boxes should be cleaned and oiled before using 

for concreting. 

4.9.7 All sub-merged locations must be kept completely dewatered both during the 

placing of concrete and for 24 hours after completion. There should be no 

disturbance of concrete by water during this period. 

4.9.8 Form boxes should not be removed before 24 hours, after concreting. Concrete 

surfaces where required should be set right with rich cement and mortar after 

removal of the forms. 

4.9.9 The Superintending Engineer (Trans), Bharuch or Engineer appointed by him at his 

sole desecration may uncover any cast foundation to find out the workmanship of 

foundation. Contractor shall render necessary assistance during such fact finding 

operation and shall comply with the report of the investigating officer. 

4.9.10 The tor steel bars required for RCC type foundation shall be procured by the 

contractor in advance to avoid delay in the work. 

4.9.11 The contractor will be responsible for constructing the foundations in accordance 

with the design of each type of foundation supplied by the GETCO. 

4.9.12 The rates indicated in schedule for concrete work shall be applicable to all the 

locations irrespective of soil strata and type of foundation adopted. 

4.9.13  The tor steel bars required for RCC type foundation shall be procured by the   
Contractor in advance to avoid delay in the work. 

4.9.14 The empty cement bag shall be retained by the Contractor.  

4.9.15 No wastage is permitted for reinforcement steel as reinforcement steel is to be 

procured by the contractor at his own cost. NO over lapping of RCC is permitted in 

foundation work. 

4.9.16 The GETCO reserves right to test the quality of steel and cement procured by the 

contractor at any Govt. recognized Laboratory and intended to be used for the 

tower foundation works.  The test results shall be binding to the Contractor. 

 4.10    CURING AND BACK-FILLING: 

4.10.1  After 24 hours of pouring, the concrete should be cured by keeping it continuously 
wet for 14 days. After 48 hours of pouring, the pit may be back filled with 
excavated selected earth (which is free from grass, dung, wooden waste, postures 
and fodder woods, shrubs, thorn etc.) sprinkled with necessary amount of water 
and well compressed and consolidated in layers not exceeding 150 mm. If the 
excavated soil consists of large boulders/stone, the same shall be broken to 
maximum size of 80 mm and mixed with soil to be back filled. At the locations 
where borrowed earth is required for back filling, this shall be done by the 
Contractor at his own cost, irrespective of transportation from any lead. 
Thereafter, the exposed top end the fill shall be kept wet for the remainder of 
above prescribed curing period. The uncovered portion of concrete chimney above 
the back filled earth shall be kept wet by providing empty gunny bags fully 
wrapped around the concrete chimney for curing and ensure that the bags are kept 
wet by frequent pouring of water on them. 
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4.10.2 Extra ordinary care be taken during back-filling. The Contractor and The GETCO's 

Engineers at site shall ensure that back-filling is done in the manner referred 

above, so that back-filled earth becomes homogeneous with surrounding parent soil 

with the passage of the time. 

4.10.3 The site engineer of the contractor shall record the day / date of curing, back-

filling etc. and sign in the register for its correctness along with The GETCO's 

representative. 

4.10.4    The rates of stub setting are including the work of back filling of excavated pit.  
The large stones / boulders shall be broken to maximum 80 mm size before used for 
back-filling at no extra cost to the GETCO. 

 

4.10.5 The quantity of excavated earth obtained from a particular location shall 

generally be utilized in back filling work in tower footing of same location, 

unless it is unsuitable for such purpose.  In the later case, the back-filling 

shall be done with borrowed earth of suitable quality irrespective of lead at no 

extra cost to the GETCO. 

4.11 PROTECTION OF TOWER FOOTING:/ ‘H’ FRAME FOOTING. 

4.11.1 The work shall include all necessary stone revetment, concreting and earth 

filling above ground level and the clearance from stacking on the site of all 

surplus excavated soil, special measures for protection of foundation close to or 

in nallas, river bed hilly/undulated terrain etc. by providing suitable 

revetment. The top seal cover of the stone revetment shall be done with M150 

concrete (1:2:4 mix). The Contractor shall furnish in the profile itself the 

recommendations for providing protection at these locations wherever required.  

However, the work shall be executed as per approved drawings only. 

4.11.2 The quantity of excavated earth obtained from a particular location shall 

generally be utilized in back filling work in protection of tower footing of same 

location, unless it is unsuitable for such purpose. In the later case, the back 

filling shall be done with borrowed earth of suitable quality irrespective of 

lead and the consolidation of earth shall also be done free of cost. 

4.11.3 Quantities of various protection work like stone revetment, concrete revetment, 

brick masonry and random stone masonry to the foundations are to be executed by 

the successful contractor if indicated in the schedule- B and payment for such 

quantity shall be as per unit rates accepted. 

4.12 ERECTION OF TOWERS: 

4.12.1   The super-structure of towers should be erected on foundations after 14 days of 
concreting. However, the method adopted for erection of tower is left to the 
discretion of the contractor subject to the condition that he takes 
responsibility for any damage to materials. No tower member should get strained 
or bent during erection. The towers must be truly vertical after erection and no 
straining would be allowed to bring it in alignment. Maximum tolerance in 
verticality that will be permitted is ONE mm per 360mm of tower height.  The bolt 
head shall be on outside faces and nuts and washers on inside faces of the tower.  
All bolts & nuts shall be made fully tight and finally the bolt threads shall be 
centre punched to avoid nuts getting loose.  Punching of bolts shall be made by 
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chamfering the threads with centre punch atleast at three places equally spaced 
on contact surface of bolts and nuts. 

 

4.12.2 Complete tower erection shall include erection of all accessories like danger 

plate, number plate, phase plate, C.I. Plate, Anti-climbing devices and fittings 

including attachments like step bolts, ladders, platforms, 'U' bolts, shackles, 

hangers, strain plates etc. 

4.12.3 Suitable tower extension shall be erected to get desired ground clearance 

whenever required, as determined at the time of survey and profiles. 

4.12.4 To avoid pilferage of bolts and nuts and tower members, the bolts of the two 

bottom most panels (say upto 10 meters) shall be tack welded at three places on 

the nuts diametrically. The zinc rich paint shall be procured by the Contractor 

at his own cost and shall be applied immediately following the tack welding. 

4.12.5 The contractor shall arrange for all the equipments for tack-welding purpose.  The 

rates shall be inclusive of supply and application of zinc rich paint on it. The 

tack welding of nuts with bolts for two bottom – most panels shall be carried as 

per the instruction of E.I.C. 

4.13     GROUNDING: 

4.13.1 It is necessary that in no case, tower footing resistance should be more than 10 

Ohms during dry weather. The Contractor shall arrange required equipments for 

measurement of soil and tower footing resistance.  The payment shall be released 

only after receipt of final soil resistance details of providing earthing at each 

location. 

4.13.2 After erection of towers, the Contractor shall measure the footing resistance of 

each location and prepare the record for submission and approval of Engineer-in-

Charge for deciding the type of grounding to be provided. 

4.13.3 Pipe Type Earthing: 

 At locations where footing resistance does not exceed 10 Ohms., the pipe type 

earthing as per appended drawing shall be provided.  The contractor will have to 

supply all the materials required for grounding like pipe, flat, bolt- nuts, 

salt, fine broken coke/charcoal etc. The earthing is to be done by making a bore 

hole for insertion of pipe away from the tower leg excavation line. 

4.13.4 Counterpoise Earthing: 

 At locations, where footing resistance exceeds 10 Ohms, counterpoise earthing as 

per appended drawing shall be provided to bring down the tower footing resistance 

below 10 Ohms. The Contractor will have to supply all the materials required for 

grounding like lugs, G.I. wire, bolts, nuts etc. The counterpoise earthing shall 

be burried 600 mm below ground level. 

4.13.5 The method for providing earthing shall be at the desecration of the Contractor. 

4.13.6 The record of footing resistance shall be maintained in consultation with 

Engineer-in-Charge before and after providing of suitable earthing. 
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 4.14 INSULATOR HOISTING ON TOWERS / ‘H’ FRAME: 

4.14.1   Suspension insulator strings shall be used on all tangent type towers and tension 
insulator strings on all small, medium, large angle and dead end type tension 
towers. Technical particulars of insulator strings are appended herewith. 

 

4.14.2 Insulators strings shall be assembled on ground. These shall be cleaned and 

examined for hair cracks, chips or defective glazing (not exceeding half 

centimeter square) and then hoisted by careful handling. The work will include 

fixings of all hardwares and fittings in their proper places and order. 

4.15 STRINGING ON TOWERS / ‘H’ FRAME: 

4.15.1 Before commencing of stringing work, contractor must obtain approval of sag 

tension charts (these shall have to be supplied by the contractor) showing final 

sags and tension for various temperature and spans.  The stringing chart shall be 

prepared according to appended format only. 

4.15.2 The Contractor shall be responsible and will take care of proper handling of 

drums from stores to site. Sufficient numbers of aluminum snatch blocks shall be 

used for paving out the ACSR/AAA Conductors. Necessary precautions shall be taken 

to avoid conductor rubbing on the ground by providing adequate ground roller, 

rollers on supports. Additional rollers shall also be provided to cross thorny 

hedges, footing and other obstructions to avoid scratching of conductor. The 

conductor and ground wire shall be made to sag correctly as per stringing charts 

before they are finally transferred to the hardwares for conductors and to clamps 

for ground wire. No joint should be made at less than 30 metres from the tower 

end and no joint shall be permitted in Railway, River, road and other important 

crossings spans. There shall not be more than one joint in a span of each 

conductor. The sag The GETCO, if used shall be adjusted to suit the sag indicated 

against actual temperature for an individual span. The thermometer shall be 

provided at the conductor point during the stringing work. Dynamometers shall be 

used in tensioning the conductors.  All conductors shall be stressed to their 

maximum working load at the time of stringing, as per approved stringing charts. 

4.15.3 The minimum clearance between the lowest point of conductor and ground shall not 

be less than required.  All compression joints should be carefully made and a 

record of initial and final lengths of the joints jointly signed by Contractor's 

and The GETCO's representatives should be maintained. Check for sag should also 

be made at intervals when conductors are drawn up. Over stressing, causing damage 

to towers should be avoided. Care should be exercised not to over tension the 

conductor. An extra sag of 150 mm be allowed at all the important tension 

locations like Railway/River Crossings. 

4.15.4 After being pulled the conductor/ground wire shall not be allowed to hang in the 

stringing sheaves for more than 72 hours, before being pulled to the specified 

sag. During the time the conductor / ground wire is on the stringing sheaves 

before sagging-in, it shall be ensured that the conductor / ground wire is not 

damaged due to wind, vibration, vehicles or other causes.  Scaffolding should be 

used to cross the important roads and Railway Crossing for minimum interruption 

to traffic. 
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4.15.5 The conductor shall be pulled upto desired sag and left in serial stringing 

sheaves for at least one hour after which the sag shall be rechecked and 

adjusted, if necessary, before clipping in and transferring the conductors from 

the serial stringing sheaves to the suspension clamps. 

4.15.6 Conductor shall be clamped within 24 hours of sagging. The sag will be checked in 

the larger spans of the section in case of sections upto eight spans and in one 

intermediate larger span also for section with more than eight spans. 

4.15.7 The stringing sheaves, when suspended on the transmission structure for sagging, 

shall be so adjusted that the conductor will be on the sheaves at the same height 

as the suspension clamp to which it is to be secured. 

4.15.8 The stringing of the ground wire shall be done in accordance with the stringing 

charts approved by the GETCO. The ground wire shall be strung to run continuously 

over the conductors. The ground wire shall be pulled, sagged and clamped-in from 

tension tower to tension tower before the phase conductors are pulled in that 

section. 

4.15.9 All the line conductors shall be terminated at sub-station structures whose 

details shall be furnished by the GETCO at the appropriate time. The contractor 

shall fix strain insulators on the sub-station structures. 

4.15.10 Armour rods and vibration dampers shall be fitted at each suspension tower before 

final clamping of conductor with Insulator strings. Vibration damper shall be 

fitted at each tension tower after final clamping of conductor with insulator 

strings. Vibration dampers are to be fixed using aluminium tape with each 

clamping bolt and in correct vertical position in relation to conductor. 

Compression type joints are to be used for jointing of conductors. Each part 

connected with joints shall be perfectly cleaned by wire brush and properly 

greased before final compression. All the joints of conductors and earth wire 

shall be made in the best workmanship manner and shall be perfectly straight and 

having maximum possible strength. 

4.15.11 Proper guys shall be provided to counter balance the paving out tension of 

conductor/ ground wire at the tension locations, to avoid damage to towers and/or 

accident. 

4.15.12 Stringing work shall mean, the activities of fixing of insulator and insulator 
hardwares, paving, jointing, tensioning, clamping with armour-rod, providing 
dampers, repairing of conductors (if any) and fixing the conductor at tension 
hardwares etc. De-stringing work is the part of this contract. It includes de-
clamping of the existing conductor / earth wire grounding of insulator string 
earth wire / conductor and depositing the same in the GETCO`s store. 
 

4.15.13  The rates for any type of stringing work, out of followings are indicated in        
Schedule B. 
o stringing of one / two ground wire/s, 
o stringing of single / double circuit line with single bundle conductor/s, 
o hot-line stringing of conductor, 
 

4.15.14 The rates for stringing of conductors and ground wire for special crossings like 

river shall be on per KM basis only and shall be paid according to actual work 

done. In case special towers are suspension type the special shall mean major 
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river crossing section considering the span from one anchor tower to the other end 

anchor tower 

4.15.15 The stringing work should be planned in such a manner in consultation with the 

Engineer in charge of the work that minimum shut down of power line crossings are 

required. Revenue loss due to any undue shut down i.e. after the shutdown is 

arranged and required to be extended on account of contractor shall be recoverable 

from the contractor. 

4.15.16 All members of dismantled tower and line materials shall be credited by the 

contractor to Const. Div. store 

4.15.17 The empty steel drums of conductor and earth wire shall be returned by the 

contractor. 

4.16 TOWER ACCOUNT 

4.16.1 Within the month of completion of the foundation activity of the line all the 

stub setting templates shall be returned / credited to the GETCO's store as per 

the instruction of the Engineer-in-incharge of the works at no extra cost to the 

GETCO. 

4.16.2 Within the month of completion tower erection activity of the line all surplus 

stubs / towers / extensions including bolts, nuts and accessories etc. shall be 

returned / credited to the GETCO's store including its proper stacking as per 

instruction of the Engineer- in-charge of the works at no extra cost to the 

GETCO.  If contractor fails to do so, cost of the surplus towers i extensions / 

stub setting template including bob & nuts shall be deducted from the payable 

amount of this or any other work executed by the contractor. 

4.16.3  So far as the accounting of unused surplus towers is concerned, the same shall be 
done on the basis of complete tower only and not on per MT basis. For shortage of 
any part (as per BOM) /Bolts-Nuts/Accessories to complete the tower, recovery of 
complete full tower shall be made from contractor’s bill. 

 
4.16.4 All the surplus towers as mentioned above shall be returned to the stores as per 

instruction of Engineer-in-Charge of the works OR at the TOWER BANK situated at 

Bharuch within one month of completion of towers erection. This includes 

unloading of tower material and stacking it as per instruction of the Engineer- -

in-Charge at no extra cost to the GETCO. 

4.16 MATERIAL ACCOUNT: 
 
4.17.1  On completion of the work, all surplus tower and line materials etc. and stub-

templates shall be returned by the contractor to the stores of the GETCO, as per 
the instructions of the Engineer-in-charge of the works at no extra cost to the 
GETCO. 

4.17.2 The contractor shall submit the complete materials account immediately after the 
work is completed and in any case not later than 3 months from the date of 
completion or handing over of the line, whichever is earlier. 

 
4.18 WASTAGES: 
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4.18.1  The contractor shall make every effort to minimize the breakages, losses and 

wastages of line materials/cement etc. supplied “Free of Cost” by the GETCO for line 
erection work. 

4.18.2 The maximum ceiling for wastages permitted is as under: 
Sr. No. Item % wastages permitted (Maximum) 

i) Conductor and earth wire. ½% (for jumpering, sister wire & sag.) 

ii) Conductor and earth wire. ½% (for credit as scrap of cut-piece length 

(from 10 Mtrs. Upto 30 Mtrs.) 

iii) Conductor and earth wire. And 2% (for credit in pieces as good conductor 

from 10 Mtrs. to 30 Mtrs.) 

iv) Bolt-nuts Nil (No extra bolts-nuts will be supplied). 

v) Insulators ¼ % 

4.18.3 All the wastages are accountable except for items (i) of Clause No.2.24.2. The 

account of permissible wastages shall be maintained at site in the registers as 

prescribed by the Engineer-in-Charge of works, which will be subjected to 

periodical checking by purchasers authorized representatives. 

4.18.4 The account of wastages shall also be submitted on monthly basis (with running 

accounts bills) to the Engineer-in-Charge of works as per Statement-B, Appendix-I 

of the specification. The copy of R.A. Bill shall also be submitted to the 

concerned Executive. Engineer (Const).  

4.18.5    The contractor has to return empty steel conductor and earth wire drum. 

4.19 TESTING AND COMMISSIONING: 

4.19.1  The Contractor after completion of erection work will ensure that all works 
connected with line have been completed.  These works shall be done correctly as 
per Indian Electricity Rules and Procedures. Any extra cost involved due to 
incompleteness of work or bad workmanship found out subsequently shall be set 
right forth with by the Contractor at his cost. 

 
4.19.2 After the erection is completed in all respects, the line should be thoroughly 

patrolled and checked for continuity and clearances. The line should be meggered 

to check its insulation level. Afterwards a written confirmation should be given 

to the Engineer-in-Charge that the men, materials, tools and earthings (if any) 

are removed and the line is safe for charging. On charging the line, if it does 

not hold and trips, the contractor should arrange to patrol the line and find out 

the causes for the tripping and rectify the defect at no extra cost to the GETCO. 

4.20 HANDING OVER OF LINE DOCUMENTS: 

4.20.1 On completion of all erection activities, the contractor has to furnish following 

informations along with technical details to concerned Engineer-in-Charge of the 

work in triplicate duly bound: - 

a. Approved surveyed route with permanent marks, (To be obtained from the GETCO) 
b. Approved copy of profiles with tower schedule, (To be obtained from the GETCO 

except for portion where any change is approved) 
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c. Location wise soil strata details of each pit excavated, type of foundation 

executed, volumes of excavation & concrete and RCC steel weights, 
d. Details of revetment, retaining walls, etc., work done for protection of tower 

footing and their approved drawing copies, 
e. Approved copies of stringing charts, 
f. Value of tower footing resistance before & after providing earthing and type 

of earthing executed, 
g. Details of spans and phase where mid span joint, repair sleeve used, 
h. Location wise type and numbers of insulators, insulator hardwares, earthwire 

hardwares, conductor accessories, etc., provided, 
i. Separate detail of each crossing like road, river, railway, power line, P&T 

Line, etc and details of clearance as per Indian Electricity Rules. 
 

4.21 GENERAL: 

4.21.1 The Contractor shall ensure that at the end of each sub-activity the surplus 

materials are immediately removed from the work-site to avoid loss and injury to 

the public. 

4.21.2 The Contractor has to return all surplus materials after reconciliation of 

material account in good and useable condition and settle final bill including 

signature   in all relevant papers required for passing of final bill within 

three month from the date of charging / commissioning of line. 

4.21.3 The contractor has to return empty Conductor / Earth wire Drums if it is Steel 

Drum.  For wooden Drums, contractor has not to return the empty Conductor/Earth 

wire Drums for the conductor/ E.W used for this line. 

4.21.4  If contractor does not complete the work in specified time with GETCO’s 

specification or leave the site with incomplete work, GETCO will get the 

remaining work executed at the risk and cost of contractor. 

4.21.5   If at any time, before the security deposit is refunded to the contractor, it 

shall appear to the Executive Engineer or his subordinate in charge of the work 

that any work has been executed with unsound, imperfect or unskillful workmanship 

or with materials of inferior quality or that any materials or articles provided 

by him for the execution of the work are unsound or of an inferior quality to 

that contracted for or are otherwise not in accordance with the contract, it 

shall be lawful for Engineer-in-charge to intimate this fact in writing to the 

contractor and then no withstanding the fact that the work, materials or articles 

complained of, may have been inadvertently passed, certified and paid for, the 

contractor shall be bound forthwith to rectify or remove and reconstruct the work 

so specified in whole or any part, as the case may require or if so required 

shall remove the materials or articles so specified and provided other suitable 

materials or articles at his own charge and cost, and in the event of his failing 

to do so within a period to be specified by the Engineer-in-charge in the written 

intimation aforesaid the contractor shall be liable to pay compensation at the 

rate of one percent on the amount of the estimate for every day, not exceeding 

ten days during which the failure so continue and in the event of any such 

failure as aforesaid the Engineer-in-charge may rectify or remove and re-execute 

the work or remove and replace the materials or articles complained of, as the 

case may be, at the risk and expense in all respects of contractor should the 

Engineer-in-charge consider that any such inferior work or materials as described 

above may be accepted, or made use of, it shall be within his discretion to 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
accept the same as such reduced rates as he may fix thereof. Provided that in the 

case of any work of which visible check is not possible, if the Engineer-in - 

charge or his subordinate in charge of the work feels that such work has been 

executed with unsound, imperfect or unskillful workmanship or with materials of 

inferior quality, he shall take sample tests at random, cost of which shall have 

to be borne by the contractor and if after taking such test, part of such work is 

found to be defective in any respect or to have been executed with materials of 

inferior quality, then the contractor shall be paid for the whole work such 

amount as may be fixed by the office of the Engineer-in-charge on the basis of 

the lowest quality of work found by him in such samples tests. 

 
4.21.6 If the contractor fails to complete the job in stipulated time period/leaves the 

site with incomplete work, GETCO will get the remaining work executed at the risk & 

cost of contractor. 

 
4.22 PROGRESS REPORT: 

4.22.1 Daily progress report in duplicate shall be regularly submitted to the Executive 

Engineer (Const), with a copy to Supdt. Engineer (Trans). The Contractor shall 

also maintain register as per Schedule of Section E-IV. 

4.23 SITE VISIT: 

4.23.1 The Engineer-in-Charge of the works or his representative will be free to visit 

the contractor's works, their site stores and erection site and also verify the 

purchasers materials in the custody of the contractor, as and when required. 

4.24 WARRANTY: 

4.24.1 The erection work will be covered under warranty period against any defect 

arising from erection workmanship for a period of 18 months from the date of 

completion of line or 12 months from the date of handing over of the line to the 

satisfaction of Superintending Engineer (Trans), at his sole discretion, 

whichever is earlier. 

4.25 QUANTITIES: 

4.25.1   Quantities given in the Schedule-B are to be executed by the contractor at the 
rate accepted by the GETCO in the A/T. In case of any deviation/tower quantity 
/type of tower/ length of line, excavation/ concreting resulting in an increase 
in which event the field officer shall obtain prior approval of the competent 
authority of GETCO and excess quantity shall be paid only at accepted rate of the 
A/T. 

 Design / drawings for any other item to be executed, if required shall be 

prepared and submitted to the GETCO for approval by the successful contractor at 

no extra cost to the GETCO and in time to avoid delay in completion period. 

Payment for such Items executed shall be made on the basis of quantities of 

approved designs and rates accepted in the A/T. 

Signature of Contractor           Superintending Engineer  

                                            GETCO, CO, Bharuch 
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 Penalty Clause: 

     Penalty: 

1. In case if any safety related fatal Elect. / Mech. accident occurred to any 
employee of agency or outsider due to negligence or non-compliance of GETCO safety norms then 
in addition to the compensation and liability as per statutory requirement, contractor / agency 
shall be penalized as under: 
2.  

Sr. No Amount of Contract in Rs. Penalty  amount 

1 Up to 1 Lac Rs.5000/- plus GST as applicable 

2 Above 1 Lac to   10 Lacs Rs.40000/- plus GST as applicable 

3 10    to   100 Lacs Rs.100,000/- plus GST as applicable 

4 >  100 Lacs 1.0 % plus GST as applicable 

Reporting: 

2.1 The contractor shall inform concerned Ex. Engineer Const/TR in writing within 24 hours 
of fatal/Non-fatal accident occurred to human being. 

2.2 The GETCO investigating officer findings in to accident shall be final and binding to 

the contractor /Agency.  

3. Safety Requirement: 
 
3.1 Kick off Meeting exclusively for safety shall be done in each contract in presence of 

contractor’s site in charge and supervisor. Safety document shall be handed over and 

vital safety norms and key points of safety related to project shall be explained and 

recorded for commitment by erection contractor. 

    Such records are mandatory for clearing first erection bill.  

3.2 During site visit by GETCO official of Executive Engineer and above rank, the following 

checks during execution of work shall be covered. 

3.21 Safety equipments available and utilize. 

(a) Helmet. 
(b) Safety belt. 
(c) Safety shoes. 
(d) Live line Voltage detector 
 

3.22 Safety procedure adopted. 

(a) Permit to work 
(b) Earthing at the place of work. 
(c) Adequate supervision. 
 

3.23 T & P physical Check. (Healthiness and Quality) 
(a)  P.P.rope. 
(b)  Wire rope and sling. 
(c)  Earthing rod 
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3.24 If above-mentioned safety requirements found violated in any of the above three 
conditions shall attract penalty of Rs.1000/- plus GST per occasion. (Max.Rs.3000/--for 
violation of three conditions) During subsequent visit, if violation is found, then double 
penalty plus GST shall be deducted from the bill of the Contractor/Agency.  

 
 

Signature of Contractor     Superintending Engineer   

                                       

Safety Instruction for Contractors: 

Following safety guidelines are mandatory for all contractors operating in GETCO premises /on 

transmission lines for Electrical, non-electrical & civil works. 

1. The contractors must provide advance planning of work to concerned in-charge of substation 
in writing. 

2. The list of workers/ lab ours with name and address must be given to S/s In charge prior to 
commencement of work by the contractor. 

3. The copy of group insurance policy with list of name of workers covered. 
4. The list of T&P and safety equipment (PPE) having tested and checked by GETCO officials at 

site. 
5. The working procedure must be specified with timings of working hours indicating tea break 

& lunch break period. 
6. Before starting any work whether switch yard, on line or in colony “permit to allow to 

work” must be taken from control room in-charge. 
7. Utilizing Electrical/non- electrical equipments, safety rules must be implemented. 
8. All workers /labour & supervisors must use safety equipments (PPE) during the work. 
9. If the work is to be carried out on Sunday or public holiday the necessary permission must 

be taken in advance, requesting in writing. 
10. Unwanted person including children of labours will not be allowed at working site/ in the 

switchyard and in the prohibited area. 
11. Any electrical work or electrical connections to equipment for any other work must be 

carried out by certified electrician/wiremen with adequate size of wire through MCB per 
I.E. Rule. Ensure that all precautions are taken to prevent electrical accident & the 
installation /connection is certified by Engineer in-charge. 

12. No work should be done during night hours unless & until it is required under certain 
circumstances with the approval next higher authority and all necessary arrangement of 
adequate lighting with safety precautions is made. 

13. Joint checking of line by In-charge, contractor & supervisor prior to commencement of work 
of any electrical/non-electrical work. 

14. Any power line crossing, river crossing & railway crossing or any other hazards must be 
discussed with workers by contractor in presence of Engineer in-charge. 

15. Contractors must submit list of workers with name, qualification and experience who are 
engaged for line maintenance/rectification job. 

16. Line clear permit must be taken on power line crossing or passing nearby for safety of 
workers. This must be ensured by GETCO supervisor/in-charge of substation before starting 
the work. 

17. Contractors must arrange for Shelter and drinking water facility for the labours /workers 
engaged with the permission of S/s in charge. 

18. The method of work, required T&P and manpower should be discussed between GETCO 
supervisor, contractor’s supervisor and gang leaders.  

19. Prior to execution of work a joint survey must be conducted by GETCO supervisor, 
contractor’s supervisor and DISCOM line man in order to identity the following. 

20. The contractor has to deploy minimum 8 to 10 skill labours/ fitters at site daily failing 
to which GETCO shall deduct 1,000/- plus GST as applicable per day from the bill. 
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21. If the contractor fails to complete the job in stipulated time period, GETCO will get the 

remaining work executed at the risk & cost of contractor. 
22. The GETCO reserves the rights of interchanging and dismissing any person employed for the 

work if there is complaint against his misbehavior, misconduct or disloyalty towards job. 
23.  Terms and conditions regarding industrial laws and other related matters shall be 

complied by the contractor in all respect. 
24. The contractor shall ensure that all persons have provided safety tools, shoes, halmets 

etc. as may be required for safety point of view and all his persons shall follow the 
instructions issued by the GETCO from time to time in concern with the safety and security 
as the work to be carried out. 

25. If the Contractor defaults in execution of the orders placed or if COMPANY suffers any 
financial loss due to this, then COMPANY will be forfeited Security Deposit, EMD plus GST 
as applicable from other orders of the same firm or by encasing the Bank Guarantee. 

26. If the contractor fails to complete the job in stipulated time period/leaves the site with 
incomplete work, GETCO will get the remaining work executed at the risk & cost of 
contractor. 

SCHEDULE –A 

MATERIALS:- 

Following material will be supplied by GETCO “free of cost” for Work of Erection of 66kV 

Umalla Panetha S/C Line with ACSR Panther Conductor having length 8.40KM on Tower 

approved under R&M 2025-26 Under Bharuch Circle. 

          1)    G I Structures, accessories, attachments, bolts-nuts etc. 

    2) Conductor, conductor accessories, earth wire, earth wire accessories. 
    3) Insulators, insulator hardwares, G I strip size 75 x 10 mm & 50 x6 mm /MS   
       round bars size 20/25/32/40 mm dia. Except vertical 3.0 mtr long electrodes 
       66 KV /11KV/LT equipments with accessories and control and relay panels. 

4) 110 Volt, 100 AH DC battery sets and battery chargers. 
5) Various sizes of armored control cables and LT control cables. 
6) PLCC equipments and PLCC panels. 

 
Following materials / equipments will be procured / arranged by the contractor activities 

for 66 KV& above class sub stations. 

1) Tools tackles required for erection activities. And stringing. 
2) Earthing materials, CI frame & cover, cement, sand, gravel, bricks, bolts-nuts with 

washers, number plates, painted plates etc. Vertical 3.0 mtr long electrodes 
3) Maintenance free earth electrodes & back fill compound 
4) Filter machine, hydraulic crane and hydraulic jointing machine/welding machines.  

STORE CENTRES 

SUB-Station Equipment/Material will be issued from following Store Centres: 

Sr. 

No. 
Name of work 

Store Centers for issue of S/s+line 

materials/equipments. 

1 

Work of Erection of 66kV Umalla Panetha S/C Line with 

ACSR Panther Conductor on Tower approved under R&M 2025-

26 Under Bharuch Circle. 

Bharuch/Haldarva 

Note: Generally, all required materials will be issued form above store centre’s of GETCO. In case of non-

availability of some items, contractor shall have to collect from other nearby store centers without extra 

cost to the Board. 
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 APPENDIX – II 

                              WORKS TENDERED / IN HAND 

Details of other Works, tendered for & in hand, as on the date of the Submission of this 

tender [Tenderers shall submit the information in the Format detailed here under] 

Sr

. 

No 

 

Name of 

work with 

location 

and 

address 

Work in hand 

 

Work Tender for Remarks 

  Tender 

Cost 

 

Cost of 

Remaining 

work 

 

Anticipated 

Date of 

Completion 

 

Estimated 

Cost 

 

Date 

when 

decision 

Is 

Expected 

 

Stipulated 

Date or 

period 

Of 

Completion 
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1 2 3 4 5 6 7 8 9 

         

Contractor’s Representative legible signature: ______________________ 

Name of the person: __________________________________________ 

Seal of the company Date & place: _______________________________________________ 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

APPENDIX-III 

TENDERER’S DETAILS OF PERSONNEL 

The List of Technical Personnel intended to be placed at the Work by the Contractor. 

[Tenderers shall submit in the Format detailed here under] 

Sr. 

No. 

 

Description 

&Details 

of position 

 

Name Qualification Professional 

Experience 

& details of 

works 

carried out 

 

Remarks 

 

1 2 3 4 5 6 

      

 

Contractor’s Representative legible signature: ______________________ 
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Name of the person: __________________________________________ 

Seal of the company 

Date & place: ______________________________________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX-IV 
 

TENDERER’S DETAILS OF MACHINERY 
 

The List of Technical Personnel intended to be placed at the Work by the Contractor. 
[Tenderer shall submit in the Format detailed here under. 
 

Sr. 
No. 

Description & Details 
machinery 

Capacity Numbers Make Remarks 

      

(a) (b) (c) (d) (e) (f) 
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Contractor’s Representative legible signature: ______________________ 
 
Name of the person: __________________________________________  
 
Seal of the company 
 
Date & place: _______________________________________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX-V 
 

PERFORMA, SHOWING THE DETAILS OF SITE VISIT DONE BY AGENCY BEFORE QUOTING THE TENDER. 
[Tenderers shall submit in the Format detailed here under]                       
 
 

 
 
 
 
 

     

Sr. Name of Name of Qualification Designation / Remarks. 
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Contractor’s Representative legible signature: ______________________ 
 
Name of the person: __________________________________________ 
 
Seal of the company 
 
Date & place: _______________________________________________ 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX – VI 

Qualification Requirement. 

Contractor must fill up below details & should place at the top of the Technical Bid. 

No. firm  Authorized 
representative of 
firm who has visited 
the site. 

post holding 
in company. 

(a) (b) (c) (d) (e) (f) 
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Sr No: List of Documents  

1 Registration 

Class –        with            valid 

up to  

2 P.F. No.  GJ/ 

3 
Partnership deed/Proprietor 

(Notarized copy) 

 

4 Power of Attorney (Notarized copy)  

5 
Bl. Sheet / P&L A/C, Statement of 

last three years. 

 

6 Latest Solvency certificate.  
Rs.    Lacs issued by       Bank,          

branch dtd.  

7 GST Registration  No.  

8 PAN NO  

9 Valid Electrical Contactor License  

 

Signature of Tenderer                                                                               

Company’s Round Seal 

Date: 

Place 

 

 

 

 

 

 

APPENDIX – VII 

Qualification Requirement. Contractor must fill up below details 
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Signature of Tenderer                                                                               

Company’s Round Seal 

Date: 

Place 

 

 

 

 

SCHEDULE – 7 

FINANCIAL CAPABILITY 

1. PRICES: [FIRM ONLY] 

(Please Specify YES / NO.) 

 

2. PENALTY TERMS AGREED 

(Please Specify YES / NO.) 

 

3. SECURITY TERMS AGREED: 

(Please Specify YES / NO.) 

 

4. TERMS AGREED: 

(Please Specify YES / NO.) 

 

5. VALIDITY Of the offer for 180 DAYS From the date of 

opening of the Technical Bid: AGREED: 

(Please Specify YES / NO.) 

 

6. PAYMENT TERMS AGREED: 

(Please Specify YES / NO.) 

 

7. MOBILE NOS., TELEPHONE NOS. & FAX NO:  

8. Authorized person of the firm :  

9. Name of the proprietor, partners, directors [as the  

case may be], along with address, telephone, fax  

no. etc. 
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Sr. No. Details Amount Rs. In lacs Remarks 

1 2 3 4 

1. Solvency  A scheduled Banker’s 

Certificate of present 

solvency be attached. 

2. Annual turnover for last 

five years. 

  

3. Price of the biggest job 

carried out. 

  

 

 

Signature of Authorized Representative 

Company / Agency 

NAME:  _______________________ 

STATUS: ______________________ 

Name of tendering  

Company 

 

 
 
 
 
 

Signature of Contractor     Superintending Engineer  

                                                GETCO, CO, Bharuch 
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ON RECENT STAMP PAPER OF RS. 300/- 

To, 
The Superintending Engineer                                                                BG. No. : 
Gujarat Energy Transmission Corporation Ltd                                    Issue Date: 
Transmission Circle Office,                                                                     Expiry Date : 
Maktampur,                                                                                              Amount : 
Bharuch-392012 

FORM OF BANKER’S UNDERTAKING 

 [Combined Performance Guarantee (PBG) towards Execution Period and Guarantee / Warranty Period as per 

Commercial Terms and Condition of Tender] 

  We, _______________________________________ (Name of the Bank and Address of the Branch giving the Bank 

Guarantee) having our registered office at _________ (Address of Bank’s Registered office) hereby give this Bank 

Guarantee Number __________ dated ________ and hereby agree unequivocally and unconditionally to pay 

immediately on demand in writing from the Gujarat Energy Transmission Corporation Limited, or any Officer 

authorized by it in this behalf any amount up to and not exceeding Rs._____________ (Amount of combined 

Performance Guarantees towards Execution / Supply Period and Guarantee / Warranty Period) (Rupees _______ (in 

words) to the said Gujarat Energy Transmission Corporation Limited, on behalf of 

M/s________________________________ who have entered into a contract for the supply/works specified below 

:  

   L.O.I No.______________________________________________ dated _________ 

This agreement shall be valid and binding on this Bank upto and inclusive of ____________ (Date of validity of the 

Bank Guarantee) and shall not be terminable by notice or by change in the constitution of the Bank or the firm of 

Contractors / Suppliers or by any other reasons whatsoever and our liability hereunder shall not be impaired or 

discharged by any extension of time or variation or alteration made, given conceded or agreed, with or without our 

knowledge or consent, by or between parties to the said within written contract. 

Notwithstanding anything contrary contained in any law for the time being in force or banking practice, this 

Guarantee shall not be assignable, transferable by the Gujarat Energy Transmission Corporation Limited. Notice or 

invocation by any person such as assignee, transferee or agent of beneficiary shall not be entertained by the Bank. 

Any invocation of the Guarantee can be made only by the beneficiary directly 

“NOTWITHSTANDING” anything contained herein before, our liability under this guarantee is restricted to 

Rs._____________. (Rupees _________________________________ only). Our guarantee shall remain in force 

until ___________ (Date of validity of the Guarantee). Unless demands or claims under this Bank Guarantee are 

made to us in writing on or before ___________ (Date of validity of the Bank Guarantee), all rights of Beneficiary 

under this Bank Guarantee shall be forfeited and we shall be released and discharged from all liabilities there 

under: 

Place:  

Date: 
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Please Mention here Complete Postal Address of the 

Bank with Branch Code, Telephone and Fax Nos. 

Signature of the Bank’s Authorized Signatory 

with Official Round Seal 

NAME OF DESIGNATED BANKS: 

 

Note: The banks shall be the Banks recognized / notified by the Finance Department, 

Government of Gujarat (GoG) from time to time 

PARTY TO TAKE NOTE PLEASE BEFORE SUBMITTING THEIR BANK GUARANTEES 

 

1. Bank Guarantee number and date to be written on every page of Bank Guarantee & its extension.  

2. If B/G amount is more than Rs. 50,000/-, kindly take sign of Two Bank Officer with their respective Employee Code 

No.  

3. Valid confirmation letter of the concerned Bank in an approved format should be attached with every Bank 

Guarantee & its Extension.  

4. Stamp paper should be valid & recent one and date of issuing of stamp paper should not be beyond six months, in 

any case.  

5. Round seal and signature of two Bank Officers with name & sign code should be affixed on every B/G paper. 
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PROFORMA FOR AGREEMENT 

(Non Judicial Stamp Paper of Rs. 300/-) 

CONTRACT AGREEMENT 

THIS AGREEMENT is made at BHARUCH  the_____________ day of  ___________ in the Christian 

Year two thousand  ___________ between  M/s._____________________________________   (address of 

office) ________________ (hereinafter referred to as    “THECONTRACTOR” which expression shall 

unless excluded by  or repugnant to the context include its   successors or  permitted assigns) of  the ONE 

PART and the Gujarat  Energy Transmission Corporation Ltd, having their Head office at Race Course, 

Baroda 390  007 (hereinafter called “The GETCO” which expression shall unless excluded by or repugnant 

to the context include its successors or assigns) of the SECOND PART. 

WHEREAS the aforesaid The GETCO has accepted the tender of the aforesaid contractor for work 

of____________________________________________________________________________________

___________________________________________________________ as per The GETCO’s Order No. 

_____________________________________________________ hereinafter called “the works” and more 

particularly described and enumerated or referred to in the specification, terms and conditions prescribed in 

the order letter, covering letter and other letters and schedule of price which for the purpose of  

identification have been signed by Shri ____________________________________ (authorised signatory) 

on  behalf of the contractors and by the Supt. Engineer (Trans), Gujarat Energy Transmission Corporation 

Ltd, Bharuch on behalf of the GETCO, a list whereof is made out in the Schedule hereunder written and all 

of which said documents are deemed to form part of this contract and  included in the expression “The  

works” wherever herein used,  upon  the terms and subject to the conditions hereinafter mentioned. 

AND  WHEREAS the GETCO has accepted the tender of contractors for the work of 

______________________________________________________________________________________ 

for sum of  Rs.___________________ Rupees (_______________ 

____________________________________________) upon the terms and subject to the conditions herein 

mentioned. 

NOW THIS AGREEMENT WITNESSESS AND IT IS HEREBY AGREED AND DECLARED THAT 

          The contractors shall do and perform all works and things in this contract mentioned and described  or 

which are implied therein or therefrom respectively or are reasonably necessary for the completion of the 

works as mentioned and at the times, in the manner and subject to the terms and conditions and stipulations 

contained in this contract, and in consideration of the due provision, executions, erection and completion of 

the works agreed to by the contractor as aforesaid the GETCO doth hereby covenant with the contractor to 

pay all the sums of moneys as and when they become due and payable to the contractors under  the 

provisions of the contract. Such  payment to be made at such times and  in such manner as is provided by 

the contract. 

            The conditions and covenants stipulated here-in-before in this contract are subject to and without prejudice 

to the rights of the GETCO   to enforce penalty for delays and / or any other rights whatsoever including 

the right to reject and cancel on default or breach by the contractor of the conditions and the covenants as 

stipulated in the general conditions, specifications, forms or tender schedule etc. attached with  The 

GETCO’s Order No. __________________________________ 

____________________________________________________. 

The contract  value, extent of works, completion dates, specifications and other relevant matters may be  

altered by mutual agreement and if so altered shall not be deemed or construed to mean or apply to affect 

or alter other terms and conditions of the contract and the general conditions and the contract so altered or 
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revised shall be and shall always be deemed to have been subject  to and without prejudice to said 

stipulation. 

SCHEDULE 

List of documents forming part of the contract : 

The GETCO’s Tender Specification No. ____________ and contractor’s offer opened on dated 

____/____/______ 

The GETCO’s order No.               Dtd. _____ / ______/ 2024 

Contractor’s  acceptance of order vide letter No. _______________. 

Contractor’s Partnership Deed dtd. ________________. 

Contractor’s  Power of Attorney / The GETCO Resolution authorizing person to sign on behalf of Firm. 

In witness whereof the parties hereto have set their hands and seals this day and  month, year first above 

written. 

Signed, sealed and delivered by 

For and behalf of M/s. __________________ (Signature) 

_____________________________________ 

Address : _____________________________ 

    _______________________________ 

 

In the presence of (Name And Address) 

i)   __________________________________ (Signature) 

     _____________________________________ 

     _____________________________________ 

ii)  __________________________________ (Signature) 

     _____________________________________ 

     _____________________________________ 

 

2) Signed, sealed and delivered by 

(Signature with name, Designation and official seal) 

for and on behalf of Gujarat Energy Transmission Corporation Ltd Circle office. Bharuch. 

In the presence of name, Full address and Signature: 

(1)_____________________________________ 

_____________________________________ 
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(2)____________________________________ 

____________________________________ 

SCHEDULE – 3 

INDEMNITY BOND 

(Non Judicial Stamp Paper of Rs. 300/-) 

KNOW ALL MEN BY THESE PRESENTS that we, Messers ___________________ 

_____________________________________________________ (hereinafter called “the Contractor” which expression 

shall, where the context so admits, include their heirs, executors, administrators and legal representatives, successors 

and permitted assigns) are hereby held and firmly bind unto the Gujarat Energy Transmission Corporation Ltd  

(hereinafter called “the GETCO” which expression shall, where the context so admits, include its successors and 

assigns) to refund the full amount of steel cement and other materials supplied by the GETCO  under the terms and 

conditions of A/T No. _________________ ________________________________________ dated 

________________ against any loss damage or deterioration of whatsoever  nature occurs to said materials supplied by 

the GETCO and which are in the custody of the contractor at their works site, on  behalf of the GETCO, at  

____________ (name of line)  _______________ and / or if any of the said materials, when inspected by any officer 

authorised by the GETCO in this behalf, is  found to be damaged, lost, deteriorated in quality or quantity, the contractor 

hereby agrees to bind himself  to indemnity and at all times keep indemnified the GETCO against all loss, damage and 

deterioration to the cement, steel or any material supplied by the GETCO during his custody and shall pay in cash on 

demand from the GETCO within 30 days the market value of such materials which is lost, damaged or deteriorated in 

full to the GETCO and shall also hereby authorize the GETCO to deduct the said sum from any sum due to the 

contractor or any sum which may at any time become due to the contractor under the above referred contract or any 

other contract entered into by the contractor with the GETCO. 

AND WHEREAS the contractors do hereby agree to be responsible for the safe custody and protection and preservation 

of  the said materials against all risks, excluding war risks and against loss, damage and deterioration of whatsoever 

nature in respect of the said materials while it remains in the custody and possession of the contractor. 

AND WHEREAS the said materials shall at all times be open for inspection by any officer authorised by the GETCO. 

Now the conditions of the above written bond are such that the contractor shall pay the full amount forthwith to the 

GETCO in the event of loss, damage or deterioration or whatsoever except due to circumstances arising out of war in 

respect of the materials supplied by the GETCO and shall fully and effectually indemnify and keep indemnified to the 

GETCO against such loss, damage and deterioration. 

The  contractor shall keep the said materials open at all times for inspection by the officers authorised by the GETCO 

and produce at anytime when demanded. 

THE WITNESS WHERE OF :  We the 

Said M/S ________________________ 

________________________________  

(Signature of contractor) 

(Seal of Firm) 

hereto signed at ___________________ 

this day _________________________ 

In  the presence of  

Name _______________ 

address ______________ (Signature) 
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Name _______________ 

address ______________ (Signature) 

 

PART – C 
SCHEDULE - 7 

MATERIAL ACCOUNT 

 

(STATEMENT TO BE ATTACHED WITH MONTHLY RUNNING ACCOUNT BILLS) 

 

1) Statement giving item wise details of monthly receipt of line material from GETCO and 
consumption for erection of Substation for the Month of _____________________. 

 

2) A/T No. & Date: __________________________________________________. 
 

3) Name of Line: ____________________________________________________ 
 

Sr. 
No. 

Items Prov. 
Requ-
irmen 

Receipt of Material 
from GETCO 

Consumption of  
Material in Line 

Actual 
wastage 

Balance 
quantity of 
material in 
stock 

   Qty. 
rcvd. 
Upto 
last 
month 

Qty. 
rcvd. 
This 
month 

Qty. 
rcvd. 
Till 
this 
month 

Qty. 
utili
sed  
upto 
last 
month 

Qty. 
utilis
ed 
this 
month 

Qty. 
utilis
ed 
till 
this 
month 

  

1 2 3 4 5 6 7 8 9 10 11 

 

 

Signature of Authorized Representative 

Company / Agency 

NAME:  ______________________ 

STATUS: ______________________ 

Name of tendering Company 
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Format for LOI Letter of Acceptance 

(To be submitted on firms letter-head. Duly stamped & signed) 

 

 

Ref. No.                                                                                                                               Date : 

To, 

Superintending Engineer (TR) 

Gujarat Energy Transmission Corporation Ltd 

Circle Office, Bharuch 

Bharuch  –392012 

 

Sub: Latter of acceptance of LOI 

 

Ref: AT/LOI No: _____________________________________, dated _________ 

We hereby agree, admit and acknowledge the receipt of your above referred Acceptance of Tender 

for the “Work of Erection of 66kV Umalla Panetha S/C Line with ACSR Panther Conductor having 

length 8.40KM on Tower approved under R&M 2025-26 Under Bharuch Circle...” We hereby 

further agree to all the terms and conditions mentioned in the tender, LOI and A/T unconditionally. 

Thanking You, 

Yours faithfully, 

for ________________________ 

 

(Authorized Signature) 

Designation _________________ 

(Official Stamp) 
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AT ACCEPTANCE LETTER:- 

(TO BE SUBMITED ON FIRM’S LETTER HEAD) 

Ref. No.                                                                                                                  Date: 

To, 

Superintending Engineer  

Gujarat Energy Transmission Corporation Ltd 

Circle Office, Bharuch 

Bharuch 

Sub: A/T acceptance letter 

Reference : 

1.Tender No.: - _________________________________ 

2. Letter of intent No:- _______________________________________ 

3. Work order/ A.T. No:- _______________________________________ 

We hereby acknowledge, agree and accept your Tender No.____________________ and letter of intent 

No._________________________ and Work order no. under reference above with terms and conditions 

mentioned therein for the “Work of Erection of 66kV Umalla Panetha S/C Line with ACSR Panther 

Conductor having length 8.40KM on Tower approved under R&M 2025-26 Under Bharuch 

Circle... 

 

(Signature) 

Designation _________________ 
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Application for refund of EMD 

(To be submitted on firms letter-head. Duly stamped & signed) 

Ref. No.                                                                                                                               Date : 

To, 

The Superintending Engineer (TR) 

Transmission Circle 

GETCO__________ 

 

Sub: - Application for refund of EMD 

Respected Sir, 

I request your good self to refund my EMD for the tender mentioned below as soon as the price bids are 

opened and if I/We am/are not the L1 for the same. The details are as under. 

Tender No.  

Tender ID  

Name of Work Sub-etc.  

EMD) Amount  

EMD) RTGS/NEFT No., Date & Name of 

Bank 

 

Name of Bidder  

Contact No.  

E-mail address  

Bank detail for RTGS intowhich EMD is required to 

berefunded 

 

 

Thanking you, 

Faithfully yours, 

 

(Name & Seal of Bidder) 
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ANNEXURE-A 

OUR ENDEVOUR - Safety a habit 

To create environment where Business Confidence is built through Best Business Practices 

and is fostered in an atmosphere of trust and respect between providers of goods and 

services and their users for the ultimate benefit of society as the nation, safety 

guidelines are agreed upon by the agency as under. 

Safety is our prime concern and zero accident is our goal. In order to prevent the 

accident, while execution of works in indoor and outdoor systems of GETCO, the following 

guideline and preventive measures are identified. 

Indoor safety precaution Outdoor safety 

precaution 

Indoor safety precaution Outdoor safety 

precaution 

The method of work required T&P and manpower 

should be discussed between GETCO supervisor, 

contractor’s supervisor and gang leaders. 

The method of work required T&P and manpower 

should be discussed between GETCO 

supervisor, contractor’s supervisor and gang 

leaders. 

Prior to execution of work a joint survey 

must be conducted by GETCO supervisor and 

contractor’s supervisor for risk assessment. 

 Clearly identify the work location, to 

distinguish between the equipment that is 

dead and other equipment / part that may be 

live. 

 Disconnect equipment from supply. 

 Protect against other live parts. 

 Take special precautions when close to 

bare conductors / Bus bar. 

Prior to execution of work a joint survey 

must be conducted by GETCO supervisor, 

contractor’s supervisor and DISCOM line man 

in order to identify the following: 

a. HT/LT line or tap line crossing under 

each span of line of the work. 

b. Isolation point of each line crossing. 

c. Each line crossing & isolation point 

under each span must be discussed and noted 

in 

maintenance register with sketch. 

Following safety guidelines are mandatory for 

all contractors operating in GETCO premises 

for Electrical, non-electrical & civil works. 

1. The contractors must provide advance 

planning of work to concerned in-charge of 

substation in writing. 

2. Before starting any work whether switch 

yard, “permit to allow to work” must be taken 

from control room in-charge. 

3. Utilizing Electrical / non-electrical 

equipments, safety rules must be implemented. 

4. If the work is to be carried out on Sunday 

Contractor’s supervisor and GETCO Supervisor 

must ensure all isolations physically with 

adequate earthing technically prior to give 

clearance to gang leader for taking up job. 

While execution of stringing work, the 

identified line crossing must be isolated / 

de-energized and written clearance should be 

obtained from concerned DISCOM supervisor. 

The isolation of Tap line must be physically 

seen and verified by Contractor and GETCO 

supervisor. 

At D.O. fuse junction contractor’s person 

should be posted to ensure that no person 
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or public holiday, the necessary permission 

must be taken in advance, requesting in 

writing. 

5. Unwanted person including children of 

labors will not be allowed at working site/ 

in the switchyard and in the prohibited area. 

6. Any electrical work or electrical 

connections to equipment for any other work 

must be carried out by certified 

electrician/wiremen with adequate size of 

wire through MCB as per I.E. Rule. 

o Live penal area / bus bar must be isolated 

and sealed / bifurcated with red color tape 

for visible warning. 

O Display Board must hang on LCP panel. 

o Transformer must be switched off whenever 

and wherever contractor and line workers are 

not satisfied with isolation, earthing or any 

equipment performance of GETCO, it will be 

pointed out and work shall begin only after 

resolution. Contractor shall not take up job 

in absence of GETCO authorized person. 

All wire temporary connection & material 

never erection activity has any connection 

and disconnection work of busbar, string bus. 

restore D.O. supply while work is under 

execution Contractor’s supervisor must 

ensure that concern officer take LCP for EHV 

line and power line crossing. 

 

All workers / labor of contractor & 

supervisors must use personal protective 

equipment (PPE) during the work like gloves, 

safety belt, Safety shoes, Helmet, earthing 

rods, etc, duly approved by GETCO. 

All workers/labour of contractor & 

supervisors must use personal protective 

equipment (PPE) during the work like gloves, 

safety belt, Safety shoes, Helmet, earthing 

rods, Live line detector etc, duly approved 

by GETCO. 

The local earthing must be done at the place 

of work before execution of any work. 

The local earthing must be done at the place 

of work before execution of any work. 

11 kV breakers in panel must be switched off 

and racked out only after ensuring no voltage 

in breaker and without door opening. 

Circuit breaker opening is not isolation and 

isolator on either side must be opened. No 

work during rains and cloudy weather 

condition. 

 Transmission line activities. 

1) Used of Voltage detector to ensure 

outage. 

2) Earthing at three points, local, left & 
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right side of bus bar / string bus. 

3) Match line color code with color of wrist 

band. 

 Local earthing of electrical equipments like 

filter M/c, welding machine, testing kits 

etc. is must. 

Crane shall only be used for material 

handling and erection. Working platform 

shall only be used for work in switchyard. 

 

Revised ANNEXURE-14 

(UNDERTAKING IN REGARD TO STOP DEAL / BANNED FOR BUSINESS DEALING/BLACK LIST THEREOF) 

Sub: Undertaking in regard to stop Deal/Banned for Business dealing/Black list thereof. 

Ref: Tender No.:  TCBRH/26-27/E-178 

All Bidders will have to furnish the following undertaking duly filled in, signed and 

stamped for each quoted item of the Tender along with the Technical Bid. 

 

I/We                                                               authorized signatory of 

M/s                                       

      hereby certify that M/s             

and their proprietor/any partner/and directors of the firm is not stop deal and/or banned 

for Business dealing and/or black listed by GUVNL and/or their any subsidiary company viz. 

GSECL/ GETCO / DGVCL / MGVCL / UGVCL / PGVCL.  

 

 

 

 

Seal of the firm                                               Signature of the Tenderer 
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PRICE 

BID 
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SCHEDULE B 

SUB : Work of Erection of 66kV Umalla Panetha S/C Line with ACSR Panther Conductor having length 
8.40KM on Tower approved under R&M 2025-26 Under Bharuch Circle 

SR 
NO 

SOR 
Item 

DESCRIPTION QTY. UNIT RATE AMOUNT 

1 A-1 
  

Work of an original survey with line route alignment, 
preparation & submission of detail reports as per 
requirement of EIC in 6 copies including excavation 
for trail pits in any type of soil for soil classification 
work, the size of trial pits is 1x1x3 meter, 2 Nos. of 
such pits in 1 km length & providing and fixing of pre-
cast permanent concrete blocks/stones of 150mm x 
100mm x 300mm (LxBxH) on each deviation point / 
trial pit on entire line with chain age / Trail Pit 
number (TP-1) painted on it as per instruction of the 
EIC. The rate is inclusive of back filling of the pits so 
excavated after classification of soil for foundation.  
Detail scope of Work :- 
(a) Submission of feasible and shortest 3 numbers of 
line route on survey of India topo sheet and kmz file. 
Also, fixing and submission of one final route on 
survey of India Topo Sheet, on google map and kmz 
file as per requirement. 
(c) Preparing tower schedule with details like type of 
tower with summary - Indication of all angle point 
with fixing of suspension tower in between angle 
point, foundation type, sectional length, lat-longs (co-
ordinate), name of village, land type (Waste or 
agriculture), BOQ of foundation, BOQ of tower etc. as 
per requirement of EIC. 
(d) To take level of major crossing with detail & 
indicate detail about major nearby installation Like 
defense, Airport, Oil filled etc. 
(e) Submit all type of statutory details with drawing, 
which require for statutory approval i.e. Crossing of 
Electric Line (all type), Gas Line, National / State 
highways, Railway, Canal, Forest etc.   
Importantly, any work other than mentioned will align 
with the specific requirements outlined by the 
Engineer-in-Charge. 
Note : The survey report will be submit with sign and 
stamp of the surveyor agency and engineer in charge. 

8.4 KM. 9467.00 79522.80 

2 A-3 Check Survey. 8.4 KM. 9277.00 77926.80 

3 A-
4(a
) 

Excavation excluding back filling but including, 
shoring shuttering, dewatering tree cutting for tower 
footings etc. 
a)  Normal soil either dry or wet/Sandy soil 

446.620 Cu.M. 307.00 137112.34 

4 A-
4(b
) 

Excavation excluding back filling but including, 
shoring shuttering, dewatering tree cutting for tower 
footings etc. 
b)  Black Cotton Soil either dry or wet 

1735.78
0 

Cu.M. 614.00 1065768.92 

5 A-
4(d

Excavation excluding back filling but including, 
shoring shuttering, dewatering tree cutting for tower 890.700 Cu.m 703.00 626162.10 
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) 

  
footings etc. 
(d) Black Cotton submerged/marine soil where 
dewatering is necessary 

6 A-5 Installation of steel reinforcement in concrete 
foundation including supply of GETCO Approved M.S. 
bars, binding wire. Work also includes their cutting, 
bending,  shaping and binding with binding wire and 
fixing in position of TMT bars as per drawing before 
the concrete work and as per instruction of the EIC 

19.410 MT 99900.00 1939059.00 

7 A-6 Stub-setting with prop or template including back-
filling, during back filling dispose of excess soil and 
levelling of site is to be done as per instructions of EIC 
but excluding excavation and concreting etc. for all 
types of towers/extensions except special towers.  
(Weight of stub, cleat & template with Bolt & Nuts of 
stub & template shall be counted)).for up to 6 mtr. 
ext. 

20 MT 8206.00 164120.00 

8 A-6 
  

 ---- Do ---- up to 9 to 25 mtr extension 
4.5 MT 9918.00 44631.00 

9 A-
7(a
) 

Concreting of foundation by M20/M15/M25 mixture 
including shoring, shuttering, compaction, dewatering 
etc. for normal tower / tower with extension upto 
25mtr.  
After completion of concrete work, curring (watering 
to concerte) is to be done as per instruction of EIC. 
(Rates are inclusive of supply of GETCO approved 
Cement only.) 
(a) M-20 mixture 

326.520 Cu.m 12246.00 3998563.92 

10 A-
7(b
) 

  

Concreting of foundation by M-15 mixture including 
shoring, shuttering, dewatering etc for normal 
tower/tower with extension up to 21 Mtr (Rates are 
with cement) 
(b) M-15 mixture 

30.00 Cu.m 10306.00 309180.00 

11 A-8 Grounding of towers with pipe type earthing including 
excavation and back filling, with supply of all 
materials like 32mm dia heavy duty 3 mtr. long G.I. 
Pipe, 50 x 6 mm G.I. flat, GI bolt-nuts, with GI spring 
washer, salt, charcoal etc. as per drawing and as per 
instruction of EIC. 

41 Set 8985.00 368385.00 

12 A-
14 

Erection of super structure upto 6 meter extension 
including tree cutting, fixing of tower accessories, 
attachments except ACD /DP /NP /CIP /PP and 
excluding tack welding of bolts as per instruction of 
EIC. This includes taking delivery of tower materials 
and bolt-nuts from GETCO’s stores etc. for normal, 
extension & special towers at destination and keeping 
them in safe custody and transporting the same to 
erection site. 

115.796 MT 10076.00 1166760.50 

13 A-
15 

  

Same as above but erection of 9/12/15/18/21/25 Mtr. 
extension with tower. 13.359 MT 12694.00 169579.15 

14 A-
18(
a) 

Fixing of Anti-climbing devices including supply of 
barbed wire as per drawing and as per instruction of 
EIC.(a) 66KV  

41 Loc 2596.00 106436.00 



 

 GUJARAT ENERGY TRANSMISSION CORPORATION LTD 
TRANSMISSION CIRCLE 

P. O. Maktampur, BHARUCH-392 012 
Telephone No. (02642) 227306    Fax No. (02642) 227303 

Email: setrbharuch.getco@gebmail.com 

                
Reg. office:- Corporate Office, GETCO, Race course, Vadodara    

 
15 A-

19 
Fixing of DP/ NP/ PP/ CIP including supply of plates 
and supply of GI bolts- nuts & tack welding as per 
drawing. 66kv  

41 Loc 1690.00 69290.00 

16 A-
20 

Tack welding of nuts upto Approx 10 Mtrs height or 
two bottom- most panel from ground level at three 
places on nuts diametrically and applying zinc rich 
paint immediately of EIC. 

17820 
Per 
Bolt 

15.00 267300.00 

17 A-
23 

Painting of of name of line, location number, colour 
code, and telephone number on Tower (4-leg) for 
identification  of concerned substation including 
supply of paints, etc.                                             © 
Two legs - For 1 Nos. of Line (S/C) 

41 Loc 431.00 17671.00 

18 B-1 
  

Stringing of ONE ground wire including laying, 
jointing, tensioning, clamping with accessories, 
jumpering, & sister wire, vibration damper earth bond 
etc & including tree cutting. 

7.94 
Route    
Km. 

16843.00 133733.42 

19 B-3 Stringing of ACSR 3 (Three) Panther conductor for 
Single circuit including laying, jointing, tensioning, 
clamping with armour rod, hoisting of insulator string, 
jumpering and vibration dumper and including tree 
cutting on entire length for adequate clearance for 
safe charging of line.  

8.16 
Route    
Km. 

56464.00 460746.24 

27 
C-1 
  

Erection of ‘H’ frame structure with channels, 
bracings, clamps etc. for ‘A’/’B’ type location 
including excavation in Normal/ black cotton soil (Dry 
/ Wet / submerged) and back filling of earth and 
leveling of the land as per inst. of EIC. Also with 
supply of bolts, nuts and painting of the complete 
structure including required tree cutting.  Before 
erection, one coat of good quality primer must be 
applied to the complete structure and black paint of 
standard make should be applied up to 3 mtr. from 
bottom.  After erection, two coats of aluminium paint 
of Asian / Burger / Nerolac make shall be applied to 
the complete structure.SOR-C-1 

3 
Numb

er 
11771.00 35313.00 

29 
C-5 
  

Stringing of ACSR/AAAC - 3 (Three) conductors for 
single circuit including laying, jointing, tensioning, 
clamping with armour rod, hoisting of insulator string, 
jumpering, fixing of dampers etc. complete as per 
specification including required tree cutting with 
adequate clearance and safe charging of Line and as 
per instruction of EIC. 
For Panther conductor.SOR-C-5 

0.24 
Route     
Km. 

36094.00 8662.56 

38 
C-6 
  

Grounding of above ‘H’ frame/single pole structure 
with pipe type earthing as per drawing including 
excavation by augering & back filling & supply of all 
materials like 32mm dia. heavy duty 3 mtr. long GI 
pipe (B-Class) & G.I. flat of 50x6mm size including 
supply of bolt nuts, salt, coal, charcoal etc. as per 
drawing. and as per instruction of EIC.SOR-C-6 

3 Set 5084.00 15252.00 

30 
C-7 
  

Erection of stay set complete including excavation 
with stay clamp, turn buckle, eye bolt, anchor rod 
and binding with 7/8 or 7/10 SWG earth wire, as per 
instruction of EIC. 
SOR-PART-C-7 

18 Set 802.00 14436.00 
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31 
C-8 
  

Concreting of foundation for all the structures, with 
M15 mix. including concreting of stay sets with supply 
of materials like cement of 43 grade, sand, metal etc. 
with muffing (400 mm Dia x 300 mm Ht.) above 
ground level for all the structures.After completion of 
concrete work, watering to concerte is to be done as 
per instruction of EIC. Rates are inclusive of supply of 
GETCO approved Cement only.SOR-PART-C-8 

14.4 Cmt. 10306.00 148406.40 

32 
C-9 
  

Tack welding of nuts at three places on the nuts 
diametrically fitted to "A", "B" and "C" Type structures 
and applying red oxide & zinc rich paint on it 
immediately after tack welding. SOR-C-9 

48 
Per 
Bolt 

20 960.00 

33 

C-
10 
(i) 
  

Transportation of Girder / Rail from GETCO’s nearest 
/ any Store Centre to one end of the line including 
loading and unloading and as per instruction of EIC. 
(i)Up to 70 KMs (Upto 6 MT) - Lumsum 
(To be executed / considered for a particular Job / 
Lot while weight is not increasing 6 MT per Trip )SOR-
C-10(I) 

1 
Job/L

ot 
16848.00 16848.00 

34 

C-
10 
(ii) 
  

(ii) upto 70KMs (Beyond 6 MT) - proportionate per MT 0 2782.00 0.00 

35 

C-
10 
(iii) 

  

(iii)Beyond 70KMs. SOR-C-10(II) 
per 

MT/KM 
0 22.00 0.00 

36 
C-
15 
  

Providing & fixing of NP with name of line / DP 
including supply of bolts & nuts and tack welding/ 
punching as per drawings.SOR-C-15 

3 
Locati

on 
1195.00 3585.00 

37 
C-
17 
  

Providing & fixing of ACD on A / B Type H-Frame as 
per drawing and as per instruction of EIC.SOR C-16 

3 
Locati

on 
843.00 2529.00 

39 
C-
20 
  

Work of Painting of Line name, Location No., two 
coat Painting Color code of desired length and 
telephone no. on H-Frame (2 Leg) with letter of 
Gujarati language using ISI marked Paint as per 
instruction of EIC including Supply of paints and other 
require materials. SOR C-17 for two legs. 

3 
per 
Loc 

216.00 648.00 

TOTAL  Rs:- 11448588.14 

18% GST 2060745.87 

Grand 13509334.01 

 

                                                      
   Superintending Engineer  

                                                                                                                                                                               GETCO, CO, Bharuch 
Notes: 

1 
While calculating the weight of stub-setting, the weight of stub, cleat &  templates shall also be added in stub 

weight. 

2 Red oxide & zinc rich paint shall be applied after tack welding of nuts. 

3 The above rates are with supply of cement by the contractor. 
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4 
The rate indicated above includes taking delivery of all stringing material Board’s stock at destination keeping 

them in safe custody and transporting the same to erection site. 

 

I am/we are willing to carry out the above said work at _____________________ (% in figure)     

 (% in words _______________________________________) above / below, the rates indicated in the Specification (GETCO’s 

rate). The Tender amount thus works out Rs:-_____________________________________ (Rupees in words________________ 

___________________________________________________________________________) 

Seal & Signature                                                                                               Superintending Engineer  

And address of Contractor                                                            GETCO, CO, Bharuch 


