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PART A2

INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR e-TENDERING

FORMING PART OF BID DOCUMENT AND TO BE POSTED ON WEBSITE

(Applicable for inviting open bids)

The Assistant Engineer, CPWD, Guntur on behalf of the President of India

invites online percentage rate bids from approved and eligible contractors of CPWD
(Horticulture Category) for the following work:

Sl

No. Description Details
1 NIT No. 19/2026-27/EE/CPWD/Vijayawada
2 Name of Work Construction of Regional centre Building,
Vijayawada for IGNOU near Rayapudi Village,
Amaravati, Guntur District, Andhra Pradesh.
SH:- Development of Horticulture &
landscaping works etc.
3 Estimated Cost Put to Tender Rs.5,25,605/-
4 Earnest Money (EMD) Rs.10,512/-
S Period of Completion 45 days
6 Date of Pre-bid meeting -
7 Last time & date of online submission
of bid, original EMD, copy of receipt
for deposition of original EMD, and | Up to 15:00 Hours on 19/11/2026
other documents as specified in the
press notice.
8 Time & date of online opening of
documents. (Mandatory documents) At 15:30 Hours on 19/11/2026
9 Time & date of online opening of | At 16:00 Hours on 19/11/2026
financial bids.
10 | Last date & time of submission of hard | To be submitted during office hours within a

copies of Experience Certificates if any,
Registration Certificates, Affidavit if
any, Undertaking and other
Documents as specified in the press
notice to Division Office by the Lowest
Tenderer Only.

week from the date of opening of Financial
Bid. In case the last day happens to be closed
holiday, these documents shall be submitted on
the next working day.

The intending bidder must read the terms and conditions of CPWD-6 carefully. He
should only submit his bid if he considers himself eligible and he is in
possession of all the documents required.

Information and Instructions for bidders posted on the website shall form part of

the bid document.

The contractor can deposit the original EMD either in the office of the Executive
Engineer/ Assistant Engineer inviting bids or division office of any Executive
Engineer, CPWD within the period of bid submission. The contractor shall obtain
the receipt of EMD from the concerned Executive Engineer (including NIT issuing
EE) / / Assistant Engineer inviting bids in the prescribed format uploaded by the
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Assistant Engineer inviting bids. The bid document as uploaded can be viewed and
downloaded free of cost by anyone including intending bidder. But the bid can only
be submitted after uploading the mandatory scanned documents such as
Insurance Surety Bonds/ Account payee Demand Draft/ Fixed Deposit Receipt
(FDR)/ Banker’s cheque or Bank Guarantee (as prescribed) issued by a
Commercial Bank towards EMD in favour of respective Executive Engineer,
copy of the receipt of original EMD and other documents specified in the press
notice.

The bid document consisting of plans, specifications, the schedule of quantities of
various types of items to be executed and the set of terms and conditions of the
contract to be complied with and other necessary documents can be seen in the
office of the Executive Engineer, CPWD, Vijayawada and also can be downloaded
from website https://etender.cpwd.gov.in or www.cpwd.gov.in free of cost.

Applicants are advised to keep visiting the above-mentioned websites from time to
time (till the deadline for bid submission) for any updates in respect of the tender
documents, if any. Failure to do so shall not absolve the applicant of his liabilities
to submit the applications complete in all respects including updates thereof, if any.
An incomplete application may be liable for rejection.

But the bid can only be submitted after deposition of original EMD either in the
office of Executive Engineer, CPWD, Vijayawada / Assistant Engineer inviting
bids or division office of any Executive Engineer, CPWD within the period of
bid submission and uploading the mandatory scanned documents such as
Insurance Surety Bonds, Account PayeeDemand Draft or Banker’s Cheque or Fixed
Deposit Receipts or/ and Bank Guarantee (as prescribed) issued by a commercial
bank towards EMD in favour of Executive Engineer , CPWD, Vijayawada receipt
for deposition of original EMD to division office of any Executive Engineer (including
NIT issuing EE)/ Assistant Engineer inviting bids, CPWD and other documents as
specified.

Those contractors who are not registered or have not updated their profile on the
website mentioned above, are required to get registered / update their profile
beforehand. The necessary training materials including the videos with step-to-
step process available on download section of https://etender.cpwd.gov.in.

The intending bidder must have valid class-III digital signature certificate with
encryption key (Combo type) to perform any operations / transactions on the
e-tendering portal / Website and the bidder should download and install the
eMsigner on their system as per instructions available on download section of
https://etender.cpwd.gov.in.

On opening date, the contractor can login and see the bid opening process. After
opening of bids, he will receive the competitor bid sheets.

Contractor can upload documents in the form of JPG format and PDF format.

a) The contractor must ensure to quote rate in the prescribed column(s) meant
for quoting rate in figures appears in Yellow colour and the moment rate is
entered, it turns sky blue-

b) Tenderer shall quote the percentage rate above or below two places of
decimals only.
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c) The tenderer shall quote only one overall percentage rate above or below on
the designated place, which shall be applicable on Civil components

In addition to this, while selecting any of the cells a warning appears that if any cell
is left blank the same shall be treated as “0” (ZERO). However, if a bidder quotes nil
rate, the bid shall be treated as invalid and he will not be considered as lowest
bidder

a) If a tenderer quotes nil rates against each item in item rate tender or does
not quote any percentage above/below on the total amount of the tender or
any section/sub-head in percentage rate tender, the tender shall be treated as
invalid and will not be considered as lowest tenderer.

b) It is mandatory to upload scanned copies of all the documents including
GST registration. If documents are not uploaded, then bid will become invalid
and shall summarily be rejected.

c) Please read para — 9 of CPWD-6 for further details.

Tenders with any condition including that of conditional rebates shall be rejected
forthwith.

The Subject work is targeted for compliance with 3 Star GRIHA rating. In order to
achieve these ratings, a high degree of responsibility and cooperation is necessary
from the contractors. All materials and systems used in the project are intended to
maximize energy efficiency for operation of Project throughout service life
(substantial completion to ultimate disposition — reuse, recycling, or demolition)
with an emphasis on top quality Materials and systems are to maximize
environmentally-benign construction techniques, including construction waste
recycle, reusable delivery packaging, and reusability of selected materials. All
vendors / contractors must adhere to best practices related to Green Buildings.
Other than the general guidelines outlined here, all vendors/contractors will be
furnished with a supplementary set of guidelines more specific to their nature of
service /product. Nothing extra shall be paid for the same, unless specifically
provided in any item.

This work requires engaging more than 20 nos. of labours / workers and therefore
all necessary licenses such as labour license, EPFO and ESI, BOCW welfare
registration etc., shall be taken by contractor within the time limits as prescribed
under clause 1 of schedule ‘F’

The Department reserves the right to reject any prospective application without
assigning any reason and to restrict the list of qualified contractors to any number
deemed suitable by it, if too many bids are received satisfying the laid down criteria.

Contractor shall not divert any advance payments or part thereof for any other
purpose other than needed for completion of the contracted work. All advance
payments received as per terms of the contract (i.e., mobilization, secured against
materials brought at site, secured against plant & machinery and / or for work
done during interim stages, etc.) are required to be re-invested in the contracted
work to ensure advance availability resources in terms of materials, labour, plant &
machinery needed for required pace of progress for timely completion of work.

Any dispute arising out of this tender including dispute related to encashment
of any Bank Guarantee/ FDR etc., shall be subject to the jurisdiction of courts
of Andhra Pradesh State only.
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18. List of Mandatory Documents to be scanned and uploaded within the period of
bid submission:

1. Insurance Surety Bonds/ Account payee Demand Draft/ Fixed Deposit
Receipt (FDR)/ Banker’s cheque or Bank Guarantee (as prescribed) issued
by a Commercial Bank against EMD, as specified in Para 7 of CPWD - 6 for
e - Tendering.

2. Enlistment order of the Contractor

3. | GST registration certificate of the State in which the works is to be taken
up, if already obtained by the bidder.

If the bidder has not obtained GST registration as applicable, then he shall
scan and upload following undertaking along with bid documents.

"If work is awarded to me, I/we shall obtain GST registration certificate, as
applicable, within one month from the date of receipt of award letter or
before release of any Payment by CPWD, whichever is earlier, failing which
I/we shall be responsible for any delay in payments which will be due
towards me/us on account of the work executed and/or for any action
taken by CPWD or GST department in this regard".

4 Receipt for deposition of original EMD issued from division office of any
Executive Engineer (Including NIT issuing EE, CPWD) (Form ‘C’).

) Declaration about site inspection (Form ‘K’)

6 ERP Training Certificate

Assistant Engineer
CPWD, Guntur.
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CPWD-6 for e-Tendering

Online percentage rate bids are invited on behalf of the President of India from
approved and eligible contractors of CPWD (Horticulture Category) for the
work of —

“Construction of Regional centre Building, Vijayawada for IGNOU near Rayapudi
Village, Amaravati, Guntur District, Andhra Pradesh.
SH:- Development of Horticulture & landscaping works etc.”.

The enlistment of the contractors should be valid on the last date of submission
of bids. In case the last date of submission of bid is extended, the enlistment of
contractor should be valid on the original date of submission of bids.”

The work is estimated to Cost (Composite) Rs.5,25,605/- . This estimate,
however, is given merely as a rough guide.

Agreement shall be drawn with the successful bidder on prescribed Form No.
CPWD 7 (or other Standard Form as mentioned) which is available at Govt. of
India Publication and also available on website www.cpwd.gov.in. Bidders shall
quote his rates as per various terms and conditions of the said form which will
form part of the agreement.

The time allowed for carrying out the work will be 45 days from the date of
start as defined in schedule ‘F’ or from the first date of handing over of the
site, whichever is later, in accordance with the phasing, if any, indicated in the
bid documents.

i) The site for the work is available.

The bid document consisting of plans, specifications, the schedule of quantities
of various types of items to be executed and the set of terms and conditions of
the contract to be complied with and other necessary documents except
Standard General Conditions of Contract Form can be seen on website
https://etender.cpwd.gov.in or www.cpwd.gov.in at free of cost.

The standard Horticulture publications like General Conditions of Contract,
Delhi schedule of rates 2020 (for Horticulture), Specifications for Horticulture ,
Delhi analysis of rates 2020 (Horticulture) with amendments / correction slips
up to the last date of submission of tender can be seen free of cost from the
website www.cpwd.gov.in. or www.eprocure.gov.in.

After submission of the bid the contractor can re-submit revised bid any
number of times but before last time and date of submission of bid as notified.
While submitting the revised bid, contractor can revise the consolidated
percentage rate any number of times (he need not re-enter percentage rate of
all the schedules or sub heads) but before last time and date of submission of
bid as notified.

Earnest Money Rs.10,512/- in the form of Insurance surety Bonds, Account
Payee Demand Draft, Fixed Deposit Receipt, Banker’s Cheque or Bank
Guarantee (for balance amount as prescribed) from any of the Commercial
Banks (drawn in favour of Executive Engineer, Vijayawada Central
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Division, CPWD, Vijayawada) shall be scanned and uploaded to the e-
Tendering website within the period of bid submission.

The original EMD should be deposited either in the office of Executive
Engineer/Assistant Engineer inviting bids/ or division office of any Executive
Engineer, CPWD within the period of bid submission. The EMD receiving
Executive Engineer (Including NIT issuing EE/AAQO)/ Assistant Engineer
inviting bids shall issue a receipt of deposition of earnest money deposit to the
bidder in a prescribed format (enclosed as Form - C) uploaded by the tender
inviting AE in the NIT.

This receipt shall also be uploaded to the e-tendering website by the
intending bidder up to the specified bid submission date and time.

A part of earnest money is acceptable in the form of bank guarantee also. In
such cases, 50% of earnest money or Rs.20 lakhs, whichever is less, will have
to be deposited in shape prescribed above, and balance can be accepted in form
of Bank Guarantee issued by a Commercial Bank having validity for 90 days
or more from the last date of receipt of bids which is to be scanned and
uploaded by the intending bidders.

The bidder shall be fully responsible for applicability, validity and
genuineness of such Bank guarantee.

The receipt of deposition of bank guarantee shall also be uploaded to the
e-tendering website by the intending bidder up to the specified bid
submission date and time.

But the bid can only be submitted after deposition of EMD in favour of
Executive Engineer in the form prescribed in NIT and uploading the mandatory
scanned documents such as receipt for deposition of EMD and other
documents as specified.

The intending bidder has to fill all the details of Banker’s cheque of a
Commercial Bank/ Account payee Demand Draft of a Commercial Bank/
Fixed Deposit Receipt (FDR) of a Commercial Bank/ Insurance Surety
Bonds/ Bank Guarantee (for balance amount as prescribed) from a
Commercial Bank against EMD (bankers name, amount, number and date)
against cost of EMD etc.

The amount of EMD can be paid by multiple Banker’s cheque of a
Commercial Bank/ Account payee Demand Draft of a Commercial Bank/
Fixed Deposit Receipt (FDR) of a Commercial Bank/ Insurance Surety
Bonds/ Bank Guarantee (for balance amount as prescribed) from a
Commercial Bank against EMD, if EMD is also acceptable in the form of Bank
Guarantee.

Copy of Enlistment Order, certificate of work experience and other
documents as specified in the press notice shall be scanned and uploaded to
the e-Tendering website within the period of bid submission. However,
certified copy of all the scanned and uploaded documents as specified in
press notice shall have to be submitted by the lowest bidder only within a
week physically in the office of The Assistant Engineer, CPWD, Guntur.

CONTR. AE/CPWD/GNT



iii)

iv)

PART A 8

Online bid documents submitted by intending bidders shall be opened only of
those bidders, whose original EMD deposited with any division of CPWD
and other documents scanned and uploaded are found in order.

The earnest money given by all the tenderers except the lowest tenderer shall be
refunded immediately after expiry of stipulated bid validity period or
immediately after acceptance of the successful bidder, whichever is earlier.
However, in case of two/ three bid system, earnest money deposit of bidders
unsuccessful during technical bid evaluation etc. should be returned within 30
days of declaration of result of technical bid evaluation.

The bid submitted shall become invalid if:
The bidder is found ineligible.

The bidder does not deposit original EMD with division office of any
Executive Engineer, CPWD/ Assistant Engineer inviting bids.

The bidder does not upload all the documents (including GST registration) as
stipulated in the bid document including the copy of receipt of deposition
of original EMD.

If any discrepancy is noticed between the documents as uploaded at the time
of submission of bid and hard copies as submitted physically by the lowest
bidder in the office of bid opening authority.

In case of any discrepancy is noticed between the documents as uploaded at
the time of submission of the bid online and hard copies as submitted
physically in the office of Assistant Engineer, then the bid submitted shall
become invalid and the Government shall, without prejudice to any other
right or remedy, be at liberty to forfeit 50% of the said earnest money as
aforesaid. Further the tenderer shall not be allowed to participate in the
retendering process of the work.

If a tenderer quotes nil rates against each item in item rate tender or does
not quote any percentage above/below on the total amount of the tender or
any section/sub-head in percentage rate tender, the tender shall be treated
as invalid and will not be entertained as lowest tenderer.

The contractor, whose tender is accepted, will be required to submit an
irrevocable performance guarantee at specified percentage of the tendered
amount as mentioned in schedule E and within the period specified in
Schedule F. This guarantee shall be in the form of Insurance Surety Bonds,
Account Payee Demand Draft, Fixed Deposit Receipt or Bank Guarantee from
any of the Commercial Banks in accordance with the prescribed form. In
case the contractor fails to deposit the said performance guarantee within
the period specified in Schedule 'F, including the extended period if any, the
Earnest Money deposited by the contractor shall be forfeited automatically
without any notice to the contractor. The earnest money deposited along
with bid shall be returned after receiving the aforesaid performance
guarantee.

CONTR. AE/CPWD/GNT
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The contractor whose tender is accepted will also be required to furnish by
way of Security deposit for the fulfilment of his contract, an amount equal to
2.5% of the tendered amount of the work. The security deposit will be
collected by deductions from running bills as well as final bill of the
contractor at the rates mentioned above. The Security amount will also be
accepted in the shape of Insurance Surety Bonds, Account Payee Demand
Draft, Fixed Deposit Receipt or Bank Guarantee from any of the Commercial
Banks will be accepted for this purpose provided confirmatory advice is
enclosed.

The contractor whose bid is accepted will also be required to furnish either
copy of applicable licenses/registrations or proof of applying for obtaining
labour licenses, registration with EPFO, ESIC and BOCW Welfare Board
including Provident Fund Code No. if applicable and also ensure the
compliance of aforesaid provisions by the sub-contractors, if any engaged by
the contractor for the said work and Programme Chart (Time and Progress)
within 15 days of acceptance of the tender.

Site for “: Construction of Regional centre Building, Vijayawada for
IGNOU near Rayapudi Village, Amaravati, Guntur District, Andhra
Pradesh.SH:- Development of Horticulture & landscaping works etc.. “is
available.

Intending Bidders are advised to inspect and examine the site and its
surroundings and satisfy themselves before submitting their bids as to the
nature of the ground and sub-soil (so far as is practicable), the form and
nature of the site, the means of access to the site, the accommodation they
may require and in general shall themselves obtain all necessary information
as to risks, contingencies and other circumstances which may influence or
affect their bid. A bidder shall be deemed to have full knowledge of the site
whether he inspects it or not and no extra charge consequent on any
misunderstanding or otherwise shall be allowed. The bidders shall be
responsible for arranging and maintaining, at his own cost all materials,
tools & plants, water, electricity access, facilities for workers and all other
services required for executing the work unless otherwise specifically
provided for in the contract documents. Submission of a bid by a bidder
implies that he has read this notice and all other contract documents and
has made himself aware of the scope and specifications of the work to be
done and of conditions and rates at which stores, tools and plant, etc. will be
issued to him by the Government and local conditions and other factors
having a bearing on the execution of the work. The intending bidder should
submit the declaration about site inspection in Form ‘K’

The competent authority on behalf of the President of India does not bind
itself to accept the lowest or any other bid and reserves to itself the authority
to reject any or all the bids received without the assignment of any reason.
All bids in which any of the prescribed condition is not fulfilled or any
condition including that of conditional rebate is put forth by the bidders
shall be summarily rejected.

CONTR. AE/CPWD/GNT



12.

13.

14.

15.

16.

ii.

iii.

PART A 10

Canvassing whether directly or indirectly, in connection with bidders is
strictly prohibited and the bids submitted by the contractors who resort to
canvassing will be liable for rejection.

The competent authority on behalf of President of India reserves to himself
the right of accepting the whole or any part of the bid and the bidders shall
be bound to perform the same at the rate quoted.

The contractor shall not be permitted to bid for works in the CPWD Zone
(Division in case of contractors of Horticulture/Nursery category) responsible
for award and execution of contracts, in which his near relative is posted a
Divisional Accountant or as an officer in any capacity between the grades of
Chief Engineer and Junior Engineer (both inclusive). He shall also intimate
the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any Gazetted
officer in the Central Public Works Department or in the Ministry of Urban
Development. Any breach of this condition by the contractor would render
him liable to be removed from the approved list of contractors of this
Department.

No Engineer of Gazetted Rank or other Gazetted Officer employed in
Engineering or Administrative duties in an Engineering Department of the
Government of India is allowed to work as a contractor for a period of one
year after his retirement from Government service, without the prior
permission of the Government of India in writing. This contract is liable to be
cancelled if either the contractor or any of his employees is found any time to
be such a person who had not obtained the permission of the Government of
India as aforesaid before submission of the bid or engagement in the
contractor’s service.

The bid for the work shall remain open for acceptance for a period of Thirty
(30) days from the date of opening of bid. Further,

If any tenderer withdraws his tender or makes any modifications in the terms
and conditions of the tender which is not acceptable to the department
within 7days after last date of submission of bids, then the Government shall
without prejudice to any other right or remedy, be at liberty to forfeit 50% of
the earnest money absolutely irrespective of letter of acceptance for the work
is issued or not.

If any tenderer withdraws his tender or makes any modifications in the terms
and conditions of the tender which is not acceptable to the department after
expiry of 7days after last date of submission of bids, then the Government
shall without prejudice to any other right or remedy be at liberty to forfeit
100% of the earnest money absolutely irrespective of letter of acceptance for
the work is issued or not.

In case of forfeiture of earnest money as prescribed in para (i) and (ii) above,
the bidder shall not be allowed to participate in the rebidding process of the
same work.
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This notice inviting Bid shall form a part of the contract document. The
successful bidders/contractor, on acceptance of his bid by the Accepting
Authority shall within 7 days from the stipulated date of start of the work,
sign the contract consisting of: -

The Notice Inviting Bid, all the documents including additional conditions,
specifications and drawings, if any, forming part of the bid as uploaded at
the time of invitation of bid and the rates quoted online at the time of
submission of bid and acceptance thereof together with any correspondence
leading thereto.

Standard C.P.W.D. Form 7 or other Standard C.P.W.D. Form as applicable.

a) Tenderer shall quote the percentage rate above or below to two places of
decimals only.
b) The tenderer shall quote only one over all percentage rate above or below
at the designated place, which shall be applicable on both Civil components.
c) If a tenderer quotes nil rates against each item in percentage rate tender or
does not quote any percentage above/below on the total amount of the
tender or any section/sub-head in percentage rate tender, the tender shall
be treated as invalid and will not be entertained as lowest tenderer.
After acceptance of the bid by competent authority, the AE in charge of the
work shall issue letter of award on behalf of the President of India. After the
work is awarded, the main contractor will have to enter into one agreement
with EE in charge of minor component and has also to sign two or more
copies of agreement depending upon number of EE’s/DDH in charge of civil
component. One such signed set of agreement shall be handed over to
EE/DDH in - charge of minor component. EE of civil component will operate
part A, part B and Part C of the agreement. EE/DDH in - charge of minor
component(s) shall operate of the agreement.
Entire work under the scope of tender shall be executed under one agreement.
Security Deposit will be worked out separately for each component
corresponding to the estimated cost of the respective component of works. The
Earnest Money will be returned after receiving the performance guarantee.
The main contractor has enter into ‘MoU’ in Form “I” with his associate
agency(s) for major/specialized /minor component(s) conforming to eligibility
criteria as defined in the tender document and has to submit detail of such
agency(s) to Engineer-in-charge of major/specialized/minor component(s)
within prescribed time. Name of the agency(s) to be associated shall be
approved by Engineer-in-charge of major/specialized /minor component(s).
If the main contractor fails to associate agency/agencies for execution of
major/specialized/minor components of work within prescribed time or
furnishes incomplete details or furnishes details of ineligible agencies even
after the tenderer is given due opportunity, the entire scope of such
component of works shall be withdrawn from the tender and the same shall
be got executed by the Engineer-in-charge at the risk and cost of the main
contractor.
In case the main contractor intends to change any of the above agency/
agencies during the operation of the contract, he shall obtain prior approval
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of respective Engineer-in-charge/ DDH of the major/specialized/minor
component of the agreement. The new agency/ agencies shall also have to
satisfy the laid down eligibility criteria. In case Engineer-in-charge of
respective discipline is not satisfied with the performance of any agency, he
can direct the contractor to change the agency executing such items of work
and this shall be binding on the contractor.

18.6 The main contractor has to enter into agreement with contractor(s)
associated by him for execution of major/specialized /minor component(s).
Copy of such agreement shall be submitted to EE/DDH in-charge of each
major/specialized/minor component as well as to EE in-charge of major
component. In case of change of associate contractor, the main contractor
has to enter into agreement with the new contractor associated by him.

18.7 Running payment for the major component shall be made by EE of major

discipline to the main  contractor. Running  payment  for
major/specialized/minor components shall be made by the Engineer-in-
charge of the discipline of major/specialized/minor component directly to the
main contractor.
In case main contractor fails to make the payment to the contractor
associated by him within 15 days of receipt of each running account
payment then on the written complaint of contractor associated for such
major/specialized /minor component, EE/DDH in charge of
major/specialized/minor component shall serve the show cause to main
contractor and after considering the reply of the same he may make the
payment directly to the contractor associated for major/specialized /minor
component as per the terms & conditions of the agreement drawn between
main contractor and associate contractor fixed by him, if reply of main
contractor either not received or found unsatisfactory. Such payment made
to the associate contractor shall be recovered by EE of major /
specialized/minor component from the next RA/final bill due to main
contractor as the case may be.

18.7.1 The composite work shall be treated as complete when all the components of
the work are complete. The completion certificate of the composite work shall
be recorded by Engineer-in-charge of major component after record of
completion certificate of all other components.

18.7.2 Final bill of whole work shall be finalized and paid by the EE of major
component. will prepare and pass the final bill for their component of work

18.7.3 It will be obligatory on the part of the tenderer to sign the tender documents
for all components before the first payment is released.

19. The intending bidders are required to update their profile in CPWD e-tender
portal and to upload their bids well in advance of lapse date of submission of
tender. Any issue related to updating profile / uploading tender can be
resolved through the concerned Assistant Engineer (Phone no 9177788885
E-mail id aecpwdguntur@gmail.com) or ERP help line no. 18001803286 or
email ID cpwd.support@techmahindra.com. The e-tendering bidders are also
advised not to wait to raise any issues till the last date of submission of bid
in their own interest.

CONTR. AE/CPWD/GNT


mailto:cpwd.support@techmahindra.com

20.

PART A 13

achieve these ratings, a high degree of responsibility and cooperation is
necessary from the contractors. All materials and systems used in the project
are intended to maximize energy efficiency for operation of Project
throughout service life. (Substantial completion to ultimate disposition -
reuse, recycling, or demolition) with an emphasis on top quality Materials
and systems are to maximize environmentally-benign construction
techniques, including construction waste recycle, reusable delivery
packaging, and reusability of selected materials. All vendors / contractors
must adhere to best practices related to Green Buildings. Other than the
general guidelines outlined here, all vendors/contractors will be furnished
with a supplementary set of guidelines more specific to their nature of
service/product. Nothing extra shall be paid for the same, unless specifically
provided in any item.

Assistant Engineer
CPWD, Guntur
(For & on behalf of President of India)

CONTR. AE/CPWD/GNT
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(Form - C)

Receipt of deposition of original EMD

(Receipt No....covuveininnnnns / date.....ccceenenannenne. )

Name of work: “: Construction of Regional centre Building, Vijayawada for
IGNOU near Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc.”.

1. NIT No. : 19/2026-27/EE/CPWD/Vijayawada

2. Estimated Cost : Rs. 5,25,605/-

3. Amount of Earnest Money Deposit : Rs.10,512/-

4, Last date of submission of bid : 19/11/2026

5. Email : aecpwdguntur@gmail.com

6. The AE, CPWD, Guntur : Contact details : - 94401 37017
1. Name of Contractor: ....c.cceeiieiiiiiiiiiiiniiniiiitintiecietititeeisecsncnncnnes #

2. Form Of EMD ...cccccitiiiieeieeieeieeieeinscaoceecnssaceecsscsssssscsssssscsscnscsscascnsest

3. Amount of Earnest Money Deposit....cccccieiiuiiiiiniiiiinciiiiiiiicinccnccnn s #
4. Date of Submission of EMD.......ccccccutiuiuineiteiiiiieiencenceecnecscsssascsnns #

(# to be filled by EMD receiving EE or
NIT issuing EE, as the case may be)

Signature, Name and Designation of
EMD Receiving officer (EE)

Along with Office Stamp

CONTR. AE/CPWD/GNT
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FORM ‘K’

DECLARATION ABOUT SITE INSPECTION

To,
The Assistant Engineer,
CPWD, Guntur.

Name of Work: - “: Construction of Regional centre Building, Vijayawada for
IGNOU near Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc..”.

Dear Sir,

It is hereby declared that as per CPWD-6 FOR e-BIDDING, I/ We the
bidder(s) inspected and examined the subject site and its surrounding and
satisfy myself / ourselves as to the nature of the ground and sub-soil (so far as is
practicable), the forms and nature of the site. Ourselves before submitting the
bid, the accommodation which may require and all necessary information as to
risks, contingencies and other circumstances which may influence or affect our
bid have been obtained. I/We the bidder shall have full knowledge of the site and
no extra charge consequent upon any misunderstanding or otherwise shall be
claimed in later date.

I /We bidder shall be responsible for arranging and maintaining at own
cost all materials, tools & plants, water, electricity, access, facilities for workers
and all other services required for executing the work unless otherwise
specifically provided for in the contract documents. Submission of a bid by
me/us implies that I / We have read this notice and all other contract
documents and has / have made myself /ourselves aware of the scope and
specifications of the work to be done and local conditions and other factors
having a bearing on the execution of the work.

Yours faithfully

(Duly authorized signatory of the
bidder)
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BRIEF PARTICULARS OF WORK

The following provisions are made in the work:

. Trenching in ordinary soil for lawn and planting of hedges.

. Supplying, stacking and spreading of good earth and well decade
cattle manure.

. Supply and application of Fertilizers and insecticides.

4. Development of lawn.

. Supplying and planting of hedge plants, shrubs and trees.

CONTR. AE/CPWD/GNT
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C.PW.D-7
GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT
STATE : Andhra Pradesh ZONE: CE, Vijayawada
BRANCH :B& R Division: EE , Vijayawada

PERCENTAGE RATE TENDER & CONTRACT FOR WORKS

Name of Work:- “: Construction of Regional centre Building, Vijayawada for
IGNOU near Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc..”.

(i) To be uploaded on line by 17:30 Hours on 11/11/2026
through website https:/ /etender.cpwd.gov.in or
www.cpwd.gov.in

(i) Online documents (Mandatory documents) to be opened in
presence of tenderers who may be present at 15:30 Hours on
19/11/2026 in the office of O/o Assistant Engineer, CPWD,
Guntur.

(iii) Online financial bids to be opened in presence of tenderers
who may be present at 16:00 Hours on 19/11/2026 in the
office of O/o Assistant Engineer, CPWD, Guntur.
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TENDER

I / We have read and examined the notice inviting tender, schedule, A, B, & C,
Specifications applicable, Drawings & Designs, General Rules and Directions,
Conditions of Contract, clauses of contract, Special conditions, Schedule of Rate &
other documents and Rules referred to in the conditions of contract and all other
contents in the tender document for the work.

I/ We hereby tender for the execution of the work specified for the President of India
within the time specified in Schedule F’, viz., schedule of quantities and in
accordance in all respects with the specifications, designs, drawings and instructions
in writing referred to in Rule-1 of General Rules and Directions and in Clause 11 of
the Conditions of contract and with such materials as are provided for, by, and in
respects in accordance with, such conditions so far as applicable.

I/ We agree to keep the tender open for Thirty (30) days from the date of
opening of bid.

I/We have deposited EMD for the prescribed amount in the office of concerned
Executive Engineer as per the bid document.

A copy of earnest money deposit receipt in the form of Insurance Surety Bonds,
Account Payee Demand Draft, Fixed Deposit Receipt, Banker’s Cheque or Bank
Guarantee (as prescribed) issued by a Commercial Bank, is scanned and uploaded
(strike out as the case may be). If I/We, fail to furnish the prescribed performance
guarantee within prescribed period, I/We agree that the said President of India or his
successors, in office shall without prejudice to any other right or remedy, I / We
shall be suspended for one year and shall not be eligible to bid for CPWD tenders
from date of issue of suspension order. If [/We fail to commence work as specified, I/
We agree that President of India or the successors in office shall without prejudice to
any other right or remedy available in law, be at liberty to forfeit the said
performance guarantee absolutely. The said Performance Guarantee shall be a
guarantee to execute all the works referred to in the tender documents upon the
terms and conditions contained or referred to those in excess of that limit at the
rates to be determined in accordance with the provision contained in Clause 12.2
and 12.3 of the tender form.

Further, I/We agree that in case of forfeiture of Earnest Money or Performance
Guarantee as aforesaid, I/We shall be debarred for participation in the re-tendering
process of the work.

I/We undertake and confirm that eligible similar work(s) has/have not been got
executed through another contractor on back-to-back basis. Further that, if such a
violation comes to the notice of Department, then I/we shall be debarred for
tendering in CPWD in future forever. Also, if such a violation comes to the notice of
Department before date of start of work, the Engineer-in-Charge shall be free to
forfeit the entire amount of Earnest Money Deposit/Performance Guarantee.

I/We hereby declare that I/We shall treat the tender documents drawings and other
records connected with the work as secret/confidential documents and shall not
communicate information/derived there from to any person other than a person to
whom I/We am/are authorized to communicate the same or use the information in
any manner prejudicial to the safety of the State.

Dated Signatures of Contractor
Postal Address

Witness:

Address:

Occupation:
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ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned
hereunder) is accepted by me for and on behalf of the President of India for a
sum of

The letters referred to below shall form part of this contract Agreement: -

()
(b)
(©)
For & on behalf of President of India
Signatures: ...ooevevieviiiiiiniiiiiieanaen.
Dated: ** Designation: **

CONTR. AE/CPWD/GNT
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PROFORMA OF SCHEDULES A to F

SCHEDULE ‘A’

Schedule of Quantities : Pages from 97-101
Estimated Cost Put to Tender (Composite) : Rs. 5,25,605/-

SCHEDULE ‘D’

Extra schedule for specific requirements / documents for the work, if any-
a. Conditions of Contract & Special Conditions : Pages from 31-45

b. List of Preferred Brands :N/A

SCHEDULE ‘E’

Reference to General Conditions of contract: GCC 2023 for construction works as
amended /modified up to last date of
submission of tender.

Name of Work: “: Construction of Regional centre Building, Vijayawada for IGNOU near
Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc..”.

Estimated Cost Put to Tender : Rs. 5,25,605/-

(i) Earnest money : Rs.10,512/- (To be returned after
receiving Performance
Guarantee).

(ii) Performance Guarantee : 5% of tendered/accepted value.

(iii)Security Deposits : 2.5%o0f tendered / accepted value.

SCHEDULE °‘F’- General Rules & Directions:

Officer inviting tender: Assistant Engineer,
CPWD, Guntur.

Maximum percentage for quantity of
items of work to be executed beyond

which rates are to be determined in See below under
accordance with Clauses 12.2 & 12.3 " Clause 12.
Definitions

2(v)  Engineer-in-Charge . Assistant Engineer,

CPWD, Guntur or his successor thereof.

CONTR. AE/CPWD/GUNTUR



2(viii) Accepting Authority

2(x)

2(xi)

2(xii)
9(ii)

Percentage on cost of materials
and labour to cover all overheads
and profits.

Standard Schedule of Rates

Department

Standard CPWD contract Form
GCC 2023, CPWD-7 as modified &
corrected up to

Clause I

@

Time allowed for submission of
performance Guarantee,
Programme Chart (Time and
Progress) and applicable labour
licenses, registration with EPFO,
ESIC and BOCW Welfare Board or
proof of applying thereof from the
date of issue of letter of
acceptance.

Maximum allowable extension
with late fee at 0.1% per day of
performance Guarantee amount
beyond the period as provided in
(i) above

Clause 2

Authority for fixing compensation under
clause-2.

Clause 2A
Whether clause 2A shall be applicable

Clause 5

Number of days from the date of issue of
letter of acceptance for reckoning date of

start

PART A 21

Assistant Engineer,
CPWD, Guntur, or his successor thereof.

15%

DSR Horticulture and Land Scaping 2025
upto date correction slips.

Central Public Works Department.

GCC 2023 for construction works & CPWD
- 7 as amended/ modified up to last date of
submission of e-tender.

7 days.

5 days.

Chief Engineer, CPWD, Vijayawada or his
successor thereof.

Not Applicable

7days

CONTR. AE/CPWD/GUNTUR
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MILESTONES FOR CIVIL COMPONENT AS PER TABLE GIVEN BELOW

all;r;rnejlg in Amount to be withheld
ercentage in case of non-
S. Description of Milestone (Physical) P of daysg achievement of
No (from the milestone (% of tendered
date of amount of respective E &
start) M Component)
1 1/4t of tendered amount 15 days 1.25 % of total tendered
amount
2 V4 of tendered amount 30 days 1.25 % of total tendered
3 Completion of all the works and 45 days 1.25 % of total tendered
Cleaning of site & handing over. amount

Time Period allowed for execution of work: 45 days .

Authority to decide:

D

Authority to convey the decision of shifting
of milestone and extension of time

Executive Engineer,

CPWD, Vijayawada or his
successor thereof with prior
approval of the Chief Engineer,
CPWD, Vijayawada.

i)

Rescheduling of Mile stones and Extension

of Time

Chief Engineer,
CPWD, Vijayawada or his
successor thereof.

ii)

Shifting the date of start in case of delay in

handing over of site

Chief Engineer, CPWD,
Vijayawada or his successor
thereof.

Schedule of handing over of site:

Time Period for handing over

Part Portion of site Description | reckoned from date of issue of
letter of intent
Part A Portion without any Full site is
hindrance hindrance | 7 Days
free
Part B Portions with )
encumbrances NIL Not Applicable
Part C Portions dependent on .
work of other agencies NIL Not Applicable
Schedule of issue of Designs:
Time Period for issue of design
Part Portion of Design Description | reckoned from date of receipt of
tenders
Part A Portion already in NIT
Part B-1 | Portions of Architectural and Structural
Architectural & drawings shall be issued along with
Structural Designs to Drawings the letter of commencement of work.
be issued Other drawings/ details required if
any will be issued in phased manner
as per the approved programme of
contractor and as per progress of
work.
CONTR. AE/CPWD/GUNTUR
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Documentation of
Hindrances

. The contractor has to first register himself through a

registration form, available on CPWD website under
‘Contractors Login’ tab. After registration, User ID and
password will be automatically generated and sent on
his registered mobile and email ID. Using this User ID
and Password he can access the module and view all
the works which are being carried out by him in CPWD
and he can register the hindrance against any
particular work. After recording the hindrance by the
contractor, it will be visible to all concerned officers (JE
and above) of that work. An alert through text message
and email will be sent to EE.

. Executive Engineer will first assign the work to the

JEs/AEs who will give their comments on the hindrance
within 2 days. After that Executive Engineer of the work
will have to take appropriate action on the hindrance
within 2 days. The comments of JEs/AEs will not be
visible to contractor, only the decision of the Executive
Engineer on the hindrance will be visible to contractor
under “Decision of the Engineer-in-charge.”

Clause 5.4

Recovery per day for delay in submission of
revised programme

Rs. 5000/- per each day

Clause 6: Computerized Measure Book (CMB)
/ Electronic Measurement Book (EMB)
Mode of Measurement:

CMB

Clause 7

Gross work to be
Payment/adjustment of advances for material
collected, if any since the last such payment for
being eligible to interim payment

together with net |: | 3.75 lakhs.

contractor at site lab.

Clause 7A

Whether clause 7A shall be applicable: : | Yes.

Clause 7B

Whether clause 7B shall be applicable: : | Yes.

Clause 8A

Authority to decide compensation on account if | : | Chief Engineer, CPWD, Vijayawada
contractor fails to submit completion plans or his Successor thereof

Clause 10A As per the requirement or as decided
List of testing equipment to be provided by the | : | by the Engineer in Charge.

Clause 10 B(ii)

Whether clause 10-B (ii) shall be applicable : | Not Applicable
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PART A 24

Clause 10C : | Applicable

Component of Labour expressed as percent of 1| 25%

value of work.

Clause 10CC : | Not Applicable

Clause 11 CPWD Specifications (Horticulture
Specifications to be followed for execution of : | & Landscaping) with up to date
work correction slips

Clause 12 Chief Engineer, CPWD, Vijayawada.
Authority to decide deviation up to 1.50 times |: | The Completion of Cost including
of tendered amount. extra items, deviations and

admissible escalation shall, in no
case, exceed 1.50 times the contract
amount.

Contractor has to devise a system to
keep a watch on quantum of work
taken up vis-a-vis balance items
required to complete defined scope of
work and will give the alerts to
Engineer-In-Charge before taking up
extra items, deviations so that
completion cost including extra
items, deviations and admissible
escalation does not exceed 1.50
times the contract value.

Work executed beyond above limit
will neither be recorded nor be paid.

12.2 & 12.3 1| 100%

Deviation limit beyond which clauses 12.2& 12.3
shall apply.

Clause 16 Chief Engineer, CPWD, Vijayawada
Competent authority for deciding the reduced rates | : | or his Successor thereof
Clause 18
List of mandatory machinery, tools & plants to be : | T&P and machinery required as
deployed by the contractor at site directed by the Engineer-in-charge.
Clause -19C: -  Authority to decide penalty : Executive Engineer,
for each default CPWD, Vijayawada
Clause -19D: -  Authority to decide penalty : Executive Engineer,
for each default CPWD, Vijayawada
Clause -19G: - Authority to decide penalty : Chief Engineer,
for each default CPWD, Vijayawada
Clause -19K: -  Authority to decide penalty : i. Chief Engineer,

for each default CPWD, Vijayawada
:ii.  Rs.1000/- per tradesman per day
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Disputes

i.  Conciliator

for

settlement

of

Additional
Hyderabad,
successor thereof.

Director

CPWD,

General,
Hyderabad

Region
or his

ii. Arbitrator Appointment Authority

Chief Engineer, CPWD, Vijayawada or his
Successor thereof

Place of Conciliation: Hyderabad

Clause 32: Requirement of Technical Representative(s) and recovery rates

Requiremen Requirement of Technical | Minimum | Designatio Rat.e at
t of Staff experienc | n of | Which
Technical e (Years) | Technical |Trecovery
Representati staff shall be
ve(s) and made
recovery from the
t F
;:a;: r (z Qualificatio | Number (of cor.ltracto
. n Major+Minor r in the
Minor Component) event of
Components P not
: No o
) fulfilling
provision
1 Horticulturist 1 of Major Horticultu | Horticulturi Rs.
Component 15,000/ -
/BSC Botany re st
per month
graduate/
Diploma per person.
with 4
years
Clause 38 : Not applicable
Assistant Engineer
CPWD, Guntur
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Annexure I

On Non - Judicial stamp paper of minimum Rs. 100/ -

Form for Bank Guarantee for Earnest Money Deposit/Performance Guarantee
/ Security Deposit / Mobilization Advance / for release of amount withheld for

Milestones
1. Whereas the Executive Engineer ...........cooocviiiiiiiiiiiniinnnnnn. (Name of Division)
................................................ , CPWD on behalf of the President of India
(hereinafter called “The Government”) has invited bids under .....................o.oee.
(NIT Number) . dated . for
................................... (Name of work
............................................................................................................ The
Government has further agreed to accept irrevocable Bank Guarantee for Rs.
......................... (RUPEES i e
Only) valid upto (date) * .....coveveviviiiiiniininne. As Earnest Money Deposit from
..................................................... (Name and Address of Contractor)
............................................................ (herein after called “the contractor”) for

compliance of his obligations in accordance with the terms and conditions of the
said NIT.

% op *
Whereas the Executive Engineer ......................... (Name of Division)
...................... , CPWD on behalf of the President of India (hereinafter called “The
Government”) as entered into an agreement bearing number .................cooieien..
With ... (name and address of the contractor) ...............c.oooiinili.
(Hereinafter called “the Contractor”) for execution of work
..................................... (Name of work)
........................................................................................................... The
Government has further agreed to accept an irrevocable Bank Guarantee for Rs.
.................................. (RUpEes ...oevviiiiiiiiiiiiiiiiiiiiiiiiciieeieieeeeene Only) valid
upto ..eeeeeeieiiiinn, (date) .ovevevenniienninen. As Performance Guarantee / Security

Deposit / Mobilization Advance from the said Contractor for compliance of his
obligations in accordance with the terms and conditions of the agreement.

2. We, i (Indicate the name of the bank) .....................
(hereinafter referred to as “the Bank”), hereby undertake to pay to the Government
an amount not exceeding Rs. (Rupees
.................................. Only) on demand by the Government within 10 days of the
demand
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c WeE, e, (Indicate the name of the Bank) ...................ooiiai. , do
here by undertake to pay the amount due and payable under this guarantee
without any demur, merely on a demand from the Government stating that the
amount claimed is required to meet the recoveries due or likely to be due from the
said amount due from the said Contractor. Any such demand made on the Bank
shall be conclusive as regards the amount due and payable by the Bank under
this Guarantee. However, our liability under this guarantee shall be restricted to

an amount not exceeding Rs. (Rupees
.................................................... only).
e WE, (Indicate the name of the Bank) ...........c.cccceveenenn.e. ,

further undertake to pay the Government any money so demanded
notwithstanding any dispute or dispute raised by the contractor in any suit or
proceeding pending before any Court or Tribunal, our liability under this Bank
Guarantee being absolute and unequivocal. The payment so made by us under
this Bank Guarantee shall be valid discharge of our liability for payment there
under and the Contractor shall have no claim against us for making such
payment.

c WeE, (indicate the name of the Bank) ....................... ,
further agree that the Government shall have the fullest liberty without our
consent and without affecting any manner our obligation here under to vary any
of the terms and conditions of the said agreement or to extend time of
performance by the said Contractor from time to time or to postpone for any time
or from time to time any of the powers exercisable by the Government against the
said contractor and to forbear or enforce any of the terms and conditions relating
to the said agreement and we shall not be relieved from our liability by reason of
any such variation or extension being granted to the said Contractor or for any
forbearance, act of omission on the part of the Government or any indulgence by
the Government to the said Contractor or by any such matter or thing whatsoever
which under the law relating to sureties would, but for this provision, have effect
of so relieving us.

W, (Indicate the name of the Bank) ....................... ,
further agree that the Government at its option shall be entitled to enforce this
Guarantee against the Bank as a principal debater at the first instance without
proceeding against the Contractor and notwithstanding any security or other
guarantee the Government may have in relation to the Contractor’s liabilities.

. This guarantee will not be discharged due to the change in the constitution of the
Bank or the Contractor.

W, (Indicate the mname of the Bank)
........................... , undertake not to revoke this guarantee except with the
consent of the Government in writing.
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9. This Bank Guarantee shall be valid up to ......cccoviiiiiiiiiiiinninn.. Unless
extended on demand by the Government. Notwithstanding anything mentioned
above, our liability against this guarantee is restricted to Rs.
......................................... (Rupees
.......................................................................................... only) and unless a
claim in writing is lodged with us within the date of expiry or extended date of

expiry of this guarantee, all our liabilities under this guarantee shall stand
discharged.

Date ccoovvvieiiiiiiii.
Witness:
1. Signature ......c.coeveveiiiiiiiiiniiininnnnn. Authorized signatory
Name and address Name
Designation
Staff Code no.
2. Signature .........cccoevviiiiiiiiiiiiinn, Bank Seal

Name and Address

Note:

1.

3.

*Date to be worked out on the basis of validity period of 90 days where only financial
bids are invited and 75for two / three bid system from the date of submission of
tender.

. ** In paragraph 1, strike out the portion not applicable. Bank Guarantee will be

made either for earnest money or performance guarantee / security deposit /
mobilization advance, as the case may be.

The Bank Guarantee shall be drawn on non-judicial stamp paper of minimum
Rs.100.

CONTR. AE/CPWD/GUNTUR



PART B 29

PART - B

Name of Work: Construction of Regional Centre Building,

Vijayawada for IGNOU near Rayapudi Village, Amaravati, Guntur
District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc.
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Xi.

PART B 30

CONDITIONS OF CONTRACT

Definitions
1. The contract means the documents forming the bid and acceptance thereof and

the formal agreement executed between the competent authority on behalf of the
President of India and the Contractor, together with the documents referred to
therein including these conditions, the specifications, designs, drawings and
instructions issued from time to time by the Engineer-in-Charge and all these
documents taken together, shall be deemed to form one contract and shall be
complementary to one another.

. In the Contract, the following expressions shall, unless the context otherwise

requires, have the meanings, hereby respectively assigned to them:

The expression works or work shall, unless there be something either in the
subject or context repugnant to such construction, be construed and taken to
mean the works by or by virtue of the contract contracted to be executed
whether temporary or permanent, and whether original, altered, substituted or
additional.

The site shall mean the land/ or other places on, into or through which work is
to be executed under the contract or any adjacent land, path or street through
which work is to be executed under the contract or any adjacent land, path or
street which may be allotted or used for the purpose of carrying out the contract.

The contractor shall mean the individual, firm or company, whether
incorporated or not, undertaking the works and shall include the legal personal
representative of such individual or the persons composing such firm or
company, or the successors of such firm or company and the permitted
assignees of such individual, firm or company.

The President means the President of India and his successors.

The Engineer-in-Charge means the Engineer Officer who shall supervise and be
in-charge of the work and who shall sign the contract on behalf of the President
of India as mentioned in Schedule ‘F’ hereunder.

Government or Government of India shall mean the President of India.

The terms Director General of Works includes Additional Director General and
Chief Engineer of the Zone.

Accepting Authority shall mean the authority mentioned in Schedule F

Excepted Risk are risks due to riots (Other than those on account of
Contractor’s employees), war(Whether declared or not) invasion, act of foreign
enemies, hostilities, civil war, rebellion revolution, insurrection, military or
usurped power, any acts of Government damages from aircraft, acts of God, such
as earthquake, lightening and unprecedented floods, and other causes over
which the contractor has no control and accepted as such by the Accepting
Authority or causes solely due to use or occupation by Government of the part of
the works in respect of which a certificate of completion has been issued or a
cause solely due to Government’s faulty design of works.

Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis
of the cost of materials and labour at the site where the work is to be executed
plus the percentage mentioned in Schedule F’ to cover, all overheads and profits.

Schedules(s) referred to in these conditions shall mean the relevant
schedule(s)annexed to the bid papers or the standard Schedule of Rates of the
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Government mentioned in Schedule ‘F’ hereunder, with the amendments thereto
issued up to the date of receipt of the bid.

Department means CPWD or any department of Government of India which
invites bids on behalf of President of India as specified in Schedule F’.

District Specifications means the Specifications followed by the State
Government in the area where the work is to be executed.

Bided value means the value of the entire work as stipulated in the letter of
award.

Scope and Performance

3.

Where the context so requires, words imparting the singular only also include
the plural and vice versa. Any reference to masculine gender shall whenever
required include feminine gender and vice versa.

. Headings and Marginal notes to these General Conditions of Contract shall not

be deemed to form part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

. The contractor shall be furnished, free of cost one certified copy of the contract

documents except standard specifications, Schedule of Rates and such other
printed and published documents, together with all drawings as may be forming
part of the bid papers. None of these documents shall be used for any purpose
other than that of this contract.

Works to be carried out:

6.

The work to be carried out under the Contract shall, except as otherwise
provided in these conditions, include all labour, materials, tools, plants,
equipment and transport which may be required in preparation of and for and in
the full and entire execution and completion of the works. The descriptions given
in the Schedule of Quantities (Schedule-A) shall, unless otherwise stated, be held
to include wastage on materials, carriage and cartage, carrying and return of
empties, hoisting, setting, fitting and fixing in position and all other labour
necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

Sufficiency of Bid

7.

The contractor shall be deemed to have satisfied himself before biding as to the
correctness and sufficiency of his bid for the works and of the rates and prices
quoted in the Schedule of Quantities, whose rates and prices shall, except as
otherwise provided, cover all his obligations under the Contract and all matters
and things necessary for the proper completion and maintenance of the works.

Discrepancies and Adjustment of Errors

8.

The several documents forming the contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
conditions in preference to General conditions.

8.1 In the case of discrepancy between the Schedule of Quantities, the

i)

Specifications and/ or the drawings, the following order of preference shall be
observed:
Description of Schedule of Quantities.

ii) Particular Specifications and Special conditions, if any.
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iii) Drawings

iv) C.P.W.D. Specifications.

v) Indian Standard Specifications of B.I.S.

8.2 If there are varying or conflicting provisions made in any one document
forming part of the contract, the Accepting Authority shall be the deciding
authority with regard to the intention of the document and his decision shall be
final and binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any
omission there from shall not vitiate the Contract or release the Contract from
the execution of the whole or any part of the works comprised therein according
to drawings and specifications or from any of his obligations under the contract.

Signing of Contract

9. The Successful bidder/contractor, on acceptance of his bid by the Accepting
Authority, shall, within 15 days from the stipulated date of start of the work sign
the contract consisting of:

(i). The notice inviting bid, all the documents including drawings, if any, forming the
bid as issued at the time of invitation of bid and acceptance thereof together with
any correspondence leading thereto.

(ii). Standard C.P.W.D. Form as mentioned in Schedule ‘F’ consisting of:

(a) Various standard clauses with corrections up to the date stipulated in Schedule
‘F’ along with annexure thereto.

(b)C.P.W.D. Safety Code.

(0) Model Rules for the protection of health, sanitary arrangements for
workers employed by CPWD or its contractors.

(d)CPWD Contractor’s Labour Regulations.

(e) List of Acts and omissions for which fines can be imposed.

(iii) No payment for the work done will be made unless contract is signed
by the contractor.

Assistant Engineer
Central PWD, Guntur.
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GENERAL TERMS AND CONDITIONS
(ORIGINAL AND MAINTENANCE HORTICULTURE WORKS)

. The work shall be executed as per approved design and drawings, CPWD
Specification-(CIVIL) 2019 Vol. I & II and Specifications for Horticulture &
Landscaping-2020 with correction slips issued upto the last date of submission
of tender including extensions if any, particular specifications, special conditions
and the specifications of Bureau of Indian Standards. Where the aforesaid
provisions and conditions are silent, relevant specialized literature and
manufacturer's specifications shall be followed for execution of work

. Before tendering, the contractor shall inspect the site of work and shall fully
acquaint himself about the conditions prevailing at site, availability of materials,
availability of land and suitable locations for construction of godowns, stores and
camp, transport facilities, the extent of leads and lifts involved in achieving the
completion of work.

. The contractor shall at his own expense and risk arrange land for
accommodation of labour, setting up of office, storage of materials, erection of
temporary workshops, construction of approach roads to the site of the work
including land required for carrying out of all jobs connected with the completion
of the work. However, the departmental land, to the extent available may be
allowed to be used for the purpose free of rent without accepting any
responsibility for the delay, if any, on this account. The contractor shall have to
abide by the regulations of the authorities concerned and the directions of the
Engineer-in-charge for the use of the land available at the site of work. If during
construction, it becomes necessary to remove or shift the stored materials shed
workshop, access roads, etc, to facilitate execution of any other work by any
other agency, the contractor shall carry out the removal of shifting as directed by
the Engineer-in-charge and no claim whatsoever, shall be entertained on this
account.

. It shall be deemed that the contractor has satisfied himself as to the nature and
location of the work, transport facilities, availability of land for setting up of
camp, etc. the department will bear no responsibility for lack of such knowledge
& the consequences thereof.

. The contractor shall have to make approaches to site, if so required and keep
them in good condition for transportation of labour and materials as well as
inspection of works by the Engineer-in-charge. Nothing extra shall be paid on
this account.

. Materials used on work without prior approval and testing (where testing is
necessary) by the Engineer - in - charge are liable to be considered unauthorized,
and not acceptable. The Engineer-in-charge shall have full powers for removal of
any or all of the materials brought to site by contractor which are not in
accordance with the contract specifications or do not conform, in character or
quality to the samples approved by the Engineer-in-charge. In case of default on
the part of the contractor in removing rejected materials, the Engineer-in-charge
shall be at liberty to have them removed at the risk and cost of the contractor.

. The work shall be carried out in such a manner so as not to interfere / or
adversely/ or disturb other works being executed by other agencies, if any.
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8. Any damage done by the contractor to any existing work or work being executed
by other agencies shall be made good by him at his own cost.

9. The contractor shall maintain in good condition all work executed till the
completion of entire work entrusted under this contract.

10. No payment shall be made to the contractor for damage caused by rain, flood
and other natural calamities whatsoever during the execution of works and any
damage to the work on this account shall have to be made good by the
contractor at his own cost.

11. Unless otherwise specified in the Scheduled of Quantities, the Rates of all the
items of work shall be considered as inclusive of all charges like
Transportation, Royalty and other Taxes etc.

12. The contractor shall take instructions from the Engineer-in-charge regarding
supply and stacking of material at site and execution of work etc. He shall bear
all charges for storage and safe custody of materials.

13. The Contractor shall be responsible to arrange at his own cost all necessary
Tools and plants required for execution of original and maintenance works.

14. The contractor shall make his own arrangements for obtaining Electric
connection, if required and make necessary payment directly to the
Department concerned.

15. Contractor shall make his own arrangements for Water required for executing
the work. However, if, water supplied by the department is utilized, Water
charges @ 1% of gross value of work done shall be recovered from each bill
payable to the agency.

16. The operating cost of Machinery i.e. Petrol / Kerosene Oil / Mobile Oil etc, and
proper repair and maintenance of Lawn Mowers and Pumps shall be borne by
the contractor.

17. The Department shall not be responsible for any injury partial or permanent or
death of any workers at site due to accident or malfunctioning of the equipment
or by negligence of the staff.

18. All applicable and prevailing taxes will be recovered from the contractor’s bills
as applicable from time to time

19. If any damage caused for public conveniences, services, the same shall have to
be repaired instantly, failing which necessary recovery shall be made from the
Contractor’s bills.

20. If any Buildings, Roads and Channels are damaged by the Contractor, the same
shall be got repaired by the Contractor at his own cost, otherwise the complete
cost will be recovered as intimated by the authorities concerned.

21. The rejected and sub-standard materials should be removed from the site of
work immediately. The Department shall not be responsible for any
damage/loss of rejected materials.

22. The contractor shall have registration with EPFO and ESIC for safeguarding the
interest of his workers. The contractor shall make deduction on account of EPF
& ESIC from the wages payable to the labourers deployed by him on the work
and will furnish detail of each worker to the Engineer-in-charge every month.
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The materials and plants shall be supplied as and when required basis, as per
direction of Engineer- in-charge.

All the engaged workers are to be equipped with photo identity cards issued by
the contractor and contractor will maintain their particulars (i.e. Name,
Father's Name, Local Address and permanent address etc.). A copy of the same
shall be provided to the Engineer-in-charge. The expenditure on this account
shall be borne by the contractor.

In case of any restrictions imposed for working in the area by the security
agencies or any other authorities during events, contractor shall strictly follow
such restrictions and nothing extra shall be payable to the contractor on this
account.

In order to ensure the suitability of good earth supplied for Horticulture
purpose, necessary tests will be required to be conducted for every 300 cum of
good earth or part thereof and whenever there is a change of source at the
laboratory as approved by the Engineer-in-charge. All expenses towards
collection of samples, packing, transportation and testing charges etc. shall be
borne by the contractor.

The contractor shall follow provisions of contract labour (Abolition and
regulation) ACT 1970 & minimum wages ACT.

In general, the work shall be carried out as per the General Conditions of
Contract 2020 for CPWD construction works.

RATES

29.1 The prospective tenderer shall offer his rates for the complete work as per

schedule of works. The tender will be evaluated considering the rates quoted for
all components put together.

Assistant Engineer
Central PWD, Guntur
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TECHNICAL SPECIFICATION AND TERMS & CONDITIONS FOR
MAINTENANCE OF HORTICULTURE WORKS

. GENERAL:

The technical specifications and terms & conditions for Development of
Horticulture works should be read in conjunction with the general conditions of
contract.

SCOPE OF WORK:

The scope of the contract covers all landscape Development works in respect of
existing garden features as detailed under the item of work which includes
lawns, ground covers, rockeries, flower beds, creepers and climbers, shrubs,
topiary works, ornamental and flowering trees, fruit trees, planters at all the
levels of the area including self grown trees within the area, if required to be
retained.

The Engineer-in-charge has the right to carry out further Landscape
development in these areas and minor extensions will be included in the scope of

works but major projects will be dealt with separately.

All garden areas including plantation areas are to be kept neat and tidy
throughout the period of contract.

PERIOD OF CONTRACT:

The period of contract will be 45 Days .

GENERAL SUPERVISION:

The development of landscaping and horticulture works will be carried out under
the general supervision of the Engineer-in-charge or his authorized
representative.

The areas will be regularly inspected by the authorized staff of the Department to
check the, materials being used, attendance of the contractor’s staff and for
general supervision.

The instruction of departmental staff is to be carried out promptly. In case of any
difference of opinion / interpretation of specifications and conditions, the matter
is to be referred to the Engineer-in-charge for his decision, which shall be final
and binding.

. CONTRACTOR’S SUPERVISION:

The contractor must engage one full time Garden Supervisor who preferably
should be experienced in the horticulture field.

OR
Retired Chowdhury (Garden supervisor) from CPWD or other Government Deptt.
Undertaking or Firm of repute with good physique & health, with sound
knowledge of the subject and he should be literate enough to maintain the
required records.
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The staff engaged by the contractor shall not be substituted except for sickness/
approved leave or otherwise found unfit for the job.

Minimum one supervisor is to be engaged for 10-20 of staff. In case, the total
staff is less than 10 Nos. one of the skilled labour shall work as working
supervisor. But, he must possess the qualification as mentioned in para 5 (b).

CONTRACTOR’S MANPOWER AND MANAGEMENT:

The staff engaged by the contractor shall not be substituted except for
sickness/approved leave or otherwise found unfit for the job

Minimum one supervisor is to be engaged for 10-20 of staff. In case, the total
staff is less than 10 Nos. one of the skilled labour shall work as working
supervisor, but, he must possess the qualification as mentioned in para (i) (b)
above

The contractor must engage gardeners and other staff with adequate experience
of horticulture works, not construction labour for lawn / landscape
Development works.

The number of field staff for maintenance of different garden features and
operations required is specified as per Approved Yardstick of Govt. of India or is
based on actual requirement as experienced where Yardstick is not prescribed.
The contractor should examine this strength and in case of disagreement on
strength of field staff, he should make submission with valid reasons well
before the submission of tender documents for consideration of the Engineer-
in-charge whose decision shall be final.

The contractor shall have to engage the minimum agreed strength of staff at all
the times. Due to any exigencies, if some additional staff is required to be
deployed no additional payment will be made to the contractor if the works are
to be carried out within the maintained area, and within the scope of work.

The contractor shall maintain attendance and other records of the manpower
engaged by him as required under the rules and must observe all the
formalities required under the labour act.

The garden staff shall wear uniform / dress of approved design and colour
during the working hours.

(viii) The normal working hours will be from 9.00 AM to 5.00 PM with 1 hour lunch

(ix)

(x)

7.

break from 1.00 PM to 2.00 PM, subject to staggering of duty hours as per
actual requirements.
During Sundays and other holidays, the contractor must deploy essential staff
to ensure minimum Maintenance.
For other exigencies, contractors shall deploy the required number of staff
beyond normal duty hours if directed so to carry out the works within the scope
of agreement.

GENERAL MAINTENANCE OPERATIONS:

The maintenance shall include watering, fertilizing, plant protection from pests
and diseases, mowing and upkeep of lawns, sweeping and disposal of garden
refuse, minor weeding, cutting of edges, pruning and clipping of hedges, topiary
work as per pruning standards, raking, preparation and planting of seasonal
flowers, minor repair works, and all other landscape operations necessary for the
proper growth of garden features and presenting a satisfactory standard of
maintenance through out the period of contract. The general maintenance
includes but is not limited to the works specified in the following paragraphs.
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IRRIGATION:

The contractor shall be responsible for the daily watering of the lawn /
landscape areas, at his cost for labour and material (like Hose pipes, hydrant
Keys etc.)

The contractor shall be responsible for the adequate watering of the lawn /
landscape areas.

The contractor shall be responsible for washing / spraying with water of trees,
shrubs and other plants as and when directed to do so.

Cost of water and watering is included in the scope of the contract and the
contractor shall make his own arrangement for water.

If departmental water supply is utilized, water charges @ 1% of the value of work
done will be recovered from the bills payable.

. MANURING AND FERTILIZATION & SPREADING OF GOOD EARTH:

The contractor shall do the required manuring and three applications (November
to February) of fertilization and spreading of good earth. The labour involved in
manuring and fertilizing shall be borne by him. The cost of fertilizer / manure
and good earth will be paid separately under relevant items.

10.PLANT PROTECTION:

11

Periodic checks are to be carried out for pests and diseases. In the event of
infestation, prompt spraying of appropriate pesticides, fungicides etc. will be
required for eradication of the same.

Spraying is to be handled by Trained staff in this field. The contractor shall be
held fully responsible for any damage caused to garden features by application of
wrong chemicals.

The contractor shall be held responsible for any mishap or injury to the staff
handling insecticides and fungicides etc.

The required insecticides, fungicides, chemicals etc. shall be supplied by the
contractor and paid for separately and all other operations regarding the plant
protection shall be carried out by the contractor and costs borne by the
contractor.

.LAWN MOWING AND SWEEPING:

Lawn should be mowed at regular intervals and grass should not be allowed to
over grow under any circumstances. The frequency of lawn mowing in the
following orders is to be observed except in case of unavoidable circumstances.
Trimming of grass, hedge and mowing margins with the help of garden sword /
hedge sheer / edge sheer / khurpa etc. should be done immediately after
mowing.

All garden refuse, dry leaves, dry branches etc. and machine cut grass shall be
Removed and disposed by the contractor to appropriate dumping area as
specified by the department.

12.PRUNING AND TRAINING:

Clipping and training of hedges, edges minimum once in a fortnight and
trimming shrubs, Trees, Creepers, Bougainvilleas and other standard plants
shall be carried out at regular intervals.

Stacking of plants, wherever required and stacks and supports shall be adjusted
from time to time. This also requires replacement of damaged tree belts / tree
ties by the contractor.
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Pruning, Cutting and Clipping, Deadwoods, Water sprouts, Suckers shall be
removed, hedges and other standard required to achieve formal and geometric
shape shall be so clipped.

Regular cutting back of certain types of plants to encourage proper growth,
Pruning shall be done in such a manner as not to cause too much change in
their natural and normal shape.

Standard should be so trained that they present a uniform shape.

13.CULTIVATION & WEEDING:

Regular minor weeding of lawns, cutting of edges of lawns, ground covers and
flower beds, making basins of trees and shrubs pits and hoeing is to be done.
The garden is to be kept free from weeds of alien plants. This operation must be
carried out at frequent intervals throughout the year, to keep the garden neat
and tidy all along the period.

14. FLOWERS AND PLANT MATERIAL:

The flowers beds are to be maintained by planting winter and summer seasonal
flowers. This includes preparation of flowers beds, submission of planting
schemes at least three months in advance of planting indicating the varieties /
colours of planting beds and proper care. The contractor must raise the
seedlings of approved species of seasonal flower plants in a nursery as far as
possible. The adequate number of seedlings shall be planted. The contractor
shall make good any damages to the seedlings / flower plants that may occur
during the period.

The flowers beds should be thoroughly dug and prepared at least 3 to 4 weeks
before actual plantation.

15.REPAIR AND REPLACEMENT:

16.

17.

The contractor shall carry out all minor repairs to garden features damaged due
to digging in the area, negligent handling by the staff, soil erosion caused by
excessive watering / rains including replacement of plants that die during the
period of maintenance operations or those that are unhealthy, unsightly or of
impaired condition, as soon as practicable after damage is identified. Any
replacement by substitution suggested by the department shall be done by
removal of existing plant material etc. making pits for new ones and actual
planting,

The cost of garden features, plant material etc. due to natural calamities shall be
borne by the department. However, labour required for these purposes shall be
arranged by the contractor.

PERCAUTIONARY MEASURES:

The contractor must take all necessary precautions for carrying out the above
operations. In the event of any injury / accident to any person(s) damage to
government or private properties, the responsibility and liability will be entirely
on the contractor.

PAYMENT FOR WORK DONE:

All payment to the contractor shall be based on the measurements for work done
as submitted by the contractor duly certified by the SO(H)/AE as authorized by
the Engineer-in-charge
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18.QUANTITY OF WORK:

The quantity of work may be increased or decreased by the competent authority
and the contractor shall be bound to execute the work on the quoted rates as per
relevant clauses of the agreement.

19.RATES:

The rates should be inclusive of all expenses such as wages, cutting of hedge,
mowing of lawn, application of fertilizers, insecticides and pesticides and
disposal of Horticultural rubbish generated during the entire period.

20.TOOLS AND PLANTS / AGRICULTURAL MACHINERY:

All the tools & plants / agricultural machinery required for the proper
maintenance of the lawn / landscape works shall be arranged by the contractor
including Hose pipes & Manual or power-Driven Lawn Mowers, manually
operated Sprayers etc.
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GOOD EARTH (SPECIAL CONDITION)

Good earth shall be suitable for gardening free from kankar, moorum, shingle,
rocks, stones, brick bats, building rubbish, sandy loam.

Good earth supplied shall be well drained, fertile, having the pH value in the
range of 6.5. to 7.5.

One sample for every 300 Cum. Or whenever there is a change of source of earth
shall be got tested for pH Value from a reputed laboratory as approved by the
Engineer-in-charge.

The earth shall be free from clods or lumps or sizes bigger than 75 mm in any
direction.

The earth shall be stacked at site in stacks not less than 50cm high and of
volume not less than 3.00 cum.

Length, breath and height of stacks shall be measured correct to a cm. The
volume of the stacks shall be reduced by 20% for voids before payment, unless
otherwise described.

If good earth is rejected due to certain reasons, the same should be replaced
immediately.

MANURE (SPECIAL CONDITION)

The manure shall be suitable for gardening, fertile and well decayed, free from grit
and other unwanted materials and dusty soil.

Length, breath and height of stacks shall be measured correct to a cm. The volume
of the stacks shall be reduced by 8% for voids before payment, unless otherwise
specified.

The manure shall be stacked at site in stacks not less than 50 cm high and of
volume not less than 3.00 cum.

If manure is rejected due to certain reasons, the same should be replaced
immediately.
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CONDITIONS OF PLANTS

The entire quantity of plants as mentioned in Schedule of Quantities shall be
supplied at site as and when required. Before supplying the entire quantity, a
sample plant must be got approved by the Engineer-in-charge.

The plants should be free from all insects, pests and diseases.

The plants should be full of fresh and healthy foliage. Only after inspection of
sapling health, they will be allowed for planting.

The plants should be very healthy and of vigorous growth and as specified in
the Schedule of Quantity.

The height of plants will be measured leaving the root portion.
The foliage plants should be well established with good spread.
The main stem or trunk should be strong up to the required height.

The plants should be true to the variety and the named varieties should be
tagged.

The supply will be taken at site of work.

The quantities may be increased or decreased as per actual requirements at
site.

The moss stick used should be made of plastic pipe, straight and properly fit in
the pot.

Moss stick should be covered with the plants in case of plants supplied with
moss stick

Good earth and manure used for filling the pot/poly bag shall be free from any
inert material and mixed to proper ratio.

Pot/Poly bag used for filling the Plants should be of proper size and good
quality and not damaged.

In case of potted plants, pots should have uniformity / same size and quality.
There should be proper drainage in pots for Plants.

There should be no stagnation of water in the pots.

The height of the plant will be measured from top of the pots.

The plantation will be allowed only after prior inspection of health of the plant.

The plants should be well settled and should not be newly shifted /
transplanted.

The rejected plants and materials should be removed from the site immediately.

All plants should have the tendency of growth and should not be stunted or de-
shaped.

The Plants should not have any physiological disorders.
Tips of the Plants should be intact, there should not be any damages etc.,

The flowering plants should also have proper flowering and should be true to
the variety.

In case of flowering pots, flower should be on bud stage / semi bloom stage.

Plants of bigger height should be properly supported / stacked with bamboo
stick.

Bulbs, seeds, seedlings and suckers should be properly treated with fungicides
before supply
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PROFORMA FOR WORKERS IDENTITY CARD

NOTE:

1.

2.

This identity card is valid only
for specified working place /
place of duty.

This Contractor is fully
responsible for any misuse of
this card beyond duty hours /
days.

. The Contractor bears

responsibility for the character
of the card holder.

WORKER IDENTITY CARD

Name of Agency

With Address:

Telephone No. / Mobile:

Registration No:

VALID UPTO: ......cceenvnenenne

Name of worker:

Present Address:

Permanent Address:

Identification Mark:

Place of Duty:

Signature of Worker:

Signature of Contractor:
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SPECIAL CONDITIONS

Unless otherwise provided in the schedule of quantities or CPWD
specifications the rates tendered by the contractor shall be all inclusive and
shall apply to all heights, lifts, leads and depths of the building and
nothing extra shall be payable to him on this account.

The contractor shall make his own arrangements for obtaining electric
connections if required and make necessary payments directly to the
department concerned.

Other agencies doing works related with this project may also
simultaneously execute their works and the contractor shall afford
necessary facilities for the same. The contractor shall leave such necessary
holes, openings etc for laying/burying in the work pipes, cables, conduits,
clamps, boxes and hooks for fan clamps etc as may be required for other
agencies. Conduits for electrical wiring/ cables will be laid in a way that
they leave enough space for concreting and do not adversely affect the
structural members. Nothing extra over the agreement rates shall be paid
for the same.

Some restrictions may be imposed by the local police etc. on the working
time and for movement of labour, materials etc. the contractor shall be
bound to follow all such restrictions/instructions and nothing extra shall
be payable on this account.

The works shall be carried out in a manner complying in all respects with
the requirements of relevant bylaws of the local body under the jurisdiction
of which the work is to be executed and/ or as directed by the Engineer-in-
charge and nothing extra will be paid on this account.

Unless otherwise specified in the schedule of quantities, the rates for all the
items shall be considered as inclusive of working in or under water and /
or liquid mud and/ or foul conditions including pumping or bailing out
liquid mud or water accumulated in excavations during the progress of the
work from springs, tidal or river seepage, rain, broken water mains or
drains and seepage from subsoil aquifer.

All the materials to be used on works shall bear ISI certification mark
unless otherwise the make is specified in the item or special conditions
appended with this tender document. In case of make of materials is
specified in item, only articles classified as best quality shall only be used.

MINES & QUARRIES- RECOVERY OF SEIGNIORAGE CHARGES FROM
THE BILL OF THE CONTRACTORS:

Royalty at the prevalent rates including contribution towards Mineral
Exploration Research and Innovation Trust (MERIT) @ 2% on Seigniorage
fee and District Mineral Foundation (DMF) @ 30% of Royalty / Seigniorage
fee, Consideration amount @ 100% of the seigniorage fee shall have to be
paid by the contractor or the RMC supplier as per the terms of supply
between them (Rates of Seigniorage fee enclosed in the document is for
guidance only and no claims shall be entertained on account of this) on all
the boulders, stone aggregate, brick aggregate, shingle, coarse or fine sand,
earth, gravel, bajri etc. collected by him for the execution of the work,
directly to the Revenue Authority or authorized agent of the State
Government concerned or Central Government. Further, contractor needs
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to submit proof of submission of full royalty to the State Government or
local authority. Otherwise, the recovery at the rates specified will be made
from the bills payable to the contractor. Nothing extra shall be payable on
this account.

9. The contractor will have to work according to the program of work, approved
by the Engineer-in-charge.

10. The contractor shall take instructions from the Engineer-in-charge for
stacking of materials in any place. No excavated earth or building material
shall be stacked on areas where other buildings, roads, services or
compound walls are to be constructed.

11. The contractor shall be fully responsible for the safe custody of the
materials issued to him even if the materials are under double lock system.

12. The contractor shall construct suitable godowns, yards at the site of work
for storing all other materials so as to be safe against damage by sun, rain,
fire, theft etc., at his own cost and also employ necessary watch and ward
establishment for the purpose at his cost.

13. The contractor shall submit bar chart for completion of the work duly
signed so as to complete the work in stipulated time period and get it
approved from the Engineer-in-Charge before commencement of work.

14. Any delay/failure on the part of tenderer to arrange for men and materials
at required time shall not be considered as valid hindrance.

Assistant Engineer,
Central PWD, Guntur
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PARTICULAR SPECIFICATIONS

1. Unless otherwise specified, CPWD Specifications 2019 Volume I & II with
up-to-date correction slips shall be followed in general. Any additional item
of work if taken up subsequently shall also conform to the relevant CPWD
specifications mentioned above. Should there be any difference between
description of items as given in the schedule of quantities, nomenclature
and specifications for individual items of work (special conditions) and IS
codes, the work shall be executed in the following order of preference.

(i) Description of items as given in Schedules of quantities.
(ii) Special conditions and particular specifications.
(iii) CPWD Specifications.
(iv) BIS Codes.

2. In case of items not covered by the CPWD specifications referred to above,
or particular specifications attached, reference shall be made to appropriate
latest IS codes and the decision of the Engineer-in-Charge shall be final
and binding on the contractor.

3. Wherever any reference to any Indian Standard specification occurs in the
documents relating to this contract the same shall be inclusive of all
amendments issued there to or revisions thereof if any, up to the date of
receipt of bids.

4. The work shall be executed and measured as per metric dimensions given
in the schedule of quantities, drawings etc., (F.P.S units wherever indicated
are for guidance only).

5. The contractor shall get the samples of good earth, trees etc., to be used in
work approved well in advance from the Engineer-in-Charge before placing
orders.

6. The contractor shall produce all the materials in advance so that there is
sufficient time for testing and approving of the material and clearance of
the same before use in work.

Assistant Engineer
Central PWD, Guntur.
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Form of Application by the Contractor for seeking Extension of Time: Part I

1. Name of Contractor :

Name of work as given in the agreement
Agreement No.

Estimated amount put to tender

Date of commencement of works as per agreement
Period allowed for completion of work as per agreement

Date of completion stipulated in agreement

® N o o s~ LD

Period for which extension of time if has been given previously

EE’s letter no. and Extension granted
date

Months Days

(a) 1st extension

Total extension previously
given ...

9. Reasons for which extension have been previously given
(Copies of the previous applications should be attached)
10. Period for which extension if applied for

11. Hindrances on account of which extension is applied for with dates on which
hindrances occurred and the period for which these are likely to last.

(a) Serial No.

b) Nature of hindrance

c) Date of occurrence

d) Period for which it is likely to last

e) Period for which extension required for this particular hindrance
f) Overlapping period if any, with reference to item.

g) Net extension applied for

(
(
(
(
E
(h) Remarks, if any.

Months......... Days
12. Extension of time required for extra work

13. Details of extra work and the amount involved:

(a) Total value of extra work

(b) Proportionate period of extension of time based on
estimated amount put to tender on account of extra work.

14. Total extension of time required for 11 & 12
Submitted to the Sub Divisional Officer

Signature of Contractor:
Dated.:

Contr. AE/CPWD/GUNTUR
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GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mines & Minerals - Amendment to the Rule 10 of the Andhra Pradesh Minor
Mineral Concession Rules, 1966 Orders - issued.

INDUSTRIES AND COMMERCE (M.II) DEPARTMENT

G.0.MS.No. 11 Dated: 11-02-
2020

Read the following:

1. G.0.Ms.No.198, Industries & Commerce (M.I) Dept., dt:13.08.2009.

2. GSR No.423 (E), dt: 10.02.2015 from the Ministry of Mines, Govt. of India,

New Delhi.

G.0.Ms.No.100, Industries & Commerce (M.II) Dept., dt:31.10.2015.

G.0.Ms.No.105, Industries & Commerce (M.II) Dept., dt:13.11.2015.

G.0.Ms.No.38, Industries & Commerce (M.II) Dept., dt:17.03.2016.

G.0.Ms.No.156, Industries & Commerce (M.II) Dept., dt:03.11.2016.

G.0.Ms.No.131, Industries & Commerce (M.II) Dept., dt:04.10.2017.

G.0.Ms.No.18, Industries & Commerce (M.II) Dept., dt:29.01.2018.

G.0.Ms.No.28, Industries & Commerce (M.II) Dept., dt:17.04.2018.

10 G.0.Ms.No.49, Industries & Commerce (M.II) Dept., dt:21.02.2019.

11.Proposal from the Director of Mines & Geology, vide e-file No: INCO04-
17021(34)/1/2019-PLANNING SEC-DMG received by the Government on dt.
11.12.2019

WONohw

XXX

ORDER:

After careful examination of the proposal received from the Director of Mines
& Geology, Andhra Pradesh, Ibrahimpatnam in the letter 11th read above, the
Government hereby decided to amend the Rule 10 of Andhra Pradesh Minor Mineral
Concession Rules, 1966 for enhancing the existing Seigniorage fee and Dead Rent
in respect of Minor Minerals.

2. The following notification will be published in the Extra-ordinary issue of the
Andhra Pradesh Gazette, dated: 11.02.2020.

NOTIFICATION

In exercise of the powers conferred by sub-section (1) of section 15 of the
Mines & Minerals (Development and Regulation) Act, 1957 (Central Act 67 of 1957),
the Governor of Andhra Pradesh hereby makes the following amendments to the
Andhra Pradesh Minor Mineral Concession Rules, 1966 issued in G.0.Ms.No.1172,
Industries and Commerce Department, dated. 04.09.1967 and subsequent
amended from .time to time.

AMENDMENT

In the said rules, under Rule 10 for Schedules I and II, the following shall be
substituted, namely
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"SCHEDULE-I"
RATES OF SEIGNIORAGE FEE
Sl. Name of the Minor Mineral Units Rate of Seignorage Fee
No. (in Rupees)
1. | Agate M.T. Rs. 145 (Rupees One
Hundred and Forty Five)
2. | Ball Clay M.T. Rs. 75 (Rupees Seventy Five)
3. | Barytes
i. Grey Colour — A Grade M.T. Rs. 480 (Rupees Four
Hundred and Eighty)
ii. Grey Colour — B Grade M.T. Rs. 355 (Rupees Three
Hundred and Fifty Five)
iii. Grey Colour — C + D + M.T. Rs.220 (Rupees Two Hundred
Waste Grade and Twenty)
iv. White Colour M.T. Rs. 1100 (Rupees One
Thousand and One Hundred)
v. Of colour other than Grey M.T. Rs. 500 (Rupees Five
Hundred)
4. | Building Stone M3/M.T. | Rs. 90/60 (Rupees Ninety /
Sixty)
5. | Calcareous Sand M.T. Rs. 90 (Rupees Ninety)
6. | Calcite M.T. Rs. 90 (Rupees Ninety)
7. | Chalcedony Pebbles M3/M.T. | Rs. 90/60 (Rupees Ninety /
Sixty)
8. | Chalk M.T. Rs. 95(Rupees Ninety Five)
9. | China Clay M.T. Rs. 60 (Rupees Sixty)
10. | Clay (Others) M.T. Rs. 60 (Rupees Sixty)
11. | Corundum M.T. Rs. 120 (Rupees One
Hundred and Twenty)
12. | Diaspore M.T. Rs. 415 (Rupees Four
Hundred and Fifteen
13. | Dimensional Stone used for M.T. Rs. 135 (Rupees One
Kerbs & Cubes Hundred and Thirty Five)
14. | Dolomite M.T. Rs. 100 (Rupees One
Hundred
15. | Dunite or Pyroxinite M.T. Rs. 60 (Rupees Sixty)
16. | Feldspar M.T. Rs. 100 (Rupees One
Hundred)
17. | Felsite M.T. Rs. 130 (Rupees One
Hundred and Thirty)
18. | Fireclay M.T. Rs. 60 (Rupees Sixty)
19. | Fullers Earth / Bentonite M.T. Rs. 180 (Rupees One
Hundred and Eighty)
20. | Fuschite Quartzite M.T. Rs. 90 (Rupees Ninety)
Contr. AE/CPWD/GUNTUR
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21 Granite useful for cutting and polishing purpose
S. Item Unit Super Gang | Mini Gang | 270cm x Below
No Saw equal Saw equal | 150cm 75cm
and above | and above | & Below size
300cm x 270cm x size
180cm size 150cm
size
i. | Black Galaxy Granite M3/ Rs.4600 / Rs.3680 / | Rs.3450 | Rs.1550
Variety MT Rs.1415 Rs.1130 / /
(Rs. Four (Rs. Three | Rs.1060 Rs.480
Thousand Thousand (Rs. (Rs. One
Six Hundred Six Three Thousan
/ Rs. One Hundred | Thousan d Five
Thousand Eighty / d Four | Hundred
Four Rs. One Hundred Fifty /
Hundred Thousand Fifty / Rs. Four
Fifteen One Rs. One | Hundred
Hundred | Thousan | Eighty)
Thirty) d Sixty)
ii. | Black Granite other than M3/ Rs.3450 / Rs.2875 / | Rs.2700 | Rs. 1150
Galaxy variety MT Rs.1150 Rs.960 / /
(Rs. Three (Rs. Two Rs.900 Rs.385
Thousand Thousand | (Rs. Two | (Rs. One
Four Eight Thousan | Thousan
Hundred Hundred d Seven d One
Fifty / Rs. Seventy Hundred | Hundred
One Five / Rs. / Rs. Fifty /
Thousand Nine Nine Rs.
One Hundred | Hundred Three
Hundred Sixty) ) Hundred
Fifty) Eighty
Five)
iii. | Colour Granite M3/ Rs. 3450 / Rs.2875 / | Rs. 2700 | Rs. 1150
Srikakulam Blue, Moon MT Rs.1255 Rs.1045 / /
White River white of (Rs. Three (Rs. Two Rs. 980
Visakhapatnam Dist., Thousand Thousand | (Rs. Two Rs.420
L§pt1n1tes of Coastal Four Fifty Eight Thousan | (Rs. One
Dists., Black pearl of d Seven
Prakasam and Guntur Rs. One Hundred Hundred | LPousan
Dists. Thousand Seventy / Rs d One
Two Five / Rs. Niné
Hundred One H Hundred
undred .
Fifty Five) Thousand and Fifty /
Fourty Eighty) | Rs. Four
Five) Hundred
Twenty)

Contr.
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iv. | Colour Granite of other M3/ Rs.2700 / | Rs.2470 / | Rs.2300 | Rs.1150
varieties MT Rs.985 Rs.900 / /
(Rs. Two (Rs. Two Rs.835 Rs.420
Thousand | Thousand | (Rs. Two | (Rs. One
Seven Four Thousan | Thousan
Hundred / Hundred | d Three d One
Rs. Nine Seventy / | Hundre | Hundre
Hundred Rs. Nine d / Rs. | d Fifty /
Eighty Five) | Hundred) Eight Rs. Four
Hundre | Hundre
d and d
Thirty Twenty)
Five)

v. | Kuppam Grey Granite M3/ Rs.1925 / Rs.1650 / | Rs.1375 | Rs.1100
available in MT Rs.700 Rs.600 / /
Santhipuram&Ramakup (Rs. One (Rs. One Rs.500 Rs.400
pammandals of Chittoor Thousand | Thousand | (Rs. One | (Rs. One
District Nine Six Thousan | Thousan

Hundred Hundred d and d One
Twenty Five | Fifty / Rs. Three Hundre
/ Rs. Seven Six Hundre | d / Rs.

Hundred) Hundred d and Four

Seventy | Hundre
Five / d)
Rs. Five
Hundre

d)

vi. | Chittoor Colour Granite Ms/ Rs.1925 / Rs.1650 / | Rs.1375 | Rs.1100
(Other than Silver-waves, MT Rs.700 Rs.600 / /
Madanapalli white and (Rs. One (Rs. One Rs.500 Rs.400
Iscon white) Thousand | Thousand | (Rs. One | (Rs. One

Nine Six Thousan | Thousan
Hundred Hundred d and d One
Twenty Five | Fifty / Rs. Three Hundre
/ Rs. Seven Six Hundre | d / Rs.
Hundred) Hundred d and Four

Seventy | Hundre
Five / d)
Rs. Five
Hundre

d)

S1. | Name of the Minor Mineral Unit Rate of Seignorage Fee

No. (in Rupees)

22. | Gypsum M.T. Rs. 150 (Rupees One Hundred and Fifty)

23. | Jasper M.T. Rs. 145 (Rupees One Hundred and

Fourty Five)
24. | Kaolin M.T. Rs. 60 (Rupees Sixty)
25. | Laterite
i. Dispatched for wuse in M.T. Rs. 200 (Rupees Two Hundred)
Alumina & Aluminium
metal extraction
ii. For use other than M.T. Rs. 100 (Rupees One Hundred)
Alumina and Aluminium
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metal extraction and
export
26. | Lime Kankar / Lime stone M.T. Rs. 90 (Rupees Ninety)
27. | Lime Shell M.T. Rs. 120 (Rupees One Hundred and
Twenty)
28. | Limestone Slabs:
i. Color Sq.Mt / | Rs. 10 (Rupees Ten) per Sq. Mt
M.T.
ii. White Sq.Mt / | Rs.120 (Rupees One Hundred and
M.T. Twenty) per MT whichever is higher
iii. Black Sq.Mt / | Rs. 6 (Rupees Six) per Sq. Mt or Rs. 110
M.T. (Rupees One Hundred and Ten) per MT
whichever is higher.
29. | Manufactured Sand M3/M.T | Rs. 90/60 (Rupees Ninety / Sixty)
30. | Marble M3/M.T | Rs. 300/120 (Rupees Three Hundred /
. One Hundred and Twenty)

31. | Mica
i. Crude M.T. Rs.2000 (Rupees Two Thousand)

ii. Scrap M.T. Rs. 750 (Rupees Seven Hundred and
Fifty)

32. | Morrum / Gravel & Ordinary | M3/M.T | Rs.45 / 30 (Rupees Fourty Five / Thirty)
Earth .

33. | Mosaic Chips M.T. Rs. 90 (Rupees Ninety)

34. | Ochre M.T. Rs. 60 (Rupees Sixty)

35. | Ordinary Clay, Silt and Brick Rs. 8000 (Rupees Eight Thousand Per
Earth used in the Kiln per Annum for Bricks and Tiles)
Manufacture of Bricks
including Mangalore Tiles

36. | Ordinary Sand M3/M.T | Rs. 100 / Rs. 66 (Rupees One Hundred

. / Rs. Sixty Six)

37. | Pyrophillite M.T. Rs. 200 (Rupees Two Hundred)

38. | Quartz M.T. Rs. 90 (Rupees Ninety)

39. | Quartzite M.T. Rs. 90 (Rupees Ninety)

40. | Rehmati M3/M.T | Rs. 35 / 25 (Rupees Thirty Five /

. Twenty Five)

41. | Road Metal / Ballast M3/M.T | Rs. 90 / 60 (Rupees Ninety / Sixty)

42. | Rough Stone / Boulders M3/M.T | Rs. 90 / 60 (Rupees Ninety / Sixty)

43. | Sand (Others) M.T. Rs. 100 (Rupees One Hundred)

44. | Shale M.T. Rs. 180 (Rupees One Hundred and

Eighty)

45. | Shingle M3/M.T | Rs. 90 / 60 (Rupees Ninety / Sixty)

46. | Silica Sand M.T. Rs. 100 (Rupees One Hundred)

Sl. | Name of the Minor Mineral | Units Rate of Seignorage Fee

No. (in Rupees)

47. | Slate M.T. Rs. 175 (Rupees One Hundred and

Seventy Five)

48. | Steatite or Talc or
Soapstone
i. Filler Grade M.T. Rs. 100 (Rupees One Hundred)

ii. Other Grade M.T. Rs. 550 (Rupees Five Hundred and

Fifty)
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. Name of the Minor Mineral Rate of Dead
No. Rent per hectare
per annum (In
Rupees)
1 Black Galaxy Granite and Black Granite Rs. 1,30,000/-
(Rs.One Lakh
Thirty thousand )
2 All Colour Granite varieties Rs. 1,30,000/-
(Rs. One Lakh
Thirty Thousand)
3 Limestone other than classified as major minerals Rs. 65,000/-
used for lime burning for Building construction (Rs. Sixty Five
purpose, marble, boulders, building stone including | Thousand)
stone used for Road Metal, Ballast, Manufactured
sand, concrete & other construction purpose, Shale,
Slate & phyllites, Mosaic Chips, Fullers Earth/
Bentonite &Dimensional Stone Used for Cubes and
kerbs
4 Gravel, Morrum, Ordinary Earth, shingle, Limestone | Rs. 52,000/-
Slabs used for flooring purpose Limekankar, (Rs. Fifty Two
Chalcedonypebbles used in the building purpose Thousand)
Limeshell for burning used for building purpose and
Rehmati.
S Barytes and Laterite Rs. 26,000/ -
(Rs. Twenty Six
Thousand )
6 Agate, Corundum, Diaspore and fluorite Rs. 20,000/-
(Rs. Twenty
Thousand )
7 Mica Rs. 15,000/-
(Rs. Fifteen
Thousand )
8 All minor minerals which are not covered under Rs. 20,000/ -
Serial number 1 to 7 above. (Rs. Twenty
Thousand )

3. This order shall come in to force with immediate effect.

4. This order issues with the concurrence of Finance Department vide their U.O No.
FMUOASD(IC)/. 2019-FMU-IIEIC, dt. 09.01.2020 (computer No 1063684)

[BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)]

K. RAMGOPAL
PRINCIPAL SECRETARY TO GOVERNMENT
(MINES)
To
1. The Commissioner of Printing , Stationary & Store purchase (Ptg. Wing),
Vijayawada. (He is requested to publish the above notification in the Extra-
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ordinary issue of Andhra Pradesh, and arrange to send 1000 copies of the
same to Govt. Ind. & Com. (M.II) Department).

. The Director of Mines & Geology, Andhra pradesh, Ibrahimpatnam.

The Chief Executive Officer, SERP, Vijayawada.

. All the Joint Director/ Deputy Director / Asst. Director of Mines & Geology

through the Director of Mines & Geology, Ibrahimpatnam.

Copy to:

1.

2.
3.

4.

Note:

The Secretary to Govt. Ministry of Mines, Govt. of India, Shastry Bhawan,
New Delhi.

The Law Department / The Finance Department.

The P.S to Minister for Mines & Geology. / The PS to Prl. Secretary to Govt,
(Mines).

SF/SC (e-file NO. INC04-17021(34)/1/2019-PLANING SEC-DMG, Comp. No.
1052464).

Rates of Seigniorage fee mentioned above in Schedule I & II is for

guidance only and Royalty / Seigniorage fee, DMF, MERIT etc., shall be
deducted from the running / final bills of Contractor as per the updated
Seigniorage fee intimated by the Industries and commerce (M.I) department,
Government of Andhra Pradesh, from time to time and nothing extra shall be
payable in this regard and no claim in this regard shall be entertained.
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: GOVERNMENT OF ANDHRAPRADESH
DEPARTMENT OF MINES AND GEOLOGY

m Ao
;?B.Ashok Kumar, M.Sc., ,  The Executive Engineer & SM(C),
Asst.Director of Mines and Geology, Central Public Works Depanmem,.
Chitoor Ministry of Housing & Urban Affairs,
e-mail Id. No.admgctr@gmail.com Tirupati Project Division — 1,

Cell No.9100688839 111 Permanent Campus,
Venkatagiri Road,
Yerupudu Mandal,
Chittoor District.

Lr. No. 7105/0D/2013, Dt.09-02-2021
Sir,
Sub:- Mines and Minerals — O/o.Assistant Director of Mines and Geology. Chittoor —
Furnish Seigniorage Fee deduction from work bills / ongoing work details -
Requested - Regarding.
Ref:- 1. Government Memo. No. 12326/M 1 (1)/2015, Dt. 26.09.2015 from Industries &
- Commerce (M-I1) Department.
M - Memo. No. 2I68:"l/'l\1lg.ODC/2015, Dt. 07.10.2015.
- G.O.Ms.No.18, Ind. & Com. (M-II) Dept., Dt: 13-01-2016.
\Lo 17) 2 - G.O.Ms.No.36, Ind. & Com. (M-II) Dept., Dt: 14-03-2016.
5.G.O.Ms.No.11, Ind. & Com. (M-II) Dept., Dt: 11-02-2020.
,(( 6. Lr.No0.23(8)/2021-1/21(H), D1.28-01-2021 of the Executive Engineer & SM (C)

bW

-00o0-

@N (\x; O'O’Q With reference to your letter reference 6™ cited, it is to inform that it is not
= ossible to furnish Bank account particulars as the same is zero based Account.

/Fi;)/ci Further, it is to inform that, the Director of Mines and Geology while enclosing

opy of the Government Memo vide ref. 2" cited directed this office to obtain Seigniorage Fee
deductions by other departments against the Minor minerals consumed in their civil works and
also 10 make a comprehensive survey & document the process being followed for the collection
and accounting of Seigniorage fee.

Further. you are requested to remit the deducted Seigniorage fee, DMF & MERIT
etc.. payments under the following head of accounts as detailed below as per G.O’s mentioned at

reference 3" 1o 5™ and send the original challans/Demand Drafis to this office for reconciliation
and taking further necessary action.

Amount
; CFMS
Mineral Revenue Head '(\:{:!:e;ﬁ:z'; . Head of Account DDO Code Service
Tonns) Code
S.Fee 90 /60 0853-00-102-00-02 1102-1307-001 4008
8448-00-101-01-
13-001-001 1101-1307-001 1102
(Consider for 98%)
DMF (30% of S.Fee) 27/18 8342-00-120.00-
Road Metal 13-001-000 2703-1307-002 8093
(Consider for 2%)
8443-00-111-01- =5
MERIT (2% of SFee) | 1.8/12 | 845300 114-01 2703-1307-002 8213
| ' TAN
29 2 1.8/71.2 21-200-
IT (2% of S.Fee) I 8 00 00-6CH No.HY DO00636G
S.Fee I 45730 0853-102-02 1102-1307-001 4008
8448-00-101-01-
13-001-001 1101-1307-001 1102
(Consider for 98%)
19,
DMF (30% of S.Fee) 13.5/79 8342-00-120-00-
Gravel 13-001-000 2703-1307-002 8093
‘ (C ider for 2%)
SRt T - 8443-00-111-01- —_
| .iLkl T (2 % of S.Fcc) n9/06 27-003-003 2?(1_3-!39:002 —__f\-_l >
s T . TAN
L menersieo [ ooroe | Tonara00eon | o sviaiomen| |
D

©), C v view of the circumstances stated above, I request the Executive Engineer & SM
Diz:iSi::tr_al lPughc Works Depmme’_‘“ Ministry of Housing & Urban Affairs, Tirupati Project
» Yerpedu Mandal, Chittoor District to furnish the Seigniorage Fee payments

particulars recovered from the i i i
e el e contractor work bills to this office as per the above mentioned

The eamnest action in this regard may be highly appreciated.

. Yours faithfully,

A&ir torof Mines-a eojogy,

CHITTOOR.

Copy Submitted to the:

* The Director of Mines & Geolo, i
irect gy, Ibrahimpatnam for favour of kind i i
The District Collector, Chinoor District for favour of kind infonnatior:nrorma"on'

The Deputy Dire_ctor of Mines and Geology, Chittoor for favour of kind information.
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GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mines & Minerals-Levy of Consideration amount on all Minor Minerals in Addition
to the Seigniorage Fee, DMF and MERIT-Orders—-Issued.

INDUSTRIES&COMMERCE(M.III)DEPARTMENT
G.0.MS.No.42 Dated: 07-06-2021
Read the following;

1. G.0.Ms.No.29,Ind.&Com.(Mines-II)Dept.dated15.02.2017
2. G.0.Ms.No.21,Ind.&Com.(Mines-III)Dept.dated25.03.2021
3. FromtheDirectorofMines&Geology,singlefileNo:4072/P/2021

*kkk

ORDER:

Government, vide G.O.1st read above, have included a pre-emption clause to
direct the lessees to sell minerals to the processing industries duly paying the
Consideration Amount in addition to Seigniorage Fee, Contribution to DMF and
MERIT to the State Government.

2. In the G.O., 2nd read above, Government have ordered that the Silica Sand
lease holders shall also pay Consideration Amount of Rs.212/- per ton to the
State Government in addition to the Seigniorage Fee, DMF and MERIT and to use
the collected fund for the purposes as specified therein.

3. The DM&G, AP., in the single file 3 read above, while referring to the
recommendations of the State Level Core Committee and keeping in view
thesuggestionsmadeduringreviewmeetingsonMineralRevenuereceiptsandPolicyasp
ectsofDepartmentofMines&Geology,hasrequestedtheGovernmenttoissueofnecessar
yordersforlevyofconsiderationamount,onthesimilarlinesofSilicaSandordersissuedvi
deGO2rdreadabove,onthelease holders in addition to the Seigniorage Fee, DMF
and MERIT, duly fixing it as one time of Seigniorage fee for all minor minerals
other than granite and 0.5 time of Seigniorage fee for granite, since it is high
value mineral(Seigniorage fee ranges from Rs.3,452 to Rs.4,600 per cum)
irrespective of the mode of grant of leases.

4. Government, after careful examination of the proposal of the DM&G, AP, in
terms of orders issued vide GO 1st read above, and on the similar lines of the
orders issued vide GO 2nd read above, hereby levy consideration amount, on the
lease holders, in addition to the Seign.Fee, DMF and MERIT, @ onetime of
Seigniorage fee for all minor minerals except granite and @0.5 time of Seigniorage
fee for granite, irrespective of the mode of grant of leases. The funds collected
shall be used for the following purposes:

i. To mitigate the impact of disaster and epidemic;

ii. To provide the rehabilitation /employment of informal workforce;

iii. to create all such infrastructures in the field of Cottage / village

Industries, MSME generating employment and mitigating the hard

ships caused due to loss of jobs due to the pandemic;

iv. to augment the existing health infrastructures;

V. to establish the community shelters/dormitories/kitchens/food
securities etc;

vi. to provide all such necessary help/logistic support for proper
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cultivation to the Agriculturist;

vii. toprovidenecessarylogisticsupportformarketabilityofAgriculture
produces;

viii. to provide all necessary assistance/support to all such
informal workforce, casual/migrant workforce, persons, who
suffered loss of employment or suffered pecuniary losses during the
epidemic;

iX. to augment other welfare schemes in the State or and for all
such other purposes as the Government may specify, from time to
time in the State.

5. The Director of Mines & Geology, A.P., shall take necessary action accordingly
in the matter.

(BYORDERANDINTHENAMEOFTHEGOVERNOROFANDHRAPRADESH)

GOPAL KRISHNA
DWIVEDIPRINCIPALSECRETARYTO
GOVERNMENT(M)

To

The Director of Mines & Geology, AP, Ibrahimpatnam, Vijayawada.(w.e.file) All the
District Collectors in the State.

The VC&MD, M/s APMDC Ltd, Kanur,

Vijayawada. Copy to:

The OSD to Hon’ble Minister (Mines &

Geology) The PS to Prl. Secy. To Hon’ble CM

The PS to Secretary to Govt (Mines)The Finance Department SF
/SC(CompNo:1420114)

//FORWARDEDBYORDER/ /

SECTIONOFFICER
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Standard Operating Procedures (SOPs) and Guidelines for Construction Sites
for COVID-19 Outbreak

The agency shall follow the below mentioned standard operating procedures
and guidelines scrupulously at the construction site to contain the outbreak
of COVID-19, failure to adhere to the SoPs issued by CPWD and other orders &
Guidelines issued by Various Governments(Govt. of India and/or Govt. of AP
and/or Dist. Administration or Local Govt.) from Time to Time will result in
levy of nonrefundable penalty of Rs.5000/- per day on the agency by
Engineer-in-charge which shall be final and binding on the contractor. The
quoted rates shall inclusive of all such required measures and materials like
Soaps, Detergents, Sanitizers, Disinfectants, Masks, Gloves and other personal
protection equipment’s to contain COVID-19 and nothing extra shall be paid.
All such penalties shall be recovered from the respective Running account
bills of the contractor.

In response to COVID-19 outbreak, the following Standard Operating Procedures
(SOPs) and guidelines to ensure safety of construction site workers are issued for
field units. In addition to trained Supervisor (s), a Site Safety Representative (SSR)
will be deployed at every site, to ensure the safety guideline is followed. Necessary
trainings will be given in advance to Supervisors and SSRs, so that they can train
the workers further.

a. General guidelines - Applicable to All

1. The workers coming from outside will be required to self-declare their health
profile as per Annexure 1 and shall be quarantined for a period of at least 15
days. Mandatory

2. Thermal Scanning of everyone entering and exiting a construction site will be
done for fever with thermal scanners. if anyone leaves and re-enters the site
during the shift, re-screening of the individual will be done prior to re-entry
into the work site.

3. PPE and Other material requirement shall be documented as per Annexure
2.
4. Provision for hand wash & sanitizer (touch free recommended) will be made

at all entry and exit points and common areas (including at distant locations
like higher floors). Everyone will be required to wash & sanitize his/her
hands before entering the site and using PPEs. Same procedure to be
followed after removing PPEs and exiting the premise. Sufficient quantities of
all the items should be available at the site.

5. All Protocol including Emergency Response will be laid out. Periodic tailgate
sessions will be arranged to review site protocols in view of highly dynamic
scenario ensuring social distancing norms. During these sessions, everyone
including workers will be informed about the safety guidelines and important
updates. Necessary arrangements for announcements shall be made at every
site.

0. Mandatory use of PPEs (face mask, hand gloves and other as applicable) by
everyone entering the premise. Re-usable PPEs should be thoroughly cleaned
and should not be shared with others.

7. Entire construction site including site office, labour camp, canteens,
pathways, toilets, and entry / exit gates will be disinfected on daily basis.
Housekeeping team should be provided with necessary PPEs.

8. There will be total Ban on non-essential visitors at sites (including from Head
office staff, consultants etc.).
9. There will be strict ban on Gutka, Tambaku, Paan etc. on site and spitting

shall be strictly prohibited.
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Food should be consumed at designated areas only ensuring social
distancing.

Common sitting arrangements should be removed.

Post lunch, waste should be disposed by individual in designated bins and
area should remain clean.

Areas with a probability of bigger gathering, for e.g., cleaning area, toilets etc.
should be identified and all arrangements should be made to ensure social
distancing.

A doctor will be present periodically (at least once a week) at site on allotted
time for any medical assistance.

Appropriate signage at construction site spelling out safety practices in the
language which is understood by all.

Hospital/clinics in the nearby area, which are authorized to treat COVID-'19
patients, should be identified and list should be available at Site all the time.
For any confusion, clarification and update, everyone should approach
designated authority or rely on authentic source.

Rumors shall be discouraged and offenders be warned.

An isolation room shall be created at site.

Guidelines for workers:

On day O, before resuming the work on site post lockdown period, mandatory
medical check-up will be arranged for all workers. The workers coming from
outside will be quarantined for a period of at least 15 days. Only medically fit
workers will be deployed at site and medical assistance will be arranged for
unfit workers. Medical checkup camp should be arranged every month.

The labours staying at site will not be allowed to go outside. All the essential
items will be made available to labours at site only. If necessary, the workers
can go out wearing PPEs, after informing supervisor. Similarly, no outside
labour will be allowed at site without following proper procedure and
instructions.

Start time on site will be staggered to avoid congestion at the entry gates.
Number of workers working at a particular time / place will be reduced by
making arrangements for different shifts / areas. Accordingly, additional staff
such as security guards, supervisors etc. will be deployed.

As in most cases, workers reside at the Sites, hence there is no need for any
travel. For Workers staying outside, (which are always nearby) special
transportation facility will be arranged without any dependency on the public
transport system.

During attendance, training and other sessions, social distancing guidelines
will be followed along with provision of no {ouch attendance.

Workers should not shake hands when greeting others and while working on
the site.

Workers shall avoid contact with sick people and avoid going to site if they
are feeling sick, have fever, cough or shortness of breath. In such case,
supervisor should be informed immediately.

Workers with such symptoms should not come to site and should be placed
in isolation and medical assistance will be provided on immediate basis.
Mandatorily wear face masks while working on site. While not wearing
masks, worker shall cover his mouth and nose with tissues.

Cough/sneeze should be done in the crook of one's arm and your elbow.
Avoid large gatherings or meetings of 10 people or more. Stay at least 6 feet
away from others on job sites and in gatherings, meetings, and training
sessions.

Not more than 214 persons (depending on size) will be allowed to travel in
lifts or hoists. Use of staircase for climbing should be encouraged.

Workers should clean hands frequently by washing them with soap and
water for at least 20 seconds. When hand washing isn't possible, alcohol
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based hand sanitizer with greater than 60% ethanol or 70% isopropanol
should be used.

Workers should not share their belongings like food, water bottles, utensils,
mobile phones etc. with others.

The utensils should be washed properly post use at designated place.

Post work, workers should change their clothes before leaving the site and
clothing should not be shook out.

Avoid touching eyes, nose, or mouth with unwashed hands.

Guidelines for Material, Tools. Machinery, Vehicles etc.

Wipe down interiors and door handle of machines or construction vehicles,
the handles of equipment and tools that are shared, with disinfectant prior to
using.

Non-ouch waste bin with disposable garbage bag should be installed for
waste collection at all common access areas.

Proper disposal of garbage should be ensured.

At all point of time, easy access to parking should be ensured since public
transit is limited.

All construction material arriving at site should be left idle for 3 days before
use to ensure safe usage.

All vehicles and machinery entering the premise should be disinfected by
spray mandatorily.

Emergency protocol in case of detection of symptoms of COVID 19 to be
observed by Project Manager of Contractor

immediate shift worker to isolation room. inform the Engineer-in charge
CPWD or his Nodal officer.

Call for a doctor.

Keep worker under observation for a few days in isolation room. ln case of
doubt act per advice of local doctor.

Covid testing shall be arranges as per instruction of doctor and if so, advised
by doctor move worker to Hospital.

Prevent rumors and take strict action against those who spread it.
Responsibility of various stakeholder

Responsibility of various stakeholders shall be as below

l?(l; Designation Responsibility
1 | CPWD Nodal | To coordinate efforts on behalf of Engineer in Charge and
officer as | ensure compliance of these SOPs. He shall send a daily
Designated by confirmation of compliance of SOPs.
Engineer in
Charge
2 Project Overall responsibility of ensuring compliance of procedure and
Manager of precautions in SOP.
Contractor To submit daily compliance report to CPWD Nodal officer
To designate a senior person as COVID Marshal and form a
team under him
3 COVID To exclusively look after the implementation of all the
Marshal precautions and procedure at work site and labour camps
(Nodal To intimate daily requirement of PPEs, sanitizers, disinfectants
Officer) etc in their respective sections
Regular attendance of workers to ensure no one leaves the site
Permission from local authorities
Ensuring Timely payment to workers/ staff
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Annexure 1
COVID-19 (Coronavirus) Exposure Questionnaire for New workmen

Name: Native (State, District/City, Village)

Age :

Gender :

Please answer the following questions with as much detail as possible:
1. Location/Travel Declaration
a. Please provide your locations/travel patterns over the past 14 days in Table

below:
Country City/Village Date Date departed
Arrived /Since
when you have
been in the
location

2. Any cases of COVID-'19 in your in the locations where you have been for last 14
days?
YES NO

3. Are you, or have you been in close contact with anyone who has been
quarantined or who has been diagnosed with novel coronavirus (SARS-CoV-
2/COVID-19)? If yes, please provide details.

YES NO
2. Have you ever been quarantined due to a possible exposure to novel coronavirus

(SARS-CoV-2/COVID-19)? If yes, please provide dates and locations.

YES NO
3. Have you experienced any of the following symptoms within the last 14 days?

. Any fever

. Cough

. Shortness of breath

. Malaise (flu-like tiredness)

. Rhinorrhoea (mucus discharge from the nose)

. Sore throat

. Gastro-intestinal symptoms such as nausea, vomiting and/or diarrhoea
If yes, to any of these, please indicate which and provide full information.
4. Are you currently in good health?
YES NO

Declaration

I confirm that the answers I have given are, to the best of my knowledge, true, and
that I have not withheld any material information that may influence the
assessment or acceptance of this application.

I agree that this form will constitute part of my application for insurance(s) and that
failure to disclose any material fact known to me may invalidate my insurance(s).

Signature
Date
Time
Witness
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Annexure 2
PPE and Other material requirement

Sl.

List of Items

No. (Personal At Stores At office At workmen
Sanitization) camp
1 | Hand 1 bottle (500m1) | 1 bottle | 2 bottle (500m1) at all
Sanitizer (min | at all entrances | (500m1l) at|entrances and to be
60% alcohol) and to be refilled | all entrances | refilled on regular basis
on regular basis |and to be
refilled on
regular basis
2 | Alcohol based | To be made |To be made | 2 bottle (500m1l) at the
Soap Solution | available on | available on | front side of each camps
demand demand visible & easy to access
along with water
availability for washing.
Need to be refilled on
regular basis
Soap (100 gm) 1 No in each | 1 No. to be distributed to
toilets and | each
wash basins | Contractor workman once
in a
week.
Sl. List of Personal Protective Scope
No. Equipment (PPEs) P
1 | Nose Mask & Paper Tissues For all workmen (daily one for at least one
month
2 | Face mask/Face shield/Goggles | For workmen involved in
disinfection/sanitization activity (new one
to be issued for each day activity and
COVID Marshal
3 | Gloves (Nitrite) For workmen involved in
disinfection/sanitization activity (new one
to be issued for each day activity)
4 | Coverall/Gowns (Nitrite) For COVID Marshals and workmen

involved in disinfection/sanitization
activity (new one to be issued for each day
activity)
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PART - C

Schedule of Quantities
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SCHEDULE OF QUANTITIES

Name of Work: Construction of Regional centre Building, Vijayawada for IGNOU near
Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH:- Development of Horticulture & landscaping works etc.

Sl. No Description of work Quantity | Unit Rate Amount

Trenching in ordinary soil up to a depth 300 Cum 119 35700
of 60 cm including removal and
stacking of serviceable materials and
then disposing of surplus soil, by
spreading and neatly levelling within a
lead of 50 m and making up the
trenched area to proper levels by filling
with earth or earth mixed with sludge or
/ and manure before and after flooding
trench with water (excluding cost of
imported earth, sludge or manure).

2 Supplying and stacking of good earth at
site including royalty and carriage upto
5 km lead complete (earth measured in 150 cum 803.75 120563
stacks will be reduced by 20% for
payment).

3 Supplying and stacking of well decayed
cattle manure at site including royalty
and carriage upto 05 k.m. lead complete 60 cum 667.10 40026
(Cattle manure measured in stacks will
reduced by 8% for Payment).

4 Spreading of sludge, dump manure
and/or good earth in required thickness
as per direction of officer-in-charge (cost 210 cum 79.70 16737
of sludge, dump manure and/ or good
earth to be paid separately)

Digging holes in ordinary soil and
refilling the same with the excavated
earth mixed with manure or sludge in
the ratio of 2:1 by volume (2 parts of
stacked volume of earth after reduction
by 20% : 1 part of stacked volume of
manure after reduction by 8%) flooding
with water, dressing including removal
of rubbish and surplus earth to the
disposal areas with all leads and lifts
complete (cost of manure, sludge or
extra good earth if needed to be paid for
separately)
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Sl. No Description of work Quantity | Unit Rate Amount
3.1 Holes 60 cm dia and 60 cmdeep 60 each 47.85 2871
6 Fine dressing of the ground 250 sqm 5.60 1400
7 Providing and laying Neelgiri/Mexican

grass turf with earth S50mm to 60mm
thickness of existing ground prepared
with proper level and ramming with
required tools wooden (Dhurmos) and
than rolling the surface with light roller
make the surface smoothen and light,
watering with sprinkler and
maintenance for 30 days or more till the
grass establish properly as per direction
of officer-in-charge.

250 sqm 257.00 64250

8 Supply and stacking of following plants
well developed, healthy, true to variety/
type plants with required ht and spread
at site of work as per direction of the
officer-in-charge.

8.01 Spathodia companulata 8-10 ft with
fresh and healthy foliage well developed 40 each | 283.80 11352
in Polythne bag size 18*18

8.02 Royal Palm 6-8 ft with fresh and
healthy foliage  well developed in 20 each | 1045.15 20903
Polythne bag size 15"*15”

8.03 Legerstromia flosreginae dwarf 4-6 ft
with fresh and healthy foliage well 60 each | 353.00 21180
developed in Polythne bag size 18*1

8.04 Plumeria pixy 4-5 ft with fresh and
healthy foliage well developed in 20 each 765.50 15310
Polythne bag size 21"*21"

8.05 Durantha Goldi 1-1.5 ft with fresh and

healthy foliage well developed in 1000 each 22.15 22150
Polythne bag size 5"*6"

8.06 Bougainvilla White 2-2.5 ft with fresh
and healthy foliage well developed in 1500 each 44.30 66450
Polythne bag size 5"*6"

8.07 Bougainvilla Pink 2-2.5 ft with fresh
and healthy foliage well developed in 1500 each 44.90 66450
Polythne bag size 5"*6”

8.08 Pendanus sp 1-1.5 ft with fresh and 500 cach 30.45 6090

healthy foliage well developed in
Polythne bag size 7"*9"

PLANTATION

9 Plantation of Trees, Shrubs, and Hedge
at site including watering and removal
of unserviceable materials as per
direction of officer in charge (excluding
cost of plant & water)
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Sl. No | Description of work Quantity | Unit Rate Amount
9.1 Tree plants / Specimen plants /Palms 60 each 9.45 567
9.2 Shrub plants / Creepers 80 each 4.70 376
9.3 Hedge / Small Shrubs/ Groundcovers 4200 each 3.15 13230

Total 525605

Contr. AE/CPWD/GUNTUR




PART C 67

=% Central Public Works Department

NIT. No.19/2026-27/EE/CPWD/Vijayawada

Name of Work: Construction of Regional centre Building, Vijayawada for IGNOU near
Rayapudi Village, Amaravati, Guntur District, Andhra Pradesh.

SH: Development of Horticulture & landscaping works etc.

ABSTRACT OF COST

Name of the Contractor

Percentage % In Total
SL. Estimated above or Figure Cost
Name of Component below the s
No. Cost .
estimated
cost
Estimated Cost put to| 5,25,605/-
Tender

Important Note:
1. The estimated cost of tender has been worked out by DSR 2025 (Horticulture)
and market rates for NSR items;
2. The tenderer is to quote at par/above/below estimated cost to cover all the
rates of all the items under the schedule of tender.
3. If the percentage quoted is not clear, or if the rate is not quoted in percentage,

the tender shall be treated as invalid and will not be considered as lowest
tenderer.

Contractor Assistant Engineer
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