CcPWD
Government of India
Central Public Works epartment
Executive Engineer & Senior Manager ( C)-II,
O/o Superintending Engineer cum Project Director, Mumbai Project Circle-Il,
CPWD, Kendriya Sadan building, 1st floor, Sector-7,
CGS Colony, Antop Hill, Mumbai-37

Email: - eesm2mpc2@yahoo.com
NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27

Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and
28 nos. Transit Accommodation including all internal & external Civil,
Electrical & Mechanical Services, Development Works etc. for SIB at Mahim,
Mumbai.

Estimated Cost %95,67,35,151/-

Civil: ¥80,52,65,440/-
E&M: ¥15,14,69,711/-

Name of Work

Cost Break-up

Earnest Money
Deposit (EMD) %1,05,67,352/-

Time Allowed for 42 (Forty-Two) Months

Completion
5% of Tendered Value/Estimated cost whichever is more
Performance
Guarantee
Additional If the Tendered Amount < 80% of ECPT, the Contractor shall submit
P Additional Performance Guarantee (APG) equal to:
erformance

= 0 _
Guarantee (APG)  APC = (80% of ECPT) — Tendered Amount

Date & Time of Pre- 11:30 hrs on 19/11/2026
Bid Meeting

Last Date & Time of 15:00 hrs on 04/12/2026*
Tender Submission

Date & Time of

Opening of

Technical Bid

Date & Time of To be communicated later

Opening of Financial

Bids

AE(C) AE(E&M) EE(C) EE(E&M)

15:30 hrs on 4/12/2026*
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Assistant Engineer (E) Assistant Engineer (C)
O/o MPC-II,CPWD, Mumbai -37 O/o MPC-II,CPWD, Mumbai -37
Executive Engineer & Senior Manager (E) Executive Engineer& Senior Manager-l
O/o MPC-II,CPWD, Mumbai -37 O/o MPC-II,CPWD, Mumbai -37
SE cum PD,

MPC-Il, CPWD, Mumbai-37
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Central Public Works Department Notice
Inviting e-Tender/ Press Notice

The Executive Engineer & Senior Manager ( C)-ll, O/o Superintending Engineer cum Project
Director, Mumbai Project Circle-ll, CPWD, Kendriya Sadan building, 1st floor, Sector-7, CGS
Colony, Antophill, Mumbai-37 on behalf of the President of India invites online percentage rate
bids from CPWD enlisted contractor of appropriate class in B & R composite category and

firms/contractors of repute in two bid system for the following:

NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27

NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and

28 nos. Transit Accommodations including all internal & external Civil,

Electrical & Mechanical Services, Development Works etc. for SIB at
Mahim, Mumbai.
Estimated cost %95,67,35,151/-(Civil: ¥80,52,65,440/-+E&M:
%15,14,69,711/-)

Period of Completion 42 (Forty two) Months.

EMD X1,05,67,352/-

The NIT, bid forms and other details can be obtained from the website

www.etender.cpwd.gov.in .

Note: - Applicants are advised to keep visiting the above-mentioned sites from time to time
(till the deadline for bid submission) for any updates in respect of the tender documents, if
any. Failure to do so shall not absolve the applicant of his liabilities to submit the
applications complete in all respect including updated thereof, if any. An incomplete

application may be liable for rejection.

Executive Engineer & Senior Manager-II,
MPC-II,CPWD, Mumbai-37

AE(C) AE(E&M) EE(C) EE(E&M)
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SECTION-I

GENERAL INFORMATION
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Glossary
ACTREC Advanced Centre for Treatment, Research and Education in Cancer
T™MC Tata Memorial Centre
AAl Airport Authority of India
AE / AEE Assistant Engineer / Assistant Executive Engineer
B&R Building and Road
BIM Building Information Management
BIS Bureau of Indian Standards
C & D Waste | Construction & Demolition Waste
COA Council of Architecture
CPI Consumer Price Index
CPWD Central Public Works Department
DBR Design Basis Report
DLP Defects Liability Period
DSR Delhi Schedule of Rates
EE (C) Executive Engineer (Civil)
EE (E) Executive Engineer (Electrical)
CE Chief Engineer
EMD Earnest Money Deposit
EPC Engineering Procurement & Construction
ESIC Employee State Insurance Corporation
GCC General Conditions of Contract
HSE Health Safety & Environment
IGBC Indian Green Building Council
IPC Interim Payment Certificate
IPHS Indian Public Health Standards
IS Indian Standard
MAS Material at Site
MCI Medical Council of India
MEP Mechanical Electrical Plumbing
MT Metric Ton
MTC Material Testing Certificate
NBC National Building Code
NGT National Green Tribunal
NIT Notice Inviting Tender
OEM Original Equipment Manufacturer
AERB Atomic Energy Regulatory Board
PPE Personal Protection Equipment
SAP Safety Action Plan
SOP Schedule of Payment/ Standard operating procedure
SOQ Schedule of Quantities
STP Sewage Treatment Plant
ETP Effluent Treatment Plant
TDS Tax Deduction at Source
TPQAA Third Party Quality Assurance Agency
UDCPR Unified Development Control & Promotion Regulation
UDIN Unique Document Identification Number
WPI Wholesale Price Index
WTP Water Treatment Plant
ACS Access Control System
LAN Local Area Network

AE(E&M)
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CHECKLIST FOR CONTRACTOR FOR SUBMISSION OF BID

The bidder should read all the instructions, terms & conditions, contract clauses,
nomenclature of items, specifications etc. contained in the tender documents very
carefully, before quoting the rates. The Bidders should also read the CPWD General
Conditions of Contract 2023 for Construction works (with correction slips up to last date of
submission of tender) which will be part of the agreement.

The bidder should inspect the site/ location before quoting the rates.
The agency shall quote the rate for complete scope of work in both words and figures.

The contractor shall quote his rates keeping in mind the scope of work, time line,
specifications, terms & conditions, additional conditions and special conditions etc. and
nothing shall be payable extra whatsoever unless otherwise specified.

The contractor shall also furnish Performance Guarantee of 5% of the tendered
amount/Estimated Cost whichever is more in addition to the other deposits mentioned
elsewhere in the contract for proper performance of the agreement. The Performance
Guarantee shall be in the shape of Insurance Surety Bonds, Account Payee Demand Drafft,
Fixed Deposit Receipt or Bank Guarantee including e-Bank guarantee given in Annexure
enclosed.

The tender, which is not duly signed by authorized signatory or is conditional shall be
treated as non-responsive and shall be summarily rejected. It must be signed on his behalf
by a person holding a power of attorney authorizing him to do so. Such power of attorney
should be produced with the tender and it must be disclosed that the firm is duly registered
under the Indian partnership act, 1952.

GST/other taxes as applicable shall be paid by the contractor himself. Amount quoted by
the bidder shall be inclusive of all taxes & nothing extra shall be payable. The department
shall deduct the mandatory deductions at source from the R.A. bills as applicable.
However, for statutory deduction of income tax & GST, necessary TDS certificate shall be
given by department. The contractor shall quote his rates considering all such deductions.

Online bid documents submitted by intending bidders shall be opened only of those
bidders, whose EMD deposited with any division office of CPWD, anywhere in India and
other documents scanned and uploaded are found in order.

The existing enlisted Contractor either himself or his authorized shall take ERP (Enterprise
Resource Planning) training and certification to be uploaded. Certificate is issued through
LMS (Learning Management System) of ERP of CPWD. For non-enlisted Contractor,
within two months from the date of issue of intent letter shall take ERP training, from ERP
Unit of CPWD. Training will be valid when registered in LMS of ERP and certificate is issued
through LMS of ERP.

AE(E&M) EE(C) EE(E&M)
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CENTRAL PUBLIC WORKS DEPARTMENT
INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR e-TENDERING FORMING
PART OF BID DOCUMENT

The Executive Engineer & Senior Manager ( C)-ll, O/o Superintending Engineer cum Project
Director, Mumbai Project Circle-ll, CPWD, Kendriya Sadan building, 1st floor, Sector-7, CGS
Colony, Antop Hill, Mumbai-37 Telephone No. 9427904036, Email: - eesm2mpc2@yahoo.com

on behalf of the President of India invites online percentage rate bids from CPWD enlisted
contractor of appropriate class in B & R Composite category and firms/contractors of repute

in two bid system for the following:

bid,

Original EMD, copy of

NIT

EMD and |

Name of Work & location

obenina

no.

receipt for deposition
of

Estimated cost put to
tender

Earnest Money

Period of Completion
Last Date & time of
submission

nf nrininal

Time and date

Construction of 58 nos.Type -lll &
30 nos. Type-IV Residential
Quarters and 28 nos. Transit
Accommodation  including  all
internal & external Civil, Electrical &
Mechanical Services, Development
Works etc. for SIB at Mahim,
Mumbai.

%1,05,67,352/-
42 Months

(Physical Mode only)

Mumbai Project Circle-1l, CPWD, Kendriya Sadan building, 1steonference
Up to 15.00 Hrs on 04/12/2026
After 15.30 Hrs on 04/12/2026

%95,67,35,151/-(Civil: ¥80,52,65,440/-+E&M:
floor, Sector-7, CGS Colony, Antop Hill, Mumbai-37

%15,14,69,711/-)
11.30 AM 19/11/2026 at O/o Superintending Engineer cum ProjectDate and time of Pre-bid

07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27

Director,

AE(C) AE(E&M) EE(C) EE(E&M)
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1. Contractors who fulfill the following requirements shall be eligible to apply. Joint

ventures/Consortium and Special purpose vehicles are not accepted.1(b), 1(c) and
1(d) are not applicable for CPWD enlisted contractors of appropriate class but 1(a) and

1(e) is applicable for CPWD enlisted contractor also.

a) Experience of having successfully completed similar works during the last 7

years

(Applicable for CPWD enlisted as well as non-CPWD contractor): -

Should have satisfactorily completed the works as mentioned below during the last
Seven years ending last day of the month previous to the one in which tenders are
invited. For this purpose, cost of work shall mean gross value of the completed work
including cost of materials supplied by the Government/ client but excluding those
supplied free of cost. This should be certified by an officer not below the rank of Project

Manager/ Executive Engineer or Equivalent.

i) Three similar works each costing not less than that % 38,26,94,060/ (40% of ECPT)

OR

ii) Two similar works each costing not less than that % 57,40,41,091 /- (60% of ECPT)

OR

iii) One similar work costing not less than that ¥ 76,53,88,121 (80% of ECPT)

Similar work shall mean: -

Construction of RCC Framed building with the following requirements:

a. Minimum one building of Twelve (12) storeys or completing balance construction
work of one building (including structural work) minimum up to Twelve (12) storeys,
residential / non-residential building with all required internal Civil and E & M services
executed under one agreement in India and involving at least one specialized E & M
services such as fire fighting system, fire alarm system, Lift, DG set or CCTV system.
b. Specialized E&M services shall be considered even if these had been executed
under a separate contract. However, these services executed under a separate
contract shall be considered for the purpose of assessing technical competence only
without adding its monetary value for determining the eligibility criteria.

Note: -

1. R.C.C. Framed structure shall be of RCC Foundation, Slab, Beams and columns

AE(E&M) EE(C) EE(E&M)
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etc.The bidder shall submit abstract of cost of work along with supporting

documents and certificate issued by the competent authority in support of this.

2. Machine room and Mumty shall not be counted as a storey.
3. Basement, Stilt Constructed in the building shall be considered as a storey.
4. Only works executed in India shall be considered for similar work.

5. Qualified similar works may be physically inspected by the CPWD Engineers/Client
to ascertain the completion, performance on quality of works for finalizing the technical
bid.

6. In case, the eligible work has been executed by a Joint Venture through one or more
individual firm(s), then cost of completed work shall be distributed among the individual
firm(s) in proportion to their share in Joint Venture and that will be considered as work

experience for individual firm(s) for prequalification in bidding.

7. The value of executed works shall be brought to current costing level by enhancing the
actual value of work at simple rate of 7% per annum (without compounding); calculated

from the date of completion to previous day of last date of submission of tenders.

8. If Private work shown in support of eligibility criteria, certified copy of Tax deducted
at source (TDS) certificate (Form 16A and 26A) shall be submitted along with the
experience certificate and TDS amount shall tally with the actual amount of work
done. Otherwise, the amount that tally with TDS shall only be considered for

eligibility.

b) Average financial turnover: -

The bidder should have had the average annual financial turnover of ¥ 28.70 Crore (i.e.
30% of ECPT) on construction works during the immediate last three years ending 31st
March, 2026. (Scanned copy of Certificate from Charted Accountant with unique
document identification number (UDIN) to be uploaded). The value of annual turnover
figures shall be brought to current value by enhancing the actual turnover figures at
simple rate of 7% per annum. Year in which no turnover is known would also be
considered for working out the average (Scan copy of original in Form A to be
uploaded).

¢) Profit/Loss: -
AE(E&M) EE(C) EE(E&M)
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Should not have incurred any loss (profit after tax should be positive) in more than
two years during the last five consecutive years ending 31st March, 2026, duly
certified and audited by the chartered accountant. (The balance sheet in case of
Pvt./Public Ltd.Company means its standalone finance statement and consolidated

financial statement both) (Scan copy of original in Form A to be uploaded).

d) Bankers Certificate/Net Worth Certificate: -

Should have bankers’ certificate from commercial bank for Rs. 38.27 crore. (40% of
ECPT) Certified by his bankers (Scan copy of original in Form B to be uploaded).
or the bidder should submit net worth certificate from CA with unique
identification number (UDIN) of minimum 10% amount of ECPT i.e. Rs 9.57
crore. The Net worth Certificate should not be older than six months from the last
date of the month previous to the one in which tenders are invited (Scan copy

of original in Form B -1 to be uploaded)

e) Bidding Capacity (Applicable for CPWD enlisted as well as non-CPWD

contractor): -

The bidding capacity of the contractor should be equal to or more than the estimated
cost of the work put to tender. The bidding capacity shall be worked out by the

following formula:

Bidding capacity={[AxNx1.5]-B}

A= Maximum turnover in construction works executed in any one year during the
last seven years taking into account the completed as well as works in progress.
The value of completed works shall be brought to current costing level by enhancing
at a simple rate of 7% per annum. N=Number of years prescribed for completion of
work for which bids has been invited.
B= Value of existing commitments and ongoing works to be completed during
the period of completion of work for which bids have been invited.
(Scan copy of original in Form C-3 to be uploaded)

f) Evaluation of performance: Evaluation of the performance of contractors for

eligibility shall be done by NIT approving authority or Committee constituted by him.

All the eligible similar works executed and submitted by the bidders in support of

AE(C) AE(E&M) EE(C) EE(E&M)
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eligibility and any one of the ongoing works, may be got inspected by committee
which may consist of client or any other authority as decided by NIT approving
authority. The marks for the quality shall be given based on this inspection if inspection
is carried out. Scoring method of evaluation: - The scoring for evaluation mentioned
in these columns shall be done as given in Proforma given (as per FORM-D1) or

elsewhere in the agreement.

g) The bidder should not have been barred/ blacklisted by the Central Government/State

Government, or any entity controlled by it, from participating in any tender, and the bar
subsists as on the Bid Due Date, such bidder would not be eligible to submit the BID.
The Bidder should upload affidavit for NON—-BLACKLISTING. At the time of uploading
of bid, the bidder shall have also to upload Scanned copy of an affidavit on Non-Judicial

Stamp paper of Rs.100/- as under: (Form- G1)

h) Affidavit for non-execution of eligible similar work(s) through another contractor on

back-to-back basis or subletting basis furnished on Rs.100/- non-judicial stamp paper

attested by Notary.(Form-H)

“I/We undertake and confirm that eligible similar works(s) has/have not been got

executed through another contractor on back-to-back basis. Further that, if such
a violation comes to the notice of Department, then l/we shall be debarred for
bidding in CPWD in future forever. Also, if such a violation comes to the notice
of Department before date of start of work, the Engineer -in-Charge shall be free

to forfeit the entire amount of Earnest Money Deposit/Performance Guarantee.”

. The intending bidder must read the terms and conditions of CPWD-6 carefully. He

should only submit his bid if he considers himself eligible and he is in possession of all

the documents required.

. Information and Instructions for bidders posted on website shall form part of bid

document.

. The bid document consisting of plans, specifications, the schedule of quantities of

various types of items to be executed and the set of terms and conditions of the

contract to be complied with and other necessary documents can be seen in the office
AE(E&M) EE(C) EE(E&M)
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of Executive Engineer & Senior Manager ( C)-Il, , CPWD, Mumbai during the office
hours on all days except on Second Saturday, Sunday & Public holidays or can

be seen on website https://etender.cpwd.gov.in or www.cpwd.gov.in free of cost.

. But the bid can only be submitted after deposition of original EMD either in the office

of Executive Engineer inviting bids or division office of any Executive Engineer,
CPWD within the period of bid submission and uploading the mandatory scanned
documents such as insurance surety bonds, Account payee Demand Draft or
Bankers cheque or Fixed Deposit receipt (FDR) or / and bank guarantee or e-bank
guarantee ( for balance amount as prescribed) from any of commercial bank towards
EMD in favor of “The Executive Engineer, NISM Project Division-ll, CPWD, Navi
Mumbai” receipt for deposition of original EMD to division office of any Executive
Engineer/Dy.Director (including NIT issuing EE/DD), CPWD and other Documents

as Specified.

. Those contractors who are not registered or have not updated their profile on the

website mentioned above, are required to get registered / update their profile before
hand. The necessary training materials including the videos with step-to-step process

are available on download section of https://etender.cpwd.gov.in.

. The e Tendring bidder must have valid Class-Ill digital signature certificate with

encryption key (combo type) to perform any operations / transactions on the e-
tendering portal / website and the bidder should download and install the eMsigner
on their system as per instructions available on download section of

https://etender.cpwd.gov.in.

. On opening date, the contractor can login and see the bid opening process. After

opening of bids, he will receive the competitor bid sheets.

. Contractor can upload documents in the form of JPG format and PDF format.

10.Certificate of Financial Turn over: At the time of submission of bid, contractor has to

upload Affidavit / Certificate from CA mentioning Financial Turnover of last 7years and
further details if required may be asked from the contractor after opening of eligibility

bids. There is no need to upload entire voluminous balance sheet.

AE(E&M) EE(C) EE(E&M)
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11.Contractor must ensure to quote percentage rate against estimated cost put to
tender. The column meant for quoting rates in figures appears in yellow colour and the

moment rate is entered, it turns sky blue.

In addition to this, while selecting the cells a warning appears that if the cell is left
blank the same shall be treated as "0". Therefore, if the cell is left blank and no
rate is quoted by the bidder, rate shall be treated as "0" (ZERO).

However, if tenderer doesn’t quote any percentage above or below on the total amount
of the tender or any section / subhead in percentage rate tender, the tender shall be

treated as invalid and will not be consider as lowest tenderer.

12.Intending Bidders are advised to inspect and examine the site and its surroundings
and satisfy themselves before submitting their bids as to the nature of the ground,
nature of work to be executed, local persons involvement and sub-soil (so far as is
practicable), the form and nature of the site, the means of access to the site, the
accommodation they may require and in general shall themselves obtain all
necessary information as to risks, contingencies and other circumstances which
may influence or affect their bid. A bidder shall be deemed to have full knowledge of
the site whether he inspects it or not and no extra cost consequent on any

misunderstanding or otherwise shall be allowed.

13.The bidders shall be responsible for arranging and maintaining at his own cost all
materials, tools & plants, water, electricity access, facilities for workers and all other
services required for executing the work unless otherwise specifically provided for in
the contract documents. Submission of a bid by a bidder implies that he has read this
notice and all other contract documents and has made himself aware of the scope
and specifications of the work to be done and of conditions and rates at which stores,
tools and plant, etc. will be issued to him by the Government and local conditions and
other factors having a bearing on the execution of the work.

14.GST applicable as per Government norms up to date and future circulars. Contractor
should quote the rate including GST as per Govt. norms, nothing to be reimbursed
against GST directly.

AE(C) AE(E&M) EE(C) EE(E&M)
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15.The Technical cum Eligibility bid shall be opened first on due date and time as
mentioned above. The time and date of opening of financial bid of contractors

qualifying the eligibility bid shall be communicated to them at a later date.

16. Pre-Bid conference shall be held in the, office of Executive Engineer & Senior
Manager ( C)-ll, O/o Superintending Engineer cum Project Director, Mumbai Project Circle-
I, CPWD, Kendriya Sadan building, 1st floor, Sector-7, CGS Colony, Antop Hill, Mumbai-
37 at 11:30 AM on 19/11/2026 (Physical Mode only) to clear the doubts of intending
bidders, if any. Tenderers should send by email all their queries, before pre-bid
conference, latest by 11.30 a.m. on 18/11/2026 to the office of Executive Engineer (C),
O/o Superintending Engineer cum Project Director, Mumbai Project Circle-Il, CPWD,
Kendriya Sadan building, 1st floor, Sector-7, CGS Colony, Antop Hill, Mumbai-37 (Email
id:eesm2mpc2@yahoo.com). As a result of pre-bid conference, certain modifications may

be uploaded on the website, if felt necessary by the Department.

17. The intending bidders shall facilitate and cooperate the department by giving timely
responses during verification of various documents and works in evaluation of technical
bid. Otherwise, the Technical Bid of the bidder will be rejected. No claim whatsoever will

be entertained.

18. The department reserves the right to reject any prospective application without
assigning any reason and to restrict the list of qualified contractors to any number deemed

suitable by it, if too many bids are received satisfying the laid down criterion.

19. The building is targeted for GHAR GREEN PLUS certification under the green
building rating of CPWD. The bidders shall provide all necessary support/ documents and
required facilities in order to secure this rating. Nothing extra on this account shall be

payable.

20. This work requires engaging more than 20 nos. of labours / workers and therefore
all necessary licenses such as labour license, EPFO and ESI, BOCW welfare registration
etc. for all labours, shall be taken by contractor with in the time limits as prescribed under

clause1 of schedule ‘F’.

AE(E&M) EE(C) EE(E&M)
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21. The bidder should have sufficient number of Technical and Administrative
employees for the proper execution of the contract. The bidder shall have to submit a list
of these employees stating clearly how these would be involved in this work within 15

days of award of work.

22. The bidder, both CPWD & Non-CPWD contractors shall associate specialized
agency for specialized work. For specialized components of Civil & E&M works, the
eligibility criteria for specialized agency to be associated by the main contractor will be as
detailed below:

For specialized components of civil and E & M works (Components of work for particular
specialized work shall only be considered while calculating the cost of specialized work).
The specialized agency should have satisfactorily completed the said specialized work
of amount as mentioned below during the last 7 (seven) years ending last day of the
month previous to the

one in which tenders are invited. The value of executed works shall be brought to
current costing level by enhancing the actual value of work at simple rate of 7% per annum,
calculated from the date of completion to previous day of last day of submission of
bids. The bidder should either himself meet the eligibility conditions as mentioned in the
table below or otherwise he will have to associate with an agency meeting the eligibility

requirements for

specialized work. The bidder shall submit details of such agency(s) as given below to the
Executive Engineer of concerned component at least one month in advance from taking

up specific component.

. Name of Firm

. List of works as given in table below

. Performance certificate from the Client

. Availability of manpower and machineries

. Names of the agency (s) to be associated shall be approved by the

Engineer-in Charge of concerned component.

SL. Estimated
Component

cost Rs. T
No. | of Works Eligibility

(Lakh)

AE(E&M) EE(C) EE(E&M)
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The contractor shall associate Consultants having
experience of such type of work . Terms and

conditions have been prescribed in page 109-114

Consultancy 149
work
Pile work 387
Water proofing
Works 220

The contractor shall associate specialized agency
as mentioned in the approved list of specialized
agencies mentioned elsewhere in the agreement
or shall associate specialized agency having
successfully completed works, as mentioned
under during last 7 years ending last date of the

month previous to the one in which

tenders are invited.

(i) Three similar works each of value not less than
40% of Estimated Cost of this part
OR

(ii) Two similar works each of value not less than
60% of Estimated Cost of this part
OR

(iii) One similar work each of value not less than
80% of Estimated Cost of this

The bidder should either himself meet the eligibility conditions for the respective Civil,

E&M and Horticulture packages or otherwise he will have to associate an agency

meeting the eligibility requirements. The proposal for associate agency for all

packages of Civil, E&M and Horticulture shall be submitted at least one month in

advance from taking up specific component for approval of Executive Engineer of

respective component. Consent letter of such proposed agencies for association

along with verifiable completion certificates of the work/ registration/approval

documents as the case may be, duly attested by the applicant, valid Electrical

Contractor's license, duly attested by the applicant, self-attested GST registration

documents and TDS certificate for private works in respect of the associated agencies

shall also be submitted along with the proposal.

Physical submission of documents by lowest bidder.

AE(E&M)
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Self-attested copy of all the scanned and uploaded documents as specified in press
notice/CPWD-6, anywhere in the NIT shall have to be submitted by the lowest bidder only
along with original receipt of deposition of EMD within a week in the office of tender

opening authority. (The week includes the day of opening of bid).

25. It is mandatory to upload scanned copies of all the documents including GST
registration. If documents are not uploaded, then bid will become invalid and shall

summarily be rejected. Please read para — 10 of CPWD-6 for further details.

26. Tenders with any condition including that of conditional rebates shall be rejected forthwith.

Executive Engineer & Senior Manager-ll,
MPC-II,CPWD, Mumbai-400037

AE(C) AE(E&M) EE(C) EE(E&M)
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List of Mandatory Documents to be scanned and uploaded with in the period of

bid submission:

Table — 1-For CPWD Registered contractors:

Sl.No.

Detail

1

Scan copy Banker’s cheque of commercial bank or Account payee Demand
Draft of commercial bank or Fixed Deposit receipt (FDR) of commercial bank or
insurance surety bonds and/or bank guarantee or e-bank guarantee (for balance
amount as prescribed) of commercial bank against EMD.

Copy of receipt of deposition of original EMD issued from division office of any
Executive Engineer/Dy. Director, CPWD, (including NIT issuing EE/DD), CPWD
and other Documents as Specified. (Annexure- 4)

w

CPWD Enlistment Order of the Contractor in appropriate category.

GST registration Certificate, if already obtained by the bidder.“If the bidder has
not obtained GST registration as applicable, then in such a case the bidder
shall scan and upload undertaking with the bid document “If work is
awarded to me, I/We shall obtain GST registration certificate within one
month from date of receipt of award letter or before release of any payment
by CPWD, whichever is earlier, failing which I/We shall be responsible for
any delay in payments which will be due towards me/us on account of the
work executed and/or for any action taken by CPWD or GST department in
this regard” (Annexure- 5)

Letter of Transmittals. (Annexure 2)

Certificates of Financial Turnover from Chartered Accountant in Form A.

Bidding capacity as per Form C3.

List of eligible similar nature of works completed in Form C.

O|o|IN|OO|O;

List of Projects under execution in Form-C1.

RN
o

Performance report of works (mentioned in Form-C) in Form-G. Form D-1
need not be filled by the bidder. Marks will be assigned by the designated
committee for quality of works at site based on the inspection of chosen
works after opening of technical bid.

11

Undertaking on structural stability and soundness of already completed
buildings and infrastructure projects in Form-F

12

Affidavit for “Proforma of Affidavit for Non - Black Listing” in Form G1.

13

Declaration about site inspection in Form-J.

14

Affidavit for non-execution of eligible similar work(s) through another contractor on
back-to-back basis or subletting basis furnished on Rs.100/- non-judicial stamp
paper attested by Notary. (Form-H)

15

ERP training certificate issued through LMS of ERP taken by himself or his
authorized representative. Training will be valid only when participants are
registered with LMS (Learning Management System).

16

Uploading of valid electrical license of eligible class or uploading of
undertaking for obtaining valid electrical license at the time of execution of
electrical work or association of Contractor having valid electrical license of
eligible class.

AE(C)
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\ PAN card and any other document as specified in the NIT.

Table —

2 For non-CPWD registered contractor

Sl.No.

Detail

1

Scan copy Banker’s cheque of commercial bank or Account payee Demand
Draft of commercial bank or Fixed Deposit receipt (FDR) of commercial bank or
insurance surety bonds and/or bank guarantee or e-bank guarantee (for balance
amount as prescribed) of commercial bank against EMD.

Copy of receipt of deposition of original EMD issued from division office of any
Executive Engineer/Dy. Director, CPWD, (including NIT issuing EE/DD), CPWD
and other Documents as Specified. (Annexure- 4)

w

Certificates of Financial Turnover from Chartered Accountant in Form A.

I

Banker’s certificate/Net Worth Certificate in Form B/B1.

GST registration Certificate, if already obtained by the bidder.“If the bidder has
not obtained GST registration as applicable, then in such a case the bidder
shall scan and upload undertaking with the bid document “If work is
awarded to me, I/We shall obtain GST registration certificate within one
month from date of receipt of award letter or before release of any payment
by CPWD, whichever is earlier, failing which I/We shall be responsible for
any delay in payments which will be due towards me/us on account of the
work executed and/or for any action taken by CPWD or GST department in
this regard” (Annexure- 5)

Letter of Transmittals. (Annexure 2)

Bidding capacity as per Form C3.

List of eligible similar nature of works completed in Form C.

O|o|INIO®

List of Projects under execution in Form-C1.

RN
o

Performance report of works (mentioned in Form-C) in Form-G. Form D-1
need not be filled by the bidder. Marks will be assigned by the designated
committee for quality of works at site based on the inspection of chosen
works after opening of technical bid.

11

Undertaking on structural stability and soundness of already completed
buildings and infrastructure projects in Form-F

12

Structure & Organization in Form-E.

13

Affidavit for “Proforma of Affidavit for Non - Black Listing” in Form G1.

14

Declaration about site inspection in Form-J.

15

Affidavit for non-execution of eligible similar work(s) through another contractor on
back-to-back basis or subletting basis furnished on Rs.100/- non-judicial stamp
paper attested by Notary. (Form-H)

16

A Certificate/undertaking shall be uploaded mentioning that “If we are Ist
lowest then we will take ERP training through registration in LMS from ERP
unit CPWD”. (Form- 1)

AE(C)
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17 Uploading of valid electrical license of eligible class or uploading of
undertaking for obtaining valid electrical license at the time of execution of
electrical work or association of Contractor having valid electrical license of
eligible class.

18 PAN card and any other document as specified in the NIT.

If any document not scanned and uploaded strictly in the format given in respective forms,
while submitting bid, the bid submitted shall become invalid and will not be considered in

e-Tender process and the bidders shall be summarily rejected.

Non-CPWD Contractors shall upload separate letters mentioning that these documents
are not required to be submitted by them for non-CPWD enlisted contractors, for the

following:
a) Copy of Enlistment Order for CPWD Contractors who are enlisted in appropriate

Class of “Building & Road”/ Composite Category (Sl. No. 3 of table no 1),

CPWD enlisted contractors shall upload separate letters mentioning that these
documents are not required to be submitted by them being CPWD Enlisted contractors,

for the following:

a. Net worth Certificate (Sl. No. 4 of table no 2),
b. Structure and organization of bidder (Sl. No. 12 of table no 2),
Uploading of these letters against respective fields is mandatory otherwise system will not

clear mandatory fields.

Details of Account for taking Insurance safety bond/Bank Guarantee is as under:-

SI No. Details are as under

1 Bank Name State Bank of India

2 Account in Favour of | Executive Engineer, NISM Project Division-lI,CPWD, Navi Mumbai.
3 .Account No 00000034177320663

4 IFSC Code SBIN0006240

AE(C)

AE(E&M) EE(C) EE(E&M)



AE(C)

1.

24

GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT
CPWD-6 for e-tendering

Online percentage rate bids are invited on behalf of President of India in two
bid system (Technical cum Eligibility and Financial Bid) from CPWD enlisted
contractor of appropriate class in B & R category and firms/contractor of repute
fulfilling eligibility criteria laid down in NIT, for the work of Construction of 58
nos.Type -l & 30 nos. Type-IV Residential Quarters and 28 nos. Transit
Accommodation including all internal & external Civil, Electrical & Mechanical

Services, Development Works etc. for SIB at Mahim, Mumbai.

The enlistment of the contractors should be valid on the last date of submission
of bids.
In case the last date of submission of bid is extended, the enlistment of contractor
should be valid on the original date of submission of bids.
The work is estimated to cost ¥95,67,35,151/-(Civil: ¥80,52,65,440/-+E&M:
¥15,14,69,711/-).

This estimate, however, is given merely as a rough guide.

1.1.1- The authority competent to approve NIT for the combined cost and
belonging to the major discipline will consolidate NITs for calling the bids.
He will also nominate Division which will deal with all matters relating to
the invitation of bids. For composite bid, besides indicating the combined
estimated cost put to bid, should clearly indicates the estimated cost of
each component separately. The eligibility of bidders will correspond to
the combined estimated cost of different components put to bid.

1.1- Intending bidders is eligible to submit the bid provided he has definite proof from
the appropriate authority, which shall be to the satisfaction of the competent
authority, of having satisfactorily completed similar works of magnitude specified
below: -

1.2-Criteria of eligibility for CPWD as well as non-CPWD contractors,

AE(E&M) EE(C) EE(E&M)
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Contractors who fulfill the following requirements shall be eligible to apply. Joint

ventures

/Consortium and Special purpose vehicles are not accepted

Should have satisfactorily completed the works as mentioned below during the last
Seven (07)years ending last day of the month previous to the one in which tenders
are invited. For this purpose, cost of work shall mean gross value of the completed
work including cost of materials supplied by the Government/ client but excluding
those supplied free of cost. This should be certified by an officer not below the rank

of Project Manager/ Executive Engineer or Equivalent.

i) Three similar works each costing not less than that ¥ 38,26,94,060/ (40% of ECPT)
OR

ii) Two similar works each costing not less than that ¥ 57,40,41,091 /- (60% of ECPT)
OR

iif) One similar work costing not less than that ¥ 76,53,88,121 /-(80% of ECPT)

Similar work shall mean:
Construction of RCC Framed building with the following requirements:

a. Minimum one building of Twelve (12) storeys or completing balance construction work of
one building (including structural work) minimum up to Twelve (12) storeys, residential /
non-residential building with all required internal Civil and E & M services executed under
one agreement in India and involving at least one specialized E & M services such as fire
fighting system, fire alarm system, Lift, DG set or CCTV system.

b. Specialized E&M services shall be considered even if these had been executed under a
separate contract. However, these services executed under a separate contract shall be
considered for the purpose of assessing technical competence only without adding its
monetary value for determining the eligibility criteria.

Note: -

1. R.C.C. Framed structure shall be of RCC Foundation, Slab, Beams and columns
etc.The bidder shall submit abstract of cost of work along with supporting documents
and certificate issued by the competent authority in support of this.

2. Machine room and Mumty shall not be counted as a storey.

3. Basement, Stilt Constructed in the building shall be considered as a storey.

AE(C) AE(E&M) EE(C) EE(E&M)
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4, Only works executed in India shall considered for similar work.

5. Qualified similar works may be physically inspected by the CPWD

Engineers/Client to as certain the completion, performance on quality of works for

finalizing the technical bid.

6. In case, the eligible work has been executed by a Joint Venture through one or more
individual firm(s), then cost of completed work shall be distributed among the
individual firm(s) in proportion to their share in Joint Venture and that will be
considered as work experience for individual firm(s) for prequalification in bidding.

7.The value of executed works shall be brought to current costing level by enhancing

the actual value of work at simple rate of 7% per annum (without compounding);
calculated from the date of completion to previous day of last date of submission of
tenders.

8.If Private work shown in support of eligibility criteria, certified copy of Tax deducted
at source (TDS) certificate (Form 16A and 26A) shall be submitted along with the
experience certificate and TDS amount shall tally with the actual amount of work

done. Otherwise, the amount that tally with TDS shall only be considered for eligibility.

2. To become eligible for issue of bid, the bidders shall have to furnish an affidavit as under: -

“I/'We undertake and confirm that eligible similar works(s) has/have not been got executed
through another contractor on back-to-back basis. Further that, if such a violation comes
to the notice of Department, then I/we shall be debarred for bidding in CPWD in future
forever. Also, if such a violation comes to the notice of Department before date of start of
work, the Engineer in-Charge shall be free to forfeit the entire amount of Earnest Money
Deposit/Performance Guarantee.” “As per (Form-H) (Scanned copy to be uploaded at the

time of submission of bid).

3. Agreement shall be drawn with the successful bidders on prescribed Form No. CPWD - 7 (or
other Standard Form as mentioned) which is available as a Govt. of India Publication and also
available on website www.cpwd.gov.in. Bidders shall quote his rates as per various terms and

conditions of the said form which will form part of the agreement.

4. The time allowed for carrying out the work will be 42 (Forty Two) Months from the date of

start as defined in schedule ‘F’ or from the first date of handing over of the site, whichever
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is later, in accordance with the phasing, if any, indicated in the tender documents.

5. The site for work is available for dismantling the building first thereafter construction of proposed

building..

6. The Concept architectural drawings for the work are available, GFC (Good for Construction)
drawings for architectural ,MEP and structural drawings shall be prepared by by the agency
through approved Consultant (Which will be associated by Agency) .. The bid document
consisting of plans, specifications, the schedule of quantities of various types of items to be
executed and the set of terms and conditions of the contract to be complied with and other
necessary documents except Standard General Conditions of Contract Form can

be seen on website https://etender.cpwd.gov.in or www.cpwd.gov.in free of cost.

7. After submission of the bid the contractor can re-submit revised bid any number of times but

before last time and date of submission of bid as notified.

8. While submitting the revised bid, contractor can revise the rate of one or more item(s) any
number of times (he need not re-enter rate of all the items) but before last time and date of
submission of bid as notified.

9. Earnest Money in the form of Insurance Surety Bonds, Account Payee Demand Draft, Fixed
Deposit Receipt, Banker’s cheque or Bank Guarantee including e-bank guarantee (for balance
amount as prescribed) from any of the Commercial Bank’s shall be drawn in favor of “The
Executive Engineer, NISM Project Division-ll, CPWD, Navi Mumbai” shall be scanned and
uploaded to the e-tendering website within the period of the bid submission. The original EMD
should be deposited either in the office of Executive Engineer inviting bids or division office of
any Executive Engineer, CPWD within the period of bid submission. The EMD receiving
EE/AE) shall issue a receipt of deposition of earnest money deposit to the bidder in a
prescribed format (enclosed) uploaded by tender inviting EE in the NIT.

A part of earnest money is acceptable in the form of bank guarantee including e-bank
guarantee also. In such case, minimum 50% of earnest money or Rs. 20 lacs, whichever
is less, shall have to be deposited in shape prescribed above, and balance may be
deposited in shape of Bank Guarantee including e-bank guarantee of any Commercial
Bank having validity 180 days for two bid system or more from the last date of receipt

of bids which is to be scanned and uploaded by the intending bidders.
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The earnest money given by all the tenderers except the lowest tenderer shall
be refunded immediately after the expiry of stipulated bid validity period or
immediately after acceptance of the successful bidder, whichever is earlier.
However, in case of twofthree bid system earnest money deposit of bidders
unsuccessful during technical bid evaluation etc. should be returned within 30

days of declaration of result of technical bid evaluation.

10. Copy of Enlistment Order and certificate of work experience and other documents
as specified in the notice inviting E tender shall be scanned and uploaded to the e-
Tendering website within the period of bid submission. However, certified copy of all the
scanned and uploaded documents as specified in e-tender notice shall have to be
submitted by the lowest bidder only within a week physically in the office of tender opening
authority. Online bid documents submitted by intending bidders shall be opened only of
those bidders, who'’s original EMD deposited with any division office of CPWD and other

documents scanned and uploaded are found in order.

The bid submitted shall be opened at 15:30 hrs on 04/12/2026.
11. The bid submitted shall be come in valid and e-tender processing fee shall not be

refunded if:

a. The bidders are found ineligible.

b. The bidder does not upload scanned copy of all the documents stipulated in bid

documents.

c. If any discrepancy is noticed between the documents as uploaded at the time of
submission of bid and hard copies as submitted physically by the lowest bidder in the

office of bid opening authority.

d. If atenderer quotes nil rate against each item in item rate tender or does not quote any
percentage above/below on the total amount of the tender or any section/sub head in
percentage rate tender, the tender shall be treated as invalid and will not be considered
as lowest tender.

12.The contractor whose bid is accepted will be required to furnish performance guarantee

as specified in schedule E, within the period specified in Schedule F .This guarantee shall
be in the form of Insurance Surety Bond ,account payee Demand draft, Fixed deposit

receipt, or Bank Guarantee Deposit from any commercial in the prescribed form. bank/
AE(C) AE(E&M) EE(C) EE(E&M)
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Banker’'s cheque of any scheduled bank/ Demand Draft of any scheduled bank. In case
the contractor fails to deposit the said performance guarantee within the period as indicated
in Schedule ‘F’, including the extended period if any, the Earnest Money deposited by the
contractor shall be forfeited automatically without any notice to the contractor. Performance
Guarantee shall remain valid for a minimum period of six months beyond the date of
completion of all contractual obligations as per GCC.

The earnest money deposited along with bid shall be returned after receiving the
aforesaid performance guarantee. The contractor whose bid is accepted will also be
required to furnish either copy of applicable licenses/ registrations or proof of applying for
obtaining licenses, registration with GST, EPFO, ESIC and BOCW Welfare Board including
Provident Fund Code No. If applicable and also ensure the compliance of afore said
provisions by the sub-contractors, if any engaged by the contractor for the said work and

program chart (Time and Progress) within the period specified in Schedule ‘F’

13. Requirement of Additional Performance Guarantee (APG): In case of abnormally low

bids as defined above, the bidder shall be required to submit Additional Performance
Guarantee (APG) in addition to the Standard Performance Guarantee (PG). The amount of
Additional Performance Guarantee (APG) shall be equivalent to the difference between the
80% amount of ECPT and quoted amount. (e.g. if ECPT is A and quoted amount is 0.7A then
the amount of APG shall be 0.8A-0.7A).

The Additional Performance Guarantee (APG) shall be in the prescribed format of
Performance Guarantee and has to be submitted within the time frame prescribed for
submission of Performance Guarantee. The other terms and conditions of release etc. of APG
shall be same as that of PG.

The earnest money deposited along with bid shall be returned after receiving the aforesaid
performance guarantee.

The contractor whose bid is accepted will also be required to furnish either copy of applicable
licenses/registrations or proof of applying for obtaining labour licenses, registration with EPFO,
ESIC, and BOCW Welfare Board including Provident Fund Code No. if applicable and also
ensure the compliance of afore said provisions by the sub -contractors, if any engaged by

the contractor for the said work with in the period specified in Schedule-F.

14. The description of work is as follows: -
NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential

Quarters and 28 nos. Transit Accommodation including all internal & external Civil,
AE(C) AE(E&M) EE(C) EE(E&M)
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Electrical & Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.
Intending Bidders are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their bids as to the nature of the ground and sub-soil (so far
as is practicable), the form and nature of the site, the means of access to the site, the
accommodation they may require and in general shall themselves obtain all necessary
information as to risks, contingencies and other circumstances which may influence or affect
their bid. A bidders shall be deemed to have full knowledge of the site whether he inspects
it or not and no extra charge consequent on any misunderstanding or otherwise shall be
allowed. The bidders shall be responsible for arranging and maintaining at his own cost all
materials, tools & plants, water, electricity access, facilities for workers and all other services
required for executing the work unless otherwise specifically provided for in the contract
documents. Submission of a bid by a bidder implies that he has read this notice and all other
contract documents and has made himself aware of the scope and specifications of the
work to be done and of conditions and rates at which stores, tools and plant, etc. will be
issued to him by the Government and local conditions and other factors having a bearing on
the execution of the work.

15. The competent authority on behalf of the President of India does not bind itself to accept the
lowest or any other bid and reserves to itself the authority to reject any or all the bids received
without the assignment of any reason. All bids in which any of the prescribed condition is
not fulfilled or any condition including that of conditional rebate is put forth by the bidders
shall be summarily rejected.

16. Canvassing whether directly or indirectly, in connection with bidders is strictly prohibited and
the bids submitted by the contractors who resort to canvassing will be liable to rejection.

17. The competent authority on behalf of President of India reserves to himself the right of
accepting the whole or any part of the bid and the bidders shall be bound to perform the

same at the rate quoted.

18. The contractor shall not be permitted to bid for works in the CPWD Circle (Division in case of
contractors of Horticulture/Nursery category) responsible for award and execution of
contracts,in which his near relative is posted a Divisional Accountant or as an officer in any
capacity between the grades of Superintending Engineer and Junior Engineer (both inclusive).
He shall also intimate the names of persons who are working with him in any capacity or are
subsequently employed by him and who are near relatives to any gazette officer in the Central
Public Works Department or in the Ministry of Urban Development. Any breach of this

condition by the contractor would render him liable to be removed from the approved list of
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contractors of this Department.

19. No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or
Administrative duties in an Engineering Department of the Government of India is allowed to
work as a contractor for a period of one year after his retirement from Government service,
without the previous permission of the Government of India in writing. This contract is liable
to be cancelled if either the contractor or any of his employees is found any time to be such
a person who had not obtained the permission of the Government of India as aforesaid

before submission of the bid or engagement in the contractor’s service.

20. The bid for the works shall remain open for acceptance for a period of seventy-five

(75) days from the date of opening of technical cum eligibility bid. Further,

(i) If any tenderer withdraws his tender or makes and modification in the terms &
Conditions of the tender which is not acceptable to the department within 7 days after
last date of submission of bids, then the Government shall without prejudice to any
other right or remedy, be at liberty to forfeit 50% of the earnest money absolutely
irrespective of letter of acceptance for the work is issued or not.

(i) If any tenderer withdraws his tender or makes any modifications in the terms &
conditions of the tender which is not acceptable to the department after expiry of 7
days after last date of submission of bids, then the Government shall without
prejudice to any other right or remedy, be at liberty to forfeit 100% of the earnest

money absolutely irrespective of letter of acceptance for the work is issued or not.

(iii) In case of forfeiture of earnest money as prescribed in Para (i) and (ii) above,the bidders

shall not be allowed to participate in the rebidding process of the same work.

21. This notice inviting Bid shall form a part of the contract document. The successful
bidders/contractor, on acceptance of his bid by the Accepting Authority shall within 15 days

from the stipulated date of start of the work, sign the contract consisting of: -

a) The Notice Inviting Bid, all the documents including additional conditions, specifications and
drawings, if any, forming part of the bid as uploaded at the time of invitation of bid and the
rates quoted online at the time of submission of bid and acceptance thereof together with
any correspondence leading thereto.

b) Standard C.P.W.D. Form 7 or other Standard C.P.W.D. Form as applicable.
AE(C) AE(E&M) EE(C) EE(E&M)
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22. For composite Bids.

22.1- The Executive Engineer in charge of the major component will call bids for the composite
work. The cost of bid document and Earnest Money will be fixed with respect to the

combined estimated cost put to tender for the composite bid.

22.2- The bid document will include following Five(05) components:

Part A: -CPWD-6, CPWD-7/8 including schedule A to F for the major component of the work,
Standard General Conditions of Contract (Construction Works) for CPWD 2023 as amended

/ modified up to last date of submission of tender.

Part B: General / specific conditions, specifications, Additional conditions & Guarantee Bonds
& Preferred makes for major component (s) of the work. Schedule of quantities applicable to major
components of the work.

Part C: -General / specific conditions, specifications & Preferred makes of E & M components for
minor component (s) of the work. (Schedule A to F for minor component of the work. (SE/EE in
charge of major component shall also be competent authority under clause 2 and clause 5 as
mentioned in schedule A to F for major components) and Schedule of quantities applicable minor
component (s) of the work.

Part D: --Price Bid Sheet.

Part E: Soil report and Tender Drawings

22.3- The bidders must associate himself with agencies as per NIT conditions.

22.4- The eligible bidders shall quote rates for all items of major component as well as for

all items of minor components of work.

22.5- After acceptance of the bid by competent authority, the EE in charge of major
component of the work shall issue letter of award on behalf of the President of India.
After the work is awarded, the main contractor will have to enter into one agreement
with EE in charge of major component and has also to sign two or more copies
of agreement depending upon number of EE’s/DDH in charge of minor
components. One such signed set of agreement shall be handed over to EE/DDH
in charge of minor component(s). EE of major component will operate Part A and
Part B of the agreement. EE/DDH in charge of minor component(s) shall operate Part
C along with Part A of the agreement.
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22.6- Entire work under the scope of composite bid including major and all minor

components shall be executed under one agreement.

22.7- Security Deposit will be worked out separately for each component corresponding

to the estimated cost of the respective component of works.

22.8- The main contractor has to associate agency(s) for specialized component(s)

conforming to eligibility criteria as defined in the bid document and has to submit detail
of such agency(s) to Engineer-in-charge of relevant component(s) within prescribed
time. Name of the agency(s) to be associated shall be approved by Engineer-in-

charge of relevant component(s).

In case the main contractor intends to change any of the above agency/agencies

during the operation of the contract, he shall obtain prior approval of Engineer-in-
charge of relevant specialized component(s). The new agency/agencies shall also have
to satisfy the laid down eligibility criteria. In case Engineer-in-charge is not satisfied
with the performance of any agency, he can direct the contractor to change the

agency executing such items of work and this shall be binding on the contractor.

22.9- The main contractor has to enter into MoU with agency(s) associated by him. Copy

of such MoU shall be submitted to EE/ DDH in charge of each relevant component as
well as to EE in charge of major component. In case of change of associate
contractor, the main agency(s) has to enter into MoU/agreement with the new contractor

associated by him.

22.10-Running payment for the major component shall be made by EE of major discipline

to the main contractor. Running payment for minor components shall be made by the
Engineer- in-charge of the discipline of minor component directly to the main contractor.
The EMB shall be maintained independently by Engineer-in-charge of major and minor

component.

22.11-A. The composite work shall be treated as complete when all the components of

the work are complete. The completion certificate of the composite work shall be
recorded by Engineer-in-charge of major component after record of completion
certificate of all other components.

B. Final bill of whole work shall be finalized and paid by the EE of major component.
Engineer(s) in charge of minor component(s) will prepare and pass the final bill for their

component of work and pass on the same to the EE of major component for inclusion in
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the final bill for composite contract.

The intending bidders are required to update their profiles in CPWD e -tender portal and
to upload their bids well in Advance of last date of submission of tender. Any issues
related to updating profile/ uploading tender can be resolved through the concerned
Executive Engineer/Assistant Engineer (Phone no0-9427904036, e-mail Id:
eesm2mpc2@yahoo.com or ERP help line no. 18001803286 or e-mail Id

cpwd.support@techmahindra.com. The e- tendering bidders are also advised not to wait

to raise any issues till the last date of submission of bid in their own interest.

Executive Engineer & Senior Manager-II,
CPWD, Mumbai-400037
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Brief Particulars of the work

Salient details of the work for which bids are invited are as under:

The Residential Accommodation for SIB, Mahim (East), Mumbai to facilitate housing
accommodation for various categories of officers and staff.
Following is the brief detail of work under present tender. However, this scope is indicative

only and not exhaustive.

The scope of work includes Demolition of existing structures,Planning & Designing of
Architectural, Structural , all required Civil, E&M and Horticulture services and obtaining
mandatory approvals from local bodies/authorities required for commencing the work,
execution of work & services of proposed building and handing over the assets after
making them habitable in all aspects. The buildings shall be registered for obtaining
GREEN PLUS rating for the whole project as per GHAR (Green Habitat Accomplished
Rating) of CPWD as required.

General Features and major components of the work are as under:

. Demolition of existing structures there in site as per directions of Engineer in-Charge.

CPWD will provide Concept Drawings which are attached in the tender drawings. The Total
proposed Built-up area of all buildings is as per concept drawings. Contractor has to develop
detailed Architectural, MEP drawings, structural drawings through Associated Consultants .
The proposed building is targeted for GHAR GREEN PLUS green building rating as per
CPWD grading system.

The GHAR GREEN PLUS green building rating provides a set of performance standards for
certifying the design and construction phases of facilities with the intent of creating high
performance, healthful, durable, and environmentally sound buildings. The intent of this is to
provide an overview on the recommendations with respect to GHAR rating. The report
comprises of an overview of the proposed features at site following with recommendations
given. The key features recommended to further enhance the sustainable nature of the building
include — site related strategies to minimize environmental impact during construction, charging
facility for electric cars; a waste management plan to efficiently manage the daily waste that

will be generated from the building post occupancy; flow rate criteria to be followed while
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selecting water fixtures; guidelines for selection of green building materials; use of low VOC
paints, adhesives & sealants etc. Making spaces safe & healing for patients and healthcare
staff.

. Accessibility to the building is proposed considering the differently abled.

The building, comprising Basement + Stilt + 18 Floors, shall be constructed with an RCC
framed structural system. The provisions indicated in the tender documents shall generally
be adhered to. However, considering the number of residential quarters and transit
accommodation, their associated services, functional requirements, applicable parking norms
and statutory requirements, minor modifications in the architectural layout, planning,
dimensions and configuration may be permitted, wherever considered necessary by the
Engineer-in-Charge, without affecting the overall functional requirements of the project.
Such modifications shall be incorporated by the Contractor in the drawings and execution only
with the prior approval of the Engineer-in-Charge.

The terrace rain water is to be used for RWH, pit through underground pipes.

. Building to be provided with individual overhead storage tank.

. External development works including, road, sewer line, Storm water line and drain

Internal electrification of the building i/c Distribution cable, Panels, DBs etc.
Power distribution system with Rising Main and DBs.
Firefighting system, Public Address System and Fire alarm system as per fire NOC.

HVAC system and Mechanical ventilation

. Roof top Solar Photo-voltaic Power Plant

. Installation of lifts

DG Set
UPS System, CCTV System, EPABX System, & water Supply System.

. Approval From local Authorities: The Contractor shall be responsible for obtaining,

coordinating, and securing all necessary approvals, permissions, consents, NOCs, certificates,
and clearances from the concerned local, statutory, and regulatory authorities, as applicable
to the Project. These authorities may include, but shall not be limited to, BMC/MCGM, MHADA,
AAl, CFO, MPCB, and other relevant statutory authorities.The required
approvals/permissions may include, but shall not be limited to, Concession Approval,
Intimation of Disapproval (IOD), Commencement Certificate (CC) at various stages, Full
Commencement Certificate (FCC), Fire Safety Approval/NOC, Tree NOC, AAI Approval,
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Environmental Clearance/MPCB NOC, CRZ NOC, Solid Waste Management (SWM) NOC,
and Occupation Certificate (OC)/Building Use (BU) Permission, as applicable .The
Contractor shall be responsible for timely submission of all applications, drawings, documents,
undertakings and other requisite information; coordination with the concerned authorities;
addressing observations and compliance requirements; and obtaining the final
approvals/clearances within the stipulated time. Any revisions or resubmissions required by
the authorities shall also be duly coordinated and completed by the Contractor.

*The applicable statutory fees and charges for obtaining such approvals shall be paid
by the Contractor and reimbursed by the Department against documentary evidence, as
admissible. Liaisoning and coordination for obtaining the required approvals/NOCs

shall be in the Contractor’s scope, for which no separate payment shall be made.

r. The work shall be executed according to General condition of contract 2023 Construction Works

for Central P.W.D. available separately at printer’s outlets. The bidder may obtain the address

of outlets from Executive Engineer.

2.

a)

b)

AE(C)

Special conditions pertaining to Site Facilities/Restrictions

The bidders are required to visit the site and check the feasibility of space required for steel
yards, stores, site laboratory etc. and installation of various tools and plants such as tower
crane, builder & passenger hoists, DG sets etc. The contractor shall make his own
arrangement for establishment of the above-mentioned facilities and for which nothing
extra shall be paid. The Engineer-in-Charge shall in no way be responsible for any delay on

this account and no claim, whatsoever, on this account shall be entertained.

The space for establishment of labour hutment shall only be provided only if available. The
contractor shall make his own arrangement for erection of labour hutment and for which
nothing extra shall be paid. The Engineer-in-Charge shall in no way be responsible for any
delay on this account and no claim, whatsoever, on this account shall be entertained.

The contractor shall obtain separate independent connection for electricity from Local
Power Supply Company. Before tendering, the bidders shall visit the site and assess the
manner in which he/she is able to arrange the above facilities. The Engineer-in-Charge shall
in no way be responsible for any delay on this account and no claim, whatsoever, on this
account shall be entertained.

Water for construction purposes shall be responsibility of contractor.

The Contractor shall abide by the rules/ bye laws applicable in respect of water/ electricity
connection and he shall be solely responsible for any penalty on account of violation of

any of the rules / bye laws in this regard. The Contractor shall indemnify the Department/ SIB
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against any claim arising out of pilferage, theft, damage, penalty, non-settlement of bills etc.
whatsoever on this account.

Space for site office and site store yard shall be provided in the vicinity of site as far as
possible depending upon availability. The Engineer-in-Charge shall in no way be
responsible for any delay on this account and no claim, whatsoever, on this account shall
be entertained. The agency shall be required to establish all such facilities and for which
nothing extra shall be paid. It shall be responsibility of agency to transport the material
from material stacking yard to site and for which nothing extra shall be paid. In case any
building or infrastructure work is required to be executed on the land occupied by the site
office/site store/workers rest room/ labour camp, agency shall relocate these shelters for
which nothing extra shall be paid.

The agency shall be required to fix/install the dense safety net all around the periphery of
the building as per progress of work, in order to ensure safety and prevent the damage to
the materials & manpower working below:

The liasioning with Maharashtra pest control office shall be in scope of the contractor.

The statutory payments or fees payable to Government/ Local Body shall be reimbursed to
the Contractor by CPWD. The contractor shall obtain written prior permission from the
Engineer in charge before making any payments.

The Contractor shall prepare and submit all As Built Drawings of buildings & services i/c MEP

and other related documents both in hard copy and the soft copy after completion.

The contractor shall provide inspection vehicles (including driver, fuel, toll etc.) During

concreting at night for departmental staff.

m) Site Office: - Scope of work includes construction/providing of fully furnished air-

AE(C)

conditioned site office (semi-permanent structure) with modern outlook for use by Engineer-
in-charge and his staff consisting of 4 cabins (Two for AEs and two for EEs) with two toilets
and one conference Room with toilet to accommodate gathering of at least 20 persons. Total
carpet area of site office for CPWD officers & staff should not be less than 160 Sgm. The

location, plan and specifications shall be got approved from Engineer-in-Charge.

Specification for the site office shall be suitable and matching for running an office which
shall be got approved from Engineer-in-charge. The Contractor shall provide a typical plan of
site office & conference room (having light fixtures, wiring & AC etc.) with specification within
15 days of award of work and shall construct within 30 days of approval accorded by Engineer-
in-Charge. The contractor shall provide one landline with broad band connection with LED TV

(min 55 inches) for presentation. All running cost & charges (i/c salary and perks of one office
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attendant, one data entry operator etc.) for office till actual completion of work plus six months,

Electricity bill, water supply bills, RO/drinking water bills etc. shall be provided and all cost shall

be borne by the Contractor. Nothing Extra Shall be paid over and above quoted rate on this

account.

n) The contractor shall provide the following furniture/Equipment (NEW) for use of CPWD

AE(C)

staff at site office.

i.
ii.
iii.
iv.
V.
Vi.
Vii.

viii.

Xi.

Xii.

Xiii.

Executive Table (wooden) with side racks 02 Nos.
Executive chairs 05 Nos.

Office table with drawers 06 Nos.

Office chair 10 Nos.

Steel Almirah (Approx. 1500 mm height) 04 Nos.
Conference Table (For 20 Seats) 01 No.
Conference Chairs 20 Nos.

LED TV (min 55 inches) and sound system 01 Set.

Two laptop and Two Computers (min i9, 16 GB RAM, 1 TB hard disc, 500 SSD, 2GB
dedicated integrated graphic card and 2nos I0S tablets having 8GB RAM, 512 GB
storage capacity, screen size 12.9inch) (min spec HP envy/ Apple Mac Book series) /
tablets with three printers (one multi-function color laser printers and two black and white
laser printers) including all its accessories.

The contractor shall make arrangement for Helmets and safety shoes (meant of
construction work at sites) for all field staff of the department during the entire period of
construction for safety reasons. One helmet and two pairs of shoes per staff member
(maximum ten members) of the departments per year shall be arranged by the
contractor.

The computer shall be provided with MS- project & the computer operator shall be fully
conversant with MS-word, Excel, Power- point, Auto CAD & MS-Project.

The contractor shall be responsible for security and watch and ward of the office records,
furniture and fixtures. Contractor shall maintain the site office and its surroundings
in a neat and clean condition for the entire duration of the construction. The toilet effluent
shall be discharged in to sewer line of sock pit without causing unsanitary conditions in
the surroundings.

The price of this shall be deemed to have been covered in the tendered amount.

The quoted rate by the contractor is inclusive of these facilities.
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3.Scope of the work includes cost of labour, material, tools and plants and machinery required
for execution of the whole project as per detailed design and drawings (Architectural,
Structural and services) developed in accordance with the directions given hereabove.
Detailsof the buildings to be constructed are given here above.
The documentation required to obtain green building rating shall be responsibility of the
agency. The agency will establish liaison with the Architectural Consultant and facilitate for
obtaining necessary approval and ratings. All the arrangements for IGBC/ Griha/ GHAR
team visits & any expenditure on it shall be borne by the agency. Nothing extra shall be paid
on this account.
Minimum Five(05) sets of all approved drawings and as built drawings showing all the services
lines (in different colors) will be furnished by the agency. Nothing extra shall be paid for supply
of these drawings.
All copyright and other proprietary rights in the works under this contract shall vest and
stand assigned to the CPWD (the department). The department shall consequently own,
absolutely and exclusively on a worldwide basis, the whole of property rights, title and
interest including all copyright in the works, present or future, vested or contingent,
generally and without limitation, for the whole term of the copyright, including the right to modify
and/or make any alterations to the works and all the above rights shall not lapse even if such
rights are not exercised by Department during the term of the copyright and the agency
shall be required/obliged to execute any deeds/documents, as may be required or considered
necessary, by Department to give effect to and secure the above mentioned rights of
Department in the Works. For the purpose of this clause, the term “Works” shall include all
“‘works” covered by the copyright Act 1957 including the design or documents prepared by
the agency at the inception of, during the course of and until the completion of the Project
and also includes any work created directly or indirectly in the performance of the
obligations of the agency in connection with the Project.
The agency shall not use or allow anyone to use these drawings, designs, documents and
software during and after the execution of this contract without the prior written permission
of Department and any such act without the permission of Department shall constitute violation
of Intellectual Property Rights.
Even in the event of stoppage / cancellation of the project, all documents’/designs/ drawings
submitted by the agency to Department on or before the cancellation of the project shall
become the property of Department and the Bidders shall have no claim on such

documents/design.
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INSTALLATIONS OF CCTV AT SITE DURING CONSTRUCTION

Contractor has to install the adequate Nos of CCTV cameras at site during execution as per
circular No. F. No. 93/DDG(e-Gov)/2020/24 Dated: 28/04/2020 in order to provide feed of the
various construction activities in the portal of CPWD to be accessible by senior officers.
For close monitoring of project by EE as well as for senior officers concerned including at
directorate, CCTV cameras and allied equipment are to be installed at all project sites. The
type of cameras will be a combination of PTZs and Bullet Type having internet connection with
approx. speed of 5Mbps is to be installed.
Minimum requirement is as follows:
2 MP PTZ camera — 2 Nos.
Bullet Camera — 1 No.
8 ch. NVR with 6TB hard disk drive — 1 No.
4 port & 8 port POE gigabit Switch — 1 NO. each
Router — 1 No.
One pair single mode duplex mode converter — 3 Nos.
All other accessories e.g. Cat 6 UTP cable, core single mode Fibre cable — 1 lot
6 port Fibre termination box —4 Nos.
Rack, Fibre patch cord, single core PVC insulated copper conductor wire with PVC pipe —
As per requirement
All other accessories required for proper functioning of CCTV system.
The Contractor shall give the Engineer-in-charge on the 3day of each month, a progress
report along with pictorial photographs (soft copies) of the work done during the previous
month. The progress of work will be reviewed periodically by the Engineer-in charge with
the contractor and short falls, if any, sorted out. The contractor shall there upon take such
action as may be necessary to bring back his work to schedule without additional cost to the
department.
Note-

The special conditions detailed above are in addition to general/ other/additional

conditions as specified elsewhere in tender document.

Nothing extra shall be paid on the account of these special conditions.
Contractor has to comply all BMC pollution control attached along with tender

Soil investigation report attached for reference.

Various approvals/NOCs required as follows which are in the scope of contractor.
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ii.

iii.

iv.

V.

Vi.

Vii.

viii.

iX.
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Survey Remarks

C.F.0. NOC

Airport authority Approval for height

Tree cutting permission

Status of road

NOC from Director of Industries

NOC from Labour Commissioner

Industrial to Residential/Commerical Conversion

Collector NOC for Development (If Collector Land)

12 Required documents before obtaining 1.0.D.:

Bank guarantee

Solid Waste Management No-Objection Certificate.

13.  Required NOCs before obtaining plinth C.C.:

i.
ii.
iiii.
iv.
V.
Vi.
Vii.

Viii.

Xi.
Xii.
xiii.
Xiv.
XV.
XVi.

Xvii.

AE(C)

H.E. NOC

E.S.C. NOC
Assessment NOC

A.E. water works NOC
Drainage NOC

H.E. no dues certificates

SWD NOC

Collector NOC (Royalty)
P.C.0. NOC

Civil aviation NOC (If Applicable)

Sewerage NOC

Tree NOC

Rain water harvesting (R.W.H.)

Set-back demarcation (AE Survey & EETC)
Plot Demarcation (CSLR)

R.L. remark

M.&E. N.O.C. (If proposed basement/Mechanical Ventilation)
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xviii. Railway N.O.C. (if plot abutting to railway track)

xix. Curvature demarcation (if plot abutting two roads)
xx. Environment (MOEF) NOC (if construction area above 20,000 sgm)
xxi. High rise committee NOC (if building height above 70.00 mt.)

xxii. Payment of Applicable Premiums (client scope)

xxiii. Amendment of existing layout from municipal commissioner

xxiv. Amendment of CFO drawings
14. Required N.O.C. before obtain F.C.C.:

i) C.C. Revalidation
ii) Payment of Applicable Premiums (client scope)
iiilRevised Bank Guarantee

iv)SWM NOC

15.  Required compliance before obtain O.C.C.:

i) Set-back area in the name of B.M.C.

ii) C.F.O. completion

iii)Parking completion

iv)Assessment N.O.C.

v) Carriage entrance

vi)Drainage completion

vii)  S.W.D. completion

viii) Civil aviation completion

ix)Sewerage completion

x) H.E. (No dues pending)

xi)AA&C (No dues pending)

xii) Tree completion

xiii) Rain water harvesting (R.W.H.) completion
xiv) Vermiculture bins Completion

xv) M. & E. N.O.C. Completion (If proposed basement/Mechanical Ventilation)

xvi) Setback area handover to BMC/ city survey department and obtained separate PR
card in the name of BMC and SIB separately
Note: The above-mentioned approvals are indicative and not exhaustive. The Contractor shall
be responsible for obtaining all approvals, permissions, NOCs, clearances, and statutory
compliances required for the Project, including all approvals necessary for obtaining the Final
Occupation Certificate (OC)/Building Use (BU) Permission.
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INFORMATION AND INSTRUCTIONS FOR BIDDERS

GENERAL.:

Letter of transmittal and forms for deciding eligibility are given in Section IIl or elsewhere in
the bid document.

All information called for in the enclosed forms should be furnished against the relevant
columns in the forms. If for any reason, information is furnished on a separate sheet, this fact
should be mentioned against the relevant column. Even if no information is to be provided in
a column, a “nil” or “no such case” entry should be made in that column. If any particulars/query
is not applicable in case of the bidder, it should be stated as “not applicable”. The bidders
are cautioned that not giving complete information called for in the application forms or not
giving it in clear terms or making any change in the prescribed forms or deliberately
suppressing the information may result in the bid being summarily disqualified. Bids made by
telegram or telex and those received late will not been entertained.

References, information and certificates from the respective clients certifying suitability,
technical knowledge or capability of the bidder should be signed by an officer not below the
rank of Executive Engineer or equivalent.

The bidder may furnish any additional information, which he thinks is necessary to establish
his capabilities to successfully complete the envisaged work. He is, however, advised not to

furnish superfluous information. No information shall be entertained after submission of pre-

qualification document unless it is called for by the Employer.

DEFINITIONS:

In this document the following words and expressions have the meaning hereby assigned to
them.

EMPLOYER: Means the President of India, acting through the Executive Engineer & Senior
Manager ( C)-1I,MPC-II, Mumbai.

BIDDER: Means the individual, proprietary firm, firm in partnership, limited company
private or public or corporation.

“Year” means”“ Financial Year” unless stated otherwise.

User/Client/fOWNER: SIB, Mumbai.
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METHOD OF APPLICATION:

If the bidder is an individual, the application shall be signed by him above his full type
written name and current address.

If the bidder is a proprietary firm, the application shall be signed by the proprietor above his
full type written name and the full name of his firm with its current address.

If the bidder is a firm in partnership, the application shall be signed by all the partners of the
firm above their full type written names and current addresses or alternatively by a partner
holding power of attorney for the firm. In the latter case, a certified copy of the power of attorney
should accompany the application. In both cases a certified copy of the partnership deed and
current address of all the partners of the firm should accompany the application.

If the bidder is a limited company or a corporation, the application shall be signed by a duly
authorized person holding power of attorney for signing the application accompanied by a
copy of the power of attorney. The bidder should also furnish a copy of this memorandum of

Articles of Association duly attested by a public Notary.

FINAL DECISION-MAKING AUTHORITY:

The employer reserves the right to accept or reject any bid and to annul the bidding process
and reject all bids at any time, without assigning any reason or incurring any liability to the
bidders.

PARTICULARS PROVISIONAL.:

The particulars of the work given in Section-l are provisional. They are liable to change and
must be considered only as advance information to assist the bidder.

SITE VISIT:

The bidder is advised to visit the site of work, at his own cost, and examine it and its
surroundings to himself collect all information that he considers necessary for proper

assessment of the prospective assignment.

INITIAL CRITERIA FOR ELGIBILITY FOR QUALIFICATION:

The bidder should have satisfactorily completed the works during the last Seven years
ending last date of the month previous to the one in which tenders are invited. For this purpose,
cost of work shall mean gross value of the completed work including cost of material
supplied by the Government/client but excluding those supplied free of cost. This should be

certified by an officer not below the rank of Executive Engineer/Project Manager or equivalent.
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7.2. Contractors who fulfill the following requirements shall be eligible to apply. Joint

a)

11.

AE(C)

ventures/Consortium and Special Purpose vehicles are not accepted. 7(b), 7(c) and 7(d) are
not applicable for CPWD enlisted contractors of appropriate class but 7(a) and 7(e) is
applicable for CPWD enlisted contractor also.
Experience of having successfully completed similar works during the last 7 years
(Applicable for CPWD enlisted as well as Non-CPWD contractor): -

Should have satisfactorily completed the works as mentioned below during the last Seven
years ending last day of the month previous to the one in which tenders are invited. For
this purpose, cost of work shall mean gross value of the completed work including cost of
materials supplied by the Government/ client but excluding those supplied free of cost. This
should be certified by an officer not below the rank of Project Manager/ Executive Engineer or

Equivalent.

i) Three similar works each costing not less than that ¥ 38,26,94,060/ (40% of ECPT)
OR

ii) Two similar works each costing not less than that % 57,40,41,091 /- (60% of ECPT)
OR

iii) One similar work costing not less than that ¥ 76,53,88,121 /-(80% of ECPT)

Similar work shall mean

Construction of RCC Framed building with the following requirements:

Minimum one building of Twelve (12) storeys or completing balance construction work of one
building (including structural work) minimum up to Twelve (12) storeys, residential / non-
residential building with all required internal Civil and E & M services executed under one
agreement in India and involving at least one specialized E & M services such as fire fighting
system, fire alarm system, Lift, DG set or CCTV system.

Specialized E&M services shall be considered even if these had been executed under a
separate contract. However, these services executed under a separate contract shall be
considered for the purpose of assessing technical competence only without adding its
monetary value for determining the eligibility criteria.

Note: -
R.C.C. Framed structure shall be of RCC Foundation, Slab, Beams and columns etc.
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The bidder shall submit abstract of cost of work along with supporting documents and

certificate issued by the competent authority in support of this.
2. Machine room and Mumty shall not be counted as a storey.
3. Basement, Stilt Constructed in the building shall be considered as a storey.
4. Only works executed in India shall considered for similar work.

5. Qualified similar works may be physically inspected by the CPWD Engineers/Client to ascertain

the completion, performance on quality of works for finalizing the technical bid.

6. In case, the eligible work has been executed by a Joint Venture through one or more individual
firm(s), then cost of completed work shall be distributed among the individual firm(s) in proportion
to their share in Joint Venture and that will be considered as work experience for individual

firm(s) for prequalification in bidding

7. The value of executed works shall be brought to current costing level by enhancing the actual
value of work at simple rate of 7% per annum (without compounding); calculated from the date

of completion to previous day of last date of submission of tenders.

8. If Private work shown in support of eligibility criteria, certified copy of Tax deducted at source
(TDS) certificate (Form 16A and 26A) shall be submitted along with the experience certificate
and TDS amount shall tally with the actual amount of work done. Otherwise, the amount
that tally with TDS shall only be considered for eligibility.

b) Average financial turnover: -

The bidder should have had the average annual financial turnover of Rs. 28.70 Cr. (i.e. 30%
of ECPT) on construction works during the immediate last three years ending 31st March,
2026. (Scanned copy of Certificate from Charted Accountant with unique document
identification number (UDIN) to be uploaded).The value of annual turnover figures shall be
brought to current value by enhancing the actual turnover figures at simple rate of 7% per
annum. Year in which no turnover is known would also be considered for working out the

average (Scan copy of original in Form A to be uploaded).
c) Profit/Loss: -

Should not have incurred any loss (profit after tax should be positive) in more than two years
during the last five consecutive years ending 31st March, 2027, duly certified and audited
by the chartered accountant. (The balance sheet in case of Pvt./Public Ltd. Company means

its standalone finance statement and consolidated financial statement both) (Scan copy of
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original inform A to be uploaded).

Bankers Certificate/Net Worth Certificate: -

Should have bankers’ certificate from commercial bank for Rs. 38.27 Crore. (40% of
ECPT) Certified by his bankers (Scan copy of original in Form B to be uploaded) or the
bidder should submit net worth certificate from CA with unique identification number (UDIN) of
minimum 10% amount of ECPT i.e. Rs 9.57 Crore. The Net worth Certificate should not be
older than six months from the last date of the month previous to the one in which tenders

are invited (Scan copy of original inform B -1 to be uploaded).

e). Bidding Capacity (Applicable for CPWD enlisted as well as non-CPWD contractor):
The bidding capacity of the contractor should be equal to or more than the estimated cost of

the work put to tender. The bidding capacity shall be worked out by the following formula:

For CPWD enlisted contractors of appropriate class (Except CPWD enlisted contractors
as per para-B & C below) Should have bidding capacity equal to or more than the estimated
cost of the work put to tender. The biding capacity shall be worked out by the following formula.
Bidding Capacity = {{[AxNx1.5]-B}
Where,
A = Maximum turnover in construction works executed in any one year during the last seven
years taking into account the completed as well as works in progress. The value of annual
turnover shall be brought to current costing level by enhancing at a simple rate of 7% per
annum.
N = Number of years prescribed for completion of work for which bids have been invited. The
value of N shall be taken as 1 (one), where the completion period is less than one year.
B = Value of existing commitments of ongoing works during the period of execution of work for
which bids have been invited.
For CPWD enlisted contractors of appropriate class who are enlisted based on rule 6.1.7
of Enlistment Rules-2026 i.e. government retired Engineer/ Architect for three years
from the date of issue of enlistment order
Should have bidding capacity as per para 6.1.7 of RULES FOR ENLISTMENT OF
CONTRACTORS IN CPWD, 2026 equal to or more than the estimated cost of the work put to
tender. The biding capacity shall be worked out by the following formula.
Bidding Capacity ={[AxNx1.5]-B}
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Where A = Banker certificate figure as submitted by applicant (i.e. government retired engineer/
architect) at the time of enlistment for first year of enlistment and subsequent fresh bankers
certificate for second and third year respectively. Value of A for first year will be mentioned in
the enlistment order by the member secretary of advisory committee for enlisting authority.

N = Number of years prescribed for completion of work for which bids have been invited.

B = Value of existing commitments of ongoing works during the period of execution of work for
which bids have been invited. This value is for newly enlisted entity. Within three years from
the date of issue of enlistment order, the newly enlisted entity has to develop its own bidding
capacity and thereafter the general bidding capacity formula being used for other entities shall
be applicable to it for calculation of bidding capacity. Newly enlisted entity may like to follow
general bidding capacity formula even before period of three years if it so chooses

Bidding capacity, for CPWD contractors who are enlisted based on rules 9.6.3 & 9.6.4
of Enlistment Rules-2026 i.e., new entity based on previously enlisted entity for three
years from date of issue of enlistment order, is as follows: -

Annual turnover of newly enlisted entity shall be in proportion to the shareholding of partners/
directors in the original enlisted entity at the time of enlistment of the newly enlisted entity
Within three years from the date of issue of enlistment order, the newly enlisted entity has to
develop its own bidding capacity and thereafter the general bidding capacity formula being
used for other entities shall be applicable to it for calculation of bidding capacity. Newly enlisted
entity may like to follow general bidding capacity formula even before period of three years, if
it so chooses. Bidding Capacity for newly enlisted entity based on rules 9.6.3 & 9.6.4 enlistment
rules -2026 shall be as follows :-

{[A’xNx1.5]-B}

Where

A’ = Proportionate share of newly enlisted director/partner in originally enlisted company/firm
multiplied by the factor A, as given below. Value of A’ will be mentioned in the enlistment order
by member secretary of Advisory committee for Enlistment Authority, it will remain same for
three years.

A = Maximum turnover in construction works executed in any one year during the last seven
years taking into account the completed as well as works in progress. The value of completed
works shall be brought to current costing level by enhancing at a simple rate of 7% per annum.
This value is of originally enlisted entity at the time of enlistment of newly enlisted entity.

N = Number of years prescribed for completion of work for which bids have been invited.

B = Value of existing commitments of ongoing works during the period of execution of work
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for which bids have been invited. This value is for newly enlisted entity.

For Non-CPWD contractors and CPWD contractors of non-appropriate class. The
bidding capacity equal to or more than the estimated cost of the work put to tender. The
bidding capacity shall be worked out by the following formula:

Bidding Capacity = {{AxNx1.5]-B}

Where,

A = Maximum turnover in construction works executed in any one year during the last seven
years taking into account the completed as well as works in progress. The value of annual
turnover shall be brought to current costing level by enhancing at a simple rate of 7% per
annum.

N = Number of years prescribed for completion of work for which bids have been invited. The
value of N shall be taken as 1 (one), where the completion period is less than one year.

B = Value of existing commitments of ongoing works during the period of execution of work
for which bids have been invited.

Notes:

1. The bidder should submit bidding capacity as per Form 'C-3".

2. Bidding capacity is applicable for all the contractors including CPWD enlisted contractors.
3. Enlisted entities based on rules 6.1.7, 9.6.3 or 9.6.4 of enlistment rules-2026 can submit
MoU from agency having requisite experience for structural system technology if the enlisted

entity does not have required experience

Evaluation of performance: Evaluation of the performance of contractors for eligibility shall

be done by NIT approving authority or Committee constituted by him. All the eligible similar

works executed and submitted by the bidders in support of eligibility and any one of the ongoing

works may be got inspected by committee which may consist of client or any other authority as

decided by NIT approving authority. The marks for the quality shall be given based on this

inspection if inspection is carried out. Scoring method of evaluation: - The scoring for evaluation

mentioned in these columns shall be done as given in Proforma given (as per FORM-D1) or

elsewhere in the agreement.

d)

AE(C)

The bidder should not have been barred/blacklisted by the Central Government/State
Government, or any entity controlled by it, from participating in any tender, and the bar subsists
as on the Bid Due Date, such bidder would not be eligible to submit the BID. The Bidder
should upload affidavit for NON-BLACKLISTING. At the time of uploading of bid, the
bidder shall have also to upload Scanned copy of an affidavit on Non-Judicial Stamp paper
of Rs.100/-as under: (Form- G1)
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Affidavit for non-execution of eligible similar work(s) through another contractor on back-
to-back basis or subletting basis furnished on Rs.100/- non-judicial stamp paper

attested by Notary.(Form I’)

“I/'We undertake and confirm that eligible similar works(s) has/have not been got
executed through another contractor on back-to-back basis. Further that, if such a
violation comes to the notice of Department, then l/we shall be debarred for bidding in
CPWD in future forever. Also, if such a violation comes to the notice of Department
before date of start of work, the Engineer-in-Charge shall be free to forfeit the entire
amount of Earnest Money Deposit/Performance Guarantee.”

The bidder should sufficient no. of Technical & Administrative employees for proper
execution of contract. The bidder shall have to submit a list of these employees stating
clearly how these would be involved in this work within 15 days of award of work.
EVALUATION CRITERIA:

The details submitted by the bidders will be evaluated in the following manner: -

The initial criteria prescribed in Para 7.0 above in respect of experience of eligible similar
works completed (Applicable for CPWD enlisted as well as non-CPWD contractor), loss,
solvency, financial turn over and bidding capacity etc. will first be scrutinized and the bidder’'s
eligibility for the work will be determined.

The bidders qualifying the initial criteria, as set out in Para 7.0 above, will be evaluated for
following criteria by scoring method on the basis of details furnished by them. (Applicable for

Non-CPWD contractor only)

(@) Financial strength (Average annual Maximum
turnover /Banker’s Certificate) 20 Marks
(b) Experience in eligible similar nature of Maximum
work during last seven years (Form “C”) 20 Marks
(c) Performance on work (Form “D”) —Time Maximum
overrun 20 Marks
(d) Performance on work (Form “D1”)-Quality Maximum
40 Marks

Total 100 Marks

To become eligible for short listing the bidder must secure at least fifty percent marks in

each (section a, b, c and d) and sixty percent marks in aggregate.
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The department, however, reserves the right to restrict the list of such qualified contractors
to any number deemed suitable by it. The average value of performance of works for time
overrun and quality shall be taken on the basis of performance report of the eligible similar

works.

8.1.3 The committee or local unit of CPWD shall inspect the performance of completed as well
as on-going works.
9. FINANCIAL INFORMATION:

Bidders should furnish the Annual financial statement for the last five years (in Form “A”)
and Bank Solvency Certificate (In Form “B”) or Net Worth Certificate (In Form “B1”).

10.EXPERIENCE OF SIMILAR WORKS:
Bidder should furnish the following:

(a) List of eligible similar nature of work successfully completed during the last seven years

(In Form“C”) and ongoing works as well( Form‘C1”).

11.ORGANISATION INFORMATION:

Bidder is required to submit information in respect to his organization (in Form “E”).

12.LETTER OF TRANSMITTA:
The bidder should submit the letter of transmittal (Annexure-2) attached with documents.
13.0PENING OF PRICE BID:

After evaluation of applications, a list of short-listed agencies will be prepared. Thereafter, the
financial bids of only the qualified and technically acceptable bidders shall be opened at the
notified time, date and place in the presence of qualified bidders or their representatives. The
bid shall remain valid for a period of 75 days after the date of opening of technical cum
eligibility bid.

14.AWARD CRITERIA:

14.1 The employer reserves the right, without being liable for any damages or obligation to inform
the bidder, to:

(a) Amend the scope of work and value of contract.
(b) Reject any or all the applications without assigning any reason.

14.2 Any effort on the part of the bidder or his agent to exercise influence or to pressure the
employer would result in rejection of his bid. Canvassing of any kind is prohibited.
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Annexure-1

CRITERIA FOR EVALUATION OF THE PERFORMANCE OF CONTRACTORS FOR PRE-
ELIGIBILITY
For non-CPWD Contractors

AE(C)

Attributes Max. Evaluation Criteria
Marks
(A) | Financial strength (20) | (i) 60% marks for minimum
(i) | Average annual 16 | eligibility criteria.
_ turnov?r _ (i) 100% marks for twice the
(ii) |Banker's Certificate 4 minimum eligibility criteria or
more
In between (i)&(ii)-on pro-rata basis
(B) | Experience in (20) (i) 60% marks for
similar class of minimum eligibility
works criteria
(i) 100% marks for twice the
minimum eligibility criteria or
more
In between (i)&(ii)-on pro-rata basis
(C) | Performance on (20) TOR= AT/ST; where AT =Actual
":Prks Time; ST=Stipulated Time in the
(time over run) agreement plus (+) justified period
(Form D) . .
of extension of time.
Note: Marks for value in between
the stages indicated above is to
be determined by straight line
variation basis.
Score
If TOR= 1.00 2.00 |3.00 >3.50
(i) | Without levy of 20 15 10 10
compensation
(ii) | With levy of 20 5 0 -5
compensation
(iii) | Levy of 20 10 0 0
compensation not
decided
(D) | Performance of (40)
works Total Mark d in Form
(Quality) §)1<; al Marks assessed in Fo
As per assessment
in form D-1
(i) | Completed works 25
(ii) | On going works 15
AE(E&M) EE(C) EE(E&M)
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Annexure-2

LETTER OF TRANSMITTAL

To:
The Executive Engineer & Senior Manager ( C)-Il,

MPC-Il CPWD,
Mumbai-37

Sub: Submission of bids for the works of Construction of 58 nos.Type -IIl & 30 nos.
Type-IV Residential Quarters and 28 nos. Transit Accommodation including all internal &
external Civil, Electrical & Mechanical Services, Development Works etc. for SIB at Mahim,
Mumbai.
Sir,
Having examined the details given in the bid document for the above work, l/we
hereby submit the relevant information.

1. I/We hereby certify that all the statements made and information supplied in the enclosed
Forms from FORM- A, to J, and accompanying statement are true and correct.

2. I/'We have furnished all information and details necessary for eligibility and have no further
pertinent information to supply.

3. I/We, submit the requisite certified Bank solvency/ Net worth certificate and authorize the
Executive Engineer & Senior Manager ( C)-Il, MPC-II, CPWD,Mumbai-37 to approach the
Bank issuing the bank solvency/net worth certificate to confirm the correctness thereof.
I/We, also authorize Executive Engineer & Senior Manager ( C)-1l, MPC-Il, Mumbai-37 to
approach individuals, employers, firms and corporation to verify our competence and
general reputation.

4, I/'we submit the following certificates in support of our suitability, technical knowledge and
capability for having successfully completed the following eligible similar works:

Name of Work: Certificate from
5. I/We hereby submit undertaking on structural stability and soundness as per
prescribed format Form ‘F’

Certificate:

It is certified that the information given in the enclosed eligibility bid are correct. It
is also certified that | / We shall be liable to be debarred, disqualified / cancellation
of enlistment in case any information furnished by me/us is found to be incorrect.

Enclosures:

Seal of bidder

Date of submission:
Signature(s) of
Bidder(s).
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FORM- “A”

FINANCIAL INFORMATION

NAME OF WORK: Construction of 58 nos.Type -Illl & 30 nos. Type-IV Residential Quarters and 28
nos. Transit accommodation including all internal & external Civil, Electrical &
Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27

Name of the firm/ Bidder.......cccviiiiiiiiiiiiiiiiiise it rasnrranssasarsannsasnssannsrnnnes

I. Financial Analysis-Details to be furnished duly supported by figures in balance sheet / profit &
loss account for the last five financial years duly certified by the Chartered Accountant, as
submitted by the applicant to the Income Tax Department (Copies to be attached).

Sr. Particulars Financial Years (Fig in Lakh)

no. 2019-20 | 2020- | 2021- | 2022-23| 2023-24| 2024-25| 2025-26
21 22

i) | Gross
Annual
Turn-over
on
constructio
n works.

ii) | Profit/ Loss
(After tax)
(Standalone
finance
statement
and
consolidate
d financial
statement
both.

II. Financial arrangements for carrying out the proposed work.

Signature of Chartered Accountant with seal Signature of Bidder(s)
(With Seal)
UDIN no.

Note:

1. The Bidder should give information strictly in above format.
2. The annual turnover Figures are to be furnished for last seven years for the purpose of working

out bidding capacity of the bidder.
SIGNATURE(S) OF BIDDER(S) SIGNATURE OF Chartered Accountant With Seal
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FORM ‘B’

FORM OF BANKER’S CERTIFICATE FROM A COMMERCIAL BANK

NAME OF WORK Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential
Quarters and 28 nos. Transit Accommodation including all internal & external Civil,
Electrical & Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27
Name of the firm/ Bidder........eeiii i i e et an e s ran s e raan e reannnnes

This is to certify that to the best of our knowledge and information that M/s./Shri
........................................................................... having marginally noted
address, ......oveeieiieeeea, as a customer of our bank are / is respectable and can be
treated as good for any engagement up to a limit of Rs.............ccoevninnnnin. (Rupees... ).

This certificate is issued without any guarantee or responsibility on the bank or any of the
officers.

(Signature) For
the Bank

NOTE:

(1) Banker’s certificate should be on letter head of the Bank, addressed to O/o The Executive
Engineer & Senior Manager-l, CPWD, 7th Floor, CGO Building, CBD Belapur, Navi
Mumbai-400614 and should not be more than six months old from the date of opening of
technical bid.

(2) In case of partnership firm, certificate should include names of all partners as recorded
with the Bank.

SIGNATURE(S) OF BIDDER(S) SIGNATURE OF Chartered Accountant With
Seal
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FORM “B-1”

FORM FOR CERTIFICATE OF NETWORTH FROM CHARTERED ACCOUNTANT

NAME OF WORK: Construction of 58 nos.Type -Ill & 30 nos. Type-IV Residential Quarters and
28 nos. Transit Accommodation including all internal & external Civil, Electrical &
Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

NIT NO: 07/EE & SM-I/SE cum PD Mumbai -lIl/CPWD/2026-27

Name of the firm/ Bidder........cccviiiiiiiiiiiii i i it i rrrneraarasnerrnnrarnerannss

It is to certify that as per the audited Balance Sheet and Profit & Loss Account during the Financial
Year.....cocoeevennns, the Net Worth of M/s ...........cooiiiiiinin. (Name & Registered Address
of Individual/ Firm/ Company),ason ................. (the relevant date) is Rs. after considering all
liabilities. It is further certified that the Net Worth of

the company has not eroded by more than 30% in the last three years ending on (the relevant

date).

Unique Document Identification Number (UDIN) ...................

(Signature of Chartered Accountant)
Name of Chartered Accountant: -
Membership

No. of ICAI: -
Date and Seal: -

NOTE

1. The certificate should not be more than 6 months old.
2. In the case of partnership firm, certificate should include names of all partners
as recorded with the Chartered Accountant.

In the case of partnership firm, certificate should include names of all partners as recorded
with the Chartered Accountant.
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FORM “C”

DETAILS OF ELIGIBLE SIMILAR NATURE OF WORKS COMPLETED DURING
THE LAST SEVEN YEARS ENDING LAST DATE OF THE MONTH PREVIOUS
TO THE ONE IN WHICH TENDERS ARE INVITED

x
o €
£ SEF Sogf x
—

B 2.9 c 6 8 o Sob 2t 48 .8
o S E --gu, C=uw |5 |5 £ |EBoo¢? 22
o3 _( &N 09l 2388 (@652 2TE 82242 594

o o N o0 £ © - 073 O - =y e o

=00 =TV iY== pn'c o) b e =1 = 5 © € = 0o QE Y TUY
hzlga Si0cs 2325 ERE |S2E S22 €82 598503

S¥ ({5292 |«9Fl-0w0 3888428 |8,9 |sn5ics®
P4 o O o cCco — © = Z o = 3.0

© 4SS wOc | o = S22 529 © (B

3 2 7 - » = E (D085 T 24 £

0 = © c 3 (o)
£ o
(&) o <O_| ‘Q-_ ©
1 2 3 4 5 6 7 8 9 10

*Indicate gross Amount Claimed and Amount Awarded by the Arbitrator.

Certified that the above list of works is complete, and no work has been left out and that the
information given is correct to my / our knowledge and belief

SIGNATURE OF BIDDER(S)
Note:

Bidder is required to submit Form G in respect of all the works listed out by the bidder in the
Form C.
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FORM ‘C-1’
PROJECTS UNDER EXECUTION/ ONGOING WORKS

NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and 28 nos.
Transit Accommodation including all internal & external Civil, Electrical & Mechanical
Services, Development Works etc. for SIB at Mahim, Mumbai.
NIT NO: 07/EE & SM-I/SE cum PD Mumbai -lIl/CPWD/2026-27
Name of the firm/ Bidder............cccoiiiii s
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Certified that the above list of works is complete, and no work has been left out and that the
information given is correct to my / our knowledge and belief.

SIGNATURE OF BIDDER(S)
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Form C-3
Form for Bidder’s Bidding Capacity

Details of existing commitments and ongoing works.

Name of the Firm/Bidder: -...........ccccooviiniiini e
NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and

28 nos. Transit Accommodation including all internal & external Civil, Electrical &
Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai..
NIT NO: 07/EE & SM-I/SE cum PD Mumbai -lIl/CPWD/2026-27
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Total(B)=

Maximum turnover in last
7years=RS.......cccooiiiiiiiiiiii Updated value
of turnover (A)

SRS
....... No. of years (N)
SRS Bidding
capacity={[AxNx1.5]-B}
SRS

Certificate: -I certify that all the awarded and ongoing works have been included in above list.

Signature of Chartered Account with Seal Seal & Signature of Bidder

Note: Financial Turnover for last 7 years ending March 2026 should be certified with UDIN No.
from Chartered Accountant.

AE(C)
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Form-G

Work experience certificate of Completed Work(s) mentioned in Form - C

1. Name of work

2. Location of work (mention city and state)

3. Name of contractor (same as mentioned in Award letter)

4. Agreement/work order number

5. Estimated Cost

6. Agreement/work order amount (Rs.)

7. Gross value of completed work (Rs.)

8. Amount of Gross value of last paid bill, (if final bill not
paid).

0. Stipulated date of start (DD-MM-YYYY)

10 |Date of completion:

(a) Stipulated date of completion (DD-MM-YYYY)

(b) Actual date of completion (DD-MM-YYYY)

(c) Justified extended date of completion, If decided
(DD. MM-YYYY)

11. |Details of work

(a) Nature of work (Building /Infrastructure/Road/
Horticulture)
(b) Type of structure (RCC framed / load bearing
/composite or any other)
(¢) | (i) Type of Technology used e.g. Cast-in-
Situ Structural Systems, Monolithic
concrete construction system, Precast
RCC Systems, Steel Structure, Pre-
stressed concrete system
etc.
(ii) Technology used of his own or through
Associated Agency.
(d) Type of Building / Infrastructure (Office/ College/
Hospital /School/ Hostel /Quarters / Flyover /
Bridge / Road /Culvert etc.).
(e) In case of Road work, whether bituminous / CC
or
both.

12. |IName of electrical / specialized MEP items Executed Executed by
executed in the work (Please write the by Self. associated
names of agency.
specialized services)

(@) | Internal Electrical installation, External
Electrical installation, Lift, Scada, EPBAX
CCTV, LAN
(b) Firefighting, Fire Alarm, HVAC
(c) Electrical Substation, DG sot, STP/ETP
Plant
AE(E&M) EE(C) EE(E&M)
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(d) Solar Photo Voltaic Power Generation/
Solar Water Heating, Access Control,
Baggage Scanner System, Conveyor
Belt

(e) Gas/Oxygen Supply Line, OT Room

(f) Any other Specialized Services

13. |Other information

(a) If completed work is building construction, then
number of storey(s) constructed without
basement.

(b) Number of basement(s).

(c) If completed work is building construction, then
approximate plinth area of the building.

14. (@) Amount of Horticulture Work(s), (if executed)
(b) Horticulture Work(s), whether executed by self or|

through associated agency
15. Details of extension of time for delayed completion.
(@) | Whether extension of time for delayed
completion has been decided or not? Owner
department officers are requested to only
mention either "Yes or No" against this option.
(Option of writing "Not applicable" is only
acceptable where work is
completed before stipulated date of completion).
(b) If extension of time for delayed completion has
been
decided, then amount of compensation levied,
if any?

16. |Is there any Conciliation / Mediation / Arbitration /
Court Case(s) (from start of work till issue of this
certificate), Owner / department officers are requested
to only mention
either "Yes or No".

17.  |Status of owner/department Owner / department
officers are requested to only mention (Central/State
Government
/ PSU / Private)

(a) Name of Project Manager or Executive Engineer
or
Equivalent
(b) Address
(c) Phone
(d) e-mail
18. |Remarks, if any

The above work has been / was completed satisfactorily.

Signature with seal and designation
(Executive Engineer or
Equivalent Officer of owner department)
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FORMD-1’
ASSESSMENT OF QUALITY FOR COMPLETED AS WELL AS ONGOING WORKS

(Format of Performance report in which local unit of CPWD or committee shall submit
the report)

Name of work: -

Date of Inspection: -
Date of submission of report: -

A. General Observation & Operational Aspects | Yes/No

1 | Availability of approval from local bodies in case of construction of
private

buildings.

Availability of approved structural drawings.

Observation on seepage/leakage in the building

Whether line and level maintained

In case of basement, observation on seepage, if any.

Any structural defects/distress observed If yes give details

N[O~ WIN

Whether safety measures adopted at site as per CPWD safety code
and or govt. guidelines are adequate or not.

8 | Whether the welfare facilities provided to labour as per cause 19H of
GCC for CPWD works/and or govt. Guidelines are adequate or not.

9 | Whether AHU getting automatically switched off and fire damps
closed in case of fire signal

10 | Whether thimbles used for termination of wires in DBs, EBDs and
panels?
B | Quality of Work 1Ll
Assessed
1 | Quality of plaster/finishing
2 | Quality of RCC/CC work
3 | Quality of flooring
4 | Quality of wood work
5 | Quality of steel work/aluminium work
6 | Quality of plumbing and sanitary installation
7 | Quality of workmanship
8 | Quality of waterproofing
9 | If cladding done, observation on efficiency/quality of cladding/brickwork
10 | Quality of internal electrification work
11 | Qualityof DBs, EBD sand panels?
12 | Quality of E&M equipment’s, panels and feeder pillar.
13 | Quality of fire alarm system/fire-fighting system
14 | Quality of Air-conditioning work.
15 | Quality of Sub-Station based on complete live diagram, capacitor

panel, power factor, insulating mat, cleanliness, cable termination,
earthing pits, earthing of transformer/DG sets.

16 | Any other aspect (To be elaborated)
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Average Marks (To be awarded out of 100 Marks based on average of marks assessed on each
Attribute mentioned at B above).

Note:

1 All the above parameters may be considered for assessing the overall quality of
work executed by the contractor.

2 In case, any attribute is not applicable, the same may not be included in
assessment and mentioned are not applicable(N/A).

3 The works as assessed above shall be converted on a scale of 25/15 marks for
completed/ongoing works respectively.

4 In case of eligible completed works as well as ongoing works being more than one
the maximum marks assigned for completed works and ongoing works will be
equally distributed among the works.

AE(C) AE(E&M) EE(C) EE(E&M)
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FORM ‘F’
STRUCTURE AND ORGANISATION

1. Name & Address of the bidder

2. Telephone No./Email id/Mobile No./Fax No.

3. Legal status of the bidder
(Attach copies of original document defining the legal status).

a) |An Individual

b) |A proprietary firm

c) |A firm in partnership

d) |A limited company or Corporation

4. Particulars of registration with various Government bodies (attach attested photo-

copy).

ORGANIZATION/PLACE OF REGISTRATION REGISTRATION
No.

1.

2.

3.

5. Names and Titles of Directors & Officers with designation to
be concerned with this work.

6. Designation of individuals authorized to act for the
organization.

7. Has the bidder or any constituent partner in case of
partnership firm limited company or Corporation ever
abandoned the awarded work before its completion? If so,
give name of the project and reasons for abandonment.

8. Has the bidder, or any constituent partner in case of
partnership/firm/limited company or corporation ever been
convicted by the court of law? If so, give details.

9. In which field of Civil Engineering Construction, the bidder
has specialization and interest?

10. | Any other information considered necessary but not
included above.

SIGNATURE(S) OF BIDDER(S)

AE(C) AE(E&M) EE(C) EE(E&M)
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FORM "F"

UNDERTAKING ON STRUCTURAL STABILITY AND SOUNDNESS OF
ALREADY COMPLETED BUILDINGS AND INFRASTRUCTURE
PROJECTS.
I/'we undertake and confirm that any building / infrastructure constructed by our firm
/partnership firm/ company has not suffered any failure, making it unfit for intended use, either
due to structural design and defects or due to use of sub-standard materials or execution of
sub-standard work, poor workmanship or any other reason during the last 25 (twenty-five)
years. l/we, further, undertake that if such information comes to the notice of CPWD, then
Engineer-in Charge shall be free to terminate the bid/agreement and to forfeit the entire
amount of earnest money deposit, performance guarantee and security deposits
I/'we, also undertake that in addition to above, the Engineer-in-Charge shall be free to
debar us forever from tendering in CPWD. The decision of Engineer-in-Charge or any

higher authority shall be final and binding.

Signature of notary Signature of bidder or an authorized
person with seal of the firm with stamp

Note: Affidavit to be furnished on a ‘non-judicial’ stamp paper of Rs. 200/- (scanned
copy of the notarized affidavit to be uploaded at the time of submission of bid)

AE(C) AE(E&M) EE(C) EE(E&M)
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FORM- “G1”
PROFORMA OF AFFIDAVIT FOR NON-BLACKLISTING

I/'we undertake and confirm that our firm/partnership firm has not been blacklisted by any
state/Central Departments/PSUs/Autonomous bodies during the last 7 years of its operations.
Further that, if such information comes to the notice of the department, then I/we shall be
debarred for bidding in CPWD in future forever. Also, if such information comes to the notice of
department on any day before date of start of work, the Engineer-in charge shall be free to
cancel the agreement and to forfeit the entire amount of Earnest Money Deposit/Performance
Guarantee (Scanned copy of this notarized affidavit to be uploaded at the time of submission of
bid).

NOTE: Affidavit to be furnished on a ‘non-Judicial’ stamp paper worth Rs.100/-

Signature of Bidder(s) or
an authorized Officer of the

Signature of Notary firm with stamp
with seal
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Form -H

AFFIDAVIT FOR NON-EXECUTION OF WORKS ON BACK-TO-BACK
BASIS
NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and 28
nos. Transit Accommodation including all internal & external Civil, Electrical &
Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.
I/'We undertake and confirm that eligible similar work(s) has / have not been got
executed through another contractor on back-to-back basis. Further that, if such a
violation comes to the notice of Department, then I/we shall be debarred for bidding in
CPWD in or ifit is found that any information has been concealed, then | / we shall
be debarred for tendering in CPWD in future forever. Also, if such a violation comes to
the notice of Department before date of start of work, the Engineer-in-Charge shall be
free to forfeit the entire amount of Earnest Money Deposit/Performance Guarantee.

NOTE: This Affidavit to be furnished on a ‘non-judicial’ stamp paper worth Rs.100/-

Date:

Place:

Signature of Bidder (s) or
an authorized Officer of the
firm with stamp & seal

Signature of Notary with seal

AE(C) AE(E&M) EE(C) EE(E&M)
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FORM “I”

UNDERTAKING REGARDING ERP Training in CPWD Department (For Non-
CPWD Contractors)

Name of work: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters
and 28 nos. Transit Accommodation including all internal & external Civil, Electrical &
Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27
Name of the firm/ Bidder. ........ ..o e e,

Sir,

Having examined the details given in the bid document for the above work, I/we hereby submit
that the Undertaking that:

“If work is awarded to me, I/we shall obtain ERP (Enterprise Resource Planning) training from
CPWD Regional Training Institutes, as applicable, within Two months from the date of receipt of
award letter and failure to do so, a recovery of Rs. 10,000/- per week shall be made from the R/A
bill without giving any show cause notice in this regard.”

Signature of Bidder(s) or an
authorized Officer of the firm
with stamp Date of Submission:

AE(C) AE(E&M) EE(C) EE(E&M)
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Form -J

Declaration About site inspection

To,
The Executive Engineer & Senior Manager-ll,
MPC-IICPWD,

Mumbai-400037

NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential
Quarters and 28 nos. Transit Accommodation including all internal & external Civil,
Electrical & Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

Dear Sir,

It is hereby declared that as per CPWD-6 FOR e-BIDDING and as per terms and
conditions of this tender document, I/We the bidder inspected and examined the subject
site and its surrounding and satisfy myself ourselves as to the nature of the ground and
sub-soil (so far as is practicable), the forms and nature of the ourselves before
submitting the bid, the accommodation which may require and all necessary formation
as to risks, contingencies and other circumstances which may influence or affect our
bid have been obtained. I/We the bidder shall have full knowledge of the site and no
extra charge consequent upon misunderstanding or otherwise shall be claimed in
later date. I/We bidder shall be responsible for engaging and maintaining at own cost
all materials, tools & plants, water, electricity access, facilities for workers and all other
services required for executing the work unless otherwise specifically provided for in
contract documents. Submission of a bid by me/us implies that I/We have read this
notice and all other contract documents and has made myself /ourselves aware of the
scope and specifications of the work to done and local conditions and other factors
having a bearing on the execution of the work.

Yours faithfully

(Duly authorized signatory of the bidder)

Note :- This Declaration shall be submitted on the letter head of the bidder

AE(C) AE(E&M) EE(C) EE(E&M)



73

Annexure-3
ran ffer Bank PWD in connection with the ex ion of
contracts) Form of Bank Guarantee for Earnest Money Deposit /Performance
Guarantee/Security Deposit/Mobilization Advance

1. Whereas the Executive Engineer...................cooiin. (Name  of
division)

........................................... CPWD on behalf of the President of India
(herein after called "The Government”) has invited bids
(0] 0o [= ST OUPR PRI (NIT number)
............................... dated  for......cccooviiiiiiiiiieeeeseeeeee(Name of  work)
............................... The Government has further
agreed to accept irrevocable Bank Guarantee for
RS, (Rupeses.... only) valid up to
............................ (date)*............................as Earnest Money Deposit
from....ooeeeeieniie (name and address of contractor)
.................................................................................................. (Herein after

called "the contractor") for compliance of his obligations in accordance
with the terms and conditions of the said NIT.

OR
Whereas the Executive Engineer...............c.coooevnn. (name of division)
........... ,CPWD on behalf of the President of India (herein after called "The
Government”) has entered into an agreement bearing
number.........coo WItHh (name
and address of the contractor)
.......................................................................................... (herein
after called
"the Contractor”) for
EXECULION  Of  WOTK.....oiiiiiii s (name of
work)
...................................... The Government has further agreed to
accept an irrevocable Bank Guarantee
for RS
(Rupees
..................................................................... only) valid up to.......
.(date) as Performance Guarantee/security
Deposit/Mobilization Advance from the

said Contractor for compliance of his obligations in
accordance with the terms and conditions of the agreement.

2. e We, (indicate the name of the bank) (herein after referred to
as “the Bank”), Hereby undertake to pay to the Government an amount not

exceeding Rs... (Rupees... only) on demand by the Government within 10days of
the

demand.

3. Weiiiieeeee (indicate the name of the Bank) do hereby undertake to pay
the amount

Due and payable under this guarantee without any demur, merely on a demand
from
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the Government stating that the amount claimed is required to meet the recoveries
due or likely to be due from the said contractor. Any such demand made on the
Bank shall be conclusive as regards the amount due and payable by the Bank
under this Guarantee. However, our liability under this guarantee shall be restricted
to an amount not exceeding Rs.............cocoiiiiiin, (Rupees only).

We, oo (indicate the name of the Bank)................. , further undertake to
pay the Government any money so demanded not withstanding any dispute or
disputes raised by the contractor in any suit or proceeding pending before any
court or Tribunal, our

liability under this Bank Guarantee being absolute and unequivocal. The payment
so made by us under this Bank Guarantee shall be a valid discharge of our liability
for payment there under and the contractor shall have no claim against us for
making such payment.

We, ... (indicate the name of the Bank) further agree that the
Government shall have the fullest liberty without our consent and without
affecting in any manner our obligation here under to vary any of the terms and
conditions of the said agreement or to extend time of performance by the said
contractor from time to time or to postpone for any time or from time to time
any of the powers exercisable by the

Government against the said contractor and to forbear or enforce any of the terms
and conditions relating to the said agreement and we shall not be relieved from our
liability by reason of any such variation or extension being granted to the said
contractor or for any forbearance, act of omission on the part of the Government
or any indulgence by the Government to the said contractor or by any such matter
or thing whatsoever which under the law relating to sureties would, but for this
provision, have effect of so relieving us.

We, .., (indicate the name of the Bank) further agree that the Government
at its option shall be entitled to enforce this Guarantee against the Bank as a
principal debtor at the first instance without proceeding against the contractor and
not withstanding any security or other guarantee the Government may have in
relation to the Contractor's liabilities.

This guarantee will not be discharged due to the change in the constitution of the
Bank or the contractor.

We, i, (indicate the name of the Bank) under take not to revoke this

guarantee except with the consent of the Government in writing.

9.This Bank Guarantee shall be valid up to ......cccooiiiiini. unless

extended on demand by the Government. Notwithstanding anything mentioned
above, or liability against this guarantee is restricted to
RS (Rupees only) andunless a claim in writing is
lodged with us within the date of expiry or extended date of expiry of this
guarantee, all our liabilities under this guarantee shall stand discharged.

I.Signature..................

...... Name & Address

2. Signature..................

...... Name & Address

Authorized signatory Name

Designation Staff code no. Bank seal
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Annexure-4
Receipt for deposition of Original EMD

(ReceiptNo.....coovii /Date.......cc.......... )
NAME OF WORK: Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential
Quarters and 28 nos. Transit Accommodation including all internal & external Civil,
Electrical & Mechanical Services, Development Works etc. for SIB at Mahim,
Mumbai.

NIT NO: 07/EE & SM-II/SE cum PD Mumbai -Il/CPWD/2026-27

Estimated Cost : %95,67,35,151/-(Civil: ¥80,52,65,440/-+E&M: ¥15,14,69,711/-)
Earnest Money Deposit : ¥1,05,67,352/-
Last date of submission of bid: 15:00 Hrs on 04/12/2026

1. Name of Contractor ...........cceuuvviiiiiiiiiiiiiiiiiiiiiiiiiiiieeeeeee #

2. FOrm of EMD .......ciiiiiiiiiiiiii e #

3. Amount of EMD Deposit...........ccovveeiiiiiiiiiiieeeeeeeiieeee e #
4. Date of submission of EMD...........cccccooiiiiiii, #

Signature of EMD
receiving Officer Name
& Designation
Office Stamp
Note: EMD shall be in favor of Executive Engineer, NISM Project Division-ll, CPWD, Navi Mumbai
#To be filled in by EMD Receiving Officer

AE(C) AE(E&M) EE(C) EE(E&M)
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Annexure-5
UNDERTAKING REGARDING GST REGISTRATION IN THE STATE OF MAHARASHTRA
To,

Executive Engineer & Senior Manager-ll,
MPC-1I,CPWD, Mumbai-400037

Subject :- Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential Quarters and
28 nos. Transit Accommodation including all internal & external Civil,
Electrical & Mechanical Services, Development Works etc. for SIB at Mahim,
Mumbai.

Sir,

Having examined the details given in press notice and bid document for the above
work, I/We hereby submit the following.

“If work is awarded to me, I/We shall obtain GST registration certificate as applicable, within one month
from the date of receipt of award letter or before release of any payment by CPWD, whichever is earlier,

failing which I/We shall be responsible for any delay in payments which will be due towards me/us on
account of the work executed and /or for any action taken by CPWD or GST department in this regard”.

Seal of bidder.

Date of submission

Signature(s) of bidder(s)

AE(C) AE(E&M) EE(C) EE(E&M)
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FINANCIAL BID

SECTION-III
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Sub Section-A

Tender Form, Schedules A to F and General
Conditions of Contract

AE(C) AE(E&M) EE(C) EE(E&M)
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GOVERNMENT OF INDIA
CENTRAL PUBLIC WORKS DEPARTMENT

CPWD-7
(Percentage Rate Tender & Contract for Works)

Tender for the work of: - Construction of 58 nos.Type -lll & 30 nos. Type-lV Residential
Quarters and 28 nos. Transit Accommodation including all internal & external Civil,

Electrical & Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

To be uploaded by 15:00 Hours on 04/12/2026

I) Tender (Technical Bid) to be opened online in presence of tenderers who may be present
after 15:30 hours on 04/12/2026 in the office O/o Superintending Engineer cum Project
Director, Mumbai Project Circle-Il, CPWD, Kendriya Sadan building, 1st floor, Sector-7, CGS
Colony, Antop Hill, Mumbai-37. Email: - eesm2mpc2@yahoo.com

TENDER

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F
Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions
of Contract, clauses of contract, Special conditions, Schedule of Rate & other documents
and Rules referred to in the conditions of contract and all other contents in the tender
document for the work” Construction of 58 nos.Type -lll & 30 nos. Type-IV Residential
Quarters and 28 nos. Transit Accommodation including all internal & external Civil,

Electrical & Mechanical Services, Development Works etc. for SIB at Mahim, Mumbai.

I/We hereby tender for the execution of the work specified for the President of India within
the time specified in Schedule ‘F’viz., schedule of quantities and in accordance in all
respect with the specifications, designs, drawing and instructions in writing referred to
in Rule-1 of General Rules and Directions and in Clause11of the Conditions of contract
and with such materials as are provided for, by, and in respect of accordance with, such

conditions so far as applicable.

I/We agree to keep the tender open for Seventy-Five (75) days from the date of opening

AE(E&M) EE(C) EE(E&M)
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of technical bid and not to make any modification in its terms and conditions.
A sum of 1,05,67,352/-/- is hereby forwarded in Banker’s cheque of commercial bank or
Account payee Demand Draft of commercial bank or Fixed Deposit receipt (FDR) of

commercial bank or insurance surety bonds as earnest money.

A copy of earnest money in receipt of Bankers cheque of commercial bank or Account
payee Demand Draft of commercial bank or Fixed Deposit receipt (FDR) of commercial
bank or insurance surety bonds, bank guarantee or e-bank guarantee of commercial
bank issued by a scheduled bank is scanned and uploaded (strike out as the case
may be). If I/We, fail to furnish the prescribed performance guarantee within prescribed
period, I/We agree that the said President of India or his successors, in office shall without
prejudice to any other right or remedy, be at liberty to forfeit the said earnest money
absolutely. Further, if I/We fail to commence work as specified, I/We agree that President
of India or the successors in office shall without prejudice to any other right or remedy
available in law, be at liberty to forfeit the said performance guarantee absolutely. The said
Performance Guarantee shall be a guarantee to execute all the works referred to in the
tender documents upon the terms and conditions contained or referred to those in excess
of that limit at the rates to be determined in accordance with the provision contained in
Clause 12.2 and 12.3 of the tender form.

Further, I/We agree that in case of forfeiture of Earnest Money or Performance Guarantee
as aforesaid, I/We shall be debarred for participation in the re-tendering process of the

work.

I/'We undertake and confirm that eligible similar work(s) has/have not been got executed
through another contractor on back-to-back basis. Further that, if such a violation comes
to the notice of Department, then I/We shall be debarred for tendering in CPWD in
future forever. Also, if such a violation comes to the notice of Department before date
of start of work, the Engineer-in-Charge shall be free to forfeit the entire amount of Earnest

Money Deposit/Performance Guarantee.

I/We hereby declare that I/We shall treat the tender documents drawings and other records
connected with the work as secret/confidential documents and shall not communicate

information/derived there from to any person other than a person to whom I/We am/are

AE(E&M) EE(C) EE(E&M)
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authorized to communicate the same or use the information in any manner prejudicial to

the safety of the State.

Dated: Signature of Contractor-

(Blank space to be filled by Contractor)

AE(C) AE(E&M) EE(C) EE(E&M)
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ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned here
under) is accepted by me for and on behalf of the President of India for a sum of
Rs.

The letters referred to below shall form part of this contract
agreement: - (a)

(b)

()

For & on behalf of the President of India.

Signatures..........cccvcieiinninnne

Dated:

Designation............coceeveenenees

AE(E&M) EE(C) EE(E&M)
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PROFORMA OF SCHEDULES

SCHEDULE ‘A’

Schedule of quantities (as per PWD 3) As per enclosed Schedule of Quantities

SCHEDULE ‘D’

Extra schedule for specific requirements/document for the work, if any: NIL

SCHEDULE ‘F’
Reference to General General Condition of Contract 2023 Construction
Conditions of contract: - Works with up-t o - d a t e correction slips

Construction of 58 nos.Type -lll & 30 nos. Type-IV
Name of Work: Residential Quarters and 28 nos. Transit
Accommodation including all internal & external
Civil, Electrical & Mechanical Services,
Development Works etc. for SIB at Mahim, Mumbai.
Estimated cost of work %95,67,35,151/-(Civil: ¥80,52,65,440/-+E&M:

¥15,14,69,711/-)

: %1,05,67,352/-
(i) Earnest Money

(i)  Performance Guarantee Performance Guarantee:

(a) 5 % of tendered value or Estimated cost put
to tender (ECPT) (whichever is higher).

Additional Performance Where the tendered amount is less than eighty
Guarantee (APG) percent Performance Guarantee, in addition to
the requirement under (a) above, shall be
increased by an amount equal to the difference
between eighty percent (80%) of the ECPT and
the tendered amount.

(i)  Security Deposit 2.5 % of tendered value

SCHEDULE ‘F’

AE(C) AE(E&M) EE(C) EE(E&M)
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Officer inviting tender

The Executive Engineer & Senior Manager ( C)
-II,MPC-II,CPWD,Mumbai or his successor

thereof

Maximum percentage for quantity of
items of work to be executed beyond
which rates are to be determined in

accordance with clauses 12.2 (C)

See Below

Definitions:

2(v) Engineer-in-charge

The Engineer Officer who shall supervise
and be in charge of the work

1. Civil works

The Executive Engineer & Senior Manager (C)
II,MPC-II,CPWD,Mumbai or his successor

thereof

2. Electrical & Mechanical works
The Executive Engineer & Senior Manager (
E&M),MPC-II,CPWD,Mumbai or his successor

2(viii)Accepting Authority:

SE cum PD,MPC-II, Mumbai or his
successor thereof after approval of Regional
Works Board

2 (ix) Percentage on cost of materials
and

labour to cover all overheads and
profits.

15%

2(x) Standard Schedule of Rates

D.S.R.2023 Vol-I & Il for Civil Works with CI ,
D.S.R. 2025 for E & M Works and with CI

and Market rate

2(xi)Department

C.P.W.D.

9(ii) Standard CPWD Contract Form

GCC 2023 (Construction Works), CPWD
form 7 as modified with correction slips up to

the last date of Submission of tender.

AE(C) AE(E&M)

EE(C) EE(E&M)
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Clause1
i)Time allowed for submission of
Performance Guarantee Programme Chart
(Time and Progress) and applicable labour
licenses, registration with EPFO, ESIC and
. e 10(Ten) days
BOCW Welfare Board or proof of applying

thereof from the date of issue of letter of

acceptance.
ilMaximum allowable extension beyond e 5 (Five) days with late fee @ 0.1% per
the period provided in (i) above day of the Performance Guarantee
amount.
Clause2
Authority for fixing SE cum PD,MPC-II, Mumbai or any
Compensation under clause other authority as notified by the CPWD
2 Directorate.
Clause5

Time allowed for Execution of Work:

42 (Forty Two) Months for Dismantling of esisting buildings, Plannibg/Designing ,
execution and physical completion of civil, E&M works, obtaining no objection
certificate from fire department and other necessary local/central Statutory Authorities
required for obtaining occupancy certificate from local body including handing over the

proposed buildings to the client

Number of days from the date of issue [15 days from the date of issue of Award

of letter of acceptance for reckoning Letter or date of handing over of site
date of start. whichever is later.
Schedule Rate of recovery for Rs. 5000/- per day (Subject to maximum of

delay in submission in time and
progress chart and

progress report and delay
submission of

submission in time and progress Rs.30,00,000/-)

AE(C) AE(E&M) EE(C) EE(E&M)
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chart and
progress report and delay in
submission of

modified/ revised program chart

6

Time allowed for execution of work: -

42 (Forty Two) Months

Authority to convey the decision of
shifting of Milestones and Extension

of Time

Engineer in- of major or his

charge successor  component

thereof.

Rescheduling of Milestones

SE cum PD,MPC-II, Mumbai or his

Successor

there of.

Shifting of date of start in case of

delay in handing over of site:

SE cum PD,MPC-II, Mumbai or his

Successor

there of.

Schedule of handing over of site: Site

PERFOMA OF SCHEDULES Clause 5:

is Available

Schedule of handing over of site

Part Portion of site Description Time period for handing
over reckoned from date
of issue of letter of intent.

Full Site Available

Schedule of issue of Design/Drawings:

Concept drawings is attached with this

tender and hard copy will given just after acceptance of tender to lowest bidder to

develop GFC drawings for execution of work.

Table of Mile stones:

For Civil Component (In the event of not achieving the necessary progress as

assessed from the running payments of Civil Component, following percentage

will be withheld for failure of each milestone subject to maximum 4.00 % of the

composite Tendered Amount of work)

AE(E&M)
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S.No.

Description of Mile Stone.

Time Amount to
Allowed in | be withheld
months in case of
(from Date | °M"
of Start) achievement
of milestone
(of Total
amount of
Agreement)
1 | Demolition of existing Buildings and clearing the 06 0.15%
site
2. | Obtaining of CC from local bodies, Setting up of 10 0.25%
site office, site testing lab, approval of design mix,
labour hut, initial setting out, barricading, work
program with material and resource scheduling in
MS project/ primavera, steel yard,
3 Completion of RCC work of Raft foundation. 15 0.30%
including submission of details for the specialized
agency
4. | Completion of RCC work up to Plinth level. 17 0.30%
approval of specialized agency
5. | Completion of RCC upto 6% floor, 21 0.75%
6 Completion of RCC work up to 9t floor slab. 24 0.25%
Completion of masonry work up to 6t floor slab
7 | Completion of RCC upto 14t floor, AAC and 27 0.40%
other Block work upto 5th floor, Internal plaster,
flooring including skirting Tile works including
dado, wall cladding, window sills and jambs &
vinyl flooring etc., internal plumbing, Sanitary
installation and allother internal works and
Completion of sample flat including E&M
8 | Completion of RCC upto Terrace floor (i/lc OHT 31 0.30%
and Mumty), AAC and other Block work upto 10th
floor.
AE(E&M) EE(C) EE(E&M)
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Completion of AAC and other Block work up to

terrace floor,

33

0.30%

10

Completion of Internal plaster/External plaster,
flooring including skirting Tile works including
dado, wall cladding, window sills and jambs &
flooring etc., internal plumbing, Sanitary

installation and all other internal works

36

0.30%

11

Completion of all Civil works, services,
development works, Bulk services, including
testing of services including getting water and
sewerage line connection etc. including testing
complete as required for obtaining Occupancy
certicate(OC)

39

0.30%

12

Completion of all Civil and E&M works in all
respect including testing ,commissioning and

handing over of the project

42

0.40%

Total

4.0%

NOTE:

1.

Withheld amount shall be released if and when subsequent milestones are

achieved within respective time specified. However, in case milestones are not

achieved by the contractor for the work, the amount shown against milestones shall
be withheld.

For E & M Component (In the event of not achieving the necessary progress as

assessed

From the running payments of E & M Component, following percentage will

be withheld for failure of each milestone subject to maximum 1.00 % of the

composite Tendered Amount of work)

Sl.
No.

Description of Mile Stone.

Time Allowed
in months
(From Date of
Start)

Amount to be
withheld in
case of non-
achievement
of milestone
(of Total

AE(E&M) EE(C)

EE(E&M)
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amount of
Agreement)

(a) Submission of details of associate 15 0.10%
agencies for various sub head of E & M
works
Approval of sample of all material of E&M work. 21 0.10
Supply of Fire fighting piping materials for 12 31 0.10%
floors
Supply of all lift materials 33 0.10%
Supply of Wet Riser and sprinkler system 36 0.15%
equipment for all floors i/c all fire pump ,
Domestic water supply Pumps, CCTV, equipment,
Supply of DG set, PV Solar power plant, Solar 38 0.15%
system
Installation of lift, Wet Riser and sprinkler system, 39 0.15%
Domestic water supply Pumps, CCTV, STP,
Intercom system , DG set, PV Solar power plant,
Solar system etc. Completion of all external E&M
services.
Completion and Testingof all E&M work in all 40 0.15%
respects including commissioning and testing of
all electrical & mechanical works .

Total 1.0%

Clause 6

Computerized Measure Book (CMB) / Electronic Measurement Book (EMB)

a)

Mode of Measurement: EMB using RFI and another module in ERP

Clause 7

AE(E&M)
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Gross work to be done together with net Civil works: Rs. 2.00 crore or part
payment thereof to facilitate progress of work.
/adjustment of advances for material Electrical works: Rs. 0.75 crore or part
collected, if any, since the last such thereof to facilitate progress of work.

payment for being eligible to interim

payment

Clause 7A Yes

Whether clause7A is applicable No Running Account Bill shall be paid
for the work till the applicable labour
licenses, registration with EPFO, ESIC
and BOCW Welfare Board, whatever
applicable are submitted
by the contractor to the Engineer-in-
Charge.

Clause 8A SE cum PD,MPC-II,

Authority to be decide compensation on Mumbai, CPWD or his

account, if contractor fails to submit the successor thereof.

completion plan

Maximum compensation 0.1% Tendered value of work subject to

ceiling of Rs. 10,00,000/-.

Clause 10A

Material to be provided by the contractor Yes, all Materials

Clause 10B (ii)

Whether clauses 10 B(ii) shall be applicable Yes

Clause 10C Not Applicable

Component of labour expressed as percent of | -

value of work

AE(C) AE(E&M) EE(C) EE(E&M)

Clause 10 CC: Applicable
A) Civil Part
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S. No. | Relevant component of Material /Labour for price Percentage of
escalation total value of
work (Civil Part)
1 Component of Cement 15%
2 Component of Labour 25%
3 Civil Component of other Construction Materials 40%
4 Electrical and Mechanical (E&M) Component of 0%
Construction Materials
5 Component of POL (Diesel) Nil
6 Reinforcement steel bars/TMT bars/structural steels 20%
(including strands and cables).
7 Component of Bitumen Nil
Total 100%

B) E and M Part

S. No. | Relevant component of Material /Labour for price Percentage of
escalation total value of
work(E & M Part)
1 Component of Cement NIL
2 Component of Labour 25%
3 Civil Component of other Construction Materials NIL
4 Electrical and Mechanical (E&M) Component of 75%
Construction Materials
5 Component of POL (Diesel) Nil
6 Reinforcement steel bars/TMT bars/structural steels NIL
(including strands and cables).
7 Component of Bitumen NIL
Total 100%
AE(C) AE(E&M) EE(C) EE(E&M)
AE(C) AE(E&M) EE(C) EE(E&M)
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Specification to be
followed for execution

of work

Civil work:

L.

CPWD Specifications-2019 Vol. | & Il with upto date
correction slips.
Relevant IS Codes where no CPWD Specifications are

available.

Electrical work:

CPWD General Specification for electrical works Part |
Internal 2023 as amended up to last date of submission of
bid.

CPWD general specification for electrical works Part Il
External 2023 as amended up to last date of submission of
bid.

CPWD general specification for electrical works Part IV
Sub-

10.

1.

Station 2013 as amended up to last date of submission of
bid.

CPWD general specification Part Il for Lift and Escalator
2003 as amended up to last date of submission of bid.
CPWD general specification Part V for wet riser and
sprinkler system 2020 as amended up to last date of
submission of bid.

CPWD general specification Part VI for Fire detection and
alarm 2018 as amended up to last date of submission of bid.
CPWD general specification Part VII for D.G. set 2013 as
amended up to last date of submission of bid.

Indian Electricity Act 2003 amended up to last date of
submission of bid.

Indian Electricity Rule 2005 amended up to last date of
submission of bid.

National Building Code 2026 as amended up to last date of
submission of bid.

General Specification for Heating Ventilation & Air-

Conditioning-2024 and amended up to last date of

AE(E&M)
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submission of bid.

Note

1. All above specifications shall be applicable along with all
correction slips issued by authority of Director General,

CPWD up to the last date of submission/uploading of bid.

Building information
model (BIM) is
applicable and BIM
professional to be
deployed by

contractor

AE(E&M)

YES (On basis of Modification in Schedule F of GCC 2023
Construction works) dated 14.11.2023)
BIM model of LOD 350,LOD 400 & LOD 500 to be developed
1.At the time of planning Consultant shall prepare drawings upto
LOD-350 Level “Good for Construction” drawings to be issued
for actual execution after award of work by the Engineer-in-
Charge.
2. LOD-400 (Fabrication & Shop drawings) - Agency shall submit
it to the Engineer-in-charge. These are to be verified and
approved as “Good for Construction” for issue to the agency by
the Engineer-in-charge.
3. LOD-500 (As built drawings) agency shall submit after
completion of execution work. These are to be checked for
correctness and approved for handing over to client.
Professional to be deployed from 5" to 6" milestone and 7th
to 8th milestone.
The 3D Architectural Models of the project will be prepared on
any BIM applications with minimum LOD 350 and IFC format of
the same shall be made available for inter operability of building
information to all stake holders of the project.
The 3D Architectural BIM model information(s) shall be
used for structural, MEP services and horticulture
enabling work design. The comprehensive BIM model with
minimum LOD 350 of project shall have all the architectural,
structural, horticulture enabling work and MEP services
elements.
All The BIM Models shall be uploaded on CPWD ERP
collaboration portal by the contractor and shared with the
Engineer-In-Charge on CPWD ERP collaboration portal.
All architectural and MEP drawings (2D) shall be generated
from BIM

EE(C) EE(E&M)
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Type of works.

(Construction works)

(C) shall apply

Deviation limit beyond which clauses 12.2| 100%

Clause 16

Competent Authority

deciding reduced

Civil Works: SE cum PD,MPC-Il, Mumbai, CPWD
or his successor thereof
2. Electrical Works: SE cum PD,MPC-Il, Mumbai,

for

rates.
CPWD or his successor thereof
Clause18
List of mandatory machinery, tools & As per [TABLE-1] attached below (This
plants to be deployed by the contractor at list is only indicative and not exhaustive.
site The bidders
shall be required to provide any such
testing equipment’s as required as per
CPWD specification/ item
nomenclature.)
Clause19
Clause 19 C Rs. 2000/- for each default Authority to  decide
Clause 19 D Rs. 2000/- for each default penalty for each default -
Clause 19 G Rs. 2000/- for each plus Rs. 500 Engineer in charge / any
enhance other  authority as
penalty per day. notified by the CPWD
Clause 19 K Rs. 1000/- per tradesman per day Directorate.

AE(C) AE(E&M)
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Clause 25
Constitution | For all claims in Dispute
Conciliator SDG(Mumbai) (or his successor or any other authority as notified by
department)

Arbitrator SDG(Mumbai) (or his successor or any other authority as notified by
Appointing department)
Authority
Place of Mumbai
Arbitration

Clause 32

Requirement of Technical Representative(s) and recovery Rate: -

Cost of | Requirement of Technical Minimum Designation| Rate at which
Staff
ork Qualification | Number (of|  experience of Technical|recovery shall be
Rs. In staff made from the
( Major + (Years)
Crores contractor in the
Minor
event of not
compone fulfilling
nt
More Graduate 1 20 (and Project Rs. 60,000/-
than 50 Engineer having Manager per Month
on similar in major
work)
Engineering
Graduate 1+1 12 (and Deput Rs. 40,000/-
Engineer having y per Month per
experience project person
of on Manag
AE(E&M) EE(C) EE(E&M)




AE(C)

96

similar er
nature of
work)
Graduate 1+1 Sor10 Project/ Rs. 25,000/-
Engineer respective Site per Month per
or ly Engineer | person
Diploma
Engineer
Graduate 1+1 8 Quality Rs. 25,000/-
Engineer Engineer | per Month per
person
Diploma 1 8 Surveyor | Rs. 15,000/-
Engineer per Month per
person
Graduate 1+1 6 Project Rs. 20,000/-
Engineer Planning / | per Month per
person
billing
Safety Engineer 1 5 Safety Rs.
Engineer 20,000/-
per month
BIM 1 5 Rs
Professional (Civil BIM 2,00,000/-
Engineer/ Professional Per
Architect) Month

Note: -

1. Assistant Engineers retired from Government services, who are Diploma holders will be
treated at per with Graduate Engineers. Diploma holder with minimum 10 years
relevant experience with a reputed
construction company can be treated at par with Graduate Engineers for such
deployment subject to the condition that such diploma holders should not be in excess

of 50% of requirement of degree engineers.

2. The above given strength shall be required to be deployed as and when necessity arises

AE(E&M) EE(C) EE(E&M)
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Iprogress of work at site or so directed by Engineer-in-charge.

3. The Tenderer shall submit a certificate of employment of the technical representative
(s) (in the form of copy of Form -16 or CPF deduction issued to the Engineers employed
by him) along with every account bill/final bill and shall produce evidence of regular
physical availability of such engineers on the above project at any times if so, required
by the Engineer-in-charge.

4. Minimum. Professional to be deployed from 5" to 6" milestone and 7th to 8th milestone.

recovery for not deploying Building Information Model (BIM) professional shall be Rs.
Two lac per month or as mentioned above whichever is higher after 8" milestone
mentioned in Clause 5
5. The Recovery on account of non-deployment of technical staff shall be made by the
Engineer in Charge of the respective Discipline / Component.

6. Since the consultancy of the project is within the Scope of work and physical
construction of the project shall start after getting Commencement Certificate
(CC)from local body , hence there is no need for deploying Technical
Representative(s) as per the clause -32 except one number Project Manager and
Safety officer till getting getting Commencement Certificate (CC).

Clause38
(i) |(@) | Schedule/statement for DSR 2023 with up-to-date
determining theoretical quantity of correction slips
cement & bitumen on the basis of
Delhi Schedule of rates
(i) Variations permissible on

theoretical quantities

(@) | Cement

For works with estimated cost put 2% (Two percent) Plus /minus

to tender more than Rs. 25 lakhs.

(b) | Bitumen for all works 2.5% (Two-point five ercent)

plus Only and nil on minus

side.
(c) | Steel Reinforcement and structural 2% (Two percent) Plus /minus
steel sections for each diameter,
section and category
(d) | All other materials Nil

Executive Engineer & Senior Manager-ll,
CPWD, Mumbai-400037

AE(C) AE(E&M) EE(C) EE(E&M)
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Table-1

List of mandatory machinery, tools & plants to be deployed by the contractor

at site
Sr.No. Equipment Numbers (Minimum)
1 Towe crane 2
2 Builders Hoist 1
3 Passenger lift 1
4 Excavator loader (JCB 3D model or equivalent). 1
5 Compressor machine minimum 200 cfm with rock 1
breaker.
6 DG set of minimum capacity 160 KVA. 1
7 Poclain Machine 1
8 Transit mixer As required
9 Concrete pump 1
10 | NeedleVibrators. 5
11 PlateVibrators. 3
12 Dumper 1
13 Reinforcement bending machine. 2
14 Reinforcement cutting machine. 2
15 Power driven earth rammer (Soil compactor). 1
16 | Total station and level taking machine 1
17 | Water tanker (minimum capacity 5000 liter) As per requirement
18 | Welding machine 400 Ampere As per requirement
19 | Road Roller 8 to10 Tonne 1
20 | Vibratory Roller 1
21 Paver Finisher Hydrostatic with Sensor control 1
22 Truck/Tipper/Tractor with trolley As per requirement
23 | Shuttering (Aluminum Shuttering) (Minimum 2 times of
floor plate area of each
building)
24 | Shuttering with necessary props As required for

Achieving milestone

AE(C) AE(E&M) EE(C) EE(E&M)
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25 Double Steel Scaffolding and staging material As required for
Achieving milestone
26 | Any other machinery required for completion of As per actual

the work

as per decision of Engineer-in-charge.

requirement

Note:

The above list is only indicative and not exhaustive. The contractor

may require to deploy more T & P as per requirement.

The above T & P shall be available at appropriate stage. However,

the decision of Engineer in charge in this regard shall final and binding.

The above list is only indicative and not exhaustive.
The contractor shall procure necessary T&P whenever required for timely
completion of the work. Any idle T&P (from the list mentioned above) if not

required/needed shall be removed away from site under information to Engineer-

in-Charge. No idling charges will be admissible

AE(E&M) EE(C)

EE(E&M)




100

Sub Section-B

Scope of Work, Planning & Design and

Associate Specialized Agencies
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B1. SCOPE OF WORK

The site is situated at Mahim (W) Mumbai near Raheja Hospital and Latitude-Longitude of one
corner the plot is 19°02'45.96"N, 72°50'35.14"E , This area falls under the jurisdiction of MAHDA

The location plan is as under: -

\RahejalHospital

4’. Blood Bank:
S uE T ResT

UG ESICHSEED

Xavier. Institute
ofiEngineering
IMThSTSHAATRAT,

The scope of work for this contract is dismantling of existing buildings , Site Survey &
Investigations, Planning & Design, Approval of Building Plans from Local Body, AAIl (Airport
Authority of India), Required Statutory Clearances, Construction of proposed building etc. lies
with the contractor described herein below however same is only indicative and not exhaustive.
The contractor shall be responsible for executing all the items required for completing the
buildings with desired Services, Landscaping etc. complete in all respects required to make the

buildings habitable and suitable for intended functional use.
1.0GENERAL:

1.1. The SIB has proposed to construct Residential quarters with Utility/ public amenities
Building including all Civil & MEP Services, and Development works at SIB Plot, Mahim, Mumbai
(Maharashtra). The plot is generally fairly levelled (Site survey plan and soil investigation report
of proposed site is available in this bid documents for reference). The entire development is to be
designed adhering to the local body norms/ NBC 2026 along with compliance to ECBC 2017,
relevant BIS codes, Green Building Norms of GHAR GREEN PLUS rating.

General features and major components of the work are as under:

(i) Residential quarters 58 Type-lll, 30 Type-IV quarters and 28 Transit Accommodation with
(1 Basement +Ground/Stilt+05 podium floor i/c service floor + 13 upper Floor upto 18™ floor) in

one block.

(ii)Basement for car parking including services e.g. STP, Pump Room, UG Water Tanks, Fire

Tank, etc. to be planned in the combined basement.

AE(C) AE(E&M) EE(C) EE(E&M)
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(iii) Ground Floor/Stilt Floor & 05 no. of podium including service floor is to be used for
parking and services.

(iv) Utility/public amenities Building including all Civil & MEP Services like internal & external
water supply, sewerage, sanitary installation, Internal & external Electrical Installation, External

Development, internal roads, drainage system, Landscaping & Horticulture Work, etc.

(v)Construction of Civil and E&M Services, other allied works, Water Storage Tanks, Water
harvesting, STP, lift/ car lift and Boundary wall with Guard Room & entrance gates with RCC

structure as per specifications mentioned in Tender documents and detailed scope of work.

The above list is not exhaustive.

The work primarily consists of:

1.2. Demolition and dismantling of existing buildings/structure, in the project site area as
per requirement including shifting of utility lines e.g. Electrical cables, Electrical poles, Electrical
transformers, other electricity services, Sewerage/Drainage System, water supply lines,
OFC/Data cables, Pressured GAS supply lies, underground services, etc. with permission and
satisfaction of the concerned authorities owning these/such utilities. Transformers and electricity
services are already taken, so connection of the new buildings may require with the existing grid
by the contractor. It is strongly advised that the contractor should visit the site and get first-hand
knowledge of site constraints and identify all utilities accordingly, the contractor should quote the
rates for the work. Quoted price shall include cost of required demolition and dismantling of

buildings/structure, and protection of services, if any, in the project site area as per requirement.

Existing drains, pipes, cables, over-head wires, sewer lines, water lines and similar service
encountered in the course of the execution of work shall be protected against the damage by the
contractor at his own expense. The contractor shall identify all underground / overhead services
and take necessary measures to protect the services before starting any excavation / activity. All
temporary supports and other measures required to protect and maintain the services during
construction period as per direction of Engineer-in-charge, shall be deemed to be included in the
quoted rate / amount of the contractor and nothing extra shall be paid on this account. The
contractor shall not store materials or otherwise occupy any part of the site in a manner likely to
hinder the operation of such services. For any unforeseen permanent shifting contractor shall
arrange to shift the services as and when required. For the same contractor shall be paid
separately at the rates as decided by the Engineer-in-charge based on the actual quantum of the
work involved in shifting such utilities/services. The decision of the Engineer-in-Charge in this
regard shall be final and binding.

No claim for payment/any damages on account of any hindrances due to delay in shifting of
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services shall be entertained under any circumstances. However, if any delay occurs on this
account, then CPWD will consider the case for suitable extension of time for the actual delay on
this account. The decision of the Engineer-in-Charge shall be final and binding on the contractor

in this regard. Contractor shall take into account this aspect also while scheduling his work.

No Claim for idle establishment and labour, machinery and equipment tools and plants and the
like, for any reason whatsoever, shall be admissible during the execution of work as well as after

its completion.

1.3. Digital Survey, Geotechnical Investigation details provided herein this bid document are
indicative only and accuracy of same is not guaranteed, therefor the Contractor has to mandatorily
carry out all above Surveys on their own including all the allied preliminary works. If required,

contractor shall also carry out other surveys, required for the execution of the Works/Services.

1.4. As per the requirement of end user, the conceptual design of the project have been
developed to indicate functional space requirements and attached herewith in this bid document
for reference. The contractor shall take necessary Statutory Approval/Clearance/NOC/Permission
from all Local Bodies/Statutory Bodies/Authorities (i/lc MCGM,BMC, FIRE Department, etc.),
Pollution Control Board, AAl permission, Environmental Impact Assessment (environmental
clearance) NOC if required, Tree cutting permission, Forest clearance, Fire scheme approval,
Archaeological Survey of India, Traffic police, IGL, Indian railway, any other Statutory/Licensing
Authority Approvals etc. required to start the work shall be in scope of this contractor. Contractor
shall also obtain necessary approvals/permission, whenever required during execution as well as
after execution for obtaining Occupation cum Completion certificate. Contractor shall follow and

submit the compliances of all permission/approval required during execution of work.

1.5. The contractor will be required to deploy competent Consultants as per eligibility
requirement given in this bid document. The contractor shall provide detailed Architectural
Planning/Design, Landscape Planning, Structural Design, Design of required Services, obtaining
mandatory approvals/ Clearances from Local Bodies/ Statutory Authorities required before start
of execution and those required during execution of Works & Services and for Commissioning,
Occupation/Completion Certificate etc. for the Building/Services and detailed scope of work for
consultancy given in the detailed scope of work.

1.6. Structural design and vetting of structural drawings from [IT/NIT/VJTI, Mumbai will be in

the scope of Contractor.

1.7. Cutting/Transplantation of existing trees as per approval from concerned Authorities /
Local body as applicable. The contractor shall also carry out the compensatory plantation in lieu
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of felled/cut trees as per requirement of tree authority and maintain these trees/plants at the
location/site approved by tree authority till handing over of project to the client.

1.8. Responsibility for Soil Investigation, Architectural Planning & Structural Design,
Design of Services, Required Local Body Approvals & Statutory Clearances Construction,

Safety, Quality and Risk of Engineering etc. lies with the contractor.

1.9. Scope of work includes Construction of Residential and Public Utility buildings as
provided in detailed scope of work including all associated E&M and civil services with proposed

construction technology as per specifications mentioned in tender documents which includes:

(i) Residential quarters 58 Type-lll, 30 Type-IV quarters and 28 Transit Accommodation with
(1 Basement +Ground/Stilt+05 podium floor i/c service floor + 13 upper Floor upto 18 floor) in

one block .

(ii)Basement for car parking including services e.g. STP, Pump Room, UG Water Tanks, Fire

Tank, etc. to be planned in the combined basement.

(iii) Ground Floor/Stilt Floor & 05 no. of podium including service floor is to be used also for

parking including services.

(iv) Utility/public amenities Building including all Civil & MEP Services like internal & external
water supply, sewerage, sanitary installation, Internal & external Electrical Installation, External

Development, internal roads, drainage system, Landscaping & Horticulture Work, etc.

(v)Construction of Civil and E&M Services, other allied works, Water Storage Tanks, Water
harvesting, STP, lift/car lift and Boundary wall with Guard Room & entrance gates with RCC

structure as per specifications mentioned in Tender documents and detailed scope of work.
The above list is not exhaustive.

1.9.1.  The plinth level of the buildings should be 300 to 600 mm above the finished ground
level as given in conceptual drawing. The general ground level of the remaining campus will be
maintained according to the drainage plan's design. Any cutting or filling required to maintain
these levels will fall within the scope of the contractor. Additionally, the disposal of excess earth
or the supply and filling of earth to maintain the required levels will remain within the scope of the

EPC contractor.
1.9.2.  Defect Liability period

1.9.2.1.  Free defect liability period (02 year) for buildings and services shall be after completion

of complete project (not from the date of actual commissioning of installation).
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1.10. Design and construction of buildings, services, fittings etc. as per GHAR GREEN PLUS
including, energy saving LED lights etc.

1.11. The Contractor shall obtain all service connections like Water Supply, Sewerage,
Drainage, Electric Supply, associate in applying for LAN/WAN, Telephone Lines etc. from the
main lines of the respective authorities/service providers and this shall be deemed to be included
in the quoted price. The contractor will liaison to take the above all service connections, however
any charges levied for connections of services by MCGM/BMC/other Service providers including

cost of laying service lines upto boundary of project site, will be paid by CPWD.

1.12. Testing, commissioning of all services, fittings and fixtures, equipment’s after obtaining

local body approval as applicable and handing over.

1.13. The statutory payments or fees payable to Government/ Local Body shall be reimbursed
to the Contractor by CPWD. Similarly, for E&M works all the statutory payments or fees payable
to Government / Local body / Electricity Board shall be paid by the Contractor and CPWD shall
pay/reimburse them. The contractor shall obtain written prior permission from the Engineer-in-

charge before making such payments.

1.14. All the Architectural & Structural drawings prepared by the consultant appointed by the
contractor shall be scrutinized by CPWD/Client for sufficiency of functional requirements,
compliance with scope of work etc. and issue No Objection Certificate and work shall be executed

based on these drawings.

1.15. The scope of work shall include all activities/work starting from the given concept to
completion.
1.16. The Contractor shall prepare and submit all As Built Drawings of buildings & services

and other related documents both in hard copy and the soft copy after completion.

1.17. The Contractor shall obtain Occupation Certificate from local body and hand over the
completed project in habitable state from all perspective to the client department.

1.18. The scope of works & specification given in bid document are general but not
exhaustive. The work shall be carried out, all in accordance with true intent and meaning of the
specifications and the drawings taken together, regardless of whether the same may or may not
be particularly shown on the drawings and/ or described in the specifications, provided that the

same can be reasonably inferred there from.

1.19. In case, some of descriptions are missing in the scope of work or specifications in the
bidding documents shall be executed as given in the CPWD Specifications, NBC-2026, IS Codes
or according to sound engineering practices so as to make the building including related services
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fully functional. No claim what so ever may be entertained at later stage. All cost of providing and
making buildings with services, and development works fully complete in all aspect unless
specifically mentioned in the contract document and making buildings with services fully functional

are included in the cost tendered for this work.

1.20. The work shall be carried out, all in accordance with true intent and meaning of the
specifications and the drawings taken together, regardless of whether the same may or may not
be particularly shown on the drawings and/or described in the specifications, provided that the

same can be reasonably inferred there from.

1.21. The scope as described herein this bid document is indicative and not exhaustive. The
contractor shall be responsible for executing all the items required for completing the Buildings
with Services, and development works in all respect to make them habitable and ready for

occupation as per direction of Engineer-in-charge.

1.22. It shall be deemed that the Contractor has satisfied himself with the nature and location
of the work, general and local conditions and particularly those pertaining to transport including
restriction of movement of traffic/ vehicles etc., handling, availability and storage of materials,
availability of labour, weather conditions at site and general ground/sub soil conditions. Agencies
are expected to quote their rates accordingly and nothing extra shall be payable for any reason/s
whatsoever it may be. CPWD shall bear no responsibility for the lack of such knowledge and also
the consequences thereof to the contractor. The information and site data shown in the drawings
and mentioned in the tender documents are furnished for general information and guidance only.
The Engineer-in-Charge in no case shall be held responsible for the accuracy thereof or/and
deductions, interpretations or conclusions drawn there from by the contractor and no claim shall
be entertained whatsoever on this account; if the site conditions/information is different or
otherwise incorrect. It will be presumed that the contractor has satisfied himself for all possible
contingencies, situations, bottlenecks and acts of coordination which may be required between

the different associate agencies by the main contractor.
PLINTH AREA AND FACILITIES HOUSED AT DIFFERENT FLOORS:

As per the requirement of user i.e. SIB, the conceptual design of the complex with elevations
have been developed based on a Modern/Contemporary/Architectural Concept and attached
herewith in this bid document. The contractor will be required to prepare detailed Architectural
design/detailing, Structural design and design of various services as per scope of work provided
here in this bid document and thereafter construction, installation/testing and commissioning
accordingly. Details of the proposed built-up area space utilization at different floors in the

building complex are given below:
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S. Description Floor Areain Floor Functional
No. Sgm height(ln Spaces /
metre) Facilities
Proposed
1. |Residential -4.0 Parking area and
quarters 58 Type- | Basement 1532.55 service area.
i, 30 Type-lV| Ground 3.7 Parking area
quarters and 28 | Floor/Stilt 1523.21
Transit Podium 1 1523.21 3.1 Parking area
Accommodation) | Podium 2 1523.21 3.1 Parking area
with ( Basement | Podium 3 1523.21 3.1 Parking area
+Ground/Stilt+05 | Podium 4 1523.21 3.1 Parking area
podium floor i/c | Podium 5 1523.21 3.1 Parking area
service floor + 13" 33 Residential
upper Floor) in one quarters &service
block 6th Floor 1294.22 area.
7th Floor 3.3 Residential
(Refuse quarters &service
Area) 1004.44 area.
3.3 Residential
quarters &service
8th Floor 1209.27 area.
1209.27 3.3 Residential
quarters &service
9th Floor area.
1209.27 3.3 Residential
quarters &service
10th Floor area.
1209.27 3.3 Residential
quarters &service
11th Floor area.
12th Floor 1223.52 3.3 Residential
AE(C) AE(E&M) EE(C) EE(E&M)
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quarters & refuse
area.
1223.52 3.3 Residential

quarters &service

13th Floor area.
14th Floor 1223.52 3.3 Residential

(Refuse quarters &service

Area) area.
1223.52 3.3 Residential

quarters &service

15th Floor area.
1223.52 3.3 Residential

quarters &service

16th Floor area.
1223.52 3.3 Residential

quarters &service

17th Floor area.

3.3 Residential
quarters &service
18th Floor 784.70 area.

Total Built up plinth 25933.00 sgm

Area

Note: The areas and floor-to-floor heights indicated above are tentative and for preliminary

2.2.

3.0

AE(C)

planning purposes only. The same may be revised, modified, or adjusted during the detailed
planning and preparation of Good for Construction (GFC) drawings by the appointed
Consultants, based on the Client’s requirements, project-specific design considerations,
applicable development control regulations, local authority/statutory norms, and other

relevant technical requirements.

Any such changes shall be incorporated in the GFC drawings and shall be considered subject
to the Client’s review and approval and the requirements of the concerned local/statutory

authorities.
Development works including landscaping, internal roads, drainage system, etc.

SITE SURVEY & INVESTIGATIONS
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Site Plan and Soil Investigation Report and other site details provided herein this bid
document are indicative only and accuracy of same is not guaranteed, therefore Contractor
has to mandatorily carry out Digital Survey, Geotechnical Investigation and Tree Survey etc.
on their own including all the allied preliminary works. If required, contractor shall also carry
out other surveys, required for the execution of the Works/Services. In case of any
contradiction between Geo technical report appended with tender documents and that

undertaken by contractor, the report suggesting of weaker technical conditions shall prevail.
TREE AUTHORITY APPROVALS

The contractor shall carry out survey, identification, numbering, taking photographs and
marking of trees on lay out plan and submission to Tree authority with other required
documents and obtain statutory approval of Tree authority for cutting/ transplantation of
required nos. of trees. Any fee payable to tree authority for issue of tree cutting permission
shall be reimbursed to contractor on actual basis on submission of original official receipt in

this regard.

The Contractor shall carry out cutting/transplantation of required nos. of trees as
requirement of tree cutting permission issued by tree authority. The tree cutting/
transplantation work shall be carried out as per direction of Forest Department and

Engineer-in-Charge.

The contractor shall also carry out the compensatory plantation in lieu of felled trees as per
requirement of tree authority and maintain these trees/plants at the location/site approved

by tree authority until completion and handing over of the project to the client in all respects.

AE(E&M) EE(C) EE(E&M)
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B2. PLANNING & DESIGN

ENGAGEMENT OF CONSULTANT:

The contractor shall engage a Firm / Consultant (whether titled as an Architectural firm or
Engineering firm) which shall provide comprehensive consultancy services in Project
Conceptualization covering space utilization, functional relations, preparation of master plan
including existing buildings/structures with obtaining its statutory and local bodies approval,
detailed architectural drawings, detailed structural analysis, design and detailing including
designing and detailing of all services, their drawings & approval, external development
works, landscaping, etc. Consultant shall prepare and supply all the coordinated, good for
construction drawings duly proof checked and approved. The Consultant shall be associated

till completion of the project and obtain completion certificate from the concerned local body.

The contractor shall, within 15 days of award of work, submit proposal for approval to
Engineer-in-charge for engagement of consultant having experience of comprehensive
planning & design who comply with eligibility criteria/conditions laid down in this bid

document.

It shall be the obligation of consultant to get the structural design done through an
Engineer/consultant who has past experience of structural designing of office/residential
buildings of comparable size and complexity in Earthquake Zone Ill as per latest Indian
Standards.

ELIGIBILITY CRITERIA FOR CONSULTANT:

The tenderer(s) must associate reputed eligible Consultant for Architectural & Engineering
Planning / Design, getting Local Body Approvals and Statutory clearances etc. The
contractor shall submit proposal of (minimum Two) reputed firm / consultant (whether titled
as an architectural firm or engineering firm) who fulfil Eligibility Criteria for approval by
department. Eligibility requirement for associated Consultants shall be as below:

(a) The Consultant(s) who fulfill the following requirements shall be eligible to apply:

Joint ventures/ Consortium and special purpose vehicles are not accepted.

To become eligible for participating in the selection process , the consultants shall
satisfy the following work experience criteria. However, CPWD empanelled
architect consultants of appropriate category need not submit technical eligibility

/work experience documents.

The Consultant(s) should have satisfactorily completed consultancy services/works
of at least
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(i) Three similar works each consist of Residential/Educational/ Institutional /commercial
building each of area 11880 sq m.

OR

(i) Two similar works each consist of Residential/ Educational/ Institutional /commercial

building each of area 17820 sqm.
OR

(iii) One similar work consists of Residential/ Educational/ Institutional /Commercial

building each of area 23760 sq m.

Should have completed the similar works as mentioned above during the last Seven years

ending last day of the month previous to the one in which tenders are invited.

“Similar Work” shall mean comprehensive consultancy services for architectural
drawings, structural design, civil, electrical and mechanical engineering services

design/drawings, and landscape design.

At least one of the works submitted for meeting the eligibility criteria (one, two or three
works, as specified in the tender) shall comprise an RCC-framed building having at least
12 storeys. If none of the works submitted meets this requirement, the bidder may submit

experience of any other independent RCC-framed building having at least 12 storeys.

“Satisfactorily Completed Consultancy services/works” shall mean completion of
construction of project for which consultancy assignment has been executed till
the final OC for the work. However, if consultant has been debarred/blacklisted by
the client w.r.t such work, such work shall not be considered for consultant's
eligibility.

(b) The consultant shall either have the in-house facilities in various sub-consultancy works
or shall appoint sub-consultant fulfilling the minimum eligibility criteria as specified
below:

S. Sub-

Eligibility Criteria
No. | consultancy

AE(C) AE(E&M) EE(C) EE(E&M)
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1 Structural The Lead Consultant shall have Master’s Degree in Structural
Design Engineering with Minimum 10 years’ experience in the
Structural design field and have done structural design of
works as below: -

Three Consultancy works of Structural Design of multistory
RCC Buildings each involving plinth area of minimum 11880
sgm or Two consultancy works of Structural Design each
involving plinth area of minimum 17820 sgm or One
Consultancy works of Structural Design involving plinth area
of minimum 23760 sgm and experience of structural design

of minimum one building 16 floors.

2. | Design of Civil | The Consultant shall have Specialization in Design of the
Services e.g. | concerned Service with Minimum 7 years’ experience in the
Plumbing and | field and shall have experience in design of concerned
Drainage etc service as below: -

Three Consultancy works of of Civil Services e.g. Plumbing
and Drainage etc each involving plinth area of minimum
11880 sgm or Two consultancy works of Structural Design
each involving plinth area of minimum 17820sgm or One
Consultancy works of Structural Design involving plinth area

of minimum 23760 sgm.

3. | Design of | The Consultant shall have Specialization in Design of the
E&M Services | concerned E&M Service with Minimum 7 years’ experience in
the field and shall have experience in design of concerned
E&M service as below: -

Three Consultancy works of of Civil Services e.g. Plumbing
and Drainage etc each involving plinth area of minimum
11880 sgm or Two consultancy works of Structural Design
each involving plinth area of minimum 17820sgm or One
Consultancy works of Structural Design involving plinth area

of minimum 23760 sgm of minimum one building 12 floors.

2.2. The Consultant/Sub-consultant (s) should have sufficient number of employees for the proper
execution of the project. The Structural Consultant shall be equipped with relevant design

software and recent design codes. The consultant/sub-consultant shall specify the list of
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personals engaged exclusively for this work along with their certificates of qualification and
experience and they shall be associated till completion of the project and obtaining completion

certificate from the concerned local body.

Firms / Consultants should have their own office with residential Architect in Mumbai for
proper functioning and coordination of work or will have to set up an office in Mumbai during

execution of consultancy work.

Eligible works required to satisfy conditions of Paras above, should have been executed
under valid contract/work order from client/main executing agency appointed by client. Client
Certificate (issued against work done by either the firm/consultant or main executing agency
appointed by client) in support of having satisfactorily completed the works along with desired
details shall be submitted with proposal. In case non-government works/ work order from
main executing agency are submitted in support of eligibility, certified copy of the contract
documents and Tax Deducted at Source (TDS) certificates shall also be submitted and the

TDS amount shall tally with the actual amount of work done.

After evaluation of "Initial Eligibility of Firms / Consultants " as detailed in above, a list of
short-listed Firms / Consultants will be prepared and they will be asked to submit
"Technical details" and make presentation of their technical bid / proposal at the notified

Date, Time and Place.

The Firms/ Consultants shall be required to make 25 to 30 minute presentation of their
Architectural Concept, Planning and Design and Various services.

The Firms/ Consultants are required to make a power point presentation of their concept
at the office of CPWD the date and time to be notified subsequently by EE& SM-
[1(C),MPC-Il, CPWD, Mumbai. The Firm/ Consultant has to arrange himself the stay and
transport for presentation at CPWD Mumbai and nothing extra shall be paid on this

account.

(i) Layout plan for the campus
(i) Proposed Residential block
(i) Interior planning,
(iv)Common facilities,

The Presentation should be with the help of adequate and specific details before the Jury of
the Client/Department. The bidder should cover all the parameter in presentation which is
listed for marking in Jury’s evaluation sheet.
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The Firms/ Consultants should use MS Power Point, Animation, 3D walk through,

drawings in hard and soft copies, sketches etc. for making presentation before the jury.

He will also submit one soft copy and three hard copies (in color printout) of all
presentations and concept drawings for his presentation before the jury. These soft
and hard copy presentation material shall be property of the department and shall not be
returned to the bidder. The Firms/ Consultants are liable to be rejected if information is not
provided in the desired formats. The Department has right to accept or reject any or all bids
without assigning any reason.

Evaluation of Technical Bids - It shall be carried out by the Evaluation Jury formed by the
competent authority of the Department. The Technical Bids shall be evaluated by the jury
based on parameters and marking scheme detailed in the table given below. However,
Jury shall reserve right to modify parameters or marks for different parameters during
evaluation of Technical Bids. Decision of Jury shall be final and binding and no claim

whatsoever shall be entertained.

EVALUATION SHEET FOR JURY MEMBERS:

Total marks: - 500

S. |Parameters Max Marks
No. Marks| Awarded
1 Overall Design Concept& Aesthetic Appeal 100
2 Space Planning & Satisfaction of functional needs 75
3 Layout of Essential Services — Electric & water supply, 75
lines, water tanks, Sewer lines & STP Storm water etc.
Services and Amenities Planning 50
Green features, water & energy Conservation planning 50
Light and Ventilation Planning in Building form (Passive
Energy Conservation planning) 50
7 Special features :-Energy Efficient & Green Building
features, Disable friendly 50
8 Unique & Innovative Idea 50
Grand total = 500
AE(C) AE(E&M) EE(C) EE(E&M)
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The Firms/ Consultants should score following Qualifying marks in above evaluation by
the Jury:

(i) Marks in each head should be at least 60% marks.

(i) Marks in Grand total should be at least 75% marks.

. The Firms/ Consultants securing maximum marks as per table above shall selected

for Consultants for this work.

The department however reserves the right to repeat the process if no suitable Firms/
Consultants are received .

SCOPE OF CONSULTANCY:

General

The consultant shall provide Comprehensive Consultancy Services for Planning & Design
of the Building and Services, as per scope of work under the contract. Scope of the
comprehensive consultancy services is broadly described hereinafter. However, it should
be clearly understood that the same is only indicative, and the Consultant shall be required
to perform any other services which may be required whether expressly mentioned
hereinafter in this contract document of this work up to the entire project requirement and
satisfaction of the client. The services to be provided by the Consultant shall include but not

be limited to the following:

The conceptual drawings of the buildings with this document are for guidance only. The
consultant has to develop the same in detail and as per the functional requirement and local

body norms.

The consultant appointed by contractor shall prepare and supply all detailed architectural
drawings, structural drawings, design and detailing of all services, their drawings, external
development works, landscaping, etc. as well as shop drawings w.r.t the minimum
specifications and standards, fittings and fixtures prescribed in the tender document and the

local bye laws.

The consultant appointed by the contractor under the conditions of bid document shall have
constant and regular interaction with the CPWD for formulating the design philosophy and
parameters, designs/ drawings and specifications etc. and shall be involved for the entire

duration of the project till its completion and handing over.

The contractor shall get the conceptual approval of the Department /client or both through

presentations, physical models, computer walk-through etc. Comments and suggestions or
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alternate proposal of the department and/or client and his representatives shall be evaluated
and suitably incorporated till the concept design is accepted and frozen.

Six sets of hard copies and soft copies (CD/DVD) each of all Architectural, Structural,
Services Drawings detailed and coordinated drawings etc. shall be submitted to the

Engineer-in-charge for issue of No Objection Certificate and releasing them for execution.

The officers of CPWD shall be responsible for broad oversight of functional, aesthetics for
engineering and architectural consideration only. The agency shall not be absolved from his
responsibility for functional and structural soundness of the buildings just because the NOC

issued to drawings by CPWD.

All drawings shall be submitted at least one month in advance to the Engineer-in-charge for

issue of No Objection Certificate and releasing them for execution.
Preliminary Stage

Carry out topographical survey and the survey of all existing services and other constraints

existing in and around the site.

Carry out soil investigation of the site to establish the soil characteristics i/c rock profile and
other parameters required for the foundation design of multi-storey buildings. Types of
investigation/tests and their qualities shall be get approved from Engineer-in-Charge. Soil
investigation agency should be experienced, specialized and should be got approved from

Engineer-in-charge.

The contractor /consultant shall also get ascertained the liquefaction potential of soil to
required depths using modern methodology e.g. Spectral Analysis of Surface Waves
(SASW) test or any other method and combination of tests approved by Engineer-in-charge
and suggest remedial measures and account for same while suggesting the foundation

system and suggesting bearing capacity/load carrying capacity.

The soil report shall be got vetted/proof checked from the Institute of repute as per the

contract document or as approved by Engineer-in-charge.
Master Plan/Layout Plan

Preparation and submission of the Master Plan / Layout for local body approvals and
incorporating changes, if any, suggested by them and re- submitting the same.

Concept Design.
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Conceptual designs already provided in this bid document. The conceptual designs shall

serve as base line and the consultant shall further develop and validate them as per scope

of work and client requirements. Architectural Design should cover the following:

To cater for different functional requirements of user with creative indoor spaces,

surroundings, better circulation and flexibility in space planning.

Integrated designs of electrical, mechanical and other services with structural system
and construction methodology with bare minimum maintenance/ maintenance free

mechanism.

Climate responsive Architecture with integration of daylight and electric light, thermal

comfort, ventilation and highest performance standards for work space efficiency.

Use of low embodied energy materials and local/reused materials and consideration of

green building principles.

Water and solid waste management with waste water recycling, water conservation and

rain water harvesting.

Development of surroundings with site terrain consideration, traffic circulation,

indigenous vegetation and plantation.

The building(s) proposed to be developed should be amenable to latest systems of
construction technologies for enabling repeatability and fast track and ease in
construction, keeping in mind a lower embodied energy of material and lower energy

consumption in the proposed complex.
All the spaces in the building provided shall be adequately ventilated for light and air.

Suitable escapes for fire shall be planned as per the requirement specified in NBC and

other applicable standard codes of practice.
The setbacks and height of the building shall conform to all regulatory authority rules.

Premium quality materials shall be provided for walls, floors, windows, doors etc in tune

with the industry standards of similar buildings.
Proper care shall be taken to plan movement logistics to avoid criss-crossing of traffic.

The fagade of the building shall be appealing, by judicially mixing the use of energy
efficient glass, cladding materials, wall appropriate to the use of the building. The ratio
of glass to wall shall vary depending the direction and as required for GHAR GREEN
PLUS rating system.

Space planning for required services in particular to the Multipurpose Hall, shall be given
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importance.
e Service routing and ducts shall be planned for easy access, maintenance and scalability.

e Green building materials shall be used as far as possible for obtaining desired

certification from proposed Green rating system.
o Sufficient space for parking of vehicles as per the norms shall be provided.

e Vertical circulation shall be well planned to provide quick access to upper floors by

suitable location of stairs and bank of elevators.

Submission of the final concept design along with detailed physical models (scale 1:100),
3D photographs and walk through as per the requirement etc. The cost of such models, walk

through, photographs, etc. shall be borne by the contractor.
Obtaining approval of the Concept design from the CPWD/Client.

The architectural drawings for the construction of 58 Type-lll, 30 Type-IV quarters and 28
Transit Accommodations are enclosed with the tender documents for reference.

However, SIB requires maximum utilization of the available land.
Architectural Planning:

Prepare drawings, schedules and specification of materials and workmanship, in sufficient
detail. The drawings & documents shall include detailed site plan, detailed drawings for each
building including floor plans, elevations, door & window schedules, finishing schedules, wall
profiles, Staircases, ramp and lift details, details of important building parts / areas details
etc. As far as possible standards of quality performance requirement and descriptive names

shall be used rather than specific products or brand names.

Prepare and issue “Good for construction” drawings. Drawings shall be adequately detailed
and shall contain enough information to enable construction, full measurement, pricing and

production of bill for payment.
Layout Plan showing:

e All existing building, all proposed buildings, play fields, green area, location of tank, STP,
Sump, RWH, Elect. Sub-Station etc. Central AC Plant, Fire Pump House, CCTV Central
Room, IBMS System, Location of AHU Rooms, various shafts for E&M serviceslike Low
Voltage Shaft Electrical Riser Shaft, Fire Fighting Shaft, Lift Shafts etc.

e Blow up of road junction / parking area and other such area as required.

e Coordinated External services
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Floor Plans fully coordinated with all services/disciplines
Elevations

Sections

Wall profiles

Doors & Window details

Stairs/Ramps/Lifts details

Details of building parts, areas, critical special treatments.
Toilet details

Flooring pattern and details

Dado details

Roof flow, drainage system including rain water harvesting system underground tank
Detailed drawing of art work.

Any other detailed require by the engineer in charge.

Checking and certifying the Architectural drawings, technical specifications, services and

all other drawings to ensure their completeness/correctness

Finalizing finishing schedule, elevation treatment, fixtures, colour scheme of all buildings

Integration of design with the existing landscape including water bodies and suggest

modification if any

Any other details required for completion of the buildings/services.

Inspect the works and attend meetings during execution to give clarifications, if any, and to

modify the drawings as per the site/construction requirements.

Structural Design:

Conduct surveys, tests and other investigations as required to determine the basis to

accomplish safe designs as per latest specifications & codes.

Planning for the Structural arrangements in coordination with the Architectural design:

Foundation system

Locations of Structural Members (e.g. Beams, Columns & Shear Walls)
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e Finalization of Size of Structural Members (e.g. Beams, Columns & Shear Walls)
e Slab profiles
e All other detailing required for the finalization of design

The building shall be analysed as a ‘Space Frame’. The building shall be modelled using
structural engineering software package ETABS/ STRAP/ STAAD or any other standard
proven software. Sl units should be followed for entire analysis and design. The modelled
space frame should be analysed for Dead Loads (DL), Live Loads (LL), Wind Loads (WL),
Earthquake Loads (EQ), Temperature load stresses and their combinations as per latest |IS:
1893-latest approved version (part-1) and 1S: 13920(latest approved version), IS 800(latest
approved version) and other applicable BIS codes revised up to date. The building should
also be checked for storey drift. All supports (foundations) of the building columns and shear
walls shall be considered as fixed joints for analysis. Effective length of columns shall be
considered as per the standard codes of practice. This structure should be designed and
detailed as per Indian codes of practice. All disaster managements practices as specified in
latest NBC to be

Preparation of Structural Drawings:

e Foundation plans & details

e Column, walls, i/c diaphragm wall and beam layout plan i/c Shear Walls

e Floor framing plans fully coordinated with all disciplines

e Floor slab structural details

e Details of Structural members e.g. Columns, Shear Walls & Beams

e Staircases, ramps, lifts shafts and machine room details, rain water harvesting chamber.
¢ Requirement of Green Building Concept

e All other details and sketches required for proper execution of the works.

Proof Checking of Structural Design/Drawings:

e Proof checking of structural design / drawings from IIT Mumbai or VJTI Mumbai or any
other IIT approved by Engineer in charge and issuing the “Good for construction”

drawings.

e The consultant shall also submit the structural design / details (input / output) by the
structural consultant and the proof checking thereof along with comments etc. of proof

consultant.
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e If any modification in design / drawings is needed as per site conditions or subsequent
to proof checking, the contractor shall do / redo the design and proof checking without
any extra cost. The decision of the Engineer—in—chargein this regard shall be final and

binding. No claim whatsoever on this account will be entertained.
e Cost of Proof Checking shall be borne by the Contractor.
Planning & Design of E&M Services:

The services to be provided by consultant shall include planning and design of all Services

(Civil / E&M ) involved in this work as per scope of work.

Carry out basic and detailed designs of comprehensive electrical power distribution scheme,
indoor and outdoor lighting, lightning protection and structural earthing systems of all the
buildings in accordance with the relevant Indian regulations and Standards. The work shall

include, but not limited to the following services:

Design the distribution systems and prepare single line diagrams with details of accessories

and equipment.

Connection from the existing Sub-station to LT panels of all proposed buildings i/c laying of

all cables.

Design and prepare detailed layout drawings for the individual power. Indoor and outdoor

lighting, lighting protection and earthing system as required.
Public Health Engineering Services:

Design of Public Health & Engineering services taking into account various topographical,
meteorological, Hydrological etc. reports, identify the source and quality of water, conduct
survey of existing water supply system, Sewerage system, Drainage system, other site
development works etc. for planning of services. All the design and drawings should be well

coordinated with Architecture, structure and other services drawings.

All designs shall be as per the latest Indian Standards, Local bye-laws and Statutory

norms/regulation.
The services shall include following major components:

e Water Supply System including underground water tanks and pumps and connections

complete in all respect.
¢ Sewerage System including connection to Sewerage Treatment Plant (STP/ETP)

e Drainage System i/c water harvesting, absorption trenches etc. including connection to

existing system.
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o Fire Fighting System with peripheral grid around building.
e Hydropneumatics water supply system.

e Soil waste management.

Building Information Management (minimum LOD 500):

The Agency is required to do BIM modelling, clash detection, screen shots, incorporating all
disciplines - Architectural, Structural & MEP services such as Lighting Design, Landscape
etc. broadly the points given below are to be followed:

Development of 3D models from architecture, landscape and engineering drawings like
structure, MEP etc., showing all elements of works for the super structure of buildings and
site.

Views/ screenshots (jpeg) or any other appropriate format for the conflict points to be
generated for review by the decision taking parties.

All the Elements shall be modelled as specific assemblies accurate in terms of quantity,
size, shape, location and orientation.

3D BIM model for entire building complex shall be developed from advanced detailed
drawings on Revit/Arch-cad software and Co-ordinated construction drawing shall be issued
from 3D BIM model for all the internal and external services in the building. Structural
drawing (Good for Construction) shall be prepared duly coordinated with 3D BIM drawings.
The same model of completed work shall also be prepared and submitted to Engineer-in-
charge. Contractor has to develop 3D models on any BIM application with minimum LOD
500 within one month after award of work and got it verified from the project consultant. EPC
contractor shall provide one (1) licenses exclusively without editing rights and one(1)
licenses with editing rights for the CPWD. If required editing will be done by the consultant
with prior permission from Engineer in charge. During the progress of the work, the
contractor will update the actual progress in the BIM model and submit the required progress
vis-a-vis actual progress through the BIM modelling to the Department fortnightly or as and
when asked by the Department.

If any clash detection / discrepancy and missing information is found in already issued GFC
drawings and the drawings generated for 3D model from BIM application, then rectification
in 3D model shall be done in consultation with the consultant Architect / CPWD and the final
GFC drawings will be generated & will be used for construction.

The BIM professional to be appointed by the contractor shall have the experience of
development of 3D BIM model LOD 500 for area of single building not less than 20000 sgm.
The credentials and experience certificate of BIM professional shall be submitted to
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Engineer in charge within 15 days from the award of work & got approved from Engineer in

charge.
4.11. Approval from Local Authorities

The contractor / consultant shall take necessary Statutory
Approval/Clearance/NOC/Permission from all Local Bodies/Statutory Bodies/Authorities (i/c
MCGM,MHADA,BMC, FIRE Department, etc.), Pollution Control Board, AAIl permission,
Environmental Impact Assessment (environmental clearance) NOC if required, Tree cutting
permission, Forest clearance, Fire scheme approval, Archaeological Survey of India, Traffic
police, IGL, Indian railway, any other Statutory/Licensing Authority Approvals etc. required
to start the work shall be in scope of this contractor. Contractor shall also obtain necessary
approvals/permission such as mining permission for excavation, revised
permission/approval if required or any other permission/approval, whenever required during
execution as well as after execution for obtaining Occupation cum Completion certificate.
EPC contractor shall follow and submit the compliances of all permission/approval required

during execution of work

4.11.1. The contractor / consultant shall take all necessary Statutory
Approval/Clearance/NOC/Permission of ‘Completion Plan’ from all Local Bodies/Statutory
Bodies/Authorities as required for occupation of the buildings after completion of
construction and preparation of all submission drawings (any numbers)/ materials and

models for these approvals at his own cost.

4.11.2. Any other Approval/Clearance/NOC/Permission etc. not expressly mentioned in this
contract but required before start/during construction and after completion for occupation of

building complex shall be obtained by the contract.

4.11.3. All statutory payments required for these approvals from local authorities shall be
made by the Engineer-in-charge. For saving of time if the payment is required to be made
urgently the contractor/consultant should make the payment and the amount will be

reimbursed by the department after production of original vouchers & receipts.
4.12. Number of Documents and Copy Rights

i.  Allthe documents/drawings, designs, reports and any other details envisaged under this
agreement shall be supplied in six copies. All drawings as required for submission to all
the local bodies and other authorities shall be submitted as per the requirement of local
body. All the drawings for the comments, discussion and approval of employer shall be
submitted in triplicate. Six copies of all the final drawings shall be submitted to the

Engineer-in-Charge along with one reproducible in A-1 or large size along with a soft
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copy in DVD. If there is any revision in any drawing/document for any reason, six copies
of drawing/document shall be re-issued along with soft copy in CD without any extra
charges. All these drawings will become the property of the Engineer-in-Charge. The
Engineer-in-Charge may use these drawings in part or full in any other work without any
notice to the consultant and without any financial claim of the consultant.

ii. The drawings cannot be issued to any other person, firm or authority or used by the
Consultant for any other project. No copies of any drawings or documents shall be

issued to anyone except the Engineer-in-Charge and / or his authorized representative.
4.13. Project Documentation

i. Ensure the preparation of AS-BUILT drawings and record all approved deviations

and changes in drawings.

4.14. Provide any other services not explicitly mentioned but reasonably required for project

development.

4.15. Schedule of Payment: All payments shall be made to the Main Contractor against the amount
specified under the Consultancy Head in the Schedule of Quantities. The payment shall be

released in instalments at various stages, as detailed below:

SI.No. | Stage Percentage(Tender
amount of

Consultancy head

/item)
1 Approval of Architectural drawings and 3D views from | 10%
client / Department
1. Master Plan of Campus
2. Buildings
2 Preparation and Submission of required submission | 20%
drawings to Local Bodies and other Authorities for
approval and obtaining local body approvals.
3 Submission of detailed working drawings/Good for | 22%

Construction drawings of all required Building
services/Plumbing services like water supply, E&M
services, firefighting, Interior, external services,

IT/communication services etc for execution of works
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4 Getting Proof Check of Structural design and drawings | 8%
from approved Agencies.

5 Providing revised drawings as per requirement during | 10%
construction stage till completion of work including
providing necessary drawings, clarifications, additional
details etc., and also obtaining any approvals from local
authorities including approval at plinth level etc. The fee
will be released based on the financial progress of the

work.

6 Supply of completion drawings and obtaining completion | 10%
certificate and occupation certificates from the Local
Bodies including any other approval from various

statutory authorities.

7 On completion of the work in all respects and getting final | 20%

clearance from the local authorities.

3- Dismantling & Demolishing

The dismantling/demolition of 02 existing G+5 storeyed buildings, having an
approximate total area of 7,290.36 sqm, shall be carried out systematically and safely in
accordance with relevant CPWD Specifications, applicable IS Codes, CPWD Works
Manual and prevailing statutory rules and regulations. The scope shall include
demolition of the superstructure and foundations, removal of internal services, flooring,
doors, windows, partitions, pavements and other above-ground or underground
obstructions, complete. Before commencement, the Contractor shall conduct a detailed
pre-demolition survey of the existing buildings, adjoining structures, roads, footpaths and
utilities and submit a condition survey report with photographs, structural assessment,
demolition methodology, sequence of dismantling, risk assessment and safety plan for
approval of the Engineer-in-Charge (EIC). All electrical, water supply, drainage, fire-
fighting and other services shall be safely isolated or disconnected in coordination with
the concerned agencies before demolition.

The demolition shall be executed floor by floor, generally from top to bottom, using
approved methods and adequate safety arrangements. The Contractor shall provide

suitable barricading, scaffolding, shoring, propping, protective screens, debris chutes,
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warning signs, lighting, PPE and competent safety supervision to protect workers,
adjoining properties and the public. Uncontrolled collapse, throwing of debris from height
and unsafe operation of machinery shall not be permitted. Adequate measures, including
water sprinkling, dust screens, covered transportation and noise/vibration control, shall
be adopted to minimise environmental pollution and public nuisance. The Contractor
shall protect adjoining buildings, roads, footpaths, trees, underground and overhead
utilities and other public/private property. Demolition waste shall be segregated,
collected, loaded, transported and disposed of only at authorised/designated facilities in
compliance with applicable Construction and Demolition Waste Management Rules and
directions of MCGM, MHADA, MPCB, CPCB and other competent authorities. All
applicable permissions and NOCs shall be obtained, and any damage attributable to the
Contractor shall be made good at his own cost.

On completion of demoilition, all foundations, underground obstructions and debris shall
be removed, and the entire site shall be cleared and levelled to the specified existing
minimum surrounding road level to facilitate setting out and execution of the proposed
construction. Dismantled materials shall be segregated, handled and disposed of in
accordance with the Contract and directions of the EIC; no dismantled material shall be
reused in the proposed work. The Contractor shall maintain records of demolition, waste
disposal and safety inspections and submit them as required by the EIC. The quoted
rate shall be deemed to include all labour, materials, tools, plants, machinery,
excavation, dismantling, loading, unloading, transportation, disposal, all leads and lifts,
barricading, protective arrangements, dust suppression, safety measures, statutory
compliance and incidental works necessary for complete execution.

For the dismantling of sub head no.11 of Part-B Contractor has to submit Bank
guarantee of amount Rs 52,16,329/ against the credit material in favour of Executive
Engineer, NISM Project Division-ll, CPWD, Navi Mumbai before the start of work
which he will obtain from the dismantle of the building as per the Scope of work. Above
BG shall be retuned back after net work done including Consultancy work becomes

positive after adjustment of dismantling credit.

AE(E&M) EE(C) EE(E&M)



	Government of India
	Central Public Works epartment
	Central Public Works Department Notice            Inviting e–Tender/ Press Notice
	Glossary
	CHECKLIST  FOR  CONTRACTOR  FOR  SUBMISSION  OF  BID
	CENTRAL PUBLIC WORKS DEPARTMENT
	List of Mandatory Documents to be scanned and uploaded with in the period of bid submission:
	Table – 2  For non-CPWD registered contractor
	GOVERNMENT OF INDIA
	CENTRAL   PUBLIC WORKS DEPARTMENT
	CPWD-6 for e-tendering


	Brief Particulars of the work
	ii. C.F.O. NOC
	ii. Solid Waste Management No-Objection Certificate.
	i. H.E. NOC
	vii. SWD NOC
	ix. P.C.O. NOC
	iv) SWM NOC

	INFORMATION AND INSTRUCTIONS FOR BIDDERS
	1. GENERAL:
	2. DEFINITIONS:
	3. METHOD OF APPLICATION:
	4. FINAL DECISION-MAKING AUTHORITY:
	5. PARTICULARS PROVISIONAL:
	6. SITE VISIT:
	7. INITIAL CRITERIA FOR ELGIBILITY FOR QUALIFICATION:
	8. EVALUATION CRITERIA:
	9. FINANCIAL INFORMATION:
	10. EXPERIENCE OF SIMILAR WORKS:
	11. ORGANISATION INFORMATION:
	12. LETTER OF TRANSMITTA:
	13. OPENING OF PRICE BID:
	14. AWARD CRITERIA:

	Annexure-1
	LETTER OF TRANSMITTAL
	FORM- “A”
	FORM OF BANKER’S CERTIFICATE FROM A COMMERCIAL BANK
	FORM “B-1”
	FORM “C”

	Form C-3
	Form-G
	FORM‘D-1’
	ASSESSMENT OF QUALITY FOR COMPLETED AS WELL AS ONGOING WORKS

	FORM ‘E’
	FORM "F"
	FORM- “G1”
	AFFIDAVIT FOR NON-EXECUTION OF WORKS ON BACK-TO-BACK BASIS
	FORM “I”

	Form - J
	Declaration About site inspection

	Annexure-3
	OR

	Annexure-4

	FINANCIAL BID
	SECTION-III
	(Percentage Rate Tender & Contract for Works)
	ACCEPTANCE
	PROFORMA OF SCHEDULES
	SCHEDULE ‘D’
	SCHEDULE ‘E’
	SCHEDULE ‘F’
	NOTE:



