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भारत सरकार 

GOVERNMENT OF INDIA 

कें द्रीय लोक निर्ााण निभर्ग 

CENTRAL PUBLIC WORKS DEPARTMENT 
 

 
Name of Work: Annual Repairs and Maintenance to JIPMER Academic & 

Residential Campus for the FY 2025-2026 at JIPMER, Karaikal campus. SH: 

Providing and fixing additional MS tubular sections in the existing window 

grills and SS extension nipple for all the quarters in the Residential campus, 

JIPMER, Karaikal. 
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O/o THE EXECUTIVE ENGINEER AND SENIOR MANAGER (C)-II, 

KARAIKAL PROJECT DIVISION-II, 
CPWD, KARAIKAL – 609 602 
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N. I. T. 

NIT No. 18/EE&SM(C)-II/KPD-II/2026-27 
 

Name of work: Annual Repairs and Maintenance to JIPMER 

Academic & Residential Campus for the FY 2025-

2026 at JIPMER, Karaikal campus. SH: 

Providing and fixing additional MS tubular 

sections in the existing window grills and SS 

extension nipple for all the quarters in the 

Residential campus, JIPMER, Karaikal. 

Estimated Cost Put To 

Tender 
₹ 19,39,221/- 

 
Earnest Money 

₹ 38,784/- (To be refunded after receipt of performance 

guarantee) 

Performance Guarantee (a) 5% of tendered value or Estimated Cost Put to Tender 
(ECPT) (whichever is higher).  

 

(b) Where the tendered amount is less than eighty percent 
(80%) of the Estimated Cost Put to Tender (ECPT), the 
Performance Guarantee, in addition to the requirement 
under (a) above, shall be increased by an amount equal to 
the difference between eighty percent (80%) of the ECPT 
and the tendered amount. 

Security Deposit 2.5% of bid value 

Time Allowed 3 (Three) Months 

 
Certified that this NIT contains page nos. 01 to 66 (One to Sixty Six pages only 

including the cover page) 

 

 

This NIT for the work amounting to ₹ 19,39,221/- (Rupees Twenty Six Lakhs 
Eighty Eight Thousand and Six Hundred and Twelve only) is hereby approved. 

 

 

Assistant Engineer (C) – I/II Executive Engineer and Senior Manager (C)-II 

KPD - II, CPWD, Karaikal  KPD - II, CPWD, Karaikal 
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INFORMATION AND INSTRUCTIONS FOR BIDDERS FOR e-BIDDING FORMING PART OF 

BID DOCUMENT AND TO BE POSTED ON WEBSITE 

 
The Executive Engineer and Senior Manager (C) - II, Karaikal Project Division-II, CPWD, 

Karaikal – 609602 (Mobile No: 99660 02057, Email: eekcdkkl@gmail.com,                          

kklee-kcd@cpwd.gov.in) on behalf of the President of India invites online percentage rate bids 

from approved and eligible contractors of CPWD in Building and Roads category for the 

following work:- 
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Annual Repairs and Maintenance to 
JIPMER Academic & Residential 
Campus for the FY 2025-2026 at 
JIPMER, Karaikal campus. SH: 
Providing and fixing additional MS 
tubular sections in the existing 
window grills and SS extension 
nipple for all the quarters in the 
Residential campus, JIPMER, 
Karaikal. 
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1. The intending bidder must read the terms and conditions of CPWD-6 carefully. He 

should only submit his bid if he considers himself eligible and he is in possession of all 

the documents required. 

2. Information and instructions for bidders posted on website shall form part of the bid 

document. 

3. The bid document consisting of plans, specifications, the schedule of quantities of 

various types of items to be executed and the set of terms and condition of the contract 

to be complied with and other necessary documents can be seen and 

downloaded from website https://etender.cpwd.gov.in or www.cpwd.gov.in free of cost. 

4. But the bid can only be submitted after deposition of original EMD either in the office of 

Executive Engineer inviting bids or division office of any Executive Engineer, CPWD 

within the period of bid submission and uploading the mandatory scanned documents 

such as Insurance Surety Bonds, Account Payee Demand Draft or Bankers 

Cheque or Fixed Deposit Receipts or/ and e-Bank Guarantee (for balance amount 

as prescribed) from any of the Commercial Bank towards EMD in favour of 

Executive Engineer & Senior Manager (C)-II, Karaikal Project Division-II, CPWD, 

Karaikal receipt for deposition of original EMD to division office of any Executive 

Engineer (including NIT issuing EE / AE), CPWD and other documents as specified. 

5. Those contractors who are not registered or have not updated their profile on the 

website mentioned above, are required to get registered / update their profile 

beforehand. The necessary training materials including the videos with step to step 

process are available on download section of https://etender.cpwd.gov.in. 

6. The intending bidder must have valid Class-lll digital signature certificate with encryption 

key (combo type) to perform any operations / transactions on the e- tendering portal / 

website and the bidder should download and install the eMsigner on their system 

as per instructions available on download section of 

https://etender.cpwd.gov.in. 

7. On opening date, the contractor can login and see the bid opening process. After 

opening of bids, he will receive the competitor bid sheets. 

8. Contractor can upload documents in the form of JPG format and PDF format. 

9. Contractor must ensure to quote rate in the prescribed column(s) meant for quoting rate 

in figures appears in yellow colour and the moment rate is entered, it turns sky blue. 

 
In addition to this, while selecting any of the cells a warning appears that if any cell is 

left blank the same shall be treated as “0”. Therefore, if any cell is left blank and no 

rate is quoted by the bidder, rate of such items be treated as “0” (ZERO). 

However, if a tenderer quotes Nil rate against each item in item rate tender or does not 

quote any percentage above/below on the total amount of the tender or any section/sub 

head in percentage rate tender, the tender shall be treated as invalid and 
will not be considered as lowest tenderer. 

https://etender.cpwd.gov.in/
http://www.cpwd.gov.in/
https://etender.cpwd.gov.in/
https://etender.cpwd.gov.in/
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List of Documents to be scanned and uploaded within the period of bid submission: 

 

 

1 Insurance Surety Bond / Demand Draft / Account Payee Banker’s Cheque / FDR/ e-Bank 

Guarantee of any commercial Bank drawn in favour of Executive Engineer and Senior 

Manger (C)-II, Karaikal Project Division-II, CPWD, Karaikal against EMD. 

2 Receipt for deposition of Original EMD. This is applicable in case of EMD being 

submitted to the division office of any Executive Engineer, CPWD including 

Executive Engineer inviting bids 

3 CPWD Enlistment Order under Composite Category of appropriate class 

4 GST registration Certificate if already obtained by the bidder. 

If the bidder has not obtained GST registration as applicable, then he shall scan and 

upload following under taking along with bid documents. 

"lf work is awarded to me, I / we shall obtain GST registration certificate, as 

applicable, within one month from the date of receipt of award letter or before 

release of any payment by CPWD, whichever is earlier, failing which I / We shall be 

responsible for any delay in payments which will be due towards me / us on a/c of 

the work executed and / or for any action taken by CPWD or 

GST department in this regard.” 

5 Declaration about Site Inspection (Form K) 

 
6 

Certificate of ERP training as per CPWD O.M.DG/Enlist.Rules-2023/Misc./25 
dated:15.03.2024 (For CPWD Contractors). 



9 
 

CPWD – 6 FOR e-BIDDING 

GOVERNMENT OF INDIA 
CENTRAL PUBLIC WORKS DEPARTMENT 

NOTICE INVITING TENDER 

1 The Executive Engineer and Senior Manager (C)-II, Karaikal Project Division-II, 
CPWD, Karaikal - 609602 (Telephone No. 04368-266006, Fax No.04368-265501, 
Mobile No: 9966002057, Email: kklee-kcd@cpwd.gov.in) on behalf of president of 
India invites online percentage rate composite bids from approved and eligible 
contractors of CPWD in Building and Roads category for the work of: 

 

“Annual Repairs and Maintenance to JIPMER Academic & Residential 
Campus for the FY 2025-2026 at JIPMER, Karaikal campus. SH: Providing 
and fixing additional MS tubular sections in the existing window grills 
and SS extension nipple for all the quarters in the Residential campus, 
JIPMER, Karaikal)” 

 
The enlistment of the contractors should be valid on the last date of submission of bids. 

In case the last date of submission of bid is extended, the enlistment of contractor 

should be valid on the original date of submission of bids. 

1.1 The work is estimated to cost ₹ 19,39,221/- This estimate, however, is given merely as 
a rough guide. 

 
2 Agreement shall be drawn with the successful bidder on prescribed Form No. CPWD 

7, as amended up to last date of submission of bids which is available as a Govt. of 

India Publication and also available on website www.cpwd.gov.in. Bidder shall quote 

his rates as per various terms and conditions of the said form which will form part of 

the agreement. 

 
3 The time allowed for carrying out the work will be 3 (Three) Months from the date of 

start as defined in Schedule ‘F’ or from the first date of handing over of the site, 

whichever is later, in accordance with the phasing, if any, indicated in the bid 

document. 
 

4 (i) The site for the work is available. 

(ii) The architectural and structural drawings are available. 

5 The bid document consisting of plans, specifications, the schedule of quantities of 

various types of items to be executed and the set of terms and conditions of the 

contract to be complied with and other necessary documents except Standard 

General Conditions of Contract Form which can be seen from website 

https://etender.cpwd.gov.in or www.cpwd.gov.in free of cost 

6 After submission of the bid the contractor can re-submit revised bid any number of 

times but before last time and date of submission of bid as notified. 

 

 

 

7 While submitting the revised bid, contractor can revise the percentage rate quoted by 

him any number of times but before last time and date of submission of bid as notified. 

8 Earnest Money amounting to ₹ 38,784/- in the form of Insurance Surety Bond / 

Demand Draft / Account Payee Banker’s Cheque / FDR/ e-Bank Guarantee (for 

balance amount as prescribed) from any of Commercial Banks (drawn in favour of 

Executive Engineer & Senior Manager (C)-II, Karaikal Project Division-II, CPWD, 

mailto:kklee-kcd@cpwd.gov.in
http://www.cpwd.gov.in/
https://etender.cpwd.gov.in/
http://www.cpwd.gov.in/
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Karaikal) shall be scanned and uploaded to the e-Tendering website within the period 

of bid submission. The Original EMD should be deposited either in the office of 

Executive Engineer inviting bids or division office of any Executive Engineer, CPWD 

within the period of bid submission. The EMD receiving Executive Engineer (including 

NIT issuing EE/AE) shall issue a receipt of deposition of earnest money deposit to the 

bidder in a prescribed format (enclosed) uploaded by tender inviting EE in the NIT. 

 

A part of earnest money is acceptable in the form of e-bank guarantee also. In such 

cases 50% of earnest money or Rs. 20 lac, whichever is less, shall have to be 

deposited in shape prescribed above, and balance may be deposited in shape of e-

Bank Guarantee of any Commercial Bank having validity for a period of 90 days for 

single bid works or more from the last date of receipt of bids which is to be scanned 

and uploaded by the intending bidders. 

 

The Earnest money given by all the tenders except the lowest tenderer shall be 

refunded immediately after the expiry of stipulated bid validity period or immediately 

after acceptance of the successful bidder, whichever is earlier. However, in case of 

two / three bid system, earnest money deposit of bidders unsuccessful during 

technical bid evaluation etc. should be returned within 30 days of declaration of result 

of technical bid evaluation. 

Copy of Enlistment Order and certificate of work experience and other documents as 

specified in the notice inviting e-tender shall be scanned and uploaded to the e-

Tendering website within the period of bid submission. 

Online bid documents submitted by intending bidders shall be opened only of those 

bidders, whose original EMD deposited with office of Executive Engineer and Senior 

Manager (C) - II, KPD - II, CPWD, Karaikal and other documents scanned and 

uploaded are found in order. 

a. The bid submitted shall be opened at 15:30 hrs on 16.09.2026 

9 The bid submitted shall become invalid & e-Tender processing fee shall not be 

refunded if:- 

(i) The bidder is found ineligible. 

(ii) The bidder does not upload scanned copies of all the documents stipulated 

in the bid document 

(iii) If a tenderer quotes nil rates against each item in item rate tender or does not 

quote any percentage above / below on the total amount of the tender or any 

section / sub head in percentage rate tender, the tender shall be treated as invalid 

and will not be considered as lowest tenderer 
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10 The contractor whose bid is accepted will be required to furnish performance guarantee 

at specified percentage of the tendered amount as mentioned in the schedule E 

and within the period specified in Schedule F. This guarantee shall be in the form of 

Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or 

e-Bank Guarantee from any of the Commercial Banks in accordance with the 

prescribed form. In case the contractor fails to deposit the said performance guarantee 

within the period as indicated in Schedule 'F', including the extended period if any, the 

Earnest Money deposited by the contractor shall be forfeited automatically without any 

notice to the contractor. The earnest money deposited along with bid shall be returned 

after receiving the aforesaid performance guarantee. The bidder whose bid is accepted 

will also be required to furnish either copy of applicable licenses/registrations or proof of 

applying for obtaining labour licenses, registration with EPFO, ESIC and BOCW 

Welfare Board including Provident Fund Code No. if applicable and also ensure the 

compliance of aforesaid provisions by the sub-contractors, if any engaged by the 

contractor for the said work and Programme Chart (Time and Progress) within the period 

specified in Schedule F’’. 

11 The description of the work is as follows: 

 

“Annual Repairs and Maintenance to JIPMER Academic & Residential Campus 
for the FY 2025-2026 at JIPMER, Karaikal campus. SH: Providing and fixing 
additional MS tubular sections in the existing window grills and SS 
extension nipple for all the quarters in the Residential campus, JIPMER, 
Karaikal.” 

 
Intending bidders are advised to inspect and examine the site and its surroundings and 

satisfy themselves before submitting their bids as to the nature of the ground and sub-

soil (so far as is practicable), the form and nature of the site, the means of access to the 

site, the accommodation they may require and in general shall themselves obtain all 

necessary information as to risks, contingencies and other circumstances which may 

influence or affect their bid. A bidder shall be deemed to have full knowledge of the site 

whether he inspects it or not and no extra charge consequent upon any 

misunderstanding or otherwise shall be allowed. The bidder shall be responsible for 

arranging and maintaining at his own cost all materials, tools & plants, water, electricity 

access, facilities for workers and all other services required for executing the work 

unless otherwise specifically provided for in the contract documents. Submission of a 

bid by a bidder implies that he has read this notice and all other contract documents 

and has made himself aware of the scope and specifications of the work to be done and 

of conditions and rates at which stores, tools and plant, etc. will be issued to him by the 

Government and local conditions and other factors having a bearing on the execution 

of the work 
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12 The competent authority on behalf of the President of India does not bind itself to accept 

the lowest or any other bid and reserves to itself the authority to reject any or all the bids 

received without assigning any reason thereof. All bids in which any of the prescribed 

condition is not fulfilled or any condition including that of conditional rebate is put forth 

by the bidder shall be summarily rejected. 

 

13 Canvassing whether directly or indirectly, in connection with bidders is strictly prohibited 

and the bids submitted by the bidders who resort to canvassing will be liable to 

rejection. 

14 The competent authority on behalf of President of India reserves to himself the right of 

accepting the whole or any part of the bid and the bidders shall be bound to perform the 

same at the rate quoted. 

15 The bidder shall not be permitted to bid for works in the CPWD Circle (Division in case of 

contractors of Horticulture/Nursery category) responsible for award and execution of 

contracts, in which his near relative is posted as a Divisional Accountant or as an officer 

in any capacity between the grades of Superintending Engineer and Junior Engineer 

(both inclusive). He shall also intimate the names of persons who are working with him 

in any capacity or are subsequently employed by him and who are near relatives to any 

Gazetted officer in the Central Public Works Department or in the Ministry of Urban 

Development. Any breach of this condition by the bidder would render him liable to be 

removed from the approved list of contractors of this Department. 

 

16 No Engineer of Gazetted rank or other Gazetted Officer employed in Engineering or 

Administrative duties in an Engineering Department of the Government of India is 

allowed to work as a contractor for a period of one year after his retirement from 

Government service, without the previous permission of the Government of India in 

writing. This contract is liable to be cancelled if either the contractor or any of his 

employees is found any time to be such a person who had not obtained the permission 

of the Government of India as aforesaid before submission of the bid or engagement in 

the contractor’s service. 

17 The bid for the works shall remain open for acceptance for a period of 3 (Three) 
Months from the date of opening of bid. 

Further 

(i) If any tenderer withdraws his tender or makes any modifications in the terms and 

conditions of the tender which is not acceptable to the Department within 7 days after 

last date of submission of bids, then the Government shall without prejudice to any other 

right or remedy, be at liberty to forfeit 50% of 

the earnest money absolutely irrespective of letter of acceptance for the work 
is issued or not. 

(ii) If any tenderer withdraws his tender or makes any modification in the terms and 

conditions of the tender which is not acceptable to the Department after expiry of 7 

days after last date of submission of bids, then the Government shall without prejudice 

to any other right or remedy, be at liberty to forfeit 100% of the earnest money absolutely 

irrespective of letter of acceptance for the work is issued or not. 

 
(iii) In case of forfeiture of earnest money as prescribed in para (i) and (ii) above, the 
bidders shall not be allowed to participate in the re-bidding process of the same work. 
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18 This notice inviting Bid shall form a part of the contract document. The successful 

bidder/contractor, on acceptance of his bid by the Accepting Authority shall within 15 

days from the stipulated date of start of the work, sign contract consisting of: - 

a) The Notice Inviting Bid, all the documents including Special Conditions, General 

Specifications/ Particular Specifications and drawings, if any, forming part of the bid as 

uploaded at the time of invitation of bid and the rates quoted online at the time of 

submission of bid and acceptance thereof together with any correspondence leading 

thereto. 

b) Standard C.P.W.D. Form 7 as amended up to the previous day of last date of 

submission of bids 

 
19 The intending bidders are required to update their profile in CPWD e-tender portal and 

to upload their bids well in advance of last date of submission of tender. Any issue 

related to updating profile / uploading tender can be resolved through the 

concerned Executive Engineer/Assistant Engineer (Phone No. 04368 266003 e-mail 

ID: kkleekpd@cpwd.gov.in) or ERP help line no.18001803286 or e-mail Id 

cpwd.support@techmahindra.com. The e-tendering bidders are also advised not to 

wait to raise any issues till the last date of submission of bid in their own interest. 

 
 

 
Executive Engineer and Senior Manager (C) - II, 

Karaikal Project Division - II, 
CPWD, Karaikal – 609 602 

mailto:kkleekpd@cpwd.gov.in
mailto:cpwd.support@techmahindra.com
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RECEIPT OF DEPOSITION OF ORIGINAL EMD 

 
(Receipt No…………*……………../ Date………* ............. ) 

 
 

Name of work: Annual Repairs and Maintenance to JIPMER Academic & 

Residential Campus for the FY 2025-2026 at JIPMER, Karaikal campus. SH: 

Providing and fixing additional MS tubular sections in the existing window 

grills and SS extension nipple for all the quarters in the Residential campus, 

JIPMER, Karaikal. 

 
 

 
NIT No: 18/EE&SM(C)-II/KPD-II/2026-27 

1. Estimated Cost: ₹ 19,39,221/- 

 
2. Amount of Earnest Money Deposit: ₹ 38,784/- 

 
3. Last date of submission of bid: 16.09.2026 upto 15:00 hrs 

 

 
1. Name of contractor .......................................... # 

 
2. Form of EMD ..................................................................... # 

 
3. Amount of Earnest Money Deposit .................................................. # 

 
4. Date of submission of EMD .......................................................... # 

 
 
 
 

 
Signature, Name and Designation of EMD 

receiving officer (EE/AE(P)/AE/AAO along 

with Office stamp 
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Form ‘K’ 

DECLARATION ABOUT SITE INSPECTION 

 
To 

The Executive Engineer and Senior Manager (C)-II, 

Karaikal Project Division –II, 

Central PWD 

Karaikal - 609602 

 

 

Sub: NIT No.: 18/EE&SM(C)-II/KPD-II/2026-27 for the work: Annual Repairs and 

Maintenance to JIPMER Academic & Residential Campus for the FY 2025-2026 at 

JIPMER, Karaikal campus. SH: Providing and fixing additional MS tubular 

sections in the existing window grills and SS extension nipple for all the 

quarters in the Residential campus, JIPMER, Karaikal. 

 
Dear Sir, 

It is hereby declared that as per CPWD–6 FOR e-BIDING, Para 11, Page 11, I / We the bidder 

inspected and examined the subject site and its surrounding and satisfy myself / ourselves as 

to the nature of the ground and sub-soil (so far as is practicable), the forms and nature of the 

site, the means of access to the site, the accommodation which may require and all necessary 

information as to risks, contingencies and other circumstances which may influence or affect 

our bid have been obtained. I / We the bidder shall have full knowledge of the site and no extra 

charge consequent upon any misunderstanding or otherwise shall be claimed in later date. 

I / We bidder shall be responsible for arranging and maintaining at own cost all materials, tools 

& plants, water, electricity access, facilities for workers and all other services required for 

executing the work unless otherwise specifically provided for in the contract documents. 

Submission of a bid by me / us implies that I / We have read this notice and all other contract 

documents and has made myself /ourselves aware of the scope and specifications of the work 

to be done and local conditions and other factors having a bearing on the execution of the 

work. 

 
Yours faithfully 

 
 

 
(Duly authorized signatory of the bidder) 
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On Non -Judicial Stamp Paper of Minimum of Rs.100/- 

(Guarantee Offered by Bank to CPWD in connection with the Execution of Contracts) 

Form of e-Bank Guarantee for Earnest Money Deposit / Performance Guarantee / 

Security Deposit / Mobilization Advance 

 

1. Whereas the Executive Engineer & Senior Manager (C) - II ...................................... (Name 

of Division)……………….., CPWD on behalf of the President of India (hereinafter called 

“The Government”) has invited bids under ...................................................... (NIT 

Number)……………….dated……………... for ………………………..(name of work) 

……………………………………….. The Government has further agreed to accept 

irrevocable e-Bank Guarantee for Rs ..................................................... (Rupees 

……………………..only) valid upto ………………………….. (date)* ............. as 

Earnest  Money  Deposit  from  …………….  (name  and  address  of  contractor) 

…………….(hereinafter called “the contractor”) for compliance of his obligation in 

accordance with the terms and conditions of the said NIT. 

OR ** 

Whereas the Executive Engineer & Senior Manager (C) - II…………..(name of 

division)……………….,CPWD on behalf of the President of India (hereinafter called 

“The  Government”)  has  entered  into  an  agreement  bearing  number 

………………………..with………………………….(name and address of the 

contractor)……………… (hereinafter called “the contractor”)for execution of 

work…………………..(name of work)………………………..The Government has further 

agreed to accept an irrevocable e-Bank Guarantee for Rs… .......................... ((Rupees 

……………………..only) valid upto ……………. (date) as Performance 

Guarantee / Security Deposit / Mobilization Advance 

from the said Contractor for compliance of his obligations in accordance with the terms 

and conditions of the agreement. 

 

2. We, …… (indicate the name of the bank) …… (herein after referred to as “the Bank”), 

hereby undertake to pay to the Government an amount not exceeding Rs……… 

(Rupees ............... only) on demand by the Government within 10 days of the demand. 

 

3. We,………… (indicate the name of the bank)…………………………,do here by 

undertake to pay the amount due and payable under this guarantee without any demur, 

merely on a demand from the Government stating that the amount claimed is required 

to meet the recoveries due or likely to be due from the said Contractor. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable 

by the Bank under this Guarantee. However, our liability under this guarantee shall be 

restricted to an amount not exceeding Rs ...............................................(Rupees 

… ............................. only) 

 

4. We,…………..(indicate the name of the Bank) ...................... , further undertake to pay 

the Government any money so demanded notwithstanding any dispute or disputes 

raised by the contractor in any suit or proceeding pending before any Court or Tribunal, 

our liability under this e-Bank Guarantee being absolute and unequivocal. The payment 

so made by us under this e-Bank Guarantee shall be a valid discharge 
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of our liability for payment there under and the Contractor shall have no claim against 

us for making such payment. 

5. We,……..(indicate the name of the Bank)………………,further agree that the 

Government shall have the fullest liberty without our consent and without affecting in 

any manner our obligation here under to vary any of the terms and conditions of the said 

agreement or to extend time of performance by the said Contractor from time to time or 

to postpone for any time from time to time any of the powers exercisable by the 

Government against the said contractor and to forbear or enforce any of the terms and 

conditions relating to the said agreement and we shall not be relieved from our liability 

by reason of any such variation or extension being granted to the said Contractor or for 

any forbearance, act of omission on the part of the Government or any indulgence by 

the Government to the said Contractor or by any such matter or thing whatsoever which 

under the law relating to sureties would, but for this provision, have effect of so relieving 

us. 

 

6. We, ………. (indicate the name of the bank) ………………., further agree that the 

Government as its option shall be entitled to enforce this Guarantee against the Bank 

as a principal debtor at the first instance without proceeding against the Contractor and 

notwithstanding any security or other guarantee the Government may have in relation 

to the Contractor’s liabilities. 

 

7. This guarantee will not be discharged due to the change in the constitution of the Bank 

or the Contractor. 

 

8. We,………………(indicate, the name of the Bank) ........................ ,undertake not to revoke 

this guarantee except with the consent of the Government in writing. 

9. This e-Bank Guarantee shall be valid upto to …………………. unless extended on 

demand by the Government. Notwithstanding anything mentioned above, our liability 

against this guarantee is restricted to Rs……………….(Rupees ...............................only) 

and unless a claim in writing is lodged with us within the date of expiry or extended date 

of expiry of this guarantee, all our liabilities under this guarantee shall stand discharged. 

Date ………… 

Witnesses: 

1. Signature ………………. Authorized Signatory 

Name and Address Name 

Designation 

Staff Code No. 

Bank Seal 

2. Signature…………..…… 

Name and Address 

*Date to be worked out on the basis of validity period of 90 days where only financial bids 

are invited and 180 days for two / three bid system from the date of submission of tender. 

** In Paragraph 1, strike out the portion not applicable. e-Bank Guarantee will be made either 

for earnest money or for performance guarantee / security deposit / mobilization advance, as 

the case may be. 
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GOVERNMENT OF INDIA 

CENTRAL PUBLIC WORKS DEPARTMENT 

 
STATE: PUDUCHERRY  CIRCLE: SE & PD, KARAIKAL PROJECT CIRCLE, KARAIKAL 

ZONE: DIVISION: EE & SM (C) – II, KARAIKAL PROJECT DIVISION-II 

BRANCH: B& R 

CPWD Form - 7 

PERCENTAGE RATE BID & CONTRACT FOR WORKS 

 

Bid for the work Annual Repairs and Maintenance to JIPMER Academic & 

Residential Campus for the FY 2025-2026 at JIPMER, Karaikal campus. SH: 

Providing and fixing additional MS tubular sections in the existing window 

grills and SS extension nipple for all the quarters in the Residential campus, 

JIPMER, Karaikal. 

 
 

(i) To be submitted / uploaded upto 15:00 hrs on 16.09.2026 to the office of the Executive 

Engineer and Senior Manager (C)-II, Karaikal Project Division-II, CPWD, Karaikal-

609602. 

(ii) To be opened in the presence of bidders who may be present at 15:30 hrs on 

16.09.2026 in the Office of the Executive Engineer and Senior Manager (C)-II, Karaikal 

Project Division-II, CPWD, Karaikal – 609 602. 

BID 

I / We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F 

Specifications applicable, Drawings & Designs, General Rules and Directions, Conditions of 

Contract, clauses of contract, Special conditions, Schedule of Rate & other documents and 

Rules referred to in the conditions of contract and all other contents in the tender document for 

the work. 
 

I / We hereby tender for the execution of the work specified for the President of India within the 

time specified in Schedule ‘F’ viz., schedule of quantities and in accordance in all respect with 

the specifications, designs, drawing and instructions in writing referred to in Rule-1 of General 

Rules and Directions and in Clause 11 of the Conditions of contract and with such materials as 

are provided for, by, and in respect of accordance with, such conditions so far as applicable. 
 

I / We agree to keep the tender open for 3 (Three) Months  from the date of opening of bid 

and not to make any modification in its terms and conditions. 

 
I/we have deposited EMD for the prescribed amount in the office of concerned Executive 

Engineer as per the bid document. 

A copy of earnest money deposit receipt of prescribed amount deposited in the form of 

Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt, Banker's 

Cheque or e-Bank Guarantee (as prescribed) issued by a Commercial Bank as earnest money. 

If I / We, fail to furnish the prescribed performance guarantee within prescribed period, I / We 

agree that the said President of India or his successors, in office shall without prejudice to any 

other right or remedy, be at liberty to forfeit the said earnest money absolutely.  

 

 

Further, if I / We fail to commence work as specified, 

I / We agree that President of India or the successors in office shall without prejudice to any 

other right or remedy available in law, be at liberty to forfeit the said earnest money and the 
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performance guarantee absolutely, otherwise the said earnest money shall be retained by him 

towards security deposit to execute all the works referred to in the tender documents upon the 

terms and conditions contained or referred to those in excess of that limit at the rates to be 

determined in accordance with the provision contained in Clause 12.2 and 12.3 of the tender 

form. Further, I / We agree that in case of forfeiture of Earnest Money & Performance 

Guarantee as aforesaid. I / We shall be debarred for participation in the re- tendering process 

of the work. 

I / We undertake and confirm that eligible similar work(s) has/have not been got executed 

through another contractor on back to back basis. Further that, if such a violation comes to the 

notice of Department, then I / we shall be debarred for tendering in CPWD in future forever. 

Also, if such a violation comes to the notice of Department before date of start of work, the 

Engineer-in-Charge shall be free to forfeit the entire amount of Earnest Money Deposit / 

Performance Guarantee. 

 
I / We hereby declare that I / We shall treat the tender documents drawings and other records 

connected with the work as secret / confidential documents and shall not communicate 

information / derived there from to any person other than a person to whom I / We am / are 

authorized to communicate the same or use the information in any manner prejudicial to the 

safety of the State. 

Dated: Signature of Contractor 

Witness: Postal Address 

Address: 

Occupation: 

ACCEPTANCE 

 
The above tender (as modified by you as provided in the letters mentioned hereunder) is 

accepted by me for and on behalf of the President of  India for  a sum of Rs. 

........................................................ (Rupees…………………………………………………………… 
………………………………………………………………) 

The letters referred to below shall form part of this contract agreement: 

(a) 

(b) 

(c) 

For & on behalf of President of India 

Signature……………………………… 

Date: Designation: Executive Engineer 
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PROFORMA OF SCHEDULES 

SCHEDULE ‘A’ 

Schedule of quantities 

SCHEDULE ‘B’ Schedule of materials to be issued to the contractor 
 

Sl. No. Description of item Quantity Rates in figures & words at 

which the material will be 

charged to the contractor 

Place of issue 

NIL 

SCHEDULE 'C' 

Tools and plants to be hired to the contractor 
 

S. No. Description Hire charges per day Place of Issue 

NIL 

SCHEDULE ‘D’ 

Extra schedule for specific requirements / document for the work, if any 

Civil Work 

Particular Specifications and Special Conditions: As per Part B of Bid Document 

SCHEDULE ‘E’ 

Reference to General Conditions of Contract: General Conditions of Contract 2023 for 

Construction work with amendments up to the last date of submission of bids 
 

Name of Work: Annual Repairs and Maintenance to JIPMER Academic & Residential 

Campus for the FY 2025-2026 at JIPMER, Karaikal campus. SH: Providing and 

fixing additional MS tubular sections in the existing window grills and SS 

extension nipple for all the quarters in the Residential campus, JIPMER, 

Karaikal. 

 
 

Estimated cost of work : ₹ 19,39,221/- 
 

Earnest Money : ₹ 38,784/- 
 

(To be returned after receiving performance guarantee) 

(i) Performance Guarantee : a) 5% of tendered value or Estimated Cost Put to Tender 
(ECPT) (whichever is higher).   

(b) Where the tendered amount is less than eighty percent 
(80%) of the Estimated Cost Put to Tender (ECPT), the 
Performance Guarantee, in addition to the requirement 
under (a) above, shall be increased by an amount equal to 
the difference between eighty percent (80%) of the ECPT 
and the tendered amount. 

 

(ii) Security Deposit : 2.5% of bid value 
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SCHEDULE 'F' (GENERAL RULES & DIRECTIONS) 

 
Officer inviting bid:    Executive Engineer and Senior Manager (C)-II, 

Karaikal Project Division - II, 

Central Public Works Department,  

            Karaikal – 609 602 

Definitions: 

2(v) Engineer-in-Charge 

(i) Civil Work 

Executive Engineer and Senior Manager (C)-

II, Karaikal Project Division-II, CPWD, 

Karaikal -609602 or his successors thereof. 

2(viii) Accepting Authority Executive Engineer and Senior Manager 

(C)-II, Karaikal Project Division-II, CPWD, 

Karaikal -609602 or his successors thereof. 

2(x) Percentage on cost of materials 

and Labour cover all to 

overheads and profits 

15% 

2(xi) Standard Schedule of Rates 

(i) Civil Work 

Based on Delhi Schedule of Rates DSR 

2023 with amendments issued up to the 

previous day of the last date of 

submission of bid. 

2(xii) Department Central Public Works Department (CPWD) 

9(ii) Standard CPWD Contract 

Form GCC 2023 

CPWD Form 7 & General Conditions of 

Contract 2023 for Construction works with 

amendments up to the last date of 

submission of bids 

 
Clause 1 

(i) Time allowed for submission of 

Performance Guarantee, Programme 

chart (Time and progress), and 

applicable labour licenses, registration 

with EPFO, ESIC & BOCW Welfare 

board or proof of applying thereof from 

the date of issue of letter of 

acceptance. 

 
 
 

 
7 (seven) days 

(ii) Maximum allowable extension with late 

fee @ 0.1% per day of Performance 

Guarantee amount beyond the period 

provided in (i) above 

7 (seven) days with late fee @ 0.1% 

per day of the PG amount (non-

refundable) 

 
Clause 2 

a) Authority for fixing compensation 

under Clause 2 

Superintending Engineer and Project 

Director, KPC, CPWD, Karaikal. or his 

successor thereof 
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Clause 2A 

 

a) Whether Clause 2A shall be 

applicable 

No 

 

Clause 5 

 

a) Number of days from the date of 

issue of letter of acceptance for 

reckoning date of start 

7 (seven) days or date of handing over of 

site whichever is later 

 
Table of Mile stones [Civil] 

 

Sl. 

No. 

Description of Mile 
stone 

Time allowed in 
months                  
(From 

date of start) 

Amount to be withheld in 
case of non-achievement of 

mile stone 

1 50% of the value of the 

work 

45 Days. 2.50 % of the total tendered 

value 

2 Complete work 90 Days. 2.50 % of the total tendered 

value 
 

 

Withheld amount shall be released if and when subsequent milestone is achieved within 

respective time specified. The main contractor will ensure that electrical components of the 

work are executed in time without giving any chance for slippage of milestone an account of 

delay in execution of associated electrical works by him. However, in case milestones are 

not achieved by the contractor for the work, the amount shown against milestone shall be 

withheld by the Engineer-In-Charge of the respective components. 

Note: Intending bidder may submit phasing of activities / milestones on the basis of their 

resources and methodology at the time of tendering corresponding to physical milestones / 

stages indicated in the above table. These shall be formed part of the agreement after 

approval of the accepting authority. 

 

 
Time allowed for execution of work 3 (Three) Months 

Time shall be Essence of the Contract and the 

work is to be completed on Time. 
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(i) Authority to convey the 

decision of shifting of 

milestone and extension of 

time 

Executive Engineer and Senior Manager (C) - II, 

Karaikal Project Division - II, Central Public Works 

Department, Karaikal -609602 

(ii) Authority to decide 

rescheduling of mile stones 

and extension of time 

Executive Engineer and Senior Manager (C) - II, 

Karaikal Project Division - II, Central Public Works 

Department, Karaikal -609602 

(iii) Shifting of date of start in 

case of delay in handing 

over of site 

Executive Engineer and Senior Manager (C) - II, 

Karaikal Project Division - II, Central Public Works 

Department, Karaikal -609602 

 
PROFORMA OF SCHEDULES (CLAUSE 5) 

Clause 5.1 

The Contractor shall submit a Time and Progress chart for each mile stone as soon as possible 

but within 7 days of issue of letter of award of work. Such chart shall be made in due 

consideration of the Schedule of Handing over of site as specified in the Schedule F 

(Annexure-A) and Schedule of issue of designs and drawings as specified in the Schedule F 

(Annexure-B). 

 
The Engineer-in-Charge may within 7 (seven) days of receipt of such chart, make 

modifications thereafter, if any, and communicate the approved chart to the contractor, failing 

which the chart submitted by the contractor shall be deemed to be approved by the Engineer-

in-Charge. 

 
Schedule of Handing over of site (Annexure-A) 

Part Portion of Site Description Time period for handing over 

reckoned from date of issue of 

letter of Intent 

Part A Existing Occupied quarters to be 
handed over on availability basis 

NA 07 (Seven) days or date of 

handing over of site 

whichever is later 

 
Schedule of issue of Designs and Drawings (Annexure-B) 

 

Part Portion of Design Description Time period for issue of 

design reckoned from date of 

receipt of tenders 

Part A 
Layout drawing, MS grill pattern 
drawing 

 
Not Applicable 
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Clause 5.1 

Schedule of rate of recovery for delay in 

submission of monthly progress report 

 
Not applicable 

 
Clause 5.2 

 

Mode of giving notices for hindrance Hindrance reporting to be done online through 

ERP Portal 

 
Clause 5.4 

 

Schedule of rate of recovery for delay in 

submission of revised programme 
Not applicable 

 
Clause 6A 

 

Mode of measurement CMB / eMB 

 
Clause 7 

Gross work to be done together with net payment / 

adjustment of advances for material collected, if 

any, since the last such payment for being eligible 

to interim payment 

 
Rs. 5 Lakhs  

 
Clause: 7A 

Whether Clause 7A shall be applicable: Yes 

No Running account bill shall be paid for the work till the applicable labour licenses, 

registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are submitted 

by the contractor to the Engineer-in-charge. 

Clause: 7B 

Whether Clause 7B shall be applicable: Yes 

Clause 8A: 

Authority to decide compensation on account 

if contractor fails to submit completion plans 
 

Not applicable 

Compensation 

 
Clause 10A 

List of testing equipment to be provided by the contractor at site lab: As Per Table 1 

Clause 10 B (ii) 

 

Whether Clause 10 B (ii) shall be applicable NO 

Clause 10C Not Applicable 

Clause 10CC Not Applicable 

For Construction Period  
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Sl. No. Relevant component of material / labour for price escalation Percentage of total value 

of work 

1 Labour Component 25% 

 
Clause 11 

 

Specifications to be 

followed for execution 

of work 

Civil Works: 

a) CPWD Specifications 2019 Volume- I & II with corrections 

slips up to the last date of submission / uploading of tender 

Note:  

1) The above Specifications shall be applicable with correction slips up to the last date 

of submission / uploading of bid and amendments thereof. 

2) Wherever CPWD Specifications are not available, works shall be executed as per 

Special Conditions, Particular Specifications, Relevant BIS Codes and terms and 

conditions mentioned in the NIT. Where no specifications or BIS Code is available, 

Manufacturer’s Specifications shall be followed.  

3) The direction of the Engineer-in-Charge shall be followed in absence of the above two. 

 
Clause 12 

 

12.2 (c) Deviation limit beyond which clause 12.2(c) shall apply for 

building work 

100% 

 (i) Deviation limit beyond which clause 12.2 (c) shall apply 

for foundation work (except items mentioned in earthwork 

subhead in DSR and related items 

100% 

 (ii) Deviation limit for items mentioned in earthwork subhead 

of DSR and related items 

100% 

 
Clause 16 

 

Competent Authority for deciding 

reduced rates 

Superintending Engineer and Project Director, 

Karaikal Project Circle, CPWD, Karaikal -609609 or 

his successors thereof 

 

 
Clause 18 

 

List of mandatory machinery, tools & plants to be 

deployed by the contractor at site 
As per direction of Engineer in 
charge 
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Clause 19 – Labour laws to be complied by the Contractor 
 

Competent authority for deciding penalty Executive Engineer and Senior Manager 

(C) - II, Karaikal Project Division - II, 

Central Public Works Department, 

Karaikal -609602 

Clause 19C Not applicable 

Clause 19D Rs. 500/- for each default 

Clause 19G Not applicable 

Clause 19K Not applicable 

 

 
Clause 25 

 

Conciliator 
Special Director General (Project Region Chennai), CPWD,  

Chennai 

Arbitrator Appointing 

Authority 

Superintending Engineer and Project Director, Karaikal Project  

Circle, CPWD, Karaikal or his successors thereof 

Place of Arbitration Karaikal 

 

 
Clause 32 (i) Requirement of Technical Representative(s) and Recovery Rates 

 

S
l.
 N

o
. 

Minimum 

Qualification of 

Technical 

Representative 

D
is

c
ip

lin
e
 

Designation 

(Principal Technical 

/ Technical 

Representative) 

M
in

im
u
m

 

E
x
p
e
ri
e
n
c
e
 

(Y
e
a
rs

) 

N
u
m

b
e
r 

Rate at which recovery shall 

be made from the contractor 

in the event of not fulfilling 

provision of Clause 32 (i) 

Figures 

(in `) 

Words 

(in `) 

 
 

 
1 

Graduate 

Engineer 

 
Or 

 

Diploma 

Engineer 

 
 

 
Civil 

 
Project Manager 

cum Planning / 

Quality/Site/ 

Billing Engineer 

2
 Y

rs
 o

r 

5
 Y

rs
 

re
s
p
e
c
ti
v
e
ly

 

 
 

 
1No. 

 
 

 
15,000/- 

 
(Rupees Fifteen 

Thousand only) 

per 

Month per 

Person 
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Annexure - C 1 

Form of Application by the Contractor for seeking Extension of Time 

 
1 Name of Contractor: 

2 Name of work as given in the agreement: 

3 Agreement No: 

4 Estimated amount put tender: 

5 Date of commencement of work as per agreement: 

6 Period allowed for completion of work as 

per agreement: 

7 Date of completion stipulated in agreement: 

8 Period for which extension of time has 

been given by authority in Schedule ‘F “ 

previously: 

 

 EE’s Letter No. and date Extension granted 

Months Days 

(a) 1st Extension    

(b) 2nd Extension    

(c) 3rd Extension    

(d) Total extension 

previously given 

   

 
1. Reasons for which extension have been previously 

given (copies of the previous applications should be 

attached): 

2. Period for which extension if applied : 

3. Hindrances on account of which extension is applied for 

which dates on which hindrances occurred and the period 

for which these are likely to last (for causes under clause 

5.2 and 5.3): 

 

Submitted to the authority indicated in Schedule “‘F” with copy to the 

Engineer –in – Charge. 

 
 

 
Signature of Contractor 

Date 
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Annexure - C 2 

Form of Application of the Contractor for seeking Rescheduling of Milestones 

 
1. Name of Contractor : 

1. Name of work as given in the agreement : 

2. Agreement No. : 

3. Estimated amount put tender : 

4. Date of commencement of works as per agreement : 

5. Period allowed for completion of work as per agreement : 

6. Date of completion stipulated in agreement : 

7. Rescheduling of milestones done previously : 

 EE’s Letter No. 

and date 

Rescheduling of Milestones Done 

Original Date Reschedule date 

(A) 1st Milestone    

(B) 2nd Milestone    

    

 

Rescheduling of Milestone applied for 

Milestone 

No. for which 

Rescheduling 

is applied 

Original / 

Rescheduled Date 

Details and 

Period of 

Hindrances 

Comments 

of 

Executive 

Engineer 

Proposed 

Rescheduled 

Date of 

(A)1st 

Milestone 

    

(B) 2nd 

Milestone 

    

     

 

 
Submitted to the Sub Divisional Officer 

 

 
Signature of Contractor 

Date 
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PART- B 

 
(Civil) 
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GENERAL SPECIFICATION 

1. Before tendering, the contractor shall inspect the site of work and shall fully acquaint 

himself about the conditions prevailing at site, availability of materials, availability of 

land and suitable locations for construction of godowns, stores and camp, transport 

facilities, the extent of leads and lifts involved in achieving the completion of work. 

2. The contractor shall at his own expense and risk arrange land for accommodation 

of labour, setting up of office, the storage of materials, erection of temporary 

workshops, construction of approach roads to the site of the work including land 

required for carrying out of all jobs connected with the completion of the work. 

However, the departmental land, to the extent available may be allowed to be used 

for the purpose free of rent without accepting any responsibility for the delay, if any, 

on this account. The contractor shall have to abide by the regulations of the 

authorities concerned and the directions of the Engineer-in-charge for the use of the 

land available at the site of work. If during construction, it becomes necessary to 

remove or shift the stored materials shed workshop, access roads, etc, to facilitate 

execution of any other work by any other agency, the contractor shall carry out the 

removal of shifting as directed by the Engineer – in – charge and no claim 

whatsoever, shall be entertained on this account. 

3. It shall be deemed that the contractor has satisfied himself as to the nature and 

location of the work, transport facilities, availability of land for setting up of camp, 

etc. the department will bear no responsibility for lack of such knowledge & the 

consequences thereof. 

4. The contractor shall have to make approaches to site, if so required and keep them 

in good condition for transportation of labour and materials as well as inspection of 

works by the Engineer – in – charge. Nothing extra shall be paid on this account. 

5. The contractor shall carry out true and proper setting out of the work in co- ordination 

with the Engineer – in – charge or his authorized representatives and shall be 

responsible for the correctness of the positions, levels, dimensions and alignments 

of all parts of the structure. If at any time, during the progress of the work, any error 

appears or arises in the position, level, dimensions or alignment of any part of the 

work, the contractor on being asked to do so by the Engineer –in– charge, shall 

rectify such error to the entire satisfaction of Engineer – in –charge. The checking 

by the Engineer – in – charge or his authorized representatives shall not relieve the 

contractor of his responsibility for the correctness of any setting out of any line or 

level. The contractor shall carefully protect and preserve all benchmarks, pegs and 

pillars provided for the setting out of works. 

6. All setting out activities concerning establishment of bench marks, theodolite 

stations, center line pillars, etc. including all materials, tools, plants, equipment’s, 

theodolite and all other instruments, labour, etc. required for performing all the 

functions necessary and ancillary thereto at the commencement of the work, during 

the progress of the work and till the completion of the work shall be carried out by 

the contractor and nothing extra shall be paid on this account. 

7. The Contractor shall at his own cost submit samples of all materials sufficiently in 

advance and obtain approval of Engineer – in – charge.  
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8. Subsequently the materials to be used in the actual execution of the work shall 

strictly conform to the quality of samples approved by the Engineer – in – charge 

and nothing extra shall be paid on this account. The acceptance of any sample or 

material on inspection shall not be a bar to its subsequent rejection, if found 

defective. 

9. The contractor shall at his cost, make all arrangements and shall provide necessary 

facilities as the Engineer – in – charge may require for collecting, preparing, packing, 

forwarding and transportation of the required number of samples for tests & for 

analysis at such time and to such places as directed by the Engineer – in- charge. 

Nothing extra shall be paid for the above operations including the cost of materials 

required for tests & analysis.  

10. The necessary tests shall be conducted in the laboratory approved by the 

Engineer – in – charge. The samples for carrying out all or any of the tests shall be 

collected by Engineer –in – charge or on his behalf by any other officer of CPWD. 

The contractor or his authorized representative shall associate himself in 

collection, preparation, packing and forwarding of such samples for the prescribed 

tests and analysis. In case the contractor or his authorized representative is not 

present or does not associate himself in the aforesaid operation the results of such 

tests and consequences thereon shall be binding on the contractor. 

11. Materials used on work without prior approval and testing (where testing is 

necessary) by the Engineer – in – charge are liable to be considered unauthorized, 

and not acceptable. The Engineer – in – charge shall have full powers for removal 

of any or all of the materials brought to site by contractor which are not in accordance 

with the contract specifications or do not conform, in character or quality to the 

samples approved by the Engineer – in – charge. In case of default on the part of 

the contractor in removing rejected materials, the Engineer – in – charge shall be at 

liberty to have them removed at the risk and cost of the contractor. 

12. The contractor shall make his own arrangement of water required for execution of 

work and get the water tested with regard to its suitability for use in the works and 

get written approval from the Engineer – in – charge before he proceeds with the 

use of same for execution of work. 

13. The work shall be carried out in such a manner so as not to interfere / or adversely 

/ or disturb other works being executed by other agencies, if any. 

 

14. Any damage done by the contractor to any existing work or work being executed by 

other agencies shall be made good by him at his own cost. 

15. The work shall be carried out in the manner complying in all respect with the 

requirement of relevant rules and regulations of the local bodies under the 

jurisdiction of which the work is to be executed and nothing extra shall be paid on 

this account. 

16. For completing the work in time, the contractor may have to work in two or more 

shifts and no claims whatsoever shall be entertained on this account, not with 

standing the fact that the contractor will have to pay extra amount if any to the 

laborers and other staff engaged directly or indirectly on the work according to the 

provisions of the labour regulations and the agreement entered upon. 
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17. The contractor will have to make his own arrangement for obtaining electric 

connection from the State Electricity Board and make necessary payment directly 

to the department concerned and / or install generators at the site of work, if required 

and nothing extra whatsoever will be payable on this account. 

18. The drawings for the work that will be issued by the Engineer – in –charge during 

execution of work shall at all times be properly correlated before executing any work 

and no claim whatsoever shall be entertained for discrepancies in the drawings. 

19. The contractor shall maintain in good condition all work executed till the completion 

of entire work entrusted to the contract under this contract. 

 

20. The rates for all items of work, unless clearly specified otherwise, shall include the 

cost of all labour materials, de – watering required, if any, and other inputs involved 

in the execution of the items. 

21. Unless otherwise provided in the schedule of quantities, the rates tendered by the 

contractor shall be all inclusive and shall apply to all heights, depths, leads and lifts, 

except for additional height in centering and shutting over a height of 3.5m.No claim 

whatsoever for idle labour, additional establishments, costs of hire and labour 

charges for tools and plants etc., would be entertained under any circumstances. 

 

22. For the safety of all labour directly or indirectly employed in the work for the 

performance of the contractor’s part of this agreement, the contractors shall, in 

addition to the provision of CPWD safety code and directions of the Engineer – in – 

charge, make all arrangements to provide facility as per the provision of Indian 

Standard Specifications (Codes) listed below & nothing extra shall be paid on this 

account. 

1. IS 3696 Part I Safety Code for scaffolds &ladders 

2. IS3696 PartII Safety Codefor scaffolds and ladders 

3. IS764 Safety Code for excavationwork. 

4. IS4138 Safety Code for working in compressed air. 

5. IS7293 Safety Code for working with construction machinery. 

6. IS7969 Safety Code for storage and handling of building 

materials. 

7. IS4130 Safety code for demolition of buildings. 

 

23. The contractor shall take all precautions to avoid all accidents by exhibiting 

necessary caution boards and by providing red flags, red lights and barriers. The 

contractor shall be responsible for any accident at the site of work and 

consequences thereof. 
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24. Royalty if any payable and all other incidental expenditure shall have to be paid by the 

contractor on all the boulders, metal shingle, earth, sand bajri, etc. collected by him for the 

execution of the work, direct to the concerned Revenue Authority of the State or Central 

Govt. and the amount paid shall not be reimbursed in any form whatsoever. 

 

25. Other agencies working at site will also simultaneously execute the works entrusted to them 

and to facilitate their working, the contractor shall make necessary provisions e.g. holes, 

openings, etc. for laying / burying pipes, cables, conduits,clamps, hooks, operation for the 

execution of other agencies smoothly. The final finishing of the work is to be executed in co – 

ordination with other agencies as directed by the Engineer – in – charge. 

 

26. On account of security considerations, there could be some restrictions on the working 

hours, movement of vehicles for transportation of materials and location of labour camp. The 

contractor shall be bound to follow all such restrictions and adjust the programme for 

execution of work accordingly. 

 

27. Stacking of materials and excavated earth shall be done as per the directions of the Engineer 

– in – charge. Double handling of materials or excavated earth if required shall have to be 

done by the contractor at his own cost. 

 

28. Cost of applying cement slurry over the concrete surface before fresh concrete is laid as per 

para 5.4.4.4 of CPWD specifications 2019 is included in the relevant items of the schedule of 

quantities and nothing extra shall be paid. 

 

29. Unless otherwise specified in the schedule of quantities the rates for all items of work shall 

be considered as inclusive of working in or under water and / or liquid mud and / or foul 

conditions including pumping or bailing out liquid mud or water accumulated in excavations 

during the progress of the work form springs, tidal or river seepage, rain, broken water mains 

or drains and seepage from subsoil acquifer. 

 

30. Stone slabs for risers and treads of stair cases and steps, where specified, shall be of single 

piece of required width and length. No joint shall be permitted. The holes of required shape 

and size shall be drilled in the single piece stone slabs of treads for fixing balustrades 

wherever necessary. Pattern of stone slabs for landings of staircase shall be decided by the 

Engineer – in – charge. Nothing extra is payable on this account. 

 

31. Stone slabs used for treads of staircase shall be provided with three lines of machine cut 

grooves of size 5 mm x 2 mm, 25 mm apart near the nosing of the steps. Nothing extra is 

payable on this account. 

 

32. To protect the flooring & steps of staircases during construction and until the completion of 

the work, finished / semi finished surface of flooring shall be covered with a thick layer plaster 

of paris and this layer shall be maintained in good condition till its removal. The removal of the 

layer of plaster of paris and cleaning the surface shall be done as and when decided by the 

Engineer – in – charge. After the removal of plaster of paris and cleaning of the surface, 

damage, if any, shall have to be made good by the contractor. No extra payment shall be 

made for doing this operation. 
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33. The steel work in railing includes fish tailing of the section to be embedded in concrete and 

fixing the same. 

 

34. In RCC work, to avoid displacement of reinforcement bars in any direction and to ensure 

proper cover, only factory made round / square type cover blocks should be used. 

 

35. Nothing extra will be paid for centering, shuttering, reinforcement and RCC work for sloped 

slabs and beams. Unless otherwise specified in the item. 

 

36. Steel bars shall be stored about 30 to 45 cms, above ground and where the storage is for 

more than 3 months, a coat of cement wash shall be given to the bars and nothing extra 

shall be paid towards cost of application of cement wash. 

 

37. Some restrictions may be imposed by the State Government on quarrying of sand, stones 

etc. from certain areas. For timely completion of work the contractor shall have to bring such 

materials from other quarries located elsewhere. 

 

38. The contractor shall give five years guarantee in the prescribed proforma for water proofing 

items specified in the schedule of quantities. In addition to this10% of the cost of executed 

items shall be retained either in cash / fixed deposit or in the form of Bank Guarantee which 

shall be released after the expiry of 10 years from the date of completion if no defects are 

found in water proofing or the defects are made good. This amount shall be adjusted against 

the expenses incurred on making good the defects if the contractor commits breach of 

guarantee. 

 

39. In case of any difference in the Hindi version and English version in any of the condition of 

contract, English version shall prevail. 

 

40. It is the responsibility of the contractor to obtain necessary no objection certificate, wherever 

required for approval of drawings, water supply, sanitary connection, electricity connection 

completion certificate, occupation certificate, clearance from fire protection department etc. 

from Central Govt. / State Govt. / Development Authority / Municipal corporation / Zilla 

Parishatt / Local Bodies / Village Panchayat any other organization as the case maybe. 

 

41. Nothing extra shall be paid to the contractor to such sanctions / approval / Clearance from the 

above Bodies. However, necessary requisition and letters required in this regard shall be 

given by the Department. The required fees and other statutory deposits as may be 

prescribed by the above bodies shall be borne by the Department. 

 

42. To facilitate gas connection, holes (if required by the Engineer – in – charge) including 

suitable rubber gasket to be provided in the kitchen platform for RCC slab / granite / 

Cuddappah slab etc., Nothing extra will be paid on the account and rates quoted for relevant 

items are inclusive of making such provision. 
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43. Concrete mixers to be used on the work shall have arrangement for weighing water and 

controlling water cement ratio. 

 

44. If the weight of reinforcement and structural steel provided in the work differs from standard 

tables the following procedure shall be followed for arriving the quantity. 

 

a) If the actual weight is more than standard weight only standard weight shall be 

considered for payment. 

b) If the actual weight is less than standard weight but within the permissible variation 

only actual weight shall be considered for payment. 

 

45. Contractor shall be responsible for the watch and ward of the materials lying at site/building 

in all respect till the handing over of building. 

 

46. Materials required for day-to-day maintenance shall be issued as and when required by the 

Junior Engineer in-charge of work. 

 

47. INDEMNITY:- 

 

The successful tenderer shall at all times indemnify the department, consequent on this 

works contract. The successful tenderer shall be liable, in accordance with the Indian Law 

and Regulations for any accident occurring due to any cause and the contractor shall be 

responsible for any accident or damage incurred or claims arising there from during the 

period of erection, construction and putting into operation the equipment’s and ancillary 

equipment under the supervision of the successful tenderer in so far as the latter is 

responsible. The successful tenderer shall also provide all insurance including third party 

insurance as may be necessary to cover the risk. No extra payment would be made to the 

successful tenderer on account of the above. 
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SECTION 1 

SPECIAL CONDITIONS FOR CIVIL WORKS 

1.1 The Contractors are advised to inspect and examine the site and its surroundings 

and satisfy themselves with the nature of site, the means of access to the site, the 

constraints of space for stacking material / machinery, labour etc. constraints put 

by local regulations, if any, weather conditions at site, general ground / subsoil 

conditions etc. or any other circumstances which may affect or influence their bids. 

The site is available for work.. The contractor shall carry out survey of the work 

area, at his own cost, setting out the layout and fixing of alignment of the building 

as per architectural and Structural drawings in consultation with the Engineer-in-

Charge and proceed further ensuring full structural continuity and integrated and 

monolithic construction. Any discrepancy between the architectural drawings and 

actual layout at site shall be brought to the notice of the Engineer-in-charge. 

 

1.2 The Contractor shall, if required by him, before submission of the bid, inspect the 

drawings in the Office of the Executive Engineer and Senior Manager (C)-II, 

Karaikal Project Division-II, CPWD, Karaikal - 609602. The Department shall not 

bear any responsibility for the lack of knowledge and also the consequences, 

thereof to the Contractor. The information and data shown in the drawings and 

mentioned in the bid documents have been furnished, in good faith, for general 

information and guidance only. The Engineer-in-Charge, in no case, shall be held 

responsible for the accuracy thereof and/or interpretations or conclusions drawn 

there from by the Contractor and all consequences shall be borne by the 

Contractor. No claim, whatsoever, shall be entertained from the Contractor, if the 

data or information furnished in bid document is different or in-correct otherwise or 

actual working drawings are at variance with the drawings available for inspection 

or attached to the bid document.  It is presumed that the Contractor shall satisfy 

himself for all possible contingencies, incidental charges, wastages, bottlenecks 

etc. likely during execution of work and acts of coordination, which may be 

required between different agencies. Nothing extra shall be payable on this 

account. 

 

1.3 The nomenclature of the item given in the schedule of quantities gives in general 

the work content but is not exhaustive i.e. does not mention all the incidental works 

required to be carried out for complete execution of the item of work. The work 

shall be carried out, all in accordance with true intent and meaning of the 

specifications and the drawings taken together, regardless of whether the same 

may or may not be particularly shown on the drawings and/or described in the 

specifications, provided that the same can be reasonably inferred therefrom may 

be several incidental works, which are not mentioned in the nomenclature of each 

item but will be necessary to complete the item in all respects. All these incidental 

works / costs which are not mentioned in item nomenclature but are necessary to 

complete the item shall be deemed to have been included in the rates quoted by 

the contractor as percentage rate for various items in the schedule of quantities.  

No adjustment of rates shall be made for any variation in quantum of incidental 

works due to variation / change in actual working drawings.  Also, no adjustment of 

rates shall be made due to any change in incidental works or any other deviation in 

such element of work (which is incidental to the items of work and are necessary to 

complete such items in all respects) on account of the directions of Engineer-in-

Charge.  Nothing extra shall be payable on this account. 
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1.4 The contractor(s) shall give to the local body, police and other authorities all 

necessary notices etc. that may be required by law and obtain all requisite licenses 

for temporary obstructions, enclosures etc. and pay all fee, taxes and charges 

which may be leviable on account of these operations in executing the contract. He 

shall make good any damage to the adjoining property whether public or private 

and shall supply and maintain lights either for illumination or for cautioning the 

public at night. 

 

1.5 The Contractor(s) shall take all precautions to avoid accidents by exhibiting 

necessary caution boards day and night. In case of any accident of labours / 

contractual staffs the entire responsibility will rest on the part of the contractor and 

any compensation under such circumstances, if becomes payable, shall be entirely 

borne by the contractor. 

 

1.6 The work shall generally be carried out in accordance with the “CPWD 

Specifications 2019 Vol. I & II” with correction slips issued up to the last date of 

submission of bids, additional/Particular Specifications, Architectural /Structural 

drawings and as per instructions of Engineer-in-Charge. Any additional item of the 

work, if taken up subsequently, shall also confirm to the relevant CPWD 

specifications as mentioned above.  Working (both Architect and structural) 

drawings will be released progressively to the contractor commensurate to the 

construction schedule approved by Engineer-in-charge. 

 

1.7 The several documents forming the bid are to be taken as mutually complementary 

to one another. Detailed drawings shall be followed in preference to small scale 

drawings and figured dimensions in preference to scale dimensions. 

 

1.8 The works to be governed by this contract shall cover delivery and transportation 

up to destination, safe custody at site, insurance, erection, testing and 

commissioning of the entire works. The works to be undertaken by the contractor 

shall inter-alia include the following: 

 

(a) Preparation of detailed SHOP drawings and AS BUILT drawings wherever 

applicable 

(b) Obtaining of Statutory permissions wherever applicable and required 

(c) Pre-commissioning tests as per relevant standard specifications, code of practice, 

Acts and Rules wherever required. 

 

1.9 Warranty obligation for the equipment’s and / or fittings / fixtures supplied by 

the contractor: Contractor shall provide all the shop drawings or layout drawings 

for all the coordinated services before starting any work or placing any order of any 

of the services etc. These shop drawings/layout drawings shall be got approved 

from Engineer-in-charge before implementation and this shall be binding on the 

contractor. The contractor shall submit material submittals along with material 

sample for approval of Engineer-in-Charge prior to delivery of material at site. 
 

1.10 The work shall be carried out in accordance with the approved architectural 

drawings, structural drawings, service drawings to be issued from time to time, by 

the Engineer-in-Charge. Before commencement of any item of work the contractor 

shall correlate all the relevant architectural and structural drawings, nomenclature 

of items and specifications etc. issued for the work and satisfy himself that the 

information available from there is complete and unambiguous. The figure and 

written dimension of the drawings shall be superseding the measurement by scale. 
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The discrepancy, if any, shall be brought to the notice of the Engineer-in- charge 

before execution of the work. The contractor alone shall be responsible for any 

loss or damage occurring by the commencement of work on the basis of any 

erroneous and or incomplete information and no claim whatsoever shall be 

entertained by the department on this account. 

 

The delay caused on account of non-timely action by the contractor in resolution of 

the differences whatsoever shall not be considered as valid ground for extension of 

time unless otherwise accepted by Engineer in charge. 

1.11 Unless otherwise provided in the Schedule of quantities, the rates bided by the 

contractor shall be all inclusive and shall apply to all heights, lifts, leads and depths 

of the building and nothing extra shall be payable to him on this account. Payment 

for centering, shuttering, however, if required to be done for floor heights greater 

than 3.5m shall be admissible at rates arrived in accordance with clause 12 of the 

agreement if not already specified. 

 

1.12 The Contractor(s) shall take instructions from the Engineer-in-Charge regarding 

collection and stacking of materials at suitable place. No stacking of materials or 

excavated earth or building rubbish shall be stacked on areas where other 

buildings, roads, services and compound walls are to be constructed. The stacking 

shall take place as per stacking plan. However, if any change is required, the same 

shall be done with the approval of Engineer-in-Charge. 

 

1.13 The Contractor shall bear all incidental charges for cartage, storage and safe 

custody of materials, if any, issued by department as well as to those materials 

also arranged by the contractor. 

Wherever the BOQ item stipulates design, the contractor shall have to supply 

designs and shop drawings which shall have to be vetted by CPWD or any other 

Institute of repute as approved by Engineer-in-Charge, and all costs towards the 

same, including charges for vetting shall be deemed to have been included in the 

quoted rates. 

  

1.14 The contractor shall give performance test of the entire installation(s) as per the 

specifications in the presence of the Engineer-in-charge or his authorized 

representative before the work is finally accepted and nothing extra what-so-ever 

shall be payable to the contractor for such test. 

  

1.15 The contractor shall make his own arrangements for water and for obtaining 

electric connections if required and make necessary payments directly to the State 

Govt. departments concerned. Contractor shall get the water tested from 

laboratory approved by the Engineer-in-charge at regular interval as per the 

CPWD Specifications 2019. All expenses towards collection of samples, packing, 

transportation etc. shall be borne by the contractor. 

 

1.16 PREVENTION OF NUISANCE AND POLUTION CONTROL 

 The contractor shall take all necessary precautions to prevent any nuisance or 

inconvenience to the owners, tenants or occupiers of adjacent properties and to 

the public in general and to prevent any damage to such properties from pollutants 

like smoke, dust, noise.  The contractor shall use such methodology and 

equipment so as to cause minimum environmental pollution of any kind during 

construction and minimum hindrance to road users and to occupants of the 

adjacent properties or other services running adjacent/near vicinity.  

The contractor shall make good at his cost and to the satisfaction of the Engineer-
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in-Charge, any damage to roads, paths, cross drainage works or public or private 

property whatsoever caused due to the execution of the work or by traffic brought 

thereon by the contractor. All waste or superfluous materials shall be carried away 

by the contractor, without any reservation, entirely to the satisfaction of the 

Engineer-in-Charge. 

 

1.17 Utmost care shall be taken to keep the noise level to the barest minimum so that 

no disturbance as far as possible is caused to the nearby occupants/users of 

building(s), if any. 

 

 

1.18 The works need to be carried out in occupied quarters in working hours i.e 

10.00 AM to 06.00 PM without making any damage to existing infrastructure 

and furniture & any other equipment’s of the tenant. 

 

In any case the work shall not be carried out during the night times. The 

contractor should adhere to the rules and regulations of the JIPMER 

residential campus. 

  

 

1.19 It is advised to carry out the work preferably on holidays because most of the 

quarters will be available only on holidays the contractor has to plan his work 

accordingly.  

 

 

1.20 SECURITY AND TRAFFIC ARRANGEMENTS 

 In the event of any restrictions being imposed by the Security agency of Client 

Department / CPWD/ Coimbatore Traffic or any other local authority having 

jurisdiction in the area on the working or movement of labour /material, the 

contractor shall strictly follow such restrictions and nothing extra shall be payable 

to the contractor on such accounts. The loss of time on these accounts, if any, 

shall have to be made up by augmenting additional resources whatever required. 

 

1.21 The contractor is required to make his own arrangements to provide huts for 

labourers as is acceptable to local bodies and nothing extra shall be paid on this 

account. He shall make his own arrangements for stores, field office etc.  Before 

biding, he shall visit the site and assess the manner in which he is able to arrange 

the above facilities.  The Engineer-in-Charge shall in no way be responsible for 

any delay on this account and no claim, whatsoever, on this account shall be 

entertained. 
 

1.22 No payment shall be made for any damage caused by rain, snowfall, flood or any 

other natural calamity, whatsoever during the execution of the work. The contractor 

shall be fully responsible for any damage to the govt. property and the work for 

which payment has been advanced to him under the contract and he shall make 

good the same at his risk and cost. The contractor shall be fully responsible for 

safety and security of his material, T&P/Machinery brought to the site by him. 

1.23 The contractor shall construct suitable godowns, yard at the site of work for storing 

all other materials so as to be safe against damage by sun, rain, damages, fire, 

theft etc. at his own cost and also employ necessary watch and ward 

establishment for the purpose at his cost. 

 

1.24 All materials obtained from contractor shall be got checked by the representative of 
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Engineer-in-Charge on receipt of the same at site before use. 

 

1.25 Royalty at the prevalent rates shall have to be paid by the contractor on all the 

boulders, metals, shingles sand and bajri etc. collected by him for the execution of 

the work, direct to the Revenue authority or authorized agent of the State 

Government concerned or Central Government. 

 
1.26 The contractor shall be responsible for the watch and ward/guard of the buildings, 

safety of all fittings and fixtures including all equipment’s, services provided by him 

against pilferage and breakage during the period of Installations and thereafter till 

the building is physically handed over to the Client Department. No extra 

payment shall be made on this account and no claim shall be admissible on this 

account. 

 
1.27 The Contractor shall keep himself fully informed of all acts and laws of the Central 

& State Governments, all orders, decrees of statutory bodies, tribunals having any 

jurisdiction or authority, which in any manner may affect those engaged or 

employed and anything related to carrying out the work. All the rules & regulations 

and bye-laws laid down by Collector / TN State Govt. and any other statutory 

bodies shall be adhered to, by the contractor, during the execution of work. The 

Contractor shall also adhere to all traffic restrictions notified by the local 

authorities.  The extra sewerage charges (one time charges for commencement of 

work) required to be paid to the Municipal Corporation/ other statutory bodies shall 

be paid by the department and need not be considered by the contractor. All 

statutory taxes, levies, charges (including water and sewerage charges, charges 

for temporary service connections and / or any other charges) payable to such 

authorities for carrying out the work, shall be borne by the Contractor. The water 

charges (for municipal water connection as well as tanker water) shall be borne by 

the contractor. Also, if the contractor obtains water connection for the drinking 

purposes from the municipal authorities or any other statutory body, the 

consequent sewerage charges shall be borne by the contractor. The clause 31A of 

the General conditions of contract for CPWD Construction works - 2020 is not 

applicable to the bid. The Contractor shall arrange to give all notices as required 

by any statutory / regulatory authority and shall pay to such authority all the fees 

that is required to be paid for the execution of work.  

 

He shall protect and indemnify the Department and its officials & employees 

against any claim and /or liability arising out of violations of any such laws, 

ordinances, orders, decrees, by himself or by his employees or his authorized 

representatives. Nothing extra shall be payable on these accounts. The fee 

payable to statutory authorities for obtaining the various permanent service 

connections and Occupancy Certificate for the building shall be borne by the 

Department. 

  

1.28 The Contractor shall make all necessary arrangements for protecting works 

already executed from rains, fog or likewise extreme weather conditions and for 

carrying out further work, during monsoon including providing and fixing temporary 

shelters, protections etc. Nothing extra shall be payable on this account and also 

no claims for hindrance shall be entertained on this account. 

 

1.30 In case of flooding of site on account of rain or any other cause and any 

consequent damage, whatsoever, no claim financially or otherwise shall be 

entertained notwithstanding any other provisions elsewhere in the contract 
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agreement. Also, the Contractor shall make good, at his own cost, the damages 

caused, if any. Further, no claims for hindrance shall be entertained on this 

account. 

 

1.31 The contractor will take reasonable precautions to prevent his workman and 

employees from removing and damaging any flora (plant/vegetation) from the 

project area. 

 

1.32 TOOLS AND PLANTS 

 The contractor should have own constructions equipment required for the proper 

and timely execution of the work. Nothing extra shall be paid on this account.No 

tools and plants including any special T&P etc. shall be supplied by the 

Department and the Contractor shall have to make his own arrangements at his 

own cost.  No claim of hindrance (or any other claim) shall be entertained on this 

account. 

 

1.33 SCAFFOLDING 

 Wherever required for the execution of work, all the scaffolding shall be provided 

and suitably fixed, by the Contractor. It shall be provided strictly with steel double 

scaffolding system, suitably braced for stability, with all the accessories, gangways, 

etc. with adjustable suitable working platforms to access the areas with ease for 

working and inspection. Single scaffolding system is strictly prohibited and shall 

invite necessary action. It shall be designed to take all incidental loads. It should 

cater to the safety features for workmen.  Nothing extra shall be payable on this 

account.  It shall be ensured that no damage is caused to any structure due to the 

scaffolding. 

 

1.34 

 

 

 

 

 

 

 

 

 

1.35 

The Contractor shall do proper sequencing of the various activities by suitably 

staggering the activities within various pockets in the plot so as to achieve early 

completion. The agency to deploy adequate equipment, machinery and labour as 

required for the completion of the entire work within the stipulated period specified. 

Also ancillary facilities shall be provided by contractor commensurate with 

requirement to complete the entire work within the stipulated period.  Nothing extra 

shall be payable on this account. Adequate number/sets of equipment in working 

condition, along with adequate stand-by arrangements, shall be deployed during 

entire construction period.  

 

It shall be ensured by the Contractor that all the equipment, Tools & Plants, 

machineries etc. provided by him are maintained in proper working conditions at all 

times during the progress of the work and till the completion of the work. 

Further, all the constructional tools, plants, equipment and machineries provided by 

the Contractor, on site of work or his workshop for this work, shall be exclusively 

intended for use in the construction of this work and they shall not be shifted/ 

removed from site without the permission of the Engineer-in-Charge. 

 

1.36 The Contractor shall maintain all the work in good condition till the completion of 

entire work. The Contractor shall be responsible for and shall make good, all 

damages and repairs, rendered necessary due to fire, rain, traffic, floods or any 

other causes.  The Engineer-in-Charge shall not be responsible for any claims for 

injuries to person/workmen or for structural damage to property happening from 

any neglect, default, want of proper care or misconduct on the part of the 

Contractor or of any other of his representatives, in his employment during the 

execution of the work. The compensation, if any, shall be paid directly to the 
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Department / authority / persons concerned, by the Contractor at his own cost. 

1.37 RESPONSIBILITY 

(i) The contractor shall protect and indemnify the CPWD and its officials & employees 

against any claim and /or liability arising out of violations of any such laws, 

ordinances, orders, decrees, by himself or by his employees or his authorized 

representatives. Nothing extra shall be payable on these accounts. 

 

(ii) The fee payable to statutory authorities for obtaining the various permanent service 

connections and Building Use Certificate for the building shall be borne by the 

CPWD. 

(iii) The Contractor shall assume all liability, financial or otherwise in connection with 

this contract and shall protect and indemnify the CPWD from any and all damages 

and claims that may arise on any account. The Contractor shall indemnify the 

Department CPWD against all claims in respect of patent rights, royalties, design, 

trademarks- of name or other protected rights, damages to adjacent buildings, 

roads or members of public, in course of execution of work or any other reasons 

whatsoever, and shall himself defend all actions arising from such claims and shall 

indemnify the Department in all respect from such actions, costs and expenses. 

Nothing extra shall be payable on this account. 

 

Any material dumped or stored within the working area or any associated area 

shall be removed, shifted, or relocated by the contractor, as required, without any 

additional cost . No hindrance, extension of time, or claim for extra payment on 

account of such shifting shall be entertained. The contractor shall also be solely 

responsible for the prevention of damage to the materials during shifting, handling, 

storage, and re-stacking. Any loss or damage shall be made good by the 

contractor at their own cost. 

 

1.38 SUPERVISION OF WORK 

 The Contractor shall depute Site Engineer & skilled workers as required for the 

work. He shall submit organization chart along with details of Engineers and 

supervisory staff. It shall be ensured that all decision making powers shall be 

available to the representatives of the Contractor at work site itself to avoid any 

likely delays on this account. The Contractor shall also furnish list of persons for 

specialized works to be executed for various items of work. The Contractor shall 

identify and deploy key persons having qualifications and experience in the similar 

and other major works, as per the field of their expertise. If during the course of 

execution of work, the Engineer-in-Charge is of the opinion that the deployed staff 

is not sufficient or not well experienced; the Contractor shall deploy more staff or 

better-experienced staff at site as mentioned in the bid document to complete the 

work with quality and within stipulated time limit. 

  

1.39 RATES(S) OFFERED 

 The rate(s) offered by the Contractor are deemed to be inclusive of site clearance, 

setting out work, profile, setting lay out on ground, establishment of reference 

bench mark(s), installing various signage, taking spot levels, survey with total 

station, construction of all safety and protection devices, compulsory use of helmet 

and safety shoes, and other appropriate safety gadgets  by workers, imparting 

continuous  training for all the  workers, barriers, preparatory works, construction of 

clean, hygienic and well ventilated workers housings in sufficient numbers as per 

drawing supplied by Engineer in charge,  working during monsoon or odd season, 

working beyond normal hours,  
 

working at all depths, height, lead, lift, levels and location, etc and any other 
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unforeseen but essential incidental works required to complete this work. Nothing 

extra shall be payable on this account and no extension of time for completion of 

work shall be granted on these accounts. 

 

The  rate(s) offered  by the  bidder, shall  be  firm  and  inclusive  of  all  taxes  and  

levies (including works contract tax and construction labour welfare cess but 

excluding service tax).No foreign exchange shall be made available by the 

Department for importing (purchase) of equipment, plants, machinery, materials of 

any kind or any other items required to be carried out during execution of the work. 

No delay and no claim of any kind shall be entertained from the Contractor, on 

account of variation in the foreign exchange rate. 

 

Ancillary and incidental facilities required for execution of work like labour camp, 

stores, fabrication yard, offices for Contractor, watch and ward, temporary ramp 

required to be made for working at the basement level, temporary structure for 

plants and machineries, water  storage  tanks,  installation  and  consumption  

charges  of  temporary  electricity, telephone, water etc. required for execution of 

the work, liaison and pursuing for obtaining various No Objection Certificates, 

protection works, testing facilities / laboratory at site of work, facilities for all field 

tests and for taking samples etc. during execution or any other activity which is 

necessary (for execution of work and as directed by Engineer-in-Charge), shall be 

deemed to be included in rates quoted by the Contractor. Nothing extra shall be 

payable on these accounts. Before start of the work, the Contractor shall submit to 

the Engineer-in-Charge, a site / construction yard layout, specifying areas for 

construction, site office, positioning of machinery, material yard, cement and other 

storage, steel fabrication yard, site laboratory, water tank, etc.  

 

For completing the work in time, the Contractor might be required to work in two or 

more shifts (including night shifts). No claim whatsoever shall be entertained on 

this account, notwithstanding the fact that the Contractor may have to pay extra 

amounts for any reason, to the labourers and other staff engaged directly or 

indirectly on the work according to the provisions of the labour and other statutory 

bodies regulations and the agreement entered upon by the Contractor with them. 

All material shall only be brought at site as per program finalized with the Engineer-

in- Charge. Any pre-delivery of the material not required for immediate 

consumption shall not be accepted by the department and thus not paid for. 
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1.40 SAFETY MEASURES 

(i) WARNING/ CAUTION BOARDS: All temporary warning / caution 

boards / glow signage display such as “Construction Work in 

Progress”, “Keep Away”,   “No Parking”, Diversions & protective 

Barricades etc.  shall  be  provided  and  displayed  during  day  time  

by  the Contractor,  wherever required  and as directed by the  

Engineer-in-Charge. These glow signage and red lights shall be 

suitably illuminated during night also. The Contractor shall be solely 

responsible for damage and accident caused, if any, due to negligence 

on his part. Also he shall ensure that no hindrance, as far as possible, 

is caused to general traffic during execution of the work. This signage 

shall be dismantled & taken away by the Contractor after the 

completion of work, only after approval of the Engineer – in – Charge. 

Nothing extra shall be payable on this account. 

(ii) SIGN BOARDS: The Contractor shall provide and erect a display 

board of size and shape as required and paint over it, in a legible and 

workman like manner, the details about the salient features of the 

project, as required by the Engineer-in-Charge. The Contractor shall 

fabricate and put up a sign board in an approved location and to an 

approved design indicating name of  the project, Client/Owner, 

Engineer-in-charges, Structural Consultants, Department etc. besides 

providing space for names of other Contractors, Sub-Contractors and 

specialized agencies within 15 days from issue of award letter. Nothing 

extra shall be payable on this account.  In case of non-

compliance/delay in compliance in this,  

 

a recovery @ Rs. 500/- per day will be imposed which will be made 

from the immediate next R/A Bill of the Contractor. 

(iii) Necessary  protective  and  safety  equipment’s such as helmet, 

safety shoes, gloves etc  shall  be  provided  to  the  Site  

Engineers, Supervisory staffs, labours, technical staffs of the 

contractor and also to the Departmental officials supervising / 

inspecting the works by the Contractor at his own cost and to be 

used at site. Nothing extra will be paid on this Account. 
 

(iv) Nylon net (50x50mm aperture and 4mm dia) at site shall be fixed 

to hooks etc., along periphery of building at various levels 

required and as directed by Engineer-in-charge for safety of the 

work staffs for which nothing extra will be paid on this Account. 

(v) No inflammable materials including P.O.L shall be allowed to be stored 

in huge quantity at site. Only limited quantity of P.O.L may be allowed 

to be stored at site subject to the compliance of all rules / instructions 

issued by the relevant authorities and as per the direction of Engineer –

in- Charge in this regard. Also all precautions and safety measures 

shall be taken by the Contractor for safe handling of the P.O.L products 

stored at site. All consequences on account of unsafe handling of 

P.O.L shall be borne by the Contractor. 

 

1.41 QUALITY ASSURANCE 

 The  proposed  work  is  a  prestigious  campus development project  

and  quality  of  work  is  of  paramount importance. Contractor shall 

have to engage well-experienced skilled labour and deploy modern 

T&P and other equipment to execute the work. Many items like 
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specialized flooring work, silicon sealant and backer rod fixing in 

expansion joints, factory made door- window shutters, proper slope 

maintaining in toilet units, - water supply installation, water proofing 

treatment, will specially require engagement of skilled workers having 

experience particularly in execution of such items. 

The contractor shall ensure quality construction in a planned and time 

bound manner. Any sub-standard material / work beyond set out 

tolerance limit shall be summarily rejected by the Engineer-in-charge 

&contractor shall be bound to replace / remove such sub-standard / 

defective work immediately. If any material, even though approved by 

Engineer-In-Charge is found defective or not conforming to 

specifications shall be replaced / removed by the contractor at his own 

risk & cost. 

The contractor has to establish field laboratory at site including all 

necessary equipment for field tests as given in Schedule ‘F’.  All the 

relevant and applicable standards and specifications shall be made 

available by the contractor at his cost in the field laboratory.  The 

contractor shall designate one of his technical representatives as 

Quality Assurance Engineer, who shall be responsible for carrying out 

all mandatory field/laboratory tests.  The contractor shall also provide 

adequate supporting staff at his cost for carrying out field tests, 

packaging and forwarding of samples for outside laboratory tests and 

for maintaining test records. The tests, as necessary and where no 

field laboratory facilities are available, shall be conducted in the 

laboratory approved by the Engineer–in- Charge. For materials for 

which field testing equipment is established at site, for those materials 

90% of total tests shall be done at the laboratory established at site by 

contractor and remaining 10% in the reputed laboratories approved by 

Engineer-in-charge. The samples shall be taken for carrying out all or 

any of the tests stipulated in the particular specifications and as 

directed by the Engineer-in-Charge or his authorized representative. 

All the registers of tests carried out at Construction Site or in outside 

laboratories and all material at site (MAS) registers including cement 

register shall be maintained by the contractor which shall be issued to 

the contractor by Engineer-in-charge. All the entries in the registers will 

be made by the designated Engineering Staff of the contractor and 

same should be regularly reviewed by JE/AE/AEE/EE. Contractor shall 

be responsible for safe custody of all the registers. 

The Contractor shall at his own risk and cost make all arrangements 

and shall provide all such facilities including material and labour, the 

Engineer-in-Charge may require for collecting, preparing, forwarding 

the required number of samples for testing as per the frequency of test 

stipulated in the contract specifications or as considered necessary by 

the Engineer-in-Charge, at such time and to such places, as directed 

by the Engineer-in-Charge. Nothing extra shall be payable for the 

above. 

The Contractor or his authorized representative shall associate in 

collection, preparation, forwarding and testing of such samples. In case 

he or his authorized representative is not present or does not associate 

him, the result of such tests and consequences thereon shall be 

binding on the Contractor. The Contractor or his authorized 

representative shall remain in contact with the Engineer-in–Charge or 

his authorized representative associated for all such operations. No 
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claim of payment or claim of any other kind, whatsoever, shall be 

entertained from the Contractor. All the testing charges shall be 

borne by the contractor. 

 

All the hidden items such as water supply lines, drainage pipes, 

conduits, sewers etc. are to be properly tested as per the design 

conditions before covering and their measurements in computerized 

measurement book duly test checked shall be deposited with Engineer 

in charge or his authorized representative, prior to hiding these items. 

Water tanks, taps, water supply and drainage pipes, fittings and 

accessories should confirm to bylaws and municipal body / corporation 

where CPWD Specifications are not available. The contractor should 

engage licensed plumbers for the work and get the materials 

(fixtures/fittings) tested by the Municipal Body/Corporation authorities 

wherever required at his own cost. 

The contractor shall give performance test of the entire installation(s) 

as per the standing specifications before the work is finally accepted 

and nothing extra whatsoever shall be payable to the contractor for the 

test. 

The contractor shall have to execute guarantee bonds in respect of 

water proofing works as per Performa enclosed. 

The Contractor shall arrange electricity at his own cost for testing of the 

various electrical installations as directed by Engineer-in-Charge and 

for the consumption by the contractor for executing the work. Also all 

the water required for testing various electrical installations, fire pumps, 

wet riser / fire fighting equipment’s, fire sprinklers etc. and also testing 

water supply,  and drainage lines, water proofing of underground sump, 

overhead tanks, water proofing treatment etc. shall be arranged by the 

contractor at his own cost.  Nothing extra shall be payable on this 

account. 

 

1.42 SUBMISSION AND DOCUMENTATION 

(i) The Contractor should obtain signature from each occupant of the 

quarters after completing the work in each quarters and the final report 

which includes the acknowledgement from the occupant, to be 

submitted to the department.  

(ii) The contractor shall make available four (04) sets of computerized 

Standard Measurement Books (SMBs) having measurement of all the 

permanent standing in a building. 

(iii) The Performance Guarantee shall not be released to the contractor 

until the aforesaid drawings are submitted to the Engineer-in-Charge 

 

(iv) The contractor will submit computerized measurement sheet for the 

work carried out by him for making payment as per Clause – 6A of the 

CPWD General Conditions of Contract 2023 for Construction work 

with amendments up to the last date of submission of bids.  For 

casting of RCC members and other hidden items the corrected and 

duly test checked measurement sheets of reinforcement or that of other 

hidden items shall be deposited with Engineer in charge or his 

authorized representative, before casting of RCC or other hidden items. 

The delay in submission of corrected and duly checked measurement 

sheet may, therefore, delay casting of RCC or execution of hidden item 

for which no hindrance shall be recorded. 
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(v) To avoid delay, contractor should submit all samples well in advance so 

as to give timely orders for procurement. 

 

1.43 TEMPORARY WATER / ELECTRICITY / TELEPHONE CONNECTION 

 Arrangement of temporary telephone connection, water and electricity 

required by Contractor, shall be made by him at his own cost and also 

necessary permissions shall be obtained by him directly from 

concerned authorities, under intimation to the Department. Also, all 

initial cost and running charges, and security deposit, if any, in this 

regard shall be borne by him.  The Contractor shall adhere by all the 

rules/ bye laws applicable in this regard and he shall be solely 

responsible for any penalty on account of violation of any of the 

rules/byelaws in this regard.  Nothing extra shall be payable on this 

account.   

The Contractor shall be responsible for maintenance and watch and 

ward of the complete installation and water / electricity meter and shall 

also be responsible for any pilferage, theft, damage, penalty etc. in this 

regard.  The Contractor shall indemnify the Department against any 

claim arising out of pilferage, theft, damage, penalty etc. whatsoever on 

this account. Nothing extra shall be payable on this account. 

The Department shall in no way be responsible for either any delay in 

getting electric and/or water and/or telephone connections for carrying 

out the work or not getting connections at all.  No claim of delay or any 

other kind, whatsoever, on this account shall be entertained from the 

Contractor.  Also contingency arrangement of stand-by water & electric 

supply shall be made by the Contractor for commencement and 

smooth progress of the work so that work does not suffer on account of 

power failure or disconnection or not getting connection at all. No claim 

of any kind whatsoever shall be entertained on this account from the 

Contractor. Nothing extra shall be payable on this account. 

 

 

1.44 CLEANLINESS OF SITE 

(i) The Contractor shall not stack building material / malba / muck on the 

land or road of the local development authority or on the land owned by 

the others, as the case may be. So the muck, rubbish etc. shall be 

removed periodically as directed by the Engineer-in-Charge, from the 

site of work to the approved dumping grounds as per the local byelaws 

and regulations of the concerned authorities and all necessary 

permissions in this regard from the local bodies shall be obtained by 

the Contractor. Nothing extra shall be payable on this account. In case, 

the Contractor is found stacking the building material/malba as stated 

above, the Contractor shall be liable to pay the stacking 

charges/penalty as may be levied by the local body or any other 

authority and also to face penal action as per the rules, regulations and 

bye-laws of such body or authority. The Engineer–in-Charge shall be at 

liberty to recover, such sums due but not paid to the concerned 

authorities on the above counts, from any sums due to the Contractor 

including amount of the Security Deposit and performance guarantee in 

respect of this contract agreement. 
 

(ii) The contractor shall take instructions from the Engineer-In-Charge 

regarding collection and stacking of materials at any place. No 
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excavated earth or building rubbish shall be stacked on areas where 

other buildings, roads, services and compound walls are to be 

constructed. 

(iii) The site of work shall be always kept clean due to constraints of space 

and to avoid any nuisance to the users of buildings in the adjacent 

plots. The Contractor shall take all care to prevent any water- logging 

at site. The waste water, slush etc. shall not be allowed to be collected 

at site. It may be directly pumped into the creek with prior approval of 

the concerned authorities. For discharge into public drainage system, 

necessary permission shall be obtained from relevant authorities after 

paying the necessary charges, if any, directly to the authorities. The 

work shall be carried out in such a way that the area is kept clean and 

tidy. All the fees/charges in this regard shall be borne by the 

Contractor.  Nothing extra shall be payable on this account. 

 
 

(iv) The Contractor shall clean the quarters especially after painting the MS 

grill neatly without any paint splashes after cleaning the same shall be 

shown to the occupant and acknowledgement should be received from 

the occupant of the each quarters. A penalty will be laid at the rate of 

Rs.1000/- Per Quarters if the contractor has not obliged to the 

cleanliness conditions  

1.45 WASTE MANAGEMENT RULES-2016 

 The Contractor shall remove all construction and demolition waste and 

clean the area every day, if possible, or depending upon the duration of 

the work the quantity and type of waste generated, appropriate storage 

and conditions, a reasonable time frame shall be worked out in 

consultation with the concerned local authority. 
 

1.46 DEFECT LIABILITY PERIOD (REFUND OF SECURITY DEPOSIT) 

 The defect liability / maintenance period shall be 12 months after the 

date of completion of work for this contract agreement.  The Security 

Deposit shall be released after the defect liability period of 12 months 

after completion of entire project works and for this the contractor shall 

have produce a certificate stating that no defects are pending for 

rectification from the head of CPWD, but subject to other provisions 

specified elsewhere in the contract agreement. 

1.47 GENERAL CLARIFICATIONS 

(i) Wherever any reference to any Indian Standards occurs in the 

documents relating to this contract, the same shall be inclusive of all 

amendments issued thereto or revisions thereof, if any, up to the date 

of receipt of bids. 
 

(ii) Unless otherwise specified in the schedule of quantities, the rates for 

all items of work shall be considered, as inclusive of pumping out or 

bailing out water, if required throughout the construction period for 

which no extra payment shall be made.   This shall also include water 

encountered from any source such as rains, floods, sub soil water table 

being high and/or due to any other cause whatsoever. 
 

(iii) All stone aggregate and stone ballast shall be of hard stone variety to 

be obtained from approved quarries. Coarse sand should be obtained 

from approved sources. The same shall be clean and sharp angular 

grit type. The coarse sand shall be screened before using, if required.  
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If the sand brought to site is dirty, it must be washed in clean water to 

bring the sand to the required specifications. Nothing extra shall be 

payable on this account. 

 

(iv) The rates for all items of work, shall unless clearly specified otherwise, 

include cost of all operations and all inputs of labour, material, T & P, 

scaffolding, wastages, watch and ward, other inputs, all incidental 

charges, taxes, cess, GST, duties, levies, etc. required for execution of 

work. 

 

1.48 INSURANCE POLICIES 

 Before commencing the execution of work, the Contractor shall, without 

in any way limiting his obligations and liabilities, insure at his own cost 

and expense against any damage or loss or injury, which may be 

caused to any person or property, at site of work. The Contractor shall 

obtain and submit to the Engineer-in-Charge proper Contractor All Risk 

Insurance Policy for an amount equivalent to contract value for this 

work, with Engineer-in-Charge as the first beneficiary.   

 

 

The insurance shall be obtained in joint names of Engineer-in-Charge 

and the Contractor (who shall be second beneficiary). Also, he shall 

indemnify the Department from any liability during the execution of the 

work. Further, he shall obtain and submit to the Engineer-in-Charge, a 

third-party insurance policy for maximum Rs.10 lakh for each accident, 

with the Engineer-in-Charge as the first beneficiary.   

 

The insurance shall be obtained in joint names of Engineer-in-Charge 

and the Contractor (who shall be second beneficiary). The Contractor 

shall, from time to time, provide documentary evidence as regards 

payment of premium for all the Insurance Policies for keeping them 

valid till the completion of the work.  The Contractor shall ensure that 

Insurance Policies are also taken for the workers of his Sub-

Contractors / specialized agencies also. Without prejudice to any of its 

obligations and responsibilities specified above, the Contractor shall 

within 10 days from the date of letter of acceptance of the bid and 

thereafter at the end of each quarter submit a report to the Department 

giving details of the Insurance Policies along with Certificate of these 

insurance policies being valid, along with documentary evidences as 

required by the Engineer-in-Charge. No work shall be commenced by 

the Contractor unless he obtains the Insurance Policies as mentioned 

above. Also, no payment shall be made to the Contractor on expiry of 

insurance policies unless renewed by the Contractor. Nothing extra 

shall be payable on this account. No claim of hindrance (or any other 

claim) shall be entertained from the contractor on these accounts. 

 

1.49 TRAINING OF THE PERSONNEL 

 The contractor shall arrange at no extra cost to the Department to train 

two persons from the department (CPWD), one each for civil and 

electrical works, on how to operate and carryout preventive 

maintenance of the systems (both civil and electrical) . The contractor 

shall arrange this training from well qualified and experience personnel 

for at least seven days 
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1.50 Compliance on Construction and Waste Management Rules-2016 

 The contractor shall comply the Construction & Demolition Waste 

Management Rules-2016 notified by the Ministry of Environment and 

Forest, Government of India (web address: www.moef.gov.in) 

regarding the disposal of waste. Nothing extra shall be payable on this 

account. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.moef.gov.in/
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SECTION 2 

   PARTICULAR SPECIFICATIONS FOR COMPONENT (CIVIL) 

2.1.1 The work shall in general be carried out in accordance with CPWD 

specifications for the Works 2019 Vol.I& II with up to date corrections 

slips. 

 

2.1.2 However, if the said specifications differ from those detailed in the 

description of any particular item in the schedule of quantities and 

specifications finally accepted by the Department, the later shall 

prevail. 

 

2.1.3 Similarly, if the said specifications differ from the particular 

specifications given hereunder, the particular specifications given 

hereunder shall prevail. 

 

2.1.4 If the detailed description of any particular item in the schedule of 

quantities and specifications finally accepted by the department 

differs from the particular specifications given hereunder, the former 

shall prevail to the extent applicable. 

 

2.1.5 If the particular specifications given here under differ from IS Code 

provisions in any respect, the former shall prevail. 

 

2.4 FINISHING 

2.4.1 The work shall be carried out as per CPWD specifications. 

The Primer, Synthetic Enamel paint, distemper etc., of makes as 

approved by the Engineer in charge and of low VOC, shall only be 

used and brought to the site of, work in the original sealed containers. 

The material brought to the site of work shall be sufficient for at least 

60 days of work.  The material shall be kept under the joint custody of 

contractor and representative of the Engineer-in-Charge.  The empty 

containers shall not be removed from the site till the completion of the 

work without permission of the Engineer-in-Charge. 
 

(a) The actual size of godown shall be as per site requirements and as 

per the direction of the Engineer in charge and nothing extra shall be 

paid for the same. The decision of the Engineer-in-charge regarding 

the capacity required/needed will be final. However, the capacity of 

each godown shall not be less than 100 tonnes. Each godown shall 

be provided with a single door with two locks. The keys of one lock 

shall remain with CPWD Engineer-in-charge or his authorized 

representative and that of other lock with the contractor at the site of 

work so that the cement is issued from godown according to the daily 

requirement with the knowledge of both the parties. The account of 

daily receipt and issue of cement shall be maintained in a register in 

the prescribed Proforma and signed daily by the contractor or his 

authorized agent in token of its correctness 
 



52 
 

    

  LIST OF APPROVED MATERIALS (CIVIL) 

SL.NO. MATERIAL 
DESCRIPTION 

MATERIAL 

BRAND MAKE 

1 Ordinary Portland 
Cement (43 Grade) 

ACC  ACC CEMENTS LTD. 

ULTRA TECH ULTRA TECH CEMENT 
LTD. 

COROMANDAL INDIA CEMENTS LTD. 

BIRLA BIRLA CORPORATION 
LTD. 

CHETTINADU  CHETTINADU CEMENTS 
CORPORATION LTD 

BHARATHI BHARATHI CEMENT 
CORPORATION LTD. 

DALMIA DALMIA CEMENT BHARAT 
LTD. 

ZUARI ZUARI CEMENT LTD. 

JAYPAEE CEMENT JAYPEE CEMENT LTD. 

MAHA CEMENT MYHOME INDUSTRIES 
PVT. LTD 

J.K. CEMENT J.K. CEMENT PVT. LTD 

AMBUJA CEMENT AMBUJA CEMENTS LTD 

PENNA CEMENT PENNA CEMENT 
INDUSTRIES LTD 

KONARK CEMENT KONARK CEMENT 

CENTURY CEMENT BIRLA GOLD CEMENT 

SHREE CEMENT SHREE CEMENT 

RAMCO CEMENT RAMCO CEMENTS LTD 

SAGAR CEMENT SAGAR CEMENTS LTD. 

EMAMI CEMENT EMAMI CEMENTS LTD 

2 TMT Bars Fe-500 D SAIL STEEL AUTHORITY OF 
INDIA LTD. 

TISCO TATA STEEL LTD. 

VIZAG RASTRIYA ISPAT NIGAM 
LTD. 

JSW JSW STEEL LTD. 

JINDAL JINDAL STEEL & POWER 
LIMITED 

JINDAL PANTHER M/S JINDAL STEEL AND 
POWER LIMITED 

3 Ready Mix Concrete ULTRATECH ULTRATECH CONCRETE 

ACC ACC LTD 

RMC(INDIA) RMC (INDIA) PVT. LTD 

LAFARGE LAFARGE INDIA PVT. LTD 

4 Structural Steel SAIL SAIL 

TISCO TATA STEEL  

VIZAG RINL 

JSW JSW 

APOLLO APL APOLLO 

  



53 
 

    

 
 

5 M.S Pipe Tubes SAIL SAIL 

TISCO TATA STEEL  

APOLLO APL APPOLLO 

KALINGA KALINGA TUBES 

JINDAL JSW 

NEZONE NEZONE TUBES LIMITED 

6 Stainless steel SALEM SAIL 

CONNECT CONNECT LTD 

ARK PRODUCT PVT.LTD ARK PRODUCT PVT LTD. 

JINDAL JSW 

SAIL SAIL 

KINGSTON KINGSTON BRASS 

7 Stainless Steel bolts, 
washers, nults 

KUNDAN KUNDAN INDUSTRIES LTD 

POOJA POOJA STEEL 
CORPORATION 

ATUL ATUL FASTNERS LTD 

HILTI HILTI INDIA PVT LTD 

8 Stainless steel pressure 
plate screws 

KUNDAN KUNDAN INDUSTRIES LTD 

POOJA POOJA STEEL 
CORPORATION 

ATUL ATUL FASTNERS LTD 

9 Welding Rods ADVANI ADVANI OERLIKON LTD 

ESAB ESAB INDIA PVT LTD. 

10 Vitrified Tiles AGL ASIAN GRANITE INDIA 
LIMITED 

MARBITO MARBITO TILES 

NITCO NITCO LTD. 

RAK RAK CERAMIC INDIA PVT 
LTD 

RESTILE RESTILE CERAMIC LTD 

KAJARIA KAJARIA CERAMIC LTD 

SOMANY SOMANY CERAMIC LTD 

JHONSON PRISM JOHNSON LTD 

VARMORA GRANITO VARMORA GRANITO 
GRANITE PVT LTD 

NAVEEN MURUDESHWAR 
CERAMICS LTD 

VIERO APARNA TILES 

APARNA VITERO APARNA ENTERPRISES 
LTD 

VITERO M/S PRAYAG POLYMERS 
(P) LTD 

11 Glazed Ceramic Tiles 
(also wall tiles) 

AGL ASIAN GRANITE INDIA 
LIMITED 

NITCO NITCO LTD. 

RAK RAK CERAMIC INDIA PVT 
LTD 

KAJARIA KAJARIA CERAMIC LTD 

SOMANY SOMANY CERAMIC LTD 

JHONSON PRISM JOHNSON LTD 
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VARMORA GRANITO VARMORA GRANITO 
GRANITE PVT LTD 

NAVEEN MURUDESHWAR 
CERAMICS LTD 

VITERO M/S PRAYAG POLYMERS 
(P) LTD 

12 Cement Concrete 
parking tiles 

NITCO NITCO LTD. 

PODDAR PODDAR UDYOG 

EUROCON EUROCON TILES INDIA 

DAZZLE DAZZLE DESIGNER TILES 
PVT LTD. 

NTC NTC PARKING TILES 

HINDUSTAN TILES HINDUSTAN TILES, 
RANCHI, PUNE 

ULTRA ULTRA TILE PRIVATE LTD 

ASTTRA TILES AND 
PAVERS 

M/S ASTTRA TILES AND 
PAVERS COMAPANY 

13 Synthetic Carpet Tiles TOLI TOLI Corporation 

HOLLITEX HOLLITEX CARPET TILES 

STANDARD CARPETS STANDARD CARPETS 

14 UPVC Pipes and 
Fittings (Rain Water 
Pipes) 

SUPREME SUPREME INDUSTRIES 
LTD 

PRINCE PRINCE PIPES AND 
FITTINGS LTD 

FINOLEX FINOLEX INDUSTRIES LTD 

PREPOLY PREMIER PVC INDUSTRY 

ASTRAL ASTRAL POLYTECHNIK 
LTD 

ASHIRWAD ASHIRWAD PVC PIPES 

FLOWGUARD FLOWGUARD 

TRUFLOW HSIL LTD OF HINDWARE 

15 CPVC Pipes and 
Fittings 

SUPREME SUPREME INDUSTRIES 
LTD 

FINOLEX FINOLEX INDUSTRIES LTD 

ASTRAL  ASTRAL POLYTECHNIK 
LTD 

PRINCE PRINCE PIPES AND 
FITTINGS LTD 

TRUFLOW HISL LTD OF HINDWARE 

BIRLA AEROCON HIL LTD 

ASHIRWAD ASHIRWAD PVC PIPES 

FLOWGUARD FLOWGUARD 

D.E.C D.E.C INDUSTRIES 
PRIVATE LTD 

16 Plastic Encapsulated 
Foot Rest 

KK India KK Manhole and gratings Co 
Pvt Ltd. 

KGM KGM Exports 

Accurate Buildcon Accurate Buildcon company 
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17 Spun cast iron covers & 
gratings 

Neco Jayaswal Neco Ltd 

Jagannath Sri Jagannath Iron Foundry 
Pvt. Ltd. 

Kapilansh Centrifugal Kapilansh Dhatu 
Udyog(P)Ltd. 

SKF brand SINGHALIRON FOUNDARY 
Pvt. Ltd. 

18 Synthetic Enamel Paint PREMIUM GLOSS 
ENAMEL 

ASIAN PAINT LTD 

DULEX ICI DULEX LTD 

NEROLAC NEROLAC PAINTS LTD 

BERGER BERGER PAINTS 

NIPPON NIPPON PAINT INDIA LTD. 

19 Pink Primer WOOD PRIMER ASIAN PAINT 

DULEX ICI DULEX  

NEROLAC NEROLAC KANSIA 
NEROLAC PAINTS LTD 

BERGER BERGER PAINTS 

NIPPON NIPPON  

20 Red Oxide Zinc 
Chromate Primer 

HIGH PERFORMANCE 
YELLOW METAL PRIMER 

ASIAN PAINT 

DULEX ICI DULEX 

NEROLAC NEROLAC 

BERGER BERGER PAINTS 

NIPPON NIPPON 

21 Oil Bound Distemper TRACTOR AQALOCK ASIAN PAINT 

DULUX (MAXILITE) DULUX 

mG POLYPLAST NEROLAC 

BERGER (BISM) BERGER PAINTS 

22 Acrylic Emulsion PREMIUM EMULSION ASIAN PAINT 

DULUX (SUPER COVER) ICI DULUX 

NEROLOC (BEAUTY 
GOLD) 

NEROLAC 

BERGER (BISM) BERGER PAINTS 

23 Water Proof Cement 
Paint 

ASIAN EXTERIAL WALL 
PRIMER 

ASIAN PAINT 

BERGER BERGER PAINTS 

SURFA SURFACOATS (INDIA) PVT. 
LTD 

ICI DULUX ICI DULUX 

CEM COLOUR SNOWCEM PAINTS 

24 Acrylic Smooth Exterior 
paint 

DULUX ICI DULUX 

APEX ASIAN PAINTS  

NEROLAC NEROLAC 
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  BERGER BERGER  

NIPPON NIPPON 

25 Premium Acrylic 
smooth exterior paint 
with silicon additives 

ULTIMA ASIAN PAINT 

DULUX ICI DULUX  

NEROLAC NEROLAC 

BERGER BERGER  

SURFEX RAIN SHIELD SURFACOATS  

26 Cement Based Wall 
Putty 

J.K. WALL PUTTY  J.K. CEMENTS LTD. 

BIRLA WALL CARE BIRLA CEMENTS LTD. 

ASIAN PAINTS ASIAN PAINTS LTD. 

ALTEK NCL ALLTEK & SECCOLD 
LTD. 

BERGER BERGER 

ARDEX ENDURA ARDEX ENDURA INDIA 
PVT LTD. 

FERROUS CRETE FERROUS CRETE (INDIA) 
PVT.LTD 

27 Acrylic Textured Plaster APEX DURACAST ASIAN PAINTS 

SPECTRUM PAINTS SPECTRUM PAINTS LTD. 

HERITAGE HERITAGE RAJKAMAL 
GROUP 

ASIAN PAINTS ASIAN PAINTS 

NEROLOC NEROLOC 

28 Ready Mix Cement 
Plaster 

READI PLAST ULTRATECH CEMENTS 
LTD 

GYPROC PLASTERS SAINT GOBAIN GYPROC 
INDIA 

ULTRA TECH ULTRA TECH CEMENT 
LTD. 

FERROUS CRETE FERROUS CRETE (INDIA) 
PVT.LTD 

29 Melamine Polish ASIAN PAINTS ASIAN PAINTS 

MELAMINE GOLD WUDFIN PIDILITE INDUSTRIES 

POLYCURE POLYCURE MALAYSIA 

30 Fire Retardant Paint JOTUN JOTUN PAINTS 

HILTI HILTI INDIA 

AKZONOBEL DULEX AKZONOBEL 
PAINTS 

ASIAN PAINTS ASIAN PAINTS 

STPL LTD STPL LTD 

31 Anticorrosive bitumastic 
paint 

BERGER BERGER PAINTS INDIA 
LTD. 

SHALIMAR SHALIMAR PAINTS INDIA 
LTD. 

IS 158 BITUMINOUS 
BLACK 

ASIAN PAINTS 

32 Cement Primer ASIAN PAINTS ASIAN PAINTS 

JK PRIMAXX JK CEMENT LTD 

BERGER BERGER PAINTS INDIA 
LTD. 
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33 
 

Epoxy Paint ASIAN EPOXY ASIAN PAINTS 

BERGER BERGER PAINTS INDIA 
LTD. 

SHALIMAR SHALIMAR PAINTS  

STPL LTD SHALIMAR TAR 
PRODUCTS 

ARDEX ENDURA ARDEX ENDURA INDIA 
PVT LTD. 

MAPECOAT L24 MAPEI CONSTRUCTION 
PRODUCTS INDIA P LTD. 

NEROLAC NEROLAC 

SUN EPOXY PAINT SUNANDA SPECIALITY 
COATINGS PVT LTD. 

34 Interlocking concrete 
paver blocks 

DAZZLE 
DAZZLE DESIGNER TILES 
PVT LTD. 

ULTRA 
ULTRA TILES PRIVATE 
LTD 

SHREE 
SHREE BHARAT PAVER 
BLOCKS 

HINDUSTAN TILES 
HINDUSTAN TILES, 
RANCHI, PUNE 

VYARA TILES 
VYARA TILES PVT LTD. / 
SURAT 

NITCO (ROCKARD) NITCO   

BHARAT (NILSAN) BHARAT 

REGENCY REGENCY 

BASANT BETONS BASANT BETONS 
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PART- C 

(Schedule of Quantities) 

 
Schedule of Quantity 

Name of Work:- : Annual Repairs and Maintenance to JIPMER Academic & Residential Campus for 
the FY 2025-2026 at JIPMER, Karaikal campus. SH: Providing and fixing additional MS tubular 
sections in the existing window grills and SS extension nipple for all the quarters in the 
Residential campus, JIPMER, Karaikal. 

Sl. 
No. 

Description Quantity Unit Rate   Amount 

1 Steel work in built up tubular (round, square or 
rectangular hollow tubes etc.) trusses etc., 
including cutting, hoisting, fixing in position and 
applying a priming coat of approved steel 
primer, including welding and bolted with special 
shaped washers etc. complete. 

    

1.1 Hot finished welded type tubes 7219 Kg 194.40 14,03,373.60 

2 Painting with synthetic enamel paint of 
approved brand and manufacture of required 
colour to give an even shade : 

    

2.1 Two or more coats on new work over an under 
coat of suitable shade with ordinary paint of 
approved brand and manufacture 

1000 Sqm 226.25 2,26,250.00 

3 Supply of stainless steel extension nipple (size 
15mmx100mm) of approved make and quality 
as per direction of Engineer-in-charge. 

428 Each 307.50 1,31,610.00 

 Modified Estimated Cost after using correction 
factor on DSR 2023 on account of GST @ 
0.973 (DSR items 1 & 2 = 1629623.60) 

   15,85,623.76 

 Add cost index for DSR items 1 & 2 at 14% on 
15,85,623.76 

   2,21,987.33 

 Total (DSR + Non-DSR) 
   19,39,221.00 

 
 
 
 
 
 
 
 
 

 



59 
 

    

 

 

EE&SM(C)-II, KPD-II, CPWD, KARAIKAL 

SCHEDULE OF QUANTITIES - GENERAL ABSTRACT 

NIT NO: 18/EE&SM(C)-II/KPD-II/2026-27 

Name of Work: : Annual Repairs and Maintenance to JIPMER Academic & Residential Campus 
for the FY 2025-2026 at JIPMER, Karaikal campus. SH: Providing and fixing additional MS 
tubular sections in the existing window grills and SS extension nipple for all the quarters 
in the Residential campus, JIPMER, Karaikal. 

Name of the Contractor  

 

 
Sl.No 

 

 
Name of component 

 
Estimated 

cost (Rs.) 

Percentage 
Above or 

Below the 
Estimated 

cost 

 
Percentage 

in Figures 

 

 
Total Cost 

1 2 3 4 5 6 

1 
As per Page No.58 of NIT 

Schedule of Quantity ₹ 19,39,221/- 
 

0.00% 0.00 

 Grand Total ₹ 19,39,221/-   0.00 

 
 IMPORTANT NOTE: 

1 The Column No. 4 is mandatory and is to be filled by the bidders. If this column is left blank, 

the bid becomes invalid. 

2 The amount in figures in Column No. 6 shall appear automatically corresponding to the 
percentage quoted in Column No. 5. 

3 The bidder needs to quote the percentage only above or below or at par ECPT to cover the 

rate of all the items under the respective package. 

4 The percentage shall be quoted (written) upto 2 (two) places of decimal only. 

5 If the percentage selection in Column No. 4 is "At par", by default the percentage will be 
considered as "Zero" only. 

6 The amount for the payment of each item will be worked out as quantity executed & 

measured for that item multiplied by estimated rate of that particular item Plus or Minus tender 

percentage accepted for corresponding package. 

 
 
EXECUTIVE ENGINEEER AND SENIOR MANAGER (C) - II 

 
 

 
CONTRACTOR KPD-II, CPWD, KARAIKAL 
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PART- D 

(DRAWINGS) 
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