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STATE LOAD DISPATCH CENTRE, GUJARAT (SLDC) 

132 kV Gotri S/s Compound, Opp GMERS Hospital, Gotri Road, Vadodara – 390021, Gujarat, India 

 

REQUEST FOR PROPOSAL 

FOR SELECTION OF 

PROJECT MANAGEMENT CONSULTANT (PMC) 

to provide Technical Assistance in the Execution of the Pilot Project on 

AGC-Enabled Battery Energy Storage System (BESS) 

for Grid Support Services to State Load Despatch Centre (SLDC), Gujarat 

(Storage as a Service — StaaS Model | 5 MW / 2.5 MWh | 2C-Rate BESS) 

RFP No.: GETCO/SLDC/PMC-BESS/2026/ 

Date of Issue: 08.09.2026 

Last Date for Submission:  28.09.2026  

1. Tender Fees: The applicable tender fees for this tender is Rs. 1180.00 (Rs. 1000.00 + 18% 
GST) (Online only by online/ NEFT /RTGS/IMPS).  
 

2. EMD: The applicable EMD is Rs. 40,000.00 for this tender, which is refundable as per the 
standard norms of GETCO. GETCO bank detail attached herewith.  
(Online only by online/ NEFT /RTGS/IMPS)  
 

• GETCO Beneficiary Bank detail is as under:  

1  Name of Account Holder  Gujarat Energy Transmission Corporation Ltd.  

2  Account No.  250120100001167  

3  Name of Bank  Bank of India  

4  Branch Code  002501  

5  Address of Bank  46, Gautam Nagar Society, Race Course Circle, Vadodara  

6  IFSC Code  BKID0002501  

7  PAN No  AABCG4029R  

8  TAN No  BRDG00540B  

9  GST No  24AABCG4029R2ZC  
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DISCLAIMER & IMPORTANT NOTICE  

This Request for Proposal (RFP) document is issued by the Gujarat Energy Transmission 

Corporation Limited (GETCO), Vadodara, on behalf of the Gujarat State Load Despatch 

Centre (SLDC) for the selection of a Project Management Consultant (PMC). The document 

is intended solely for the recipient's use in participating in the bidding process. 

SLDC reserves the right to cancel, modify, amend, or withdraw this RFP at any stage without 

assigning any reason. Participation in this RFP process does not entitle any bidder to an 

automatic award of the contract. All submissions and associated costs are borne entirely by 

the bidder. 

The information contained herein is based on the Detailed Project Report (DPR) prepared for 

the AGC-Enabled BESS Pilot Project by the Centre for Net-zero Energy Transition (C-NET).. 
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 …… 

SECTION 1: PROJECT BACKGROUND & CONTEXT 

1.1 About SLDC Gujarat & GETCO 

State Load Despatch Centre (SLDC), Gujarat is the apex body responsible for real-time operation and 

control of the State Power System. Functioning as the nerve centre of grid operations, SLDC ensures 

reliable, secure, and economical dispatch of electricity across the state through merit order dispatch 

and coordinated system operation. It maintains continuous coordination with key stakeholders 

including generating companies, distribution utilities, transmission entities, and other grid-connected 

users. 

SLDC is equipped with advanced Supervisory Control and Data Acquisition (SCADA) systems for real-

time monitoring of grid parameters such as power flow, voltage, and frequency. It is supported by Area 

Load Despatch Centres (ALDCs) at strategic locations to strengthen system operations and grid 

management across Gujarat. 

Gujarat Energy Transmission Corporation Limited (GETCO), the State Transmission Utility, is 

responsible for planning, development, and operation of the transmission network in Gujarat. GETCO 

plays a critical role in ensuring reliable power evacuation and grid stability, while facilitating large-scale 

integration of renewable energy. 

The organization has been instrumental in executing key infrastructure initiatives such as the Green 

Energy Corridor and other strategic projects, contributing to strengthening the transmission network 

and supporting the state’s clean energy transition. GETCO also promotes efficient and transparent 

processes through digital platforms for renewable energy connectivity and works in close coordination 

with central and state agencies to align with national and state energy policies. 

1.2 About GETRI and C-NET 

Green Energy Transition Research Institute (GETRI), formerly Gujarat Energy Training and Research 

Institute, is an ISO 9001:2015-certified, CEA-accredited, and DUNS-registered autonomous institution, 

promoted by Gujarat Urja Vikas Nigam Limited (GUVNL) and its group companies, and registered 

under the Bombay Public Trusts Act. Located at Vadodara, Gujarat, GETRI serves as a knowledge 

hub, think tank, and advisory body for the Government of Gujarat and the power sector. 

The Centre for Net-Zero Energy Transition (C-NET), established at GETRI in 2022 by GUVNL, is a 

dynamic think tank focused on addressing decarbonization and net-zero challenges. C-NET operates 

from its office at Hall 312, Research Park, IIT Gandhinagar. 

 

 



RFP for Selection of PMC   |   AGC-Enabled BESS Pilot Project 

GeM bid for PMC_BESS Pilot Project                                                                                                      Page  5 of 32 

1.3 Gujarat’s Renewable Energy Ambition & Grid Challenges 

Gujarat is the leading state in India for renewable energy, with an installed RE capacity of 

approximately 51.54 GW as of June 2026, comprising ~33,220 MW of solar, ~16,087 MW of wind, and 

~2,613 MW of wind-solar hybrid. The State Government has set an ambitious “Mission 100 GW” for 

RE by 2030. 

This rapid RE growth, while commendable, has created unprecedented grid management challenges 

for the SLDC. The variable nature of solar and wind generation causes rapid imbalances. The absence 

of fast-responding reserves forces the system operator to rely on manual methods and slow-ramping 

conventional thermal units, resulting in: 

• Significant Area Control Error (ACE) at the state periphery, with ACE exceeding 350 MW in 

nearly 30% of in-band frequency blocks. 

• High financial penalties under the Deviation Settlement Mechanism (DSM). 

• RE curtailment due to the inability to absorb surplus generation during high-frequency periods. 

• Difficulties to maintain sufficient reserve as specified by NLDC – 1516 MW for Up reserves and 

2106  MW as Down reserve within the State for FY 2025-26 for the Gujarat Control Area. 

1.4 Grid Code and System requirement 

The State Load Despatch Centre (SLDC), constituted under Section 31 of the Electricity Act 2003, is 

responsible for optimum scheduling and despatch, monitoring grid operations, and ensuring integrated 

operation of the power system in Gujarat. SLDC has identified the urgent need for fast-responding 

balancing reserves to meet its reserves requirement under Regulation 30(11) of the Indian Electricity 

Grid Code, 2023. 

1.5 Government Grant 

The Government of Gujarat (GoG), recognizing this critical need, has sanctioned a financial assistance 

grant to GUVNL for C-NET and GETRI for energy transition activities in FY 2026-27, with a specific 

allocation for pilot projects, which includes this AGC-enabled BESS Pilot Project. 

This pilot project is also conceived to serve as a Regulatory Sandbox to generate empirical 

operational and commercial data, enabling the Gujarat Electricity Regulatory Commission (GERC) to 

formulate a comprehensive state-level framework for the procurement of ancillary services. 
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SECTION 2: ABOUT THE AGC-ENABLED BESS PILOT PROJECT 

2.1 Project Summary 

Project Title AGC-Enabled BESS Pilot for Secondary Reserve Ancillary Services 

(SRAS) to SLDC, Gujarat 

BESS Rating 5 MW / 2.5 MWh (2C-Rate, High-Power Configuration) 

Grid Connection GETCO’s 66 kV S/S at State Transmission Utility (STU) Boundary 

Primary Service Secondary Reserve Ancillary Services (SRAS) via Automatic 

Generation Control (AGC) 

AGC Protocol IEC 60870-5-104 (TCP/IP) | Signal latency < 4 seconds 

Commercial Model Storage as a Service (StaaS) | Fixed Monthly Capacity Charge 

Minimum Availability 95% per month (penalty for < 90%) 

Max Cycles Average 3 per day; Maximum 5 per day 

Energy Accounting Socialised Grid Losses (BESS treated as grid balancing element) 

Project Duration 2 Years (Pilot) (as a Regulatory Sandbox) 

Implementing Agency SLDC, Gujarat, with CNET, GETRI 

2.2 Technical Architecture 

The BESS shall be configured as a standalone 5 MW high-power system with a 2C-rate (30-minute 

discharge) to specifically reduce Area Control Error (ACE) of the Gujarat Control area through AGC 

signal. Two design configurations are envisaged in the DPR: 

• Option 1 (Modular): 2 x 2.5 MW strings — each with a separate BESS container, dedicated 

PCS kiosk, and 3 MVA Isolation/Distribution Transformer (IDT). Total footprint ~375 sq. m. 

Preferred for resilience and redundancy. 

• Option 2 (Integrated): 1 x 5 MW block — single BESS container, 1 x 7.5 MVA Dual Secondary 

IDT. Compact footprint ~245 sq. m. Suitable for congested sites. 

Given Gujarat’s extreme ambient temperatures (up to 48°C), Active Liquid Cooling of battery cells is 

mandatory. The PCS and BESS containers are to be physically separated to prevent thermal cross-

contamination and ensure full rated output in all seasons. A redundant 200 kVA Auxiliary Transformer 

tapped from the 11 kV bus is required for auxiliary power. PMC is expected to review proposed 

configurations and suggest the optimal configuration, keeping in view the safety, thermal 

management and reliability aspects. 
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2.3  AGC Communication Infrastructure 

The BESS Energy Management System (EMS) shall communicate with SLDC’s SCADA/AGC system 

using the IEC 60870-5-104 protocol over a dedicated, secure fibre-optic link (MPLS or Leased Line). 

End-to-end signal latency from AGC set-point generation at SLDC to change in BESS output must be 

less than 4 seconds. If the heartbeat is lost for more than 12 seconds, the BESS shall automatically 

ramp to 0 MW (neutral position). CEA Cybersecurity Guidelines 2021, including all subsequent 

amendments - compliant hardware firewalls and end-to-end encryption are mandatory. 

2.4 Commercial Settlement (StaaS Model) 

Under the Storage as a Service model (StaaS), SLDC/GETCO will pay the selected BESS Service 

Provider a fixed monthly capacity charge based on contracted capacity availability. The minimum 

guaranteed monthly availability is 95%. The BESS will be treated as a grid balancing element; its 

energy drawal (charging and RTE losses) will be socialized as part of state transmission losses. 
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SECTION 3: SCOPE OF WORK FOR PMC 

The Project Management Consultant (PMC) shall be responsible for providing comprehensive technical, 

regulatory, commercial, and implementation management services across all phases of the AGC-Enabled BESS 

Pilot Project, from bid document preparation through final commissioning, field acceptance testing (including fire 

safety), and initial three-month operational monitoring. The PMC shall act as the technical arm of SLDC and shall 

be accountable for the technical integrity and quality of all project deliverables. 

The PMC’s scope is organised into the following four phases: 

3.1 Phase I – DPR Review & Bid Document Preparation 

3.1.1 Technical Review of DPR 

• PMC shall technically review the Detailed Project Report (Copy Attached as APPENDIX-1) and suggest 

the optimal BESS sizing (especially energy Capacity (MWh), since Power rating is fixed), System 

configuration and layout of the BESS project, keeping in view the critical technical & safety aspects and 

tentative AGC control philosophy. 

3.1.2 Preparation of Request for Services (RfS) Document 

• Prepare a comprehensive Request for Services (RfS) document for selection of the BESS Service 

Provider (Developer/Operator) under the StaaS model, incorporating all technical, commercial, legal, 

and performance requirements. 

• The RfS shall include detailed technical specifications covering: BESS specifications (including C-rate), 

PCS specifications (5 MW, 66 kV interface), EMS/BMS specifications, AGC signal list as per Draft - Grid 

India’s guidelines1, IEC 60870-5-104 communication protocol requirements, cybersecurity requirements 

per CEA Guidelines 2021, fire suppression and safety system specifications, metering and data logger 

specifications, and Civil/Electrical works specifications. 

• Draft Qualification Criteria for BESS Service Providers, including experience, financial capacity, technical 

capability, and track record. 

• Prepare Performance Security, Bid Security, and Liquidated Damages provisions. 

• Include a detailed Schedule of Requirements (SOR) for availability, performance, cycle management, 

and SoC management as defined in the DPR. 

3.1.3  Preparation of Battery Energy Storage Service Purchase Agreement (BESPA) 

• Draft a comprehensive BESPA incorporating: StaaS commercial framework, Fixed Service Fee 

structure, Availability calculation formula, Payment milestones and penalty framework (including 1.25x 

penalty for availability below 90%), Stabilization period provisions (months 1–3), Performance testing 

framework, Force majeure provisions, Dispute resolution mechanism, and Exit/termination clauses. 

• Ensure BESPA aligns with CERC SRAS framework, IEGC provisions, and GoG grant conditions. 

• Coordinate with GETCO/SLDC’s legal and commercial teams for approval of RfS and BESPA. 

 
1 https://webcdn.grid-india.in/files/grdw/2026/01/Consultation%20Paper%20on%20AGC%20of%20RE_BESS_PSP_31122025_215.pdf 
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3.1.4 Approval Process & Stakeholder Presentations 

• Make presentations before the Bid Evaluation Committee, Government of Gujarat, GERC, Senior 

Management of SLDC/GETCO/GUVNL as required for approval of bidding documents. 

• Submit draft and final RfS and BESPA: one hard copy and soft copy as directed; comply with all 

modifications / suggestions from CNET, GETRI, GETCO and SLDC. 

3.1.5 Tendering Process Management 

• Assist SLDC/GETCO in floating the tender for selection of BESS Service Provider through competitive 

bidding on the (n)Procure e-procurement portal. 

• Conduct/assist in the Bidders’ Conference / Pre-Bid Meeting; prepare written responses to all bidder 

queries and issue corrigenda/amendments as required. 

• Prepare and present technical and financial models for bid analysis, including sensitivity analysis and 

financial viability assessment. 

• Assist in technical and commercial evaluation of bids, short-listing of techno-commercially qualified 

bidders, and ranking of successful bidder(s). 

• Prepare Bid Evaluation Report (BER) with detailed justification and recommendation for award. 

3.2 Phase II — Project Execution Monitoring & Engineering Review  

3.2.1 Pre-Execution Engineering Review 

• Review and approve the selected BESS Service Provider’s Detailed Engineering Design (DED) 

package, covering: BESS container layout and architecture, PCS schematics, and control philosophy, 

IDT specification, AGC/EMS architecture and signal interface document, Auxiliary power scheme, 

Metering and protection scheme, Fire detection and suppression system design, Civil foundation design, 

Cable schedule and routing, and Earthing/lightning protection design. 

• Issue engineering review comments and track resolution of all comments through an Action Tracking 

Register (ATR). 

• Review and approve EMS/BMS software logic, SOC calculation algorithm, cycle count logic, and AGC 

command execution logic as recommended by SLDC/GETCO/NLDC 

• Review and approve IEC 60870-5-104 signal list and integration design consistent with Grid India’s AGC 

BESS signal list. 

• Review cybersecurity architecture and firewall configuration plans; verify CEA Cybersecurity Guideline 

2021 compliance. 

3.2.2 Factory Acceptance Test (FAT) Oversight 

• Develop FAT procedures and acceptance criteria for: BESS modules/strings, PCS units, EMS/BMS 

hardware and software, AGC communication system and IEC 60870-5-104 integration bench test, Fire 

detection and suppression system, and Auxiliary systems. 

• Depute PMC engineers to witness all FAT activities as proposed in RfS. 

• Issue FAT report with pass/fail status for each test; approve or withhold factory dispatch clearance. 
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3.3 Phase III — Site Acceptance Testing, Commissioning & Fire Safety 

This is a critical phase where the PMC’s role is to serve as the independent technical authority, issuing the final 

Green Signal for commissioning only after all acceptance tests - including all fire safety verifications - are 

completed and documented to GETCO/SLDC’s satisfaction. 

The PMC shall neither issue commissioning clearance nor recommend first dispatch of the BESS to SLDC’s 

AGC system unless all tests listed below are passed without open critical/major findings. 

3.3.1  Site Acceptance Tests (SAT) - Civil & Electrical Works 

• SAT for Civil & Electrical works as per GETCO’s norms/approved drawings. 

• Depute PMC engineers to ensure all SAT compliance as proposed in RfS. 

• Issue SAT report with pass/fail status for each test. 

3.3.2  SAT -- BESS & PCS 

• To specify Site Acceptance Test/s for BESS system covering entire container assembly, including BMS, 

EMS, Cooling Systems, Fire Safety and Verification of BESS & PCS specifications. 

• Depute PMC engineers to ensure all aforementioned SAT compliance as proposed in RfS. 

• Issue SAT report with pass/fail status for each test. 

3.3.3  SAT — AGC Communication & EMS Integration 

• To specify tests & standards for AGC communication and EMS integration with SLDC’s AGC Software 

in line with Grid India’s Consultation Paper on implementation of AGC with BESS. 

3.3.4 SAT — Metering 

• SEM Installation Verification: Verify correct installation, sealing, and calibration of Special Energy Meters 

(SEMs) at the 66 kV interconnection point, capable of recording electrical parameters in 15-minute time 

blocks. 

• Meter Accuracy: Ensure that the meter’s accuracy is as per CEA’s metering regulation 2006 and all its 

amendments. PMC shall obtain the testing certificates from any NABL-accredited laboratory in India. 

• SCADA Integration Test: Verify data integration with SLDC’s existing SCADA for real-time monitoring 

and control. 

• Automated Data Flow Test: Verify 4-second SCADA data availability for AGC performance verification 

and mileage tracking. 

3.3.5 Statutory, Regulatory and Safety Compliance (MANDATORY PRE-COMMISSIONING 

REQUIREMENT) 

The PMC shall ensure that the installation complies with the following mandatory Indian regulations: 

 

1. CEA (Measures Relating to Safety and Electric Supply) Regulations, 2023 (including Part-C of Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulation, 2026 (draft). 
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2. CEA (Technical Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022 

and Draft Central Electricity Authority (Technical Standards for Construction of Electrical Plants and 

Electric Lines) (2nd Amendment) Regulations, 2026. 

3. National Building Code (NBC) 2016, Part 4: Fire and Life Safety (Group G, Industrial Hazard). 

4. OISD-STD-189: Standard on Fire Protection Facilities for Electrical Installations. 

5. Fire Safety testing and verification are mandatory, non-negotiable pre-commissioning requirements. The 

PMC shall ensure 100% compliance with all applicable fire safety standards before issuing 

commissioning clearance. No derogations or waivers to fire safety requirements will be accepted. 

6. PMC shall ensure that the BESS equipment and fire protection systems comply with the following 

standards. The list is not exhaustive, and PMC is expected to review these tests, offer their 

comments/suggestions with due rationale, and incorporate them into the preparation of the 

Tender documents for the selection of the BESS service provider. 

Category Relevant Standard - Suggestive 

Cell & Module IS 16805:2018 – Safety Requirements for Lithium Cells and Batteries, for Use in 

Industrial Applications 

BMS & 

Electronics 

IS 17387:2020 (BMS),  

IEC 61850, IEC 60870-104 

PCS IS 16169:2014, IS 90003-3-1 to 5 (Anti-islanding, Inverter Safety, Grid Interconnection 

compliance 

Environmental 

Testing 

IS 9000 series (Performance under extreme weather conditions, thermal cycling and 

environmental stress 

System Safety IS 17092:2019, IS 17067: Safety requirements for grid-integrated BESS. 

Installation & 

Fire 

NFPA 855: Standard for the Installation of Stationary Energy Storage Systems. 

Propagation 

Testing 

UL 9540A: Test Method for Evaluating Thermal Runaway Fire Propagation. 

Fire Detection IS 2189: Selection, installation, and maintenance of automatic fire alarm systems. 

Clean Agent 

System 

IS 15517 / NFPA 2001: Gaseous fire extinguishing systems  

Water 

Spray/Hydrant 

IS 15105 / IS 13039: Design and installation of fixed automatic sprinkler/hydrant 

systems. 
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3.3.6 Integrated System Test & SLDC Mock Dispatch 

• Conduct a 72-hour Integrated System Test (IST) with all BESS systems operational and connected to 

SLDC SCADA in remote mode. 

• During IST, simulate multiple AGC dispatch scenarios including ramp-up, ramp-down, bi-directional 

dispatch, hold at set-point, heartbeat loss recovery, SOC limit management, and cycle count threshold 

test. 

• Verify SCADA data integrity, alarm annunciation, and automated reporting functions. 

• Prepare Integrated System Test Report. 

3.3.7 Commissioning Certificate (Green Signal) 

• Issue a Provisional Commissioning Certificate (PCC) after successful completion of all SAT items 

(Sections 3.3.1 to 3.3.5), including Fire Safety clearance and Fire NOC. 

• The PCC shall explicitly list: all tests passed, all punch items (minor observations) with due dates for 

closure, and confirmation that no critical or major open findings exist. 

• Issue Final Commissioning Certificate (FCC) after all punch items are closed, typically within 30 days of 

PCC. 

• The FCC constitutes the PMC’s Green Signal for the BESS to be placed in commercial service under 

the BESPA. 

3.4 Phase IV — Initial Operations Support  

3.4.1 Initial Operations Monitoring (up to 3 Months Post-Commissioning) 

• Monitor BESS performance during the Stabilization Period (Months 1–3 post-commissioning) for 

availability, AGC response accuracy, SOC management, cycle count, RTE, and thermal performance. 

• Verify Service Provider’s monthly availability calculation per the BESPA formula; review and certify 

monthly payment claims. 

• Track and document all BESS maintenance activities, forced outages, and corrective actions during the 

stabilization period. 

• Prepare monthly performance monitoring reports for SLDC/GETCO and CNET, GETRI. 

 

 

 

 

 

 

 

 

 

 



RFP for Selection of PMC   |   AGC-Enabled BESS Pilot Project 

GeM bid for PMC_BESS Pilot Project                                                                                                      Page  13 of 32 

SECTION 4: KEY DELIVERABLES 

D# Deliverable Phase Timeline 

D1 
Final Detailed Project Report based on (Draft 

DPR prepared by CNET) 
Phase I 

T + 20 days (‘T’ being the “zero date” as 

issuance of Work Order for PMC) 

D2 Draft RfS Document Phase I T + 40 days 

D3 
Draft Battery Energy Storage Service 

Purchase Agreement (BESPA) 
Phase I T + 40 days 

D4 
Final Approved RfS + BESPA (post 

stakeholder approval) 
Phase I T + 60 days 

D5 Pre-Bid Query Responses & Corrigenda Phase II Within 3 days of the pre-bid 

D6 
Technical Bid Evaluation Report (BER) with 

Recommendation 
Phase II 

D + 20 (‘D’ being the date of technical bid 

opening) 

 Place of LOA/Order Phase II D + 80 

D7 
Approved Detailed Engineering Review (with 

ATR) 
Phase III 

To be conveyed separately by 

SLDC/GETCO Post placement of order 

to BESS Service provider. 

D8 Factory Acceptance Test (FAT) Report Phase III -As above- 

D9 
Site Acceptance Test (SAT) Reports — Civil, 

Electrical, BESS, PCS 
Phase IV -As above- 

D10 
SAT Report — AGC/EMS Integration & 

Cybersecurity 
Phase IV -As above- 

D11 Fire Safety Commissioning Report + Fire NOC Phase IV Pre-commissioning 

D12 Integrated System Test (IST) Report Phase IV Per schedule 

D13 Provisional Commissioning Certificate (PCC) Phase IV Post all SATs 

D14 
Final Commissioning Certificate 

(FCC — Green Signal) 
Phase IV 10 days from PCC 

D15 
Monthly Performance Monitoring Reports 

(3 months) 
Phase V Monthly (Before 10th of Each Month) 
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SECTION 5: DURATION, TIMELINE & PAYMENT SCHEDULE 

5.1 Overall Assignment Duration 

The estimated duration of the PMC assignment is 24 months from the date of the PMC order. The assignment 

shall terminate only after the Final Commissioning Certificate (FCC) has been issued, the three-month post-

commissioning monitoring is complete, and the Final Technical Report has been submitted and accepted by 

SLDC/GETCO. 

5.2  Key Milestone Timeline 

Sr. Activity / Milestone 
Target 

Day 
Deliverable 

1 Placement of PMC Order T  

4 
Final DPR, Draft RfS and BESPA submission to 
SLDC/GETCO 

T+40 D1, D2, D3 

5 
Review and finalisation of RfS & BESPA by 
SLDC/GETCO/CNET 

T+45 
Comments from 
SLDC/GETCO/C-
NET 

6 Final RfS & BESPA incorporating comments T+60 
D4: Final RfS + 
BESPA 

7 Floatation of RfS tender on (n)Procure portal T+90 Published RfS 

8 Bidders’ Conference / Pre-Bid Meeting 
Within 3 
days from 
the pre-bid 

D5: Query 
Responses 

9 
Presentations before Bid Evaluation Committee of SLDC/ 
GETCO  

T+120 
Approval from 
SLDC/GETCO 

10 Submission, technical evaluation of bids, ranking T+130 
D6: Technical Bid 
Evaluation Report 
(BER) 

11 Letter of Award (LOA) to BESS Service Provider T+160 Draft LOA 

12 Detailed Engineering Review (DER approval, ATR) Note* D7 

13 Factory Acceptance Tests (FAT) at OEM site Note* D8: FAT Report 

14 Site Acceptance Tests — Civil & Electrical Works Note* D9 (partial) 

15 Site Acceptance Tests — BESS, PCS, Metering Note* D9 (complete) 

16 SAT — AGC/EMS Integration & Cybersecurity Note* D10 

17 Fire Safety Tests & Fire NOC Note* 
D11: Fire Safety 
Report 

18 72-hour Integrated System Test (IST) Note* D12: IST Report 

19 Provisional Commissioning Certificate (PCC) Note* D13: PCC 

20 Final Commissioning Certificate (FCC — Green Signal) Note* D14: FCC 

21 3-Month Post-Commissioning Monitoring & Monthly Reports Note* 
D15: Monthly 
Reports 
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* Note: Schedule of various deliverables depends upon the BESS commissioning works (tentatively 6 Months), mentioned in 

the RFS and shall be communicated separately by SLDC/GETCO after placement of the work order to the BESS Service 

Provider. 

5.3 Payment Schedule 

Milestone Payment Trigger 

% of 

Contract 

Value 

Remarks 

M1 
Submission and acceptance of the Final Detailed Project 
Report based on the Draft DPR prepared by CNET) (D1) 

5% 
On acceptance by 
SLDC/GETCO & CNET, 
GETRI 

M2 
Submission Draft RfS  (D2) + BESPA (D3) & Final Approved 
RfS and BESPA (D4), and after submission of comments on 
pre-bid conference issues (D5) 

10% 
On acceptance by 
SLDC/GETCO & CNET, 
GETRI 

M3 
Submission and acceptance of Bid Evaluation Report (D6) 
with award recommendation 

10% On LOA issuance 

M4 Completion of Detailed Engineering Review  10% On submission D7 

M5 Completion of Factory Acceptance Test (FAT) Report 10% On submission (D8) 

M6 
Completion of all Site Acceptance Tests, including AGC/EMS 
integration tests 

15% 
On SAT completion 
report D9, D10 

M7 
Issue of Fire Safety Commissioning Report (D11), Integrated 
System Test Report (D12), and Provisional Commissioning 
Certificate (D13) 

20% On the PCC issue 

M8 
Issue of Final Commissioning Certificate (D14) and 
submission of the monthly Performance report for 3 months 
(D15) 

20% 
On FCC issue & FTR 
acceptance 

 

Note: All payments are subject to SLDC/GETCO's acceptance of the deliverables and applicable TDS 

deductions. GST as applicable shall be paid extra. 
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SECTION 6: ELIGIBILITY / QUALIFYING CRITERIA 

6.1  Mandatory Eligibility Criteria 

1. Legal Status: The Bidder shall be a registered legal Company / Firm / LLP / Corporation in India under 

the Companies Act 2013, LLP Act 2008, or equivalent statutes. 

2. Financial Turnover: Minimum Average Annual Turnover of INR 60 Lakhs from consultancy / advisory 

services during the three preceding financial years. Documentary evidence in the form of a certificate 

from the Certified Audited Balance Sheet of a Certificate from the Chartered Accountant, clearly 

indicating Financial Turnover from the Consultancy Services shall be provided. In case the date of 

incorporation of the bidder is less than 3 years old, the average financial turnover in respect of the 

completed Financial Year after the date of incorporation shall be taken into account for this criterion.  

3. Net Worth: The Consultancy Firm shall have a positive net worth as of the last audited balance sheet. 

4. BESS Project Experience: The Bidder firm shall have demonstrable experience of having provided 

technical consultancy or project management services for at least one (1) Battery Energy Storage 

System (BESS) project of minimum 1 MW capacity, connected to a state or national 

transmission/distribution grid in India, which has been commissioned and is operational. 

5. Power Sector Experience: The Bidder firm shall have a minimum of five (5) years of experience in the 

power sector, covering at minimum two of the following areas: Load Despatch operations, SCADA/AGC 

systems, Grid ancillary services, RE integration, and Power sector regulatory advisory. 

6.2  Technical Qualifying Criteria 

Bids will be technically evaluated on the basis of the following criteria. The bidder must score a minimum of 60 

out of 100 marks to qualify for financial bid opening. 

# Criteria Evaluation Basis Max Marks 

1 
Firm’s experience in BESS / Energy 
Storage consultancy 

2 marks per MW of BESS project capacity 
handled (capped at 20 marks) 

20 

2 
Firm’s experience in AGC / SCADA / RE 
Integration / Load Despatch consultancy/ 
working 

3 marks per relevant project; max 15 marks 15 

3 
Firm’s experience in regulatory advisory 
(CERC/SERC) 

2 marks per relevant assignment; max 10 
marks 

10 

4 

Manpower Qualification & Experience: 
i) Team Lead 
ii) Technical Expert 1 
iii) Technical Expert 2 
 

Marks per qualification matrix in Section 7 30 

5 
Technical Presentation before the 
Selection Committee 

As assessed by the Selection Committee 25 
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SECTION 7: TEAM COMPOSITION & KEY PERSONNEL 

The PMC shall field a dedicated project team for this assignment. Key personnel proposed shall not be 

substituted without prior written approval from SLDC/SLDC. The proposed team shall include at a minimum the 

following positions: 

# Position Qualification Min. Experience Nos. 

1 
Team Leader / 

Project Director 

B.E./M.E./B.Tech/M.Tech 

in Electrical/Power 

Engineering or other 

relevant field+ MBA or 

equivalent. 

Minimum 10 years in the power sector. At 

least 3 years in BESS / Energy Storage 

development or consultancy. Must have led 

at least 1 BESS project of ≥1 MW from 

inception to commissioning. 

1 

2 

Technical Expert 1 

(Energy Storage & 

BESS, AGC, Load 

Dispatch) &  

B.E./ M.E. /B.Tech/ 

M.Tech in 

Electrical/Power 

Engineering or other 

relevant field 

The candidate should possess a minimum 

of 3 years of specialized experience in 

Battery Energy Storage Systems (BESS) / 

Energy Storage Systems (ESS), power 

system operations, or grid-connected 

infrastructure. 

 

The candidate should demonstrate either of 

the following: 

1) Proven experience in BESS/ESS 

technologies, including Battery 

Management Systems (BMS) and 

Energy Management Systems (EMS) 

design, integration, and performance 

validation. Exposure to Factory 

Acceptance Testing (FAT) and Site 

Acceptance Testing (SAT) for BESS is 

preferred. 

2) Hands-on experience in grid operations 

and load dispatch functions, including 

Automatic Generation Control (AGC), 

SCADA/EMS systems, and real-time 

system monitoring. 

3) Familiarity with communication protocols 

such as IEC 60870-5-104 or equivalent 

4) Familiarity with Indian Electricity 

regulatory frameworks, including the 

Indian Electricity Grid Code (IEGC) and 

operational understanding of 

NLDC/SLDC environments is essential. 

5) Strong background in commissioning 

and testing of HV/EHV substations and 

grid-connected systems, including 

protection relay testing, metering 

compliance as per CEA regulations, and 

execution of FAT/SAT activities. 

 

01 
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3 

Technical Expert-2 

(BESS Safety 

Expert) 

 

A diploma in fire safety 

from a recognized institute 

and having undergone the 

training and certification 

course from a recognized 

institute as per the 

guidelines specified by the 

Directorate General of Fire 

Services (DGFS) for 

BESS fire safety aspects. 

[ OR ] 

A BESS Industry expert 

who possesses 

experience of at least 2 

years in the field of fire 

safety of BESS 

installations, provided that 

such a person should 

have undergone the 

training and certification 

courses from a recognized 

institute as per the 

guidelines specified by the 

Directorate General of Fire 

Services (DGFS) for 

BESS fire safety aspects 

within 2 years from the 

notification of guidelines 

by the DGFS 

 

Expertise in fire safety management for 

electrical and battery storage installations, 

with working knowledge of applicable 

standards and codes such as NFPA 855, 

OISD-STD-189, NBC 2016 (Part 4 – Fire & 

Life Safety), and relevant CEA Technical 

Standards. 

 

 

 

Note: Technical Experts for Energy Storage and AGC/Load Despatch must be available full-time during FAT, 

SAT, and commissioning phases. The Fire Safety Expert must be present on-site during all fire safety tests and 

must countersign the Fire Safety Commissioning Report. 
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SECTION 8: BID EVALUATION PROCESS 

The Quality and Cost-Based Selection (QCBS) method will be followed for selecting the Consultant 

1. The Bidder not meeting the Mandatory eligibility criteria (Section 6.1) shall summarily be 

rejected and will not be evaluated further. 

2. The bid must comply with the requirements of the Scope of Work and deliverables as 

mentioned in the bid. 

3. Technical Bid and Financial Bid will carry a weightage of 50:50 in the overall scoring process. 

4. Only the Technical Bids will be opened first. 

5. The conditional bids shall be rejected. 

6. Consultants will be invited to make a presentation to the Selection Committee (consisting senior 

management of SLDC, GETCO, GETRI/CNET). The approximate time for the presentation will 

be 20 minutes, followed by queries by the Selection Committee. Bidders will be informed 

separately for the presentation/interview by mail. 

7. The Presentation / Interview will carry 25 marks. The following are the key parameters on 

which the shortlisted bidders must prove their worthiness during the presentation/interview. 

a) Awareness about Battery Energy  Storage Plant and associated 

Guidelines/Policy/Technology and regulations in India as well as different parts of 

the world. 

b) Capability for identifying specific regulations and audit mechanisms to ensure 

compliance & clearances applicable to the Battery Energy storage systems 

connecting with the grid. 

c) Capability for conducting a fire safety audit for the BESS storage system. 

d) Capability of assessing feasibility studies, techno-commercial analysis, basic 

engineering, knowledge of other clearances and project economics for BESS and 

associated auxiliaries in the projects. 

e) Awareness of Power Sector Policies and Regulations. 

The Technical Proposals will be evaluated as per the criteria mentioned above. Consultants meeting 

eligibility criteria (minimum 60%) as specified in this RFP will qualify for the next level of evaluation i.e. 

Consultants scoring 60 or higher marks in the Technical Evaluation will qualify for next level of 

evaluation i.e. Price Bid opening. 

The technically disqualified bidders will be intimated. 
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The technical bid & price bid proposal will be evaluated based on the following method: 

➢ Financial Score (FS) = 100 x L1/Ln 

               Where; 

               L1 is the Consulting Fees quoted by the Lowest Bidder. 

               Ln is the Consulting Fees quoted by Bidder being evaluated. 
  

             Thus, L1 shall get 100 Price Score and others shall get proportionate financial score.  
 

The Bid evaluation Score (Combined Score) ‘B’ based on the technical and financial scores shall be 

as per the following formula to ascertain the ranking of the firm: 

 

Combined Score (CS) = [ Technical Score (TS) x 50%] + [ Financial Score (PS) x 50%] 
 Where  

Highest Point Basis: On the basis of the combined weighted score, the consultants shall be 

ranked in terms of the total score obtained. The proposal obtaining the highest total combined 

score will be ranked as H-1 followed by the proposal ls securing lesser marks as H-2, H-3 etc. 

The proposal securing the Highest combined marks and ranked H-1 will be considered for the 

award of the contract. 

 

 

 

 

 

 

 

 

 

Sr. No. Particulars Weightage 

a. Technical Score (TS) 50% 

b. Financial Score   (FS) 50% 
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SECTION 9: GENERAL INSTRUCTIONS TO BIDDERS 

9.1  Tender Schedule 

Tender No. GETCO (P&C) / PMC-BESS /E-3121/ 2026 / 

EMD (Refundable) INR 40,000.00/- payable via 
RTGS/NEFT/online  GETCO Account, 

Vadodara 

Last Date for Online Bid Submission via Gem Portal 28.09.2026   

Date of Opening of Technical Bid 28.09.2026   

Offer Validity Period Minimum 120 days from date of opening of 
Technical Bid 

9.2 Bid Submission Format 

Bids shall be submitted in two parts: 

• Part A — Technical Bid: All technical documents, qualification evidence, team CV, methodology 

statement, and deviation/undertaking certificates submitted online only. 

• Part B — Financial Bid / Price Bid: Submitted online on portal . Offline or hard copy financial bids will not 

be accepted. 

9.3 Pre-bid meeting: 

Bidders interested to participate in the pre-bid meeting are required to get themselves registered on or before 

16.09.2026 by sending an email to deprocv.getco@gebmail.com; and cnet.getri@gebmail.com with name, 

designation and mobile numbers of persons interested to participate. Date of prebid meeting is 21.09.2026 

Further, Interested Bidders are requested to forward their queries (if any) to GETCO through email / letter on or 

before 21.09.2026 

9.4 Language, Currency & Validity 

• All communications and documents shall be in English only. 

• Bid currency: Indian Rupees (INR) only. 

• Bid validity: Minimum 120 days from the date of opening of Technical Bid. 

9.5 Conflict of Interest 

The successful PMC and its associates, subsidiaries, or sister concerns shall be disqualified from participating 

in any future tender floated by SLDC / GETCO for selection of the BESS Service Provider for this project or for 

supply of goods/services related to this project. The PMC’s appointment constitutes an irrevocable conflict of 

interest with any BESS supply or EPC role. A Declaration Regarding Conflict of Interest in the prescribed format 

(Annexure VII) is mandatory. 

 

mailto:deprocv.getco@gebmail.com
mailto:cnet.getri@gebmail.com
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9.6 Performance Security 

The successful PMC shall furnish a Performance  Bank Guarantee (PBG) equivalent to 5% of the contract value 

in the form of a Bank Guarantee from a specified banks as per GUVNL Letter No GUVNL/GM(F&A)/67 Dated 

15.04.2026 (Copy enclosed), valid until the (24 months +1 month extra) from Work Order is issued.  

9.7 Termination 

SLDC/GETCO may terminate the PMC contract by issuing a notice specifying the grounds for termination and 

giving a rectification period of up to 30 days. Termination shall be without prejudice to any remedies available to 

SLDC/GETCO. In case of termination for cause, EMD/PSD shall be forfeited. 

Other Important Terms and Conditions of appointment 

1. The consultancy fee to be quoted by the bidder shall be in the form of INR. 

2. The fee shall be fixed and is not subject to any adjustment during the performance of the contract other 

than for any change/introduction of any tax, cess, duty, surcharge etc. applicable to Consultancy 

services. 

3. The price bid shall be inclusive of all out-of-pocket expenses, including stay, travelling, etc. for the 

assignment. The price bid shall be submitted strictly as per ANNEXURE II. 

4. SLDC/GETCO reserves the right to accept or reject a bid to annul the process at any time without any 

liability or obligation for such acceptance, rejection or annulment without assigning any reasons. 

5. The Selected bidder / Appointed Consultant shall have to acknowledge their acceptance immediately & 

commence the assignment within 10 days from the date of acceptance of the letter of award (LoA). 

6. The consultancy charges shall be payable as per the terms of payment (Section 5.3) and shall cover all 

the contractual obligations mentioned in the Scope of Work. 
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SECTION 10: CONTRACT CONDITIONS 

10.1 Governing Law & Jurisdiction 

This contract shall be governed by and construed in accordance with the laws of India. The courts at Vadodara, 

Gujarat shall have exclusive jurisdiction over all disputes arising from this contract. 

10.2 Intellectual Property 

All reports, documents, data, drawings, models, and deliverables prepared by the PMC under this assignment 

shall be the exclusive property of SLDC / GETCO / GETRI / Government of Gujarat. The PMC shall not disclose, 

reproduce, or use these documents for any purpose other than this assignment without prior written consent 

from SLDC / GETCO. 

10.3 Confidentiality 

The PMC and all its team members shall maintain strict confidentiality of all project information, grid operational 

data, SCADA parameters, financial data, and regulatory documents obtained during this assignment. 

Confidentiality obligations shall survive the termination of the contract for a period of five (5) years. 

10.4 Liquidated Damages (LD) 

In case of delay in submission of any deliverable beyond the agreed timeline without prior written approval from 

SLDC, LDs shall be levied at 0.5% of the contract value per week of delay, subject to a maximum of 5% of the 

total contract value. 

10.5 Subcontracting 

The PMC shall not subcontract any part of the scope of work without prior written approval from SLDC. 

Subcontracting of the overall project management responsibility is strictly prohibited. Specialist subcontractors 

for specific tests (e.g., cybersecurity penetration testing by a CERT-In empanelled agency) are permitted with 

prior approval. 
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ANNEXURE I: FORMAT FOR TECHNICAL BID 

Bidder’s Technical Bid shall be structured as follows and submitted strictly in this order: 

1. Covering Letter on Company Letterhead 

2. Tender Fee and EMD payment proof 

3. Company Registration Certificate 

4. Chartered Accountant’s Certificate for Annual Turnover for the last 3 Financial Years. 

5. Certificate of Positive Net Worth from a Chartered Accountant. 

6. Experience Certificates for BESS projects (with capacity, location, client, commissioning year) 

7. Methodology Statement (Maximum 20 pages): Approach to each phase of scope, key 

innovations proposed, risk mitigation strategy 

8. CVs of all Key Personnel in the prescribed format (Annexure III) 

9. No-Deviation Certificate (Annexure V) 

10. Undertaking (Annexure VI) 

11. Declaration Regarding Conflict of Interest (Annexure VII) 

12. Non-Blacklisting Declaration (Annexure VIII) 
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ANNEXURE III: CV FORMAT FOR KEY PERSONNEL 

Name  

Position in this Assignment  

Qualifications (with year and 

institution) 

 

Total Years of Experience  

Years of BESS / Energy Storage 

Experience 

 

BESS Projects Handled (Name, 

Capacity, Client, Role, Year) 

 

Key Competencies relevant to this 

project 

 

Certifications / Memberships  

Declaration I certify that this CV correctly describes my qualifications and 

experience. I confirm availability for this assignment as 

proposed. 

Signature & Date  
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ANNEXURE IV: EXPERIENCE CERTIFICATE FORMAT 

Name of Client Organization  

Project Name & Location  

Nature of Consultancy Services 

Provided 

 

BESS Capacity (MW / MWh)  

Battery Technology (LFP / NMC / 

etc.) 

 

Grid Connection Voltage  

AGC / Ancillary Service (Yes/No)  

Date of Commissioning  

Contract Value (Approx.)  

Reference Contact (Name, 

Designation, Email, Phone) 
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ANNEXURE V: NO-DEVIATION CERTIFICATE 

This is to certify that we have carefully read and understood all the terms, conditions, technical specifications, 

and requirements of this RFP document bearing No. GETCO/SLDC/PMC-BESS/2026/…… We confirm that our 

bid has been prepared in full conformity with the tender documents and that we have taken no deviations 

whatsoever from the requirements therein. We unconditionally agree to abide by all the terms and conditions of 

the RFP. 

 

Name & Designation of Authorized Signatory with Seal 

Date: 

Place: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



RFP for Selection of PMC   |   AGC-Enabled BESS Pilot Project 

GeM bid for PMC_BESS Pilot Project                                                                                                      Page  28 of 32 

ANNEXURE VI: PROFORMA OF UNDERTAKING 

I/We …………… (Name(s) of authorized signatory(ies)), on behalf of M/s ………………… (Name of Bidder), do 

hereby undertake that: 

1. Our company or any of its Directors / Partners / Employees / Affiliates shall abstain from taking part, 

directly or indirectly, in any of the tenders invited for selection of BESS Service Provider for this project 

or for supply of goods / services related to this assignment, in case our company has been awarded this 

PMC assignment. 

2. The Directors / Partners / Employees of our company shall refrain from holding any position in any of the 

companies participating in the BESS Service Provider tender and shall also refrain from entering into 

any business relationships or activities which would result in a Conflict of Interest with such companies. 

3. All information provided in this bid is accurate and complete to the best of our knowledge. We understand 

that any misrepresentation shall result in disqualification and forfeiture of EMD/PSD. 

 

 

 

(Authorized Signatory) 

Signature:   

Name:   

Designation:   

Date:   

Place: 
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ANNEXURE VII: DECLARATION REGARDING CONFLICT OF INTEREST 

I/We undersigned on behalf of M/s …………………… (Name of Bidder) declare that we have read the Conflict 

of Interest provisions of this RFP and hereby declare that we have no Conflict of Interest as stipulated therein. 

We confirm that none of our Directors, Partners, or Key Personnel are currently employed by or affiliated with 

any BESS manufacturer, system integrator, or developer likely to participate in the BESS Service Provider tender 

for this project. We note and agree that violation of this declaration at any stage of the tendering or execution 

process shall entitle SLDC / GETCO to forfeit the Security Deposit and recover all losses. 

 

 

(Authorized Signatory) 

Signature:   

Name:   

Designation:   

Date:   

Place: 
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ANNEXURE VIII: NON-BLACKLISTING DECLARATION 

To, The Chief Engineer (LD), State Load Despatch Centre, 220 kV Gotri Substation Compound, Nr. T.B. Hospital, 

Gotri Road, Vadodara – 390 021, Gujarat, India. 

 

Dear Sir, 

We hereby confirm that our company M/s ……………… is not and has not been blacklisted, put on holiday, or 

banned by SLDC, GUVNL, or any of GUVNL’s subsidiary companies or any state or central utility in India, in the 

past or at present, either under our current name or any earlier name under which we operated. We agree that 

in case any breach of this undertaking is found at any stage, the bid shall be rejected/terminated and 

SLDC/GETCO will have the right to take penal action including forfeiture of EMD, Security Deposit, or any other 

compensation as deemed necessary. 

 

 

 

(Authorized Signatory) 

Signature:   

Name:   

Designation:   

Date:   

Place: 
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ANNEXURE IX: FORMAT OF BANK GUARANTEE FOR SECURITY 

DEPOSIT (Performance Bank Guarantee)  

(On Stamp Paper of Rs. 300/-) 

Ref. Bank Guarantee No. Date:  

In consideration of the ----- [Insert name of the Bidder] (hereinafter referred to as 'Bidder') submitting the response 

to RfS inter alia for selection of the Project Management Consultant to provide Technical Assistance in the 

Execution of the Pilot Project on AGC-Enabled Battery Energy Storage System (BESS) for Grid Support 

Services to State Load Despatch Centre (SLDC), Gujarat  ………..  dated ….09.2026 and Addendums 

thereto, if any issued by Gujarat Energy Transmission Corporate Limited  (Hereinafter referred to as “GETCO”) 

and GETCO considering such response to the RfS of ………[insert the name of the Bidder] as per the terms of 

the RfS, the ………[insert name & address of bank] hereby agrees unequivocally, irrevocably and unconditionally 

to pay to GETCO at Vadodara (insert Branch Location of Vadodara) forthwith on demand in writing from GETCO 

or any Officer authorized by it in this behalf, any amount up to and not exceeding Rupees ------[Insert amount not 

less than that derived on the basis of 5% of total awarded contract value as Security Deposit proposed, only, on 

behalf of M/s. ………[Insert name of the Bidder] . 

This guarantee shall be valid and binding on this Bank up to and including _______[insert date of validity in 

accordance with Section 9.6  of this RfS] and shall not be terminable by notice or any change in the constitution 

of the Bank or the term of contract or by any other reasons whatsoever and our liability hereunder shall not be 

impaired or discharged by any extension of time or variations or alternations made, given, or agreed with or 

without our knowledge or consent, by or between parties to the respective agreement.  

Our liability under this Guarantee is restricted to Rs._____(Rs._______  

Our Guarantee shall remain in force until [insert Only). date of validity in accordance with Section 3.7 of this RfS]. 

GETCO shall be entitled to invoke this Guarantee till………[insert date of validity in accordance with Section 9.6  

of this RfS].  

The Guarantor Bank hereby agrees and acknowledges that the GETCO shall have a right to invoke this BANK 

GUARANTEE in part or in full, as it may deem fit.  

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written demand 

by GETCO, made in any format, raised at the above mentioned address of the Guarantor Bank, or at a Branch 

located in Vadodara, in order to make the said payment to GETCO. Page 62 of 128. 

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions and 

notwithstanding any objection by ------------- [Insert name of the Bidder] and/or any other person. The Guarantor 

Bank shall not require GETCO to justify the invocation of this BANK GUARANTEE, nor shall the Guarantor Bank 

have any recourse against GETCO in respect of any payment made hereunder.  

This BANK GUARANTEE shall be interpreted in accordance with the laws of India and the courts at Gujarat shall 

have exclusive jurisdiction. The Guarantor Bank represents that this BANK GUARANTEE has been established 

in such form and with such content that it is fully enforceable in accordance with its terms as against the 
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Guarantor Bank in the manner provided herein. This BANK GUARANTEE shall not be affected in any manner 

by reason of merger, amalgamation, restructuring or any other change in the constitution of the Guarantor Bank.  

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly GETCO shall not 

be obliged before enforcing this BANK GUARANTEE to take any action in any court or arbitral proceedings 

against the Bidder, to make any claim against or any demand on the Bidder or to give any notice to the Bidder 

or to enforce any security held by GETCO or to exercise, levy or enforce any distress, diligence or other process 

against the Bidder.  

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to GETCO and may be 

assigned under intimation to us, in whole or in part, (whether absolutely or by way of security) by GETCO to any 

entity to whom GETCO is entitled to assign its rights and obligations under the PPA.  

 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to Rs. 

________________ (Rs. ____________________________________ remain in force until ………………. with 

claim period till ………………… only) and it shall [Date to be inserted on the basis of Section 9.6  of this RfS]. 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only if GETCO serves 

upon us a written claim or demand.  

 

Signature For Name [Insert Name of the Bank]  

E-mail ID of the bank:  

Banker's Stamp and Full Address. Dated this ____day of_____, 2026 Notes:  

1. The Stamp Paper should be in the name of the Executing Bank and of Rs. 300/-.  

2. The Bank Guarantee shall be executed by any of the Banks from the List of Banks mentioned in 

Annexure C of the RfS.  

3. Any deviation/addition/deletion from the format of the Bank Guarantee shall make the bidder liable for 

disqualification. 

4. Bank details of GETCO for SFMS Confirmation regarding issuance of BG :  

• 'Name of Bank –  

• Bank Account No.  

• IFSC CODE - IOBA000019 

• Place:  Date:  Signature of Bank Official:  Seal of Bank: 

 

END OF REQUEST FOR PROPOSAL 
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