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GENERAL GUIDELINES 

 

 
1. This book of “General Conditions of Contract” is applicable to both 

types of tenders i.e.”Percentage rate tenders and Item rate tenders”. 

Accordingly, alternative provisions for conditions Nos. 4A,9 & 10 of 

the General Rules and Directions are given in this book. The 

appropriate alternatives will be applicable in specific cases 

depending on whether this is used for percentage rate tender (MCD- 

A33) or item rate tender (MCD-A 34). 

 

2. Schedules A to F, Additional conditions/special 

conditions/specifications and drawings only, will be part of NIT and 

shall be uploaded. 

 
3. The intending bidders will quote their rates in Schedule A and 

Schedule A to F. Proforma of registers are only for information and 

guidance. 

 
4. Authority approving the Notice Inviting Tenders (NIT) shall fill up all 

the blanks in the next page and in Schedules B to F before issue of 

Tender Papers. 

 
5. The intending bidders will quote their rates in Schedule A. 

 
6. The Proforma for registers and Schedules A to F are only for 

information and guidance. These are not to be filled in the Standard 

Form. The Schedules with all blanks, duly filled, shall be separately 

issued to all intending Tenderers. 
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FORM-A33/A34 

MUNICIPALCORPORATIONOFDELHI 

Percentage rate tender/item rate tender & contract for works 

ZONE……………………………                      

CIRCLE:…………………………… 

DIVISION:……………………… 

SUB-DIVISION:……………… 

 
(A) Tender for the work of: - 

…………………………………………………………………………………………………………………………………
…… 

…………………………………………………………………………………………………………………………………
…… 

(i) To be uploaded by..........................hours on .................. to/upload at 

 
(ii) To be opened in presence of tenderers who may be present at .................. hours 

on.........................in the office of…………………………… 

TENDER 

I/We have read and examined the notice inviting tender, schedule, A, D, E & F Specifications applicable, 
Drawings & Designs, General Rules and Directions, Conditions of Contract, clauses of contract, Special 
conditions, Schedule of Rate & other documents and Rules referred to in the conditions of contract and all 
other contents in the tender document for the work. 

I/We hereby tender for the execution of the work specified for the Commissioner, MCD within the time 
specified in Schedule ‘F’ viz., schedule of quantities and in accordance in all respects with the 
specifications, designs, drawing and instructions in writing referred to in Rule-1 of General Rules and 
Directions and in Clause 11 of the Conditions of Contract and with such materials as are provided for, by, 
and in respect of accordance with, such conditions so far as applicable. 

I/We agree to keep the tender open for.................................. days from the due date of its opening incase 

Of single bid system ...........................from the date of opening of technical bid in case tenders are invited 
on 2/3 bid/system for specialized work and not to make any modification in its terms and conditions. 

I/We have deposited Earnest Money (EMD) for the prescribed amount in the office of concerned Ex. 
Engineer as per the bid document (in case of manual mode)  

A copy of earnest money deposit receipt of prescribed amount deposited in the form of Insurance Surety 

Bonds, Account Payee Demand Draft, Fixed Deposit Receipt, Banker's Cheque or Bank Guarantee (as 

prescribed) issued by a Commercial Bank, is scanned and uploaded (strike out as the case may be). If I/We, 

fail to furnish the prescribed performance performance guarantee within prescribed period, I/We agree 

that the said Commissioner, MCD or his successors, in office shall without prejudice to any other right or 

remedy, be at liberty to forfeit the said earnest money absolutely. Further, if I/We fail to commence work 

as specified, I/ We agree that Commissioner, MCD or the successors in office shall without prejudice to 

any other right or remedy available in law, be at liberty to forfeit the said performance guarantee 
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absolutely. The said Performance Guarantee shall be a guarantee to execute all the works referred to in 

the tender documents upon the terms and conditions contained or referred to those in excess of that limit 

at the rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3 of the 

tender form 

Further, I/We agree that incase of forfeiture of earnest money or performance guarantee as aforesaid, 

I/We shall be debarred for participation in the re-tendering process of the work. 

I/We undertake and confirm that eligible similar work(s) has/have not been got executed through another 
Tenderer/Bidder on back to back basis. Further that, if such a violation comes to the notice of Department, 
then I/We shall be debarred for tendering in MCD in future forever. Also, if such a violation comes to the 
notice of Department before date of start of work, the Engineer-in-Charge shall be free to forfeit the 
entire amount of Earnest Money Deposit/Performance Guarantee. 

I/We hereby declare that I/We shall treat the tender documents drawings and other records connected 
with the work as secret/confidential documents and shall not communicate information/derived there 
from to any person other than a person to whom I/We am/are authorized to communicate the same or 
use the information in any manner prejudicial to the safety of the State. 

 
Dated signature of Tenderer / Bidder 
Witness: postal address 

 
Address: 
Occupation: 

A C C E P T A N C E 

The above tender (as modified by you as provided in the letters mentioned hereunder)is accepted by me 

for and on behalf of the Commissioner, MCD for a sum of Rs. ……………............................................ (Rupees.

 ................................................................................................................................................................. ) 

 
The letters referred to below shall form part of this contract agreement:-  

(a) 

(b) 
 

(c) 
For & on behalf of the Commissioner, MCD. 

Signatures.................................... 

Dated: Designation................................. 
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MUNICIPAL CORPORATION OF DELHI 
 

1. General Rules & Directions 
All work proposed for execution by contract will be notified in a form of invitation to 

tender pasted by publication in Newspapers or posted on website as the case may be. 

This form will state the work to be carried out, as well as the date for submitting and 

opening tenders and the time allowed for carrying out the work, also the amount of 

earnest money to be deposited  with  the  tender,  and  the  amount  of  the  security  

deposit  and  Performance guarantee  to  be  deposited  by  the  successful  tenderer  and  

the  percentage,  if  any,  to  be deducted  from  bills.  Copies  of  the  specifications,  

designs  and  drawings  and  any  other documents required in connection with the work 

signed for the purpose of identification by the officer inviting tender shall also be open 

for inspection by the tenderer/bidder at the office of officer inviting tender during office 

hours. 

 

2. In the event of the tender being submitted by a firm, it must be signed separately by 

each partner  thereof  or  in  the  event  of  the  absence  of  any  partner,  it  must  be  

signed  on  his behalf  by a person holding a power-of  attorney authorizing him  to do so,  

such power  of attorney  to  be  produced  with  the  tender,  and  it  must  disclose  that  

the  firm  is  duly registered under the Indian Partnership Act, 1952. 

 

3. Receipts for payment made on account of  work,  when executed by a firm, must  also  be 

signed by all the partners, except where contractors are described in their tender as a 

firm, in which case the receipts must be signed in the name of the firm by one of the 

partners, or by some other person having due authority to give effectual receipts for the 

firm. 

 

4. Applicable for Item Rate Tender only (Form A-34) 

The rate(s) must be quoted in decimal coinage upto two decimal only. Amounts must be 

quoted in full rupees by ignoring fifty paisa and considering more than fifty paisa as 

rupee one. The tender where rates quoted beyond two decimal shall be summarily 

rejected. 

 
In case the lowest tendered amount (worked out on the basis of quoted rate of 
Individual items) of two or more tenderers/bidders is same, then such lowest 
tenderer/bidder may be asked to submit sealed revised offer  quoting rate of each item  
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of  the  schedule of quantity  for  all subsections/sub  heads  as  the  case may  be,  but  
the  revised  quoted  rate  of  each  item  of schedule  of  quantity  for  all  sub  
sections/sub  heads  should  not  be  higher  than  their respective  original  rate  quoted  
already  at  the  time  of  submission  of tender. The lowest tender shall be decided on 
the basis of revised offer.  
 
If the revised tendered amount (worked out on the basis of quoted rate of individual 
items) of two or more tenderers/bidders received in revised offer is again found to be 
equal, then the lowest tender, among such tenderers/bidders, shall be decided by draw 
of lots in the presence of SE  of  the  circle,  EE(s)  in-charge  of  major  &  minor  
component  (s)  (also  DDH  in  case Horticulture  work  is  also  included  in  the  tender),  
concerned  DCA  of  the  zone  and  the lowest tenderers/bidders those have quoted 
equal amount of their tenders

 

In case of any such lowest tenderer/bidder in his revised offer quotes rate of any item 
more than their respective original rate quoted already at the time of submission of 
tender, then such revised shall be treated invalid. Such case of revised offer of the lowest 
tenderer/bidder or case or refusal to submit revised offer by the lowest tenderer/bidder 
shall be treated as withdrawal of his tender before acceptance and 50% of his earnest 
money shall be forfeited. 

 

In case all  the lowest tenderers/bidders those have same tendered amount (as a result 
of their quoted  rate  of  individual  items),  refuse  to  submit revised offers,  then 
tenders  are  to  be recalled after forfeiting 50% of EMD of each lowest 
tenderers/bidders. 
 
tenderer/bidder, whose earnest money is forfeited because of non-submission of revised 
offer, or quoting higher revised rate (s) of any item (s) than their respective original rate 
quoted already at the time of submission of his bid shall not be allowed to participate in 
the re- tendering process of the work. 
 

4 A.   Application for Percentage Rate Tender only (Form A-33) 
In case  of Percentage Rate Tenders, tenderer/bidder shall fill up the usual printed form, 
stating at what percentage below/above (in figures as well as in words) the total 
estimated cost given in Schedule of Quantities at Schedule-A upto two decimal only, he 
will be willing to execute the work. The tender submitted shall be treated as invalid if:- 

 
1.  The tenderer/bidder  does not quote percentage above/below on  the total  amount  of 

tender   or any section/sub head of the tender. 
 
2. The  percentage  above/below  is  not quoted  in figure &  words  both  on the  total 

amount of tender or any section/sub head of the tender. 
 
3. The percentage quoted above/below is different in figures & words on the total amount of 

tender of any section/sub head of the tender. 
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Tenders, which propose any alteration in the work specified in the said form of invitation to 
tender,  or  in  the  time  allowed  for  carrying  out  the  work,  or  which  contain  any  other 
conditions of any sort including conditional rebates, will be summarily rejected. 
 
4 B.   In  case  the  lowest  tendered  amount  (estimate  cost  +  amount  worked  on  the  basis  

of percentage above/below) of two or more tenderers/bidders is same, such lowest 
contractors will be  asked  to  submit  sealed  revised  offer  in  the  form  of  letter  
mentioning  percentage above/below on estimate cost of tender including all  sub 
sections/sub heads as the case may be, but the revised percentage quoted above/below 
on tendered cost or on each sub section/sub  head  should  not  be  higher  than  the  
percentage  quoted  at  the  time  of submission of tender. The lowest tender shall be 
decided on the basis of revised offers. 

In case any of such tenderers/bidders refuses to submit revised offer, then it shall be 
treated as withdrawal of his tender before acceptance and 50% of earnest money shall 
be forfeited. 

 
If the revised tendered amount of two more tenderers/bidders received in revised offer 
is again found to be equal, the lowest tender, among such tenderers/bidders, shall be 
decided by draw of lots in the presence of SE  of the circle, EE(s)  in-charge of major & 
minor components (s) (also DDH in case Horticulture work is also included in the tender), 
concerned DCA of the zone and the lowest tenderers/bidders those have quoted equal 
amount of their tenders.

 
In  case  all  the  lowest  tenderers/bidders  those  have  quoted  same  tendered  
amount,  refuse  to submit revised offers, then tenders are to be recalled after forfeiting 
50% of EMD of each tenderer/bidder. tenderer/bidder (s), whose earnest money is 
forfeited because of non-submission of revised offer, shall not be allowed to participate 
in the re-tendering process of the work. 

 
5. The  officer  inviting  tender  or  his  duly  authorized  assistant,  will  open  tenders  in  the 

presence of any intending tenderer/bidders who may be present at the time. 
 

6. The officer inviting tenders shall have the right of rejecting all or any of the tenders and 
will not be bound to accept the lowest or any other tender. 

 
7. The  receipt  of  an  accountant  or  clerk  for  any money  paid  by  the  tenderer/bidder  

will  not  be considered  as  any  acknowledgment  or  payment  to  the  officer  inviting  
tender  and  the tenderer/bidder shall be responsible for seeing that he procures a 
receipt signed by the officer inviting tender or a duly authorized Cashier. 
 

8. Applicable for Item Rate Tender only (Form A-34) 

In  the  case  of  Item  Rate  Tenders,  only  rates  quoted  shall  be  considered.  Any  
tender containing percentage below/above the rates quoted is liable to be rejected. 
Rates quoted by the tenderer/bidder in item rate tender in figure and words shall be 
accurately filled in so that there is no discrepancy in the rates written in figures and 
words. However, if a discrepancy is found, the rates which correspond with the amount 
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worked out by the tenderer/bidder shall unless otherwise proved be taken as correct. If 
the amount of an item is not worked out by the  tenderer/bidder  or  it  does  not  
correspond  with  the  rates  written  either  in  figures  or  in words, then the rates 
quoted by the tenderer/bidder in words shall be taken as correct. Where the  rates  
quoted  by  the  tenderer/bidder  in  figures  and  in  words  tally,  but  the  amount  is  
not worked out correctly, the rates quoted by the tenderer/bidder will unless otherwise 
proved be taken as correct and not the amount. In event no rate has been quoted for any 
item (s), leaving space both in figure (s), word(s), and amount blank, it will  be presumed 
that the tenderer/bidder  has  included  the  cost  of  this/these  item  (s)  in  other  items  
and  rate  for  such item(s) will be considered as zero and work will be required to be 
executed accordingly. 
However, if a tenderer quotes nil rates against each item in item rate tender, the tender 
shall  be  treated  as  invalid  and  will  not  be  considered  as  lowest  tenderer  and  
earnest money deposited shall be forfeited. 
 

9. Applicable for percentage Rate Tender only (Form A- 33) 

 In  case  of  Percentage  Rates  Tenders  only  percentage  quoted  shall  be  considered.  

Any tender containing item rates is liable to be rejected. Percentage quoted by the 

tenderer/bidder in percentage rate tender shall be accurately filled in figures and words, 

so that there is no discrepancy. 

 

10.     Applicable for Percentage Rate Tender only (Form A-33) 
In Percentage Rate Tender, the tenderer shall quote percentage below/above (in figure as 

well as in words) upto two digits only at which he will be willing to execute the work. He 

shall also work out the total amount if his offer and the same should be written in figures 

as well as in words in such a way that no interpolation is possible. In case of figures, the 

word  ‘Rs.’  should  be written  before  the  figure  of  rupees and  word  ‘P’  after  the  

decimal figures,  e.g.  ‘Rs.  2.15P  and  in case  of  words,  the  word  ‘Rupees’  should  

precede  and  the word ‘Paisa’ should be written at the end. 

 
11. (i) The tenderer/bidder whose tender is accepted, will be required to furnish performance 

guarantee at specified percentage of the tendered amount as mentioned in Schedule ‘E’ 

and within the period specified in schedule f. This guarantee shall be in the form of 

Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit receipt or Bank 

Guarantee of any Commercial Bank. 

(ii) The tenderer/bidder whose tender is accepted will also be required to furnish by way 

of security deposit for the fulfilment of his contract, an amount equal to2.5% of the 

tendered value of the work. The Security deposit will be collected by deductions from the 

running bills as well as final bill of the tenderer/bidder at the rates mentioned above. The 

Security amount will also be accepted in the shape of Insurance Surety Bonds, Account 

Payee Demand Draft, fixed deposit receipt or bank guarantee from any of the Commercial 

Banks will be accepted for this purpose provided confirmatory advice is enclosed. 
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12. On  acceptance  of  the  tender,  the  name  of  the  accredited  representative  (s)  of  the 

tenderer/bidder who would be responsible for  taking instructions from  the Engineer-in-

Charge shall be communicated in writing to the Engineer-in-Charge. 

 

13. GST  or  any  other  tax  applicable  in  respect  of  inputs  procured  by  the  

tenderer/bidder for  this contract shall  be payable by the tenderer/bidder and 

Corporation  will  not entertain any claim whatsoever  in  respect  of  the  same.  However,  

component  of  GST  at  time  of  supply  of service (as provided in CGST Act 2017) 

provided by the contract shall be varied if different from that applicable on the last date of 

receipt of tender including extension if any. 

 
14. The tenderer/bidder shall give a list of both gazetted and non-gazetted MCD employees 

related to him. 
 
15. The tender for composite work includes, in addition to building work, all other works such 

as sanitary and water supply installations drainage installation, electrical work, 

horticulture work, roads and paths etc. 

 
16. The tenderer/bidder shall submit list of works which are in hand (progress) in the 

following Form:- 
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Name of work Name and 
particulars of 
Division where 
work is being 
executed 

Value of 
work 

Position of 
works in 
progress 

Remarks 

1. 2. 3. 4. 5. 

     

     

     

     

17. Price Preference to SC/ST individual contractor for item rate/percentage rate tender:  

Price preference in quoted item rate/percentage rate tender shall be applicable to the 
individual enlisted/non-enlisted SC/ST contractor as under:- 

(i) For work(s) upto and equal to an estimated cost of Rs.2.70 lakh a price preference 
upto 5% (with reference to the lowest valid tender) may be allowed in favor of 
individual SC/ST enlisted/non-enlisted contractor. No earnest money is required 
in such case(s). 

(ii) For work(s) beyond an estimated cost of Rs. 2.70 lakh and upto and equal to 
estimated cost of Rs. 6.20 lakh, the price preference upto 5% (with reference to 
the lowest valid tender) may be allowed in favour of individual enlisted SC/ST 
contractor. However, earnest money at a reduced rate of  ½%  may be accepted 
in such cases. 

(iii) The price preference upto 5% (with reference to the lowest valid price bid) may 
be allowed in favour of individual SC/ST contractor. The above concession shall be 
allowed only after proper verification of the individual contractor's claim of 
belonging to SC/ST community. (Amendment dated: 03.06.2024). 
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CONDITIONS OF CONTRACT 

Definitions 

1. The Contract means the documents forming the tender and acceptance thereof and the 
formal   agreement   executed   between   the   competent   authority   on   behalf   of   
the Commissioner,  MCD  and  the  Contractor,  together  with  the  documents  referred  
to therein including these conditions, the specifications, designs, drawings and 
instructions issued  from  time  to  time  by  the  Engineer-in-Charge  and  all  these  
documents  taken together,  shall  be  deemed  to  form  one  contract  and  shall  be  
complementary  to  one another. 

2. In  the  contract, the  following  expressions  shall,  unless  the  context  otherwise  
requires, have the meanings hereby respectively assigned to them :- 
(i) The  expression works or work shall, unless there be  something either in the 

subject or context repugnant to such construction, be construed and taken to 
mean  the  works  by  or  by  virtue  of  the  contract  contracted  to  be  executed 
whether temporary or permanent, and whether original, altered, substituted or 
additional. 

(ii) The Site shall mean the land, places on, into or where works is to be executed 
under the contract or any adjacent land, path or street or where work is to be 
executed under the contract or any adjacent land, path or street which may be 
temporarily allotted or used for the purpose or carrying out the contract. 

(iii) The   Contractor   shall   mean   the   individual,   firm   or   company,   whether 
incorporated  or   not,   undertaking  the   works   and  shall   include   the  legal 
personal  representative  of  such  individual  or  the  persons  composing  such 
firm   or   company,   or  the   successors  of  such  firm   or  company  and  the 
permitted assignees of such individual. Firm or company. 

(iv) The Commissioner means the Commissioner of MCD and his successors. 
(v) The Engineer-in-Charge means the Engineer Officer who shall supervise and be 

incharge of the work and who shall sign the contract on behalf of the 
Commissioner, MCD as mentioned in Schedule ‘F’ hereunder. 

(vi) MCD or Corporation shall mean the municipal corporation of delhi 
(vii) The terms municipal engineer means engineer-in-Chief include chief engineer of 

the Zone. 
(viii) Accepting authority shall mean the authority mentioned in schedule‘F’. 
(ix) Excepted Risk are risks due to riots (other than those on account of contractor’s 

employees), war (whether declared or not) invasion, act of foreign enemies, 
hostilities, civil war, rebellion revolution, insurrection, military or usurped power, 
any acts of Government/Corporation, damages from aircraft, acts of God, such as 
earthquake, lightening and unprecedented floods, and other causes over which 
the contractor has no control and accepted as such by the Accepting Authority or 
causes solely due to use or occupation by Corporation of the part of the works in 
respect of which a certificate of completion has been issued or a cause solely due 
to Corporation’s faulty design of works. 

(x) Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis 
of the cost of material and labour at the site where the work is to be Executed 
plus the percentage mentioned in schedule ‘f’ to cover, all Over head and profits. 
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Provided that no extra overheads and profits shall be payable on the part(s) by 
the contractor as per terms of the contract. 
Schedule(s) referred to in these conditions shall mean the relevant schedule 
(s) annexed to the tender papers or the standard Schedule of Rates of the 
Corporation/Government mentioned in Schedule ‘F’ hereunder, with the 
amendments thereto issued upto the date of receipt of the tender. 

(xi) Department means MCD or any department of MCD which invites tenders on 
behalf of Commissioner, MCD as specified in schedule ‘F’. 

(xii) Tendered value means the value of the entire work as stipulated in the letter of 
award. 

(xiii) Date of commencement of work: The date of commencement of work shall be 
the date of start as specified in schedule ‘F’ or the first date of handing over the 
site, whichever is later, in accordance with the phasing if any, as indicate in the 
tender document. 

(xiv) GST shall mean goods and service tax-Central, state and interstate 

(xv) Extra items are those items which are not available in the contract. 

(a) Non Schedule Extra Items are those items which are not available in the 
Standard Schedule of Rates specified in Schedule F.  

(b) Scheduled Extra ltems are those items which are available in the Standard 
Schedule of Rates specified in Schedule F.  (Amendment dated: 06.12.2023) 

(xvi) Completion cost: The completion cost includes gross amount of work done, 
amount of extra items and deviations and escalation admissible as per 
agreement etc                                  (Amendment dated: 06.12.2023) 

(xvii) Concurrent delay: Concurrent delays are those delays occurring in the work 
concurrently in any combination or combination of all delay fall under different 
sub clauses 5.2, 5.3 and 5.5           (Amendment dated: 08.12.2023) 

(xviii) Adolescent Person: A Person who has completed his/her fourteenth year of age 
but has not completed his eighteenth year.  

(xix) Hazardous works: Hazardous process/works are the works as defined in the 
clause (cb) of the Factory Act, 1948.      (Amendment dated: 08.02.2024) 

3. Scope and Performance 
Where the context so requires, words imparting the singular only also include the plural 

and vice versa. Any reference to masculine gender shall whenever required include 

feminine gender and vice versa. 

4. Headings and Marginal notes to these General Conditions of Contract shall not be 

deemed to form part thereof or be taken into consideration in the interpretation or 

construction thereof or of the contract. 
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5. The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications, Schedule of rates and such other printed and 

publisher documents, together with all drawings as may be forming part of the tender 

documents. None of these documents shall be used for any purpose other than that of 

this contract. 

6. Works to be carried out  

The work to be carried out under the Contract shall, except as otherwise provided in 

theseconditions,includealllabour,materials,tools,plants,equipmentandtransport. Which 

may be required in preparation of and for and in the full and entire execution and 

completion of the works. The descriptions given in the Schedule of Quantities (Schedule- 

A) shall, unless otherwise stated, be held to include wastage on materials, carriage and 

cartage,carrying and return of empties,hoisting,setting,fitting and fixing in position and 

all other labours necessary in and for the full and entire execution and completion of the 

work as aforesaid in accordance with good practice and recognized principles. 

7. The Contractor shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices 

quoted in the Schedule of Quantities, which rates and prices shall, except as otherwise 

provided, cover all his obligations under the Contract and all matters and things 

necessary for the proper completion and maintenance of the works. 

8. The several documents forming the Contract are to be taken as mutually explanatory of 

one another, detailed drawings being followed in preference to small scale drawing and 

Figured dimensions in preference to scale and special conditions in preference to 

general Conditions. 

8.1 In the case of discrepancy between the schedule of quantities, the Specifications 

and/or drawings, the following order of preference shall be observed:- 

(i) Description of schedule of quantities. 

(ii) Particular specification and special condition, if any. 

(iii) Drawings. 

(iv) CPWD specifications. 

(v) Indian standard specifications of B.I.S. 

8.2 If there are varying or conflicting provisions made in any one document forming part 
of the contract, the Accepting Authority shall be the deciding authority with regard 
to the intention of the document and his decision shall be final and binding on the 
contractor. 

8.3 Any error in description, quantity or rate in Schedule of Quantities orany omission 
there from shall not vitiate the Contract or release the Contractor from the 
execution of the whole or any part of the works comprised there in according to 
drawings and Specifications or from any of his obligations under the contract. 
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9. Signing of Contract 
The successful tenderer/contractor, on acceptance of his tender by the Accepting 
Authority, shall, within 15 days from the stipulated date of start of the work, sign the 
contract consisting of:- 
(i) The notice inviting tender, all the documents including drawings, if any, forming 

the tender as issued at the time of invitation of tender and acceptance thereof 
together with any correspondence leading thereto. 

(ii) Standard MCD form as mentioned in schedule ‘f’ consisting of:- 
a. Various standard clauses with corrections upto the date stipulated in Schedule 

‘F’ along with annexure there to. 
 

b. MCD Safety Code. 

c. Model Rules for the protection of health, sanitary arrangements for workers 
employed by MCD or its contractors. 

 
d. MCD contractor’s Labour Regulations. 

 
e. List of acts and omissions for which fines can be imposed. 

 
(iii) No payment for the work done will be made unless contract is signed by the 

contractor. 
ln the event of successful tenderer being a firm/company, then the agreement 
shall be signed by all the partners or directors thereof individually. ln the event of 
the absence of any partner/director, it shall be signed on his behalf by a person 
holding a power of attorney (duly notarized by notary public or board resolution 
in case of company) authorizing him to do so. (Amendment dated: 01.03.2024) 
 

10. Tender Cost 
The contractor/firm is liable to pay the tender cost for each tender downloaded from e- 

tendering website irrespective the bid is submitted or not by the contractor/firm. 

 

11. In case of any dispute in regard to contract, only the courts at Delhi will have the 

jurisdiction. 
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CLAUSES OF CONTRACT 

CLAUSE 1:  Performance Guarantee 

(i) The  contractor  shall  submit  an  irrevocable  Performance  Guarantee  at  
specified percentage  of  the  tendered  amount  as  mentioned  in  Schedule  ‘E’  in  
addition  to other deposits mentioned elsewhere in the contract for his proper 
performance of the contract agreement,  (not withstanding and/or without 
prejudice to any  other provisions in the contract) within period specified in 
Schedule ‘F’ from the date of issue of letter of acceptance. This period can be 
further extended by the Engineer- in-Charge up to a maximum period as specified 
in schedule ‘F’ on written request of the   contractor   stating   the   reason   for   
delays   in   procuring   the   Performance Guarantee, to the satisfaction of the 
Engineer-in-Charge. This guarantee shall be in the form   of Insurance Surety 
Bonds, Account Payee Demand Draft, Fixed Deposit Receipt  or  Bank  Guarantee  
from  any  of  the  Commercial  Bank.  In  case  a  fixed deposit  receipt  of  any  
Bank  is  furnished  by  the  contractor  to  the  Corporation  as part  of  the  
performance  guarantee  and  the  Bank  is  unable  to  make  payment against  the  
said  fixed  deposit  receipt,  the  loss  caused  thereby  shall  fall  on  the contractor 
and the contractor shall forthwith on demand furnish additional security to the 
Corporation to make good the deficit 

(ii) The Performance Guarantee shall be submitted by the contractor on format as per 
GCC  and  shall  be  initially  valid  up  to  the  stipulated  date  of  completion  plus 
minimum  06(six  months)  beyond  that.  In  case  the  time  for  completion  of  
work  gets enlarged, the contractor shall get the validity of Performance Guarantee 
extended to  cover  such  enlarged  time  for  completion  of  work.  After  
recording  of  the completion certificate for the  work by  the competent authority, 
the performance guarantee  shall  be  returned  to  the  contractor,  without  any  
interest.  However,  in case  of  contracts  involving  maintenance  of  building  and  
services/any  other  work after   construction   of   same   building   and   
Services/other   work,   then   50%   of Performance  Guarantee  shall  be  retained  
as  Security  Deposit.  The  same  shall  be returned year wise proportionately. 

(iii) The  Engineer-in-Charge  shall  make  a  claim  under  the  performance  guarantee 
except for amounts to which the Commissioner, MCD is entitled under the 
contract (not withstanding and/or without prejudice to any other provisions in the 
contract agreement) in the event of: 
(a) Failure by the contractor to extend the validity of the Performance Guarantee 

as described  herein  above,  in  which  event  the  Engineer-in-Charge  may  
claim  the full amount of the Performance Guarantee. 

(b) Failure by the contractor to pay Commissioner, MCD any amount due, either as 
agreed by the contractor or determined under any of the Clauses/Conditions of 
the agreement, within 30 days of the service of notice to this effect by 
Engineer- in-Charge. 

(iv) In the event of the contract being determined or rescinded under provision of 
any of the Clause/Condition of the agreement, the performance guarantee shall 
stand   forfeited   in   full   and   shall   be   absolutely   at   the   disposal   of   the 
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Commissioner, MCD. 
(v) As per requirement of the client or otherwise specified in the contract, part 

completion certificate may be issued for the building(s)/ infrastructure project for 
the part(s) which have been completed in all respect and are ready for use. 
However, statutory approvals, Completion drawing of various services, wherever 
required, shall be obtained before handing over of building(s)/ part(s) of the 
project. Scope of the completed part(s) shall be mentioned in such part 
completion certificate. 

The part completion certificate shall include outstanding balance work that need 
to be completed in accordance with the provisions of the contract. This part 
completion certificate shall be recorded by the concerned Engineer-in Charge 
with the approval of Superintending Engineer/Chief Engineer, if required. After 
recording of the part Completion Certificate for the work by the competent 
authority, the proportionate amount of 80% of performance guarantee shall be 
returned to the contractor, without any interest. 
 
However in case of contracts involving Maintenance of building and services 
/any other work after construction of same building and services/ other work, 
then proportionate amount of 40% of performance guarantee shall be returned 
to the contractor, without any interest after recording the provisional 
completion certificate.  (Amendment dated: 01.04.24) 

CLAUSE 1 A:  Recovery of Security Deposit 

The person(s) whose tender may be accepted (hereinafter called the contractor) shall 
permit Corporation at the time of making any payment to him for work done under the 
contract to deduct a sum at the rate of 2.5% of the gross amount of each running and 
final bill till the sum deducted will amount to security deposit of 2.5% of the tendered 
amount of the work. Such deductions will be made and held by Corporation by way of 
Security Deposit unless he/they has/have deposited the amount of Security at the rate 
mentioned above in the form of Government Securities or fixed deposit receipts. In case a 
fixed deposit receipt of any Bank is furnished by the contractor to the Corporation as part 
of the security deposit and the Bank is unable to make payment against the said fixed 
deposit receipt, the loss caused thereby shall fall on the contractor and the contractor 
shall forthwith on demand furnish additional security to the Corporation to make good 
the deficit.  
All  compensations  or  the  other  sums  of  money  payable  by  the  contractor  under  
the terms of this contract may be deducted from, or paid by the sale of a sufficient part of 
his security deposit or from the interest arising there from, or from any sums which may 
be due to or may become due to the contractor by Corporation on any account 
whatsoever and in the event of his Security Deposit being reduced by reason of any such 
deductions or sale as aforesaid, the contractor shall within 10 days make good fixed 
deposit receipt tendered by the State Bank of India or by Scheduled Banks or Government 
Securities (if deposited for more than 12 months) endorsed in favour of the Engineer-in-
Charge, any sum  or  sums  which  may  have  been  deducted  from,  or  raised  by  sale  of  
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his  security deposit or any part thereof. The security deposit shall be collected from the 
running bills and the final bill of the contractor at the rates mentioned above. 

 
The security deposit as deducted above can be released against bank guarantee issued by  
a  scheduled  bank,  on  its  accumulations  to  a  minimum  of  Rs.  5  lac  subject  to  the 
condition that amount of such bank guarantee, except last one, shall  not be leass than 
Rs.5 lac. Provided further that the validity of bank guarantee  
 
including the one given against the earnest money  shall be in conformity  with  provisions 
contained in clause 17 which shall  be  extended  from  time  to  time  depending  upon  
extension  of  contract  granted under provisions of clause 2 and clause 5. 
 
In case of contracts involving maintenance of building and services/any other work after 
construction   of same building and services/other   work,   then   50%  of  Performance 
guarantee shall be retained as security deposit. The same shall be returned year wise 
proportionately. 
 
Note-1:  Government  papers  tendered  as  security  will  be  taken  at  5%  (five  per  
cent) below  its  market  price  or  at  its  face  value,  whichever  is  less.  The  market  
price  of Government   paper  would   be  ascertained   by   the  Divisional   Officer  at   the  
time  of collection of interest and the amount of interest to the extent of deficiency in 
value of the Government paper will be withheld, If necessary. 
 
Note-2: Government Securities will include all forms of Securities mentioned in Rule No. 
274  of  G.F.  Rules  except  fidelity  bond.  This  will  be  subject  to  the  observance  of  
the condition mentioned under the rule against each form of security. 
 
Note-3: Note 1 & 2 above shall be applicable for both clause 1 and 1A. 

CLAUSE 2: Compensation for Delay 

If  the  contractor  fails  to  maintain  the  required  progress  in  terms  of  clause  5  or  to 
complete the work and clear the site on or before the contract or justified extended date 
of completion as per the clause 5 (excluding any extension under Clause 5.5) as well as 
any extension granted under clause 12 and 15, he shall, without  prejudice to any other 
right or remedy available under the law to the  Corporation on account of such breach, 
pay  as  compensation  the  amount  calculated  at  the  rates  stipulated  below  as  the 
authority  specified  in  schedule  ‘F’  may  decide  on  the  amount  of  accepted  Tendered 
Value  of  the  work  for  every  completed  day/month  (as  determined)  that  the  
progress remains below that specified in Clause 5 or that the work remains incomplete. 

 
Compensation for delay of work        (i) With maximum rate @ 1% (one percent) per  month  

of  delay  to  be  computed  on per   day   basis   
based   on   quantum   of damage  suffered  due  to  
stated  delay  on the part of Contractor. 
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Provided always that the total amount of compensation for delay to be paid under this 

condition shall not exceed 10 % of the accepted Tendered Value of work. In case no 

compensation has been decided by the authority in Schedule 'F' during the progress of 

work, this shall be no waiver of right to levy compensation by the said authority if the 

work remains incomplete on final justified extended date of completion. If the Engineer in 

Charge decides to give further extension of time allowing performance of work beyond 

the justified extended date, the contractor shall be liable to pay compensation for such 

extended period. If any variation in amount of contract takes place during such extended 

period beyond justified extended date and the contractor becomes entitled to additional 

time under clause 12, the net period for such variation shall be accounted for while 

deciding the period for levy of compensation. However, during such further extended 

period beyond the justified extended period, if any delay occurs by events under sub 

clause 5.2, the contractor shall be liable to pay compensation for such delay. 

 

This is without prejudice to right of action by the Engineer in Charge under clause 3 for 
delay in performance and claim of compensation under that clause. 

 
In case action under clause 2 has not been finalized and the work has been determined 
under clause 3, the right of action under this clause shall remain post determination of 
contract but levy of compensation shall be for days the progress is behind the schedule on 
date of determination, as assessed by the authority in Schedule F, after due consideration 
of justified extension. The compensation for delay, if not decided before the 
determination of contract, shall be decided after of determination of contract. 
 
The amount of compensation may be adjusted or set-off against any sum payable to the 
Contractor under this or any other contract with the Government. In case, the contractor 
does not achieve a particular milestone mentioned in schedule F, or the re-scheduled 
milestone(s) in terms of Clause 5.4, the amount shown against that milestone shall be 
withheld, to be adjusted against the compensation levied as above. With-holding of this 
amount on failure to achieve a milestone, shall be automatic without any notice to the 
contractor. However, if the contractor catches up with the progress of work on the 
subsequent milestone(s), the withheld amount shall be released. In case the contractor 
fails to make up for the delay in subsequent milestone(s), amount mentioned against 
each milestone missed subsequently also shall be withheld. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

 

CLAUSE 3: When Contract can be Determined 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 
prejudice to his any other rights or remedy against the contractor in respect of any delay, 
not following safety norms, inferior workmanship, any claims for damages and/or any 
other provisions of this contract or otherwise, and whether the date of completion has or 
has not elapsed, by notice in writing absolutely determine the contract in any of the 
following cases: 
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I. If the contractor having been given by the Engineer-in- Charge a notice in writing to 
rectify, reconstruct or replace any defective work or that the work is being performed 
in an inefficient or otherwise improper or un workman like manner shall omit to 
comply with the requirement of such notice for a period of seven days thereafter. 

II. If the contractor has, without reasonable cause, suspended the progress of the work 
or has failed to proceed with the work with due diligence and continues to do so 
after a notice in writing of seven days from the Engineer-in-Charge. 

III. If the contractor fails to complete the work or section of work with individual date of 
completion on or before the stipulated or justified extended date, on or before such 
date of completion; and the Engineer-in-Charge without any prejudice to any other 
right or remedy under any other provision in the contract has given further 
reasonable time in a notice given in writing in that behalf as either mutually agreed 
or in absence of such mutual agreement by his own assessment making such time 
essence of contract and in the opinion of Engineer-in-Charge the contractor will be 
unable to complete the same or does not complete the same within the period 
specified. 

IV. If the contractor persistently neglects to carry out his obligations under the contract 
and/ or commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or take effective steps to Remedy it within 7 days 
after a notice in writing is given to him in that behalf by the Engineer-in-Charge. 

V. If the contractor shall offer or give or agree to give to any person in service of 
Corporation or to any other person on his behalf any gift or consideration of any kind 
as an inducement or reward for doing or for bearing to do or for having done or 
forborne to do any act in relation to the obtaining or execution of this or any other 
contract for Corporation. 

VI. If the contractor shall enter into a contract with Corporation in connection with which 
commission has been paid or agreed to be paid by him or to his knowledge, unless 
the particulars of any such commission and the terms of payment thereof have been 
previously disclosed in writing to the Engineer-in- Charge. 

VII. If the contractor had secured the contract with Corporation as a result of wrong 
tendering or other non-bonafide methods of competitive tendering or commits 
breach of Integrity Agreement 

VIII. If the contractor being an individual, or if a firm, any partner thereof shall at any time 
bead judged insolvent or have a receiving order or order for administration of his 
estate made against him or shall take any proceedings for liquidation or composition 
(other than a voluntary liquidation for the purpose of amalgamation or 
reconstruction) under any Insolvency Act for the time being in force or make any 
conveyance or assignment of his effects or composition or arrangement for the 
benefit of his creditors or purport so to do, or if any application be made under any 
Insolvency Act for the time being in force for the sequestration of his estate or if a 
trust deed be executed by him for benefit of his creditors. 

IX. If the contractor being a company shall pass a resolution or the court shall make an 
order that the company shall be wound up or if a receiver or a manager on behalf of a 
creditor shall be appointed or if circumstances shall arise which entitle the court or 
the creditor to appoint a receiver or a manager or which entitle the court to make a 
winding up order. 
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X. If the contractor shall suffer an execution being levied on his goods and allow it to be 
continued for a period of 21 days. 

XI. If the contractor assigns, (excluding part(s) of work assigned to other agency(s) by the 
contractor as per terms of contract, transfers, sublets (engagement of labour on a 
piece-work basis or of labour with materials not to be incorporated in the work, shall 
not be deemed to be subletting) or otherwise parts with or attempts to assign, 
transfer, sublet or otherwise parts with the entire works or any portion thereof 
without the prior written approval of the Engineer -in- Charge. 

XII. If the contractor fails to deploy Building Information Model (BIM) professional after 
stipulated date of start or actual date of start (whichever is earlier) and or commit 
default in complying the instructions of Engineer-in-Charge in this regard and does 
not take effective steps within 10 days after a notice in writing given to him in that 
behalf by the Engineer-in-Charge. 

When the contractor has made himself liable for action under any of the cases afore said, 
the Engineer-in-Charge on behalf of the Commissioner, MCD shall have powers: 

a) To determine the contract as aforesaid so far as performance of work by the 
contractor is concerned (of which determination notice in writing to the contractor 
under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such 
determination, the Security Deposit already recovered, Security Deposit payable and 
Performance Guarantee under the contract shall be liable to be forfeited and shall be 
absolutely at the disposal of the Corporation. 

b) After giving notice to the contractor to measure up the work of the contractor and to 
take such whole, or the balance or part thereof, as shall be un-executed out of his 
hands and to give it to another contractor to complete the work. The contractor, 
whose contract is determined as above, shall not be allowed to participate in the 
tendering process for the balance work. In the event of above courses being adopted 
by the Engineer-in-Charge, the contractor shall have no claim to compensation for 
any loss sustained by him by reasons of his having purchased or procured any 
materials or entered into any engagements or made any advances on account or with 
a view to the execution of the work or the performance of the contract. And in case 
action is taken under any of the provision aforesaid, the contractor shall not be 
entitled to recover or be paid any sum for any work thereof or actually performed 
under this contract unless and until the Engineer-in-Charge has certified in writing the 
performance of such work and the value payable in respect thereof and he shall only 
be entitled to be paid the value so certified. 

 

CLAUSE 3 A  

In case, the work cannot be started due to reasons not within the control of the 
contractor within 1/8th of the stipulated time for completion of work or one month 
whichever is higher, either party may close the contract by giving notice to the other 
party stating the reasons. In such eventuality, the Performance Guarantee of the 
contractor shall be refunded within following time limits: 
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(i) If the tendered value of work is upto Rs. 1 Crore              :             15days 
(ii) If the tendered value of work is more than Rs.1 Crore 

                 and upto Rs.10 Crore                                                               :            21 days 
          (iii)  If the tendered value of work exceeds Rs.10 Crore           :     30days. 
           

Neither party shall claim any compensation for such eventuality; this clause is not 
applicable for any breach of the contract by either party. 

 

CLAUSE 4 Contractor liable to pay Compensation even if action not taken under Clause 3 

In any case in which any of the powers conferred upon the Engineer-in-Charge by 
Clause-3   thereof,  shall  have  become  exercisable  and  the  same  are  not  exercised,  
the  non- exercise thereof shall not constitute a waiver of any  of the conditions hereof 
and such powers shall not withstanding be exercisable in the event of any future case of 
default bythe   contractor   and   the   liability   of   the   contractor   for   compensation   
shall   remain unaffected.  In  the  event  of  the  Engineer-in-Charge  putting  in  force  all  
or  any  of  the powers vested in him under the preceding clause he may,  if he so desires 
after giving a notice  in  writing  to  the  contractor,  take  possession  of  (or  at  the  sole  
discretion  of  the Engineer-in-Charge which shall be final and binding on the contractor) 
use as on hire (the amount  of  the  hire  money  being  also  in  the  final  determination  
of  the  Engineer-in- Charge)  all  or  any  tools,  plant,  materials  and  stores,  in  or  
upon  the  works,  or  the  site thereof belonging to the contractor, or procured by  the 
contractor and intended to be used for the execution of the work/or any part thereof, 
paying or allowing for the same in account at the contract rates, or, in the case of these 
not being applicable, at current market rates to be certified by the Engineer-in-Charge, 
whose certificate thereof shall be final,  and  binding  on  the  contractor,  clerk  of  the  
works,  foreman  or  other  authorized agent to remove such tools, plant, materials, or 
stores from the premises (within a time to be satisfied in such notice) in the event of the 
contractor failing to comply with any such requisition, the Engineer-in-Charge may 
remove them at the contractor’s expense or  sell  them  by  auction  or  private  sale  on  
account  of  the  contractor  and  his  risk  in  all respects  and  the  certificate  of  the  
Engineer-in-Charge  as  to  the  expenses  of  any  such removal and the amount of the 
proceeds and expenses of any such sale shall be final and conclusive against the 
contractor. 

CLAUSE 5 Time and Extension for Delay 

The time allowed for execution of the Works as specified in the Schedule 'F' or the 
extended time in accordance with these conditions shall be the essence of the Contract. 
The execution of the work shall commence from such time period as mentioned in 
schedule 'F' or from the date of handing over of the site, notified by the Engineer-in-
Charge, whichever is later. lf the Contractor commits default in commencing the 
execution of the work as aforesaid and such default continues even after time period 
specified in the notice in writing by the Engineer-in-Charge then the performance 
guarantee shall be forfeited by the Engineer-in-Charge and shall be absolutely at the 
disposal of the Corporation without prejudice to any other right or remedy available in 
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law. The contract shall stand determined when such decision of forfeiture of the 
performance guarantee is issued to the contractor.  (Amendment dated: 08.12.2023) 

5.1 The contractor as soon as possible but Within 7 (seven) days of issue of letter of 

award of work shall submit a time and progress chart to the Engineer-in-Charge. 

Such chart shall be made in due consideration of 

(a) Schedule of handing over of site as specified in the schedule ‘F’ 

(b) Schedule of issue of design(s) and drawings(s) as specified in the schedule ‘F’ 
 
(i) The Contractor shall submit a Time and Progress Chart for each mile stone. The 

Engineer-in-Charge may within 7(seven) days of receipt of such chart, make 

modifications thereafter, if any, and communicate the approved chart to the 

contractor, failing which the chart submitted by the contractor shall be deemed 

to be approved by the Engineer-in- Charge. The Chart shall be prepared in direct 

relation to the time stated in the Contract documents for completion of items of 

the works. lt shall indicate the forecast of the dates of commencement and 

completion of various trades of sections of the work and may be amended as 

necessary bY agreement between the Engineer-in-Charge and the Contractor 

within the limitations of time imposed in the Contract documents.  

(Amendment dated: 08.12.2023) 

(ii) ln case of non-submission of time and progress chart by the contractor, the chart 

prepared by the Engineer-in-Charge shall be deemed to be final.  

(Amendment dated: 08.12.2023) 

 

(iii) The approval by the Engineer-in-Charge of such programme shall not relieve the 

contractor of any of the obligations under the contract. 

 

(iv) The contractor shall submit the Time and Progress Chart containing upto date 

progress of work using the mutually agreed software or in the format decided by 

Engineer-in-Charge. Such chart shall be submitted by the contractor on or before 

5th day of each month failing which a recovery as mentioned in Schedule 'F' shall 

be made at the earliest from running account bill without any notice in this 

regard. The approval by the Engineer-in-Charge of such programme shall not 

relieve the contractor of any of the obligations under the contract.  

 
                                                                              (Amendment dated: 08.12.2023) 

(v) While recording the hindrances in the progress of the work, due consideration 

should be given to the cause of hindrance. The hindrances shall be segregated in 

following categories :  

a) delays due to reasons beyond the control of both parties (sub-clause 5.2)   
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b) delays attributable to the Department and concurrent delays (sub-clause 5.3). 

c) delays solely attributable to the contractor (sub-clause 5.5) (Amendment 

dated: 08.12.2023 

5.2 Delays due to reasons beyond the control of both parties: (Amendment dated: 

08.12.2023) 

If the work(s) delayed by :- 

(i) Force majeure, or 

(ii) Abnormally bad weather, or 

(iii) Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 

(v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-

Charge in executing work not forming part of the Contract, or 

(vi) Any other cause like above which, in the reasoned opinion of the Engineer-in-
Charge is beyond the contractor’s control.  

Then upon the happening of any such event causing delay, the Contractor shall 
within 03 (three) days give notice thereof to the Engineer-in-Charge but shall 
nevertheless use constantly his best endeavours to prevent or make good the delay 
and shall do all that may be reasonably required to the satisfaction of the Engineer-
in-Charge to proceed with the works. 
The contractor shall have no claim on account of any hindrance in case notice(s) are 
not given by the contractor.  
The Engineer-in-Charge, on receipt of such notice(s) after considering the factual 
ground situation, shall either acknowledge or reiect the notice(s). 

ln case of rejection, the reason(s) for rejection shall be communicated by Engineer-
in-Charge to the agency. 
 
The decision of Engineer-in-Charge with regard to nature of event causing delay, its 
start date and end date, as has been finalized during acknowledgement of notice, 
shall be final and binding. 

The end date of such events shall be recorded by Engineer-in-Charge either during 
acknowledgment of notice or subsequent to acknowledgement if end date of 
hindrance is after the date of acknowledgement of notice. 
ln absence of notice by the contractor, Engineer-in-Charge or his representative(s) 
may record the of any such events causing delay within 05 (five) days of occurrence 
of hindrance provided further that not recording of events causing delay by the 
Engineer-in-Charge does not ipso facto entitle the contractor for any hindrance. 

                                            (Amendment dated: 08.12.2023) 

The contractor shall have no claim of damages for extension of time granted or 
rescheduling of milestone/s for events listed in sub clause 5.2 
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5.3 Delays attributable to the department  

In case the work is hindered, in the opinion of the contractor by the department or 
for any reasons/event, for which the Department is responsible, then upon the 
happening of such event causing delay, the Contractor shall within 3 (three) days 
give notice thereof to the Engineer-in-Charge but shall nevertheless use constantly 
his best endeavours to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Engineer-in-Charge to proceed with 
the work. 

 

The contractor shall not be entitled for any hindrance in case notice(s) are not given 
by the contractor.  
 
The Engineer-in-Charge, on receipt of such notice(s) after considering the factual 
ground situation, shall either acknowledge or reject the notice(s). 
 
ln case of rejection, the reason(s) for rejection shall be communicated by Engineer-
in-Charge to the agency. 
 
The decision of Engineer-in-Charge with regard to nature of event causing delay, its 
start date and end date, as has been finalized during acknowledgement of notice, 
shall be final and binding. 
 
The end date of such events shall be recorded by Engineer-in-Charge either during 
acknowledgment of notice or subsequent to acknowledgement if end date of 
hindrance is after the date of acknowledgement of notice. 
 
ln absence of notice by the contractor, Engineer-in-Charge or his representative(s) 
may record the events causing delay within 05 (five) days of occurrence of 
hindrance provided further that not recording of events causing delay by the 
Engineer-in-Charge does not ipso facto entitle the contractor for any hindrance.- 
Such extension of time or rescheduling of milestone(s) shall be without prejudice to 
any other right or remedy of the parties in contract or in law, provided further that 
for concurrent delay(s) under this sub clause and sub clause 5.2 to the extent the 
delay is covered under sub clause 5.2, the contractor shall be entitiled to only 
extension of time and shall have no claim of damages. 

                   (Amendment dated: 08.12.2023) 

5.4 Rescheduling of milestone(s) and 'extended date of completion' 

The request for rescheduling of Milestone(s) and extension of time, shall be made 
by the Contractor once in a month on the basis of hindrances accepted by Engineer-
in-Charge under sub-clause 5.2 and sub-clause 5.3. The Contractor shall indicate 
such a request number of days by which rescheduling of milestone(s) and/or 
extension of time is desired. 

                   (Amendment dated: 08.12.2023) 
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The authority as indicated in Schedule 'F', after examining the request, shall give a 
fair and reasonable extension of time for completion of work and simultaneously 
reschedule the milestone(s), if required so. The authority shall consider al! the 
hindrances accepted as per sub-clauses 5.2, 5.3 and 5.5. 
 

The authority shall decide rescheduling of milestone(s) and extension of time within 

21 (Twenty One) days of the request submitted by the contractor. In event of no 

request by the contractor for rescheduling of milestone(s) and extension of time, 

the authority as indicated in Schedule F, after affording opportunity to the 

contractor, may give fair and reasonable extension of time based on hindrances 

accepted by Engineer-in-Charge and reschedule the milestone(s) once in a month. 

Such justified extension of time shall determine the 'extended date' of completion 

of work.                       

                                                                                     (Amendment dated: 08.12.2023) 

 

5.4.1 Provided that the end date of any event causing delay shall not fall beyond the 
date of request for extension of time or rescheduling of milestone(s) by the contractor. 
ln case end date of event falls beyond the date of submission of said request, then 
period for extension up to date of application shall be considered in the said request for 
events eligible for consideration and remaining period shall be applied in subsequent 
request of extension of time or rescheduling of milestone(s). 
Engineer-in-Charge shall finalize/reschedule a particular mile stone before taking an 
action against subsequent mile stone. Such extension or rescheduling of the milestones 
shall be communicated to the Contractor by the authority as indicated in Schedule 'F' in 
writing, within 21 (twenty one) days of the date of receipt of such request from the 
Contractor. 

(Amendment dated: 08.12.2023) 
 

5.5 Delays attributable solely to the contractor  

ln case the work is delayed by reasons solely attributable to the contractor, then 
Engineer-in-Charge or his representative(s) may record the event causing delay 
within 05 (five) days of occurrence of delay. Contractor shall take the notice of the 
same for necessary action. He may submit his version, if any within 05 (Five) days. 
Engineer-in-Charge, considering the version of the contractor, will take decision on 
such recording of the event and the decision of the Engineer-in-Charge shall be final 
and binding. 
The contractor shall be liable for levy of compensation for such delays (i.e. for the 
period beyond the justified extended date of completion as determined in sub 
clause 5.4 and thls default of contractor shall be dealt in conjunction with clause 2 
of the contract. 
In case the work is delayed, due to hindrances attributable solely to the contractor, 
beyond the justified extended date (as stated in sub clause 5.4), the authority 
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indicated in Schedule 'F', without prejudice to provisions to take action under 
Clause 3 may grant extension of time required for completion of work without 
rescheduling of milestone(s) and extend the date of completion. 

(Amendment dated: 08.12.2023) 

CLAUSE 6 Computerized Measurements Book 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 
measurement, the value of work done in accordance with the contract. 

All measurements of all items having financial value shall be entered by the contractor 
and compiled in the shape of the Computerized Measurement Book(CMB)/Computerized 
Level Book (CLB) having pages of A-4 size as per the format of the department so that a 
complete record is obtained of all the items of works performed under the contract. 

All such measurements and levels recorded by the contractor or his authorized 
representative from time to time, during the progress of the work, shall be got checked 
by the contractor from the Engineer-in-Charge or his authorized representative as per 
interval or program fixed in consultation with Engineer-in-Charge or his authorized 
representative.  

In case of CMB/CLB after the necessary corrections made by the Engineer-in-Charge, the 
measurement sheets shall be returned to the contractor for incorporating the corrections 
and for resubmission to the Engineer-in-Charge for the dated signatures by the Engineer-
in- Charge and the contractor or their representatives in token of their acceptance. 

The contractor shall record measurement for checking the measurements by the Engineer 
in-Charge or his/her authorised representative as per programme or interval fixed in 
consultation with Engineer-in-Charge and/or his/her authorised representative. If after 
verification by the Engineer-in-Charge and/or his/her authorised representative, any 
change is required, then Engineer-in-Charge and/or his/her authorised representative 
seeking the change shall return the online rejected measurements to the contractor for 
incorporating the changes. The contractor shall resubmit such measurements online after 
making necessary changes. All the changes are to be finally authorised by the Engineer-in-
Charge and/or his/her authorised representative 

Whenever bill is due for payment, the contractor would initially submit draft 
computerized measurement sheets and these measurements would be got checked/test 
checked from the Engineer-in-Charge and/or his authorized representative. The 
contractor will, thereafter, incorporate such changes as may be done during these 
checks/test checks in his draft computerized measurements, and submit to the 
department a computerized measurement book, duly bound, and with its pages machine 
numbered.  

The Engineer-in-Charge and/or his authorized representative would thereafter check this 
CMB, and record the necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book CMB/CLB given by the contractor, duly 
bound, with its pages machine numbered, should be 100% correct, and no cutting or 
over- writing in the measurements would thereafter be allowed. If at all any error is 
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noticed, the contractor shall have to submit a fresh CMB/CLB with its pages duly machine 
numbered and bound, after getting the earlier MB cancelled by the department.  

Thereafter, the CMB/CLB shall be taken in the Divisional Office records, and allotted a 
number as per the Register of CMBs/CLBs. This should be done before the corresponding 
bills submitted to the division office for payment.  

The contractor shall submit two spare copies of such CMBs/CLBs for the purpose of 
reference and record by the various officers of the department. 

The contractor shall also submit to the department separately his computerized Abstract 
of Cost and the bill based on these measurements, duly bound, and its pages machine 
numbered along with two spare copies of the “bill. Thereafter, this bill will be processed 
by the Division Office and allotted a number as per the register of CMBs/CLBs in the same 
way as done for the measurement book meant for measurements. 

The contractor shall, without extra charge, provide all assistance with every appliance, 
labour and other things necessary for checking of measurements/levels by the Engineer- 
in-Charge or his representative. 

Except where any general or detailed description of the work expressly shows to the 
contrary, measurements shall be taken in accordance with the procedure set forth in the 
specifications notwithstanding any provision in the relevant Standard Method of 
measurement or any general or local custom. In the case of items which are not covered 
by specifications, measurements shall be taken in accordance with the relevant standard 
method of measurement issued by the Bureau of Indian Standards and if for any item no 
such standard is available then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days’ notice to the engineer-in-Charge or his 
authorized representative in charge of the work before covering up or otherwise placing 
beyond the reach of checking and/or test checking the measurement of any work in order 
that the same may be checked and/or test checked and correct dimensions thereof be 
taken before the same is covered up or placed beyond the reach of checking and/or test 
checking measurement and shall not cover up and place beyond reach of measurement 
any work without consent in writing of the Engineer-in-Charge or his authorized 
representative in charge of the work who shall within the aforesaid period of seven days 
inspect the work, and if any work shall be covered up or placed beyond the reach of 
checking and/or test checking measurements without such notice having been given or 
the Engineer-in-Charge’s consent being obtained in writing the same shall be uncovered 
at the Contractor’s expense, or in default thereof no payment or allowance shall be made 
for such work or the materials with which the same was executed. 

Engineer-in-Charge or his authorized representative may cause either themselves or 
through another officer of the department to check the measurements recorded by 
contractor and all provisions stipulated herein above shall be applicable to such checking 
of measurements or levels. 

It is also a term of this contract that checking and/or test checking the measurements of 
any item of work in the measurement book and/or its payment in the interim, on account 
of final bill shall not be considered as conclusive evidence as to the sufficiency of any work 
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or material to which it relates nor shall it relieve the contractor from liabilities from any 
over measurement or defects noticed till completion of the defects liability period. 

 
CLAUSE 7 Payment on intermediate Certificate to be regarded as Advances 

1)No payment shall be made for work, estimated to cost Rs. Ten lakh or less till after the 
whole of the work shall have been completed and certificate of completion given. For 
works estimated to cost over Rs. Ten lakh, the interim or running account bills shall be 
submitted by the contractor for the work executed on the basis of such recorded 
measurements on the format of the department in triplicate on or before the date of 
every month fixed for the same by the Engineer-in-Charge.  

2)The contractor shall not be paid any such interim payment if the gross work done 
together with net payment adjustment of advances for material collected, if any, since 
the last such payment is less than the amount specified in Schedule 'F', in which case the 
interim bill shall be prepared on the appointed date of the month after the requisite 
progress is achieved.                                     

(Amendment dated: 01.03.2024) 

3)However, to expedite the progress of work, Engineer-in-Charge, on the request of 
contractor, may make interim payment(s) even before the net payment limit specified in 
schedule 'F' is achieved. ln such case(s) no interest / compensation shall be recoverable 
from contractor. Such payment by Engineer-in-Charge shall not be construed as waiver of 
limit specified in schedule 'F' for subsequent interim payment(s). 

 (Amendment dated: 01.03.2024) 

4)Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be 
taken, where necessary, the requisite measurements of the work. In the event of the 
failure of the contractor to submit the bills no claims whatsoever due to delays on 
payment including that of interest shall be payable to the contractor. Payment on account 
of amount admissible shall be made by the Engineer-in-Charge certifying the sum to 
which the contractor is considered entitled by way of interim payment at such rates as 
decided by the Engineer-in-Charge. 

5)An amount of ad-hoc payment not less than 75% of the net amount of the bill under 
check, shall be made within 10 working days of submission of the bill by the Contractor to 
the Engineer-in Charge of his Authorized Engineer together with the account of the 
material issued by the department, or dismantled materials, if any. The remaining 
payment is also to be made after final checking of the bill within 28 working days of 
submission of bill by the contractor. In case of delay in payment of intermediate bills after 
45 days of submission of bill by the contractor provide the bill submitted by the 
contractor found to be in order, a simple interest @ 5% (five percent) per annum shall be 
paid to the contractor from the date of expiry of prescribed time limit (CPWD, GCC) 

6)The payment to the passed bill will be subject to the availability of funds in particular 
head of account from time to time in MCD. Payment of bills shall be made strictly on 
Queue basis i.e. First the past liabilities will be cleared and after that the release of 
payment for passed bills be in order of the demand received at Head Quarter under 
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particular head of accounts. In case of delay in payment to intermediate bills after 
submission of bill by the contractor no interest shall be payable to the contractor on 
account of non-availability of funds in the particular head of accounts of MCD.  

7)However, the payment of passed bills will depend on availability of funds in particular 
head of account from time to time in MCD. Payment of bills shall be made strictly on 
Queue basis i.e. First the past liabilities will be cleared and after that the release of 
payment for passed bills will be in order of the demand received at HQ under particular 
head of account. However following procedure for non-plan/plan & discretanary H/A will 
be followed: 

i) For non-plan/plan funds-procedure as mentioned at para 6 above will be followed. 

ii) For discretionary funds(MLA/MSPY/SCST/DVDB/MP)- procedure as mentioned at 
para 5 above will be followed 

 

All such interim payments shall be regarded as payment by way of advances against final 
payment only and shall not preclude the requiring of bad, unsound and imperfect or 
unskilled work to be rejected, removed, taken away and reconstructed or re-erected. Any 
certificate given by the Engineer-in-Charge relating to the work done or materials 
delivered forming part of such payment, may be modified or corrected by any subsequent 
such certificate(s) or by the final certificate and shall not by itself be conclusive evidence 
that any work or materials to which it relates is/are in accordance with the contract and 
specifications. Any such interim payment, or any part thereof shall not in any respect 
conclude, determine or affect in any way powers of the Engineer-in- Charge under the 
contract or any of such payments be treated as final settlement and adjustment of 
accounts or in any way vary or affect the contract. 

Pending consideration of extension of date of completion, interim payments shall 
continue to be made as here in provided without prejudice to the right of the department 
to take action under the terms of this contract for delay in the completion of work, if the 
extension of date of completion is not granted by the competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the 
Assistant Engineer to the effect that the work has been completed up to the level in 
question make interim advance payments without detailed measurements for work done 
(other than foundations, items to be covered under finishing items) up to lintel level 
(including sunshade etc.)And slab level, for each floor working out at 75% of the assessed 
value. The advance payments so allowed shall be adjusted in the subsequent interim bill 
to be submitted by the contractor within 10 days of the interim payment. In case of delay 
in submission of bill by the contractor a simple interest @ 10% per annum shall be paid to 
the Corporation from the date of expiry of prescribed time limit. 

Payments in composite contract 

In case of composite tenders, running payment for the major component shall be made 
by EE of major discipline to the main contractor. Running payment for minor component 
shall be made by the engineer-in-Charge of the discipline of minor component directly to 
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the main contractor. 

In case main contractor fails to make the payment to the contractor associated by him 
within 15 days of receipt of each running account payment, then on the written 
complaint of contractor associated for such minor component, Engineer in charge of 
minor component shall serve the show cause to the main contractor and if reply of main 
contractor either not received or found unsatisfactory, he may make the payment 
directly to the contractor associated for minor component as per the terms and 
conditions of the agreement drawn between main contractor and associate contractor 
fixed by him. Such payment made to the associate contractor shall be recovered by 
Engineer-in-charge of major or minor component from the next R/A/ final bill due tomain 
contractor as the case may be. 

CLAUSE 7 A 

No running account bill shall be paid for the work till the applicable labour licenses, 
registration with EPFO, ESIC and BOCW Welfare Board whatever applicable are submitted 
by the contractor to the Engineer-in-Charge. 

CLAUSE 7B Payments in composite contracts 

If the exigencies of the work so demand, the engineer-in-charge may allow payment to a 
third party, who is creditor to the contractor, after fulfilling the following conditions:- 

 
 

a)    The  contractor  gives  an  authority  letter  addressed  to  the  engineer-in- 
charge  on  a  non-judicial  stamp  paper  of  Rs.100  in  the  format  given below. 

 
l/We                authorize                the                Executive                Engineer, 
……………………………………….Division,   MCD   to   pay   '   directly   on   my/our 
behalf   to   .   …………………………………………………………   (name   of   the   third 
party) an amount of Rs..................(Rupees ............................in words) for the 
work done or supplies made by ............................. (name of the third party). 
l/We shall be responsible for the quality and quantity of the same under the 
provisions of agreement number…………………………………………. 

Signature of the contractor  

b)  The total payment to third party (or parties) shall not exceed 10% of the 
agreement cost of the work. 

 

CLAUSE 8 Completion certificate and Completion Plans 
Within ten days of the completion of the work or on part completion of one or more 
building(s) out of independent building in a project or infrastructure project, as per 
requirement of client or otherwise specified in Schedule F, the contractor shall give 
notice of such completion to the Engineer-in-Charge and within thirty days of the receipt 
of such notice, the Engineer-in-Charge shall inspect the work and shall furnish the 
contractor with a part or final completion certificate as the case may be, indicating 
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defects (a) to be rectified by the contractor and/or (b) for which payment will be made at 
reduced rates.           

(Amendment dated: 03.06.2024) 

But no final certificate of completion shall be issued, nor shall the work be considered to 
be complete until the contractor shall have removed from the premises on which the 
work shall be executed all scaffolding, surplus materials, rubbish and all huts and sanitary 
arrangements required for his/their work people on the site in connection with the 
execution of the works as shall have been erected or constructed by the contractor(s) 
and cleaned off the dirt from all wood work, doors, windows, walls, floor or other parts of 
the building, in, upon, or about which the work is to be executed or of which he may have 
had possession for the purpose of the execution; thereof, and not until the work shall 
have been measured by the engineer-in-Charge. If the contractor shall fail to comply with 
the requirements of this Clause as to removal of scaffolding, surplus materials and 
rubbish and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or 
before the date fixed for the completion of work, the Engineer-in-Charge may at the 
expense of the contractor remove such scaffolding, surplus materials and rubbish etc., 
and dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the 
contractor shall have no claim in respect of scaffolding or surplus materials as aforesaid 
except for any sum actually realized by the sale thereof. 

 

 

CLAUSE 8 A Contractor to keep site clean 

The contractor shall submit completion plans for internal and external Civil, Electrical and 
Mechanical services within thirty days of the completion of the work provided that the 
service plans having been issued for execution by the Engineer-in-Charge, unless the 
contractor, by virtue of any other provision in the contract, is required to prepare such 
plans. 

In case, the contractor fails to submit the completion plan as aforesaid, he shall be liable 
to pay a sum of 0.1 % ( zero point one percent) of accepted Tendered Value or limit 
prescribed in Schedule F whichever is more as may be fixed by the authority as 
mentioned in Schedule F and in this respect the decision of the that authority shall be 
final and binding on the contractor. 

CLAUSE 9 Payment of final bill 

1) The final bill shall be submitted by the contractor in the same manner as specified in 
interim bills within three months of physical completion of the work or within one month 
of the date of the final certificate of completion furnished by the Engineer-in-Charge 
whichever is earlier.  

2)In the event of the failure of the contractor to submit the final bill within prescribed 
time, payment on account of amount admissible shall be made by the Engineer-in-Charge 
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certifying the sum to which the contractor is considered entitled by way of final payment 
at such rates as decided by the Engineer-in-Charge. No further claims made by the 
contractor after submission of the final bill shall be entertained and these shall be 
deemed to have been waived and extinguished. 

3)Payments of those items of the bill in respect of which there is no dispute and for those 
items in dispute on account of quantities and/or rates shall be paid at approved quantity 
and /or rates by the Engineer-in-Charge, within three months period reckoned from the 
date of receipt of the bill by the Engineer-in-Charge or his authorized Assistant Engineer, 
complete with account of materials issued by the Department and dismantled materials. 

4)If the final bill is submitted by the contractor within the period specified above and 
payment of final bill is made by the deptt. after prescribed time limit, a simple interest @ 
5% per annum shall be paid to the contractor from the date of expiry of prescribed time 
limit provide the final bill submitted by the contractor is found to be in order. (CPWD, 
GCC) 

5)However, the payment of passed bills will depend on availability of funds in particular 
head of account from time to time in MCD. Payment of bills shall be made strictly on 
Queue basis i.e. First the past liabilities will be cleared and after that the release of 
payment for passed bills will be in order of the demand received at HQ under particular 
head of account. No interest shall be payable to the contractor in case of delay in 
payment on account of non-availability of funds in the particular head of accounts of 
MCD. 

6)However, the payment of passed bills will depend on availability of funds in particular 
head of account from time to time in MCD. Payment of bills shall be made strictly on 
Queue basis i.e. First the past liabilities will be cleared and after that the release of 
payment for passed bills will be in order of the demand received at HQ under particular 
head of account. However following procedure for non-plan/plan & discretionary H/A will 
be followed: 

iii) For non-plan/plan funds-procedure as mentioned at para 5 above will be followed. 

iv) For discretionary funds(MLA/MSPY/SCST/DVDB/MP)- procedure as mentioned at 
para 4 above will be followed 

CLAUSE 9A  Payment of Contractor’s Bill to Banks 

Payments  due  to  the  contractor  may,  if  so  desired  by  him,  be  made  to  his  bank, 
registered  financial,  co-operative  or  thrift  societies  or  recognized  financial  
institutions instead of direct to him provided that the contractor furnishes to the 
Engineer-in-Charge (1) an authorization in the form of a legally valid document such as a 
power of attorney conferring authority on the bank; registered financial, co-operative or 
thrift societies or recognized financial institutions to receive payments and (2) his own  
acceptance of the correctness of the amount made out as being due to him by 
Corporation or his signature on  the  bill  or  other  claim  preferred  against  Corporation  
before  settlement  by  the Engineer-in-Charge of the account or claim by payment to the 
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bank, registered financial, co-operative  or  thrift  societies  or  recognized  financial  
institutions.  While  the  receipt given  by  such  banks;  registered  financial,  co-operative  
or  thrift  societies  or  recognized financial institutions shall constitute a full and sufficient 
discharge for the payment, the contractor  shall  whenever  possible  present   his  bills  
duly  receipted  and  discharged through  his  bank,  registered  financial,  co-operative  or  
thrift  societies  or  recognized financial institutions. 

Nothing  herein  contained  shall  operate  to  create  in  favour  of  the  bank;  registered 
financial, co-operative or thrift societies or recognized financial institutions any rights or 
equities vis-a-vis the Commissioner, MCD. 

CLAUSE 10 A Materials to be provided by the Contractor 

The  contractor  shall,  at  his  own  expense,  provide  all  materials,  required  for  the  
works other than those which are stipulated to be supplied by the Corporation. 

The  contractor  shall,  at  his  own  expense  and  without  delay  supply  to  the  
Engineer-in- Charge  samples  of  materials  to  be  used  on  the  work  and  shall  get  
these  approved  in advance. All such materials to be provided by the Contractor shall be 
in conformity with the specifications  laid  down  or  referred  to  in  the  contract.  The  
contractor  shall,  if requested by the Engineer-in-Charge furnish proof, to the satisfaction 
of the Engineer-in- Charge that the materials so comply. The Engineer-in-Charge shall 
within thirty (30) days of  supply  of  samples  or  within  such  further  period  as  he  may  
require  intimate  to  the Contractor  in  writing  whether  samples  are  approved  by  him  
or  not.  If  samples  are  not approved, the Contractor shall forthwith arrange to supply to 
the Engineer-in-Charge for his approval, fresh samples complying with the specifications 
laid down in the contract. When materials are required to be tested in accordance with 
specifications, approval of the Engineer-in-Charge shall be issued after the test results are 
received. 

The Contractor shall at his cost submit the samples of materials to be tested or analyzed 
and shall not make use of or incorporate in the work any materials represented by the 
samples  until  the  required  tests  or  analysis  have  been   made  and  materials  finally 
accepted by the Engineer-in-Charge. The Contractor shall not be eligible for any claim or 
compensation  either  arising  out  of  any  delay  in  the  work  or  due  to  any  corrective 
measures required to be taken on account of and as a result of testing of materials. 

The contractor shall, at his cost, make all arrangements and shall provide all facilities as 
the Engineer-in-Charge may require for collecting and preparing the required number of 
samples for such tests at such time and to such place or places as may be directed by the 
Engineer-in-Charge  and  bear  all  charges  including  testing  charges.  The  Engineer-in- 
Charge or his authorized representative shall always have access to the works and to all 
workshops   and   places   where   work   component   is   being   prepared   or   from   
where materials, manufactured articles or machinery are being obtained for the works 
and the contractor shall afford  every  facility  and every  assistance in obtaining the right 
to such access. 
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The Engineer-in-Charge shall have full powers to require the removal from the premises 
of all materials which in his opinion are not in accordance with the specifications and in 
case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the 
contractor, other persons to remove the same without being answerable or accountable 
for  any  loss  or  damage  that  may  happen  or  arise  to  such  materials.  The  Engineer-
in- Charge  shall  also  have  full  powers  to  require  other  proper  materials  to  be  
substituted thereof and in case of default, the Engineer-in-Charge may cause the same to 
be supplied and  all  costs  which  may  attend  such  removal  and  substitution  shall  be  
borne  by  the Contractor. 

The  contractor  shall  at  his  own  expense,  provide  a  material  testing  lab  at  the  site  
for conducting  routine  field  tests.  The lab shall be equipped at least with the testing 
equipment as specified in schedule F. 

CLAUSE 10 B  

            (i) Secured Advance on Materials 

The contractor, on signing an indenture form specified in Appendix XV, shall be entitled 
to be paid during the   progress of the execution of the work up to 75% of the assessed 
value of any materials, which are in the opinion of the Engineer-in- charge non-
perishable, non-fragile and non-combustible and are in accordance with the contract and 
which have been brought on the site in connection therewith and are adequately stored 
and/or protected against damage by weather or other causes but which have not at the 
time of advance been incorporated in the works. When materials on account of which an 
advance has been made under this sub clause are incorporated in the work, the amount 
of such advance shall be recovered/deducted from the next payment made under any of 
the clause or clauses of this contract. 

Such secured advance shall also be payable on other items of perishable nature, fragile 
and combustible with the approval of the Engineer-in-charge provided the contractor 
provides a comprehensive insurance cover for the full cost of such materials. The decision 
of the Engineer in-charge shall be final and binding on the contractor in this matter. No 
secured advance, shall however, be paid on high-risk materials such as ordinary glass, 
sand, petrol, diesel. 

(ii) Mobilization Advance 

 Mobilization advances not exceeding 10% of the tendered amount may be given, if 
requested by the contractor in writing within six months of the order to commence the 
work. Such advance shall be released in two or more installments to be determined by 
the Engineer in-Charge. The amount of any installment shall not exceed 5% of the 
tendered amount of the work. The first installment of such advance shall be released by 
the Engineer-in charge to the contractor on his request. The second and subsequent 
installments shall be released by the Engineer-in-Charge only after the contractor 
furnishes a proof of the satisfactory utilization of full amount of the earlier installment(s) 
to the satisfaction of the Engineer-in-Charge. The mobilization advance will be utilized for 
the following:-  
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Establishment of site office for contractor and MCD staff, testing lab, labour camps & 
basic amenities services for labour/staff, cement godown, reinforcement yard, stores etc.  

For purchase/mobilization of any type of tool, plant and machinery required for 
execution of work such as concrete batch mix plant, mixtures, transit mixtures, loader, 
excavators dumpers, DG sets, a.vibrators, hot mix bitumen plant, paver, rollers, testing 
lab equipment’s etc.  

Barricading of site and procurement of centering / shuttering / staging material etc.  

Any other item as mentioned in NIT by the NIT approving authority.  

90% of the price of new items and 50% of the depreciated price of old items will be 
considered for assessing the utilized amount of mobilization advance.  

Expenditure incurred on items/materials which are measureable and payable under 
agreement/extra items as well as materials eligible for secured advance will be excluded 
from utilized amount of mobilization advance, if any.  

The assessment of Engineer-in-Charge in this respect shall be final and binding.  

Before any installment of advance is released, the contractor shall execute Bank 
Guarantee Bonds not more than 6 (six) in number from commercial Bank for the amount 
equal to 110% of the amount of advance and valid for the period till recovery of advance. 
This (Bank Guarantee from commercial Bank on prescribed format for the amount equal 
to 110% of the balance amount of advance) shall be kept renewed from time to time to 
cover the balance amount and likely period of complete recovery. 

 

 Interest & Recovery 

(iii) The mobilization advance in (ii) above bear simple interest at the rate of 8 percent 

per annum and shall be calculated from the date of payment to the date of recovery, 

both days inclusive, on the outstanding amount of advance. Recovery of such sums 

advanced shall be made by the deduction from the contractors bills commencing after 

first ten percent of the gross value of the work is executed and paid, on pro-rata 

percentage basis to the gross value of the work billed beyond 10% in such a way that the 

entire advance is recovered by the time eighty percent of the gross value of the contract 

is executed and paid, together with interest due on the entire outstanding amount up to 

the date of recovery of the installment.  

(iv) If the circumstances are considered reasonable by the Engineer-in-Charge, the period 

mentioned in (ii) for request by the contractor in writing for grant of mobilization 

advance may be extended at the discretion of the Engineer-in-Charge. 

 

 

CLAUSE 10 C Payment on Account of Increase in Price/Wages due to Statuary Order(s) 
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If after submission of tender, if the price of any material incorporated in the work and/ or 
wages of labour increases as a direct result of the coming into force of any fresh law, or 
statutory  rule  or  order  (but not  due  to  any  variation  of  rate  in  GST  applicable  on  
such material(s) being considered under this clause) beyond the prices/wages prevailing 
at the time of the last stipulated date of receipt of tenders including extensions, if any, for 
the work during contract period including the justified period extended under the 
provisions of clause 5 of the  contract without any  action  under clause 2, then the 
amount of the contract shall accordingly be varied. 

If  after  submission  of  the  tender,  the  price  of  any  material  incorporated  in  the  
works and/or  wages  of  labour  as  prevailing  at  the  time  of  last  stipulated  date  of  
receipt  of tender  including  extensions,  if  any,  is  decreased  as  a  direct  result  of  the  
coming  into force of any fresh law or statutory rules or order (but not due to any 
variation of rate in GST applicable on such material(s) being considered under this clause), 
Corporation shall in  respect  of  materials  incorporated  in  the  works  and  /or  labour  
engaged  on  the execution of work after coming into force of such law statutory rule or 
order be entitled to  deduct  from  the  dues  of  the  contractor,  such  amount  as  shall  
be  equivalent  to  the difference between the prices of the materials and/or wages as 
prevailed at the time of the last stipulated date for receipt of tenders including extensions 
if any for the work and the  prices  of  materials  and/or  wages  of  labour  on  the  coming  
into  force  of  such  law, statutory  rule  or  order.  This  will  be  applicable  for  the  
contract  period  including  the justified  period  extended  under  the  provisions  of  
clause  5  of  the  contract  without  any action under clause 2. 

Engineer-in-Charge  shall  call  books  of  account  and  other  relevant  documents  from  
the contractor  to  satisfy  himself  about  reasonability  of  increase  in  prices  of  
materials  and wages. 

The contractor shall, within a reasonable time of his becoming aware of any alteration in 
the  price  of  any  such  materials  and/or  wages  of  labour,  give  notice  thereof  to  the 
Engineer-in-  Charge  stating  that  the  same  is  given  pursuant  to  this  condition  
together with all information relating thereto which he may be in position to supply. 

 
For this purpose, the labour component of 85% of the value of the work executed during 
period  under consideration shall not exceed the percentage as specified in Schedule F, 
and  increase/  decrease  in  labour  shall  be  considered  on  the  minimum  daily  wages  
in rupees of any unskilled mazdoor, fixed under any law, statutory rule or order. The cost 
of work  for  which  escalation  is  applicable  (W)  same  as  cost  of  work  done  worked  
out  as indicated in sub-Para (ii) (j) of clause 10 CC except the amount of full assessed 
value of secured advance. 

Provided always that: 

a) Where provisions of clause 10 CC are applicable, provisions of clause 10 C will not be 
applicable. 

b)  Where  provisions  of  clause  10  CC  are  not  applicable,  provisions  of  clause  10  C  
will become applicable. 
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CLAUSE 10 CC Price adjustment for works 

If  the  prices  of  materials  and/or  wages  of  labour  required  for  execution  of  the  
work increase,  the  contractor  shall  be  compensated  for  such  increase  as  per  
provisions detailed below and the amount of the contract shall accordingly be varied, 
subject to the condition  that  that  such  compensation  for  escalation  in  prices  and  
wages  shall  be available only for the work done during the stipulated period  of the 
contract including the justified period extended under the provisions of clause 5 of the 
contract without any action  under clause 2.  Such compensation  for  escalation  in the 
prices of  materials and labour, when due, shall be worked out based on the following 
provisions:- 
(i) The  base  date  for  working  out  such  escalation  shall  be  the  last  stipulated  

date of receipt of tenders including extension, if any. 
(ii) The cost of work on which escalation will be payable shall be reckoned as below: 

(a)            Gross value of work done up to this  quarter :                     (A) 
(b)            Gross value of work done up to the last  quarter :               (B) 
(c)            Gross value of work done since previous quarter                 (C)= (A-B) 
(d)            Full assessed value of Secured Advance fresh paid in this quarter :     (D) 
(e)            Full assessed value of Secured Advance recovered in this quarter :     (E) 
(f)          Full assessed value of Secured Advance for which escalation Payable in   

this quarter,                                                                                         (F)= (D-E) 
(g)           Advance payment made during this  quarter:                       (G) 
(h)           Advance payment recovered during this quarter:                (H) 
(i)           Advance payment for which escalation is payable in this Quarter:(I)=G-H 
(j) Amount paid based on prevailing market rates due to deviations/ 

variations as per clause 12 during this quarter:                                      (J) 
Then,             M = C+F+I-J 

Cost of work for which escalation is applicable                                         (W)=  0.85 M 

Components for  materials, labour etc.  shall be pre-determined for every  work and 
incorporated  in   the  conditions  of  contract  attached   to  the  tender  documents 
included in Schedule ‘F’. The decision of the Engineer-in-Charge in working of such 
percentage shall be binding on the contractor. 

(iii) The principles shall be followed while working out the payment/ recovery on 
account of variation of prices of materials and/ or wages of labour. 

(a)   The compensation for escalation shall be worked out at quarterly intervals and 
shall be with respect to the cost of work done as per bills paid during the three 
calendar  months  of  the  said  quarter.  The  date  of  submission  of  bill  by  the 
contractor  to  the  department  shall  be  the  guiding  factor  to  decide  the  bills 
relevant to the quarterly interval.  The first such payment shall be made at the 
end of three months after the month (excluding the month in which the letter of 
commencement of work is issued by the Engineer-in-Charge) and thereafter at 
three months interval. At the time of completion of the work, the last period for 
payment might become less than 3 months, depending on the actual date of 
completion. 
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(b)  The indices as defined below (excluding LI) relevant to any quarter/ period for 
which such compensation is to be paid shall be the arithmetical average of the 
indices  relevant  to  the  three  calendar  months.  If  the  period  up  to  the  date  
of completion after the quarter covered by the last such installment of payment, 
is less than  three months, the indices shall be the average of the indices for the 
months falling within that period. 

(c)   The  minimum  wage  of  an  unskilled  mazdoor  shall  be  the  higher  of  the  
wage notified  by  Government  of  India,  Ministry  of  Labour  and  that  notified  
by  the local administration both relevant to the place of work and period of 
reckoning. 

(d)   The escalation for labour also shall be paid at the same quarterly intervals when 
escalation due to increase in cost of materials is paid under this clause. If such 
revision of minimum wages takes place during any such quarterly intervals, the 
escalation compensation shall be payable at revised rates only for work done is 
subsequent quarters. 

(e)   Irrespective of variations in minimum wages of any category of labour, for the 
purpose of this clause, the variation in the rate for an unskilled Mazdoor alone 
shall form the basis for working out the escalation compensation payable on the 
labour component. 

(iv) In the event the price of materials and/ or wages of labour required for execution 
of the work decreases, there shall be a downward adjustment of the cost of work 
so that  such  price  of  materials  and/  or  wages  of  labour  shall  be  deductible  
from  the cost of work under this contract and in this regard the formula herein 
stated below under this Clause 10 CC shall mutatis mutandis apply. 
 

(v) The contract price shall be adjusted for increase or decrease in rates and prices of 
labour,   cement,   steel   reinforcement   bar,   fuel   and   lubricants   and   other   
input materials  as  per  percentage  of  materials/  labour  specified  in  schedule  F  
and  in accordance with the principles, procedures and formulae specified below: 

(a)   Price  adjustment  for  change  in  cost  shall  be  paid  in  accordance  with  the 
following formulae: 

(i)   For Construction period of this work: 

 
Where W= cost of work done as per Para (ii) above 
 
Vw  =  Variation  of  Cost  of  Work  =  Increase  or  decrease  in  the  cost  of  works  during  
the period under consideration due to change in the rates for relevant components. 
 
Percentage  components  of  materials  &  labour  as  specified  in  the  schedule  F  are 
defined as under: - 
 
Cp   -- Cement component 
Lp   -- Labour component 
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CMp -- Civil component of other construction material 
EMp     --   E&M component of construction material 
Fp  -- POL (Diesel) component 
Sp  -- Reinforcement steel bars/TMT bars/ structural steel (including strands and cables) 
component 
Bp – Bitumen component 
 
Indices for various components of materials & labour to be used for the purpose of this 
Clause are defined as under: 
 
C0  =  Wholesale  Price  Index  for  Pozzolana  Cement  published  by  office  of  the  
Economic Adviser, Ministry of Industry & Commerce valid for the month of last date of 
receipt of tender including extension if any. 
 
Ci     =  Wholesale  Price  Index  for  Pozzolana  Cement  published  by  office  of  the  
Economic 
Adviser, Ministry of Industry & Commerce valid for the period under consideration. 
 
L0  = Minimum daily wage in rupees of an unskilled adult mazdoor, fixed under any law, 
statutory rule or order as on the last date of receipt of tender including extension, if any. 
 
Li   =  Minimum  wage  in  rupees  of  an  unskilled  adult  mazdoor,  fixed  under  any  law, 
statutory rule or order as applicable on the last date of the quarter previous to the one 
under consideration. 
 
CM0   =  Price  Index  for  civil  components  of  other  construction  materials  valid  for  
themonth of the last date of receipt of tender including extension, if any, as issued by the 
office of CE CSQ (Civil) or successor in CPWD 
 
CMi      =  Price  Index  for  civil  components  of  other  construction  materials  valid  for  
the period under consideration and as issued by the office of CE CSQ (Civil) or successor  
in CPWD. 
 
EM0    = Price Index for E&M components of construction materials valid for the month of 
the last date of receipt of tender including extension, if any, as issued by the office of CE 
CSQ (Electrical) or successor in CPWD. 
 
EMi    = Price Index for E&M components of construction materials for the period under 
consideration and as issued by the office of CE CSQ (Electrical) or successor in CPWD. 
 
F0       =  Wholesale  Price  Index  of  HSD  (High  Speed  Diesel)  published  by  office  of  
the Economic Adviser, Ministry of Industry & Commerce valid for the month of the last 
date of receipt of tender including extension, if any. 
 
Fi       =  Wholesale  Price  Index  of  HSD  (High  Speed  Diesel)  published  by  office  of  the 
Economic Adviser, Ministry of Industry & commerce for the period under consideration. 
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S0       =  Wholesale  Price  Index  of  Mild  steel  long  products  published  by  office  of  
the Economic Adviser, Ministry of Industry & Commerce valid for the month of the last 
date of receipt of tender including extension, if any. 
 
Si       =  Wholesale  Price  Index  of  Mild  Steel  long  products  published  by  office  of  the 
Economic Adviser, Ministry of Industry & Commerce for the period under consideration. 
 
B0     =  Wholesale  Price  Index  of  Bitumen  published  by  office  of  the  Economic  
Adviser, Ministry of Industry & Commerce valid for the month of the last date of receipt 
of tender including extension, if any 
 
Bi      =  Wholesale  Price  Index  of  Bitumen  published  by  office  of  the  Economic  
Adviser, Ministry of Industry & commerce for the period under consideration. 
 
(vi) Provided always that: 

(a)   Where  provisions  of  clause  10  CC  are  applicable,  provisions  of  clause  10C  
will not be applicable. 

(b)   Where provisions of clause 10CC are not applicable, provisions of clause 10C will 
become applicable. 

CLAUSE 10 D Dismantled Material Corporation Property 

The  contractor  shall  treat  all  materials  obtained  during  dismantling  of  a  structure, 
excavation of the site for a work, etc. as property of Corporation and such materials shall 
be  disposed-off  to  the  best  advantage  of  Corporation  according  to  the  instructions  
in writing issued by the Engineer-in-Charge. 

CLAUSE 11 Work to be Executed in Accordance with Specifications, Drawings, Orders etc. 

The contractor shall execute the whole and every part of the work in the most substantial 
and workmanlike manner both as regards materials and otherwise in every respect in 
strict accordance with the specifications. The contractor shall also conform exactly, fully 
and faithfully to the design, drawings and instructions in writing in respect of the work 
signed by the engineer-in-Charge and the contractor shall be furnished free Of charge 
one copy of the contract documents together with specifications, designs, drawings and 
instructions as are not included in the standard specifications of Central Public works 
department specified in Schedule ‘F’ or in any Bureau of indian Standard or any other, 
published standard or code or, Schedule of Rates or any other printed publication 
referred to elsewhere in the contract. 

The contractor shall comply with the provisions of the contract and with the care and 
diligence execute and maintain the works and provide all labour and materials, tools and 
plants including for measurements and supervision of all works, structural plans and 
other things of temporary or permanent nature required for such execution and 
maintenance in so far as the necessity for providing these, is specified or is reasonably 
inferred from the contract. The Contractor shall take full responsibility for adequacy, 
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suitability and safety of all the works and methods of construction. 

All projects having estimated cost Rs. 10 crore and above or as specified in schedule-F 
shall be executed by using Building Information Model (BIM) minimum LOD 350.  

All Architectural and MEP drawings shall be generated from 3D Building Information 
Model (BIM) instead of Autocad. All structural and services drawings shall be in 
conformity with BIM model. 

 The 3D Architectural Models of the work will be prepared on any BIM compatible 
applications and will also be available in IFC format for interoperability of building 
information to all stake holders of the work.  

The 3D Architectural Models will be submitted to MCD by the contractor and shared for 
collaboration with all stake holders for the works where BIM is applicable as mentioned 
in schedule-F. 

                                                                          (Amendment dated: 20.09.2023) 

CLAUSE 12 Deviations / Variations Extent and Pricing 

The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, 
additions to, or substitutions for the original specifications, drawings, designs and 
instructions that may appear to him to be necessary or advisable during the progress of 
the work, and(ii) to omit apart of the works in case of non-availability of a portion of the 
site or for any other reasons and the contractor shall be bound to carry out the works in 
accordance with any instructions given to him in writing signed by the Engineer-in- 
Charge and such alterations, omissions, additions or substitutions shall form part of the 
contract as if originally provided therein and any altered, additional or substituted work 
which the contractor may be directed to do in the manner specified above as part of the 
works, shall be carried out by the contractor on the same conditions in all respects 
including price on which he agreed to do the main work except as hereafter provided.  

12.1 The time for completion of the works shall, in the event of any deviations and extra 
items resulting in additional cost over the contract amount will be extended, if requested 
by the contractor, as follows : 

(i) ln the proportion to the additional cost of work, bears to the original 
contract amount plus 

(ii) 25% of the time calculated in (i) above. 

                                                                         (Amendment dated: 06.12.2023) 

         12.2 Deviation, Extra Items and Pricing 

(a) Non Schedule Extra Items- The contractor may, within fifteen days of the receipt of 
order to execute extra item or occurrence of the item(s), submit analysis of rate of 
extra item(s) based on the rates of materials available in basic rate of Standard 
Schedule of Rate mentioned in schedule F and market rates of the materials which are 
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not available in standard schedule of rate mentioned in schedule F. For this purpose, 
the basic rate of materials available in Schedule of Rates mentioned in Schedule F will 
be enhanced or reduced by the applicable cost index, as the case may be. 

The rates of the materials which are not available in Standard Schedule of Rates, 
mentioned in Schedule F, shall be based on, tax paid bills for the material as defined 
in manufacturer's specification. 

Material rates from Standard Schedules of Rates shall be given priority in the analysis 
of rates. The rate of extra item will be:-  

(i) Analyzed rates as above multiplied by (tendered amount divided by estimated 
cost put to tender), if tendered amount is below the estimated amount put to 
tender.  

(ii) Analyzed rate, if the tendered amount is above the estimated amount put to 
tender. 

(Amendment dated: 06.12.2023) 

Failing which the rate(s) approved later by the Engineer-in-Charge shall be final and 
binding. 

Where the contractor submits analysis of rate of extra items in the manner prescribed 
above. The Engineer-in-Charge shall, within 60 days of the receipt of, the analysis of 
rate, after giving consideration to the analysis of rate and other documents submitted 
by the contractor, determine the rate(s) of extra items. The contractor shall be paid in 
accordance with the rates so determined. 

However provisional rates on the basis of invoice will be allowed by the Engineer-in-
Charge. Invoice shall be accepted only for materials not available in the Standard 
Schedule of Rates mentioned in Schedule F, The extra items rate shall be finalized only 
after submission of tax aid bills by the contractor to the Engineer-in-Charge as 
required above. The Engineer-in-Charge may apply the discount available in the 
market on the rate of materials taken from tax paid bills. 

          b)  Scheduled Extra Items –  

i. For percentage rate tenders, the extra item(s), shall be paid as per the standard 
schedule of rates mentioned in Schedule F enhanced or reduced by the 
applicable cost index and further enhanced or reduced by percentage 
above/below quoted by the contractor on estimated cost put to tender.  

ii. For item rate tenders, the extra item(s), shall be paid as per the said schedule 
rate enhanced or reduced by the applicable cost index and multiplied by (tender 
amount divided by estimated cost put to tender). 

            c)        Deviation, deviated quantities, Pricing 

In the case of contract items which exceed the limit laid down in Schedule F, the 
contractor may within fifteen days of the receipt of order or occurrence of the 
excess claim revision of the rates supported with proper analysis of rates and 
other documents, as per procedure described in para 12.2(a) of 12.2(b) (as 
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applicable) for the quantities in excess of the above-mentioned limit. The 
Engineer-in-Charge shall within 60 days of receipt of the claims, after giving 
consideration to the analysis of rates and other documents submitted by the 
contractor, determine the rates and the contractor shall be paid in accordance 
with the rates so determined. In case, the contractor fails to submit his claim for 
revision of rates within 15 days of the receipt of order or occurrence of the 
excess, the Engineer-in-Charge shall determine the rate(s) of such items in 
accordance with para 12.2(a) and 12.2(b) without giving any notice to the 
contractor. The rates so determined by the Engineer-in-Charge shall be final and 
binding. 

 

The rate(s) of extra items and deviated items so determined by the Engineer-in-
Charge shall be final and binding on the contractor 

(Amendment dated: 06.12.2023) 

 

12.3 Deleted 

                       (Amendment dated: 06.12.2023) 

 

   12.4     Cost Index 

Latest available Cost index at the time of beginning of execution of extra item and 

deviation shall be used in sub-clauses 12.2 (al, 12.2 (b) and 12.2 (c) for calculation of 

rates of extra items 

 

12.5       Labour Rates 

Labour rates will be based on latest available circulars issued by Central Govt. or State  

Govt. whichever are higher as well as applicable for the work. 

 

CLAUSE 13 Foreclosure of contract due to abandonment or Reduction in scope of work 

If at any time after acceptance of the tender, or during the progress of work, the purpose 
or object for which the work is being done changes due to any supervening cause and as 
a result of which, the work has to be abandoned or reduced in scope, the Engineer-in- 
Charge shall give notice in writing to that effect to the contractor stating the decision as 
well as the cause for such decision and the contractor shall act accordingly in the matter. 
The contractor shall have no claim to any payment of compensation or otherwise 
whatsoever, on account of any profit or advantage which he might have derived from the 
execution of the works in full but which he did not derive in consequence of the 
foreclosure of the whole or part of the works. 
 
The contractor shall be paid at contract rates, full amount for works executed at site and, 
in addition, a reasonable amount as certified by the Engineer-in-Charge for the items 
hereunder mentioned which could not be utilized on the work to the full extent in view of 
the foreclosure; 
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(i) Any expenditure incurred on preliminary site work, e.g. Temporary access roads, 
temporary labour huts, staff quarters and site office; storage accommodation and 
water storage tanks. 

(ii) Corporation shall have the option to take over contractor’s materials or any part 
thereof either brought to site or of which the contractor is legally bound to accept 
delivery from suppliers(for incorporation in or incidental to the work)provided, 
however Corporation shall be bound to take over the materials or such portions 
thereof as the contractor does not desire to retain. For materials taken over or to be 
taken over by Corporation, cost of such materials as detailed by Engineer-in-Charge 
shall be paid. The cost shall, however, take into account purchase price, cost of 
transportation and deterioration or damage which may have been caused to 
materials whilst in the custody of the contractor. 

(iii) Reasonable compensation for transfer of T & P from site to contractor’s permanent 
stores or to his other works, whichever is less. If T & P are not transported to either 
of the said places, no cost of transportation shall be payable. 

(iv) Reasonable compensation for repatriation of contractor’s site staff and imported 
 Labour to the extent necessary. 
 
The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of 
account, wage books, time sheets and other relevant documents and evidence as may be 
necessary to enable him to certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iii) and (iv) above shall not be in excess of 2% of 
the cost of the work remaining incomplete on the date of closure, i.e. Total stipulated 
cost of the work as per accepted tender less the cost of work actually executed under the 
contract and less the cost of contractor’s materials at site taken over by the Corporation 
as per item (ii) above. Provided always that against any payments due to the contractor 
on this account or otherwise, the Engineer-in-Charge shall be entitled to recover or be 
credited with any outstanding balances due from the contractor for advance paid in 
respect of any tool, plants and materials and any other sums which at the date of 
termination were recoverable by the corporation from the contractor under the terms of 
the contract. 

In the event of action being taken under Clause 13 to reduce the scope of work, the 
contractor may furnish fresh Performance Guarantee on the same conditions, in the 
same manner and at the same rate for the balance tendered amount and initially valid up 
to the extended date of completion or stipulated date of completion if no extension has 
been granted plus 60 days beyond that. Wherever such a fresh performance guarantee is 
furnished by the contractor the engineer-in-charge may return the previous performance 
Guarantee. 

 

CLAUSE 14 Carrying out part work at risk & cost of contractor 

If contractor: 

(i) At any time makes default during currency of work or does not execute any 
part of the work with due diligence and continues to do so even after a notice 
in writing of 7 days in this respect from the Engineer-in-Charge; or 

164598/2025/ENGDEPTHQ

45

File No. G/924/2025-ENGINEERINGWZ (Computer No. 109623)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 29/07/2025 12:38 PM

175597/2025/ENGINEERINGWZ

45

File No. G/1073/2025-ENGINEERINGWZ (Computer No. 114920)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 13/08/2025 01:00 PM



[MCD GCC 2024 - Page | 46] 

MUNICIPAL CORPORATION OF DELHI GCC 2024 
 
  

 
 

(ii) Commits default in complying with any of the terms and conditions of the 
contract and does not remedy it or takes effective steps to remedy it within 7 
days even after a notice in writing is given in that behalf by the Engineer- in-
Charge; or fails to complete the work(s) or items of work with individual dates 
of completion, on or before the date(s) so determined, and does not complete 
them within the period specified in the notice given in writing in that behalf by 
the Engineer-in-Charge. 

(iii) The Engineer- in-Charge without invoking action under clause 3 may, 
withoutprejudicetoanyotherrightorremedyagainstthecontractorwhich have 
either accrued or accrue thereafter to corporation, by a notice in writing to take 
the part work / part incomplete work of any item(s) out of his hands and shall 
have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, 
stores, etc., thereon; and/or 

(b) Carry out the part work / part incomplete work of any item(s) by any means at 
the risk and cost of the contractor. 

The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 
contractor for completion of the part work/ part incomplete work of any item(s) taken 
out of his hands and execute at the risk and cost of the contractor, the liability of 
contractor on account of loss or damage suffered by Corporation because of action under 
this clause shall not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the contractor with the value of work 
done in all respect in the same manner and at the same rate as if it had been carried out 
by the original contractor under the terms of his contract, the value of contractor's 
materials taken over and incorporated in the work and use of plant and machinery 
belonging to the contractor. 

The certificate of the Engineer-in-Charge as to the value of work done shall be final and 
conclusive against the contractor provided always that action under this clause shall only 
be taken after giving notice in writing to the contractor. Provided also that if the expenses 
incurred by the department are less than the amount payable to the contractor at his 
agreement rates, the difference shall not be payable to the contractor. 

Any excess expenditure incurred or to be incurred by Corporation in completing the part 
work/ part incomplete work of any item(s) or the excess loss of damages suffered or may 
be suffered by Corporation as aforesaid after allowing such credit shall without prejudice 
to any other right or remedy available to Corporation in law or per as agreement be 
recovered from any money due to the contractor on any account, and if such money is 
insufficient, the contractor shall be called upon in writing and shall be liable to pay the 
same within 30 days. 

If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 
Engineer-in-Charge shall have the right to sell any or all of the contractors' unused 
materials, constructional plant, implements, temporary building at site etc. And adjust 
the proceeds of sale thereof towards the dues recoverable from the contractor under the 
contract and if there after there remains any balance outstanding, it shall be recovered in 
accordance with the provisions of the contract. 
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In the event of above course being adopted by the Engineer-in-Charge, the contractor 
shall have no claim to compensation for any loss sustained by him by reason of his having 
purchased or procured any materials or entered into any engagements or made any 
advance on any account or with a view to the execution of the work or the performance 
of the contract. 

 

CLAUSE 15 Suspension of Work 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in- Charge, 
(whose decision shall be final and binding on the contractor) suspend the progress 
of the works or any part thereof for such time and in such manner as the Engineer-
in-Charge may consider necessary so as not to cause any damage or injury to the 
work already done or endanger the safety thereof for any of the following reasons: 

 
(a) On account to of any default on the part of the contractor or; 
(b) For proper execution of the works or part thereof for reasons other than the 

default of the contractor; or 
(c) For safety of the works or part thereof. 

The contractor shall, during such suspension, properly protect and secure the 
works to the extent necessary and carry out the instructions given in that behalf 
by the Engineer-in-Charge. 
 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para(i) above: 
 

(a) The contractor shall be entitled to an extension of time equal to the period of 
every such suspension PLUS 25%, for completion of the item or group of items 
of work for which a separate period of completion is specified in the contract 
and of which the suspended work forms a part, and; 
 

(b) If the total period of all such suspensions in respect of an item or group of items 
or work for which a separate period of completion is specified in the contract 
exceeds thirty days, the contractor shall, in addition, be entitled to such 
compensation as the Engineer-in-Charge may consider reasonable in respect of 
salaries and/or wages paid by the contractor to his employees and labour at 
site, remaining idle during the period of suspension, adding thereto 2% to cover 
indirect expenses of the contractor provided the contractor submits his claim 
supported by details to the Engineer-in-Charge within fifteen days of the expiry 
of the period of 30 days. 
 

(iii) If the works or part thereof is suspended on the orders of the Engineer-in- Charge 
for more than three months at a time, except when suspension is ordered for 
reason (a) in sub-Para (i)above, the contractor may after receipt of such order 
serve a written notice on the Engineer-in-Charge requiring permission within 
fifteen days from receipt by the Engineer-in-Charge of the said notice, to proceed 
with the work or part thereof in regard to which progress has been suspended and 
if such permission is not granted within that time, the contractor, if he intends to 
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treat the suspension, where it affects only a part of the works as an omission of 
such part by Corporation or where it affects whole of the works, as an 
abandonment of the works by Corporation, shall within ten days of expiry ofsuch 
period of 15 days give notice in writing of his intention to the Engineer-in-Charge. 
In the event of the contractor treating the suspension as an abandonment of the 
contract by Corporation, he shall have no claim to payment of any compensation 
on account of any profit or advantage which he might have derived from the 
execution of the work in full but which he could not derive in consequence of the 
abandonment. He shall, however, be entitled to such compensation, as the 
Engineer-in-Charge may consider reasonable, in respect of salaries and/or wages 
paid by him to his employees and labour at site, remaining idle inconsequence 
adding to the total thereof 2% to cover indirect expenses of the contractor 
provided the contractor submits his claim supported by details to the Engineer-in-
Charge within 30 days of the expiry of the period of 3 months. 
 

CLAUSE 16 Action in case work not done as per specifications 

All works under or in course of execution or executed in pursuance of the contract, shall 
at all times be open and accessible to the inspection and supervision of the Engineer-in- 
charge, his authorized subordinates in charge of the work and all the superior officers, 
Officer of the Quality Assurance Unit of the Department or any organization engaged by 
the Department for Quality Assurance and of the Chief Technical Examiner’s Office, and 
the contractor shall, at all times, during the usual working hours and at all other times at 
which reasonable notice of the visit of such officers has been given to the contractor, , 
either himself be present to receive orders and instructions or have a responsible agent 
duly accredited in writing, present for that purpose. Orders given to the Contractor’s 
agent shall be considered to have the same force as if they had been given to the 
contractor himself. 

If it shall appear to the engineer-in-charge or his authorized subordinates in charge of the 
work or to the Chief Engineer in charge of Quality Assurance or his subordinate officers or 
the officers of the organization engaged by the Department for Quality Assurance or to 
the Chief Technical Examiner or his subordinate officers, that any work has been 
executed with unsound, imperfect, or unskillful workmanship, or with materials or 
articles provided by him for the execution of the work which are unsound or of a quality 
inferior to that contracted or otherwise not in accordance with the contract, the 
contractor shall, on demand in writing which shall be made within twelve months (six 
months in the case of work costing Rs. 10 Lac and below except road work) of the 
completion of the work from the Engineer-in-Charge specifying the work, materials or 
articles complained of not with standing that the same may have been passed, certified 
and paid for forth with rectify, or remove and reconstruct the work so specified in whole 
or in part, as the case may require or as the case may be, remove the materials or articles 
so specified and provide other proper and suitable materials or articles at his own charge 
and cost. In the event of the failing to do so within a period specified by the Engineer-in- 
Charge in his demand aforesaid, then the contractor shall be liable to pay compensation 
at the same rate as under clause 2 of the contract (for non-completion of the work in 
time) for this default. 
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In such case the Engineer-in-Charge may not accept the item of work at the rates 
applicable under the contract but may accept such items at reduced rates as the 
authority specified in schedule ‘F’ may consider reasonable during the preparation of on 
account bills or final bill if the item is so acceptable without detriment to the safety and 
utility of the item and the structure or he may reject the work outright without any 
payment and/or get it and other connected and incidental items rectified, or removed 
and re-executed at the risk and cost of the contractor. decision of the engineer-in-Charge 
to be conveyed in writing in respect of the same will be final and binding on the 
contractor. 

 

CLAUSE 17 Contractor liable for Damages, defects during defect liability period 

If the contractor or his working people or servants shall break, deface, injure or destroy 
any part of building in which they may be working, or any building, road, road kerb, 
fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, 
grass or grassland or cultivated ground contiguous to the premises on which the work or 
any part is being executed, or if any damage shall happen to the work while in progress, 
from any cause whatever or if any defect, shrinkage or other faults appear in the work 
within twelve months (six months in the case of work costing Rs. Ten lacs and below 
except road work) after a certificate final or otherwise of its completion shall have been 
given by the Engineer-in-Charge as aforesaid arising out of defect or improper materials 
or workmanship the contractor shall upon receipt of a notice in writing on that behalf 
make the same good at his own expense or in default the Engineer-in-Charge cause the 
same to be made good by other workmen and deduct the expense from any sums that 
may be due or at any time thereafter may become due to the contractor, or from his 
security deposit or the proceeds of sale thereof or of a sufficient portion thereof. The 
security deposit of the contractor shall not be refunded before the expiry of twelve 
Months (six months in the case of work costing Rs. Ten lacs and below except road work) 
after the issue of the certificate final or otherwise, of completion of work, or till the final 
bill has been prepared and passed whichever is later. Provided that in the case of road 
work, if in the opinion of the Engineer-in-Charge, half of the security deposit is sufficient, 
to meet all liabilities of the contractor under this contract, half of the security deposit will 
be refundable after six months and the remaining half after twelve months of the issue of 
the said certificate of completion or till the final bill has been prepared and passed 
whichever is later. 

 

CLAUSE 18 Contractor to supply Tools & Plants etc. 

The contractor shall provide at his own cost all materials, machinery, tools & plants as 
specified in schedule F. In addition to this, appliances, implements, other plants, ladders, 
cordage, tackle, scaffolding and temporary works required for the proper execution of the 
work, whether original, altered or substituted and whether included in the specifications 
or other documents forming part of the contract or referred to in these conditions or not, 
or which may be necessary for the purpose of satisfying or complying with the 
requirements of the Engineer-in-Charge as to any matter as to which under these 
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conditions he is entitled to be satisfied, or which he is entitled to require together with 
carriage therefore to and from the work. The contractor shall also supply without charge 
the requisite number of persons with the means and materials, necessary for the purpose 
of setting out works, and counting, weighing and assisting the measurement for 
examination at any time and from time to time of the work or materials. Failing his so 
doing, the same may be provided by the Engineer-in-Charge at the expense of the 
contractor and the expenses may be deducted, from any money due to the contractor, 
under this contract or otherwise and/or from his security deposit or the proceeds of sale 
thereof, or of a sufficient portions thereof. 

 

CLAUSE 18 A Recovery of Compensation Paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 
Workmen’s Compensation Act, 1923, Corporation is obliged to pay compensation to a 
workman employed by the contractor, in execution of the works,Corporation will recover 
from the contractor, the amount of the compensation so paid; and, without prejudice to 
the rights of the Corporation under sub-section (2) of Section 12, of the said Act, 
Corporation shall be at liberty to recover such amount or any part thereof by deducting it 
from the security deposit or from any sum due by Corporation to the contractor whether 
under this contract or otherwise. Corporation shall not be bound to contest any claim 
made against it under sub-section (1) of Section 12, of the said Act, except on the written 
request of the contractor and upon his giving to Corporation full security for all costs for 
which Corporation might become liable in consequence of contesting such claim. 

 

CLAUSE 18 B Ensuring Payments and Amenities to Workers if Contractor fails 

In every case in which by virtue of the provisions of the Contract Labour (Regulation and 
Abolition)Act, 1970, and of the contract labour (Regulation and Abolition)central rules, 
1971,Corporation is obliged to pay any amounts of wages to a workman employed by the 
contractor in execution of the works, or to incur any expenditure in providing welfare and 
health amenities required to be provided under the above said Act and the rules under 
Clause 19H or under the MCD Contractor’s Labour Regulations, or under the Rules 
framed by Corporation from time to time for the protection of health and sanitary 
arrangements for workers employed by MCD Contractors, Corporation will recover from 
the contractor, the amount of wages so paid or the amount of expenditure so incurred; 
and without prejudice to the rights of the Corporation under sub-section(2) of Section20, 
and sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) Act, 
1970,Corporation shall be at liberty to recover such amount or any part thereof by 
Deducting it from the security deposit or from any sum due by Corporation to the 
contractor whether under this contract or otherwise Corporation shall not be bound to 
contest any claim made against it under sub-section (1) of Section 20, sub-section (4) of 
Section 21, of the said Act, except on the written request of the contractor and upon his 
giving to the Corporation full security for all costs for which Corporation might become 
liable in contesting such claim. 
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CLAUSE 19 Labour Laws to be complied by the contractor 

The contractor shall comply with the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970, and the Contract Labour (Regulation and Abolition) Central Rules, 
1971.  

The contractor shall also obtain a valid licence under the said Act before the 
commencement of the work, and continue to have a valid licence until its completion. 

 The contractor shall also comply with provisions of the Inter-State Migrant Workmen 
(Regulation of Employment and Conditions of Service) Act, 1979.  
The contractor shall also abide by the provisions of the Child and Adolescent Labour 
(Prohibition and Regulation) Act, 1986, amended by Amendment Act No. 35 of 2016 and 
thereafter time to time. .                                               (Amendment dated: 08.02.2024)  

The contractor shall also comply with the provisions of the building and other 
Construction Workers (Regulation of Employment & Conditions of Service) Act, 1996 and 
the building and other Construction Workers Welfare Cess Act, 1996. 

 Any failure to fulfill these requirements shall attract the penal provisions of this contract 

arising out of the resultant non-execution of the work. 
The contractor shall also comply with the provisions of Sexual Harassment of Women at 
Workplace (Prevention Prohibition and Redressal) Act, 2013 and amendment thereafter 
time to time.                                                                  (Amendment dated: 05.03.2024) 

Any failure to fulfil these requirements shall attract the penal provisions of the relevant 
Act and in this contract.                                                   (Amendment dated: 05.03.2024) 

 

CLAUSE 19 A  
No person below the age of fourteen years shall be employed on the work. However 
Adolescent Persons can be employed on non-hazardous works/process. .     

         (Amendment dated: 08.02.2024) 
 

CLAUSE 19 B Payment of Wages 

Payment of Wages 

(i)  The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the C.P.W.D. Contractor's 

Labour Regulations or as per the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 

1971 and Gazette Notification 19.01.2017 , S.O 188 (E) extra ordinary part 2 - sec. 3(ii) 

amended from time to time. Thus higher of the wages either notified by Govt. of lndia, 

Ministry of Labour and/or that notified by the local administration of the State Govt. both 

relevant to the place of work and the period of reckoning shall be paid by the contractor to 

the labourer .                                                                    (Amendment dated: 01.03.2024) 
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(ii) The contractor shall, notwithstanding the provisions of any contract to the contrary, 
cause to be paid fair wage to labour indirectly engaged on the work, including any labour 
engaged  by  his  sub-contractors  in  connection  with  the  said  work,  as  if  the  labour  
had been immediately employed by him. 

(iii) In respect of all labour directly or indirectly employed in the works for performance of 
the contractor’s part of this contract, the contractor shall comply with or cause to be 
complied with the Municipal Corporation of Delhi Contractor’s Labour Regulations made 
by   Corporation   from  time   to   time  in   regard   to   payment   of  wages,   wage  
period, deductions from wages recovery of wages not paid and deductions 
unauthorizedly made, maintenance of wage books or wage slips, publication of scale of 
wage and other terms of employment, inspection and submission of periodical returns 
and all other matters of the like nature or as per the provisions of the Contract Labour 
(Regulation and Abolition) Act,  1970,  and  the  Contract  Labour  (Regulation  and  
Abolition)  Central  Rules,  1971, wherever applicable. 

(iv) (a) The Engineer-in-Charge concerned shall have the right to deduct from the moneys 
due to the contractor any sum required or estimated to be required for making good the 
loss suffered by a worker or workers by reason of non-fulfillment of the conditions of the 
contract for the benefit of the workers, non-payment of  wages or of  deductions  made 
from  his  or  their  wages  which  are  not  justified  by  their  terms  of  the  contract  or  
non- observance of the Regulations. 

(b)  Under  the  provision  of  Minimum  Wages  (Central)  Rules,  1950,  the  contractor  is 
bound to allow to the labours directly or indirectly employed in the works one day  rest 
for 6 days continuous work and pay wages at the same rate as for duty. In the  event of 
default, the Engineer-in-Charge shall have the right to deduct the sum or sums not paid 
on account of wages for weekly holidays to any labours and pay the same to the persons 
entitled  thereto  from  any  money  due  to  the  contractor  by  the  Engineer-in-Charge 
concerned. 

In the case of Union Territory of Delhi, however, as the all inclusive minimum daily wages 
fixed under Notification of the Delhi Administration No.F.12(162)MWO/ DAB/43884-91, 
dated 31-12-1979 as amended from time to time are inclusive of  wages for the weekly 
day of rest, the question of extra payment for weekly holiday would not arise. 

(v) The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen's Compensation 

Act, 1923, lndustrial Disputes Act, 1947, Maternity Benefits Act, 1961 , and the 

Contractor's Labour (Regulation and Abolition) Act 1970, Gazette Notification 19.01.2017, 

S.O 188 (E) extra ordinary parl 2 - sec. 3 (ii) and the modifications thereof or any other 

laws relating thereto and the rules made there under from time to time.  

(Amendment dated: 01.03.2024) 

(vi) The contractor shall indemnify and keep indemnified Corporation against payments 
to   be   made   under   and   for   the   observance   of   the   laws   aforesaid   and   the   
MCD Contractor’s Labour Regulations without prejudice to his  right to claim  indemnity  
from his sub-contractors. 
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(vii)  The  laws  aforesaid  shall  be  deemed  to  be  a  part  of  this  contract  and  any  
breach thereof shall be deemed to be a breach of this contract. 

(viii) Whatever is the minimum wage for the time being, or if the wage payable is higher 
than  such  wage,  such  wage  shall  be  paid  by  the  contractor  to  the  workmen  
directly without the intervention of Jamadar and that Jamadar shall not be entitled to 
deduct or recover any amount from the minimum wage payable to the workmen as and 
by way of commission or otherwise. 

(ix)  The  contractor  shall  ensure  that  no  amount  by  way  of  commission  or  
otherwise  is deducted or recovered by the Jamadar from the wage of workmen. 

CLAUSE 19 C 

In respect of all labour directly or indirectly employed in the work for the performance of 
the contractor’s part of this contract, the contractor shall at his own expense arrange for 
the safety provisions as per MCD Safety Code framed from time to time and shall at his 
own expense provide for all facilities in connection therewith. In case the contractor fails 
to make arrangement and provide necessary facilities as aforesaid, he shall be liable to 
pay a penalty as decided by the authority mentioned in Schedule Ffor each default and in 
addition, the Engineer-in- Charge shall be at liberty to make arrangement and provide 
facilities as aforesaid and recover the costs incurred in that behalf from the contractor. 

CLAUSE 19 D 
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in- 
Charge, a true statement showing in respect of the second half of the preceding month 
and the first half of the current month respectively:- 

 
(1) The number of labourers employed by him on the work, 
(2) Their working hours, 
(3) The wages paid to them, 
(4) The accidents that occurred during the said fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused by them, 
and 

(5) The number of female workers who have been allowed maternity benefit according 
to Clause 19F and the amount paid to them. 

Failing which the contractor shall be liable to pay to Corporation,a sum as decided by the 
authority mentioned in Schedule F for each default or materially incorrect statement. The 
decision of the Divisional Officer shall be final in deducting from any bill due to the 
contractor; the amount levied as fine and be binding on the contractor. 

 

CLAUSE 19 E 

In respect of all labour directly or indirectly employed in the works for the performance of 
the contractor’s part of this contract, the contractor shall comply with or cause to be 
complied with all the rules framed by Corporation from time to time for the protection of 
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health and sanitary arrangements for workers employed by the municipal corporation of 
Delhi and its contractors. 

CLAUSE 19 F 

Leave and pay during leave shall be regulated as follows:- 

1. Leave: 

(i) In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and 
including the day of delivery and 4 weeks following that day, 

(ii) In the case of miscarriage –upto 3 weeks from the date of miscarriage. 

2. Pay: 

(i) In the case of delivery - leave pay during maternity leave will be at the rate of the 
women’s average daily earnings, calculated on total wages earned on the days 
when full time work was done during a period of three months immediately 
preceding the date on which she gives notice that she expects to be confined or at 
the rate of Rupee one only a day whichever is greater. 

(ii) In the case of miscarriage - leave pay at the rate of average daily earning 
calculated on the total wages earned on the days when full time work was done 
during a period of three months immediately preceding the date of such 
miscarriage. 
 

3. Conditions for the grant of maternity leave: 

No maternity leave benefit shall be admissible to a woman unless she has been 
employed for a total period of not less than six months immediately preceding the 
date 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 
Form as shown in Appendix -I and II, and the same shall be kept at the place of 
work. 
 

CLAUSE 19 G 

In the event of the contractor(s) committing a default or breach of any of the provisions 
of the Municipal Corporation of Delhi, Contractor’s Labour Regulations and Model Rules 
for the protection of health and sanitary arrangements for the workers as amended from 
time to time or furnishing any information or submitting or filing any statement under 
the provisions of the above Regulations and’ Rules which is materially incorrect, he/they 
shall, without prejudice to any other liability, pay to the Corporation a sum as decided by 
the authority mentioned in Schedule F for every default, breach or furnishing, making, 
submitting, filing such materially incorrect statements and in the event of the 
contractor(s) defaulting continuously in this respect, the penalty may be enhanced to as 
decided by the authority mentioned in schedule f per day for each day of default subject 
to a maximum of 5 percent of the estimated cost of the work put to tender. The decision 
of the Engineer-in-Charge shall be final and binding on the parties. 
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Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly 
observing and complying with the provisions of the MCD contractor’s labour Regulations 
and Model Rules and the provisions of the Contract Labour (Regulation and Abolition)Act 
1970, and the Contract Labour (R&A) Central Rules 1971, for the protection of health and 
sanitary arrangements for work-people employed by the contractor(s) (hereinafter 
referred as “the said Rules”) the Engineer-in-Charge shall have power to give notice in 
writing to the contractor(s) requiring that the said Rules be complied with and the 
amenities prescribed therein be provided to the work-people within a reasonable time to 
be specified in the notice. If the contractor(s) shall fail within the period specified in the 
notice to comply with and/observe the said Rules and to provide the amenities to the 
work-people as aforesaid, the Engineer-in-Charge shall have the power to provide the 
amenities herein before mentioned at the cost of the contractor(s). The contractor(s) 
shall erect, make and maintain at his/their own expense and to approved standards all 
necessary huts and sanitary arrangements required for his/their work-people on the site 
in connection with the execution of the works, and if the same shall not have been 
erected or constructed, according to approved standards, the Engineer-in-Charge shall 
have power to give notice in writing to the contractor(s) requiring that the said huts and 
sanitary arrangements be remodeled and/or reconstructed according to approved 
standards, and if the contractor(s) shall fail to remodel or reconstruct such huts and 
sanitary arrangements according to approved standards within the period specified in the 
notice, the Engineer-in-Charge shall have the power to remodel or reconstruct such huts 
and sanitary arrangements according to approved standards at the cost of the 
contractor(s). 

CLAUSE 19 H 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient 
number of huts (hereinafter referred to as the camp) of the following specifications on a 
suitable plot of land to be approved by the Engineer-in-Charge. 
(i) (a) The minimum heigh to feachhutat the eaves level shall be2.10m (7ft.) And the 
floor area to be provided will be at the rate of2.7sq.m.(30sq.ft.)For each member of the 
worker’s family staying with the labourer. 
(b) The contractor(s) shall in addition construct suitable cooking places having a 

Minimum area of 1.80mx1.50m(6’x5') adjacent to the hut for each family. 
(c) The contractor(s) shall also construct temporary latrines and urinals for the use of the 

labourers each on the scale of not less than four per each one hundred of the total 
strength, separate latrines and urinals being provided for women. 

(d) The contractor(s) shall construct sufficient number of bathing and washing places, 
one unit for every 25 persons residing in the camp. These bathing and washing 
places shall be suitably screened. 

(ii) (a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or 
other suitable local materials as may be approved by the Engineer-in-Charge. In case 
of sun-dried bricks, the walls should be plastered with mud gobri on both sides. The 
floor may be kutcha but plastered with mud gobri and shall be at least 15 cm (6") 
above the surrounding ground. The roofs shall be laid with thatch or any other 
materials as may be approved by the Engineer-in-Charge and the contractor shall 
ensure that throughout the period of their occupation, the roofs remain water-tight. 
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(b) The contractor(s) shall provide each hut with proper ventilation. 
(c) All doors, windows, and ventilators shall be provided with suitable leaves for 

security purposes. 
(d) There shall be kept an open space of at least 7.2m (8 yards) between the rows of 

huts which may be reduced to 6m(20ft.)According to the availability of site with the 
approval of the Engineer-in-Charge. Back to back construction will be allowed. 

(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use 
of labourers. The provisions shall not be less than two gallons of pure and 
wholesome water per head per day for drinking purposes and three gallons of clean 
water per head per day for bathing and washing purposes. Where piped water 
supply is available, supply shall beat stand posts and where the supply is from wells 
or river, tanks which may be of metal or masonry, shall be provided. The 
contractor(s) shall also at his/ their own cost make arrangements for laying pipelines 
for water supply to his/ their labour camp from the existing mains wherever 
available, and shall pay all fees and charges therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle. 

(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the 
disposal of excreta from the latrines by trenching or incineration which shall be according 
to the requirements laid down by the Local Health Authorities. If trenching or incineration 
is not allowed, the contractor(s) shall make arrangements for the removal of the excreta 
through the Municipal Committee/authority and inform it about the number of labourers 
employed so that arrangements may be made by such Committee/authority for the 
removal of the excreta. All charges on this account shall be borne by the contractor and 
paid direct by him to the Municipality/authority. The contractor shall provide one 
sweeper for every eight seats in case of dry system. 
(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away 
sullage water so as to keep the camp neat and tidy. 
(vii) The contractor(s) shall make necessary arrangements for keeping the camp area 
sufficiently lighted to avoid accidents to the workers. 
(viii) Sanitation-The contractor(s) shall make arrangements for conservancy and Sanitation in 
the labour camps according to the rules of the Local Public Health and Medical Authorities. 

CLAUSE 19 I 

The Engineer-in-Charge may require the contractor to dismiss or remove from the site 
of the work any person or persons in the contractors’ employ upon the work who may 
be incompetent or misconduct himself and the contractor shall forthwith comply with 
such requirements. In respect of maintenance/repair or renovation works etc. Where 
the labour have an easy access to the individual houses, the contractor shall issue 
identity cards to the labourers, whether temporary or permanent and he shall be 
responsible for any untoward action on the part of such labour. 

CLAUSE 19 J 

It shall be the responsibility of the contractor to see that the building under construction 
is not occupied by anybody unauthorizedly during construction, and is handed over to the 
Engineer-in-Charge with vacant possession of complete building. If such building though 
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completed is occupied illegally, then the engineer-in-Charge shall have the option to 
refuse to accept the said building/buildings in that position. Any delay in acceptance on 
this account will be treated as the delay in completion and for such delay, a levy upto 5% 
of tendered value of work may be imposed by the Superintending Engineer whose 
decision shall be final both with regard to the justification and quantum and be binding 
on the contractor. 

However, the Superintending Engineer, through a notice, may require the contractor to 
remove the illegal occupation any time on or before construction and delivery. 

CLAUSE 19 K Employment of skilled/semi skilled workers 

The contractor shall, at all stages of work, deploy skilled/semi-skilled tradesmen who are 
qualified and possess certificate in particular trade from CPWD Training 
Institute/Industrial Training Institute/National Institute of construction Management and 
Research (NICMAR)/ National Academy of Construction, CIDC or any similar reputed and 
recognized Institute managed/ certified by State/Central Government. The number of 
such qualified tradesmen shall not be less than 20% of total skilled/semi-skilled workers 
required in each trade at any stage of work. The contractor shall submit number of man 
days required in respect of each trade, its scheduling and the list of qualified tradesmen 
along with requisite certificate from recognized Institute to Engineer in charge for 
approval.Not with standing such approval,if the tradesmen are found to have inadequate 
skill to execute the work of respective trade, the contractor shall substitute such 
tradesmen within two days of written notice from engineer-in-Charge.Failure on the part 
of contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified 
tradesmen will attract a compensation to be paid by contractor at the rate specified in 
Schedule F per such tradesman per day. Decision of Engineer in Charge as to whether 
particular tradesman possesses requisite skill and amount of compensation in case of 
default shall be final and binding. 

Provided always, that the provisions of this clause, shall not be applicable for works with 
estimated cost put to tender being less than Rs. 5 crores.  

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the contractor shall 
arrange on site training as per National Skill Development Corporation (NSDC) norms for 
at least 20% of the unskilled workers engaged in the project in co-ordination with the 
CPWD Regional Training Institute & National Skill Development Corporation (NSDC) for 
certification at the level of skilled/semi skilled tradesmen. 

For work costing more than Rs. 50 Crores, the contractor shall arrange on site training as 
per National Skill Development Corporation (NSDC) norms for at least 30% of the 
unskilled worker engaged in the project in coordination with the CPWD Regional Training 
Institute & National Skill Development Corporation (NSDC) for certification at the level of 
skilled/semi skilled tradesmen. The cost of such training as stated above shall be born by 
the Government. The necessary space and workers shall be provided by the contractor 
and no claim what so ever shall be entertained 

CLAUSE 19 L Contribution of EPF and ESI 

The ESI and EPF contributions on the part of employer in respect of this contract shall be 
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paid by the contractor. These contributions on the part of the employer paid by the 
contractor shall be reimbursed by the Engineer-in-charge to the contractor on actual 
basis. The applicable and eligible amount of EPF&ESI shall be reimbursed preferably 
within 7 days but not later than 30 days of submission of documentary proof of payment 
provided same are in order. 

 

CLAUSE 19 M Sexual Harassment of Women at workplace 

The contractor shall comply with all provision(s) and guideline(s) of Sexual Harassment of 
Women at Workplace (Prevention Prohibition and Redressal) Act, 2013 and amendment 
thereafter time to time or any other rules framed under any labour law affecting women 
worker(s).                                                                           (Amendment dated: 05.03.2024) 

 

CLAUSE 20 Minimum Wages Act to Completion 

The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 
Contract Labour (Regulation and Abolition) Act, 1970, Gazefte Notification 19.01.2017, 
S.O 188 (E) extra ordinary part 2 - sec. 3 (ii) amended from time to time and rules framed 
there under and other labour laws affecting contract labour that may be brought into 
force from time to time. 

 

CLAUSE 21 Work not to be sublet. Action in case of insolvency 

The contract shall not be assigned or sublet without the written approval of the engineer-
in-Charge and if the contractor shall assign or sublet this contract, or attempt to do so, or 
become insolvent or commence any insolvency proceedings or make any composition 
with his creditors or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, 
reward or advantage pecuniary or otherwise, shall either directly or indirectly, be given, 
promised or offered by the contractor, or any of his servants or agent to any public 
officer or person in the employ of Corporation in any way relating to his office or 
employment, or if any such officer or person shall become in any way directly or 
indirectly interested in the contract, the Engineer-in-Charge on behalf of the 
Commissioner, MCD shall have power to adopt the course specified in Clause 3 hereof in 
the interest of Corporation and in the event of such course being adopted, the 
consequences specified in the said Clause 3 shall ensue. 

CLAUSE 22 

All sums payable by way of compensation under any of these conditions shall be 
considered as reasonable compensation to be applied to the use of Corporation without 
reference to the actual loss or damage sustained and whether or not any damage shall 
have been sustained. 
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CLAUSE 23 Changes in firm’s constitution to be intimated  

Where the contractor is a partnership firm, the previous approval in writing of the 
Engineer-in-Charge shall be obtained before any change is made in the constitution of the 
firm. Where the contractor is an individual or a Hindu undivided family business concern, 
such approval as aforesaid shall likewise be obtained before the contractor enters into 
any partnership agreement where under the partnership firm would have the right to 
carry out the works hereby undertaken by the contractor. If previous approval as 
aforesaid is not obtained, the contract shall be deemed to have been assigned in 
contravention of Clause 21 hereof and the same action may be taken, and the same 
consequences shall ensue as provided in the said Clause 21. 
 

CLAUSE 24 Life Cycle Cost 

The contractor shall be responsible for safety, quality and soundness of the building 
including structural elements beyond maintenance period. The contractor shall have 
obligation to rectify such defects minimum up to 5 (five) years from the date of 
completion of work. The defects have to be rectified within a reasonable time not 
exceeding forty five days after issue of notice by Engineer-in-Charge. If contractor does 
not take corrective action within 45days, then action for debarring of the agency shall be 
taken by the appropriate authority. 

CLAUSE 25 Settlement Disputes & Arbitration 

          Deleted (vide office order No. 27/Addl. Comm.(engg.)/MCD/2022 Dated: 22.06.2022 and    

11.12.2006) 

CLAUSE 26 Contractor to indemnify Govt. against Patent Rights 

The contractor shall fully indemnify and keep indemnified the Commissioner, MCD against 

any action, claim or proceeding relating to infringement or use of any patent or design or 

any alleged patent or design rights and shall pay any royalties which may be payable in 

respect of any article or part thereof included in the contract. In the event of any claims 

made under or action brought against Corporation in respect of any such matters as 

aforesaid, the contractor shall be immediately notified thereof and the contractor shall be 

at liberty, at his own expense, to settle any dispute or to conduct any litigation that may  

 

arise there from, provided that the contractor shall not be liable to indemnify the 

Commissioner, MCD if the infringement of the patent or design or any alleged patent or 

design right is the direct result of an order passed by the Engineer-in- Charge in this 

behalf. 

CLAUSE 27 Lump sum Provision in Tender 

When the estimate on which a tender is made includes lump sum in respect of parts of 
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the work, the contractor shall be entitled to payment in respect of the items of work 
involved or the part of the work in question at the same rates as are payable under this 
contract for such items, or if the part of the work in question is not, in the opinion of the 
Engineer-in-Charge payable of measurement, the Engineer-in-Charge may at his 
discretion pay the lump-sum amount entered in the estimate, and the certificate in 
writing of the engineer-in-Charge shall be final and conclusive against the contractor with 
regard to any sum or sums payable to him under the provisions of the clause. 

CLAUSE 28 Action where no specifications are specified 

In the case of any class of work for which there is no such specifications as referred to in 
Clause 11, such work shall be carried out in accordance with the Bureau of Indian 
Standards Specifications. In case there are no such specifications in Bureau of Indian 
Standards, the work shall be carried out as per manufacturers’ specifications. In case 
there are no such specifications as required above, the work shall be carried out in all 
respects in accordance with the instructions and requirements of the Engineer-in-Charge. 

CLAUSE 29 Withholding and item in respect of sum due from contractor 

(i) Whenever any claim or claims for payment of a sum of money arises out of or under 
the contractor against the contractor, the engineer-in-Charge or the Corporation shall 
be entitled to withhold and also have a lien to retain such sum or sums in whole or in 
part from the security, if any deposited by the contractor and for the purpose 
aforesaid, the Engineer in-Charge or the Corporation shall be entitled to withhold the 
security deposit, if any, furnished as the case may be and also have a lien over the 
same pending finalization or adjudication of any such claim. In the event of the security 
being insufficient to cover the claimed amount or amounts or if no security has been 
taken from the contractor, the Engineer-in-Charge or the Corporation shall be entitled 
to withhold and have a lien to retain to the extent of such claimed amount or amounts 
referred to above, from any sum or sums found payable or which may at any time 
thereafter become payable to the contractor under the same contract or any other 
contract with the Engineer-in-Charge of the Corporation or any contracting person 
through the Engineer- in-Charge pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so withheld or 
retained under the lien referred to above by the Engineer-in-Charge or Corporation will 
be kept withheld or retained as such by the Engineer-in-Charge or Corporation till the 
claim arising out of or under the contract is determined by the arbitrator(if the 
contract is governed by the arbitration clause) by the competent court, as the case may 
be and that the contractor will have no claim for interest or damages whatsoever on 
any account in respect of such withholding or retention under the lien referred to 
above and duly notified as such to the contractor. For the purpose of this clause, where 
the contractor is a partnership firm or a limited company, the Engineer-in Charge or 
the Corporation shall be entitled to withhold and also have a lien to retain towards 
such claimed amount or amounts in whole or in part from any sum found payable to 
any partner/limited company as the case may be, whether in his individual capacity or 
otherwise  
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(ii)Corporation shall have the right to cause an audit and technical examination of the 
works and the final bills of the contractor including all supporting vouchers, abstract, 
etc., to be made after payment of the final bill and if as a result of such audit and 
technical examination any sum is found to have been overpaid in respect of any work 
done by the contractor under the contract or any work claimed to have been done by 
him under the contract and found not to have been executed, the contractor shall be 
liable to refund the amount of over-payment and it shall be lawful for Corporation to 
recover the same from him in the manner prescribed in sub-clause (i) of this clause or in 
any other manner legally permissible; and if it is found that the contractor was paid less 
than what was due to him under the contract in respect of any work executed by him 
under it, the amount of such under payment shall be duly paid by Corporation to the 
contractor, without any interest thereon whatsoever. Provided that the Corporation 
shall not be entitled to recover any sum overpaid, nor the contractor shall be entitled to 
payment of any sum paid short where such payment has been agreed upon between the 
Superintending Engineer or Executive Engineer on the one hand and the contractor on 
the other under any term of the contract permitting payment for work after assessment 
by the Superintending Engineer or the Executive Engineer. 

CLAUSE 29 A Lies in respect of claims in other contracts 

Any sum of money due and payable to the contractor (including the security deposit 
returnable to him) under the contract may be withheld or retained by way of lien by the 
Engineer-in-Charge or the Corporation or any other contracting person or persons 
through Engineer-in-Charge against any claim of the Engineer-in-Charge or Corporation or 
such other person or persons in respect of payment of a sum of money arising out of or 
under any other contract made by the contractor with the Engineer- in-Charge or the 
Corporation or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withheld or retained under 
this clause by the Engineer-in-Charge or the Corporation will be kept withheld or retained 
as such by the Engineer-in-Charge or the corporation or till his claim arising out of the 
same contract or any other contract is either mutually settled or determined by the 
competent court, as and that the contractor shall have no claim for interest or damages 
whatsoever on this account or on any other ground in respect of any sum of money with 
held or retained under this clause and duly notified as such to the contractor. 

 

 

CLAUSE 29 B Employment of Coal mining of controlled area labour not permissible 

The contractor shall not employ coal mining or controlled area labour falling under any 
category whatsoever on or in connection with the work or recruit labour from area within 
a radius of 32 km (20 miles) of the controlled area. Subject as above the contractor shall 
employ imported labour only i.e., deposit imported labour or labour imported by 
contractors from area, from which import is permitted. 
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Where ceiling price for imported labour has been fixed by State or Regional Labour 
Committees not more than that ceiling price shall be paid to the labour by the contractor. 

The contractor shall immediately remove any labourer who may be pointed out by the 
Engineer- in-Charge as being a coal mining or controlled area labourer. Failure to do so 
shall render the contractor liable to pay to Corporation a sum calculated at the rate of 
Rs.10/- per day per labourer. The certificate of the Engineer-in-Charge about the number 
of coal mining or controlled area labourer and the number of days for which they worked 
shall be final and binding upon all parties to this contract. 
It is declared and agreed between the parties that the aforesaid stipulation in this clause 
is one in which the public are interested within the meaning of the exception in Section 
74 of Indian Contract Act, 1872. 
 
Explanation:-controlled area means the following areas: 
Districts of Dhanbad, Hazaribagh, Jamtara –a sub -division under santhalpargana 
Commissionery, Districts of Bankuara, Birbhum, Burdwan, District of Bilaspur. 

Any other area which may be declared a controlled area by or with the approval of the 
Central Government.  

CLAUSE 30 Water of Works 

The contractor(s) shall make his/their own arrangements for water required forthe work 
and nothing extra will be paid for the same. This will be subject to the following 
conditions. 

(i) That the water used by the contractor(s) shall be fit for construction purposes to 
the satisfaction of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water 
at the risk and cost of contractor(s) if the arrangements made by the contractor(s) for 
procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory. 

 

 

CLAUSE 30 A Alternate Water Arrangement 

The contractor shall be allowed to construct temporary wells in Corporation land for 
taking water for construction purposes only after he has got permission of the Engineer- 
in-Charge in writing. No charges shall be recovered from the contractor on this account, 
but the contractor shall be required to provide necessary safety arrangements to avoid 
any accidents or damage to adjacent buildings, roads and service lines. He shall be 
responsible for any accidents or damage caused due to construction and subsequent 
maintenance of the wells and shall restore the ground to its original condition after the 
wells are dismantled on completion of the work. 

CLAUSE 31 Hire of Plant & Machinery 
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The contractor shall arrange at his own expense all tools, plant, machinery and 
equipment (hereinafter referred to as T&P) required for execution of the work. 

 

CLAUSE 32 Employment of technical staff and employees 

        Contractors Superintendence, Supervision, technical staff & Employees 

(i) The contractor shall provide all necessary superintendence during execution of the 
work and all along thereafter as may be necessary for proper fulfilling of the 
obligations under the contract. 

 
The contractor shall immediately after receiving letter of acceptance of the tender 
and before commencement of the work, intimate in writing to the Engineer-in-
Charge, the name(s), qualifications, experience, age, address(s) and other particulars 
along with certificates, of the principal technical representative to be in charge of the 
work and other technical representative(s) who will be supervising the work. 
Minimum Requirement of such technical representative(s) and their qualifications 
and experience shall not be lower than specified in schedule‘F’. Even of the 
contractor(or)partner(s)in case of firm/company is himself/herself an engineer, it is 
necessary on the part of the contractor to employ principal technical 
representative/technical representative(s) as per stipulation in Schedule F. 

The Engineer-in-Charge shall within 3 days of receipt of such communication intimate 
in writing his approval or otherwise of such a representative(s) to the contractor. Any 
such approval may at any time be withdrawn and in case of such withdrawal, the 
contractor shall appoint another such representative(s) according to the provisions of 
this clause. Decision of the tender accepting authority shall be final and binding on 
the contractor in this respect. Such a principal technical representative and other 
technical representative(s) shall be appointed by the contractor soon after receipt of 
the approval from Engineer-in-charge and shall be available at site before start of 
work. 

All the provisions applicable to the principal technical representative under the 
Clause will also be applicable to other technical representative(s) The principal 
technical representative and other technical representative(s) shall be present at the 
site of work for supervision at all times when any construction activity is in progress 
and also present himself/themselves, as required, to the Engineer-in-Charge and/or 
his designated representative to take instructions. Instructions given to the principal 
technical representative or other technical representative(s) shall be deemed to have 
the same force as if these have been given to the contractor. The principal technical 
representative and other technical representative(s) shall be actual available at site 
fully during all stages of execution of work, during recording/checking/test checking 
of measurements of works and whenever so required by the Engineer-in-Charge and 
shall also note down instructions conveyed by the Engineer-in- Charge or his 
designated representative(s) in the site order book and shall affix his/their signature 
in token of noting down the instructions and in token of acceptance of 
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measurements/ checked measurements/test checked measurements. The 
representative(s) shall not look after any other work. Substitutes, duly approved by 
Engineer-in-Charge of the work in similar manner as aforesaid shall be provided in 
event of absence of any of the representative(s) by more than two days. 

If the Engineer-in-Charge, whose decision in this respect is final and binding on the 
contractor, is convinced that no such technical representative(s) is/are effectively 
appointed or is/are effectively attending or fulfilling the provision of this clause, a 
recovery (non-refundable) shall be effected from the contractor as specified in 
Schedule ‘F’ and the decision of the Engineer-In-Charge as recorded in the site order 
book and measurement recorded checked/test checked in Measurement Books shall 
be final and binding on the contractor. Further if the contractor fails to appoint 
suitable technical Principal technical representative and/or other technical 
representative(s) and if such appointed persons are not effectively present or are 
absent by more than two days without duly approved substitute or do not discharge 
their responsibilities satisfactorily, the Engineer-in-Charge shall have full powers to 
suspend the execution of the work until such date as suitable other technical 
representative(s) is/are appointed and the contractor shall be held responsible for 
the delay so caused to the work. The contractor shall submit a certificate of 
employment of the technical representative(s)(in the form of copy of Form-16 or CPF 
deduction issued to the Engineers employed by him) along with every on account bill 
final bill and shall produce evidence if at any time so required by the Engineer-in-
Charge. 

(ii) The contractor shall provide and employ on the site only such technical assistants 
as are skilled and experienced in their respective fields and such foremen and 
supervisory Staff as are competent to give proper supervision to the work. 

The contractor shall provide and employ skilled, semiskilled and unskilled labour as is 
necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the contractor to 
remove from the works any person who in his opinion misconducts himself, or is 
incompetent or negligent in the performance of his duties or whose employment is 
otherwise considered by the Engineer-in-Charge to be undesirable. Such person shall 
not be employed again at works site without the written permission of the Engineer-
in- Charge and the persons so removed shall be replaced as soon as possible by 
competent substitutes. 

(iii) for work with estimated cost more than Rs. 10 crores and stipulated time period 
more than 6 months : The contractor shall ensure that at least one deployed 
technical representative shall be trained courses related to CPWD specifications, 
labour laws, safety rules, etc. of duration not less than 5 working days either through 
National CPWD Academy (NCA) or National Institute of Construction Management 
and Research (NICMR)  or CIDC or any other similar reputed and recognized institute 
managed or certified by state/central Government. The training cost and other cost 
related to training shall be borne by the contractor. The contractor shall ensure that 
atleast one technical representative is trained with six months of start of work. The 
time period of six months can be relaxed by Engineer-in-Charge depending upon the 
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frequency of training course organized by NCA. If the contractor fails to ensure that 
at least one technical representative is trained in the above mentioned course till 
completion of work or one year from start of work, whichever is earlier, than a non-
refundable recovery of Rs. 50,000/- shall be made from the bil of the contractor. 
Decision of Engineer-in-Charge in this regard shall be final and binding on the 
contractor. 

(iv) (Applicable for works costing above Rs 20 crore)  Building information Model 
(BlM) professional shall be deployed by the contractor for the projects wherever 
required as mentioned in Schedule F. 

 The BIM professional shall be available for the work as and when required by 
Engineer-in-Charge.  

The BIM professional will study 3D architectural models, architectural drawings 
generated from 3D models, service drawings and structural drawings.  

The BIM professional will interact with architects, planning & site engineers to get 
the clashes removed.  

The recovery shall be made from bill of contractor in case of non-deployment of BIM 
Professionals/technical staff as mentioned in Schedule 'F' of NIT without giving any 
notice in writing.  

The decision of Engineer-in-Charge in this respect is final and binding on the 
contractor. 

(Amendment dated: 14.11.2023) 

CLAUSE 33 Levy/Taxes payable by Contractor 

(i) GST, Building and other construction Workers Welfare Cess or any other tax, levy of 
Cess in respect of input for or output by this contract shall be payable by the contractor 
and corporation Shall not entertain any claim whatsoever in this respect except as 
provided under clause 34 

(ii) The contractor shall deposit royalty and obtain necessary permit for supply of the red 
bajri, stone, kankar, etc. From local authorities. 

If pursuant to or under any law, notification or order any royalty, Cess or the like becomes 
payable by the Corporation and does not any time become payable by the contractor to 
the state Government, Local authorities in respect of any material used by the contractor 
in the works, then in such a case, it shall be lawful to the Corporation and it will have the 
right and been titled to recover the amount paid in the circumstances as aforesaid from 
dues of the contractor. 

CLAUSE 34 Conditions for reimbursement of levy/taxes if levied after receipt of tenders 

(i) All tendered rates shall be inclusive of any tax and levy or Cess applicable on last 
stipulated date of receipt of tender including extensions if any. No adjustment i.e. 
Increase or decrease shall be made for any variation in the rate of GST, Building and other 
Construction Workers Welfare Cess ore any tax, levy or Cess applicable on inputs. 
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However, effect of variation in rates of GST or Building and Other Construction Workers 
Welfare Cess or imposition or repeal of any other tax, levy or Cess applicable on output of 
the works contract shall be adjusted on side, increase or decrease. 
 
Provided further that for Building and Other construction Workers Welfare Cess or any 
tax (other than GST), levy of Cess varied or imposed after the last date of receipt of 
tender including extension if any, any increase shall be reimbursed to the contractor only 
if the contractor necessarily and properly pays such increase amount of 
taxes/levies/Cess. 

Provided further that such increase including GST shall not be made in the extended 
period of contract for which the contractor alone is responsible for delay as determined 
by authority for extension of time under clause 5 in Schedule ‘F’. 

(ii) The contractor shall keep necessary books of accounts and other documents for the 
purpose of this condition as may be necessary and shall allow inspection of the same by a 
duly authorized representative of the Corporation and/or the Engineer-in-Charge and 
shall also furnish such other information/document as the Engineer-in-Charge may 
require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or 
levy or Cess, or variation or repeal of such tax or levy or Cess give a written notice thereof to 
the Engineer-in-charge that the same is given pursuant to this condition, together with all 
necessary information relating thereto. 

CLAUSE 35 Termination of Contract on death of contractor 

Without prejudice to any of the rights or remedies under this contract, if the contractor 
dies, the Divisional Officer on behalf of the Commissioner, MCD shall have the option of 
terminating the contract without compensation to the contractor. 

CLAUSE 36   If Relative working in MCD then the Contractor is not allowed to participate 
in tendering process 

The contractor (enlisted or non-enlisted in MCD) shall not be allowed to participate in the 
tender for work(s) in the MCD Zone/circle /Division responsible for award and/or 
execution of contract(s) in which his near relative is posted as Divisional Accountant or as 
an officer in any capacity between the grades of the Chief Engineer and Junior Engineer 
(both inclusive). He shall also intimate the names of persons who are working or are 
subsequently employed by him and who are near relalives to any Officer working in the 
MCD. Any breach of this condition by the contractor would render him liable to be 
debarred for a period upto two years from tendering in MCD as decided by the accepting 
authority mentioned in Schedule F. 
 
NOTE: By the term “near relatives” is meant wife, husband, parents and grandparents, 
children and grandchildren, brothers and sisters, uncles, aunts and cousins and their 
corresponding in-laws.                                                   (Amendment dated: 03.06.2024) 
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CLAUSE 37 No Group-A or Group-B Engineer to work as Contractor within one year of 
retirement 

No Engineer of Group A or Group B employed in Engineering or Administrative duties in 
an engineering department of the Corporation shall work as a contractor or employee of 
a contractor for a period of one year after his retirement from Corporation service 
without the previous permission of Corporation in writing. This contract is liable to be 
cancelled if either the contractor or any of his employees is found at any time to be such a 
person who had not obtained the permission of Corporation as aforesaid, before 
submission of the tender or engagement in the contractor’s service, as the case may be. 

CLAUSE 38 Theoretical Consumption of Material 
(i) After completion of the work and also at any intermediate stage in the event of non- 
reconciliation of materials issued, theoretical quantity of material used in the work shall 
be calculated on the basis and method given here under:- 

(a) Quantity of cement & bitumen shall be calculated on the basis of quantity of 
cement & bitumen required for different items of work as shown in the Schedule of 
Rates mentioned in Schedule ‘F’. In case any item is executed for which standard 
constants for the consumption of cement or bitumen are not available in the above 
mentioned schedule/statement or cannot be derived from the same shall be 
calculated on the basis of standard formula to be laid down by the Engineer-in-
Charge. 

(b) Theoretical quantity of steel reinforcement or structural steel sections shall be taken 
as the quantity required as per design or as authorized by Engineer-in-Charge, 
including authorized lappages, chairs etc. Plus 3% wastage due to cutting into 
pieces, such theoretical quantity being determined and compared with the actual 
issues each diameter wise, section wise and category wise separately. 

(c) Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and cables, pig lead 
and G.I./M.S. sheets shall be taken as quantity actually required and measured plus 
5% for wastage due to cutting into pieces (except in the case of G.I./M.S. sheets it 
shall be 10%), such determination & comparison being made diameter wise & 
category wise. 

(d) For any other material as per actual requirements. Over the theoretical quantities of 
materials so computed a variation shall be allowed as specified in Schedule ‘F’ for 
non scheduled items. The decision of The Superintending Engineer regarding 
theoretical quantities of materials which should have been actually used shall be 
final and binding on the contractor. 

 
(ii) The said action under this clause is without prejudice to the right of the 

Corporation to take action against the contractor under any other conditions of 

contract for not doing the work according to the prescribed specifications. 

CLAUSE 39 Compensation during war like situations 
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The work(whether fully constructed or not)and all materials, machines, tools and plants, 
scaffolding, temporary buildings and other things connected there with shall be at the 
risk of the contractor until the work has been delivered to the Engineer-in-Charge and a 
certificate from him to that effect obtained. In the event of the work or any materials 
properly brought to the site for incorporation in the work being damaged or destroyed in 
consequence of hostilities or warlike operation, the contractor shall when ordered (in 
writing) by the Engineer-in-Charge to remove any debris from the site, collect and 
properly stack or remove in store all serviceable materials salvaged from the damaged 
work and shall be paid at the contract rates in accordance with the provision of this 
agreement for the work of clearing the site of debris, stacking or removal of serviceable 
material and for reconstruction of all works ordered by the Engineer-in-Charge, such 
payments being in addition to compensation upto the value of the work originally 
executed before being damaged or destroyed and not paid for. Incase of works damaged 
or destroyed but not already measured and paid for, the compensation shall be assessed 
by the Divisional Officer upto Rs.2,00,000/- and by the next higher officer a higher 
amount. The contractor shall be paid for the damages/destruction suffered and for 
restoring the material at the rate based on analysis of rates tendered for in accordance 
with the provision of the contract. The certificate of the engineer-in-Charge regarding the 
quality and quantity of materials and the purpose for which they were collected shall be 
final and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in consequence of 
hostilities or warlike operations (a) unless the contractor had taken all such precautions 
again stair raid as are deemed necessary by the A.R.P.Officers or the Engineer-in-Charge 
(b) for any material etc. Not on the site of the work or for any tools, plant, machinery, 
scaffolding, temporary building and other things not intended for the work. In the event 
of the contractor having to carry out reconstruction as aforesaid, he shall be allowed such 
extension of time for its completion as is considered reasonable by the Divisional Officer. 

CLAUSE 40 Apprentices Act provisions to be compiled with 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules 
and orders issued there under from time to time. If he fails to do so, his failure will be a 
breach of the contract and the superintending engineer may, in his discretion, cancel the 
contract. The contractor shall also be liable for any pecuniary liability arising on account of 
any violation by him of the provisions of the said Act. 

CLAUSE 41 Release of Security Deposit 

The Security Deposit of the work shall be refunded if no labour complaint has been 
received from the labour officer till the due date of its payment. If a labour complaint is 
received during this period, the Engineer-in-Charge shall, after issue of notice in this 
regard to the contractor, deduct the amount required to settle the complaint from his 
security deposit and refund the balance amount. 
 
In case, if part completion certificate is recorded then security deposit shall be released 
only after recording final completion certificate of the work and after completion of 
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defect liability period whichever is later or specified otherwise in the contract.   
                                                                                          (Amendment dated: 01.04.2024) 
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To, 
……………………….., 
……………………….., 
……………………….. 

INTEGRITY PACT

 
 
 

Sub: NIT No. …………………………………. for the work ……………................................................. 
 
 
 

Dear Sir, 
 
 

It   is   here   by   declared   that   MCD   is   committed   to   follow   the   principle of 
transparency, equity and competitiveness in public procurement. 

 
 

The   subject   Notice   Inviting   Tender   (NIT)   is   an   invitation   to   offer   made   on 
the condition that the Bidder will sign the  integrity Agreement, which is an integral part of 
tender/bid   documents,   failing   which   the   tenderer/bidder   will   stand   disqualified from 
the tendering process and the bid of the bidder would be summarily rejected. 

 
 

This declaration shall form part and parcel of the Integrity Agreement and signing of the 
same shall be deemed as acceptance and signing of the Integrity Agreement on behalf of the 
MCD. 

 
 
 

Yours faithfully 
 
 
 

Executive Engineer
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INTEGRITY PACT 

(Applicable for works costing above Rs 200 crore)   
 
 
 

To, 
Executive Engineer, 
……………………….., 
……………………….. 

 
 
 

Sub:    Submission of Tender for the work of ………………………....…………….... 
 
 

Dear Sir, 
 
 

I/We  acknowledge  that  MCD  is  committed  to  follow  the  principles  thereof  as 
enumerated in the Integrity Agreement enclosed with the tender/bid document. 

 
 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the 
condition that I/We will sign the enclosed integrity Agreement, which is an integral part of 
tender documents, failing which I/We will stand disqualified from the tendering process.  
I/We  acknowledge  that  THE  MAKING  OF  THE  BID  SHALL  BEREGARDED  AS  AN 
UNCONDITIONAL AND ABSOLUTE ACCEPTANCE of this condition of the NIT. 

 
 

I/We  confirm  acceptance  and  compliance  with  the  Integrity  Agreement  in  letter 
and  spirit  and  further  agree  that  execution  of  the  said  Integrity  Agreement  shall  be 
separate  and  distinct  from  the  main  contract,  which  will  come  into  existence  when 
tender/bid is finally accepted by MCD I/We acknowledge and accept the duration of the 
Integrity  Agreement,  which  shall  be  in  the  line  with  Article  1  of  the  enclosed  Integrity 
Agreement. 

 
 

I/We  acknowledge  that  in  the  event  of  my/our  failure  to  sign  and  accept  the 
Integrity  Agreement,  while  submitting  the  tender/bid,  MCD  shall  have  unqualified, 
absolute and unfettered right to disqualify the tenderer/bidder and reject the tender/bid is 
accordance with terms and conditions of the tender/bid. 

 
 
 
 
 

Yours faithfully 
 

 
 
 
 

(Duly authorized signatory of the Bidder)
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INTEGRITY PACT 

(Applicable for works costing above Rs 200 crore)   

(Integrity pact is applicable for all works of estimated cost put to tender equal to or 
more than threshold value given in Schedule-F) 

 

INTEGRITY AGREEMENT 

This Integrity agreement is made at.........on this...........day of……...20................. 
 

BETWEEN 
Commissioner, MCD represented by the Engineer-in-Charge, (hereinafter referred to as 
the principal, which expression shall unless repugnant to the meaning or context hereof 
include its successors and permitted assignees) 

AND 
.............................................................................................................. 

(Name and Address of the bidder) 
 

(Hereinafter referred to as the Bidder/ Contractor and which expression shall unless 
repugnant to the meaning or context hereof include its successors and permitted 
assignees. 

Preamble 
 

Where as the principal has floated the tender (NIT No. ……………………………………) herein-
after referred to as the tender) and Intends to award, under laid down organizational 
procedure, contract for…………………..(Name of work)………………... Herein after referred to 
as the Contract. 
 
AND WHEREAS the Principal values full compliance with all relevant laws of the land, 
rules, regulations, economic use of resources and of fairness/transparency in its relation 
with its Bidder(s) and Contractor(s) 
 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 
this integrity Agreement (hereinafter referred to as Integrity Pact), the terms and 
conditions of which shall also be read as integral part and parcel of the Tender/Bid 
documents and Contract between the parties. 
 
In order to achieve these goals, the principal will appoint Independent external 
monitors (items) who will monitor the tender process and the execution of the 
contract for compliance with the principles mentioned hereunder: 
 
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the 
parties hereby agree as follows and this integrity Pact witnesses as under: 
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Articles 

Article1: Commitment of the Principal 

 
1) The Principal commits itself to take all measures necessary to prevent corruption and 
to observe the following principles: 

(a) No employee of the Principal, personally or through any of his/her family 
members, will in connection with the Tender, or the execution of the Contract, 
demand, take a promise for or accept, for self or third person, any material or 
immaterial benefit which the person is not legally entitled to. 

(b) The Principal will, during the Tender process, treat all Bidder(s) with equity and 
reason. The Principal will, in particular, before and during the Tender process, 
provide to all Bidder(s) the same information and will not provide to any 
Bidder(s) confidential /additional information through which the Bidder(s) could 
obtain an advantage in relation to the Tender process or the Contract 
execution. 

(c)  The Principal shall endeavour to exclude from the Tender process any person, 
whose conduct in the past has been of biased nature. 

2) If the Principal obtains information on the conduct of any of its employees which is a 
criminal offence under the Indian Penal Code (IPC)/Prevention of Corruption Act, 1988 
(PC Act) or is in violation of the principles herein mentioned or if there be a substantive 
suspicion in this regard, the Principal will inform the Chief Vigilance Officer and in 
addition can also initiate disciplinary actions as per its internal laid down policies and 
procedures. 

Article2: commitment of the bidder(s)/Contractor(s) 

1)  It is required that each bidder/Contractor (including their respective officers, 
employees and agents) adhere to the highest ethical standards, and report to the 
Corporation/ Department all suspected acts of fraud or corruption or Coercion or 
Collusion of which it has knowledge or becomes aware, during the tendering 
process and throughout the negotiation or award of a contract. 

2)  The Bidder(s)/Contractor(s) commit himself to take all measures necessary to 
prevent corruption. He commits himself to observe the following principles during 
his participation in the Tender process and during the Contract execution: 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or 
firm, offer, promise or give to any of the Principal employees involved in the 
Tender process or execution of the Contract or to any third person any material 
or other benefit which he/she is not legally entitled to, in order to obtain in 
exchange any advantage of any kind whatsoever during the Tender process or 
during the execution of the Contract. 
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b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any 
undisclosed agreement or understanding, whether formal or informal. This 
applies in particular to prices, specifications, certifications, subsidiary contracts, 
submission or non-submission of bids or any other actions to restrict 
competitiveness or to cartelize in the bidding process. 

 
c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant 

IPC/PC Act. Further the Bidder(s)/Contractor(s) will not use improperly, (for the 
purpose of competition or personal gain), or pass on to others, any information 
or documents provided by the Principal as part of the business relationship, 
regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and 
addresses of agents/representatives in India, if any. Similarly bidder(s) / 
contractor(s) of Indian Nationality shall disclose names and addresses of foreign 
agents/representatives, if any. Either the Indian agent on behalf of the foreign 
principal or the foreign principal directly could bid in a tender but not both. 
Further, in cases where an agent participate in a tender on behalf of one 
manufacturer, he shall not be allowed to quote on behalf of another 
manufacturer along with the first manufacturer in a subsequent/parallel tender 
for the same item. 

 
e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers 
or any other intermediaries in connection with the award of the Contract. 

 
f) Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach 

the courts while representing the matter to items and shall wait for their 
decision in the matter. 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 

4. The bidder(s)/Contractor(s) will not,  directly or through any other person or firm 
indulge infraudulent practice, willful misrepresentation or omission of facts or 
submission of fake/forged documents in order to induce public official to act in 
reliance thereof, with the purpose of obtaining unjust advantage by or causing 
damage to Justified interest of others and/or to influence the procurement process 
to the detriment of the Corporation interests. 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm 
use Coercive Practices (which shall include the act of obtaining something, 
compelling an action or influencing a decision through intimidation, threat or the 
use of force directly or indirectly, where potential or actual injury may befall upon a 
person, his/ her reputation or property) to influence their participation in the 
tendering process. 
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Article3:  Consequences of Breach 

Without prejudice to any rights that may be available to the Principal under law or the 
Contract or its established policies and laid down procedures, the Principal shall have 
the following rights in case of breach of this Integrity Pact by the Bidder(s)/ 
Contractor(s) and the Bidder/ Contractor accepts and undertakes to respect and 
uphold the Principal absolute right: 

1)  If the Bidder(s)/Contractor(s), either before award or during execution of 
Contract has committed a transgression through a violation of Article 2 above or 
in any other form, such as to put his reliability or credibility in question, the 
Principal after giving 14 days notice to the contractor shall have powers to 
disqualify the Bidder(s)/Contractor(s) from the Tender process or 
terminate/determine the Contract, if already executed or exclude the 
Bidder/Contractor from future contract award processes. The imposition and 
duration of the exclusion will be determined by the severity of transgression 
and determined by the Principal. Such exclusion may be forever or for a limited 
period as decided by the Principal. 

2) Forfeiture of EMD/ Performance Guarantee/Security Deposit: If the Principal 
has disqualified the Bidder(s) from the Tender process prior to the award of the 
Contract or terminated/determined the Contract or has accrued the right to 
terminate/determine the Contract according to Article 3(1), the Principal apart 
from exercising any legal rights that may have accrued to the Principal, may in 
its considered opinion forfeit the entire amount of Earnest Money Deposit, 
Performance Guarantee and Security Deposit of the Bidder/Contractor. 

3) Criminal Liability: If the Principal obtains knowledge of conduct of a Bidder or 
Contractor, or of an employee or are presentative or an associate of a bidder or 
Contractor which constitutes corruption within the meaning of PC Act, or if the 
Principal has substantive suspicion in this regard, the Principal will inform the 
same to law enforcing agencies for further investigation. 

 
Article 4 : Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 3 years 
with any other Company in any country confirming to the anti-corruption 
approach or with Central Government or State Government or any other 
Central/State Public Sector Enterprises/ /Municipal Corporation in India that 
could justify his exclusion from the Tender process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified 
from the tender process or action can be taken for banning of business 
dealings/holiday listing of the Bidder/Contractor as deemed fit by the Principal. 

3) If the Bidder makes incorrect statement on this subject, he can be disqualified 
from the tender process or action can be taken for banning of business 
dealings/holiday listing of the Bidder/Contractor as deemed fit by the Principal. 
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If the Bidder/Contractor can prove that he has resorted / recouped the damage 
caused by him and has installed a suitable corruption prevention system, the 
Principal may, at its own discretion, revoke the exclusion prematurely. 

Article 5: equal treatment of all bidders/Contractors/Subcontractors 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a 
commitment in conformity with this integrity Pact. The Bidder/Contractor shall be 
responsible for any violation(s) of the principles laid down in this agreement by any 
of its Subcontractors/sub-vendors. 

 
2) The principal will enter into pacts on identical terms as this one with all bidders and 

contractors. 

The Principal will disqualify Bidders, who do not submit, the duly signed Integrity Pact 

between the principal and the bidder, along with the Tender or violate its provisions at 

any stage of the Tender process. 

Article 6 - duration of the pact 

This Integrity Pact begins when both the parties have legally signed it. It expires 
for the Contractor 12 months after the completion of work under the contract or 
expiry of defect liability period, or last payment made under the contract, whichever is 
later and for all other bidders, 6 months after the Contract has been awarded. 

If any claim is made/lodged during the time, the same shall be binding and 
continue to be valid despite the lapse of this Integrity Pact as specified above, unless it 
is discharged/determined by the Competent Authority concerned. 

Article7-other provisions 

1) This integrity Pact is subject to Indian law, place of performance and jurisdiction 
is the Head Quarter of the Division of Delhi, who has floated the Tender. 

 
2) Changes and supplements as well as termination notice need to be made in writing. 

 
3) If the Contractor is a partnership or a consortium, this Integrity Pact must be 

signed by all the partners or by one or more partner holding power of attorney 
signed by all partners and consortium members. In case of a Company, the 
Integrity Pact must be signed by a representative duly authorized by board 
resolution. 

 
4) Should one or several provisions of this Integrity Pact turn out to be invalid; the 

remainder of this Pact remains valid. In this case, the parties will strive to come 
to an agreement to their original intensions. 

 
5) Issues like warranty/Guarantee etc. shall be outside in the purview of IEMs. 
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6) It is agreed term and condition that any dispute or difference arising between 

the parties with regard to the terms of this Integrity Pact, any action taken by 
the Principal in accordance with this Integrity Pact or interpretation thereof 
shall not be subject to arbitration. 

 
7) In view of the nature of Integrity Pact, the Integrity Pact is irrevocable and shall 

remain valid even if the main tender/contract is terminated till the currency of 
the Integrity Pact. 

If any complaint regarding violation of IP is received directly by the Principal in respect 

of the contract, the same shall be referred to the IEM for comments/ 

recommendations. 

Article 8 – Independent External Monitor (IEM) 

(1) The Principal appoints competent and credible Independent External Monitor 
for this Pact after approval by Central Vigilance Commission (Names and 
address of items are as mentioned in Schedule-F). The task of the Monitor is to 
review independently and objectively, whether and to what extent the parties 
comply with the obligations under this agreement. 

(2) The Monitor is not subject to instructions by the representatives of the parties 
and performs his/her functions neutrally and independently. The Monitor would 
have access to all contract documents, whenever required. It will be obligatory 
for him/her to treat the information and documents of the bidders/ Contractors 
as confidential. 

(3) The Bidder(s)/Contractor(s) accepts that the IEM has the right to access without 
restriction to all project documentation of the Principal including that provided 
by the Contractor. The Contractor will also grant the IEM, upon his/her request 
and demonstration of a valid interest, unrestricted and unconditional access to 
their project documentation. The same is applicable to sub-contractors. 

(4) The IEM is under contractual obligation to treat the information and documents 
of the Bidder(s)/ Contractor(s)/ Sub-contractor(s) with confidentially. The IEM 
has also signed ‘Non Disclosure of confidential Information’ and ‘Absence of 
Conflict of Interest’. In case if any conflict of interest arising at a later date, the 
IEM shall inform the Engineer-in-Charge and recues himself/ herself from that 
case. 

(5) As soon as the IEM notices, or believes to notice, a violation of this agreement, 
he/she will so inform the Management of the Principal and request the 
Management to discontinue or take corrective action, or to take other relevant 
action. The IEM can in this regard submit non-binding recommendations. 
Beyond this the IEM has no right to demand from the parties that they act in a 
specific manner, refrain from action or tolerate action. 

(6) The IEM will submit a written report to the Engineer-in-Chief/Chief Engineer 

164598/2025/ENGDEPTHQ

78

File No. G/924/2025-ENGINEERINGWZ (Computer No. 109623)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 29/07/2025 12:38 PM

175597/2025/ENGINEERINGWZ

78

File No. G/1073/2025-ENGINEERINGWZ (Computer No. 114920)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 13/08/2025 01:00 PM



[MCD GCC 2024 - Page | 79] 

MUNICIPAL CORPORATION OF DELHI MCD SAFETY CODE 
 

 
 

concerned within 8 to 10 weeks from the date of reference or intimation to him  

 

by the Principal and, should the occasion arise, submit proposals for correcting 
problematic situations. 

(7) If the IEM has reported to the Engineer-in-Chief/Chief Engineer concerned, a 
substantiated suspicion of an offence under relevant IPC/PC Act, and the 
Engineer-in-Chief/Chief Engineer concerned has, within a reasonable time, not 
taken visible action to proceed against such offence or reported it to the Chief 
Vigilance Officer, the IEM may also transmit this information directly to the 
Central vigilance commissioner. 

(8) The Principal will provide to theiem sufficient information about all meetings 
among the parties related to the project provided such meetings could have 
impact on contractual relations between the Principal and the contractor. The 
parties will offer to the IEM the option to participate in such meetings. 

The word IEM or monitor would include both singular and plural. 

Article 9 – LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other 
legal rights and remedies belonging to such parties under the Contract and/or law 
and the same shall be deemed to be cumulative and not alternative to such legal 
rights and remedies aforesaid. For the sake of brevity, both the Parties agree that 
this Integrity Pact will have precedence over the Tender/Contact documents with 
regard to any of the provisions covered under this Integrity Pact. 

IN WITNESS WHEREOF the parties have signed and executed this Integrity 
Pact at the place and date first above mentioned in the presence of following 
witnesses: 

............................................................... 

(For and on behalf of principal) 
................................................................. 

(For and on behalf of bidder/Contractor) 
WITNESSES: 

1.............................................

.. 

(Signature, name and address) 
 
 

2................................................ 

(Signature, name and 

address) Place: 

Dated: 
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Note: to be signed by the bidder and the engineer-in-Charge.  
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M.C.D. SAFETY CODE 
 

1.  Suitable scaffolds should be provided for workmen for all works that cannot safely 
be done from the ground, or from solid construction except such short period work 
as can be done safely from ladders. When a ladder is used, an extra mazdoor  shall  
be  engaged  for  holding  the  ladder  and  if  the  ladder  is  used  for  carrying  
materials  as  well  suitable footholds and hand-hold shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal and 
1 vertical.) 

 
2. Scaffolding  of  staging  more  than  3.6  m  (12ft.)  above  the  ground  or  floor,  

swung  or  suspended  from  an  overhead support or erected with stationary 
support shall have a guard rail properly attached or bolted, braced and otherwise 
secured at least 90 cm. (3ft.) high above the floor or platform of such scaffolding or 
staging and extending along the entire length of the outside and ends thereof with 
only such opening as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the 
building or structure. 

 
3. Working platforms, gangways and stairways should be so constructed that they 

should not sag unduly or unequally, and if the height of the platform or the 
gangway or the stairway is more than 3.6 m (12ft.) above ground level or floor 
level, they should be closely boarded, should have adequate width and should be 
suitably fastened as described in (2) above. 

 
4. Every opening in the floor of a building or in a working platform shall be provided 

with suitable means to prevent the fall of person or materials by providing suitable 
fencing or railing whose minimum height shall be 90 cm. (3ft.) 

 
5. Safe  means  of  access  shall  be  provided  to  all  working  platforms  and  other  

working  places.  Every ladder shall be securely fixed. No portable single ladder shall 
be over 9m. (30ft.) in length while the width between side rails in rung ladder  shall  
in  no  case  be  less  than  29  cm.  (11½") for  ladder upto and  including  3  m. (10  
ft.)  in length. For longer ladders, this width should be increased at least ¼” for each 
additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 cm 
shall be kept. Adequate precautions shall be taken to prevent danger from 
electrical equipment. No  materials  on  any  of  the  sites  or  work  shall  be  so  
stacked  or  placed  as  to  cause  danger  or  inconvenience  to  any person or the 
public. The contractor shall provide all necessary fencing and lights to protect the 
public from accident and shall be bound to bear the expenses of the  fence of every 
suit, action or other proceedings at law that may be brought by any person for 
injury sustained owing to neglect of the above precautions and to pay any damages 
and cost which may be awarded in any such suit; action or proceedings to any such 
person or which may, with the consent of the contractor, be paid to compensate 
any claim by any such person. 
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6. (a)  Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all 

times be supplied with at least one ladder for each 30 m. (100 ft.) in length or 
fraction thereof, Ladder shall extend from bottom of the trench to at least 90 cm. 
(3ft.) above the surface of the ground. The side of the trenches which are 1.5 m. 
(5ft.) or more in depth shall be stepped back to give suitable slope or securely held 
by timber bracing, so as to avoid the danger of sides collapsing. The excavated 
materials shall not be placed within 1.5 m. (5ft.) of the edges of the trench or half of 
the depth of the trench whichever is more. Cutting shall be done from top to 
bottom. Under no circumstances, undermining or undercutting shall be done. 

 
(b) Safety Measures for 
digging bore holes:- 

 
(i).   If the bore well is successful, it should be  safely capped to avoid caving and 

collapse of the  bore well. The failed and the abandoned ones should be 
completely refilled to avoid caving and collapse; 

 
(ii). During drilling, Sign boards should be erected near the site with the address of 
the drilling contractor and the 

Engineer in-charge of the work; 
 

(iii). Suitable fencing should be erected around the well during the drilling and 
after the installation of the rig on the point of drilling, flags shall be put 50m 
alround the point of drilling to avoid entry of people; 

 
(iv). After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 

.60m above ground level and 0.60m below ground level should be 
constructed around the well casing; 

 
(v). After the completion of the borewell, the contractor should cap the bore 

well properly by welding steel plate, cover the bore well with the drilled wet 
soil and fix thorny shrubs over the soil. This should be  done even while 
repairing the pump 

(vi). After the borewell is drilled the entire site should be brought to the ground 
level 

 
7.     Demolition - Before any demolition work is commenced and also 

during the progress of the work, 
 

(i) All roads and open areas adjacent to the work site shall either be closed or 

suitably protected. 

(ii) No electric cable or apparatus which is liable to be a source of danger or a 

cable or apparatus used by the operator shall remain electrically charged. 
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(iii) All  practical  steps  shall  be  taken  to  prevent  danger  to  persons  

employed  from  risk  of  fire  or  explosion  or flooding.  No  floor,  roof or 

other  part  of  the  building  shall  be  so  overloaded  with debris  or  

materials  as  to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-

in-Charge should be kept available for  the  use  of  the  person  employed  on  the  

site  and  maintained  in  a  condition  suitable  for  immediate  use,  and  the 

contractor should take adequate steps to ensure proper use of equipment by those 

concerned:- 
 

The following safety equipment shall invariably be provided. 
 

i) Workers employed on mixing asphaltic materials, cement and lime mortars 

shall be provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or 

any material which is injurious to the eyes, shall be provided with protective 

goggles. 

iii)         Those engaged in welding works shall be provided with welder’s protective eye 

shields. 

iv)      Stone  breaker  shall  be  provided  with  protective  goggles  and  protective  
clothing  and  seated  at  sufficiently safe intervals. 

v) When workers are employed in sewers and manholes, which are in active 
use, the contractors shall ensure that the manhole covers are opened and 
ventilated at least for an hour before the workers are allowed to get into the 
manholes, and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or boards to prevent accident to 
the public. In addition, the contractor shall ensure that the following safety 
measure are adhered to :- 

a) Entry for workers into the line shall not be allowed except under 
supervision of the JE or any other higher officer. 

b) At least 5 to 6 manholes upstream and downstream should be kept open 
for at least 2 to 3 hours before any man is allowed to enter into the manhole 
for working inside. 

c) Before entry, presence of Toxic gases should be tested by inserting wet 

lead acetate paper which changes colour in the presence of such gases and 

gives indication of their presence. 
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d) Presence of Oxygen should be verified by lowering a detector lamp into 
the manhole. In case, no Oxygen is found inside the sewer line, workers 
should be sent only with Oxygen kit. 

e) Safety belt with rope should be provided to  the workers. While working 
inside the manholes, such rope should be handled by two men standing 
outside to enable him to be pulled out during emergency. 

f)  The  area  should  be  barricaded  or  cordoned  off  by  suitable  means  to  
avoid  mishaps  of  any  kind.  Proper warning  signs  should  be  displayed  
for  the  safety  of  the  public  whenever  cleaning  works  are  undertaken 
during night or day. 

g) No smoking or open flames shall be allowed near the 
blocked manhole being cleaned. 

 
h) The malba obtained on account of cleaning of blocked manholes and 
sewer lines should be immediately removed to avoid accidents on account 
of slippery nature of the malba. 
 
i)  Workers  should  not  be  allowed  to  work  inside  the  manhole  

continuously.  He  should  be  given  rest intermittently. The Engineer-in-

Charge may decide the time up to which a worker may be allowed to work 

continuously inside the manhole. 
 

j) Gas masks with Oxygen Cylinder should be kept at 
site for use in emergency. 

 
k) Air-blowers should be used for flow of fresh air through the manholes. 
Whenever called for, portable air blowers are recommended for ventilating 
the manholes. The Motors for these shall be vapour proof and of totally  
enclosed  type.  Non  sparking  gas  engines  also  could  be  used  but  they  
should  be  placed  at  least  2 metres away from the opening and on the 
leeward side protected from wind so that they will not be a source of friction 
on any inflammable gas that might be present. 

 
l) The workers engaged for cleaning the manholes/sewers should be 
properly trained before allowing to work in the manhole. 

 
m)  The  workers  shall  be  provided  with  Gumboots  or  non-sparking  
shoes  bump  helmets  and  gloves  non- sparking tools safety lights and gas 
masks and portable air blowers (when necessary). They must be supplied 
with barrier cream for anointing the limbs before working inside the sewer 
lines. 

 
n) Workmen descending a manhole shall try each ladder stop or rung 
carefully before putting his full weight on it to guard against insecure 
fastening due to corrosion of the rung fixed to manhole well. 
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o) If a man has received a physical injury, he should be brought out of the 
sewer immediately and adequate medical aid should be provided to him. 

 
p) The extent to which these precautions are to be taken depend on 
individual situation but the decision of the Engineer-in-Charge regarding the 
steps to be taken in this regard in an individual case will be final. 

 
vi) The Contractor shall not employ men and women below the age of 18 years 

on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precaution should be taken:- 

 
a) No paint containing lead or lead products shall be used except in the 
form of paste or readymade paint. 

 
b) Suitable face masks should be supplied for use by the workers when paint 

is applied in the form of spray or a surface having lead paint is dry rubbed 

and scrapped. 

 

c) Overalls shall be supplied by the contractors to the workmen and 
adequate facilities shall be provided to enable the working painters to wash 
during and on the cessation of work. 

 
9. An additional clause (viii)(i) of Municipal Corporation of Delhi Safety Code (iv) the 

Contractor shall not employ women and men below the age of 18 on the work of 
painting with product containing lead in any form, wherever men above the age of 
18 are employed on the work of lead painting, the following principles must be 
observed for such use: 

 
i) White lead, sulphate of lead or product containing these pigment, shall not be 

used in painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising 

from the application of paint in the form of spray. 

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of 

from dust caused by dry rubbing down and scraping. 

iv)         Adequate facilities shall be provided to enable working painters to wash 

during and on cessation of work.  

v)     Overall shall be worn by working painters during the whole of working 

period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working 

hours being spoiled by painting materials. 

vii)       Cases  of  lead  poisoning  and  suspected  lead  poisoning  shall  be  notified  and  

shall  be  subsequently  verified  by medical man appointed by competent 

authority of MCD. 
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viii)      MCD may require, when necessary medical examination of workers. 

ix)      Instructions with regard to special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters. 

 
10. When the work is done near any place where there is risk of drowning, all 

necessary  equipment should be provided and  kept  ready  for  use  and  all  
necessary  steps  taken  for  prompt  rescue  of  any  person  in  danger  and  
adequate provision, should be made for prompt first aid treatment of all injuries 
likely to be obtained during the course of the work. 

 
11. Use  of  hoisting  machines  and  tackle  including  their  attachments,  anchorage  

and  supports  shall  conform  to  the following standards or conditions :- 
 

i)      (a) These shall be of good mechanical construction, sound materials and adequate. 
 

(b) Every rope used in hoisting or lowering materials or as a means of 

suspension shall be of durable quality and adequate strength, and free from 

patent defects. 
 

ii) Every crane driver or hoisting appliance operator, shall be properly qualified and 
no person under the age of 21 years should be in charge of any hoisting 
machine including any scaffolding winch or give signals to operator. 

 
iii) In case of every hoisting machine and of every chain ring hook, shackle swivel 

and pulley block used in hoisting or as means of suspension, the safe working 
load shall be ascertained by adequate means. Every hoisting machine and all 
gear referred to above shall be plainly marked with the safe working load. In 
case of a hoisting machine having a variable safe working load each safe 
working load and the condition under which it is applicable shall be clearly 
indicated. No part of any machine or any gear referred to above in this 
paragraph shall be loaded beyond the safe working load except for the purpose 
of testing. 

iv)         In case of departmental machines, the safe working load shall be notified by the 
Electrical Engineer-in-Charge. As regards contractor’s machines the contractors 
shall notify the safe working load of the machine to the Engineer- in-Charge  
whenever  he  brings  any  machinery  to  site  of  work  and  get  it  verified  by  
the  Electrical  Engineer concerned. 

12.   Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safeguards. Hoisting 
appliances should be provided with such means as will reduce to the minimum 
the risk of accidental descent of the load. Adequate precautions should be taken 
to reduce to the minimum the risk of any part of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations  
which are already energized, insulating mats, wearing apparel, such as gloves, 
sleeves and boots as may be necessary should be provided. The worker should 
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not wear any rings, watches and carry keys or other materials which are good 
conductors of electricity. 

13.     All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near places of work. 

14.    These safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent place at work spot. The person 
responsible for compliance of the safety code shall be named therein by the 
contractor. 

15.     To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangements made by the  contractor  shall  be  open  to  
inspection  by  the  Labour  Officer  or  Engineer-in-Charge  of  the  department  
or  their representatives. 

 
16.     Notwithstanding  the  above  clauses  from  (1)  to  (15),  there  is  nothing  in  

these  to  exempt  the  contractor  from  the operations of any other Act or Rule 
in force in the Republic of India. 
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Models Rules for the Protection of 
Health and Sanitary Arrangements for Workers 

Employed by MCD or its Contractors 
 

1. APPLICATION 
These rules shall apply to all buildings and construction works in charge of Municipal 
Corporation of Delhi  in which twenty or more workers are ordinarily employed or are 
proposed to be employed in any day during the period during which the contract work is 
in progress. 

 
2. DEFINITION 
Work place means a place where twenty or more workers are ordinarily employed in 
connection with construction work on any day during the period during which the 
contract work is in progress. 

 
3. FIRST-AID FACILITIES 

i. At every work place, there shall be provided and maintained, so as to be easily 
accessible during working hours, first-aid boxes at the rate of not less than one box 
for 150 contract labour or part thereof ordinarily employed. 

ii. The first-aid box shall be distinctly marked with a red cross on 
white back ground and shall contain 
 

I. For work places in which the number of contract labour employed does not exceed 
50-the following equipment:-  
Each first-aid box shall contain the following equipments:- 

1) 6 small sterilized dressings. 

2) 3 medium size sterilized dressings. 

3) 3 large size sterilized dressings. 

4) 3 large sterilized burn dressings. 

5) 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 

6) 1 (30 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

7) 1 snakebite lancet. 

8) 1 (30 gms) bottle of potassium permanganate crystals. 

9) 1 pair scissors. 

10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 

11) 1 bottle containing 100 tablets (each of 5 gms) of aspirin. 

12) Ointment for burns. 

13) A bottle of suitable surgical antiseptic solution. 

 

II. For work places in which the number of contract labour exceed 50. Each first-aid box 
shall contain the following equipments. 
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1) 12 small sterilized dressings. 

2) 6 medium size sterilized dressings. 

3) 6 large size sterilized dressings. 

4) 6 large size sterilized burn dressings. 

5) 6 (15 gms) packets sterilized cotton wool. 

6) 1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 

7) 1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

8) 1 roll of adhesive plaster. 

9) 1 snake bite lancet. 

10) 1 (30 gms) bottle of potassium permanganate crystals. 

11) 1 pair scissors. 

12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service and Labour Institutes /Government of India. 

13) A bottle containing 100 tablets (each of 5 gms) of aspirin. 

14) Ointment for burns. 

15) A bottle of suitable surgical antiseptic solution. 
 

iii. Adequate arrangements shall be made for immediate recoupment of the 
equipment when necessary.  

iv. Nothing except the prescribed contents shall be kept in the First-aid box. 
v. The first-aid box shall be kept in charge of a responsible person who shall always 

be readily available during the working hours of the work place. 
vi. A person in charge of the First-aid box shall be a person trained in First-aid 

treatment in the work places where the number of contract labour employed is 
150 or more. 

vii. In work places where the number of contract labour employed is 500 or more and 
hospital facilities are not available within easy distance from the works. First-aid 
posts shall be established and run by a trained compounder. The compounder 
shall be on duty and shall be available at all hours when the workers are at work. 

viii. Where work places are situated in places which are not towns or cities, a 
suitable motor transport shall be kept readily available to carry injured person 
or person suddenly taken ill to the nearest hospital. 

4. DRINKING WATER 

i. In every work place, there shall be provided and maintained at suitable places, 

easily accessible to labour, a sufficient supply of cold water fit for drinking. 

ii. Where drinking water is obtained from an intermittent public water supply, each 

work place shall be provided with storage where such drinking water shall be 

stored. 
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iii. Every  water  supply  or  storage  shall  be  at  a  distance  of  not  less  than  50  feet  
from  any  latrine  drain  or  other  source  of pollution. Where water has to be 
drawn from an existing well which is within such proximity of latrine, drain or any 
other source of pollution, the well shall be properly chlorinated before water is 
drawn from it for drinking. All such wells shall be entirely closed in and be provided 
with a trap door which shall be dust and waterproof. 

iv. A reliable pump shall be fitted to each covered  well, the trap  door shall be kept 

locked   and opened only for cleaning or inspection which shall be done at least 

once a month. 

 
 

5. WASHING FACILITIES 
 

i. In every work place adequate and suitable facilities for washing shall be 
provided and maintained for the use of contract labour employed therein. 
 

ii. Separate and adequate cleaning facilities shall be provided for the use of male and 
female workers. (iii) Such facilities shall be conveniently accessible and shall be kept 
in clean and hygienic condition. 

6. LATRINES AND URINALS 

i. Latrines shall be provided in every work place on the following scale namely:- 

(a) Where female are employed, there shall be at least one latrine for every 25 
females.  

(b) Where males are employed, there shall be at least one latrine for every 25 
males. 

Provided that, where the number of males or females exceeds 100, it shall be 
sufficient if there is one latrine for 25 males or females as the case may be upto 
the first 100, and one for every 50 thereafter. 

ii. Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 
have a proper door and fastenings. 

iii. Construction  of  latrines:  The  inside  walls  shall  be  constructed  of  masonry  or 
some  suitable  heat-resisting  non-absorbent materials and shall be cement washed 
inside and outside at least once a year, Latrines shall not be of a standard lower than 
borehole system. 

iv. (a) Where  workers  of  both  sexes  are  employed,  there  shall  be  displayed  outside  
each  block of  latrine  and  urinal, a notice in the language understood by the majority 
of the workers “For Men only” or “For Women Only” as the case may be.(b) The 
notice shall also bear the figure of a man or of a woman, as the case may be. 

v. There  shall  be  at  least  one  urinal  for  male  workers  upto  50  and  one  for  female  
workers  upto  fifty  employed  at  a  time, provided that where the number of male or 
female workmen, as the case may be exceeds 500, it shall be sufficient if there is one 
urinal for every 50 males or females upto the first 500 and one for every 100 or part 
thereafter. 

vi. (a) The latrines and urinals shall be adequately lighted and shall be maintained in a 
clean and sanitary condition at all times. 
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(b) Latrines and urinals other than those connected with a flush sewage system shall 
comply with the requirements of the Public Health Authorities. 

vii. Water shall be provided by means of tap or otherwise so as to be conveniently 
accessible in or near the latrines and urinals.  

viii. Disposal  of  excreta: -  Unless otherwise  arranged  for by the local sanitary  authority, 
arrangements  for proper  disposal of excreta  by  incineration  at  the  work place  shall  
be  made  by  means  of  a  suitable  incinerator.  Alternately  excreta  may  be disposed 
of by putting a layer of night soil at the bottom of a pucca tank prepared for the 
purpose and covering it with a 15 cm. layer of waste or refuse and then covering it with 
a layer of earth for a fortnight (when it will turn to manure). 
 

IX. The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night  soil and other  conservancy  work 
in respect  of  the  contractor’s  workmen or employees on the site. The contractor shall 
be responsible for payment of any charges which may be levied by Municipal or 
Cantonment Authority for execution of such on his behalf. 

7. PROVISION OF SHELTER DURING REST 
 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and 
the other two for rest separately for the use of men and women labour. The height of each 
shelter shall not be less than 3 metres (10 ft.) from the floor level to the lowest part of the 
roof. These shall be kept clean and the space provided shall be on the basis of 0.6 sqm 
(6sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of 
the building under construction or other alternative accommodation to be used for the 
purpose. 

 
8. CRECHES 

 
i. At  every  work  place,  at  which  20 or  more  women  worker  are  ordinarily  

employed, there  shall  be  provided  two  rooms  of reasonable dimensions for the 
use of their children under the age of six years. One room shall be used as a play room 
for the children and the other as their bedroom. The rooms shall be constructed with 
specifications as perclause 19H (ii) a,b & c. 

ii. The rooms shall be provided with suitable and sufficient openings for light and 
ventilation. There shall be adequate provision of sweepers to keep the places clean. 

iii. The contractor shall supply adequate number of toys and games in the play room and 
sufficient number of cots and beddings in the bed room. 

iv. The contractor shall provide one ayaa to look after the children in the creche when 
the number of women workers does not exceed 50 and two when the number of 
women workers exceed 50. 

v. The use of the rooms earmarked as creches shall be restricted to children, their 
attendants and mothers of the children. 
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9. CANTEENS 

(i) In  every  work place  where the work regarding the employment  of  contract  
labour is likely  to  continue for six months  and where in contract labour 
numbering one hundred or more are ordinarily employed, an adequate canteen 
shall be provided by the contractor for the use of such contract labour. 

 
(ii) The canteen shall be maintained by the contractor in an efficient manner. 
 
(iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and 

washing places separately for workers and utensils. 
 
(iv) The canteen shall be sufficiently lighted at all times when any person has access to 

it. 
 
(v) The floor shall be made of smooth and impervious materials and inside walls shall 

be lime-washed or colour washed at least once in each year. 
 

Provided that the inside walls of the kitchen shall be lime-washed every four 
months. 

 

(vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 
 
(vii) Waste  water  shall  be  carried  away  in  suitable  covered  drains  and  shall  not  

be  allowed  to  accumulate  so  as  to  cause  a nuisance. 
 

(viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

 
(ix) The dining hall shall accommodate at a time 30 per cent of the contract labour 

working at a time. 

 

(x) The floor area of the dining hall, excluding the area occupied by the service counter 
and any furniture except tables and chairs shall not be less than one square metre 
(10 sqft) per diner to be accommodated as prescribed in sub-Rule 9. 

 
(xi) (a) A portion of the dining hall and service counter shall be partitioned off and 

reserved for women workers in proportion to their number. 

(b) Washing places for women shall be separate and screened to secure privacy. 
 

(xii)    Sufficient tables stools, chair or benches shall be available for the number of diners 
to be accommodated as prescribed  in sub-Rule 9. 

 
(xiii)   (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture   

and any other equipments necessary for the efficient running of the canteen. 

 2. The furniture utensils and other equipment shall be maintained in a clean and 
hygienic condition.  

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be 
provided and maintained. 
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2. A service counter, if provided, shall have top of smooth and impervious 
material. 

3. Suitable facilities including an adequate supply of hot water shall be 
provided for the cleaning of utensils and equipments. 

 
(xiv)  The food stuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the contract labour. 
 

 
(xv)  The charges for food stuffs, beverages and any other items served in the canteen shall 

be based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen. 
 

(xvi)  In arriving at the price of foodstuffs, and other article served in the canteen, the 
following items shall not be taken into consideration as expenditure namely:- 

 
a. The rent of land and building. 
b. The depreciation and maintenance charges for the building and equipments 

provided for the canteen. 
c. The cost of purchase, repairs and replacement of equipments including furniture, 

crockery, cutlery and utensils.  
d. The water charges and other charges incurred for lighting and ventilation. 
e. The interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen. 
 

(xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 
registered accountants and auditors. 

 
10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to 
him by the Engineer-in-Charge including the filling up of any borrow pits which may have 
been dug by him. 

 
11. The above rules shall be incorporated in the contracts and in notices inviting 
tenders and shall form an integral part of the contracts. 

 
12. AMENDMENTS 

Corporation may, from time to time, add to or amend these rules and issue directions - it 

may consider necessary for the purpose of removing any difficulty which may arise in the 

administration thereof.  
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M.C.D. Contractor’s Labour Regulations 

1. SHORT TITLE 

These regulations may be called the MCD Contractors Labour Regulations. 
 

2. DEFINITIONS 

i) Workman means any person employed by MCD or its contractor directly or indirectly 
through a subcontractor with or without the knowledge of the Municipal Corporation of Delhi 
to do any skilled, semiskilled or unskilled manual, supervisory, technical or clerical work for 
hire or reward, whether the terms of employment are expressed or implied but does not 
include any person:- 

 
a) Who is employed mainly in a managerial or administrative capacity: or 

 
b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 
rupees per  mensem or exercises either by the nature of the duties attached to the office or 
by reason of powers vested in him, functions mainly of managerial nature: or 

 
c) Who is an out worker, that is to say, person to whom any article or materials are given out 
by or on behalf of the principal employers to be made up cleaned, washed, altered, 
ornamental finished, repaired adopted or otherwise processed for sale for the purpose of the 
trade or business of the principal employers and the process is to be carried out either in the 
home of the out worker or in some other premises, not being premises under the control and 
management of the principal employer. 

 
No person below the age of fourteen years shall be employed on the work. However,    
Adolescent Persons can be employed on non-hazardous works/process.       

(Amendment dated: 08.02.2024) 
 
ii) Fair Wages means wages whether for time or piece work fixed and notified under the 
provisions of the Minimum Wages Act from time to time. 

 
iii) Contractors shall include every person who undertakes to produce a given result other 
than a mere supply of goods or articles of manufacture through contract labour or who 
supplies contract labour for any work and includes a subcontractor. 

 
iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

 
3 (i)    Normally working hours of an adult employee should not exceed 9 hours a day. The 

working day shall be so arranged that inclusive of interval for rest, if any, it shall not 
spread over more than 12 hours on any day. 

 
(ii)   When an adult worker is made to work for more than 9 hours on any day or for more 

than 48 hours  in any week, he shall be paid over time for the extra hours put in by 
him at double the ordinary rate of wages. 
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(iii) a) Every  worker  shall  be  given  a  weekly  holiday  normally  on  a  Sunday,  in  
accordance  with  the  provisions  of  the Minimum Wages (Central) Rules 1960 as 
amended from time to time irrespective of whether such worker is governed by the 
Minimum Wages Act or not. 

 
b) Where the minimum wages prescribed by the Government under the Minimum 
Wages Act are not inclusive of the wages for the  weekly  day  of  rest, the  worker  
shall  be  entitled to  rest  day  wages  at the  rate  applicable to  the  next preceding 
day, provided he has worked under the same contractor for a continuous period of not 
less than 6 days. 

 
c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to 
work on a normal weekly holiday, he shall  grant  a  substituted  holiday  to  him for 
the  whole  day  on  one  of  the  five  days  immediately  before  or after  the normal  
weekly  holiday  and  pay  wages  to  such  worker  for  the  work  performed  on  the  
normal  weekly  holiday  at overtime rate. 

 
4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The  contractor  shall  before  he  commences  his  work on  contract,  display  and  correctly  
maintain  and  continue  to  display  and correctly maintain in a clear and legible condition in 
conspicuous places on the work, notices in English and in the local Indian languages spoken 
by the majority of the workers giving the minimum rates of wages fixed under Minimum 
Wages Act, the actual wages being paid, the hours  of  work  for which such  wage are earned, 
wages periods, dates of payments  of  wages and other relevant information as per Appendix 
‘III’. 

 
PAYMENT OF WAGES 

i. The contractor shall fix wage periods in respect of which wages shall be payable.  

ii. No wage period shall exceed one month. 
iii. The wages of every person employed as contract labour in an establishment or by a 

contractor where less than one thousand such persons are employed shall be paid 
before the expiry of seventh day and in other cases before the expiry of tenth day after 
the last day of the wage period in respect of which the wages are payable. 

 
iv. Where the employment of any worker is terminated by or on behalf of the contractor 

the wages earned by him shall be paid before the expiry of the second working day from 
the date on which his employment is terminated. 

 
v. All payment of wages shall be made on a working day at the work premises and during 

the working time and on a date notified in advance and in case the work is completed 
before the expiry of the wage period, final payment shall be made within 48 hours of the 
last working day. 

 
vi. Wages  due  to  every  worker  shall  be  paid  to  him direct  by  contractor  through  

Bank or ECS  or online  transfer  to  his  bank account. 
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vii. All wages shall be paid through bank or ECS or online transfer in current coin or currency 
or in both. 

 
viii. Wages shall be paid without any deductions  of any kind except those specified by the  

Central Government  by  general or special order in this behalf or permissible under the 
Payment of Wages Act 1956. 

 
ix. A notice showing the wages period and the place and time of disbursement of wages 

shall be displayed at the place of work and a copy sent by the contractor to the Engineer-
in-Charge under acknowledgment. 

 
x. It shall be the duty of the contractor to ensure the disbursement of wages through bank 

account of labour. 
 

xi. The contractor shall obtain from the Junior Engineer or any other authorized 
representative of the Engineer-in-Charge as the case may be, a certificate under his 
signature at the end of the entries in the “Register of Wages” or the “Wage-cum-Muster 
Roll” as the case may be in the following form:- 

 
"Certified that the amount shown in column No ......................has been paid to the workman 
concerned through bank account of labour on ...................... at ...................... " 

 
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

 
(i)  The wages of a worker shall be paid to him without any deduction of any kind except the 

following:- 

(a) Fines. 
 

(b) Deductions for absence from duty i.e. from the place or the places where by the 
terms of his employment he is required to work. The amount of deduction shall be in 
proportion to the period for which he was absent. 
 

(c) Deduction for damage to or loss of goods expressly entrusted to the employed 
person for custody, or for loss of money or any other deduction which he is required 
to account, where such damage or loss is directly attributable to his neglect or 
default. 
 

(d) Deduction for recovery of advances or for adjustment of overpayment of wages, 
advances granted shall be entered in a register. 
 

(e) Any other deduction which the Central Government/Corporation may from time to 
time allow. 

 
(ii) No fines should be imposed on any worker save in respect of such acts and omissions on 

his part as have been approved of by the Chief Labour Commissioner. 
 

Note :-  An approved list of Acts and Omissions for which fines can be imposed is 
enclosed at Appendix-X 
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(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing cause against 
such fines or deductions. 
 

(iv) The total amount of fine which may be imposed in any one wage period on a worker 

shall not exceed an amount equal to three paise in a rupee of the total wages, payable to 

him in respect of that wage period. 

 

(v) No fine imposed on any worker shall be recovered from him by installment, or after the 
expiry of sixty days from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in 
respect of which it was imposed. 

 
7. LABOUR RECORDS 

 
(i) The contractor shall maintain a Register of persons employed on work on contract in 

Form XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 
 

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed 
by him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V). 

 
(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by 

him on the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI). 

 

(iv) Register of accident - The contractor shall maintain a register of accidents in such form 

as may be convenient at the work place but the same shall include the following 

particulars: 
 

a) Full particulars of the labourers who met with accident.  
b) Rate of Wages. 

c) Sex  

d) Age 

e) Nature of accident and cause of accident.  

f) Time and date of accident. 

g) Date and time when admitted in Hospital,  

h) Date of discharge from the Hospital. 

i) Period of treatment and result of treatment. 

j) Percentage of loss of earning capacity and disability as assessed by Medical Officer. 

k) Claim required to be paid under Workmen’s Compensation Act. 

I) Date of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid.  

n) Authority by whom the compensation was assessed. 

o) Remarks 
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(v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 
1971 (Appendix-XI) 
The contractor shall display in a good condition and in a conspicuous place of work the 
approved list of acts and omissions for which fines can be imposed (Appendix-X) 

 

(vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of 
the CL (R&A) Rules 1971 (Appendix- XII) 
 

(vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 
1971 (Appendix-XIII) (viii) The contractor shall maintain a Register of Overtime in Form 
XXIII of the CL (R&A) Rules 1971 (Appendix-XIV). 

8. ATTENDANCE CARD-CUM-WAGE SLIP 

i. The contractor shall issue an Attendance card-cum-wage slip to each workman employed  
 
by him in the specimen form (Appendix-VII). 
 

ii. The card shall be valid for each wage period. 
 

iii. The contractor shall mark the attendance of each workman on the card twice each day, 
once at the commencement of the day and again after the rest interval, before he 
actually starts work. 
 

iv. The card shall remain in possession of the worker during the wage period under 
reference. 
 

v. The contractor shall complete the wage slip portion on the reverse of the card at least a 
day prior to the disbursement of wages in respect of the wage period under reference. 

 

vi. The contractor shall obtain the signature or thumb impression of the worker on the 
wage slip at the time of disbursement of wages and retain the card with himself. 

9. EMPLOYMENT CARD 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 
1971 to each worker within three days of the employment of the worker (Appendix-VIII). 

10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the 
workman whose services have been terminated, a Service certificate in Form XV of the CL 
(R&A) Central Rules1971 (Appendix-IX) 

11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in 
original for a period of three years from the date of last entries made in them and shall be 
made available for inspection by the Engineer-in-Charge or Labour Officer or any other 
officers authorized by the Ministry of Urban Development in this behalf. 
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12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorized by Corporation on their behalf shall have power 
to make enquires with a view to ascertaining and enforcing due and proper  observance of  
Fair Wage  Clauses and the Provisions of these Regulations. He shall investigate into any 
complaint regarding the default made by the contractor or subcontractor in regard to such 
provision. 

13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorized as aforesaid shall submit a report of result of 
his investigation or enquiry to the Executive Engineer concerned indicating the extent, if any, 
to which the default has been committed with a note that necessary deductions from the  
contractor’s  bill be made and the  wages and  other dues be paid  to  the labourers 
concerned. In case an appeal  is  made  by  the  contractor  under  Clause  13  of  these  
regulations,  actual  payment  to  labourers  will  be  made  by  the Executive Engineer after 
the Superintending Engineer has given his decision on such appeal. 

 
(i) The Executive Engineer shall arrange payments to the labour concerned within 45 days 
from the receipt of the report from the 
Labour Officer or the Superintending Engineer as the case may be. 

 
14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

 
Any  person aggrieved by  the decision  and  recommendations  of the  Labour Officer  or 
other  person so authorized may  appeal against  such  decision  to  the  Superintending  
Engineer  concerned  within  30  days  from  the  date  of  decision,  forwarding 
simultaneously a copy of his appeal to the Executive Engineer concerned but subject to such 
appeal, the decision of the officer shall be final and binding upon the contractor. 

 
15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

 
i) A workman shall be entitled to be represented in any investigation or enquiry under these 

regulations by:-  
a) An officer of a registered trade union of which he is a member. 

b)  An officer of a federation of trade unions to which the trade union referred to in     
clause (a) is affiliated. 

c) Where  the  employer is not  a  member of  any  registered  trade  union, by  an  
officer  of  a  registered  trade  union, connected with the industry in which the 
worker is employed or by any other workman employed in the industry in which 
the worker is employed. 

 
ii)   An employer shall be entitled to be represented in any investigation or enquiry under 

these regulations by :- 
a)   An officer of an association of employers of which he is a member. 

b)  An officer of a federation of associations of employers to which association  
referred to in clause (a) is affiliated. 
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c)  Where the employers is not a member of any association of employers, by an 
officer of association of employer connected with the industry in which the 
employer is engaged or by any other employer, engaged in the industry in which 
the employer is engaged. 

 
iii)   No  party  shall  be  entitled  to  be  represented  by  a  legal  practitioner  in  any        

investigation  or  enquiry  under  these regulations. 
 

16. INSPECTION OF BOOKS AND SLIPS 
 

The contractor shall allow inspection of all the prescribed labour records to any of his workers 
or to his agent at a convenient time and place after due notice is received or to the Labour 
Officer or any other person, authorized by the Corporation on his behalf. 

 
17. SUBMISSIONS OF RETURNS 

 
The contractor shall submit periodical returns as may be specified from time to time. 

 
 
18. AMENDMENTS 

The   Central   Government   may   from   time   to time   add   to   or   amend   the   
regulations   and   on   any   question   as   to   the application/Interpretation or effect of 
those regulations the decision of the Superintending Engineer concerned shall be final. 
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REGISTER OF MATERNITY BENEFITS (Clause 19 F) 

 Appendix  ‘ I’

 
Name and address of the contractor…………………………………………………………….. 

Name and location of the work ………………………………………………………………… 

  Name of the father’s/husband’s nature of employment period of actual employment                        date on which employee 

      name confinement given 
 

1 2 3 4 5 
 

 
 
 
 
 
 
 
 
 
 
 

Date on which maternity leave commenced and ended 
 

Date of delivery/miscarriage                    In case of delivery                     In case of miscarriage 
 

Commenced             Ended                        Commenced             Ended 

 
6                                                                7               8                                         9                          10 

 
 
 
 
 
 
 
 
 
 
 

Leave pay paid to the employee 
 

In case of delivery                                                                          In case of miscarriage                                Remarks 
 

Rate of leave pay                      Amount paid                              Rate of leave pay                       Amount paid 

 
11                                               12                       13 14                          15
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SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY 

BENEFIT ADMISSIBLE TO THE CONTRACTOR’S LABOUR IN 
MUNICIPAL CORPORATION  OF DELHI WORKS. 

Appendix ‘II’

 
 

Name and address of the 

contractor……………………………………………………………………………………………………………………………………………….. Name and location of 

the work ………………………………………………………………………………………………………………………………………………………. 

1. Name of the woman and her husband’s name…………………………………………………………………………………………………………………………… 

 
2. Designation………………………………………………………………………………………………………………… 

 
3. Date of appointment…………………………………………………………………………………………………. 

 
4. Date with months and years in which she is employed……………………………………………… 

 
5. Date of discharged/dismissal, if any………………………………………………………………………….. 

 
6. Date of production of certificates in respect of pregnancy……………………………………….. 

 
7. Date on which the woman informs about the expected delivery……………………………… 

 
8. Date of delivery/miscarriage/death…………………………………………………………………………. 

 
9. Date of production of certificate in respect of delivery/miscarriage……………………….. 

 
10. Date with the amount of maternity/death benefit paid in advance of expected delivery……………………………... 

 
11. Date with amount of subsequent payment of maternity benefit…………………………………………………………………... 

 
12. Name of the person nominated by the woman to receive the payment of the maternity benefit after 
herdeath……………………………………………………………………………………………………………………………………………………………………………………… 
……………………………………………………………………. 

 
13. If the woman dies, the date of her death, the name of the person to whom maternity benefit amount was paid, the 

month thereof and the date of 
payment………………………………………………………………………………………………………………………………………....  

 
14. Signature of the contractor authenticating entries in the REGISTER …………………………… …………………………….,,,,,,,,,,,,,,,,,,,,,,,,,,,, 

 
15. Remarks column for the use of Inspecting Officer. …………………………………………………………………………………………………………………
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Appendix ‘III” 

 

LABOUR BOARD 
 

 
 

Name of work ..…………………………………………………………………………………………………………………………………………………………………………. 

 
………………………………………………………………………………………………………………………………………………………………………………………………………. 

Name of Contractor..……………………………………………………………………………………………………………………………………………………………………… 

Address of Contractor..…………………………………………………………………………………………………………………………………………………………………..  

Name and address of MCD Division …………………………………………………………………………………………………………………………………………….  

Name of MCD Labour Officer..……………………………………………………………………………………………………………………………………………………. 

Address of MCD Labour Officer..………………………………………………………………………………………………………………………………………………….. 

Name of Labour Enforcement Officer ……………………………………………………………………………………………………………………………………………  

Address of Labour Enforcement Officer..…………………………………………………………………………………………………………………………………….. 
 

Sl. 
No 

Category                             Minimum wage 
fixed 

Actual wage paid               Number 
present 

Remarks

 

 
 
 
 
 
 

Weekly holiday…….……………………………………………………………………………………………………………………………………………………………………… 

Wage period.……………………….…………………………………………………………………………………………………………………………………………………….. 

Date of payment of wages…………………………………………………………………………………………………….………………………………………………………..  

Working hours ……………………….………………………………………………………………………………………………………………………………………………………. 

Rest interval ……………………….…………………………………………………………………………………………………………………………………………………………..
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Appendix ‘IV’ 

 
 

Register of workmen Employed by Contractor 
 
 

 
Name and address of contractor…….....……………………………………………………………………………………………………………………………………….. 

Name and address of establishment under which contract is carried on……………………………………………………………………………… 

Nature and location of work……………………….…………………………………………………………………………………………………………………………………. 

Name and address of Principal Employer……………………….………………………………….………………………………………………………………………… 
 

 
 
 
 
 
 
 
 
 

1              2              3              4                     5                       6                     7                    8                     9                  10                 11                 12
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Appendix ‘V’ 

 
Form-XVI (See Rule 78(2)(a)) 

 

MUSTER ROLL 
 

 
Name and address of contractor……………………….…………………………………………………………………………………………………………………………… 

Name and address of establishment under which contract is carried on……………………….…………………… ………………………………………… 

Nature and location of work…………………….…………………………………………………………………………………………………………………………………..  

Name and address of Principal Employer. ………….…………………………………………For the Month of fortnight……………………….……………… 
 
 
 

Sl. 
No. 

 
Name of 
workman       

Sex
 

Father’s/ 
husband’s 

name 

 
Dates                                                                              Remarks

 

1                  2                3                  4                                                                                5                                                                                         6 

 
1                     2                     3                     4                     5                     6
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PROFORMA OF REGISTERS                       MUNICIPAL CORPORATION OF DELHI 
 
 

Appendix ‘VI’ 
 

Form-XVII (See Rule 78(2)(a)) 

REGISTER OF WAGES 
 

 
Name and address of 
contractor……………………….………………………………………………………………………………………………………………………………………………………………………………………………………………………….. 

Name and address of establishment under which contract is carried on……………………….……………………………………………………………………………………………………………………………. 

Nature and location of work……………………….……………………………………………………………………………………………………………………………………………………………………………………………….. 

Name and address of Principal Employer………………………………………….…………………………………..wages Period: Monthly/Fortnight………………………………………………………………… 
 

 
 
 
 
 
 
 

Amount of wages earned 
 

 
 
 
 
 

1                         2                             3                           4                            5                               6                               7                          8                            9                           10                           11                         12                           13                              14                        15                                        16 
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Appendix “VII’ 
 

 
Wage Card No……………………………………………………………………………. 

 
 
 

WAGE CARD 
 

 
 

Name and address of contractor………………………………………………………………………………………..…..Date of issue…………………………………. 

Name and location of work……………………………………………………………………………………………..……….Designation:…………………………………. 

Name of workman……………………………………………………………….…Month/Fortnight …………………………………………………………………………… 

Rate of Wages.................................................................................... 

 

 
 

1   2   3   4   5   6   7   8   9   10   11   12   13 14   15   16   17   18   19   20   21  22   23   24  25  26  27  28  29   30   31 
 

Morning                                                                                                                                                                                Rate 

Evening                                                                                                                                                                                                      Amount 

Initial 

 
 
 

. 

. 
 

……………………………………………………………………….the sum of Rs.  …………………………………………………………..…     on account of my wages 
Received from 

 

 
Signature. 

 

 
 
 

The Wage Card is valid for one month from the date of issue
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Appendix ‘VII’ 

(Reverse) 
 

Form-XIX 
[See rule 78 (2) (b)] 

 

 
WAGES SLIP 

 

 
Name and Address of contractor…………………………………………………………………………………………………………………………………………………… 

Name and Father’s/husband’s name of workman . ………………………………………………………………………………………………………………………. 

Nature and location of work …………………………………………………………………………………………………………………………………………………………. 

For the Week/Fortnight/Month ending ………………………………………………………………………………………………………………………………………… 

 

1. No. of days worked …………………………………………………………………………………………………………………………………………………………………… 
 
 

 
2. No. of units worked in case of piece rate workers…………………………………………………………………………………………………………………….. 

 

 
 
 

3. Rate of daily wages/piece rate ………………………………………………………………………………………………………………………………………………….. 
 

 
 
 

4. Amount of overtime wages ………………………………………………………………………………………………………………………………………………………. 
 
 

 
5. Gross wages payable ………………………………………………………………………………………………………………………………………………………………… 

 

 
 
 

6. Deduction, if any ……………………………………………………………………………………………………………………………………………………………………… 
 
 

 
7. Net amount of wages paid ………………………………………………………………………………………………………………………………………………………. 

 

 
 
 
 

Initials of the contractor or his representative
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Form-XIV 

[See rule 76] 

 

EMPLOYMENT CARD 

Appendix ‘VIII’

 

 
Name and Address of contractor 

……………………………………………………………………………………………………………………………………………………. Name and address of 

establishment under which contract is carried on ……………..……………………………………………………………………….. Name of work and 

location of work ..……………………………………………………………………………………………………………………………………………. Name and address 

of Principal Employer …………………………………………………………………………………………………………………………………….. 

1. Name of the workman ........................................……………………………………………………………………………………………………………………… 
 

 
2. Sl. No. in the register of workman employed …………………....................................…………………………………………………………………….. 

 

 
3. Nature of employment/designation ........................................………………………………………………………………………………………………….. 

 

 
4. Wage rate (with particulars of unit in case of piece work) ……………………………………........................................................................ 

 

 
5. Wage period ………………………........................................………………………………………………………………………………………………………………. 

 

 
6. Tenure of employment ………………………........................................………………………………………………………………………………………………… 

 

 
7. Remarks ………………………........................................……………………………………………………………………………………………………………………..  

 
 
 
 
 

 
Signature of contractor
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Form-XV (See Rule 77) 

SERVICE CERTIFICATE 

Appendix ‘IX’

 
 

Name and address of contractor …………………………………..……………………………………………………………………………………………………………… 

Nature and location of work …………………………………..……………………………………………………………………………………………………………………. 

Name and address of workman ……………………………………..………………………………………………………………………………………………………………. 

Age or date of birth ……………………………………..………………………………………………………………………………………………………………………………… 

Identification marks ……………………………………..……………………………………………………………………………………………………………………………….. 

Father’s Husband’s Name ……………………………………..………………………………………………………………………………………………………………………. 

Name and address of establishment in under which contract is carried on …………………………………………………………………………………… 

Name and address of Principal Employer……………………………………..……………………………………………………………………………………………….. 
 
 

S.                           Total period forWhich employed                          Nature of Work 
No                                                                                                                        done 

From                                           To 

Rate of wages 
(with particulars 
of unit in case of 

piece work 

Remarks

1                        2                                                3                                                 4                                     5                                     6 
 
 
 
 
 
 
 
 
 
 
 

Signature
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LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

Appendix ‘X’

 

In accordance with rule 7(v) of the MCD Contractor’s Labour Regulations to be displayed prominently 
at the site of work both in 
English and local Language. 

 
1. Willful insubordination or disobedience, whether alone or in combination with other. 

 
2. Theft fraud or dishonesty in connection with the contractors beside a business or property of 
MCD.. 

 
3. Taking or giving bribes or any illegal gratifications. 

 
4. Habitual late attendance. 

 
5. Drunkenness lighting, riotous or disorderly or indifferent behaviour. 

 
6. Habitual negligence. 

 
7. Smoking near or around the area where combustible or other materials are locked. 

 
8. Habitual indiscipline. 

 
9. Causing damage to work in the progress or to property of the MCD or of the contractor. 

 
10. Sleeping on duty. 

 
11. Malingering or slowing down work. 

 
12. Giving of false information regarding name, age father’s name, etc. 

 
13. Habitual loss of wage cards supplied by the employers. 

 
14. Unauthorized use of employer’s property of manufacturing or making of unauthorized particles at 
the work place. 

 
15. Bad workmanship in construction and maintenance by skilled workers which is not 

approved by the Department and for which the contractors are compelled to undertake 
rectifications. 

 
16. Making false complaints and/or misleading statements. 

 
17. Engaging on trade within the premises of the establishments. 

 
18. Any unauthorized divulgence of business affairs of the employees. 

 
19. Collection or canvassing for the collection of any money authorized by the employer. 

 
20. Holding meeting inside the premises without previous sanction of the employers. 

 
21. Threatening or intimidating any workman or employer during the working hours within the 
premises.
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Appendix ‘XI’ 
 

Form-XV (See Rule 77) Form-XII (See Rule 78(2) (d)) 

 

REGISTER OF FINES 
 

 
 

Name and Address of contractor ……………………………………………………………………………………………………………………………………………….. 

Name and address of establishment in under which contract is carried on………………………………………………………………………………… 

Nature and location of work ………………………………………………………………………………………………………………………………………………….…..  

Name and address of Principal Employer ………………………………………………………………………………………………………………………………….. 
 

 
 

Sl. Name  of      Father’s/ Designation/ Act/Omission Date  of Whether Name of Wage Amount Date on Remarks
No. workman Husband’s 

name 
Nature of 
employment 

for 
which     fine 
imposed 

Offence workman 
showed 
cause 
against 
fine 

person in 
whose 
presence 
employee’s 
explanation 
was heard 

period 
and 
wages 
payable 

of fine 
imposed 

which 
fine 
realized

1          2                    3                     4                          5                           6                 7                    8                        9                 10                11               12
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Appendix ‘XII’ 
 

 
Form-XX (See Rule 78(2) (d)) 

 

REGISTER OF DEDUCTION FOR DAMAGE OF LOSS 
 
 
 

 
Name and Address of contractor ………………………………………………………………………………………………………………………………………………. 

Name and address of establishment in under which contract is carried on……………………………………………………………………………….. 

Nature and location of work ………………………………………………………………………………………………………………………………………………………..  

Name and address of Principal Employer ………………………………………………………………………………………………………………………………….. 
 

Sl. Name of Father’s/ Designation/ Particulars Date of Whether Name of Amount No. of Date of Remarks
No. workman  Husband’s 

name 
nature of 

employment 
of 

damage 
or loss 

damage 
or loss 

workman 
showed 
cause 

against 
deduction 

person in 
whose 

presence 
employee’s 
explanation 

of 
deduction 
imposed 

installments Recovery

 
 

 
1               2                    3                      4                      5                   6                  7                      8                      9                    10               11       12             13
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Appendix ‘XIII’ 
 

 
Form-XXII (See Rule 78(2) (d)) 

 

REGISTER OF ADVANCES 
 
 
 
 

 
Name and Address of contractor ………………………………………………………………………………………………………………………………………………… 

Name and address of establishment in under which contract is carried on…………………………………………………………………………………. 

Nature and location of work …………………………………………………………………………………………………………………………………………………………. 

Name and address of Principal Employer ……………………………………………………………………………………………………………………………………… 
 
 
 
 
 

Sl. 
No. 

Name of 
workman 

Father’s/ 
Husband’s 

name 

Designation/ 
nature of 

employment 

Wage 
Period 

and 
wages 

payable 

Date 
and 

amount 
of 

advance 
given 

Purpose(s) 
for which 
advance 

made 

Number of 
installments 

by 
which 

advance to 
be repaid 

Date and 
amount of 

each 
installment 

repaid 

Date and 
which last 

installment 
was 

repaid 

Remarks

1                2                       3                          4                       5                   6                     7                         8                          9                        10                    11
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Form-XXIII (See Rule 78(2) (e)) 

 

REGISTER OF OVERTIME 

Appendix ‘XIV’

 

Name and Address of contractor …………………………………………………………………………………………………………………………………………………. 

Name and address of establishment in under which contract is carried on………………………………………………………………………………….. 

Nature and location of work ………………………………………………………………………………………………………………………………………………………..  

Name and address of Principal Employer ……………………………………………………………………………………………………………………………………. 
 
 

Sl. 
No 

. 

Name 
of 

workma 
n 

Father’s/Husband’ 
s 

name 

Se Designation/natur 
x  e 

of employment 

Date on 
which 

Overtim 
e 

worked 

Total 
overtime 
worked 

or 
productio 
n in case 
of piece 

rated 

Norma 
l rate 

of 
wage 

s 

Overtim 
e rate of 
wages 

Overtim 
e 

earning 

Rate on 
which 

overtim 
e paid 

Remark 
s

1          2                3                                     4        5                                       6                    7                      8               9                 10                  1                  12
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Appendix - XV 
INDENTURE FOR SECURED ADVANCES 

(For  use  in  cases  in  which  the  contract  is  for  finished  work  and  the  contractor  has  
entered  into  an agreement for the execution of a certain specified quantity of work in a 
given time) 

THIS    INDENTURE   made    the…………………    day   of   …………………..20…….    BETWEEN   
………………………… (hereinafter  called  the  Contractor  which  expression  shall  where  the  
context  so  admits  or  implies  be deemed to include his executors administrators and 
assigns) of the one part and the Commissioner, MCD (hereinafter called the 
Commissioner which expression shall where the context so admits or implies be deemed 
to include his successors in office and assigns) of the other part. 

WHEREAS   by   an   agreement   dated………………………..   (hereinafter   called   the   said   
agreement)   the Contractor has agreed AND WHEREAS the Contractor has applied to the  
Commissioner that he may be allowed advances on the security of materials absolutely 
belonging to him and brought by him to the site of the works the subject of the said 
agreement for use in the construction of such of the works as he has undertaken to 
execute at rates fixed for the finished work (inclusive of the cost of materials and labour 
and other charges) AND WHEREAS the Commissioner has agreed to advance to the 
Contractor the sum of Rupees …………………………………………. on the  security  of materials 
the quantities and  other  particulars of which  are  detailed  in  Accounts  of  Secured  
Advances attached  to  the  Running  Account  Bill  for  the  said works  signed  by  the  
Contractor  on  ………………………………………and  the  Commissioner  has  reserved  to 
himself the option of making any further advance or advances on the security of other 
materials brought by the Contractor to the site of the said works. Now THIS INDENTURE 
WITNESSETH that in pursuance of the  said  agreement  and  in  consideration  of  the  
sum  of  Rupees  ………………………………on  or  before  the execution  of  these  presents  
paid  to  the  Contractor  by  the  Commissioner  (the  receipt  whereof  the Contractor 
doth hereby acknowledge) and of such further advances (if any) as may be made to him 
as aforesaid the Contractor doth hereby covenant and agree with the Commissioner and 
declare as follows:- 

(1)  That the said sum of Rupees ………………………………………………..so advanced by the 
Commissioner to the Contractor  as aforesaid and  all or  any further sum or sums  
advanced as  aforesaid shall be employed by the Contractor in or towards expediting the 
execution of the said works and for no other purpose whatsoever. 

(2)  That the materials detailed in the said Account of Secured Advances which have been 
offered to and accepted by the Commissioner as security are absolutely the Contractor's 
own property and free  from  encumbrances  of  any  kind  and  the  contractor  will  not  
make  any  application  for  or receive a further advance on the security of materials 
which are not absolutely his own property and  free  from  encumbrances  of  any  kind  
and  the  Contractor  indemnifies  the  Commissioner against  all  claims  to  any  materials  
in  respect  of  which  an  advance  has  been  made  to  him  as aforesaid. 

(3)  That the materials detailed in the said Account of Secured Advances and all other 
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materials on the  security  of  which  any  further  advance  or  advances  may  hereafter  
be  made  as  aforesaid (hereinafter called the said materials) shall be used by the 
Contractor solely in the execution  of the said works in accordance with the directions of 
the Divisional Officer ……………………. Division (hereinafter called the Divisional Officer) and 
in the term of the said agreement. 

(4)  That the Contractor shall make at his own cost all necessary and adequate 
arrangements for the proper  watch, safe  custody  and  protection  against  all  risks  of  
the  said materials  and  that until used in construction as aforesaid the said materials 
shall remain at the site of the said works in the Contractor's custody and on his own 
responsibility and shall at all times be open to inspection by the Divisional Officer or any 
officer authorised by him. In the event of the said materials or any part thereof being 
stolen, destroyed or damaged or  becoming deteriorated in a greater degree than is due 
to reasonable use and wear thereof the  Contractor will forthwith replace the same with  
other  materials  of  like  quality  or  repair  and  make  good  the  same  as  required  by  
the Divisional Officer. 

(5)  That  the  said  materials  shall  not  on  any  account  be  removed  from  the  site  of  
the  said  works except with the written  permission of the Divisional Officer or an  officer 
authorised by him on that behalf. 

(6)  That  the  advances  shall  be  repayable  in  full  when  or  before  the  Contractor  
receives  payment from  the  Commissioner  of  the  price  payable  to  him  for  the  said  
works  under  the  terms  and provisions of the said agreement. Provided that if any 
intermediate payments are made to the Contractor   on   account   of   work   done   than   
on   the   occasion   of   each   such   payment   the Commissioner will be at liberty to 
make a recovery from the Contractor's bill for such payment by deducting there from the 
value of the said materials then actually used in the construction and in respect  of  which  
recovery  has  not  been  made  previously,  the  value  for  this  purpose  being 
determined in respect of each description of materials at the rates at which the amounts 
of the advances made under these presents were calculated. 

(7)  That if the Contractor shall at any time make any default in the performance or 
observance in any respect of any of the terms and provisions of the said agreement or of 
these presents the total amount  of   the   advance   or   advances   that  may   still   be   
owing   to  the   Commissioner   shall immediately   on   the   happening   of   such   
default   be   repayable   by   the   Contractor   to   the Commissioner  together  with  
interest  thereon  at  twelve  per  cent  per  annum  from  the  date  or respective  dates  
of  such  advance  or  advances  to  the  date  of  repayment  and  with  all  costs charges, 
damages and expenses incurred by the Commissioner in or for the recovery thereof or 
the enforcement of this security or otherwise by reason of the default of the Contractor 
and the Contractor  hereby  covenants  and  agrees  with  the  Commissioner  to  repay  
and  pay  the  same respectively to him accordingly. 

(8)  That   the   Contractor   hereby   charges   all   the   said   materials   with   the   
repayment   to   the Commissioner of the said sum of Rupees………………………………… and 
any further sum or sums advanced as aforesaid and all costs charges, damages and 
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expenses payable under these presents PROVIDED  ALWAYS  and  it  is  hereby  agreed  
and  declared  that notwithstanding  anything  in  the said  agreement  and  without  
prejudice  to  the  powers  contained  therein  if  and  whenever  the covenant for 
payment and repayment herein before contained shall become enforceable and the 
money  owing  shall  not  be  paid  in  accordance  therewith  the  Commissioner  may  at  
any  time thereafter adopt all or any of the following courses as he may deem best :- 

(a)  Seize and utilize the said materials or any part thereof in the completion of the said 
works on behalf of the Contractor in accordance with the provisions in that behalf 
contained in the said agreement debiting the Contractor with the actual cost of 
effecting such completion and the amount due in respect of advances under these 
presents and crediting the Contractor with the value of work done as if he had carried 
it out in accordance with the said agreement and at the rates thereby provided. If the 
balance is against the Contractor he is to pay same to the Commissioner on demand. 

(b)  Remove  and  sell  by  public auction  the  seized materials  or  any  part thereof  
and  out  of  the moneys  arising  from  the  sale  retain  all  the  sums  aforesaid  
repayable  or  payable  to  the Commissioner under these presents and pay over the 
surplus (if any) to the Contractor. 

(c)   Deduct all or any part of the moneys owing out of the security deposit or any sum 
due to the Contractor under the said agreement. 

(9)  That except in the event of such default on the part of the Contractor as aforesaid 
interest on the said advance shall not be payable. 

(10)That  in  the  event  of  any  conflict  between  the  provisions  of  these  presents  and  
the  said agreement  the  provisions  of  these  presents  shall  prevail  and  in  the  event  
of  any  dispute  or difference arising over the construction or effect of these presents the 
settlement of which has not been herein before expressly provided for the same shall be 
finally resolved as per provisions of clause 25 of the contract. 

In witness whereof the said ……………………and ………………………by the order and under the 
direction of the Commissioner have hereunto set their respective hands the day and year 
first above written. 

Signed, sealed and delivered by……………………….. the said contractor in the presence of  

………………………………………. 

Signature  ….……………………… 

Witness Name    ……………………………………………………….. 

Address   ……………………………………………………………………………………………………………………….. 

…………………………………………………………………………………………………………………………………………. 

Signed by…………………………….. 
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by the order and direction of the Commissioner in the presence of 

Signature ……………………… 

Witness Name    ……………………………………………….. 

Address….………………………………………………………………………………………………………………………… 
…………………………………………………………………………………………………………………………………………
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APPENDIX – XVI 
(Refer Clause 5) 

FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING 

EXTENSION OF TIME 
 

 
 

1. Name of contractor: 
2. Name of work as given in the agreement : 
3. Agreement no: 
4. Estimated amount put tender: 
5. Date of commencement of work as per agreement: 
6. Period allowed for completion of work as per agreement: 
7. Date of completion stipulated in agreement: 
8. Period for which extension of time if has been given by authority in Schedule ‘F’ 

previously 
 

Letter no. and date                                                                                     Extension granted 

Months                                          Days 

(a) 1st  extension..................................... 
 

(b) 2nd extension ……………………………….. 
 

(c) 3rdextension................................... 
 

(d) 4thextension................................... 
 

(e) Total extension previously given 
 

9. Reasons for which extension have been previously given (copies of the previous 
applications should be attached) 

10. Period for which extension if applied for: 
11. Hindrances on account of which extension is applied for with dates on which 

hindrances occurred and the period for which these are likely to last (for causes 
under clause 5.2/ and 5.3) . 

 
Submitted  to  the  Authority  indicated  in  Schedule  ’F’  with  copy  to  the  Engineer-in-charge  and   
Sub Divisional Officer 
 

 
 

Signature of Contractor 
Dated:
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Appendix ‘XVII’ 
FORM OF APPLICATION BY THE CONTRACTOR FOR SEEKING RESCHEDULING OF 

MILESTONES 
[Refer Clause 5.4] 

 
1. Name of contractor: ………………………………………………………………………………………………..….. 
2. Name of work as given in the agreement: ………………………………………………………..….….…. 
3. Agreement no.: …………………………………………………………………………………………………..…..…. 
4. Estimated amount put tender: ……………………………………………………………………………….…… 
5. Date of commencement of work as per agreement: ……………………………………………….…. 
6. Period allowed for completion of work as per agreement: …………………………………….….. 
7. Date of completion stipulated in agreement: ………………………………………………………….…. 
8. Rescheduling of milestones done previously: ………………………………………………………..…... 

 
Milestone No. 

Already Rescheduled 

 
(A) 1st Milestone 

(B) 2nd Milestone 

EE's Letter No. and 
Date 

Rescheduling Of Milestones Done 

 
Original Date          Rescheduled Date

 

 
 

Rescheduling of Milestone applied for: 
 

Milestone No. for 
which Rescheduling 

is applied 

(A) 1st Milestone 

(B) 2nd Milestone 

Original/Rescheduled 
Date 

Details and Period of 
Hindrances 

Comments 
of Executive 

Engineer 

Proposed 
Rescheduled 

Date of

 
 
 
 
 

Submitted to the Sub Divisional Officer                                                              Signature of Contractor 
Dated
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APPENDIX – XVIII 
Reference of disputes and amount claimed for each dispute to the Conciliator 

[Refer Clause 25] 
To, 
The Engineer-in-Chief/Chief Engineer 
…………………………………………………………. 

 
Subject:       Reference  of  disputes  and  amount  claimed  for  each  dispute  to  the  Conciliator  for 
settlement of disputes relating to agreement number…………………………………………………. 

 
Dear Sir, 
In terms of clause 25 of the aforesaid agreement, particulars of which are given below. I/We hereby 

refer my/our  disputes  and  amount  claimed  for  each  dispute  to  you  for  settlement  in  your  

capacity  as Conciliator. 

1. Name of applicant: 
2. Whether applicant is individual/ Proprietorship Firm/ Partnership Firm/ Company: 
3. Full address of the applicant: 
4. Name of the work and contract number for which Conciliation is sought: 
5. Name of Division which entered into contract: 
6. Contract amount: 
7. Date of contract: 
8. Stipulated date of start of work: 
9. Stipulated date of completion of work: 
10. Actual date of completion of work (if completed) 
11. Total number of claims made: 
12. Total amount claimed: 
13. Date of intimation of final bill (if work is completed): 
14. Date of payment of final bill (if work is completed) 
15. Amount of final bill (if work is completed): 
16. Date of claim made to Engineer-in-Charge: 
17. Date of receipt of decision from Engineer-in-Charge: 

 

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose 
the statement of claims with amount of each claim. 
 

Yours faithfully, 
 

 
 

…………………………………… 
Signature of the applicant 

(Only the person/authority who signed the contract should sign here) 
 
Copy to: 
1.    The Chief/Superintending Engineer …………………………………………… 
2.     The Executive Engineer ……………………………………………………………… Division
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[On non-judicial stamp paper of minimum Rs. 100] 
 

(Guarantee offered by Bank to MCD in connection with the execution of contracts) 
Form of Bank Guarantee for Earnest Money Deposit/ Performance Guarantee/ Security 

Deposit/ Mobilization Advance 
 
1.  Whereas the Executive Engineer …………(name of division) ……………, MCD on behalf of the 
Commissioner, MCD (hereinafter  called  “The  Corporation”)  has  invited  bids  under  
…………….  (NIT  number)  ……………dated…………..  for 
……………………………………………….………..  (name  of  work)  ………………………………  The  
Corporation  has  further  agreed  to accept irrevocable Bank Guarantee for Rs. ……………..  
(Rupees ………………………… only) valid upto ……………… (date)* 
………………..  as  Earnest  Money  Deposit  from  …………………….  (name  and  address  of  
contractor)  ……………………. (hereinafter called “the contractor”) for compliance of his 
obligations in accordance with the terms and conditions of the said NIT. 

OR** 
Whereas the Executive Engineer …………………(name of division) …………………..MCD on behalf of 
the Commissioner, MCD  (hereinafter  called  “The  Corporation”)  has  entered  into  an  
agreement  bearing  number  ………………….  With 
……………….  (name  and  address  of  the  contractor)  …………………………..(hereinafter  called  
“the  Contractor”)  for execution    of    work    ………………………………………………….(name    of    
work)    ………………………………………………….    The Corporation   has   further   agreed   to   accept   
an   irrevocable   Bank   Guarantee   for   Rs.   …………………….(Rupees 
……………………..only)    valid   upto   ………………………(date)…………    as   Performance    
Guarantee/    Security   Deposit/ Mobilization Advance from the said Contractor for 
compliance of his obligations in accordance with the terms and conditions of the agreement. 
 
2.  We,  …………….(indicate  the  name  of  the  bank)………………….(hereinafter  referred  to  as  
“the  Bank”),  hereby undertake to pay to the Corporation an amount not exceeding Rs. 
…………………..(Rupees ………………………. Only) on demand by the Corporation within 10 days of 
the demand. 
 
3. We, ……………………(indicate the name of the Bank) …………………, do here by undertake to pay 
the amount due and payable  under  this  guarantee  without  any  demur,  merely  on  a  
demand  from  the  Corporation  stating  that  the amount  claimed  is  required  to  meet  the  
recoveries  due  or  likely  to  be  due  from  the  said  Contractor.  Any  such demand  made  
on  the  Bank  shall  be  conclusive  as  regards  the  amount  due  and  payable  by  the  Bank  
under  this Guarantee.  However,  our  liability  under  this  guarantee  shall  be  restricted  to  
an  amount  not  exceeding  Rs.  …….. (Rupees ……………….only) 
 
4.  We,  ………………  (indicate  the  name  of  the  Bank)  …………………,  further  undertake  to  
pay  the  Corporation  any money so  demanded notwithstanding  any  dispute or  disputes  
raised by  the contractor  in  any  suit or  proceeding pending On non-judicial stamp paper of 
minimum Rs. 100 before any Court or Tribunal, our liability under this Bank Guarantee being 
absolute and unequivocal. The payment so made by us under this Bank Guarantee shall be a 
valid discharge of our liability for payment there under and the Contractor shall have no claim 
against us for making such payment 
 
5. We, ………………… (indicate the name of the Bank) ……………………, further agree that the 
Corporation shall have the fullest liberty without our consent and without affecting in any 
manner our obligation here under to vary any of the terms and conditions of the said 
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agreement or to extend time of performance by the said Contractor from time to time or to 
postpone for any time or from time to time any of the powers exercisable by the Corporation 
against the said contractor and to forbear or enforce any of the terms and conditions relating 
to the said agreement and we shall  not  be  relieved  from  our  liability  by  reason  of  any  
such  variation  or  extension  being  granted  to  the  said Contractor  or  for  any  forbearance,  
act  of  omission  on  the  part  of  the  Corporation  or  any  indulgence  by  the Corporation  to  
the  said  Contractor  or  by  any  such  matter  or  thing  whatsoever  which  under  the  law  
relating  to sureties would, but for this provision, have effect of so relieving us. 
 
6. We, ………………… (indicate the name of the Bank) …………………….., further agree that the 
Corporation at its option shall  be  entitled  to  enforce  this  Guarantee  against  the  Bank  as  
a  principal  debtor  at  the  first  instance  without proceeding against the Contractor and 
notwithstanding any security or other guarantee the Corporation may have in relation to the 
Contractor’s liabilities. 
 
7. This guarantee will not be discharged due to the damage in the constitution of the Bank of 
the Contractor. 

8.  We,  …………………………………………(indicate  the  name  of  the  Bank)  ………………,  undertake  

not   to  revoke  this guarantee except with the consent of the Corporation in writing. 

9.  This  Bank  Guarantee  shall  be  valid  up  to  …………………………  unless  extended  on  
demand  by  the  Corporation. Notwithstanding  anything  mentioned  above,  our  liability  
against  this  guarantee  is  restricted  to  Rs.  ……………….. (Rupees  ………………………………….  
Only)  and unless  a claim  in  writing  is lodged with us  within  the  date  of expiry or extended 
date of expiry of this guarantee, all our liabilities under this guarantee shall stand discharged. 

 
 

Date …………………….. 

Witnesses: 

1.     Signature……………. 

Name and address 
 
 
2.     Signature…………….  

  Name and address 

Authorised Signatory 

Name…………………………………………

Designation ………………………………. 

Staff Code No. ………………………….. 

Bank seal …………………..………………
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PROFORMA OF SCHEDULES 
(Separate Performa for Civil, Elect. & Hort. Works in case of Composite Tenders) 

(Operative Schedules to be supplied separately to each intending tenderer) 
 

 
SCHEDULE ‘A’ 

Schedule of quantities 

 
SCHEDULE ‘D’ 

 
Extra schedule for specific requirements/document for the work, if any. 

 
SCHEDULE ‘E’ 

 
Reference to General Conditions of contract. ……………………………………………………………………………………………………………………………. 

 

Name of Work: ................................................................................................................................................................................... 
 

............................................................................................................................................................................................................. 

 

Estimated cost of work: Rs.  .............................................. 
 

(i)              Earnest Money: Rs. ..............................................(to be returned after receiving 
performance guarantee) 

 

(ii)            Performance Guarantee :                 5% /3% of tendered value 
 

(iii)           Security Deposit:                                2.5% of tendered value 
 

Or 
 

2.5% of tendered value plus 2.5% of PG for contracts involving 
maintenance of the building and services/ other work after 
construction of same building and services/ other work. 

 

SCHEDULE 'F' 

GENERAL RULES 
& DIRECTIONS:         Officer inviting tender                               ............................................................... 

 

Maximum percentage for quantity of 
items of work to be executed beyond 
which rates are to be 
determined in accordance with Clauses 12.2 & 12.3:             See below 

 

Definitions: 
 

2(v) Engineer-in-Charge                                                                .................................................................. 
 

2(viii) Accepting Authority                                                            .................................................................. 
 

2(x)    Percentage on cost of materials and 
Labour to cover all overheads and profits:                                      15% 

2(xi) Standard Schedule of Rates                                                 ................................................................. 
 

2(xii) Department                                                                           ................................................................. 
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9(ii) Standard MCD Contract Form                                              …………………………………………………………….. 

MCD Form A-33/A-34 modified 

&Corrected up to 

.......................................................... 

Clause 1 
 

(i) Time allowed for submission of Performance Guarantee, 
programme chart  (time and progress) and applicable 
labour licenses, registration with EPFO, ESIC and BOCW 
welfare Board or proof of applying thereof 
from the date of issue of letter of acceptance                                                     ………………............... day 
 

  (ii)  Maximum allowable extension withlate fee @ 0.1% per day of 
Performance  Guarantee amount beyond the period provided in 
(i) above ………..                                                                                                           ………………………………… days 

(1 to 15 days to be filled by NIT approving authority)
 

Clause 2 

Authority for fixing compensation under clause 2 .........................................................

Clause 2A 

Whether Clause 2A shall be applicable                                      Yes / No

Clause 5 

Number of days from the date of issue of letter of acceptance for reckoning 

Date of start Mile stone(s) as per table given below:-                              ………………………………….days

Sl. No.      Description of Milestone 
(Physical) 

Time Allowed in days (from date of 
start) 

Amount  to  be  withheld  in  case  of 
non-achievement of milestone

1. 

2. 

3. 

4. 
 

Time allowed for execution of work:                                                               …………………………….Months 
 

Authority to decide: 

(i) Authority to convey the decision of shifting of milestone and extension of time (Engineer-in-

Charge or Engineer-in-Charge of Major Component in case of Composite Contracts, as the case 

may be) . 

(ii) Authority to decide rescheduling of milestone and extension of time (SE/ / CE). 

(iii) Shifting of date of start in case of delay in handing over of site .... (SE/ CE). 

 
(Amendment dated: 08.12.2023) 

PROFORMA OF SCHEDULES Clause 5 Schedule of handing over of site 
 

Part                  Portion of Site                                   Description                                        Time period for handing over reckoned 
from date of issue of letter of intent 

Part A               Portion without any hindrance 

Part B               Portions with encumbrances 

Part C               Portions dependent on work 
of other agencies 
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Clause 7 
Gross work to be done together with net payment 
/adjustment of advances for material collected, if 
any, since the last such 
payment for being eligible to interim payment                                                    Rs. ...........................

Clause 7A 

Whether Clause 7A shall be applicable                                                                          Yes/No 

 

Clause 8A 
Authority to decide compensation on account if contractor fails to 
Submit completion plans                                                                                                 
………………………………………………………. 

 
 

Clause 10A 
 

List of testing equipment to be provided by the contractor at site lab. 
 

1.............................................             2. ………………….…..................             3.............................................. 

4 .............................................            5. .........................................              6............................................. 
 
 
 

Clause 10B(ii) 

Whether Clause 10 B (ii) shall be applicable                                                                 Yes / No 

 

Clause 10C 

(Applicable is only those contracts where clause 10 CC is not applicable) 

Component of labour expressed as percent of value of work =             …………............. % 

 

Clause 10CC- Applicable/Not Applicable (One Option to be kept by NIT approving authority) 

 A. For Construction period 

S. No.      Relevant component of Material/Labour4 for price escalation                       Percentage of total 
value of work 

1.              Cement component 

2.              Labour Component 

3.              Civil Component of other Construction Materials 

4.              E&M (Electrical and Mechanical) component of Construction Materials 

5.              POL (Diesel) component 

6. Reinforcement steel bars/TMT bars/structural steels (including strands 
and cables) component 

7.              Bitumen Component 

Total                                                                                                                                           100% 

 

 

 

 

 

164598/2025/ENGDEPTHQ

127

File No. G/924/2025-ENGINEERINGWZ (Computer No. 109623)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 29/07/2025 12:38 PM

175597/2025/ENGINEERINGWZ

127

File No. G/1073/2025-ENGINEERINGWZ (Computer No. 114920)

Generated from eOffice by Vikas mann, 40020530 VM(JE)-ENG WZ, JUNIOR ENGINEER, DC OFFICE WZ on 13/08/2025 01:00 PM



[MCD GCC2020 – Page 126] 

MUNICIPAL CORPORATION OF DELHI PROFORMA OF SCHEDULES 
 

 

B.    For maintenance period 

S. No.      Relevant component of Material/Labour for price escalation                         Percentage of total 
value of work 

1.              Labour component 

2.              Civil Component of other Construction Materials 

3.              E&M (Electrical and Mechanical) component of Construction Materials 

4.              Bitumen component (For Road work component.                                                            100% 

 

Clause 11 

Specifications to be followed 
for execution of work                                                    …………………………………………………….    
 
Building information model (BlM) is applicable and BIM professional to be deployed by 
contractor (NlT approving authority to SCHEDULE'F' Clause 1'l I write Yes or No)                                                            

(Amendment dated: 14.11.2023) 

Clause 12 
 

12.2. (c)               Deviation Limit beyond which clause 
12.2 (c) shall apply for building work                                   .................................... 

     
 

12.4                      (i) Deviation Limit beyond which clauses 
12.2 (c ) shall apply for foundation work 
(except items mentioned in earth work sub head 
in DSR and related items)                                                            .............. …………………… 

 
(ii) Deviation Limit for items mentioned in earth 

work sub head of DSR and related items.   ………………………………………….                        

(Amendment dated: 06.12.2023) 

Clause 16 

Competent Authority for 
deciding reduced rates                                                                 ……………………………………………………

Clause 18 

List of mandatory machinery, tools & plants to be deployed by the contractor at site:- 
 
1.     ...............................                            2. ...............................                        3. ......................... 
 
2.     .............................                              5. ...............................                        6. .........................
 

7.     ...............................                            8. ..............................                        9. ......................... 

Clause 19C             ………………………………………………. Authority to decide penalty for each default  

Clause 19D            ............................................... Authority to decide penalty for each default  

Clause 19G            ……………………………………………….. Authority to decide penalty for each default 
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Clause 19K               ………………………………………………. Authority to decide penalty for each default 
 

Clause 25 
 

Conciliator -              ........................................................................ 

Clause 32 
Requirement of Technical Representative(s) and recovery Rate 

 
 
 

S. 
No. 

 

 
Minimum 

Qualification of 
Technical 

Representative 

 
Designation 

(Principal 
Technical/ 
Technical 

Representative) 

Rate at which recovery shall be 
made from the contractor in the 
event of not fulfilling provision 

of clause 36(i) 

 
Figure                          Words

 

1 
 

2 
 

3 
 

4 
 

5 
 
 

Assistant Engineers retired from Government services that are holding Diploma will be treated at par 
with Graduate Engineers. 

 
Diploma holder with minimum 10 year relevant experience with a reputed construction co. can be 
treated at par with Graduate Engineers  for the  purpose  of  such  deployment  subject to  the  condition 
that  such  diploma  holders  should  not  exceed  50%  of requirement of degree engineers. 
 

Minimum recovery for not deploying Building Information Model (BIM) professional shall be Rs. One lac 
per month or as mentioned above, whichever is higher. 

(Amendment dated: 14.11.2023) 
 

Clause 38 
(i)     (a) Schedule/statement for determining theoretical quantity of 

cement& bitumen on the basis of Delhi Schedule of Rates         ................. printed by  C.P.W.D. 

 (ii)     Variations permissible on theoretical quantities: 

(a) Cement 
For works with estimated cost put 
to tender not more than Rs. 25 lacs.                                           3% plus/minus. 

 
For works with estimated cost put to 
tender more than Rs.25 lacs                                                          2% plus/minus. 

 
(b) Bitumen All Works                                                                                    2.5% plus & only & 

             nil on minus side. 
 

(c) Steel Reinforcement and structural steel 
sections for each diameter, section and category                                   2% plus/minus 
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(d) All other materials.                                                                                    Nil
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Annexure showing quantities of materials of areas of surfacing to be considered for 

working out minimum period for which hire charges of road roller 
 

Sl. No.                          Material of surfacing                                                     Quantity or areas 
 

1.       Consolidation of earth sub grade                                                                                                    1860 sqm 
 

2.     Consolidation of stones soling 15 cm to 22.5 cm thick                                                                170 cum 
 

3.       Consolidation of brick soling 10 cm to 20 cm thick                                                                     230 cum 
 

4.       Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick                                 30 cum 
 

5.       Consolidation of wearing cost of brick ballast 10cm, thick                                                        60 cum 
 

6.       Spreading and consolidation of red bajri 6 mm                                                                           1860 sqm 
 

7.     Painting one coat using stone aggregate 12.5 mm nominal size 
 

(a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90 @ 2.25 
kg per sqm or 

(b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @ 2.25 Kg per sqm               930 sqm 
 

8.     Painting two coats using-: 
 

(a) For first coat, stone aggregate 12.5 mm nominal size: 
 

(i) @ 1.50m2 per 100m2 with paving bitumen A-90 or S-90 @ 2 Kg per sqm 
OR 

(ii) @1.35m3 per 100m2 with bitumen emulsion @ 2 Kg per sqm                                            600 sqm 
OR (iii) 

@1.25m3 per 100m2 with road tar @ 2.25 Kg per 
sqm 

 

(b) For 2nd coat, stone aggregate 10mm nominal size 0.9 cum per 100 Sqm with 
 

(i) 1Kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sqm 
OR 

(ii) 1.25 Kg. of road tar, per Sqm.                                                                                                     600 sqm. 
 

9.     Re-painting with stone aggregate 10 mm nominal size 0.9 cum per 100 Sqm with:- 
 

(a) 1 Kg. of paving bitumen A-90 or S-90 per Sqm 
OR 

(b) 1.25 kg of bitumen emulsion per Sqm                                                                                      1670 sqm 
 

10.   2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 
mm nominal size per 100 m2 and binder including tack coat, the 
binder being hot cut back 
bitumen or bitumen emulsion specified quantities.                                                                    930 sqm 
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11.   2.5 cm premix carpet surfacing using 3m3 of stone aggregate 10 

mm nominal size per 100 m2 and binder including tack coat, the 
binder being hot cut back 
Bitumen or bitumen emulsion in specified quantities.                                                                930 sqm 

 

12.   4 cm thick bitumen concrete surfacing using stone aggregate 3.8 cum (60% 
20mm nominal size and 40% 12.5 mm nominal size) per 100 m2 and coarse sand 
1.9 cum per 100 m2 and hot cut back bitumen over a tack coat of hot cut back 
bitumen.                                                                                                                                                460 sqm 

 

13.   5 cm thick bitumen concrete surfacing using stone aggregate 4.8 
cum (60% 25 mm nominal size and 40% 20mm nominal size) per 
100m2 and coarse sand 2.4 
cum per 100 Sqm and hot cut back bitumen over a tack coat of hot cut back bitumen       370 sqm 
 

14.    6cm thick bitumen concrete surfacing using stone aggregate 5.8 cum (60% 
40mm nominal size and 40% 25mm nominal size) per 100 Sqm and coarse sand 
2.9 cum per 100 Sqm and hot cut back bitumen over a tack coat of hot cut back 
bitumen.                                                                                                                                               280 sqm 

 

15.   7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 cum (60% 
50mm nominal size and 40% 40mm nominal size) per 100 Sqm and coarse sand 
3.65 cum per 100 Sqm and hot cut back bitumen over a tack coat of hot 
cut back bitumen.                                                                                                                             
230 sqm 

 

16.    2.5 cm bitumastic sheet using stone aggregate 1.65 cum (60% 
12.5mm nominal size and 40% 10mm nominal size) per 100 Sqm and 
coarse sand 1.65 cum per 
100 Sqm and hot cut back bitumen over a tack coat of hot cut back bitumen.                     750 sqm 

 

17.   4cm bitumastic sheet, using stone aggregate 2.6 cum (60% 
12.5mm nominal size and 40% 10mm nominal size) per 100 Sqm 
and coarse sand 2.5 cum per 
100 Sqm and hot cut back bitumen over a tack coat of hot bitumen.                                     560 sqm 

 

18.    Laying full grouted surface using stone aggregate 40 mm nominal 
size 6.10cum per 100 Sqm with binder, binding with 20mm to 
12.5mm nominal size stone grit. 
1.83 cum per 100 Sqm and seal coat of binder and stone grit 10mm nominal 
size, 1.07cum per 100 Sqm, the binder being hot bitumen or tar as specified.                      460 sqm 

 

19.    Laying full grouted surface using stone aggregate 50mm nominal 
size 9.14 cum per 100 Sqm grouting with binder with stone grit 20 
mm to 12.5 mm nominal size, 1.83 cum per 100 Sqm and seal coat 
of binder and stone grit 10mm 
nominal size 1.07 cum/100 Sqm the binder being hot bitumen or tar.                                    370 sqm 
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20.    4cm thick premix macadam surfacing using stone aggregate 25mm 
nominal size 4.57 cum per 100 Sqm and hot bitumen binding with 
stone aggregate 12.5 mm nominal size 1.52 cum per 100 Sqm and 
seal coat of hot bitumen and stone 
 
aggregate 10mm nominal size 1.07 cum per 100 Sqm.                                                               560 sqm 

 

21.   5cm thick premix macadam surfacing with stone aggregate 25 mm nominal size, 
6.10 cum per 100 Sqm and hot bitumen binding with stone 
aggregate 12.5 mm nominal size 1.52 cum per 100 Sqm and seal 
coat of hot bitumen and stone 
aggregate 10mm nominal size 1.07 cum per 100 Sqm.                                                               460 sqm 
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