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6.1

6.3

6.4

7.2

7.3

Deadline for Tender Submissions :

Tender must be submitted through e-tendering system up to upto 6.00 P.M. and shall be
opened online on at 02.00 P.M. in the presence of those tenderers who may choose to be

present. If such last date is declared a public holiday by the Government in the receiving office, next
official working day would be deemed as the last date for opening of the tenders.

The, Sarpanch Gram Panchayat ................ PS Jhadol Distt.Udaipur may at his discretion, extent
the dead line for the submission of tenders by issuing an amendment to tenderers in which case all
rights and obligations of the BDO PS Jhadol Distt. Udaipur and the tenderers previously subject to
the original deadline shall thereafter by subject to the new deadline as extended.

Any tender received by the Sarpanch Gram Panchayat ................ PS Jhadol Distt.Udaipur, after
the deadline for submission of tenders prescribed by the BDO PS Jhadol Distt. Udaipur in
accordance with the foregoing will be returned unopened to the tenderer.

No tender shall be withdrawn in the interval between the deadline for submission of tenders and the
expiry of the period of validity of tenders specified in the Tender documents. With drawl of a tender in
any form whatsoever during this interval shall entail the forfeiture of the Earnest Money deposit without
any further notice or opportunity to the tenderer & without prejudice to any other legal rights & remedies
open to the employer.

Notification of Award

Prior to the expiry of the period of tender validity prescribed by the BDO PS Jhadol Distt. Udaipur the
Sarpanch Gram Panchayat ................ PS Jhadol Distt.Udaipur will notify the successful tenderer
by telegram/cable or telex ( and subsequently confirmed in writing by Registered Letter) that his tender
has been accepted. This letter and in the conditions of the contract called Letter of Acceptance.

The Letter of Acceptance will constitute the formation of the Contract and will incorporate all agreements between

the parties in accordance with the form of Agreement provided in the Tender Documents.

Upon the furnishing by the successful tenderer of a performance security in accordance with the
provisions the Sarpanch Gram Panchayat ................ PS Jhadol Distt.Udaipur, will promptly notify
the unsuccessful tenderers that their tenders have been unsuccessful and discharge/returned without

interest their tender Earmnest Money Deposits.

Security Deposit:

The Security Deposit @ 10% of the gross amount of the running bill shall be deducted from each
running bill and shall be refunded as per rules on completion of the contract as per terms and
conditions. The eamest money deposited shall however be adjusted while security deposit from the first
running bill of the contractor. There will be no maximum limit of security deposit. A contractor may,
however, elect to furnish bank guarantee or any acceptable form of security for an amount equal to the
full amount of security deposit @ 10 % of the work order before or at the time of executing the
agreement. In that case, eamest money may be refunded only after furnishing of the bank guarantee
as above. During the execution of the work or after completion of the work also a contractor may
replace the security deposit by fumnishing bank guarantee for an equal amount. However, during
execution of the work if cost of work exceeds as shown at the time of furnishing bank guarantee,
balance security deposit shall be deducted from the Running Account Bills.

SIGNATURE OF CONTRACTOR Sarpanch

GP cxscssanscinane
PS Jhadol
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10.
11.

12.

13.

14.
15.

16.

17.

18

20.

SECTION-4
CONDITION OF CONTRACTOR

PART-ll SPECIAL CONDITIONS OF CONTRACT

The contractor shall not work after the sunset and before sun
authorized Engineer.

The material collected at site and paid provisionall
contractor till it is consumed fully on the work.
None of the permanent work shall be carried out durin
without permission in writing of the BDO,

The contractor shall arrange his own land for the erection of plants storage and parking of
machineries, stacking of material etc.

Collection of all material and material to be used for building works shall be subject to satisfactory
test result of quality control before use. If test result not found satisfactory the material shaal be
rejectd or rates may be reduced at the discretion of Engineeri-In-charge and contractor shall be
bound to it..

The rates are inclusive of all lead and lift for complete finised work unless & otherwise the same is
specifically stated in the rates.

The methodology and equipments to be used on the project shall be furnished by the contractor to
the Engineer well in advance of commencement of work and approval of the Engineer is obtained
prior to its adoption and use.

No equipment or personnel will be removed from site without permission of the Engineer.
The contractor shall furnish his programme of construction for execution of the work within the
stipulated time schedule together with methodology of construction of each type of work and obtain
the approval of the Engineer prior to actual commencement of work.
The measurement shall be taken as per building practice manual.
The contractor will set up a quality Control Lab. at site of work for regular testing of the materials
and he shall ensure that all the testing of materials/aggregate etc. is done regularly and as per the
frequency prescribed in quality control manual.

In case of any defect, whatsoever is noticed in a period of Three years after actual completion
date, the same shall be rectified by the Contractor at his own cost. The security deposit will be
refunded only after Three years from the actual date of completion, provided that the final bill has
been passed.

Only ISI marked doors / window/ ventilator section should be used as per circular issued by the CE
PWD Rajasthan Jaipur vide letter No.: CE/SE (db) /D- 931 dated: 10.12.2002.

Prior approval of the sanitary items material should be got approved from the Executive Engineer.
The Contractor shall engage un-skilled local labour from Rajasthan state preferably of the
Dungarpur District for the executive of the work. _

The drawing enclosed with the bid document are conceptual drawing and modification may be

done to suit the client requirement.

The contractor has to submit rate analysis of work with tenders.

The contractor is responsible for design of RCC member in above work which includes the
submission of General Arrangement drawings for columns, beams etc with all required soil and
other investigations. After approval of GAD he will carry out the detailed design of RCC membc_-zrs
from the structural consultant and proof checking from the authorized institution in view of design
being earthquake resistant. After submitting the design and bar bending schedule of RCC work the

rise without specific permission of the
y shall remain under the watch and ward of the

g nights or Sundays or any other holidays

approval will be given by the competent authority/ Engineer in charge only there after he will start
the work. No extra payment will be payable for this job. _
Form work shall be got approved from engineer in charge before laying of RCC work.

SIGNATURE OF CONTRACTOR BDO

PS Jhadol
Z= s
@

g S U U Y
2

RS0 Nl 1;\’“ YU pd 1 tﬂa\)

We
g AeC



Name of Work :

SCHEDULE ‘G’

PS Jhadol, Distt. Udaipur

PART — MAINTENANCE

The above work shall be maintained by the contractor upto 3

(Three) years after completion of this project, at his own

cost.



APPENDIX - XI Form RPWA - 100

(See Rules 322 and Note |

Government of Rﬂjaslhﬂn below Rule 131)

Office of the Department

NOTICE INVITING TENDERS FOR WORKS

Tenders are hereby invited on behalf of the Governor of Rajasthan for the works of

from-enlisted contractors of the appropriate class. Contractors enlisted

with the CPWD; Postal: Telecom, Railway, MES, other State Governments/Central Government undertakings/ Organization
equivalent to AA and A Class of Rajasthan are also eligible after giving prescribed Earnest Money to tender for works as under: -

(1) Contractor's equivalent to A A class of Rajasthan Works of which cost exceeds Rs. 1.5 crores

(i1)

(%)

Contractors equivalent to A Class of Rajasthan Works of which cost Rs. 1.5 crores

but not exceed Rs. 3.00 crores.
Contract document consisting of the detailed plan, complete specifications, the Schedule of the quantities of the various
classes of work to be done and the set of conditions of contract to be complied with by the persons whose tender may be
accepted, which will also be found printed in the form of tenders, can be secen at the office of

the (name of the officer) every day except on Sundays and Public Holidays during office

hours.

Tenders, which should always be placed in sealed covers with the name of the work written on the envelopes, will be received
by the (name of the officer) up to am/pm (time) on the (date) and will be
opened by him in his office at am/pm (time) on (date) in the presence of such Contractors or their

authorized representatives, as are present.

Tenders are to be submitted on a prescribed form, which can be obtained from the office(s) of the

(name of the officers) on payment of a sum of Rs. in cash or by demand draft. The sale of tender forms will
start at least days before the date of receipt of tenders. The sale of tenders will be closed one day before actual
time of receipt of tender. Before submitting tenders, it should be ensured that the tenderer signs all the tender papers including
conditions of Contract. Eligibility to get tender forms shall be with reference to the amount mentioned in the NIT.

The work is to be completely finished to the satisfaction of BDO within months from the 10th day after the
date of written order to commence the work.

Earnest Money, amounting to Rs. , must accompany each tender, and each tender is to be in a sealed
cover, subscribed "Tender for and addressed to the (name of
the officer).

Earnest Money, in cash or Bankers Cheques in the name of officer inviting tender or Demand Draft of nationalized/ Scheduled
Banks, should be deposited with the cashier or authorized clerk and his receipt should be attached with tenders. In case of
tenders for works of which tendered cost is Rs. 5 crores and above, Earnest Money of Rs. 10 Lacs shall be accepted in cash as
above and remaining part of Eamnest Money can be accepted either in the form of Bank Guarantee (Form RPWA 87) or in
cash. Enlisted contractors shall be required to deposit % % of estimated cost of work as Earnest Money while tendering within
their enlistment zone. For outside their zone, 2% Earnest Money shall be required to be deposited.

The Security Deposit @10% of the gross amount of the running bill shall be deducted from each running bill and shall be

refunded as per rules on completion of the contract as per terms and conditions. The earnest money deposited shall however be

adjusted while deducting security deposit from the first running bill of the contractor. There will be no maximum limit of
security deposit,

A contractor may however elect to furnish bank guarantee or any acceptable form of security for an amount ¢qual amount to

the full amount of security deposit @ 10% of the work order before or at the time of executing the agreement. In that case,

camnest money may be refunded only after furnishing of the bank guarantee as above. During the execution for the work or

afier completion of the work also a contractor may replace the security deposit by furnishing bank guarantee for an equal
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amount. However, during execution of the work if cost of work exceeds as shown at he time of furnishing bank guarantee,

balance security deposit shall be deducted from the Running Account Bills.".

The acceptance of (he tender will rest with the competent Authority who does not bind itself to accept the lowest tender, and
reserves (o ttsell the authority to reject any or all of the tenders received without assigning any reason.

Tender forms, as issued (rom the office(s) mentioned above (para 4), must be returned, with all enclosures, to the following

office/oftices, on the date of receipt of tenders.

Value of Tenders Name of Office

(1) Tenders for which sanctioning authority is Executive Division Office

Engineer/Superintending Engineer,
i) 'l“cnnxdcrs er which lthc san?lmnmg authority is Additional Cirele Office
Chief Engincer/Chicf Engincer
(111) Tenders for which sanctioning authority is Board/State
Government.

Additional Chief Engineer/
Chief Engineer Office.

10.  No refund of tender fees is claimable for tenders not accepted or forms returned or for tenders not submitted. .
11.  The tenders for works shall remain open for acceptance for the period as given below from the date of opening of potential

assessment bid/ post-qualification bid/ pre-qualification bid, where 2 envelopment system is followed, otherwise from the date

of opening of financial bid: -

1. For tenders to be accepted by Executive Engineer 20 days
2. For tenders to be accepted by Superintending Engineer 30 days
3. For tenders to be accepted by Additional Chief Engineer 40 days
4 For tenders to be accepted by Chief Engineer 50 days
5 For tenders to be accepted by Administrative Department 60 days
6.  For tenders to be accepted by Financial Committee/Board/Empowered

70 days

Committee/Empowered Board etc.

Note: Communication of acceptance of tender shall also be within the above limits. - -
If any tenderer withdraws his tender prior to expiry of said validity period or mutually extended period or makes modifications

in the rates terms and conditions of the tender within the said period which are not acceptable to the department or fails to
commence the work in the specified period/fails to execute the agreement and the department shall, without prejudice to any
other right or remedy, be at liberty to forfeit the amount of earnest money given in any form absolutely. If any contractor, who
having submitted a tender does not execute the agreement or start the work or does not complete the work and the work has to

be put to re-tendering, he shall stand debarred from participating in such re-tendering in addition to forfeiture of Earnest

Money/Security Deposit and other action under agreement.

12.  All tenders, in which any of the prescribed conditions are not fulfilled or which have been vitiated by errors in calculations,
totaling or other discrepancies or which contain over-wriling in figures or words or corrections not initialed and dated, will be

liable to rejection.

Enlisted Contractor, will be required to pay Earnest Money @ 7 % of estimated cost of work put to tender, in case of work for
which they are authorized to tender under Rules for enlistment of contractors, but the amount to the extent of full Earnest money
shall be liable to be forfeited in the event of circumstances explained in Clause 11 above. Degree /Diploma holder Engineers
may pay Earnest Money equal to one half of the normal rates, subject to the provisions of Rules for enlistment of Contractors.
The tender should be accompanied with sales Tax Clearance Certificates from the concerned departmental authorities, without

which the tenders may not be entertained. 4 - .
The whole work may be split up between two or more contractars or accepted in part and not in entirely if considered expedient.

13.

Signature of Sarpanch

< \a’@
% t For and on behalf of the Governor of Rajasthan
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10.

All works, proposed for execution by Contract, will be notified in a form of invitation (o tender pasted on public places and on a
board hung up in the office of and signed by the Chiel Engineer or other duly authorized Engineer. The form of invitation to tender
will state the work to be carried out, as well as the date of submitting and opening of tenders and the time allowed for carrying out
the work, also the amount of Eamest Money (o be deposited with the tender and the amount of the Security Deposit to be deposited
by the successful tenderer and the percentage, if any, to be deducted from bills. Copies of the specifications, designs and drawings
and estimated rates/scheduled rates and any other documents required in connection with the work signed for the purpose of
identification by the Executive Engineer shall be open for inspection by the Contractor at the office of the Chief Engineer or
other duly authorized Engineer during office hours.

In the event of the tender being submitted by a firm, it must be signed separately by each partner, thereof, or in the event of the absence of
any partner, it must be signed on his behalf, by a person holding a power of attorney, authorizing him to do so. Such power of Attorney will

be submutted with the tender and it must disclose that the firm is duly registered under the Indian Partnership Act, by
submitting the copy of registration certificate,

Receipts for payments, made on account of a work when exccuted, by a firm must also be signed by the several partners,
except where the contractors are described in their tender as a [irm, in which case the receipts must be signed in the name of
the firm by one of the partners or by some other person having authority to give effectual receipts for the firm.

Any person, who submits percentage rate tender, shall {ill up the usual printed form stating at how much percent above or below the

rates specified in Schedule G, he is willing to undertake the work. Only one rate of percentage, more or less, on all the
estimated rates/scheduled rates shall be mentioned. Tenders, which propose any alteration in the work, specified in the said
form of invitation to tender, or in the time allowed for carrying out the work, or which contain any other conditions of any
sort, will be liable to rejection. No single tender shall include more than one work, but Contractors, who wish to tender for

two or more works, shall submit a separate tender for each work. Tenders shall have the name and number of work, to which
they refer, written outside the envelope.

The Chief Engineer or other duly authorized Engineer will open the tenders in the presence of any contractor(s) or their
authorized representatives who may be present at the time, and will announce and enter the rates/amounts of all tenders in
the Register of Opening of Tenders, (Form RPWA 20A). In the event of the tender being accepted, a receipt for the Earnest
Money deposited shall be given to the Contractor, who shall sign copies of the specifications and other documents

mentioned in Rule 1. In the event of a tender being rejected, the Earnest Money forwarded with such unaccepted tenders
shall, be returned to the Contractor making the same.

The Chief Engineer or other duly authorized Engineer shall have the right of rejecting all or any of the tender without
assigning any reason.

The receipt of an Accountant, Cashier or any other official, not authorized to receive such amount, will not be considered as
an acknowledgment of payment to the Chief Engineer or other duly authorized Engineer.

The memorandum of work tendered for, memorandum of materials and of tools and plant to be supplied by the Department

and their rates, shall be filled in and completed in the office of the Chief Engineer or duly authorized Engineer before the
tender form is issued.

If it is found that the tender is not submitted in proper manner, or contains too many corrections and or unreasonable rates or
amounts, it would be open for the Engineer-in charge not to consider the tender, forfeit the amount of earnest money and/or
de-list the contractor.

The tenderer shall sign a declaration under the Official Secrets Act for maintaining secrecy of the tender documents,
drawings or other records connected with work given to him in form given below. The unsuccessful tenderer shall return all
the drawings given to them.

Declaration

1.

12.

13.

14.
15.
(1)
(ii)
(iii)

(1v)
16.

"[/We hereby declare that /'We shall treat the tender documents, drawings and other records, connected with the work, as secret
confidential documents, and shall not communicate information derived there from to any person other than a person to whom I/'we
am/are authorized to communicate the same or use the information in any manner prejudicial to the safety of the same."

Any percentage rate tender containing item-wise rates, and any item rate tender containing percentage rate below or above
estimated/scheduled rates will be summarily rejected. However, if a tenderer voluntarily offers a rebate for payment within a
stipulated period, this may be considered. . .

On acceptance of the tender, the name of the accredited representative (s) of the Contractor (with a photograph and, signature
attested), who would be responsible for taking instructions from the BDO, shall be communicated to the BDO.

Sales tax or any other tax on materials or Income Tax in respect of the contract shall be governed by Clause 36A,B, C and D
of the Conditions of Contract. Deduction of Income Tax at source will be made as per provisions for the Income Tax Act, in
force from time to time.

The tender to work shall not be witnessed by a Contractor or Contractors who himself/themselves has/have tendered or who
may and has/have tendered for the same work. Failure to observe the secrecy of the tenders will render tenders of the
contractors, tendering 8 well as witnessing the tender, liable to summary rejection.

If on check, there are some discrepancics, the following procedure shall be followed: -

Where there is a difference between the rates in figures and words, lower of the two rates shall be taken as valid and correct
rate,

When the rate quoted by the contractor in figures and in words tallies, but the amount is not worked out correctly, the rate
quoted by the contractor shall be taken as correct and not the amount worked out.

While quoting rates, if rate/rates against any item or items are found to be omitted, the rate given in the Schedule 'G' by the

department for such items will be taken into account while preparing comparative statement and contractor shall be bound to
execute such item on 'G' Schedule rates,

In case where percentage is given but the ‘above' or 'below' not scored, the tender will be non-responsive.
The contractor shall comply with the provisions of the Apprenticeship Act, 1961, and the rules and orders issued, hereunder,
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23.

24,

25.

26.

27.

29.

from time to time. If he fails to do so, his failure will be a breach of the contract and the original sanctioning authority in
his discretion may cancel the contract. The Contractor shall also be liable for any pecuniary liability arising on account of
violations by him of the provision of the Act.
The contractor shall read the specifications and study the working drawings carefully before submitting the tender.
The site for execution of the work will be made available as soon as the work is awarded. In case, it is not possible for the
Department to make the entire site available on the award of the work, the Contractor shall arrange his working programme
accordingly. No claim, whatsoever, for not giving the site in full on award of the work or for giving the site gradually in parts
will be tenable. The contractor may satisfy himself regarding site, acquisition of land, approach roads etc.

The tender documents show already the specific terms and conditions on which tenders are required by the government. Hence,
all tenders should be in strict conformity with the tender documents and should be fulfilled in, wherever necessary, and
initialed. Incomplete tenders are liable to be rejected. The terms and conditions of the tender documents are firm; as such
conditional tenders are liable to be rejected.

The tenderer, while submitting tender, must provide adequate information regarding his financial, technical and organizational
capacity and working experience to execute the work of the nature and magnitude.

The Chief Engineer or other duly authorized Engineer reserves the right to ask for submission of samples as in respect of
materials for which the tenderer has quoted his rates before the tender can be considered for acceptance. If the tenderer, who is
called upon to do so, does not submit within seven days of written order to do so, the BDO shall be at liberty to forfeit the said
earnest money absolutely.

The Contractor shall submit the list of the works, which are in hand (progress), in the following form : -

[Name of work Name and particulars Amount of work Position of works Remarks
of
theSub-Division/ progress

Division, where work
is”
being executed

1 2 3 4 5

i only in one language i.e. either in Hindi or English. Rates should be quoted in figures as
B;TI Sso?nu’i‘vcotgcrlss.l;z‘ggsgtogogﬁar:tt:ﬁ has zuoted ratesgil::agoﬂ'l the languages, and the rates so quoted differ, then the lower of the
two shall be treated as the rate quoted by the Contractor.
All additions, deletions, corrections and overwriting must be serially numbered and attested by the Contractor every page, so
also by the officer opening the tenders so as to make further disputes impossible on tllus score.
After acceptance of the tender, the Contractor or all partners (in the case of partnership firm), will append photographs and
signatures duly attested, at the time of exccution of Agreement.
If any contractor, who having submitted a tender docs not exccute the agreement or start the work or does complete ;h:f work
and the work has to be put to ro-tenderingt,hhe sht:iill srnn:c:iizragclg ctl‘ll':)m participating in sue re-tendering in addition to forfeiture
Earnes i i action A
fl’!l'lc md;hgwon:ymgmnhzlzﬁ::czng?h:; contractors only having valid enlistment as on the date ?: issue docudx:\:jnt& -
i ing of the tenders/negotiations, his offer shall stand cancelle
J&%ﬁ:ﬂugﬁ:ﬂg ;la:!? bvco;'glrlf!:i]t‘e{s aa;f;tje;‘cggin‘l‘grg debarring him frumgbusilwss shall be lfiken as per enlistment
rules, (b) If a non-tenderer offers lower rates after opening offenders, action for debarring him from business shall be taken as

enlistment rules, ) . _
C?::ruwu:ﬂ shall submit only unconditional tenders. Conditional tenders are liable to be rejected summarily.
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Lender for works

I'We hereby tender for the execution for the Governor of the State of Rajasthan of the*'work specified in the underwritten

memorandum within the time specified in such memorandum at the rates, (in figures) % (as well as in words)
percent below/above the amount, entered in the schedule G in all respects in accordance with the
specifications, designs, drawings and instructions in writing referred to in Rule 1 in all respects in accordance with such conditions so
far as apphicable. I/We have wisited the site of work and am/are fully aware of all the difficulties and conditions likely to affect
carrving out the work, I/'We have fully acquainted myself/ourselves about he conditions in regard to accessibility of site and
quarries Kilns, nature and the extent of ground, working conditions including stacking of materials, installation of tools & plant,
condittons effecting accomm................ tion and movement of labour etc. required for the satisfactory execution of contract.

Memorandum

(a) General description of work
(b) Estimated cost RS.
(¢) Earmest money RS. @ 2% for enlisted contractors outside their zone and 1/2% within their Zone of enlistment.

(d) Security Deposit: -

(1) The Sccurity Deposit @ 10% of the gross amount of the running bill shall be deducted from ¢ach running bill and
shall be refunded as per rules on completion of the contract as per terms and conditions. However, the amount of
security deposit deducted from running bills shall not be converted in to any mode of securities like bank
guarantee. FDR etc. The earned money deposited shall however be adjusted while deducting security deposit from
first running bill of the contractor. There will be no maximum limit of security deposit. However, a contractor may
elect to deposit of full amount of 10% security deposit in the shape of bank guarantee or any acceptable form of
security before or at the time of executing agreement. In that case earnest money may be refunded only after
deposition of full 10% as above. However, in case during execution cost of works exceeds as shown at the time of
depositing 10% as above, balance security deposit shall be deducted from the Running Account Bills.

(i)  Bank Guarantee shall in all cases be payable at headquarter of the Division or the nearest District headquarters.
(¢) Time allowed for the completion of work (1o be reckoned from the 10th day after the date of written order to commence the work)
is months. This tender should be accepted in whole or in Part, 1/ We hereby agree to abide by and fulfill all the
terms and provisions of the conditions of contract annexed hereto and of the Notice Inviting Tender, or in default thereof, to forfeit
and pay to the Governor of Rajasthan or his successors in office, the sum of money mentioned in the said conditions.

is forwarded herewith in the form of Cash, Bank Draft and Bankers Cheques as
Eamnest Money. This amount of earnest money shall absolutely be forfeited to the Governor of Rajasthan or his successor in office
without prejudice to any other right or remedies of Governor of Rajasthan or his successor in his office, should I/'We fail to commence

the work specified in the above memorandum.

A Sum of Rs.

Signature of Contractor

Signature of Witness
Address of Contractor

Witnesses address & occupation

Date
1 hereby accept the above tender on behalf of the Governor of Rajasthan.

Dated BDO PS Jhadol
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Conditions ‘ontract

Clause 1 : Security Deposit

The Security Deposit @ 10% of the gross amount of the running bill shall be deducted from cach running bill
and shall be refunded as per rules on completion of the contract as per terms and conditions. The earnest money
deposited shall however be adjusted while deducting security deposit from the first running bill of the
contractor. There will be no maximum limit of security deposit.

A contractor may however elect (o furnish bank guarantee or any acceptable form of security for an amount
cqual amount to the full amount of security deposit @ 10% of the work order before or at the time of executing
the agreement. In that case, earnest money may be refunded only after furnishing of the bank guarantee as
above. During the execution for the work or afier completion of the work also a contractor may replace the
security deposit by furnishing bank guarantee for an cqual amount. However, during execution of the work if
cost of work exceeds as shown at he time of furnishing bank guarantee, balance security deposit shall be
deducted from the Running Account Bills."

All compensation or other sums of money payable by the Contractor to Government under the terms of his contract may be
deducted from or paid by the sale of a sufficient part of his Sccurity Deposit, or from interest arising there from, or from any
sums. which may be due or may become due (o the Contractor by the Government on any account whatsoever, and in the
event of his Security Deposit being reduced by reason of any such deduction or sale as aforesaid, the Contractor shall within
ten days thereafier, make good in cash or Bank Guarantee of Nationalized /Scheduled Bank, as aforesaid, any sum or sums
which may have been deducted from or raised by sale of his Security Deposit or any part thereof.

In case of Bank Guarantee of any Nationalized/Scheduled Bank is furnished by the Contractor to the
Government, as part of the Security Deposit and the bank goes into liquidation or, for any rcason, is unable to
make payment against the said bank Guarantee, the loss caused thereby shall fall on the Contractor and the
contractor shall forthwith on demand, furnish additional security to the Government to make good the deficit.

The liability or obligation of the bank under the Guarantee Bond shall not be affected or suspended by and dispute
between the BDO and the Contractor, and the payment, under the Guarantee Bond by the Bank to the Government
shall not wait till disputes are decided. The bank shall pay the amount under the Guarantee, without any demur;
merely on a demand from the Government stating that the amount claimed is required to meet the recoveries due or
likely to be due from the contractor. The demand, so made, shall be conclusive as regards to amount due and payable
by the bank, under the guarantee limited to the amount specified in the Guarantee Bond. The guarantee will not be
discharged due to the change in the constitution of the Bank or the Contractor.

The Bank Guarantee shall remain valid up to the specified date unless extended on demand by the BDO, which shall
include the period of completion of the contract and the defect removal period as per terms of the Agreement. Bank's
liability shall stand automatically discharged unless a claim in writing is lodged with the Bank within the period

stated in the Bank Guarantee including the extended period. After satisfactory completion of the contract and

clearance of all dues by the Contractor, the Chief Engineer or duly authorized Engineer will discharge the Bank

Guarantee after expiry of the original or the extended period, as the case may be. In case the date of expiry of the

Bank Guarantee is a holiday, it will be deemed to expire on the close of the next working day.

Government is not concerned with any interest accruing to the Contractor on any form of Security (primary or

collateral) lodged by him with the bank or any sums payable to sureties obtained by the Bank as counter

guarantee to secure its own position. These will be the matters between the Bank and the Contractor.

Clause 2: Compensation for delay
The time allowed for carrying out the work, as entered in the tender, shall be strictly observed by the Contractor and

shall be reckoned from the 10" day afler the date of written order to commence the work given to the Contractor. If
the contractor does not commence the work within the period specified in the work order, he shall stand liable for the
forfeiture of the amount of Earnest Money and Security Deposit. Besides, appropriate action may be taken by the
BDO/competent authority to debar him trom taking part in future tenders for a specified period or black list him. The
work shall, throughout the stipulated period of completion of the contract be, proceeded with all due diligence, time
being essence of the contract, on the part of the Contractor. To ensure good progress during the execution of work,
the contractor shall be bound, in all cases in which the time allowed for any work exceeds one month (save for special
jobs), to complete 1/8th of the whole of the work before 1/4th of the whole time allowed under the contract has
elapsed, 3/8th of the work before //2 of such time has elapsed and 3/4th of the work before 3/4 of such time has
elapsed. If the contractor fails to complete the work in accordance with this time schedule in terms of cost in money,
and delay in execution of work is atiributable to the contractor, the contractor shall be liable to pay compensation to
the Government at every time spun as below:-

A. | Time Span  of full 1/4th 1/2th 3/4th Full
stipulated period (____ Days) (__ Days) (___ Days) (__ Days)

B Work w be completed in 178th 3/8th 3/4th Full
torms of monsy, ( Days) ] Days) | ( Days) L Days)

C.] Compensation by the delay | payable contractor for unexecuted attributable to Delay exceeding one-fourth period but
contractor at the stage of: | not exceeding half of the prescribed time span 5% of the work remained unexecuted.
Delay exceeding half of the period but not exceeding three-fourth of the prescribed time
span 7.5% of the work remained unexecuted.

Delay exceeding three-fourth of the prescribed time span 10% of the work remained
unexecuted,
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Note: - The compensation, levied as above, shall be recoverable from the Running Account Bill to be paid immediately
after the concerned time span. Total compensation for delays shall- not exceed 10 percent of the total value of the work.
In case delaved period over a particular span is split up and is jointly atiributable to government and contractor, the
competent authority may reduce the compensation in proportion of delay attributable to Government over entire delayed
period over that span after clubbing up the split delays attributable to Government and this -reduce compensation would
he applicable over the entire delayed period without paying any escalation.

Following illustration is given: - First time span is of 6 months, delays is of 30 days which is split over as under
5 days (arributable to Government) V5 days (attributable to contractor) 1 5 days (attributable to government) + 5 days
(attributable 1o contractor) 5. lays (attributable to Government) | 1 days (atiributable to contractor). Total delays is
tints clubbed to 1S days (attributable to Government) and 15 days (attvibutable to contractor). The normal
compensation of 30 days as per clause 2 of agreement is 2.5% which can be reduced as 2.5% 15/ 30 1.25% over 30 days
without any escalation by competent authority.

The contractor shall, further, be bound to carry out the work in accordance with the date and quantity entered in
the progress statement attached to the tender.

In case the delay in execution of work is attributable to the contractor, the span wise compensation, as laid down in
this clause shall be mandatory. However, in case the slow progress in one time span is covered up within original
stipulated period, then the amount of such compensation levied earlier shall be refunded. The Price escalation, if
any, admissible under clause 45 of conditions of Contract would be admissible only on such rates and cost of
work, as would be admissible if work would have been carried out in that particular time span. The BDO sh_all
review the progress achieved in every time span, and grant stage wise extension in case of slow progress with
compensation, if the delay is attributable to contractor, otherwise without compensation.

However, if for any special job, a time schedule has been submitted by the contractor before execution of the
agreement, and it is entered in agreement as well as same has been accepted by the BDO, the contractor shgll
complete the work within the said time schedule. In the event of the contractor failing to comply \?vuh this
condition, he shall be liable to pay compensation as prescribed in forgoing paragraph of this clause provided that
the entire amount of compensation to be levied under the provisions of this Clause shall not exceed 10% of the
value of the contract. While granting extension in time attributable to the Government, reasons shall be recorded

for each delay.
Clause 3: Risk & cost Clause

The BDO or the competent Authority defined under rules may, without prejudice to his rights against the
Contractor, in respect of any delay or inferior workmanship or otherwise, or to any claims for damages in respect
of any breaches of the contract and without prejudice to any rights or remedies under any of the provisions of this
contract or otherwise, and whether the date for completion has or has not elapsed, by notice in writing, absolutely
determine the contract in any of the following cases :-

(i) If Contractor having been given by the BDO, a notice in writing to rectify, reconstruct or replace any defective
work or that the work is being performed in any inefficient or otherwise improper or un-workmanlike manner,
shall omit to comply with the requirements of such notice for a period of seven days, thereafter, or if the
contractor shall delay or suspend the execution of the work so that either in the judgment of the BDO (which
shall be final and binding) he will be unable to secure completion of the work by the date for completion or he

has already failed to complete the work by that date,

(ii) If the Contractor, being a company, shall pass a resolution or the Court shall make an order that the company
shall be wound up or if receiver or a manager, on behalf of a creditor, shall be appointed or if circumstances
shall arise, which entitle the Court or Creditor to appoint a receiver or a manager or which entitle the Court to
make a winding up order. '

(iid) If the Contractor commits breach of any of the terms and conditions of this contract.

(iv) If the contractor commits any acts mentioned in Clause 19 hereof. When the contractor has made himself liable
for action under any of the cases aforesaid, the BDO on behalf of the Governor of Rajasthan shall have powers:

(a) To determine or rescind the contract, as aforesaid (of which determination or rescission notice in writing to the
Contractor under the hand of the BDO shall be conclusive evidence), upon such determination or rescission, the
earnest money, full security deposit of the contract shall be liable to be forfeited and shall be absolutely at the
disposal of Government,

(b) To employ labour paid by the Department and to supply materials to carry out the work or any part of the work,
debiting the Contractor with cost of the labour and the price of the materials (of the amount of which cost and
price certified by the BDO shall be final and conclusive against the Contractor) and crediting him with the value
of the work done in all respects in the same manner and at the same rates, as if it had been carried out by the
Contractor under the terms of this contract. The certificate of the Divisional Officer, as to the value of the work
done shall be final and conclusive evidence against the Contractor provided always that action under the sub-
clause shall only be taken after giving notice in writing to the Contractor. Provided also that if the expenses
incurred by the department are less than amount payable to the Contractor at his agreement rates, the difference
shall not be paid to the Contractor.

(c) After giving notice to the Contractor to measure up the work of the contractor and to take such part thereof, as shall be
!lnemutqd out of his hands and 1o give it .10 another Contractor to complete, in which case any expenses which may be
incurred in excess of the sum which would have been paid to the original Contractor, if the whole work had been
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executed by him (of the amount of which excess, the certificate in writing of the BDO shall be final and
conclusive) shall be borne and paid by the onginal Contractor and may be deducted from any mc;m: duc t ml?' as
(?o\ crnment under this contractor on any other account, whatsoever, or from his Earnest Money ‘igcu rﬁ OD o {
Enhstment Secunty or the proceeds of sales thereof, or a sufTicient part thereof, as the case may‘b.c In thi c::n(:s:)t:
any one of more of the above courses being adopted by the BDO, the Contractor shall hu;'c no claim to
compensation for any loss sustained by him by reason of his having purchased or procured any materials or
cmc‘nxi into any engagements or made any advances on account or with a view Lo the execution of the work or the
performance of contract. And, in case action is taken under any of provisions aforesaid, the Contractor shall not be
entitled to recover or be paid, any sum for any work thereof or actually performed under this cnntractl unless and
untl the BDO has certitied, in writing, the performance of such work and the value payable in respect hcrcc;i' and
he shall only be entitled to be paid the value so certified. .

Clause 4 : ) y com 1 tion not n “lau

N

an

In anv case in which any of the powers conferred by Clause 3 hercof, shall have become exercisable and the same shall have not
heen exercised. the non-exervise, thercof, shall not constitute waiver of any of the conditions hereof, and such power shall, not
with standing, be exercisable in the event of any future case of default by the Contractor for which, by any clause or clauses
hereof. he 1s declared liable to pay compensation amounting to the whole of his Security Deposit/Earnest Money/Enlistment
security and the liability of the Contractor for past and future compensation shall remain unaffected.

Powers to take possession of or require removal, sale of Contractor's Plant,

In the event of the BDO putting in force, powers vested in him under the preceding Clause 3 he may, if he so desires, take
passession of all or any tools, plants, materials and stores, in or upon the works or the site, thereof, or belonging to the contractor
ar procured by him and intended to be used for the execution of the work or any part thereof, paying or allowing for the same in
account. at the contract rates or, in case of these not being applicable, at current market rates, to be certified by the Chief
Engineer or duly suthorized Engineer (whose certificate, thereof, shall be final and conclusive), otherwise the BDO may, by
notice in writing to the contractor or his clerk of the works, foreman or other authorized agent, require him to remove such tools,
plant, matenials or stores from the premises (within a time to be specified in such notice), and in the event of the Contractor
failing to comply with any requisition, the Chief Engineer or other duly authorized Engineer may remove them at the
Contractors expenses, sell them by auction or private sale on account of the Contractor and at his risk in all respects, and the
certificate of the Chief Engineer or other duly authorized engineer, as to the expense of any such removal, and the amount of the
proceads and expense of any such sale shall be final and conclusive against the Contractor.

Clause 5 : Extension of Time

If the Contractor shall desire an extension of time for completion of the work on the ground of his having been
unavoidably hindered in its execution pr on any other grounds, he shall apply, in writing, to the BDO within 30 days of
the date of the hindrance, on account of which he desires such extension as aforesaid, and the Authority Competent to
grant extension under the rules/delegations of powers or other duly authorized Engineer shall, if in his opinion (which
shall be final) reasonable grounds be shown therefore authorize such extension of time, if any, as may, in his opinion,
be necessary or proper, if the period of completion of contract expires before the expiry of the period of one month

provided in this clause, the application for extension shall be made before the expiry of the period stipulated for
completion of the contract. The competent authority shall grant such extension at each such occasion within a period of
30 days of receipt of application from contractor and shall not wait for finality of work. Such extensions shall be

granted in accordance with provisions under clause (2) of this agreement.

Clause S A: Monthly Return of Extra Claims

Contractor has to submit a return every month for any work claimed as extra. The Contractor shall deliver the return in the
office of the Executive Engineer and obtain Receipt Number of the Receipt Register of the day on or before 10th day of every
month during the continuance of the work covered by this contract, a return showing details of any work claimed as extra by
the contractor which value shall be based upon the rates and prices mentioned in the contract or in the Schedule of Rates in
force in the District for the time being. The contractor shall be deemed to have waived all claims, not included in such return,
and will have no right to enforce any such claims not included, whatsoever be the circumstances.

Cuause6:  Final Certificate

On completion of the work, the Contractor shall send a registered notice to the BDO giving the date of completion and
sending a copy of it to the officer accepting the contract, on behalf of the Governor and shall request the BDO to give him a
certificate of completion, but no such certificate shall be given nor shall the work be considered to be complete until the
contractor shall have removed from the site on which the work shall be executed, all scaffolding, surplus materials and
rubbish and cleared off the dirt from all wood work, doors, walls, floors, or other parts of any building in, upon or about
which the work is to be executed or of which he may have possession for the execution thereof, he had filled up the pits. If the
contractor shall fail to comply with the requirements of this Clause as to removal of scatfolding, surplus materials, and
rubbish and cleaning off dirt and filling of pits on or before the date fixed for completion of the work, the BDO may. at the
expense of the contractor, remove such scaffolding, surplus materials, and the rubbish and dispose of the same, as he thinks
fit, and clean off such dirt and fill the pits, as aforesaid, and the contractor shall forthwith pay the amount of all expenses, so
incurred, and shall have 1o claim in respect of any such scaffolding or surplus materials, as aforesaid, except for any sum
actually realized by the sale thereof, On completion, the work shall be measured by the BDO he or through his subordinates,
whose measurements shall be binding and conclusive against the contractor. Provided that is subsequent to the taking of
measurements by the subordinate as aforesaid, the BDO had reason to believe that the measurements taken by his
subardinates are not correct, the BDO shall have the power to cancel the measurements already taken by his subordinates and
acknowledged by the Contractor and w take measurements again, after giving reasonable notice to the Contractor and such re-
measurements shall be binding on the Contractor. Within ten/thirty days of the receipt of the notice, BDO shall
inspect the work and if there is no visible defects on the face of the work, shall give the Contractor, a certificate
of completion. If the BDO finds that the work has been fully completed, it shall be mentioned in the certificate

so granted. If, on the other hand, it is found that there arwccts to be removed, that the
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certificate to be granted by BDO shall specifically mention the details of the visible defects along with the
estimate n_f the cost for removing these defects. The final certificate of work shall be given after the visible
defects pointed out as above have been removed. (Delete whichever is not applicable) (Ten days will apply to
works at the headquarters of BDO and thirty days for works at other place.) '
Clause 7: Payment on Intermediate Certificate to be regarded as advance

No payments shall be made for works estimated to cost less than rupees twenty five thousand, till after the whole of the
works shall have been completed and a certificate of completion given. But in the case of works estimated to cost more
than Rupees twenty five thousand, the contractor shall on submitting the bill therefore, be entitled to receive a monthly
payment proportionate to the part, thereof, then approved and passed by the BDO, whose certificate of such approval
and passing of sum, so payments shall be regarded as payments by way of advance against the final payment only and
not as payments for work actually done and completed, and shall not preclude the requiring of bad unsound and
imperfect or unskillful work to be removed and taken away and re-constructed or re-erected, or considered as an
admission of the due performance of the contract, or any part thercof, in any respect, or the accruing of any claim. nor
shall it conclude, determine, or effect in any way the powers of the BDO under these conditions or any of them to the
final settlement and adjustment of the accounts or otherwise or in any other way vary or affect the contract. The final
bill shall be made/submitted by the Contractor within one month of the date fixed for completion of the work
otherwise the BDO's certificate of the measurement and of the total amount payable for the work accordingly shall be

final and binding on all parties.
Clause 7A Time Limit for Payments of Final Bills

The final bill shall be paid within 3 months on presentation by the contractor after issuance of final completion certificate in
accordance with clause 6 of the conditions of contract. If, there shall be any dispute about any item(s) of the work, then the
undisputed item(s) only, shall be paid within the said period of 3 months. If a final bill (which contains no disputed item or
disputed amount of any item) is not paid within the period of 3 months from presentation of final bill or 6 months from the
date of receipt of registered notice regarding completion of work in accordance with clause 6 of the conditions of the contract,
the defects, if any, shall be brought to the notice of the higher authority. The period of 3 months shall commence from the date
of rectification of the defects. The higher authority shall ensure that in no case final bill should be left unpaid after 9 months
from the receipt of registered notice regarding completion of work.. The contractor shall submit a memorandum of the
disputed item along with justification in support within 30 days from the disallowance thereof, and if he fails to do so, his
claims shall be deemed to have been fully waived and absolutely extinguished.

Clause 8: Bills to be submitted monthly

A bill shall be submitted by the Contractor each month on or before the date fixed by the BDO for all work executed in
the previous month and the BDO shall take or cause to be taken the requisite measurement for the purpose of having
the same verified and the claim, as far as admissible, authorized or paid, if possible, before the expiry often days from
the presentation of the bill. If the Contractor does not submit the bill within the time fixed, as aforesaid, the BDO may
o measure up the said work in the presence of the contractor, whose signature in the

depute a subordinate t _
Measurement Book will be sufficient warrant and the BDO may prepare a bill from such measurement Book, which

shall be binding on the Contractor in all respects.
me to file objection to the Measurements recorded bv the Department

Clause 8 A: Contractor to be given ti
Before taking any measurement of any work, as have been referred to in preceding Clauses 6,7 & 8 the BDO ora
subordinate, deputed by him, shall give reasonable notice to the contractor. If the Contractor fails to be present at
the time of taking measurements after such notice or fails to sign or to record the difference within a week from
the date of measurement in the manner required by the Engineer-incharge then in any such event, the
incharge or by the subordinates deputed by him as the case may be ,shall be

measurements taken by the Engineer-
final and binding on the Contractor and the Contractor shall have no right to dispute the same

Clause 8 B: Recovery of cost of preparation of Bill
bmit the bill within time fixed, the Engineer in charge may

In case of contractors of Class "A" & "AA" do not su
8 of the conditions of Contract but deduction @ 0.50% of amount of

are the bill as per provision of Clause 1 )
such bills shall be made and credited to the General Revenue on account of preparation of bill..

Clause 9 : Bills to be on printed forms.
rms, to be had on application, at the office of the BDO

The Contractor shall submit all bills on the printed fo
ed at the rates specified in the tender or in the case of any extra

and t he charges in the bills shall always be enter
work ordered in pursuance of these conditions, and not mentioned or provided for in the tender, at the rates
hereinafter provided for such work.

Clause 9 A : Payments of contractor’s Bills to Banks

Payments due to the Contractor may if so desired by him, be made to his Bank instead of direct to him, provided that the
contractor has furnished to the BDO (1) an authorization in the form of a legally valid document, such as a power of
Attorney conferring authority on the Bank to receive payments, and (ii) his own acceptance of the correctness of the
account made out, as being . due to him, by Government, or his signature on the bill or ather claim preferred against
govemnment before settlement by the Engineer-incharge of the account or claim, by payment to the bank. While the
receipt given by such bank shall constitute a full and sufficient discharge for the payment, the Contractor should,
whenever possible, present his bill duly receipted and discharged through his Banker. Nothing, herein contained, shall
operate to create in favour of the Bank any rights vis-a-vis the Governor.

Clause 10 :
If the specification or estimate of the work provides for the use of any special description of material, to be supplied from

BDQO's store, or if, it is required that contractor shall use certain stores (o be provided by the BDO specified in the schedule or
memorandum hereto annexed the Contractor shall be bound to procure and shall be supplied such materials and stores as are



fyenn time 1o time, required to be used by him for the purpose of the contract only. and the value of the full quamtsty of
mterialy and stores, so supplied, ot the rates specified in the said schedule or memorandum. may be set off or which may be
deducted from any sum, then due or thereafler become due, to (he contractor under the contract or otherwise o against or from
the Security Deposit or the proceeds of sale, if the same is help in Government securities. the same or a safficsest porton
thereo! being in this case, sold for this purpose. All materials supplied to the Comtracior, esther from departmental stores or
with the assistance of Clovernment, shall remain the ahsolute property of Government. The Comtractor shail be the trustee of
the Stores/Matenials, so supplied/procured, and these shall not, on ary account, be removed from the site of work and shall be.
all times, open 1o inspection by the BDO. Any such material, unused and in perfectly good condition at the ume of complction
or determination or rescinding of the contract, shall be returned 1o the Divisional Officer’s store. if. by a notice m Writing under
his hand, he shall so require, and if on service of such notice, the contractor fails (o return the materials, so reguared. be shall
be lable to pay the price of such materials in accordance with the provision of Clause 10 B ibid. But the Comtractor shall sot
be entitled 1o retumn any such materials, unless with such consent, an shall have no claim for compensation on accoust of amy
wich materials, s supplied to him as aforesaid being unused by him, or for any wastage in or damage to any such matenals
Ior the stores returned by the Contractor, he shall be paid for, at the price originally charged excluding storage charges_ in case
of materials supplied from departmental stores and actual cost including freight, cartage. taxes etc., paid by the Contractor. m
case of supplies received with the assistance of Government, which, however, should in no case exceed market raic prevailmg
at the time the materials are taken back. The decision of the BDO, as to the price of the stores returned, keeping in view s
condition etc., shall be final and conclusive. In the event of breach of the aforesaid condition, the Contractor shall. addition to
throwing himself open o account for contravention of the terms of the license or permit and/or for crinmnal breach of trust. pay
1o the Government, all advantages or profits resulting, or which in the usual course, would result to him by reason of such
breach, Provided that the, Contractor shall, in no case be entitled to any compensation or damage on account of any delzy m

supply, of non-supply thereof, all or any such materials and stores.
Clause 10 A :  Rejection of materials procured by the Contractor
The BDO shall have full powers to require the removal from the premises of all materials which in his opinion. are not
in accordance with the specifications and, in case of default, the BDO shall be at liberty to employ other person(s) w0
remove the same without being answerable or accountable for any loss of damage, that may happen or arise w0 such
materials to be substituted thercof, and in case of default, BDO may cause the same 10 be supplied and all costs, which

may attend such removal and substitution, are to be born by the contractor.

Clause 10 B:  Penal rate in case of excess consumption
uirements calculated on the basis of

The contractor shall also be charged for the materials consumed in excess of the req

standard consumption approved by the department, at double of the issue rate including storage and supervision charges or
market rate whichever is higher. A Material Supply and Consumption Statement, in prescribed Form RPWA 35A, shall be
submitted with every Running Account Bill, distinguishing material supplied by the Government and material procured by
the Contractor himself. The recovery for such material shall be made from Running Account Bill next after the consumption
and shall not be deferred. Certificate of such nature shall be given in each Running Account Bill

Clause 10C:  Hire of Plant and Machinery

Special plant and Machinery, required for executi
rates of hirc charges and other terms and conditi
conditions, Rates of such plant & machinery shall be got revised periodically so as to bring them at

Clausel1: Works t executed in accordance with Specifications. Drawings. Order etc.
Theconl.rscwrshnllcxecutelhcwholea.ndeverypartoflhcworkinthemostsubs:anﬁa]andsatisfacm manner, and both as
regard materials and otherwisc in every respect, in strict accordance with the specifications. The contractor shall also conform
exactly, fully and faithfully to the designs, drawing and instructions in writing relating to the work signed by the BDO and
Jodged in his office, and to which the contractor shall be entitled to have access at such office, or on the site of the work for the
purpose of inspection during office hours and the contractor, shall if he so requires, be entitled at, his own expense to make or
cause to be made copies of specification, and of all such designs, drawings and instructions as aforesaid. A certificate of
executing worky as per approved design and specifications etc. shall be given on each Running Account Bill.

The specifications of work, material, methodology of execution, drawings and designs shall be signed by the Contractor
and Executive Engineer whilc exccuting agreement while executing agreement and shall form part of agreement.
Clause 12 ;

The B shall have power to make any alterations, omissions or additions to or substitutions for the original specificanions,
druwings, designs and instructions, that may appear to him to be necessary during the progress of the work and the contractor shall
carry out the work in aceordance with any instructions which may be given to him in writing signed by the BDO, and such alicranon,
omission, additions or substitutions shall not invalidate the contract and any altered or substituted additional work, which the contractor
muy be directed 1o do in the manner above specified, as part of the work, shall be carried out by the contractor on the same conditions
in all respects on which he sgreed to do the main work. The time for the completion of work shall be extended in the proportion that the
alteved, udditional or substituted work bears to the original contract work, and the certificate of the BDO shall be conclusive as to such
proportion. The rates for such addition, altered or substituted work under this clause shall be worked out in accordance with the
following provisions in their respective order.

(1) If the rates for the additional, altered or substituted work are specified in the contract for the work, the contractor is bound to
carry out the additional, altered or substituted work at the same rates as are specified in the contract for the work.

(1) If the rutes for the additional, altered or substituted work are not specifically provided in the contrac
such rates will be derived from the rates for a similar class of worrc:n are nge?:iﬁcd in the og::mt:'l‘ t“;:rfgeu\::o}”k‘?rk‘ the

(I11)  If the rates for the aliered, additional or substituted work can not be determined in the manner specified i S i i
P ‘ specified in the sub-clauses (i) to (1)
ahove, then the ruies for such composite work item shall be worked out on the basis of the concerned Schedultuftkmmls of the

District/ares qncmad above minus/plus the percentage which the total tendered amount bears (o the estimated cost of the entire work
put to tender. andad alwnys that if the rate for a particular part or parts of the item is not m the Schedule of Rates, the rate for such
part or parts will be determined by the BDXO on the basis of the prevailing market rates when the work was done.

on of the work, may be issued to the contractor, if available, on the

ons as per departmental Rules, as per Schedule annexed to these
par with market rate.
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the deviation limit notwithstanding the fact that

() If the rates for the altered, additional or substituted work item can not be determined in the manner specified in sub-clauses (i) to

iii) above, then the ¢ d ithi .
et ek i v s e e sl b oy ot e wrke s e e
the BDO shall determine the rate or rate N B .or such ¢ gs.s of work supported by analysis of the rate or rates claimed and

e L or rates on the basis of prevailing market rates, and pay the contractor accordingly. However,
the BDO, by notice in writing, will be at liberty to cancel his order to carry out such class of work it out in
such manner, as he may consider advisable. B i ) of work and arrange ta carry it out in

: Y o dvisable ut under no circumstances, the contractor shall suspend the work on the plea of
non-scttlement of rates on items falling under the clause.
E(:‘:(‘:I;Sdo;‘Lﬁgi‘eimé:?::nﬁl:iltilfdti(‘)/ il;)lllu}‘]iations, 3rclnlvisions contained in sub-clauses (i) to (iv) above shall not apply to
For the pumposé of @ cratioh U-r | 1; y exceed the percemagc set out in the tender documcms under clax{sc 12 A
For buildi ; P clause 12( v) the following works shall be treated as work relating to foundations: -
ildings, compound wg]l plinth level or 1.2 meters (4 ft.) above ground level whichever is lower,
excluding items a_tbove flooring and D.P.C. but including base concrete below the floors.
For abugnel1ts. piers, retaining wall of culverts and bridges, walls of water reservoir and the bed of floor level.
For retaining walls, where floor levels is not determinate 1.2 meters above the average ground level or bed level.
For roads, all items of excavation and filing including treatment of sub base and soling work.
For water supply lines, sewer lines under ground storm water drains and similar work, all items of work
below ground level except items of pipe work for proper masonry work.
For open storm water drains, all items of work except lining of drains.
Any other items of similar nature which BDO may decide relating to foundation.
The rate of any such work, except the items relating to foundations, which is in excess of the deviation
limit shall be determined in accordance with the provisions contained in clause 124.
The quantum of additional work for each item shall not exceed 50% of the original quantity given in the agreement
and the total value of additional work shall not exceed 20% of the total contract value unless otherwise mutually
agreed by the BDO and the Contractor. This limit shall not be applicable on items relating to foundation work,-which
shall be executed as per original rates or provision of clause 12 (i) to (iv).
In case of contract substituted items or additional items, which results in exceeding the deviation limit lain down in
this clause except items relating to foundation work, which the contractor is required to do under clause 12 above, the
contractor shall within 7 days from the receipt of order, claim revision of the rate supported by proper analysis in
respect of such items for quantities in excess of the deviation limit notwithstanding the fact that the rates for such
items exist in the tender for the main work or can be derived in accordance with the provision of sub clause (i) of
clause 12 and the BDO, may revise their rates having regard to the prevailing market rates and the contractor shall be
paid in accordance with the rates so fixed. The BDO shall, however, be at liberty to cancel his order to carry out such
increased quantities of work by giving notice in writing to the contractor and arrange to carry it out in such manner, as
he may consider advisable. But under no circumstances the contractor shall suspend the work on the plea of non-
settlement of rates of items failing under this Clause.
« All the provisions of the preceding paragraph shall equally apply to the decrease in rates of items for quantities in excess of
the rates for such items exist in the tender for the main work or can be derived
in accordance with the provisions of sub-clause (ii) of the preceding clause 12 and the BDO may revise such rates having
regard to the prevailing market rates unless otherwise mutually agreed by the BDO and the contractor.

Clause 13 : No compensation for alterations in or restriction of work to be carried out.

If, at any time after the commencement of the work, the Government shall, for any reason whatsoever, not require the
whole work, thereof, as specified in the tender to be carried out, the BDO shall give notice, in writing of the fact to the

Contractor, who shall have no claim to any payments or compensation, whatsoever, on account of any profit or

advantage, which he might have derived from the execution of the work in full but which he did not derive in

consequence of the full amount of the work not having been carried out. Neither, shall he have any claim for
compensation, by reason of alterations having been made in the original specifications, drawings and design and
instruction, which shall involve any curtailment of the work, as originally contemplated.

Provided, that the Contractor shall be paid the charges for the cartage only, of materials actually brought to the site of
the work by him for bonafide use and rendered surplus as a result of the abandonment or curtailment of the work or any
portion thereof, and taken them back by the Contractor provided, however, that the Engineer-in- charge shall have, an all
such cases the option of taking over all or any such materials at their purchase price or at local market rates whichever
may be less. In the case of such stores, having been issued from Government Stores, charges recovered, including
storage charges, shall be refunded afler taking into consideration any deduction for claim on account of any deterioration
or damage while in the custody of the contractor, and in this respect the decision of the BDO shall be final.

Clause 14 ; Action and compensation payable in case of bad work

If, it shall appear to the Chief Engineer or an authorized authority or the BDO or his subordinates in-charge of the work, or to
the commitiee of retired officers appointed by the State government, for the purpose that any work has been executed with
unsound, imperfect or unskillful workmanship, or with material of any inferior description, or that any materials or articles
provided by him for the exccution of the work are unsound or of a quality inferior to that contracted, or otherwise not in
accordance with contraet, the Contractor shell on demand in writing from the BDO, specifying the work/ materials or articles
complained of, notwithstanding that the same may have been inadvertently passed, certified and paid for, will rectify or remove
and reconstruct the work, so specified and provide other proper and suitable materials or articles, so specified, and provide
other proper and suitable materials or articles, at his own cost and in the event of his failing to do so, within a period to
be specified by the BDO in his demand, as aforesaid, then the contractor shall be liable to pay compensation, at the rate
of or’|c percent, on the tendered amount of work for every week not exceeding ten percent, while his failure to do so shall
continue, .and in the cast of any such failure, the BDO may rectify or remove and re-execute the work or remove and
replace with others, the materials or articles complained of as the case may be, at the yisk\and expense, in all respects of

the contractor. — N
afExy

ey
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Ali work. under or i course of execution or executed 10 pursuance of the contract, shall. at all times. Be open 10 mspection and
sapervision of the BDO and bus superior officers ¢ g Superintending Engincer. Additional Chief Engineer, Chief Technical
Engincer. Cluef Engineer. and his subordinates and an other authorized agency of the Government and the Contracior shall. at
all tames durmg the usual workng bours. and at all other times at which reasonable notice of the intention of the BDO or lus
subordmate and sy other authorized agency of Government or committee of retired officers/officers appointed by the Stae
Government for the purpase to visit the works shall have been given 10 the contractor either himself be present 1o recesve orders
and mstructons pr bave a respoasible agent. duly acoredited in writmg. presest for the parpese. Orders given to the Costractor's agem sl be
comsaderod © krve S same fiorce 25 of they bad been grvea o the comtractor. efher bimself be presest 1o socoive orders and mstruchoms of Bave 2
respomsibic sprm. duly accrodited m writing. presem for e parpose. Orders gives 10 the Comtracior's agemt shall be conssdered 1o bave the same foroz 20 of
e oad boen prves 0 the Comractor hammcli

Clamse 16: Notice to be given before any work is covered up

Tkmshﬂg‘tmh&hfnrﬁwmﬁahwrﬁrgwd:BDOaﬁiMdﬂ!M

before covermg wp or ocherwise placing beyond the reach of measwrement amy work in order that the same may be measwred. and comect
dmensaons thereof be tzken before the same i 5o covered up or replaced beyond the reach of measuremest any work without the comscnt 8
writing of the Engincer-in Charge or his subordinatc in-charge of the work. And ifanry work shall be covered op or
mmmmxmmmmmmmammumwkmnt
mm‘smu’wwmmmadhmhﬂumkfwm'utaﬁldrmhm&mc“
execmed.

Clause 17 : Contractor liable for damage done and for imperfections

lflhcmalﬁswukpupleasa\mdnﬂl:ukdefaoe,hjwea'denruymymofabuikhn_gmmch_ﬂrymzybc
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aunplcﬁonshllhzwbemgi\mbydeDOzsafa&idmemshaﬂunkcdemmg:odm_hxsmmuorm
defmh_lheBDOmzyumcﬂrmmtxmdcgmdbyah:rwhnmmdduhndzeexpmsc(nfwhmhhcmxﬁmeu{@:
BDOstnﬂbcﬁn[)fmmanymdnxmybeMmaxmyﬁm:drrmﬁamaybecmdnemﬂtcmaﬁor.orfmm!ns

security deposit or the proceed of sale there-of or of a sufficient portion thereof.

Clamse 18 - Centracter to Plant. Ladders. Scaffolding etc.

Thmdnﬂmatﬁmmaﬂmﬂ(mmspa:i:lmu-'alifmy,asmyinm@cetﬁhﬁ:uamacur
requisite for the proper for the proper execution ofﬂ:wutkwhﬂhaaigimLahaud,amd,zﬂ_MmchM m the
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ﬁemofsﬂisf)'ugtrwyﬁigwiﬂalbemquhmtsofdtBDOastamymmmwhkhmdaﬂuecmdm«zsheu
mﬁﬁmbﬂkﬁdu-ﬁﬂbkmﬂmmmwﬂhmmawfmmﬁmdxm The contractor shall also
mmm&rﬂ:mﬂndmm&cmﬂmgﬂmﬁrdrmdmgmyd
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shall be bound to bear the expenscs of defense of every suit action or other proceeding at law, that may be brought by any person
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by any sach person.
Contract be rescinded and i it Forfeited for su i

Clause 19 : Work not be

bribing er if Contractor becomes insolvent.

mwuuumawmmmwiumﬁw.dﬁmemmm‘gua
sublet his comtract or attempt so to do or become insolvent or commence any insolvency proceedings or mark any composition with
hmﬁ-nuwunb,aifnyhﬂn.m.giﬂ,bn.rupﬁs’umduadmmyambawmm
either, disectly or indirectly, be given, promised or offered by the contractor or any of his servants or agents, to any public officer or
person, @ the employ of Government, in amy way, relating to his office or employment, or if, any such officer or person shall
become, 1 amy way, directly or indirectly, interesied in the contract, the Chief-Engincer may, thereupon, by notice, in writing,
rescind the costract and the security deposit of the contractor shall thercupon stand forfeited and be absolutely at the disposal of
Govermment, and the same consequences shall be ensure as if the contract had been rescinded under clause 3 bereof and n addiuon
the comtracior shall not be entitied W recover or be paid for any work, there for, actually performed ender the contract.

Clause 20 : Sums paysble by way of compensation to be considered as reasonable compensation witheut reference

to actual loss.
All surms prysbic by wey of compensanon under mn of these condiions shall be considered as reasonable compensation to be spphed to the
e of Govanmen withes refescace 1o the actual loss or damage sustained and whether or not any damage shall have been sustained

Clause 21 :  Changes in Constitution of firm

Uh-hc—u-nam&hm_m:mdtﬂmmunhanedhcinnyuhangcnsmnkm:h:
constismion of e firm. th--“aaﬂmmmmmmmﬂ as aforesad,
ﬂl—-hﬁ—uuﬁ:hc—nu—u-n-qummmmmh-wmfunyu
1o cary oust the wark therely undertaken by the Cantractor If, previous spproval, as aforesaud, s

not abtasmed, the contract shall be deemed 0 have been assigned in contravention of Clause 19 hereof, and the same action
may be taken, and the same consequences shall ensure, as provided in the said clause 19

Clanse 22 :
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Clause 23 : Standing com e for Settlement of Disputes
If any question, difference or objection, whatsoever shall arise in an i i i isi i
! B 8 y way, in connection with or arising out of this instrument, or the
meaning of operation of any part ;hcrmf. or the rights, duties or liabilities of either party then, save in so far, as the decision of any
such ‘:chr, as _hc_rcm before pmvldcdl for ﬂnd'becn so decided, every such matter constituting a total claim of Rs. 50,000/~ or above,
whc1ldc'r blcls dcqsum has been olhcn_wsc pru\nd'cd for and whether it has been finally decided accordingly, or whether the contract
should b terminated or has been n’g.hlly terminated, and as regards the rights or obligations of the parties, as the result of such
termination, s|_1a|| be referred for decision to the empowered Standing Committee, which would consist of the followings -
m Administrative Secretary concerned
(1) Finance Secretary or his nominee, not below the rank of Deputy Secretary and /or Chief Accounts Officer
Law Secretary or his nominee, not below the rank of Joint Legal Remembrance, (iv) Chief Engineer-cum-Addl. Secretary of
the concerned department (v) Chief Engineer concerned (Member-Secretary)
The BDO, on receipt of application along with non-refundable prescribed fee,(the fee would be two percent of the amount in
dispute, not exceeding Rs. One lac) from the contractor, shall refer the disputes to the committee, within a period of one

month from the date of receipt of application.
Procedure and Application for referring cases for settlement by the Standing Committee shall be as given in Form RP WA 90.

Clause 23 A : Contractor to indemnify for infringement of Patent or design.
Contractor shall fully indemnify the Governor of Rajasthan against any action, claim or proceedings relating to infringement
or use of any patent or design, or any alleged patent or design, rights, and shall pay any royalties, which may be payable in
respect of any article or part thereof, include in the contract, in the event of any claims made under or action brought against
Govemnment. In respect of any such maiters as aforesaid, the Contractor shall be, immediately, noticed thereof, and the
Contractor shall be at liberty, at his own expense, to settle any dispute or to conduct any litigation,. that may arise there from
provided that the Contractor shall not be liable to indemnify the Governor of Rajasthan, if the infringement of the patent or
design or any alleged patent or design, right is the direct result of an order passed by the BDO in this behalf.

Clause 24: Imported Store articles to be obtained from Government.
es, which may be required for the work or any

The contractor shall obtain from the stores of the BDO, all imported store articl 1 1e W re
part thereof, or in making up articles required thereof, or in connection therewith, unless he has obtained permission writng,

from the BDO, to obtain such stores and articles from else-where. The value of such stores and articles, as may be supplied to
¢ rates shown in the schedule attached to the

the Contractor by the BDO, will be debited to the contractor, in his account, at th ¢
contract, and if they are not entered in the schedule, they will be debited at cost price, which for the purposes qf this contract,
shall include the cost of carriage and all other expenses whatsoever, which shall have been incurred in obtaining delivery of

the same at the stores aforesaid plus storage charges.

i)

Clause 25 : Lump-sums in estimates
When the estimate, on which a tender is made includes lump sums, in respect of parts of the work., the Contractor shall be entitled to
f the work in question at the same rates, as are payable under the

payment in respect of the item of work involved, or the part o
contract for such items or if the part of the work in question is not, in the opinion of the BDO, capable of measurement, the BDO may
at his discretion pay the lump sum amount entered in the estimate and the certificate in writing of the BDO shall be final and

conclusive with regard to any sum or sums payable to him under the provisions of this clause.
Clause 26 : Action where no Specification
h specification as is mentioned in Rule 1, such work shall be carried

In case of any Class of work for which there is no suc
out in accordance with the detailed specification of the department and also in accordance with the instructions and

requirement of the BDO.
Clause 27 : Definition of work
all unless there be something either in subject or context

or 'works' where used in conditions sh
be considered and taken to mean the works by or by virtue of the ¢

t and whether original, altered, substituted or additional.

The expression ‘work'
repugnant to such construction ontract to be executed,

whether temporary or permanen
Clause 27 A :

The term " BDO"
contract on behalf of the Governor.

Clause 28 :
ed that the work will be started immediately after the tenders have been received. No claims for

It cannot be guarante .
increase of rate will be entertained, if the orders for starting work are delayed.

Clause 29 : Payments at reduced rates on account of items of work not accepted and not completed to be at the
discretion of the BDO
The rates for several items of .work estimated to cost more than Rs. 1000/- agreed within will be valid only when the item
concemed is accepted as having been completed fully in accordance with the sanctioned specifications. In case where the items of
work are not accepted as so completed the BDO may make payment on account of such items at such reduced rates as he may
consider reasonable in preparation of final or on account bills, and his decision in the matter shall be final and binding.

Clause 29 A:  Payments at part rates

The rates for several items of work may be paid at part rates" provisionally in running bills in proportion to the quantum of items
executed at the diseretion of BDO. In case of item rates, if the rate quoted for certain items are very high in comparison to the
average/overall tendered premium, then the payment at running stages shall not be made more than the average sanctioned
premium. The deferred payment, will however be released after successful completion of the work.

Clause 30: 's per r to net or gross amount of bills
The percentage referred 1o at page 2 of the tender will be deducted/added from/to the gross amount of bill before deducting

the value of any stock issued.

Clause 31 :  Contractor to adhere to labour laws/regulation

The contractor shall adhere (o the requirements of the Workmen Compensation Act and labour legislation in force from time to time
and be responsible for and shull pay any compensation to his workmen which would be payable for injuries under the Workmen'
(mpmnm Act, .hm:lmﬂrr called the said Act. If such compensation is paid by the State as principal employer under sub section (1) of
uf:um IVZ of the said Act. On behalf of the contractor, it shall be recoverable by the State from the contractor under sub-section (2) of the
said section. Such compensation shall be recovered in the manner laid down in clause | of the conditions of contract.

ZNER
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means the Divisional Officer who shall supervise and be in charge of the work and who shall sign the
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Vy = 0.78 X X R
100 IL.mo

7 . s . ’ ’
VM - Increase or decreasc in the cont during the quarter under considerntion due to chnge In rates of material,.

R :h: value of lh‘u vark done in rupees during the quarter under consideration excluding the cost of materials supplied by the
department and excluding other items as mentioned in this clouse,

Lmo  Theaverage whnllcmllc price index (nl commoditien) for the quarter in which tenders were opened/negotinted (s published in
Rexerve Bank of Indin Journal/Economic Adviser to Government of India, Ministry of Industries, for the uren.)

Lmi ﬂlc_uvcmuc wholesale price index (all commadities) for the guarter under consideration (as published in Reserve Hank of
India Journal/Economic Adviser to Government of India, Ministry or Industrics, for the arca)

M = Percentage of material component (excluding materials supplied by the Department)
(C) Bitumen
Py (Bi-By)
Vp= 0.85X-— X Reeeremmer

100 Bo

Vb  Increase or decrease in the cost of the work during the month under consideration due to changes in the rate for bitumen.

R - The value of the work done in rupees during the month under consideration excluding the cost of materials supplicd by the
department  and excluding other items as mentioned in this clause.

B(} = The official retail price of bitumen at the [0C depot at nearest center on the day 28 day prior to date of opening of Bids.

Bi - The official retail price of bitumen of TOC depol at nearest center for the 15th day of the month under consideration,

P b =Percentage of bitumen component of the work.

(D) Petrolcum
Ps (Fy-Fo)
V¢ = 0.75x — X R
100 Fo

Vr ~ Increase or decreusc’ in the cost of work during the quacter under consideration due to change in the rmtes for fliel and lubricants.

R = The value of the work done in rupecs during the quarter under consideration excluding the cost of the materials supplicd by the
department and excluding other jtems as mentioned in this clause.

F 0 - The average wholesale price index of High Speed Diesel (11SD) as published by the Economic Adviser to the Governiment of India,
Ministry of Industry on the day of opening of tendet/negotiations.

F1 = The average wholesale price index of 11.8.D. for the quarter under consideration us published weckly by the Economic Adviser to the
Government of India, Ministry of Industry for the quarter under consideration,

P { - percentage of fuel and lubricants component excluding fuel and lubricants supplied by the Department (Specified in the sanc tioned
estimate for the work)

R ~Total work done during the quarter a5 prescribed under this clause.

Note; For application of this clause price of HSD is chosen fo indicate fuel and lubricant component.

(E) Cement
Pc (Ler-Leo)
Vo= 0.75x —— X R ——
100 Lo

V ¢ = Increase or decrease in me cost of work during the quarter under consideration due to change in the rates of Coment.

R - The value of the work donc in rupees during the quarter under consideration excluding the cost of Cement supplied by the
department  und excluding other items u mentioned in this cluuse.

L¢ 1~ The sveruge wholesale price index for the ) : i i ‘ i
4 quarter in which tenders were of yened/megotiated, (as published by the Be : q
the Guvernment of Indis, Ministry of Industries), I e wc by the Bocenis ik fo

L.€0 ~The avernge who el i - : inhe ! i
o byl ultrlI::.l‘ price index for the quarter under considerntion (us published by the Feonomic Adviser (o the Government of

Pe -Percemuge of Coment coinponents (excluding Cement wupplied by the Depurtinent).

(F) Steel
s (Lst - Lso) Z e~
V= 075 geemme X  Re—eeee = \ A

« o
100 Lso Q“‘“ L

YWl
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~ The value of the work done in rupees duning the quart ]
5‘\1 e e cochading other /emms ot aacot 2 mqltus :_:ll. lll:‘th consideration excluding the cost of Steel supplied by the

[.s0 -The average wholesale price mdex for the quarter in which tenders were opened/negotiated, conomic
the Government of India. Ministry of Industries). ‘ iaicd, (as published by the E i Astraeste

LLst =The average wholesale price index for the quarter under consideration (as published by the Economic Adviser w the Government of
Indha. Ministry of Industries) ’

Ps - Percentage of Steel components (excluding Steel supplied by the Department).

Clause 45 A: Price Variation in installation of elevators, supply/installation of central Air

Conditioning and Central Evaporating cooling works.

_Inall cases of contracts for installation of elevators. supply installation of Ceatral Air Canditioning and Central Evaporating
Cooling Works. The Price Quoted shall be based on the Indian Electric and Electronics Manufacturers Association (IEEMA) price
vaniation clause based on the cost of raw materials/components and labour costs as on the date of quotation /tender. and the same is
deemed 1o be related to wholesale price index number for metal products and All India Average consumer price index mumber of
industrial workers as specified below. In case of any variation in these index numbers, the price shall be subject to adjustment up or
down in accordance with following formula: -

Py MP W (D) Wo (D
P= {15455 —+15 +15 — |}
100 MPy Wo Wo
Where
P- Price payable as adjusted m accordance with the above price variation formula.

P3= Price quoted/confirmed.

MPg - Wholesale Price Index Number for metal products as published by the Office of the Economic Adviser, ministryofi_ndtmy, Govt, of
India in their weckly bulletin. Revised Index Number of Whalesale Prices (Base: 1981 -82 =50) fquhcm:.ck cndmgﬁrs(Sann'day
of the relevant calendar month. The relevant meonth shall be that in which pricc was offered or negotiated whichever is later.

Wn= All India Average Consumer Price Index Number or industrial workers (Base: 1982 =50) as published by labour Bureau,
Ministry of Labour, Govt, of India for relevant calendar month. The relevant month shall be that in which price was offered
or negotiated whichever is later. The above index number MPg and W are those published by [EEMA as prevailing on the
first working day of the calendar month FOUR month prior to date of tendering.

MP = Wholesale Price Index Number of Metal Products as published by the Office of Economic Adviser. Ministry of Industry of
the Government of India in their weekly bulletin Revised Index Number of wholesale prices (Base: 1981-82 =50).The
applicable wholesale price Index Number for Metal Products as prevailing on 17 Saturday of the month covering the date
FOU'Rmon!hspﬁormthedateofdelivcr,andwouldbempublishedby[EEMA.
= i vungcCousmnaPﬂcehd:menbaofhdustn‘a]mkaspmvaﬂmg" for the month covering the date FOUR months

Wo(D) Fﬁ: tm ;‘!\ne of delivery of manufactured materials and would be as published by [EEMA.

()  =All India Average Consumer Price Index Number for Industrial workers (Base: 1982 = 50) as published by Labour Bureau, Miuistry

of Labour, Government of India. The applicable All India Consumer Price Index number of Industrial workers prevailing for the

FOUR months prior to the date ofcunpledmofhsmﬂaﬁmfmpn!sofinmlhﬁon and would be as published by I[EEMA. The

date of delivery shall be the date on which the manufactured material is actually supplied at site. The date of completion

ofins(allaﬁon(a'progmsspanofinsml]aﬁonshallbcﬂxcdatconwhichdlcworkisnotiﬁcdasbcingmpletedandis

available for inspection/duly tested In the absence of such notification the date of completion is not intimated such
oawletimshallbeconsideredbyme Engineer in-Charge which shall be final.

Note 1 = The wholesale Price Index Number for Metal products is published weekly by the office of the Economic Adviser but if there
manychmgaﬂlesamemincorpm'atcdinﬂmissucag:enringinmcfolhwingwcck. For the purpose of this Price
variation Clause, the final index figures shall apply.

Note 2 = The sole purpose of the above stipulation is to arrive at the entire contract under the various situations. The above stipulation
does not indicate any intentions to sell materials under this contract as movables.

Note 3 = The indices MP and W are regularly published by [EEMA in monthly basic price circulars based on information bulletins
from the authorities mentioned. These will be used for determining price variation and only ITEEMA Circulars will be shown

as evidence if required
General Conditions for admissibility of Escalation
1. The exact percentage of labour/material (excluding materials to be supplicd by the department bitumen/diescl and
petrol/cement/stee] eomponent for the work shall be approved by the authority while sanctioning the detailed Estimates.

2. The break-up of components of labour/materials (excluding materials to be supplied by the Department) bitumen/diesel and
peuol/cement/steel as indicated in Clause 45 have been predetermined as below :-

3. Labour 1585 Percent
4, Matenial 50.24 Percent
5. Diesel and Petrol __ 3.00 Percemt
6. Cement 1141 ___ Percent
7. Steel 1950 Percent
Total 100.00 100 Percent
3 While allowing price escalation the following shall be deducted fram the value of work done® e



(a) Cost of material supplied by the Department
(b) Cost of services rendered as per clause 34

(c) Secured Advance/any advance added earlier but deduc .

(d) Cost of extra items, the rates for which have been \:ilrl;'eildo':::‘r) ﬂfz‘elr WOk '3 Iomsemred.

4. The first statement of escalation shall be prepared at th N market rates/mut

done during ev or ¢ at the period shall be
I uring every quarter shall be taken into account At the leti
thereof shall be taken into account completion

5. For the purpose of reckoning the work done durin

preparation of bill as entered in the Measurement B

any period. The date of completion as finally record
6. The index relevant to

the calendar month.

7. Price adjustment clause shall be applicabl ] : - .

are not attributable to the conlraclgg_ able only for the work that is carried out with in the stipulated time of extension there of, as
If during th i .
iyl %n mcer!iat:)gmssl }:d respect of contract works stipulated to cost Rs. 50 Lacs or less, the value of work actually done excluding
al supplied by the Department exceeds Rs. 50 Lacs and leti iod i :
would be paysble anly in respect of . i cs and completion period is more than 3 months, then escalation
B 1hete Getally s Y — factio \.ralue of work in excess over Rs.50 lacs from the date of satisfying both the conditions.
i a e S e e T e B e e et
more than Rs. 50 Lacs. s amount would be payable only in respect of extended period if amount of work is

10. g:u?i:% Stll]lg contractor does not _ma_ke prorate progress in the first or another time span and the short fall in progress is covered up by him
luring subsequent ime span mrh.m original stipulated period then the price escalation of such work expected to be done in the previous
time span shall bc notionally give based upon the price index of that quarter in which such work was required to be done.

11. No claims for price adjustment other than those provided herein, shall be entertained.

5 - g 7 . . .

12.1f the period of completion including extended period attributable to Govt exceeds 3 months but cost does not exceeds more than
R§. 50 Lacs. No escalation is admissible.

13. Similarly, if cost of works increases more than Rs.50 Lacs but completion period including extended period attributable to govt, is less
than 3 months no escalation is admissible.

14 No provisional escalation is payable on the basis of indices of the previous quarter in absence of non-publication of indices for
concerned quarter by the RBL

15. Escalation is always payable quarterly and no provisional escalation is payable monthly or fortnightly.

16. In case at t_hc time of executing agreement, both the conditions (completion period 3 months and amount of work Rs. 50 Lacs) for
admissibility of price escalation are not fulfilled and subsequently due to additional work and extension of time attributable to
Government, both the conditions become fulfilled, in that case the escalation shall be payable from the date of satisfying both the
conditions and only for work done beyond Rs. 50 Lacs and in period of work beyond 3 months.

17. The contractor shall for the purpose of this conditions keep such books of account and other document as are necessary to show the
amount of any increase climbed or reduction available and shall allow inspection of the same by a duly authorized representative
of Government and further shall at the request of the BDO furnish, verified in such a manner as the BDO may required any
document so kept and such other information as the BDO may require.

Clause 46: Force Mejeure

Neither party shall be liable to each other for any loss or damage occasioned by or arising out of acts of God such as
unprecedented floods, volcanic eruptions, earthquake or other conclusion of nature and other acts.

Clause 47: General Discrepancies and Errors

In case of percentage rate tenders, if there is any typographical or clerical error in the rates shown by the department in the
'G' schedule the rates as given in the Basic Schedule of Rates of the Department for the area shall be taken as correct.

Clause 48: Post payment Audit & Technical Examination
The Government shall have right to cause an audit and technical examination of the works and the final bills of the contractor

including all supporting voucher, abstracts, etc. to be made within 2 years after payment of the final bill and if as a result of such
audit and technical examination any sum if found to have been over paid in respect of any work done by the contractor under the
contract or any work claimed by him to have been done by him under the contract and found not to have been executed ar executed
below Specifications, the contractor shall be liable to refund the amount of over payment and it shall be lawful for Department to
recover the same from him in the manner prescribed in clause 50 or in any other manner legally permissible and if is found that the
contractor was paid less than what was due to him under the contract in respect of any work executed by him under it, the amount of
such under-payment shall be duly paid by the Government to the contractor.

Clause 48 A:  Pre check or Post Check of Bills
The Government shall have right to provide a system of pre-check of contractor’s bills by a specified Organization, and payment by an
Engineer or an Accounts Officer/Sr. Accounts Officer/Chief Accounts Officer/ Financial Advisor, as the Government may in its absolute
discretion prescribe. Any over payments/excess payments detected, as a result of such pre-check or post check of Contractor's bills can be
recovered fiom the contractor’s bills, in the manner, herein before provided and the contractor will refund such over/excess payments.

Clause 48 B:  Check Measurements

The department reserves (o itself, the right to prescribe a scale of check measurement of work, in general, or specific scale for specific works,
or by other special orders (about which the decision of the department shall be final). Checking of measurement by superior officer shall
supersede measurements by the subordinate officer, and the former will become the basis of the payment. Any Over@xcess paymenis
detected, us 8 result of such check measurement or otherwise al any stage up to the date of completion and the defect removal period
specified clse-where in this contract, shall be recoverable from the Contractor, as any other dues payable to the Government.
Clause 49:

The contractor in course of the work should understand that all materials e.g. stone bricks/steels and other material
obtainable in the work by dismantling etc. will be considered as the property of the Government and will be disposed ofT o
the best advantage of the Government as per direction of the BDO.

Clause 50:  Recovery from Contractors
Whenever any claim against the contracior for the payment of 4 sum of money arises out of or under the contract, the
Department shall be entitled to recover such sum by appropriating, in part or whole of the Security Deposit, Security Deposit
at the time of the enlistment of the Contractor. In the event of security being insufficient or if no security has been taken then
the balance or the total sum recoverable as the case may be, shall be deducted from any sum then du or which at any time
there after may become due to the contractor, under this or any other contract with the Government of Rajasthan. Should this
sum be not sufficient to cover the full amount recoverable, the contractor shall pay to the D ent on demand the balance

25—

ually agreed rates.

taken into account. For subsequent statement
. cost of waork
of work, the work done during the last quarter or fraction

g any period, the bills prepared during the period shall be considered

| T The dates of
ook by the Assistant Engineer shall be the guiding factor to decide the bill :elevam ‘:o
ed by the competent authority in the Measurement Book shall be the criterion.
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remaining due. The department shall further have the right 1o affect such recoveries under Public Demands Recovery Act.

jause 51 urisdiction urt

In the event of any dispute arising between the parties hereto in respect of any of the matters comprised in this agreement,
the same shall be settled by a competent court having jurisdiction over the place where agreement is exccuted and no other
court, afier completion of proceedings under clause of this Contract.

Clause 52: Additional Performance Guarantee
If the difference in the rate quoted by the lowest bidder with respect t the rate analysis based on current market ratﬂc is more
than 10% then the bid shall be considered as "Unbalanced bid" in that case an "Additional performance guarantce equal to
the difference between the amount of the rate analysis and the amount of lowest bid- shall be taken from the bidder.




RAJASTHAN PUBLIC WORKS DEPARTMp:

' (1O APPE
NT CONTRACTORY LABOUR REGULATIONS
culled “The Rujasthun public Works 1)

epuriment contracta’s s §
o8 othorwlye ae Lt , s Vabenit Begiilations
om0 eexpromed or ndicated, (e followling wrds and exprossions shall bas the
espectively, that iy (o wy; - | |

short title: These repulations may be
Definitlon: In these regulutions uple
meaning hereby nssigned (o

(i) "Labour” means workers employed by 4 Rai ’

o other person or by an agent on his ﬁchulll'“mthu" W, Department conteacior direetly, or indirectly threnigh a subs.comtrseten

(i) “Fair Wage" means minimum wages for " y
Wages Act, 1948, aes lor time or piccework fixed or revived by the State Government under the Minimurn

(i) "Contractor" shall inclu
s de every person whether sub-contractor or headman or Agent etnploying labour on the work takeen on

(iv) "Wages" shall have th i \

3. Display of Notle ¢ same meaning ag t'lcl'inul in the puyment of Wagen Act and includes time and ploce rats wages
The ¢ fore he ¢ ; ,
in zo‘:l"?::;ﬁ: “ll“'" () bofore he commences his work on contract, display and correctly maintain and comtinue 10 display and
the rng Pof places on the work notices in English and the correctly maintain in Hindi, by the majority of the workers giving
Lab © c wages which huv.c been certified by the Executive Engincer, the Superintending ngineer, the Chief Engineer o
n‘mi::; m(:hmcngii:%;‘.’r' “3 t{f‘“‘ wages and the hours of works for which such wages are earned, and (b) send a copy of such

-ertifying Officers,
4. Payment of Wages:
(1) Wages due to every worker shall be paid to him direct,
(i) - All wages shall be paid in current coin or currency or in both.

5. Fixation of wage periods:

(I) The contractor shall fix the wage periods in respect of which the wages shall be payable,

(i)  No wage period shall exceed one month.

(iii) Wages of every workman employed on the contract shall be paid before the expiry often days after the last diay of the wage

period in respect of which the wages are payable, .

(iv) When the employment of any worker is terminated by or on behalf of the contractor, the wages earned by him shall be paid
before the expiry of the day succeeding the one on which his employment is terminated,

(v)  All payments of the wages shall be made on a working day except when the work is completed before the expiry of the wage
period, in which case, final payments shall be made within 48 hours of the last working day.

6.  Wage book and Wage Slips etc.: ) ‘

(i)  The contractor shall maintain a Wage Book of each worker in such form as may be convenient but the sarme shall include the

following particulars: -
(a) Rate of daily or monthly wages.
(b) Nature of work on which employed. _
(c) Total number of days worked during each wage period. ‘
(d) Total amount payable for the work during cach wage period. .
(€) All deductions made from the wages with an indication in each case of the ground for which the deduction is made.
(f) Wages actually paid for cach wage period.

(i) The Contractor shall also maintain a wage-slip for each worker employed on the work

(i) The Executive Engineer may grant an exemption from the maintenance of the wage books and wages slips o a contractor
who, in his opinion, may not directly or indircctly employ more than 50 persons on the work.

7. Fines and deductions which may be made from wages:

(i) The wages of a worker shall be paid to him without any deductions of any kind except those authorized namely the following: -

(a) Fines _ ’

(b) Deduction for absence from duly i.e. from the place or places where, by the terms of his employment, he is required to work.
The amount of deduction shall be in proportion to the period for which he was absent,

(c) Deductions for damages to or loss of goods expressly entrusted to the employed person for custody or loss or any other
deductions of money, which he is required to account where such damages or losses are directly attributable to his neglect or
default.

(ia) The Rajasthan Government may from time to time, allow deductions other than those specified in clause (i) above

(i) No fines shall be imposed on a worker and no deductions for damage or loss shall be made until worker has been given an

apportunity of showing cause against each fine or deductions,

(iii) The total amount of fines, which may be imposed in any one-wage period on a worker, shall not exceed an amount equal 1o
three paise in rupee of the wage payable Lo him in respect of that wage period,

(iv) No fine imposed on any worker shall be recovered from him by installments or after the expiry of 60 days from the date on
which it was imposed.

8. Register of fines etc.: The contractor shall maintain a register of fines and of all deductions for damage or loss. Such register
shall mention the reasons for which fine was imposed or deduction for damage or loss was made. The Contractor shall maintain
both in English and local Indian Language, a list approved by the Labour commissioner clearly stating the acts and omission for
which penalty of fine may be imposed on a workman and display it in a good condition in a conspicuous place on the work

9. Preservation of Register: The wage register the wage card and the register of fines deductions required to be maintained under
these regulations, shall be preserved for 12 months after the date of the 1™ entry made in them.

10.

Powers of Labour Welfare Officer to make investigation of enquiry: The Labour Welfare Officer or any other person,
authorized by the Statc Government on their behalf, shall have power to make enquiries with a view to ascertaining and
enforcing due and proper observance of the fair wage clauses and provisions of the regulations. He shall, investigate into any
complaint regarding default made by the Contractor or Sub-contractor in regard to such provisions,

Report of Labour Welfare Officer; The Labour Welfare Officer or other person, authorized a aforesaid, shall submit a repon
of the result of his investigation or enquiry to the Exccutive Engineer concerned indicating the extent, if any, to which the default
has been committed with a note that necessary deductions from the contractors bill be made and the wage and other dues be paid
to the labour concerned. In case contractor under clause 12 of these regulations makes an appeal, the Executive Engincer will
mike actual payment to Labours afler the Labour commissioner had given decision on such appeal.

—
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SCHEDULE OF MATER]
ALS TO BE SUPPLIED By THE DEPARTME
- .
(Referred to in Clause 10 T
Quantity

———
<o Particulars

Rat
e Place of Delivery

Unit Rupees

SC
HEDULE OF MACHINERY/T&P TO BE SUPPLIED BY THE DEPARTMENT

e following Machinery T&P s ; v = Rules of e Ucps
for : N if available, to he Comtractor oo boe 2s P R L La .
SUPPb for machinery and T&P to the Contractors on hire (Referred to i Clause 10 ’: ' )

S No. ftem
Rate Place of Delivery and resurn

Progress Statement referred on Clause 2 of Conditions of Conditions of Confract

Name of Work Date from which the work | Date from which the work Monthiy rate of progress
should be completed sheald be completed

Th:CmmWhaSbcdlinformedlhatlhiswnderhaSbeeﬂacceptfd.

Deted Signaners of Commacor

Dated Signature of BDO

NOTES: - FOR FILLING IN THE PROGRESS STATEMENT FORM

{. Columns of 2,3, and 4 musl be initialed and dated by the contractor.

2. Columo 4 must be initialed and dated by the Chief Engineer or other duly authonzed Engmeer also

3 The dm in column 2 should correspond to the date on which the order (0 COmImence work is given to the COBITCI read Wil
Clause 2 of the canditions of contract

4 The dase in column 3 must carrespond (o the period stated i Sub clause (€) of the memorandum below "Tender for works **

5 Column 4. This will ordinarily be worked out proportionately, this if Rs. 24,0000~ s the cost of the whole o poruom of work
tendered for, and six months period of completion, then the monthly rate of progress should be Rs. 4,000 If nocessary. quamins
may also be specified In this column at the discretion of the Chuef Engineer

6  The certificale as o inlimation acceplance of tender printed at the foot of the form, must be signed and dated both by the Chsef

Enpncaormhnrd\uyludmnudlingmeannhhcumuu g“ﬁ\(],_
7 Q‘!SI «(2‘

Q== E &
o T ™
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':_’
Y EKNMEAT OF RAJASTHAN
§ INANCE DEPARTMENT
| ‘ N (GRT DIVISION)
o | HOFDTWES AR Pan-ll g, daed 19032007

ru‘ul" MNao l/ [} P (’f -
ORDER J2003

Pobl ‘?‘c Giavermot has been pleased 1o order that the fallow ing amendments hall be made I
shlic Works Financeal & Account, Rules:

‘ \he existing Mote | (d) of Rule 597 of PWFRAR Part-l shall aiimtauied - 4 3t

(d) (}T\uiﬂﬂ workyspoci-l (q).i“ works . Geurity dcp()“[ will he refunded
months efter completion, of EXpY of one full rainy scasct or afet expir !
defect Niability period us decided by the concerned Adminyars Ve [ Jepartmen!
whichever is later provided the final bill has been pud”

2 Aﬁﬂwﬂme\{d)-s.tme.-mmu)mube.amuma.-

*(e)  Incesc of PWD original works/special repairs work '
10.00 lscs, partisl amount of Security "+ will be refunded dum;thc'dffw
fiability period @ 10% of SD smoun! aficr lapse of On€ yeas

there afier lo%ofaighdno-!dsnuunmdofac subsequent Y2
The remaining amount of SD be refanded after the cxpify of defect limbility

period "
‘The existing L1ause 17(d) of =Conditions of Contract” it Appendix
Pari-1] shall be sulgrituted as under -

x1 of pWh&AR

R

~{d) Original works/specitl repoies works : Security deposit # ! pe refunded ¥
5 afier com] Jetion, @F €XpITY of one full cainy scason, of aftef expuy o
nent, whichevel

defect liability period 88 defined in L7 specisl condition of agreer
is lster provided the Ginal bill has boct paid.”

4. Afler the Clause 47 (d) as shove.® pew e (€) shall be addcd 8s undes

(e} MamoIPWDaighﬁmkmmehsmumymm:uw»Rs 10 00
i of Security Deposit will pe refund § during the defect

after lapse of one year of complction and
of §D & the cud Of cach subsequent yeaf The

ount of SD be refunded after the expiry of defect libitits penod ™
By Order

¥

Oyificer on Special Dut

i e ™ P g




Copy forwarded for infore

I Ihe ,':._\-u- mtand Oenctul E::;::;'/:;?l)’ ::I::t:lr)l:i::fn G,

:":‘iur;:r:‘;:l::;::\::l\ ISecretary, PWDPHEDArrigation/ 1 NPC ADForest/ W ater

Chaman, REBCCRID/ Adn inistrator, Agriculture Marketing Board

l?w Argu Development Commissioner, Bikaner/E.ota.
v The Chief Enginevt, PWDmigation/P HEDAGHP, Bikaner and Jrisalmer/CADAGR D
Brkaner/CAT(Chambal Kota™Mahi Project/Bisalpur Project/S idhmukh Nohar
Project anumangarh(Nonh)CE PHED, (PMC Project) Chura
¢ Al Sections of Finance Department.
Director, Treasury & Accounts/Inspection/Local Fund Audit Depant
laipur.

£ The Financial Advisot/Chicl Accounts Officer, RWSSMB/
FWDArrigationPHEDAGNBAGNP Bikaner/CAD{IGNPYSidhmukh Nohas
ProjectHanumangarh/Bisalpur Project, Jaipur.

g, Admr.Reforms Department.
10, Guard File. 2, wBn Mn

ment, Vitia Bhawan

§r. Accounts Officer
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IR

Fhe Vngineey 1n charge soom afler defec arises shall
Mency and/ or his wuthar s zed reprEsentmtive om phone and
Hothe defect within the prescribed  pernod
YVt nndd severity of defect

v nuulhuﬂnu
AR LT R XTI PR I T4 T o

i
Winis days o rends ony e

which ay be n

" ;'“'"”'"i""“"“ Al':l“ 13 Consimuble Arte les fike tube rods, CpL Bulbs, 17 fuses
AHETIEN, Clas (g will 1ye tepluced by the cligm de YARUNEN! o user department ar 1
YW conl g Wrrangemeg ' ! et der P o

B Onher Hemp

| 1.0 el mcluding Gitting and fixtures,

2 Flt and Vscalators,

L} Alr cooling/Aly cnmhlinniug/llculinu, System,

A Fire fighting wystem,

L} CCTV, FPARX

6 Sccurity system equipments,

7.

Electric Motorg Pumps.

In additions 10 the above item

8 the BDO may add more items
seems Lo be covered under 2

as per the nature of work which
year guarantee from the date of ¢

ommissioning.
GENERAL

! rks during Defect Liability Period:

The contracting agency shall undertake joint detailed inspection along with BDO/

AEn, at least once in three months in case of all Road/Bridge/C.D. works. The BDO can reduce
this frequency in case of emergency. The Contraction agency shall forward to the BDO the record

of inspection and rectification within 15 days after the joint inspection. The Contracting agency
shall pay particular attention on those road sections, which are likely to be damaged during rainy
scason,

Once register has to be maintained by every AEn for recording the inspection details of works
in his jurisdiction under defect liability period.

2. Conditions regarding Security Deposit

Security for DLP

. . : . f Bank

contracting agency shall have to furnish security deposit in the form o 3an
&Zrantee for I%Lg as per requirements of clau_se 37 (e) of Contract Agreement, valid
from the date of complection, which shall be assigned by the BDO.

Forfeiture of SD

If case contraction agency fails to rectify the defects wkillhi; Sgpulllztﬁd peri(?df;o;lxt:s:i :2
i >oncerne tact agreement, the S serve a
him by the BDO concerned under con ( o s Pl
i i from the date of issue to rectify the defects. s
for 15 days time from reckoneq . ~— _ ' e
i 3 to notice and fails in rectification of de |
contraction agency not responding : : tion s
¢ sk ¢ st of the contracting agency.

i ot the defects removed at the risk and cost o ( cy. n i
wmr‘lg:z:sll:lr;fr;ri)cf Bank Guarantee and action under elistment rules etc. shall be taken
as enc _
against the contraction agency by the competent authority.

The defect arises due to earthquake, cyclone, and natural calamities shall not be the
e ec

responsibility of contraction agency. A/:’;éé?\\/
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BLOCK DEVELOPMENT OFFICE JHADOL
— G SCHEDULE

Name of Work: Moo wor svar fador F=d Aax g o wirafie grarnfite & v & site e wraa
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