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SECTION – 1 

Notice Inviting Tender 

GOVERNMENT OF MADHYA PRDESH 

PUBLIC WORKS DEPARTMENT 

DIVISION-NARMADAPURAM. 

NIT. No. ......................................... Dated ............... 

 
Online percentage rate bids for the following works are invited fromregisteredcontractors and Firms of 

repute fulfilling registration criteria: 

 

1. Interested 

bidders   can 

view the 

detailed NIT on 

the website 

https://mptend 

ers.gov.in 

2. The Bid Document can be purchased only online from .................., 17.30 PM to .............. , 17.30 PM. 

3. Amendments to NIT, if any, would be published on website only, and not in newspaper. 

 

 

Executive Engineer 

P.W.D. Dn. Narmadapuram. 

S. No. 

/Pkg/ 

Code 

 

Name of Work 

District (s) 
Probable Amount of Contract 

(Rs. in lakh) 

Period of 

Completion 

1 Construction of 

Surajkund, Dhansi to 

Chilachon Kadhaiya 

road. 

Narmada- 

puram 

Rs. 585.56 Lacs 

[Rs. Five crore eighty 

five lacs fifty six 

thousand only] 

08 [Eight] 

months 

i/c rainy 

season. 

 



Notice Inviting Tender 

GOVERNMENT OF MADHYA PRDESH, 

PUBLIC WORKS DEPARTMENT 

OFFICE OF THE EXECUTIVE ENGINEER, P.W.D. DN. NARMADAPURAM [M.P.] 

SECOND - CALL 

NIT. No. ......................................... Dated ............... 

Online percentage rate bids for the following works are invited from registered contractors and Firms of 

repute fulfilling registration criteria:- 

 

S. 

No. 

/Pkg/ 

Code 

 

Name of Work 

District 

(s) 

Probable 

Amount of 

Contract 

(Rs. in lakh) 

Earnest Money 

Deposit (EMD) 

(In Rs.) 

 

Cost of Bid 

Document 

 

Category of 

Contractor 

Period of 

Comple- 

tion 

1 2  3 4 5 6 7 

1 Construction of 

Surajkund, 

Dhansi to 

Chilachon 

Kadhaiya road. 

N'Puram Rs. 585.56 

Lacs [Rs. 

Five crore 

eighty five 

lacs fifty six 

thousand 

only] 

Rs. 585560/- 

[Rs. Five lacs 

eighty five 

thousand five 

hundred sixty 

only] 

Rs. 20000/- 

[Rs. 

Twenty 

thousand 

only] 

Centralized 

PWD 

Registration 

08 [Eight] 

months 

i/c rainy 

season. 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost on the website 

https://mptenders.gov.in 

2. Bid Document can be purchased after making online payment of portal fees. 

3. At the time of submission of the Bid the eligible bidder shall be required to: 

i) pay the cost of Bid Document; 

ii) deposit the Earnest Money;(Online Mode Only) 

iii) Submit a check list and 

iv) Submit an affidavit. 

Details can be seen in the Bid Data Sheet. The above details are to be submitted online only. 

https://mptenders.gov.in/


4. ELIGIBILITY FOR BIDDERS: 

(a) At the time of submission of the Bid the bidder should have valid registration with the Government of 

Madhya Pradesh, PWD. However, such bidders who are not registered with the Government of Madhya 

Pradesh and are eligible for registration can also submit their bids after having applied for registration 

with appropriate authority. 

(b) The bidder would be required to have valid registration at the time of signing of the Contract. 

(c) Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture of the 

earnest money deposit. 

5. Pre-qualification – Prequalification conditions, wherever applicable, are given in the Bid Data Sheet. 

6. Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data Sheet. 

7. Pre Bid meeting – A pre bid meeting will be held on ..............., ................ in the Office of the 

........................................................ 

8. The Bid Document can be purchased only ................., 17.30 PM to ............ , 17.30 PM. 

9. Amendments to NIT, if any, would be published on website only, and not in newspaper. 

 

 

Executive Engineer 
P.W.D. Dn. Narmadapuram. 



 

 

 

 

 

1. SCOPE OF BID 

SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

The detailed description of work, hereinafter referred as ‘work’, is given in the Bid Data Sheet. 

2. General Quality of Work: 

The work shall have to be executed in accordance with the technical specifications specified in the Bid Data 

Sheet/Contract Data and shall have to meet high standards of workmanship, safety and security of workmen 

and works. 

3. PROCEDURE FOR PARTICIPATION IN E-TENDERING 

The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4. ONE BID PER BIDDER 

4.1 The bidder can be an individual entity or a joint venture. The requirement of joint venture is given in the Bid 

Data Sheet. 

4.2 No bidder shall be entitled to submit more than one bid whether jointly or severally. If he does so, all bids 

wherein the bidder has participated shall stand disqualified. 

5. Cost of Bidding 

The bidder shall bear all costs associated with the preparation and submission of his bid, and no claim 

whatsoever for the same shall lie on the Government. 

6. Site Visit and examination of works 

The bidder is advised to visit and inspect the Site of Works and its surroundings and obtain for itself on its 

own responsibility all information that may be necessary for preparing the bid and entering into a contract 

for construction of the work. All costs in this respect shall have to be borne by the bidder. 

B. BID DOCUMENTS 

7. CONTENT OF BID DOCUMENTS 

The Bid Document comprises of the following documents: 

1. NIT with all amendments. 

2. Instructions to Bidders, bid data sheet with all Annexure 

3. Conditions of Contract: 

i. Part I General Conditions of Contract and Contract Data with all Annexure sand 



ii. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings. 

6. Priced Bill of Quantities 

7. Technical and Financial Bid 

8. Letter of Acceptance 

9. Agreement and 

10. Any other Document(s), as specified. 

 

8. The bidder is expected to examine carefully all instructions, conditions of contract, the contract data, forms, 

terms and specifications, bill of quantities, forms and drawings in the Bid Document. Bidder shall be solely 

responsible for his failure to do so. 

9. Pre-Bid Meeting (where applicable) 

Wherever the Bid Data Sheet provides for pre-bid meeting: 

9.1 Details of venue, date and time would be mentioned in the Bid Data Sheet. Any change in the schedule 

of pre-bid meeting would be communicated on the website only, and intimation to bidders would not 

be given separately. 

9.2 Any prospective bidder may raise his queries and/or seek clarifications in writing before or during the 

pre-bid meeting. The purpose of such meeting is to clarify issues and answer questions on any matter 

that may be raised at that stage. The Employer may, at his option, give such clarifications as are felt 

necessary. 

9.3 Minutes of the pre-bid meeting including the gist of the questions raised and the responses given 

together with any response prepared after the meeting will be hosted on the website. 

9.4 Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the Bid Document, it 

shall be done by issuing amendment to the online NIT. 

10. Amendment of Bid Documents 

10.1 Before the deadline for submission of bids, the Employer may amend or modify the Bid Documents by 

publication of the same on the website. 

10.2 All amendments shall form part of the Bid Document. 

10.3 The Employer may, at its discretion, extend the last date for submission of bids.By publication of the same 

on the website. 

C. PREPARATION OF BID 

11. The bidders have to submit their bids online as per guidelinesgiven in the portal. 

12. DOCUMENTS COMPRISING THE BID 

The bid submitted online by the bidder shall be in the following parts: 



Part 1 – This shall be known as Envelope A and would apply for all bids.OnlineEnvelop A shall contain 

the following as per details given in the Bid Data Sheet: 

i) Registration number or proof of application for registration and organizational details in format 

given in the bid data sheet. 

ii) Payment of the cost of Bid Document; 

iii) Earnest Money and 

iv) An affidavit duly notarized. 

The above details are to be submitted online only. 

Part 2 – This shall be known as online Envelope B and is required to be submitted only in works where 

pre-qualification conditions and/or special eligibility conditions are stipulated in the Bid Data Sheet. Online 

Envelop B shall contain a self-certified sheet duly supported by documents to demonstrate fulfillment of 

pre-qualification conditions. 

Part 3 – This shall be known asonlineEnvelope C and would apply to all bids. Envelop C shall contain 

financial offer in the format prescribed format enclosed with the Bid Data Sheet. 

13. LANGUAGE 

The bid as well as all correspondence and documents relating to the bid exchanged by the Bidder and the 

Employer shall be in English or Hindi. Supporting documents and printed literature that are part of the Bid 

may be in another language provided they are accompanied by an accurate translation of the relevant 

passages in English. In such case, for the purposes of interpretation of the bid, such translation shallgovern. 

14. TECHNICAL PROPOSAL 

14.1 Only, in case of bids with pre-qualification conditions defined in the Bid Data Sheet, the Technical 

Proposal shall comprise of formats and requirements given in the Bid Data Sheet. 

14.2 All the document/information enclosed with the technical proposal should be self-attested and 

certified by bidder. The bidder shall be liable for forfeiture of his earnest money deposit, if any 

document/information are found false/fake/untrue before acceptance of bid. If it is found after 

acceptance of the bid. The bid sanctioning authority may at his description forfeit his performance 

security/guarantee security deposit, enlistment deposit and take any other suitable action. 

 

 

15. FINANCIAL BID 

i. The bidder shall have to quote rates in format referred in bid data sheet, in overall percentage, and not 

item wise. If the bid is in absolute amount, overall percentage would be arrived at in relation to the 

probable amount of contact given in NIT. The overall percentage rate would apply for all items of 

work. 

ii. Percentage shall be quoted in figures as well as in words. If any difference in figures and words is 

found, lower of the two shall be taken as valid and correct. 



iii. The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other levies; and the 

Employer shall not be liable for the same. 

iv. The material along with the units and rates, which shall be issued, if any, by the department to the 

contractor, is mentioned in the bid data sheet. 

16. PERIOD OF VALIDITY OF BIDS 

The bids shall remain valid for a period specified in theBid Data Sheet after the date of “close for biding” as 

prescribed by the Employer. The validity of the bid can be extended by mutual consent in writing. 

17. EARNEST MONEY DEPOSIT (EMD) 

17.1 The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in the amount specified in the 

Bid Data Sheet. 

 

17.2 The EMD shall be in the form of Fixed Deposit Receipt of a scheduled commercial bank, issued in favour of 

the name given in the Bid Data Sheet. The Fixed Deposit Receipt shall be valid for six months or more after 

the last date of receipt of bids. However other form(s) of EMD may be allowed by the employer by 

mentioning it in the bid data sheet. 

17.3 Bid not accompanied by EMD shall be liable for rejection as non-responsive. 

17.4 EMD of bidders whose bids are not accepted will be returned within ten working days of the decision on 

the bid. 

17.5 EMD of the successful Bidder will be discharged when the Bidder has signedtheAgreementafterfurnishing 

the required Performance Security. 

17.6 Failure to sign the contract by the selected bidder, within the specified period, for whatsoever reason, shall 

result in forfeiture of the earnest money deposit. 

SUBMISSION OF BID 

18. The bidder is required to submit online bid duly signed digitally. 
 

 
D. OPENING AND EVALUATION OF BID 

19. PROCEDURE 

19.1 Envelope ‘A’ shall be opened first online at the time and date notified and its contents shall be 

checked. In cases where Envelop ‘A’ does not contain all requisite documents, such bid shall be 

treated as non-responsive, and Envelop B and/or C of such bid shall not be opened. 

19.2 Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the same shall be opened online at 

the time and date notified. The bidder shall have freedom to witness opening of the Envelop ‘B’. 



Envelop ‘C’ (Financial Bid) of bidders who are not qualified in Technical Bid (Envelop ‘B’) shall not 

be opened. 

19.3 Envelope ‘C’ (Financial Bid) of bids shall be opened online at the time and date notified. The bidder 

shall have freedom to witness opening of the Envelop ‘C’. 

19.4 After opening Envelop ‘C’ all responsive bids shall be compared to determine the lowest evaluated 

bid. 

19.5 The Employer reserves the right to accept or reject any bid, and to annul the biding process and reject 

all the bids at any time prior to contract award, without incurring any liability. In all such cases 

reasons shall be recorded. 

19.6 The Employer reserves the right of accepting the bid for the whole work or for a distinct part of it. 

20. Confidentiality 

20.1 Information relating to examination, evaluation, comparison and recommendation of contract award 

shall not be disclosed to bidders or any other person not officially concerned with such process until 

final decision on the bid. 

20.2 Any attempt by a bidder to influence the Employer in the evaluation of the bids or contract award 

decisions may result in the rejection of its bid. 

 

 

 

 

E. AWARD OF CONTRACT 

21. Award of Contract 

The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ (LOA) that his bid has 

been accepted. 

22. Performance Security 

22.1 Prior to signing of the Contract the bidder to whom LOA has been issued shall have to furnish 

performance security of the amount, in the form and for the duration, etc. as specified in the Bid 

Data Sheet. 

22.2 Additional performance security, if applicable, is mentioned in the Bid Data Sheetand shall be in the 

form and for the duration, etc. similar to performance security. 

23. Signing of Contract Agreement 



23.1 The successful bidder shall have to furnish Performance security and additional performance 

security, if any and sign the contract agreement within 15 days of issue of LOA. 

23.2 The signing of contract agreement shall be reckoned as intimation to commencement of work. No 

separate work order shall be issued by the Employer to the contractor for commencement of work. 

23.3 In the vent of failure of the successful bidder to submit Performance Security and additional 

performance security, if any or sign the Contract Agreement, his EMD shall stand forfeited without 

prejudice to the right of the employer for taking action against the bidder. 

24. CORRUPT PRACTICES 

The Employer requires that bidders observe the highest standard of ethics during the procurement and 

execution of contracts. In pursuance of this policy, the Employer: 

i. may reject the bid for award if it determines that the bidder recommended for award has, directly or 

through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in competing for the 

Contract; and 

ii. may debar the bidder declaring ineligible, either indefinitely or for a stated period of time, to 

participate in bids, if it at any time determines that the bidder has, directly or through an agent, 

engaged in corrupt, fraudulent, collusive, or coercive practices in competing for, or in executing, a 

contract. 

For the purposes of this provision, the terms set forth above are defined as follows: 

a. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 

anything of value to influence improperly the actions of another party; 

b. “fraudulent practice” means any act or omission, including a misrepresentation, that knowingly 

or recklessly misleads, or attempts to mislead, a party to obtain a financial or other benefit or to 

avoid an obligation; 

c. “coercive practice” means impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a party; 

d. “collusive practice” means an arrangement between two or more parties designed to achieve an 

improper purpose, including influencing improperly the actions of another party. 

 

 

[End of ITB] 



Bid Data Sheet 

GENERAL 

SR. 

No. 
PARTICULARS DATA 

1 Office Inviting Tender Chief Engineer (BPL Zone), P.W.D. Bhopal. 

2 NIT No. 08/2026 

3 Date of NIT ................. 

4 Bid document download 

available from date & time 
..................., 10.30 AM to .............. , 17.30 PM 

5 Website link https://mptenders.gov.in 

SECTION 1 - NIT 

NIT 

CLAU 

SE 

PARTICULARS DATA 

2 Portal Fees 
(also known as processing fee) 

As notified in E-tendering website 

3 Cost of Bid Document Rs. 20000/- [Rs. Twenty thousand only] 

Cost of Bid Document Payable 
at 

Public Works Department, M.P. 

Cost of Bid Document In favor 

of 

Madhya Pradesh State Electronics 

Development Corporation Ltd. 

4 Affidavit Format As per 'Annexure- B' 

5 Pre-qualifications required YES 
required as below: 

  In case of Roads and Bridge works costing more than 
  Rs. Two Cr. 
  AndIn case of Building works costing more than Rs. 
  OneCr. 

  Amended Vide no 2582479/2025/19/Yo/813 
  dated 25.03.2025 

 If Yes, details As per' Annexure- C' 

  
(Evaluation by Chief Engineer who will 

  intimate reasons to disqualified bidders) 

6 Special Eligibility 

(if yes, prior permission of E-in- 

C required) 

NO 

If Yes, details As per 'Annexure -D' 

7 Key dates As per 'Annexure -A' 

 

 

Bid Data Sheet 
 

https://mptenders.gov.in/


SECTION 2 - ITB
1 

ITB 

CLAUS 
E 

PARTICULARS DATA 

1 Name of the ‘Work’ Construction of Surajkund, Dhansi to 

Chilachon Kadhaiya road. 
2 Specifications&SOR As per 'Annexure – E' 

in addition to as below: 
(a) In case of Roads and Bridge works: 

'SPECIFICATION FOR ROAD AND 

BRIDGE WORK (fifth Revision) By 

MORTH 

(b) Stipulation of SOR for Road & Bridge w.e.f. 

11.04.2025 and its amendments Issued upto 

date of N.I.T. 

(c) Stipulation of SOR for Electrical works (w.e.f. 

01-01-2024 and its amendments Issued up to 

date of N.I.T. 

(d) Stipulation of SOR for Building work w.e.f. 
01.01.2024 and its amendments Issued up to 
date of N.I.T 

3 Procedure for participation in e- 

tendering 

As per 'Annexure – F' 

 

 

 

4 

Whether Joint Venture is allowed. No, 

allowed as below: 

In case of Roads and Bridge works costing more than 

Rs. Twenty five Cr. 

Additional Special Condition Govt. Order of MP 

PWD Order 4648/2023/19/Yo/4734 Dated 26/09/02023 

If yes, requirement for Joint Venture As per 'Annexure – G' 

 

 

 

12 

Envelope-A containing : 

i. Organizational details as per 

'Annexure H' 
ii. Cost of Bid Document 

iii. EMD 

iv. An affidavit duly notarized as 

per 'Annexure- B' 
should reach in physical form in the 

office of : 

Online Only 

 

Rs. 20000/- 

Rs. 585560/- 

Online Only 

14 Envelope-B Technical Proposal As per 'Annexure - I' (FormatI-1to I-5) 

Note: The technical evaluation will be done only on 

the basis of considering ( I-1) ,( I-2), ( I-3), ( I-4), ( I-5) 

(A) (B) (C) (D) And will be part of Pre qualification 
Amended Vide no 3042/3465147/2025/Yo/19 dated 

08.09.2025 

15 
Envelope-C Financial Bid As per 'Annexure - J ' 

Materials to be issued by the department As per 'Annexure - K' 

16 Period of Validity of Bid 120 Days 

 

 

 

 

 

 

 

 



Bid Data Sheet 
ITB 

CLAUSE PARTICULARS DATA 

 

 

 

 

17 

Earnest Money Deposit 
Rs. 585560/- [Rs. Five lacs eighty five 

thousand five hundred sixty only] 

Forms of Earnest Money Deposit Online payment only. 

EMD valid for a period of - 

FDR must be drawn in favour of Madhya Pradesh State Electronics 

Development Corporation Ltd. 
21 Letter of Acceptance (LOA) As per 'Annexure -L' 

(A formal work order on request of contractor 

may be issued.) 

 

 

 

 

 

 

 

 

 

 

 

 

22 

Amount of Performance Security 5% of Contract Amount for Road and Bridge works; 
5% of the Contract Amount for building works. 

Additional Performance 

Security, if any 

Equal to an amount arrived at, by multiplying 
the contract amount with difference of 

percentage between percent rates (below/minus) 
of successful bid and 10% percent 

(below/minus), considering bid rates less than 

Ten percent below PAC, to be unworkable and 
shall require additional performance security 

(guarantee). valid up to – Till stipulated time of 
completion plus three months(Amended vide 

Govt. memo No. 53/02/2011/Yo/19/524 

Bhopal dt. 14-02-2025) 

Performance Security in the 

format 

As per 'Annexure- M-1' 

Performance Security in favor of Executive Engineer, P.W.D. Division, 

Narmadapuram. 

Performance Security valid up 

to2 

As provided in the Contract Data 
(Amended vide Govt. memo No. 
1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Annexure – A 
(See Clause 1, 7 of Section 1 –NIT) 

 

KEY DATES-As provided in the portal ( https://mptenders.gov.in) 

Note: Original term deposit receipt of earnest money deposit and affidavit shall be submitted by the bidder so as to 

reach the office as prescribed in bid data sheet, at least before the bid opening date. 

 

 

KEY DATES 

S.No. Particulars Date Time 

1. Publishing Date 18/05/2026 18.55 

2. Document Download/Sale Start Date 18/05/2026 18.55 

3. Seak Clarification Start Date - - 

4. Seak Clarification End Date - - 

5. Pre Bid Meeting Date 22/05/2026 12.30 

6. Bid Submission Start Date 18/05/2026 18.55 

7. Bid Submission Closing Date 02/06/2026 17.30 

8. Bid Opening Date 04/06/2026 10.30 

EMD and all Documents submission online only. 

Chief Engineer,(Bhopal Zone), 

Public Works Department Bhopal 

https://mptenders.gov.in/


 
 

 

 

 

 

 

 

 

Annexure – C 



(See Clouse-5 of Section 1 – NIT) 

PRE-QUALIFICATIONS CRITERIA 

 

The bidder should have: 

A. Financial 

i. experience of having successfully executed: 

a) three similar works, each costing not less than the amount equal to 20% of the probable amount of 

contract during the last 5 financial years; or 

b) two similar works each costing not less than the amount equal to 30% of the probable amount of 

contract during the last 5 financial years; or 

c) one similar work of aggregate cost not less than the amount equal to 50% of the probable amount of 

contract during the last 5 financial years; 

j. Average annual construction turnover on the construction works not less than 50% of the probable 

amount of contract during the last 5 financial years. 

k. Executed similar items of work in any one financial year during the last 5 financial years, which should 

not be less than the minimum, physical requirement, if any, fixed for the work. 

l. Bid Capacity – Bidder shall be allotted work up to his available bid capacity which shall be worked out 

as given in format I-2 of Annexure-I 

B. Physical 

Physical qualifications for the work shall be as below 
 

S.no Particulars Quantity Period 

1 Physical qualification required NA 

2 Earth Work 

3 Concrete work 

(The Employer shall specify all physical qualifications required). 

 

Note: Above criteria is indicative, subject to suitable stipulations by the departments and specific 

Bid. 



 

- 

Annexure – D 
(See Clouse-6 of Section 1 – NIT) 

 

SPECIAL ELIGIBILITY CRITERIA 

 

 

The bidder should have experience of: 

A. Erection of Steel Gates - ---------- 

 
B. Construction of tunnel ---------- 

 
 
 
 

 
Note: Above criteria are indicative, subject to suitable stipulations by the departments and specific bid. 



1. Specifications for road and bridge works revision (v) MORTH 

 

2. Stipulation of SOR for Road & Bridge w.e.f. 11-04-2025 and its 

amendmentsIssuedup to date of N.I.T. 

3. Stipulation of SOR for Electrical works (w.e.f. 01-01-2024 and its 

amendmentsIssued up to date of N.I.T. 

4. Stipulation of SOR for Building work w.e.f. 01.01.2024 and its 

amendments Issued up to date of N.I.T 

 

 

 

 

 

 

 
The provisions of general / special conditions of contract, those specified elsewhere in the bid 

document, as well as execution drawings and notes, or other specifications issued in writing by 

the Employer shall form part of the technical specifications of this work. 

Annexure – E 
(See Clouse-2 of Section 2-itb& 

Clause 10 of GCC) 

 

Specifications 
 

 

 

 



Annexure – F 
(See Clouse-3 of Section 2 – ITB) 

 

PROCEDURE FOR PARTISIPATION IN E-TENDERING 

 
1. Registration of Bidders on E-Tendering Portal: 

All the Contractors registered under Centralized Registration System (CRS) of PWD or the Contractors having 

applied under CRS shall be eligible for tendering in the designated portal (https://mptenders.gov.in). However 

the Bidders registered under CRS shall also be required to register themselves in this portal as per guidelines 

shown on the portal. 

Digital Certificates: 

 

The Bids submitted online should be signed electronically with a Class III Digital Certificate to establish the 

identity of the Bidder submitting the Bid online. 

2. Preparation and Submission of Bids: 

The Bidders have to prepare their Bids and submit the Bids online as per procedure given in the portal. 

 

3. Purchase of bid Documents: 

 
For purchasing the bid document, bidders are to pay online as per details given in the portal. 

4. Withdrawal Substitution and Modification of Bids: 

 

Bidder can withdraw and modify the bid before the bid submission end date. 



 

JOINT VENTURE (J.V.) 
If J.V. is allowed following conditions and requirements must be fulfilled: 

Annexure – G 
(See Clouse-4 of Section 2 – ITB) 

 
Bids submitted by a joint venture of two or more firms as partners shall comply with the following 

requirements: 
a. one of the partners shall be nominated as being Lead Partner, and this authorization shall be evidenced 

by submitting a power of attorney signed by legally authorized signatories of all the partners; 
b. the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally binding on 

all partners; 
c. the partner in charge shall be authorized to incur liabilities and receive instructions for and on behalf of 

any and all partners of the joint venture and the entire execution of the contract, including payment, 
shall be done exclusively with the partner in charge; 

d. all partners of the joint venture shall be liable jointly and severally for the execution of the contract in 
accordance with the contract terms, and a statement to this effect shall be included in the authorization 
mentioned under [c] above, as well as in the bid and in the Agreement [in case of a successful bid]; 

e. The joint venture agreement should indicate precisely the role of all members of JV in respect of 
planning, design, construction equipment, key personnel, work execution, and financing of the project. 
All members of JV should have active participation in execution during the currency of the contract. 
This should not be varied/modified subsequently withoutpriorapproval of the employer; 

f. The joint venture agreement should be registered, so as to be legally valid and binding on all partners; 
and 

g. a copy of the Joint Venture Agreement entered into by the partners shall be submitted with the bit!. 
. 

2. The figures for each of the partners of a joint venture shall be added together to determine the Bidder's 
compliance with the minimum qualifying criteria required for the bid. All the partners collectively must 
meet the criteria specified in full. Failure to comply with this requirement will result in rejection of the 
joint venture's bid. 

3. The  performance  security  of  a  Joint  Venture  shall  be  in  the  name  of  the  partner 

Lead Partner/joint venture. 

4. Attach the power of attorney of the partners authorizing the Bid signatory(ies) on behalf of the joint 
venture 

5. Attach the agreement among all partners of the joint venture [and which is legally binding on all 
partners], which shows the requirements as indicated in the Instructions to Bidders'. 

6. Furnish details of participation p1oposedin the joint venture as below: 
DETAILS OF PARTICIPATION IN THE JOINT VENTURE 

 
PARTICIPATION DETAILS FIRM”A” (lead Partner) FIRM”B” FIRM”C” 

Financial    

Planning    

Construction Equipment    

Key personnel    

Execution of Work 
(give details on contribution of each) 

   

 

Clarification:- 

1. Annexure-G (Page 24) of the bid document describes the conditions and requirement to be 

applied/fulfilled in case of bidding by the joint venture (J.V.). For the purpose of evaluation of 



technical bids, it is hereby clarified that in addition to the conditions contained in Annexure-G of 

the bid document, the partners of J.V. should satisfy the qualification criteria as below:- 

a. The lead partner must have a share of minimum 51% in the J.V. 

b. The other partner(s)must have a share of minimum 26% in the J.V. 

c. The lead partner and the other partner must also meet 51% and 26% of the all qualification 

criteria respectively except for the requirement of work experience described in Annexure-I- 

1(A) (Page 27). However both the partners must satisfy the full (100%) qualification criteria 

jointly. For this purpose the qualification of individual partners shall be added (for Annual 

Average Turn Over and for Bid Capacity only). 

d. Following clarification / amendment is hereby done in requirement contained in Annexure-I- 

1(A) for J.V. 

i. Out of 3 similar works of value more than 20% of PAC, at least 2 works must be done by 

lead partner and one work to be done by other partner, 

OR 

ii. Out of 2 similar works of value more than 30% of PAC, at least 1 (One) work must be done 

by lead partner and 1 (One) work to be done by other partner, 

OR 

iii. In case of one similar work of value more than 50% of PAC the lead partner must satisfy the 

criteria. However the other partner must satisfy the criteria in (i) above i.e. at least one 

work of 20% of PAC. 



Annexure – H 
(See Clouse-12 of Section 2 – ITB& Clouse 4 of GCC) 

 

ORGANIZATIONAL DETAILS 

(To be contained in Envelope-A) 

 
S. No. Particulars Details 

1 Registration number issued by Centralized 

Registration System of Govt. of M.P. or 

Proof of application for registration. 

(if applicable scanned copy of proof of 

application for registration to the 

uploaded) 

2 Valid Registration of bidder in appropriate 

class through Centralized Registration of 

Govt. of MP 

Registration No.   

Date   
(Scanned copy of Registration to be 
uploaded) 

3 Name of Organization/Individual/ 

Proprietary 
Firm/ Partnership Firm 

 

4 Entity of Organization 

Individual/ Proprietary Firm/ Partnership 

Firm Registered under Partnership Act)/ 

Limited Company, (Registered under the 

Companies Act-1956)/ Corporation/ Joint 

Venture 

 

5 Address of Communication  

6 Telephone Number with STD Code  

7 Fax Number with STD Code  

8 Mobile Number  

9 E-mail Address for all communications  

 Details of Authorized Representative  

10 Name  

11 Designation  

12 Postal Address  

13 Telephone Number with STD Code  

14 Fax Number with STD Code  

15 Mobile Number  

16 E-mail Address  

Note: In case of partnership firm and limited company certified copy of partnership deed/ Articles of Association 

and Memorandum of Association along with registration certificate of the company shall have to be 

enclosed. 

Signature of Bidder with Seal 

Date:  _ 



Annexure –I 
(See Clouse-14 of Section 2 – ITB) 

 

Envelope - B, Technical Proposal 
 

 

 

 

Technical Proposal shall comprise the following documents: 

S. 

 

No 

Particulars Details to be submitted 

1 Experience - Financial &Physical Annexure I (Format: 1-1) 

2 Annual Turnover Annexure - 1 (Format: 1-2) 

3 List of technical personnel for the key 

 

positions 

Annexure - 1 (Format: 1-3) 

4 List of Key equipment's/ machines for 

 

quality control labs 

Annexure - 1 (Format: 1-4) 

5 List of Key equipment's/ machines for 

 

constructionwork 

Annexure - 1 (Format: 1-5) 

 

Note: 

1. Technical Proposal should be uploaded duly page numbered and indexed. 

2. Technical Proposal uploaded otherwise will not be considered. 



Annexure – I(Format : I-1) 
(See Clouse-14 of Section 2 – ITB) 

 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

 
A. Financial Requirement: 

The bidder should have completed either of the below: 

 
a) three  similar  works  each  costing  not  less  than  the  amount  equal  to  20%  of  the 

probable amount of contract during the last 5financial years; or 

 

b) two  similar  works  each  costing  not  less  than  the  amount  equal  to  30%  of  the 

probable amount of contract during the last 5financialyears; or 

 

c) one  similar  work  of  aggregate  cost  not  less  than  the  amount  equal  to  50%  of  the 

probable   amount   of   contract   in   anyone   financial   year   during   the   last5financial 

years; 

 

Clarification 
1- In this regard it is clarified that the requirement in Annexure-C as well as in Annexure -I are generally for having 

completed similar work in last 5 financial years. However the bidders who have executed a part of the project 

during last 5 financial years, and that part covers all the major items of road construction and the value of such 

executed part is more than the qualified amount mentioned in Annexure-C and / or Annexure-I shall be considered. 

2- It is clarified that the experience of constructing bridges shall be considered as experience of similar works, 

irrespective of it being work of rigid or flexible pavement. 

3- It is clarified that works completed/executed before last date of bid submission in the current financial year shall 

also be considered towards works experience requirement described in Annexure-C and Annexure-I-1 of the 

document. Therefore for this purpose the works completed/executed during current financial year up to last date of 

Bid submission shall be considered in this case last 5 financial year will be counted as current financial year and 4 

years backwards. 

To be filled in by the contractor: 

i. Details of successfully completed similar works shall be furnished in the following format. 

ii. Certificate duly signed by the employer shall also be enclosed for each completed similar work. 

 

Agreement 

Number & Year 

Name of 

Work 

Date of 
Work 
Order 

Date of 

Completion 

Amount of 

Contract 

Employer's 
Name and 
Address 

I II III IV V VI 

      

      

      

      

 

Existing commitments - (Value of 'C' for Bid Capacity formula) 

 

Agreement Name of Date of Date of Amount of Amount of Employer's 



Number & 

Year 

Work Work 

Order 

Completion Contract balance 

work 

Name and 

Address 
       

       

       

 

 

B. Physical Requirement: 

Execution of similar items of work in anyone financial year during the last 5financial years should not be less than the 

minimum physical requirement fixed for the work 

 

S. No. Particulars Actual Quantity Executed 

(To be filled in by the contractor) 

Year – 1 Year – 2 Year – 3 Year – 4 Year – 5 

1 Physical qualification 

required 
     

2 Earthwork      

3 Concrete work      

Note: 1.  Certificate duly signed by the employer shall be enclosed for the actual quantity 
executed in anyone year during the last 5 financialyears. 

2. Similar works: The similarity shall be based on the physical size, complexity, methods 
technologyorothercharacteristics of main items of work viz. earth work, cement concrete, Reinforced cement 
concrete, brick masonry, stone masonry etc. 



Annexure – I(Format : I-2) 
(See Clouse-14 of Section 2 – ITB) 

ANNUAL TURN OVER 

 

Requirement: 

Average annual construction turnover on the construction works not less than 50% of the probable amount of 
contract during the last5financialyears; 

To be filled in by the contractor: 

 

Financial 

Year 

Payments received for contracts in progress or 

completed 
  

  

  

  

  

Note: 
i. Annual turnover of construction should be certified by the Chartered Accountant. 

ii.  Audited balance sheet including all related notes, and income statements for the above 
financialyear to be enclosed. 

Clarification:- 
Provisional balance sheets for financial year 2024-25 shall be considered subject to authentication by the 

C. A. 

 

Bid Capacity 

Applicants who meet the minimum qualifying criteria in the evaluation as stated 

above are to be evaluated further for bid capacity as under: 

 

Bid Capacity = (1.5 A X B) - C 

Where 

A = Maximum value of civil engineering works executed in anyone year during 

The lastfiveyears(10% weightageperyearshall be given to bring the value 

of work executed at present price level) 

B = Proposed contract period in years. 

C = Amount of work in hand at present. 



 



 



 



 



 



 



 



 



 



 



 

 

 

 

Annexure – J 
(See Clouse-14 of Section 2 – ITB) 

 

 

 

 

NAME OF WORK :- 

FINANCIAL BID 

(To be Contained in Envelop-C) 

I/We hereby bid for the execution of the above work within the time specified  at the 

rate@. .............................. or at par based on the Bill of Quantities and item wise rates given therein in all respects 

and in accordance with the specifications, designs, drawings and instructions in writing in all respects in accordance 

with such conditions so far as applicable. I/We have visited the site of work and amin are fully aware of all the 

difficulties and conditions likely to affect carrying out the work. I/We have fully acquainted myself/ourselves about 

the conditions in regard to accessibility of site and quarries/kilns, nature and the extent of ground, working 

conditions including stacking of materials, installation of tools and plant conditions effecting accommodation and 

movement of labour etc. required for the satisfactory execution of contract. 

 

Should  this  bid  be  accepted,  I/We  hereby  agree  to  abide  by  and  fulfill  all  the  terms 

and  provisions  of  the  said  conditions  of  contract  annexed  hereto  so  far  as  applicable,  or  in 

default  thereof  to  forfeit  and  pay  to  the  Governor  of  Madhya  Pradesh  or  his  successors  in 

office the sums of money mentioned in the said conditions. \ 

Note: 

i. Only one rate of percentage above or below or at par based on the Bill of Quantities and item wise rates 

given therein shall be quoted. 

j. ii. Percentage shall be quoted in figures as well as in words. If any difference in figures 

and words is found lower of the two  shall be taken as  valid and correct rate. If the 

bidder is not ready to accept such valid and correct rate and declines to furnish 

performance  security  and  sign  the  agreement  his  earnest  money  deposit  shall  be 

forfeited. 

k. iii. In case the percentage "above" or"below" is not given by a bidder, his bid shall be 

treated as non-responsive. 1 

l. iv. All duties, taxes, and other levies payable by the bidder shall be included in the 

percentage quoted by the bidder. 

 

Signature of Bidder 

Name of Bidder 

 

The above bid is hereby accepted by me on behalf of the Governor of Madhya Pradesh dated the .................. day of 

………………….. 20 

 

Signature of Officer by whomaccepted 



Annexure – K 
(See Clouse-15 of Section 2 – ITB) 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

 

S.no Name of material Rate (Issue rate) Unit Remarks 

 
 
 
 

 
………………..NIL………………… 



 
 

 
LETTER OF ACCEPTANCE 

Annexure – L 

(See Clouse-21 of Section 2 – ITB) 

No.  Dated ……………… 

To, 

M/s…………………………………………. _ 

(Name and address of the contractor) 

 

Subject: (Name of the work as 

appearing in the bid for the work) 

 

-x0x- 

Dear Sir (s), 

Your bid for the work mentioned above has been accepted on behalf of the Governor of Madhya 

Pradesh at your bided percentage .................. below/ above or at par the Bill of Quantities and item wise rates given 

therein. 

You are requested to submit within 15 (Fifteen) days from the date of issue of this letter: 

a. The performance security/ performance guarantee of Rs. ……………(in figures) 

(Rupees…………………………………………………….inwordsonly). The performance 

security shall be in the shape of term deposit receiptbank guarantee of any nationalized / 

schedule commercial bank valid up to three months after the expiry of defects liability period. 

b. Sign the contract agreement. 

 

Please note that the time allowed for carrying out the work as entered in the bid is    months 

including/ excluding rainy season, shall be reckoned from the date of signing the contract agreement. 

Signing the contract agreement shall be reckoned as intimation to commencement ofwork and no 

separate letter for commencement of work is required. Therefore, after signing of the agreement, you are directed to 

contact the Engineer-in-charge for taking the possession of site and necessary instructions to start the work. 

Yours Faithfully 

 

Executive Engineer, 

PWD. Dn. Narmadapuram. 

 
 

 
Annexure-M 



BID SECURITY (BANK GUARANTEE) 
 

WHEREAS  (name of Bidder) (hereinafter called "the Bidder") has submitted his 
 

Bid dated  (date) for the construction of  [name of Contract 
 

hereinafter called "the Bid"] 
 

KNOW ALL PEOPLE by these presents that we  (name of Bank) of 
 

 [name of country] having our registered office at   
 

(hereinafter called "the Bank") are bound unto  (name of the Executive 
 

Engineer) in the sum of  * for which payment well and truly to be made 
 

to the said name ofthe Executive Engineer the Bank itself, his successors and assigns by these 

presents. 

SEALED with the Common Seal of the said Bank this  day of  20  
 

THE CONDITIONS of this obligation are: 
 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified in the 

Form of Bid. 

OR 
 

(2) If the Bidder having been notified to the acceptance of his bid by the name ofthe Executive 

Engineer during the period of Bid validity 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

(b) fails or refused to furnish the Performance Security, in accordance with the Instructions 

to Bidders; or 

We undertake to pay to the (name ofthe Executive Engineer) up to the above amount upon 

receipt of his first written demand, without the (name of the Executive Engineer) having to substantiate 

his demand, provided that in his demand of (name ofthe Executive Engineer) will note that the amount 

[ 37 ] 



claimed by him is due to him owing to the occurrence of one or any of the two conditions, specifying the 

occurred condition or conditions. 

This Guarantee will remain in force up to and including the date 180 ** days after the 
 

deadline for submission of Bids as such deadline is stated in the Instructions to Bidders or as it may be 

extended by the (name ofthe Executive Engineer), notice of which extension(s) to the Bank is hereby 

waived. Any demand in respect of this guarantee should reach the Bank not later than the above date. 

 
 

DATE   SIGNATURE   
 

WITNESS   SEAL  
 

 

(Signature, name and address) 
 

* The Bidder should insert the amount of the guarantee in words and figures denominated in Indian 

Rupees. This figure should be the same as shown in Bid Data Sheet at reference 17. 

** EMD should be valid for a period of Six Months of more. 



 
 

 
PERFORMANCE SECURITY 

Annexure – M-1 

(See Clouse-22 of Section 2 – ITB) 

 

To 

… .............................................[nameofEmployer] 

… .............................................[addressof Employer] 

 

WHEREAS …………………………………[name and address of Contractor](Hereinafter called 

"the Contractor") has undertaken, in pursuance of Letter of Acceptance No. ……………..dated .............................. to 

execute...................................................... [name of Contract and brief description of Works] (hereinafter called "the 

Contract"). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his 

obligation in accordance with the Contract; 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 

the   Contractor,   up   to   a   total   of   ………………………[amount   of   guarantee]* 

………………………………………………………….(in words), such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, and we undertake to pay you, upon yourfirst 

written demand and without cavil or argument, any sum or sums within the limits of ……………………………… 

[Amount of guarantee]asaforesaid without your needing to prove or to show grounds or reasons for your demand 

for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the contractor before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract of 

the Works to be performed there under or of any of the Contract documents which may be made between you and 

the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of 

any such change, addition or modification. 

This guarantee shall be valid until 3 (three) months from the date of expiry of the Defect Liability 

Period. 

 

Signature, Name and Seal of the guarantor ………………………………… 

Name of Bank ……………………………………………………………….. 

Address ………………………………………………………………………. 

Phone No., Fax No., E-mail Address, of Signing Authority ……………… 

Date …………………………………. 

• An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified in the 

Contract including additional security for unbalanced Bids, if any and denominated in Indian Rupees. 
SECTION 3 



Conditions of Contract 

Part – I General Conditions of Contract 

Table of ClausesGCC 

 

Claus 

e 

No 

Particulars 

., 

Clause 

No 
Particulars 

 A. General 
21 

Payments for Variations and / or Extra 
Quantities   

1 Definitions 22 No compensation for alterations in or 
  - restriction 

2 Interpretations and Documents 23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 

4 Communications 25 Tax 

5 Subcontracting 26 Check Measurements 

6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 

8 Contractor's Risks 29 Performance Security 

9 Liability For Accidents To Person 30 Security Deposit 

10 Contractor to Construct the Works 31 Price Adjustment 

11 Discoveries 32 
Mobilization and Construction Machinery 

Advance 

12 Dispute Resolution System 33 Secured Advance 

 B. Time Control 34 Payments Certificates 

13 Programme  E. Finishing the Contract 

14 Extension of Time 35 CompletionCertificate 

15 Compensation for Delay 36 Final Account 

16 Contractor's quoted percentage  F. Other Conditions of Contract 

 C. Quality Control 37 Currencies 

17 Tests 38 Labor 

18 
Correction of Defects noticed 

during the Defect Liability Period 
39 Compliance with LaborRegulations 

 D. Cost Control 40 Audit and Technical Examination 

19 

Variations - Change in original 

Specifications, Designs, Drawings 

etc. 

41 Death or Permanent Invalidity of Contractor 

20 Extra Items 42 Jurisdiction 



A. General 

1. DEFINITIONS 

1.1. Bill of Quantities: means the priced and completed Bill of Quantities forming part of the Bid. 

1.2. Chief Engineer: mea ns Chief Engineer of the zone/ basin concerned. 

1.3. Completion: means completion of the work as certified by the Engineer-in-Chargeinaccordance with 

provisions of agreement. 

1.4. Contract: means the Contract between the Employer and the Contractor to execute, complete and/or 

maintain the work. Agreement is synonym of Contract and carries the same meaning wherever used. 

1.5. Contract Data: means the documents and other information which comprise of the 

Contract. 

1.6 Contractor: means a person or legal entity whose bid to carry out the work has been accepted by the 

Employer. 

1.7. Contractor's  bid:  means  the  completed  bid  document  submitted  by  the  Contractor 

to the Employer. 

1.8. Contract  amount:  means  the  amount  of  contract  worked  out  on  the  basis  of 

accepted bid. 

1.9. Completion of work: means completion of the entire contracted work. Exhaustion of quantity of any 

particular   item   mentioned   in   the   bid   document   shall   not   imply 

completion of work or any component thereof. 
1.10. Day: means the calendar day. 

1.11. Defect: means any part of the work not completed in accordance with the 

specifications included in the contract. 

1.12. Department: means Department of the State Government viz. Water Resources 

Department, Public Works Department, Public Health Engineering Department, Rural Engineering 

Service and any other organization which adopts this document. 

1.13. Drawings: means drawingincluding calculations and other information provided or approved by the 

Engineer-in-Charge. 

1.14. Employer: means the party as defined in the Contract Data, who employs the 

Contractor to carry out the work. The Employer may delegate any or all functions to a person or 

body nominated by him for specified functions. The word Employer / Government / Department 

wherever used denote the Employer. 
1.15 Engineer: means the person named in the Contract Data. 

1.16 Engineer in charge: means the person named in the Contract Data. 

1.17 Equipment: means the Contractor's machinery and vehicles brought temporarily to 

the Site for execution of work. 
1.18 Government: means Government of Madhya Pradesh. 

1.19 In Writing: means communicated in written form and delivered against receipt. 

1.20 Material: means all supplies, including consumables, used by the Contractor for incorporation in the 

work. 



1.21. Superintending Engineer: means Superintending Engineer-in-Charge of the Circle 

concerned. 

1.22. Stipulated  period  of  completion:  means  the  period  in  which  the  Contractor  is 

required  to  complete  the  work.  The  stipulated  period  is  specified  in  the  Contract 

Data. 

1.23. Specification: means the specification of the work included in the Contract and any modification or 

addition made or approved by the Engineer-in-Charge. 
1.24. Start Date: means the date of signing of agreement for the work. 

1.25. Sub-Contractor: means a person or corporate body who has a Contract with the 

Contractor, duly authorizedto carry out a part of the construction work under the 

Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the Contractor that 

are needed for construction or installation of the work. 
1.27. Tender/Bid, Tender/Bidder: are the synonyms and carry the same meaning where ever used. 

1.28. Variation:  means  any  change  in  the  work  which  is  instructed  or  approved  as 

variation under this contract. 

1.29. Work: The expression "work" or "works" where used in these conditions shall unless there be 

something either in the subject or context repugnant to such construction, be construed and taken to 

mean the work by virtue of contract, contractedtobeexecuted, whether temporary or permanent and 

whether original, altered, substituted or additional. 

2. INTERPRETATIONS AND DOCUMENTS 

2.1 Interpretations 

 

In the contract, except where the context requires otherwise: 

a. words indicating one gender include all genders; 

b. Words indicating the singular also include the plural and vice versa. 

c. provisions including the word "agree", "agreed" or "agreement" require the agreement to be 

recorded in writing; 

d. written" or "in writing" means hand-written, type-written, printed or electronically made, and- 

resulting in a permanent record; 

 

2.2 Documents Forming Part of Contract: 

1. NIT with all amendments. 

2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure) 

3. Conditions of Contract: 

i. Part I General Conditions of Contract and the Contract Data; 

with all Annexure 
ii. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 

6. Bill of Quantities 

7. Technical and Financial Bid' 

8. Agreement, and 

9. Any other documents), as specified. 



3. Language and Law 

The language of the Contract and the law governing the Contract are stated in the Contract Data Sheet. 

4. Communications 

All certificates, notice or instruction to be given to the Contractor by Employer/Engineer shall be sent to the 

address or contact details given by the Contractor in [Annexure H of ITB]. The address and contact details 

for communication with the Employer/Engineer shall be as per the details given in the Contract Data. 

Communication between parties that are referred to in the conditions shall be in writing. The notice sent by 

facsimile (fax) or other electronic means (email) shall also be effective on confirmation of the transmission. 

The notice sent by registered post or speed post shall be effective on delivery or at the expiry of the normal 

delivery period as undertaken by the postal service. In case of any change in address for communication, the 

same shall be immediately notified to Engineer-in- Charge. 

 

5. Subcontracting 

Subcontracting shall be permitted for contracts of value more than amount specified in the Contract Data 

with following conditions: 

 

a. The Contractor may subcontract up to 25 percent of the contract price with the approval of the Employer 

in writing, but will not assign the Contract. Subcontracting shall not alter the Contractor's obligations. 

 

b. Following shall not form part of subcontracting: 

i. Hiring of labour through a labour contractor. 

ii. The purchase of Materials to be incorporated in the works. 

iii. Hiring of plant &machinery 

 

c. The sub-contractor will have to be registered in the appropriate category in the 

centralized registration system for contractors of the Govt. of MP. 

 

 

6. Personnel 

 

6.1 The Contractor shall employ for the construction work and routine maintenance the technical personnel as 

provided in the Annexure 1-3 of Bid Data Sheet, if applicable. If the Contractor fails to deploy required 

number of technical staff, recovery as specified in the Contract Data will be made from the Contractor. 

 

6.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's staff or work 

force, stating the reasons, the Contractor shall ensure that the person leaves the Site within three days and has 

no further connection with the Works in the Contract. 

 

7. Force Majeure 

7.1 The term "Force Majeure" means an exceptional event or circumstance: 



(a) Which is beyond a Party's control, 

(b) Which such Party could not reasonably have provided against before entering into the Contract, 

(c) Which, having arisen, such Party could not reasonably have avoided or overcome, 

and 

(d) Which is not substantially attributable to the other Party. 

Force  Majeure  may  include,  but  is  not  limited  to,  exceptional  events  or 

circumstances  of  the  kind  listed  below,  so  long  as  conditions  (a)  to  (d)  above  are 

satisfied: 

(i) War,  hostilities  (whether  war  be  declared  or  not),  invasion,  act  of  foreign 

enemies, 

(ii) Rebellion,   terrorism,   sabotage   by   persons   other   than   the   Contractor's 

Personnel,  revolution,  insurrection,  military  or  usurped   power,  or   civil  war, 

(iii) Riot, commotion, disorder, strike or lockout by persons other than the 

Contractor's Personnel, 

(iv) Munitions  of  war,  explosive  materials,  ionizing  radiation  or  contamination  by 

radio-activity,  except  as  may  be  attributable  to  the  Contractor's  use  of  such 

munitions, explosives, radiation or radio-activity, and 

(IV) Natural  catastrophes  such  as  earthquake,  hurricane,  typhoon  or  volcanic 

activity. 

7.2. In the event of either party being rendered unable by force majeure to perform anyduty or discharge any 

responsibility arising out of the contract, the relative obligation of the party affected by such 

forcemajeureshall upon notification to the other party be suspended for the period during which force 

majeure event lasts.The cost and loss sustained by either party shall be borne by respective parties. 

7.3 For  the  period  of  extension  granted  to  the  Contractor  due  to  Force  Majeure  the 

price  adjustment  clause  shall  apply  but  the  penalty  clause  shall  not  apply.  It  is 

clarified  that  this  sub  clause  shall  not  give  eligibility  for  price  adjustment  to 

contracts which are otherwise not subject to the benefit of price adjustment clause. 

7.4 The  time  for  performance  ofthe  relative  obligation  suspended  by  the  force  majeure 

shall  stand  extended  by  the  period  for  which  such  cause  lasts.  Should  the  delay 

caused  by  force  majeure  exceed  twelve  months,  the  parties  to  the  contract  shall  be 

at liberty to foreclose the contract after holding mutual discussions. 

 

8. Contractor's Risks 

8.1 All  risks  of  loss  or  damage  to  physical  property  and  of  personal  injury  and  death 

which arise during and in consequence of the performance of the Contract are the 

responsibility of the Contractor. 

8.2 All risks and consequences arising from the inaccuracies or falseness of the documents and/or information 

submitted by the contractor shall be the responsibility of the Contractor alone. 

9. Liability for Accidents to Person 

The   contractor   shall   be   deemed   to   have   indemnified   and   saved   harmless   the 



Government  against  all  action,  suits,  claims,  demands,  costs  etc.  arising  in 

connection with injuries suffered by any persons employed by the contractor or his 

subcontractor  for  the  works  whether  under  the  General  law  or  under  workman's 

compensation  Act,  or  any  other  statute  in  force  at  the  time  of  dealing  with  the 

question  of  the  liability  of  employees  for  the  injuries  suffered  by  employees  and  to 

have taken steps properly to ensure against any claim there under. 

 

10. Contractor to Construct the Works 

10.1 The  Contractor  shall  construct,  install  and  maintain  the  Works  in  accordance 

with the Specifications and Drawings as specified in the Contract Data. 

10.2 In the case of any class of work for which there is no such specification as is 

mentioned  in  Contract  Data,  such  work  shall  be  carried  out  in  accordance  with 

the instructions and requirement of the Engineer-in-charge. 

10.3 The  contractor  shall  supply  and  take  upon  himself  the  entire  responsibility  of 

the  sufficiency  of  the  scaffolding,  timbering,  machinery,  tools  and  implements, 

and  generally  of  all  means  used  for  the  fulfillment  of  this  contract  whether  such 

means mayor may not be approved or recommended by the Engineer. 

11. Discoveries 

Anything  of  historical  or  other  interest  or  of  significant  value  unexpectedly 

discovered  on  the  Site  shall  be  the  property  of  the  Employer.  The Contractor  shall 

notify the Engineer of such discoveries and carry out the Engineer's instructions for 

dealing with them. 

12. Dispute Resolution System 

12.1 No  dispute  can  be  raised  except  before  the  Competent  Authority  as  defined  in 

Contract  Data  in  writing  giving  full  description  and  grounds  of  dispute.  It  is 

clarified  that  merely  recording  protest  while  accepting  measurement  and/or 

payment shall not be taken as raising a dispute. 



12.2  No dispute can be raised after 45 days of its first occurrence. Any dispute raised 

after expiry of 45 days of its first occurrence shall not be entertained and the 

Employer shall not be liable for claims arising out of such dispute. 

12.3 The Competent Authority shall decide the matter within 45 days. 

12.4 Appeal  against  the  order  of  the  Competent  Authority  can  be  preferred  within  30 

days to the Appellate Authority as defined in the Contract Data. The Appellate 

Authority shall decide the dispute within 45 days. 

12.5 Appeal against the order of the Appellate Authority can be preferred before 

theMadhyaPradeshArbitration Tribunal constituted under Madhya Pradesh 

MadhyasthamAdhikaranAdhiniyam, 1983. 

12.6 The Contractor shall have to continue execution of the Works with due diligence 

notwithstanding pendency of a dispute before any authority or forum. 

B. Time Control 

13. Programme 

13.1 Within the time stated in the Contract Data, the Contractor shall submit to the 

Engineer  for  approval  a  Programme  showing  the  general  methods, 

arrangements,'  order  and  timing  for  all  the  activities  for  the  construction  of 

works. 

13.2 The  program  shall  be  supported  with  all  the  details  regarding  key  personnel, 

equipment  and  machinery  proposed  to  be  deployed  on  the  works  for  its 

execution.  The  contractor  shall  submit  the  list  of  equipment  and  machinery 

being brought to site, the list of key personnel being deployed, the list of 

machinery/equipment  being  placed  in  field  laboratory  and  the  location  of  field 

laboratory along with the Programme. 

13.3 An  update  of  the  Programme  shall  be  a  programmeshowinthe  actual  progress 

achieved  on  each  activity  and  the  effect  of  the  progress  achieved  on  the  timing  of 

the remaining Works, including any changes to the sequence of the activities. 

13.4 The  Contractor  shall  submit  to  the  Engineer  for  approval  an  updated  Programme 

at  intervals  no  longer  than  the  period  stated  in  the  Contract  Data.  If  the 

Contractor  does  not  su8mit  an  updated  Programmewithin  this  period,  the 

Engineer  may  withhold  the  amount  stated  in  the  Contract  Data  from  the  next 

payment  certificate  and  continue  to  withhold  this  amount  until  the  next  payment 

after the date on which the overdue Programmehasbeensubmitted. 

13.5 The  Engineer's  approval  of  the  Programmeshall  not  alter  the  Contractor's 

obligations. 



14. Extension of Time 

 

14.1 The contract is for completion of works and therefore non approval of EOT shall not in any way 

invalidate the contract. The contractor will have to complete the works. 

14.2 In the event of delays attributable to the contractor, the EOT shall not be given by the Engineer-in- 

Charge and the Liquidated Damages shall be levied from the contractor in accordance with the 

provisions of the contract. 

14.3 In the event, the delays are not attributable to the contractor the EOT may be issued by the Engineer- 

in-Charge without imposition of Liquidated Damages either suo-motto or on a written request of the 

contractor. 

It is clarified that out of the total delays in completion of works, the EOT shall be issued only for the 

part, which is not attributable to the contractor. 

(Amendedas per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, Dated 23-03-2018) 

15. Compensation for delay 

15.1 The time allowed for carrying out the work, as entered in the agreement, shall be 

strictly observed by the Contractor. 

15.2 The time allowed for execution of the contract shall commence from the date of 

signing of the agreement. It is clarified that the need for issue of work order is 

dispensed with. 

15.3 In the event milestones are laid down  in the Contract Data  for execution of the 

works, the contractor shall have to ensure strict adherence to the same. 

15.4 Failure  of  the  Contractor  to  adhere  to  the  timelines  and/or  milestones  shall 

attract such liquidated damages as is laid down in the Contract Data. 

15.5 In the event  of delay in  execution of the Works as per the  timelines mentioned in 

the  Contract  Data  the  Engineer-in-charge  shall  retain  from  the  bills  of  the 

Contractor  amount  equaltothe  liquidated  damages  livable  until  the  Contractor 

makes  such  delays  good.  However,  the  Engineer-in-charge  shall  accept  bankable 

security in lieu of retaining such amount. 

15.6 If  the  Contractor  is  given  extension  of  time  after  liquidated  damages  have  been 

paid,  the  Engineer  in  Charge  shall  correct  any  over  payment  of  liquidated 

damages by the Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the 

stipulated  contract  period  (including  extension  of  time)  the  sum  so  retained  shall 

be adjusted against the liquidated damages levied. 



16. Contractor's quoted percentage 

The  Contractor's  quoted  percentage  rate  referred  to  in  the  "Bid  for  works"  will  be 

deducted/  added  from/to  the  net  amount  of  the  bill  after  deducting  the  cost  of 

material-supplied by the department•. 

17. Tests 

17.1 The Contractor shall be responsible for: 

a. Carrying out the tests prescribed in specifications, and 

b. For  the  correctness  of  the  test  results,  whether  preformed  in  his  laboratory 

or elsewhere. 

17.2 The  contractor  shall  have  to  establish  field  laboratory  within  the  time  specified 

and having such equipmentsasarespecifiedin the Contract Data. 

17.3 Failure  of  the  Contractor  to  establish  laboratory  shall  attract  such  penalty  as  is 

specified in the Contract Data. 

18. Correction of Defects noticed during the Defect Liability Period 

18.1 The  Defect  Liability  Period  of  work  in  the  contract  shall  be  as  per  the  Contract 

Data. 

18.2 The Contractor shall promptly rectify all defects pointed out by the Engineer well 

before the end of the Defect Liability Period. The Defect Liability Period shall 

automatically stand extended until the defect is rectified. 

18.3 If  the  Contractor  has  not  corrected  a  Defect  pertaining  to  the  Defect  Liability 

Period  to  the  satisfaction  of  the  Engineer,  within  the  time  specified  by  the 

Engineer,  the  Engineer  will  assess  the  cost  of  having  the  Defect  corrected,  and 

the  cost  of  correction  of  the  Defect  shall  be  recovered  from  the  Performance 

Security or any amount due or that may become due to the contractor and other available securities. 

 

 

D. Cost Control 

19. Variations –Change in original Specifications, Designs, and Drawings etc. 

19.1 The  Engineer-in-charge  shall  have  power  to  make  any  alterations,  omissions  or 

additions to or substitutions in the original specifications, drawings, designs and 

instructions,  that  may  appear  to  him  to  be  necessary  during  the  progress  of  the 

work  and  the  contractor  shall  carry  out  the  work  in  accordance  with  any 

instructions  which  may  be  given  to  him  in  writing  signed  by  the  Engineer-in- 

charge,  and  such  alterations,  omission,  additions  or  substitutions  shall  not 

invalidate the contract and any altered, additional or substituted work, which the 

contractor  may  be  directed  to  do  in  the  manner  above  specified,  as  part  of  the 



work, shall be carried out by the contractor on the same conditions in all respects 

on which he agrees to do the main work 



19.2 The time for the completion of the work shall be extended in the proportion that the altered, additional or 

substituted work bears to the original contract work and the certificate of the Employer shall be conclusive as 

to such proportion. 

 

 

20. Extra items 

20.1   All such items which are not included in the priced BOO shall be treated as extra 

items. 

 

21. Payments for Variations and / or Extra Quantities 

21.1 The  rates  for  such  additional  (Extra  quantity),  altered  or  substituted  work  /  extra 

items  under  this  clause  shall  be  worked  out  in  accordance  with  the  following 

provisions in their respective order:- 

 

,a. The contractor is bound to carry out the additional (Extra quantity), work at 

the same rates as are specified in the contract for the work. 

b. If  the  item  is  not  in  the  priced  BOO  and  is  included  in  the  SOR  of  the 

department,  the  rate  shall  be  arrived  at  by  applying  the  quoted  tender 

percentage on the SORrate. 

c. If  the  rates  for  the  altered  or  substituted  work  are  not  provided  in 

applicable  SOR  -  such  rates  will  be  derived  from  the  rates  for  a  similar  class 

(type) of work as is provided in the contract (priced BOO) for the work. 

d. If the rates for the altered, substituted work cannot be determined in the manner specified in the sub 

clause (c) above - then the rates for such 

composite work item shallbeworkedout on the basis of the concerned Schedule o Rates minus/plus the 

percentage quoted by the contractor. 

e. If  rates  for  a  particular  part  or  parts  of  the  item  is  not  in  the  Schedule  of 

Rates  and  the  rates  for  the  altered,  or  substituted  work  item  cannot  be 

determined  in  the  manner  specified  in  sub  clause  (b)  to  (d)  above,  the  rate 

for  such  part  or  parts  will  be  determined  by  the  Competent  Authority  as 

defined  in  the  Contract  Data  on  the basis  of  the  rate  analysis  derived  out  of 

prevailing market rates when the work was done. 



f. But  under  no  circumstances,  the  contractor  shall  suspend  the  work  on  the 
plea  of  non-acceptability  of  rates  on  items  falling  under  sub  clause  (a)  to  (d). 
In  case  the  contractor  does  not  accept  the  rate  approved  by  the  Engineer  in 
Charge  for  a  particular  item,  the  contractor  shall  continue  to  carry  out  the 
item  at  the  rates  determined  by  the  Competent  Authority.  The  decision  on 
the  final  rates  payable  shall  be  arrived  at  through  the  dispute  settlement 
procedure. 

22. No compensation for alterations in or restriction of work to be carried out. 

22.1 If  at  any  time  after  the  commencement  of  the  work,  the  Engineer-in-charge,  for 

any reason whatsoever, not require the whole or any part of the work as specified in the bid to be 

carried out; the Engineer-in-charge shall give notice in 

writing of the fact  to the Contractor and withdraw that whole or any part of the 

work. 

22.2 The Contractor shall have no claim to any payments or compensation whatsoever, on account of any 

profit or advantage which he might have derived from the execution of work in full or on account of 

any loss incurred for idle men 

and  machinery  due  to  any  alteration  or  restriction  of  work  for  whatsoever 

reason. 

22.3 The  Engineer-in-charge  may  supplement  the  work  by  engaging  another  agency  to 

execute such portion of the work, without prejudice to his rights. 

23. No Interest Payable 

No interest shall be payable to the Contractor on any payment due or awarded by any authority. 

 

24   Recovery from Contractors 

Whenever any claim against the Contractor for the payment arises under the contract, the Department 

may be entitled to recover such sum by: 

 

(a) Appropriating, in part or whole of the Performance Security and AdditionalPerformance Security, if 

any; and/or Security Deposit and / or any sums payable under the contract to the contractor. 

(b) If the amount recovered in accordance with (a) above is not sufficient, the balance sum may be 

recovered from any payment due to the contractor under any other contract of the department, 

including the securities which become due for release. 

(c) The department shall, further have an additional right to effect recoveries as arrears of land revenue 

under the M.P. Land Revenue Code. 

25. Tax 

 

25.1 The rates quoted by the Contractor shall be deemed to be inclusive of the commercial tax and other 

levies, duties, cases, toll, taxes of Central and State Governments, local bodies and authorities. 

25.2 The liability, if any, on account of quarry fees, royalties, octopi and any other taxes and duties in respect 

of materials actually consumed on public work, shall be borne by the Contractor. 

 

25.3 Any changes in the taxes due to change in legislation or for any other reason shall not be payable to the 

contractor. 



28. Payment upon Termination  

26. Check Measurements 

 

26.1 The department reserves to itself the right to prescribe a scale of check measurement of work in 

general or specific scale for specific works or by other special orders. 

 

26.2 Checking of measurement by superior officer shall supersede measurements by subordinate 

officer(s), and the former will become the basis of the payment. 

 

26.3 Any over/excess payments detected, as a result of such check measurement or 'otherwise at any 

stage up to the date of completion of the defect liability period specified in this contract, shall be 

recoverable from the Contractor, as per clause 24 above. 

 

27. Termination by Engineer in Charge 

 

27.1 If the Contractor fails to carry out any obligation under the Contract, the Engineer in Charge may 

by notice require the Contractor to make good the failure and to remedy it within a specified 

reasonable time. 

 

27.2 The Engineer in Charge shall be entitled to terminate the Contract if the Contractor 

a. abandons the Works or otherwise plainly demonstrates the intention not to continue performance 

of his obligations under the Contract; 

b. the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 

c. without reasonable excuse fails to comply with the notice to correct a particular defect within a 

reasonable period of time; 

d. the Contractor does not maintain a valid instrument of financial security as prescribed; 

e. the Contractor has delayed the completion of the Works by such duration for 

which the maximum amount of liquidated damages is recoverable; 

f. If the Contractor fails to deploy machinery and equipment or personnel or set up a field laboratory 

as specified in the Contract Data; 

g. If the contractor, in the judgment of the Engineer in charge has engaged in 

corrupt or fraudulent practices in competing for or in executing the contract; 

h. Any other fundamental breaches as specified in the Contract Data. 

 

27.3 In any of these events or circumstances, the Engineer in Charge may, upon giving 14 days' notice 

to the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the 

case of sub-paragraph (b) or (g) of clause 27.2, the Engineer in Charge may terminate the Contract 

immediately. 

 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for convenience 

by giving notice to the Contractor 



31. Price Adjustment  

28.1 If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for The value 

of the work done less Advance Payments received up to the date of issue of the certificate, less 

other recoveries due in terms of the contract, less taxes due to be deducted at source as per 

applicable law and less the percentage to apply to the work not completed as indicated in the 

contract Data. 

(As per Amended vide Govt. memo No.F-53/ 16/2012/19/Y/6842 dt. 2.11.15) 

 

28.2 Payment on termination under clause 27.4 above- 

If the Contract is terminated under clause 27.4 above, the Engineer shall issue a certificate for the 

value  of  the   work  done,  the  reasonable  cost  of  removal   of 

Equipment,  repatriation  of  the  Contractor's  personnel  employed  solely  on  the 

Works, and the Contractor's costs of protecting and securing the Works and less 

advance  payments  received  up  to  the  date  of  the  certificate,  less  other 

recoveries  due  in  terms  of  the  contract  and  less  taxes  due  to  be  deducted  at 

source as per applicable law. 

28.3 If  thetotalamountdue  to  the  Employer  exceeds  any  payment  due  to  .the 

Contractor, the difference shall be recovered as per clause 24 above. 

 

29. Performance Security 

The  Contractor  shall  have  to  submit  performance  security  and  additional 

performance  security,  if  any,  as  specified  in  the  Bid  Data  Sheet  at  the  time  of  signing 

of  the  contract.  The  contractor  shall  have  to  ensure  that  such  performance  security 

and  additional  performance  security,  if  any,  remains  valid  for  the  period  as  specified 

in the Contract Data. 

30. Security Deposit- , 

30.1 Security  Deposit  shall  be  deducted  from  each  running  bill  at  the  rate  as  specified 

in the Contract Data. The total amount of Security Deposit so deducted shall not 

exceed the percentage of Contract Price specified in the Contract Data. 

30.2 The  security  deposit  may  be  replaced  by  equivalent  amount  of  bank  guarantee  or 

fixed  deposit  receipt  assigned  to  the  Employer,  with  validity  up  to  3  (three) 

months  beyond  the  completion  of  Defect  Liability  Period/  extended  Defect 

Liability Period. 

30.3 The Security deposits shall be refunded of completion of defect liability period. The additional 

performance security shall be refunded on satisfactory completion of the work. 

(As perAmended vide Govt. memo No.F-53/ 16/2012/19/yo/1317 dt. 28.02.15) 



 

31.1 Contract price shall be adjusted for increase or decrease in rates and price of labour, materials, 

fuels and lubricants in accordance with following principles and procedures and as per 

formula given in the contract data. 

(a) The price adjustment shall apply for the work done from the start date given in the 

contract data upto the end of the initial intended completion date or extensions granted 

by the Engineer and shall not apply to the work carried out beyond the stipulated time 

for reasons attributable to the contractor. 

(b) The price adjustable shall be determined during each month from the formula given in 

the contract data. 

(c) Following expression and meaning are assigned to the work done during each month: 

R = Total value of work during the month. It would include the amount of secured 

advance granted, if any, during the month, less the amount of secured advance 

recovered, if any during the month. It will exclude value of works executed 

under variations for which no price adjustment shall be payable. 

(Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, dated 23-03-2018 and Govt. Order No. F- 

53-16-2022-19-Yo-1653 Bhopal, dated 06.05.2022) 

 

31.2 To the extent that full compensation for any rise or fall in costs to the contractor is not covered by the 

provisions of this or other clauses in the contract, the unit rates and prices included in the contract 

shall be deemed to include amounts to cover the contingency of such other rise or fall in costs. 

(Amended as per Govt. Order No. F-53-55-2018-19-Yo-1154 Bhopal, dated 23-03-2018 and Govt. Order No. 

F-53-16-2022-19-Yo-1653 Bhopal, dated 06.05.2022) 

 
32. Mobilization and Construction Machinery Advance 

.~" 
32.1 Payment of advances shall be applicable if provided in the Contract Data. 

32.2 If applicable, the Engineer in Charge shall make interest bearing advance payment to the 

contractor of the amounts stated in the Contract Data, against provision by the contractor of an 

unconditional Bank Guarantee in a form and by a nationalized/ scheduled banks, in the name as 

stated in the Contract Data, in amounts equal to the advance payment. The guarantee shall remain 

effective until the advance payment has been repaid, but the amount of the guarantee shall be 

progressively reduced by the amounts repaid by the contractor. 

32.3 The rate of interest chargeable shall be as per Contract Data. 

32.4 The construction machinery advance, if applicable, shall be limited to 80% of the cost of 

construction machinery and admissible only for new construction machinery. 

32.5 The advance payment shall be recovered as stated in the Contract Data by deducting 

proportionate amounts from payment otherwise due to the Contractor. No account shall be taken 

of the advance payment or its recovery in assessing valuations of work done, variations, price 

adjustments, compensation events, or liquidated damages. 

 

33. Secured Advance 

33.1 Payment of Secured Advance shall be applicable if provided in the Contract Data. 

33.2 If applicable, the Engineer shall make advance payment against materials intended for but not 

yet incorporated in the Works and against provision by the contractor of an unconditional Bank 

Guarantee in a form and by a nationalized/ scheduled bank, in the name as stated in the Contract 



 

Data, in amounts equal to the advance payment. The guarantee shall remain effective until the 

advance payment has been adjusted, but the amount of the guarantee shall be progressively 

reduced by the amounts adjusted by the contractor. 

33.3 The amount of secured advance and conditions to be fulfilled shall be as stipulated in the 

Contract Data. 

33.4 The Secured Advance paid shall be recovered as stated in the Contract Data. 

 

34. Payment Certificates 

The payment to the contractor will be as follows for construction work: 

(a) The Contractor shall submit to the Engineer monthly statements of the value of the work 

executed less the cumulative amount certified previously, supported with detailed measurement 

of the items of work executed. 

(b) The Engineer shall check the Contractor's monthly statement and certify the amount to be paid to 

the Contractor. 

(c) The value of work executed shall be determined, based on the measurements 

approved by the Engineer/ Engineer-in-charge. 

(d) The  value  of  work  executed  shall  comprise  the  value  of  the  quantities  of  the 

items in the Bill of Quantities completed. 

(e) The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

(f) All  payments  shall  be  adjusted  for  deductions  for  advance  payment,  security 

deposit, other recoveries in terms of contract and taxes at source as applicable 

under the law. 

(g) The Engineer may exclude any item certified in a previous certificate or reduce the proportion of 

any item previously certified in any certificate in the lightof later information. 

(h) ,  Payment  of  intermediate  certificate  shall  be  regarded  as  payments  by  way  of 

advance  against  the  final  payment  and  not  as  payments  for  work  actually  done 

and completed. 

(i) Intermediate  payment  shall  not  preclude  the  requiringof  bad,  unsound  and 

imperfect or unskilled work to be removed and taken away and reconstructed orbe considered as 

an admission of the due performance of the contractor any part thereof, in any respect or the 

occurring of any claim. 

(j) The payment of final bill shall be governed by the provisions of clause 36 of GCC. 

 

 

E. Finishing the Contract 

 

35. Completion Certificate 

35.1 A Completion Certificate in the prescribed format in Contract Data shall be 



 

issued by the Engineer-in-Charge after physical completion of the Work. 

35.2 After  final  payment  to  the  Contractor,  a  Final  Completion  Certificate  in  the 

prescribed  format  in  the  Contract  Data  shall  be  issued  by  the  Engineer-in- 

Charge. 

36. Final Account 

 

36.1 The  Contractor  shall  supply  the  Engineer  with  a  detailed  account  of  the  total 

amount  that  the  Contractor  considers  payable  for  works  under  the  Contract 

within  21  days  of  issue  of  certificate  of  physical  completion  of  works.  The 

Engineer  shall  issue  a  Defects  Liability  Certificate  and  certify  any  payment  that  is 

due  to  the  Contractor  within  45  days  of  receiving  the  Contractor's  account  if  it  is 

correct  and  complete.  If  the  account  is  not  correct  or  complete,  the  Engineer 

shall  issue  within  45  days  a  schedule  that  states  the  scope  of  the  corrections  or 

additions that are necessary. If the Account is still unsatisfactory after it has been 

resubmitted,  the  matter  shall  be  referred  to  the  Competent  Authority  as  defined 

in  the  Contract  Data,  who  shall  decide  on  the  amount  payable  to  the  Contractor 

after hearing the Contractor and the Engineer in Charge. 

 

36.2 In  case  the  account  is  not  received  within  21  days  of  issue  of  Certificate  of 

Completion  as  provided  in  clause  32.1  above,  the  Engineer  shall  proceed  to 

finalize the account and issue a payment certificate within 28 days. 

 

F. Other Conditions of Contract 

 

37. Currencies 

All payments will be made in Indian Rupees. 

 

 

38. Labour 

 

38.1 The  Contractor  shall,  unless  otherwise  provided  in  the  Contract,  make  his  own 

arrangements  for  the  engagement  of  all  staff  and  labour,  local  or  other,  and  for 

their payment, housing, feeding and transport. 

38.2 The  Contractor  shall,  if  required  by  the  Engineer,  deliver  to  the  Engineer  a  return 



 

in  detail,  in  such  form  and  at  such  intervals  as  the  Engineer  may  prescribe, 

showing  the  staff  and  thenumbersof  the  several  classes  of  labour  from  time  to 

time  employed  by  the  Contractor  on  the  Site  and  such  other  information  as  the 

Engineer may require. 

39. Compliance with Labour Regulations 

39.1.  During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times by 

all existing labour enactments and rules made there under, regulations, notifications and bye laws of 

the State or Central Government or local authority and any other labour law (including rules), 

regulations, bye laws that may be passed or notification that may be issued under any labour law in 

future either by the State or the _Central Government or the local authority. Salient features of some 

of the major labour laws that are applicable to construction industry are given in the Contract Data. 

The Contractor shall keep the Employer indemnified in case any action is taken against the Employer 

by the competent authority on account of contravention of any of the provisions of any Act or rules 

made their under, regulations or notifications including amendments .. If the Employer is caused to 

pay or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the 

provisions 'stipulated in the notifications/byelaws/Acts/Rules/regulations including amendments, if 

any, on the part of the Contractor, the Engineer/Employer shall have the right to deduct from any 

money due to the Contractor including his ~amount of performance security. The Employer/Engineer 

shall also have right to recover from the Contractor any sum required or estimated to be required for 

making good the loss or damage suffered by the Employer. The employees of the Contractor and the 

Sub-Contractor in no case shall be treated as the employees of the Employer at any point of time. 

40. Audit and Technical Examination 

Government shall have the right to cause an audit and technical examination of the works and the 

final bill of the contract including all supporting vouchers, abstract etc. to be made after payment of 

the final bill and if as a result of such audit and technical examination any sum is found to have been 

overpaid in respect of any work done by the contractor under the contract or any work claimed by him 

to have been done under the contract and found not to, have been executed, the Contractor shall be 

liable to refund the amount of overpayment and it shall be lawful for Government to recover the same 

from him in the manner prescribed in clause 24 above and if it is found that the Contractor was paid 

less than what was due to him, under the contract in respect of any work executed by him under it, the 

amount of such under payment shall be duly paid by Government to the Contractor. 



 

41. Death or Permanent Invalidity of Contractor 

If the Contractor is an individual or a proprietary concern, partnership concern, dies during the currency of the 

contract or becomes permanently incapacitated, where the surviving partners are only minors, the contract 

shall be closed without levying any damages/ compensation as provided for in clause 28.2 of the contract 

agreement. However, if the competent authority is satisfied about the competence of the survivors, then the 

competent authority shall enter into a fresh agreement for the remaining work strictly on the same terms and 

conditions under which the contract was awarded. 

 

42. Jurisdiction 

This contract has been entered into the State of Madhya Pradesh and its validity, construction, interpretation 

and legal effect shall be subjected to the courts at the place where this agreement is entered into. No other 

jurisdiction shall be applicable. 

 

 

 

 

[End of GCC] 

 

 

 

Contract Data Sheet 

A. 
GCC 

Clause 
Particulars 

 
Data 

1.14 
Employer  Executive Engineer, P.W.D. Division 

Narmadapuram. 

1.15 
Engineer  Executive Engineer, P.W.D. Division 

Narmadapuram. 

1.16 
Engineer in Charge  Executive Engineer, P.W.D. Division 

Narmadapuram. 
1.22 Stipulated Period of 

Completion 

 08 [Eight] Months i/c rainy season. 

3 
Language & Law of 

Contract 

 English & Indian Contract Act 1872 

4 
Address & contact details 

of the Contractor 

 As per 'Annexure-H' 



 

GCC 
Clause 

Particulars 
 

Data 

 Address & contact details 

of the Employer/ Engineer 

– phone, Fax, e-mail. 

 Executive Engineer, P.W.D. Division 

Narmadapuram. 
email : eepwdhbad@mp.nic.in 

5 
Subcontracting permitted 
for the Contract Value 

 More than Rs. Five Crores. 

 

 

6 

Technical Personnel to be 

provided by the contractor 

 As per 'Annexure-I' (Format I-3) 

Penalty, if required 

Technical Personnel not 

employed 

 Rs thirty thousand per month for each 

Graduate Engineer and 

Rs eighteen thousand per month for each 

Diploma Engineer/ITI Surveyor 

10 
Specifications  As per 'Annexure - E' 

Drawings  As per 'Annexure - N' 

 

 

12 

Competent Authority for 

deciding dispute under 

Dispute Resolution System 

 Superintending Engineer, P.W.D. Circle 

Narmadapuram. 

Appellate Authority for 

deciding dispute under 

Dispute Resolution System 

 Chief Engineer,P.W.D. Bhopal Zone, Bhopal. 

 

 

 

 

13 

Period for submission of 

updated construction 

program 

 (a) Every 3 months 

or 

(b) at the end of every milestone, 

whichever is less 

Amount to be withheld for 

not submitting 

construction program in 

the prescribed period 

 @ 1 % (one) percent of contract amount, 

subject to a maximum of Rs. 50,000/-. 

14 
Competent Authority for 

granting Time Extension 

 Engineer-in-Charge 

(Amended as per Govt. Order No. F-53-55- 

2018-19-Yo-1154 Bhopal, Dated 23-03-2018) 

 

 

 

 

 

 

15 

Milestones laid down for 
the contract 

 YES 

If Yes, details of 

Milestones 

 As per 'Annexure - O' or 

as below, if not mentioned in Annexure -O: 

Mile Stone 1:- 

1/8th of the whole work before 1/4th of the 

whole time allowed has elapsed, 

Mile Stone 2:- 

3/8th of the whole work before 1/2th of the 

whole time allowed has elapsed 

Mile Stone 3:- 

3/4th of the whole work before 3/4th of the 

whole time allowed has elapsed 
Mile Stone 4:- 

mailto:eepwdhbad@mp.nic.in


 

GCC 
Clause 

Particulars 
 

Data 

   complete work within the stipulated time 

Liquidated damage  As per 'Annexure - P' 

 

 

 

17 

List of equipment for lab  As per 'Annexure - Q' 

Time to establish lab  30 days from date of signing of the 

Agreement 

Penalty for not 

establishing field 

Laboratory 

 1% of Contract Amount per month, 
subject to a maximum of Rs. 50,000/- per 
month of delay 

18 Defect Liability Period  As below: 
(A) For Road work:- 

(i) For New Road (Bituminous) Construction 

along with granular crust (including 

strengthening): - 5 years ; 

(ii) For New Road (Concrete) Construction 

(including strengthening): - 5 years; 

(iii) For Renewal with BT layer equal to or less 

than30 mm thickness: - 3Years; 

(iv) For Renewal with BT layer more than 30 

mm thickness : 5 years 

(B) For Bridge works - 3 Years to execute, 

complete and maintain works in accordance 

with agreement and special conditions of 

contract (SCC) after issuance of physical 

completion certificate as per “Annexure-U” 

(C) For Building works - 3Years 

(D) For Road Maintenance – 1 Years (The 

work of strengthening and renewal shall not 

be treated as road maintenance work) 

(E) For Building Maintenance Works – 1 Years 

(Except for water proofing works and the 

works in which specific guarantee period is 

mentioned). 

Note: In accordance with clause 18 the defect 

observed in the works during the Defect Liability 

Period shall be intimated by the Engineer-in- 

Charge to the contractor and the contractor shall 

rectify the defects promptly. In case the defects 

are not removed in reasonable time, the same can 

be got done by the Engineer-in-Charge by way of- 

(a) deploying departmental labour and material 

or 

(b) engaging a contractor by issuing a work order 

at contract rate/SOR rate 
or 

(c) sanctioning supplementary work in a existing 

agreement to a contractor for zonal works or 

other similar work 
or 



 

GCC 
Clause 

Particulars 
 

Data 

   (d) inviting open tender 

or 

(e) combination of above 

The Engineer-in-Charge shall assess the cost of 

such rectification which shall be recoverable from 

the contractor from his Performance Security or 

any amount due or that may become due to him 

and from other available securities. If this amount 

is not sufficient to meet the expenses incurred on 

rectification, the balance amount may be 

recovered as Land Revenue Arrears as per 

MPLRC 
(Amended vide Govt. memo No. 

1400/1246/2018/19/Yo Bhopaldt.06-04-18) 

21 Competent Authority for 

determining the rate 

 Superintending Engineer PWD 

Narmadapuram. 

 

 

27 

Any other condition for 

breach of contract 

 Yes as below: 

If the contractor fails to achieve 50% 

financial progress in any milestone and 
/or 
fails to achieve 75% financial progress in 
two consecutive mile stones 

28 Penalty  (a) Penalty shall include forfeiture of Security 

deposit as per clause 30 of General 

Conditions of Contract and the percentage 

to apply to the value of work not 

completed representing the Employers 

additional cost for completing the works 

which shall be 20 percent and 

(b) Liquidated Damages imposed as per 

clause 15 or Performance Security 

(Guarantee) including Additional 

Performance Security (Guarantee), if any, 

as per clause 29 of General Conditions of 

Contract, whichever is higher 

(Amended vide Govt. memo No.F-53/ 

16/2012/19/Yo/6842 dt. 2.11.15) 

 

 

 

 

29 

Performance guarantee 

(Security) shall be valid up 

to 

 The upfront Bank Guarantee against 

Performance Security shall be taken for a 

period as mentioned below – 
(a) Works having Performance Guarantee of 5 

Years- Construction Period + 3 Years + 3 

Months. 

(b) Works having Performance Guarantee of 3 

Years- Construction Period + 2 Years + 3 

Months. 



 

GCC 
Clause 

Particulars 
 

Data 

   (c) Works having Performance Guarantee of 1 

Years- Construction Period + 1 Years + 3 

Months. 

It is clarified that in case the construction 

period of the work is extended beyond the 

stipulated completion period, the Bank 

Guarantee against PG shall have to be got 

extended by the contractor for the relevant 

period so as to satisfy the validity criteria 

mentioned above. 
(Amended vide Govt. memo No. 

1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

 

 

 

 

 

 

30 

30.1) Security Deposit to 

be deducted from each 

running bill 

 At the rate of 5% of Gross Amount of 

Running Bill 

30.2) Maximum limit of 
deduction of Security 
Deposit 

 Up to 5% of the Final Contract Amount. 

30.3) Refund of Security 

Deposit 

 

The total Security Deposit deducted from the 

running bills shall be refunded (equivalent BG 

released) only after the completion of the 

Performance  Guarantee Period/Extended 

Performance Guarantee period, if any 
(Amended vide Govt.  memo No. 

1400/1246/2018/19/Yo Bhopal dt. 06-04-18) 

31 Clause 31 Price 

adjustment shall be 

applicable 

 As per Annexure R and as below: 

(a) The price Adjustment shall apply only 

in respect of Labour, Cement, Steel, 

Bitumen , Plant & Machinery Spares, 

POL and Other Materials components. 

(b) Price Adjustment shall be applicable 
only in case of Probable Amount of 
Contract (PAC) in NIT is more than 
Rs ten Cr. This clause shall not have 
any bearing with the Contract Amount. 

Clause 31 Weight ages of 

Component in the work 

(Amended As per vide 

Govt. Order No. F-53-55- 

2018-19-Yo-1314bhopal 

dated 28-3-2018 ) 

 

Component 

Percentage of Component 

in the work 
B.T. Road 

Construction 

B.T. 

Renewal 
Rigid 

Pavement 
Construction 

Bridge 

Works 

Labour 

component-P1 

10% 10% 10% 20% 

Cement 5% 0% 23% 15% 



 

GCC 
Clause 

Particulars 
 

Data 

  component -Pc     

Steel 
component -Ps 

5% 0% 12% 20% 

Bitumen 
component-Pb 

20% 30% 0% 0% 

POL 
component -Pf 

10% 10% 10% 10% 

Plant & 

Machinery 
Spares 
component -Pp 

5% 5% 5% 5% 

Other Materials 
component-Pm 

45% 45% 40% 30% 

323 Clause 32.1 Mobilization and 

Construction Machinery 

Advance Applicable 

 No Mobilization and Construction Machinery 

Advance Payable 

Clause 32.2If yes, 

Unconditional Bank 

Guarantee 

 Not Applicable 

Clause 32.3 If yes, Rate of 
interest chargeable on 
advances 

 Not Applicable 

Clause 32.4 If yes, Type & 
Amount of Advance payment 

that can be paid 

 Not Applicable 

Clause 32.5 If yes, Recovery 

of advance payment 
 Not Applicable 

33 Clause 33.1 Secured 
Advance Applicable 

 Not Applicable 

Clause 33.2 if yes, 
Unconditional Bank 
Guarantee 

 Not Applicable 

Clause 33.2 if yes, Amount 

of Secured Advance 
 

Not Applicable 

Clause 33.3 if yes, 
Conditions for secured 
advance 

 Not Applicable 

Clause 33.4 if yes, Recovery 

of Secured advance 
 Not Applicable 

 

 

35 

Completion Certificate – 

after physical completion of 

the Work 

 
 

As per 'Annexure - U'4 

Final Completion Certificate 

– after final payment on 

completion of the Work 

 

As per 'Annexure- V' 

 

 



 

GCC 
Clause 

Particulars 
 

Data 

36 
Competent Authority  Superintending Engineer PWD -------- 

39 
Salient features of some of 
the major labour laws that 
are applicable 

 

As per 'Annexure-W' 

415 
Competent Authority  Chief Engineer PWD --------------- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Section 3 –Contract Data 



 

 

 

 

 

List of Drawing ;- 

 

 

 

DRAWING 

Annexure – N 

(See Clouse-10 of Section 3 – GCC) 

 

 

 

The drawings & design for Rigid Pavement/ Flexible Pavement/Culvert/Bridges shall be proposed & submitted by 

the contractor which shall be scrutinized & approved by competent authority of department & will be issued to 

contractor for execution. 



 

 

 

 

Annexure – O 

 

 

DETAILS OF MILESTONES 

 

 

(See Clouse-15 of Section 3 – GCC) 

 

 

 

 

 

 

 

……………………………..NA…………………………….. 



 

Annexure – P 

(See Clouse-15 of Section 3 – GCC) 

 

Compensation for Delay 

 
If the contractor fails to achieve the milestones, and the delay in execution of work is 

attributable  to  the  contractor/the  Employer  shall  retain  an  amount  from  the  sums 

payable and due to the contractor as per following scale - 

 

i. Slippage up to 25% in financial target during the milestone under consideration - 2.5% of the work 

remained unexecuted in the related time span. 

 

 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone under consideration 

5% of the work remained unexecuted in the related time span .. 

 

 

iii. Slippage exceeding 50% but Up to 75% in financial target during the milestone under 

consideration -7.5% of the work remained unexecuted in the related time span .. 

 

 

iv. Slippage exceeding 75% in financial target during the milestone under consideration -10% of the 

work remained unexecuted in the related time span. 

 

Note: For  arriving  at  the  dates  of  completion  of  time  span  related  to  different  milestones, 

delays  which  are  not  attributable  to  the  Contractor  shall  be  considered.  The  slippage 

on  any  milestone  is  if  made  good  in  subsequent  milestones  or  at  the  time  of 

stipulated period of completion, the amount retained as above shall be refunded. In case the work is not 

completed within the stipulated period of completion along with all such extensions which are granted to the 

Contractor for either Employer's 

default  or  Force  Majeure,  the  compensation  shall  be  levied  on  the  contractor  at  the 

rate of 0.05% per day of delay limited to a maximum of 10% of contract price. The decision of 

Superintending Engineershall be final and binding upon both the parties 



 

Annexure – Q 

(See Clouse-17 of Section 3 – GCC) 

 

LIST OF EQUIPMENT FOR QUALITY CONTROL AB 

 

 

 

 

 

As per Format I-4 



 

 

 

 

 

The formula for adjustment of prices are : 

Annexure- R 

PRICE ADJUSTMENT 

 

 

[ Cl. 31 of Section 3- GCC ] 

R = Value of work as defined in Clause 31.1 of Conditions of Contract 

Adjustment for Labour Component 

(i) Price adjustment for increase or decrease in the cost due to labour shall be paid in accordance with 

the following formula. 

VL = 0.85 XP1/100 XR(Li – Lo ) / Lo 

VL = increase or decrease in the cost of work during the month under consideration due to changes in 

rates for local Labour. 

Lo= the consumer price index for industrial workers for the State on 28days preceding the date of 

opening of Technical Bids as published by Labour Bureau, Ministry of Labour, Government of 

India. 

Li= the consumer price index for industrial workers for the State for the month under consideration as 

published by Labour Bureau, Ministry of Labour component of the work. 

P1 =  Percentage of Labour component of the work. 

Adjustment for Cement Component 

(ii) Price adjustment for increase or decrease in the cost of cement 

procured by the contractor shall be paid in accordance with the 

following formula: 
VC= 0.85 X PC/100 X R X(C1-C0)/C0 

Vc= increase or decrease in the cost of work during the month under 

Consideration due to changes in rates for cement. 

Co=  The all India wholesale price index for Pozzolana Cement on 28 days preceding the date of opening 

of Technical Bids, as published by the Economic Advisor, DIPP, Ministry of Commerce & Industry 

Government of India, New Delhi. 

C1= The all India average wholesale price index for cement for the month under consideration as 

published by the Economic Advisor, DIPP, Ministry of Commerce & Industry Government of India, 

New Delhi. 
Pc=  Percentage of cement component of the work 

Adjustment of Steel Component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the Contractor shall be 

paid in accordance with the following formula: 
Vs= 0.85 X PS X /100 X R X (S1-S0)/S0 

Vs= Increase or decrease in the cost of work during the month under consideration due to changes in the 

rates for steel. 

S0=  The all India wholesale price index for mild steel long products / flats on 28 days preceding the date 

of opening of Technical Bids, as published by the Economic Advisor, DIPP, Ministry of Commerce 

& Industry Government of India, New Delhi. 

Si = The all India average wholesale price index for mild steel long products / flats for the month under 

consideration as published by the Economic Advisor, DIPP, Ministry of Commerce & Industry 

Government of India, New Delhi. 
Ps=  Percentage of steel component of the work. 



 

Note: For the application of this clause, index of mild steel long products / flats has been Chosen to 

represent steel group. In any work only one of the indices i.e. either for long products or for flats 

shall be used as decided by the Employer/ Executing Agency. 

Adjustment of Bitumen Component 

(iv) Price Adjustment for increase or decrease is the cost of bitumen shall be paid in accordance with the 

following formula: 

Vb= 0.85 X Pb / 100XRX( Bi – Bo) / Bo 

Vb= Increase or decrease in the cost of work during the month under consideration due to 

changes in rates for bitumen. 

Bo = The official retail price of bitumen at the IOC depot nearest to the work site on the day 28 

days prior to the date of opening ofTechnical Bids. 

Bi = The official retail price of bitumen at the IOC depot nearest to the work site for the 15th day 

of the month under consideration. 

Pb= Percentage of bitumen component of the work. 

Adjustment of POL (Fuel and Lubricant) Component 

( V) Price adjustment for increase or decrease in cost of POL (Fuel and Lubricant) shall be paid in 

accordance with the following formula: 

Vf= 0.85 X Pf / 100 X RX ( Fi– Fo) / Fo 

Vf= Increase or decrease in the cost of work during the month under consideration due to 

changes in rates for fuel and lubricants. 

Fo= The official retail price of High Speed Diesel (HSD) at the existingconsumer pumps of IOC 

nearest to the work site on the day 28 daysprior to the date of opening of Technical Bids. 

Fi = The official retail price of HSD at the existing consumer pumps of IOC nearest to the work 

site for the 15th day of month under consideration. 

Pf = Percentage of fuel and lubricants component of the work. 

Note : For the application of this clause, the price of High Speed Diesel oil has been chosen to represent 

fuel and lubricants group. 

Adjustment for Plant and Machinery Spares component 

( Vi) Price adjustment for increase or decrease in the cost of plant and machinery spares procured by the 

Contractor shall be paid in accordance with the following formula: 

Vp= 0.85X Pp / 100XRx( Pi – Po) / Po 

Vp= Increase or decrease in the cost of work during the month under consideration due to 

changes in rates for plant and machinery spares. 

Po= The all India wholesale price index for manufacturer of machines for mining / quarrying and 

construction on 28 days preceding the date of opening of Technical Bids, as published by the 

Economic Advisor, DIPP, Ministry of Commerce & Industry Government of India, New 

Delhi. 

Pi = The all India wholesale price index for manufacturer of machines for mining / quarrying and 

construction for the month under consideration as published by the Economic Advisor, 

DIPP, Ministry of Commerce & Industry Government of India, New Delhi. 

Pp =  Percentage of plant and machinery spares component of the work. 

Note : For the application of this clause, index of manufacturer of machines for mining / quarrying and 

construction has been chosen to represent the Plant and Machinery Spares group. 

Adjustment of Other Materials Component. 

( Vii) Price adjustment for increase or decrease in cost of local materials other than cement, Steel, 

Bitumen and POL procured by the contractor shall be paid in accordance with the following 

formula: 

Vm= 0.85X Pm / 100XRX( Mi – Mo) / Mo 



 

Vm= Increase or decrease in the cost of work during the month under consideration due to 

changes in rates for local materials other than cement, Steel, Bitumen and POL. 

Mo= The all India wholesale price index ( all commodities ) on 28 days preceding the date of 

opening of Technical Bids, as published by the Economic Advisor, DIPP, Ministry of 

Commerce & Industry Government of India, New Delhi. 

Mi = The all India wholesale price index( all commodities) for the month under consideration as 

published by the Economic  Advisor, DIPP, Ministry of Commerce & Industry Government 
of India, New Delhi. 

Pm = Percentage of local material component (other than Cement, Steel, Bitumen and POL) of the 

work. Plant and Machinery spares component of the work. 

(Amended As per vide Govt. Order No. F-53-55-2018-19-Yo-1154 bhopal dated 23-3- 

2018and Govt. Order No. F-53-16-2022-19-Yo-1653 Bhopal, dated 06.05.2022) 

 

The following percentages will govern the price adjustment for the entire contract: 

 

S.No. Component  Nature of Work  

 B.T. Road B.T. Rigid Bridge 

Constructio Renewal Pavement Works 

n  Construction  

1 2 3 4 5 6 

1 Labour component-P1 10% 10% 10% 20% 

2 Cement component -Pc 5% 0% 23% 15% 

3 Steel component -Ps 5% 0% 12% 20% 

4 Bitumen component-Pb 20% 30% 0% 0% 

5 POL component -Pf 10% 10% 10% 10% 

6 Plant & Machinery 
Spares component -Pp 

5% 5% 5% 5% 

7 Other Materials 
component-Pm 

45% 45% 40% 30% 

 

Note: Ordinarily the 7 components shown above are components of the civil works. However for 

specific works in which some components not included in the aforementioned 7 components, 

form a substantial part of the works the same can be provided using similar formula and 

related indices. In all cases the sum total of percentage of different components shall be 

100%. 

 

(AmendedAs per vide Govt. Order No. F-53-55-2018-19-Yo-1314 Bhopal dated 28-3-2018) 



 

Annexure - S 
(See clause 32 at Section 3 -GCC) 

Bank Guarantee Form for Mobilization and Construction Machinery Advance 

 

To, 

 [name of Employer] 

[address of Employer] 

[name of Contractor] 

In accordance with the provisions of the General Conditions of Contract, clause 31 ("Mobilization and 

Construction Machinery Advance") of the above-mentioned Contract 

[name and address of Contractor] (hereinafter called "the Contractor") shall 

deposit with   [name of Employer] a bank guarantee to guarantee his proper 

and faithful performance under the said Clause of the Contract in an amount of  [amount of 

Guarantee]  [in words). 

We, the  [bank of financial institution], as instructed by the 

Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not as surety merely, the 

pavementto [name of Employer] on his first demand without whatsoever 

right of obligation on our part and without his first claim to the Contractor,' in the amount not exceeding   
 [amount of guarantee] [in words). 

 

 

We further agree that no change or addition to or other modification of the terms of the Contractor or 

Works to be performed thereunder or of any of the Contract documents which may be made between   

[name of Employer) and the Contractor, shall in any way release us from any liability 

under this guarantee, and we hereby waive notice of any such change, addition or modification. 

This guarantee shall remain valid and in full effect from the date of the advance payment under the 

Contract until [name of Employer) receives full repayment of the same amount 

from the Contractor. 

Yours truly, 

 

Signature and Seal: 

Name of Bank/Financial Institution: _ 

Address: 
Date: _ 

 

 
An amount shall be inserted by the Bank or Financial Institution representing the amount of the Advance Payment, 
and denominated in Indian Rupees. 



 

 

 

Bank Guarantee Form for Secured Advance 

Annexure -T 
(See clause 33 of Section 3 -GCC) 

 

INDENTURE FOR SECURED ADVANCES 

This indenture made the day of 20_ BETWEEN  (hereinafter called 

the contractor which expression shall where the context so admits or implies be deemed to include his executors, 

administrators and assigns) or the one part and the Employer of the other part. 

Whereas by an agreement dated ………………….. (hereinafter called the said agreement) the 

contractor has agreed. 

 

 

AND WHEREAS the contractor has applied to the Employer that he may be allowed advanced on the 

security of materials absolutely belonging to him and brought by him to the site of the works the subject of the said 

agreement for use in the construction of 

such of the works as he has undertaken to executive at rates fixed for the finished work (inclusive of the cost of 

materials and labour and other charges) 

 

 

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of Rupees 

on the security of materials the quantities and other particulars 

of which are detailed in Accounts of Secured Advance attached to the Running account Bill for the said works 

signed by the Contractor on ................................................................... and the Employer has reserved to himself the 

option of making any further advance or advances on the security of other materials brought by the Contractor to 

the site of the said works. 

 

 

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees on or before the execution of these presents paid to the 

Contractor by the Employer (the receipt where of the Contractor doth hereby acknowledge) and of such further 

advances (if any) as may be made to him as a for said the Contractor doth hereby covenant and agree with the 

President and declare as follows: That the said sum of Rupees    so advanced by the Employer to 



 

(1) the Contractor as aforesaid ancj all or any further sum of sums advanced as aforesaid shall be employed by 

the Contractor in or towards expending the execution of the said works and for no other purpose 

whatsoever. 

 

(2) That the materials details in the said Account of Secured Advances which have been offered to and accepted 

by the Employer as security are absolutely the Contractor's own propriety and free from encumbrances of 

any kind and the contractor will not make any application for or receive a further advance on the security of 

materials which are not absolutely his own property and free from encumbrances of any kind and the 

Contractor indemnified the Employer against all claims to any materials in respect of which an advance has 

be made to him as aforesaid. 

 

(3) That the materials detailed in the said account of Secured Advances and all other materials on the security 

of which any further advance or advances may hereafter be made as aforesaid (hereafter called the said 

materials) shall be used by the Contractor solely in the execution of the said works in accordance with the 

directions of the Engineer. 

 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper 

watch, safe custody and protection against all risks of the said materials and that until used in construction 

as aforesaid the said materials shall remain at the site of the said works in the Contractor's custody and on 

his own responsibility and shall at all times be open to inspection by the Engineer or any officer authorized 

by him. In the event of the said materials or any part thereof being stolen, destroyed or damaged or 

becoming deteriorated in a greater degree than is due to reasonable use and wear thereof the Contractor will 

forthwith replace the same with other materials of like quality or repair and make good the same required by 

the Engineer. 

 

(5) That the said materials shall not be removed from the site of the said works except with the written 

permission of the Engineer or an officer authorized by him on that behalf. 



 

(6) That the advances shall be repayable in full when or before the Contract receives payment from the 

Employer of the price payable to him for the said works under the terms and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account of work done 

than on the occasion of each such payment the Employer will- be at liberty to make a recovery from the 

Contractor's bill for such payment by deducting there from the value of the said materials than actually used 

in the construction and in respect of which recovery has not been made previously, the value for this 

purpose being determined in respect of each description of materials at the rates at which the amounts of the 

advances made under these presents were calculated. 

 

(7) That if the Contractor shall at any time make any default in the performance or observance in any respect of 

any of the terms and provisions of the said agreement or of these presents the total amount of the advance or 

advances that may still be owipg of the Employer shall immediately on the happening of such default be re- 

payable by the Contractor to be the Employer together with interest thereon at twelve percent per annum 

from the date or' respective dates of such advance or advances to the date of repayment and with all costs, 

charges, damages and expenses incurred by the Employer in or for the recovery thereof or the enforcement 

of this security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants 

and agrees with the Employer to reply and pay the same respectively to him accordingly 

 

(8) That the Contractor hereb'fcharges all the said materials with the repayment to the Employer of the said sum 

of Rupees and any further sum of sums advanced as aforesaid and all costs, charges, damages and expenses 

payable under these presents PROVIDED ALWAYS and it is hereby agreed and declared that 

notwithstanding anything in the said agreement and without prejudice to the power contained therein if and 

whenever the covenant for payment and repayment here-in-before contained shall become enforceable and 

the money owing shall not be paid in accordance there with the Employer may at any time thereafter adopt 

all or any of the following courses as he may deem best: 



 

(a) Seize and utilize the said materials or any part thereof in the completion of the said works on behalf of 

the contractor in accordance with the provision in that behalf contained in the said agreement debiting 

the contractor with the actual cost of effecting such completion and the amount due to the contractor 

with the value of work done as if he had carried it out in accordance with the said agreement and at the 

rates thereby provided. If the balance is against the contractor, he is to pay same to the Employer on 

demand. 

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys 

arising from the sale retain all the sums aforesaid repayable or payable to the Employer under these 

presents and pay over the surplus (if any) to the Contractor. 

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor 

under the said agreement. 

 

(9) That except in the event of such default on the part of the contractor as aforesaid interest on the said advance 

shall not be payable. 

 

(10) That in the event of any conflict between the provisions of these presents and the said agreement the 

provisions of these presents shall prevail and in the event of any dispute or difference arising over the 

construction or effect of these presents the settlement of which has not been here-in-before expressly 

provided for the same shall be referred to the Employer whose decision shall be final and the provision of 

the Indian Arbitration Act for the time being in force shall apply to any such reference. 

 



 

 

 

 

 

 

Name of Work: 

 

 

 

Physical Completion Certificate 

Annexure - U 

(See clause 35 of Section 3 -GCC) 

 

Agreement No ...... .. : .................................... Date .................................. . 

 

Amount of Contract Rs........................................... ………………….. 

 

Name of Agency: ................................................... . 

 

Used M B No.………………………… 

 

Last measurement recorded 

a. Page No.& MB No. 

b. Date 

 

Certified that the above mentioned work was physically completed on ………….… (date) and taken over on 

……………………. (date) and that I have satisfied myself to best of myability that the work has been done 

properly. 

Date of issue 

Executive Engineer, 

P.W.D. Dn. Narmadapuram. 



 

Annexure - V 
 

 

 

 

Name of Work: 

 

Final Completion Certificate 

(See clause 35 of Section 3 -GCC) 

 

Agreement No ...... .. : .................................... Date .................................. . 

 

Amount of Contract Rs........................................... ………………….. 

 

Name of Agency: ................................................... . 

 

Used M B No.………………………… 

 

Last measurement recorded 

a. Page No.& MB No. 

b. Date 

 

Certified that the above mentioned work was physically completed on ………….… (date) and taken over on 

… ............................. (date) 

 

Agreement amount Rs……………………………………. 

Final Amount paid to contractor Rs………………………….. 

Incumbency of officers for the work 

 

I have satisfied myself to best of my ability that the work has been done properly. 

 

Date of issue ………………. 

 

Executive Engineer, 

P.W.D. Dn. Narmadapuram. 



 

 

Annexure - W 

(See clause 39 of Section 3 -GCC) 

SALIENT FEATURES OF SOME MAJOR LABOURLAWS APPLICABLE 

a) Workmen  Compensation  Act  1923:  -  The  Act  provides  for  compensation  in  case  of 

injury by accident arising out of and during the course of employment. 

b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction  of  certain  conditions  on  separation  if  an  employee  has  completed  the 

prescribed minimum years (say, five years) of service or more or on death the rate of 

prescribed  minimum  days'(say,  15  days}  wages  for  every  completed  year  of  service. 

The  Act  is  applicable  to  all  establishments  employing  the  prescribed  minimum 

number (say, 10) or more employees. 

c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions  by  the  Employer  plus  workers  at  the  rate  prescribed  (say,  10%  or 

8.33%). The benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

III. Payment of P.F. accumulation on retirement/death etc. 

d) Maternity  Benefit  Act  1951:  -  The  Act  provides  for  leave  and  some  other  benefits  to 

women employees in case of confinement or miscarriage etc. 

e) Contract  labour  (Regulation  &Abolition)  Act  1970:  -  The  Act  provides  for  certain 

welfare  measures  to  be  provided  by  the  Contractor  to  contract  labour  and  in  case 

the  Contractor  fails  to  provide,  the  same  are  required  to  be  provided,  by  the 

Principal Employer by Law. The principal Employer is required to take Certificate of 

Registration  and  the  Con1jactor  is  required  to  take  license  from  the  designated 

Officer.  The  Act  is  applicable  to  the  establishments  or  Contractor  of  Principal 

Employer if they employ prescribed minimum (say 20) or more contract labour. 

f}  Minimum  Wages  Act  1948:  -  The  Employer  is  to  pay  not  less  than  the  Minimum 

Wages  fixed  by  appropriate  Government  as  per  provisions  of  the  Act  if  the 

employment  is  a  scheduled  employment.  Construction  of  buildings,  roads,  runways 

is scheduled employment. 

g) Payment  of Wages  Act  1936:  -  It  lays  down as  to  by what  date the wages  are to  be 

paid, when it will be paid and what deductions can be made from the wages of the 

workers. 

h) Equal  Remuneration  Act  1979:  -  The  Act  provides  for  payment  of  equal  wages  for 

work  of  equal  nature  to  male  and  female  workers  and  for  not  making  discrimination 

against female employees in the matters of transfers, training and promotions etc. 



 

i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed  minimum  (say,  20)  or  more  workmen.  The  Act  provides  for  payments  of 

annual  bonus  within  the  prescribed  range  of  percentage  of  wages  to  employees 

drawing  up  to  the  prescribed  amount  of  wages,  calculated  in  the  prescribed  manner. 

The  Act  does  not  apply  to  certain  establishments.  The  newly  set-up  establishments 

are  exempted  for  five  years  in  certain  circumstances.  States  may  have  different 

number of employment size. 

j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution  of  industrial  disputes,  in  what  situations  a  strike  or  lock-out  becomes 

illegal and what are the requirements for laying off or retrenching the employees or Closing down the 

establishment. • 

 
k) Industrial  Employment  (Standing  Orders)  Act  1946:  -  It  is  applicable  to  all 

establishments  employing  prescribed  minimum  (say,  LOA,  or  50).  The  Act  provides 
for  laying  down  rules  governing  the  conditions  of  employment  by  the  Employer  on 
matters provided in the Act and gets these certified by the designated Authority. 

I) Trade  Unions  Act  1926:  -  The  Act  lays  down  the  procedure  for  registration  of  trade 
unions  of  workmen  and  Employers.  The  Trade  Unions  registered  under  the  Act  have 
been given certain immunities from civil and criminal liabilities. 

 

m) Child  labour  (Prohibition  &Regulation)  Act  1986:  -  The  Act  prohibits  employment 

of  children  below  14  years  of  age  in  certain  occupations  and  processes  and  provides 

for  regulations  of  employment  of  children  in  all  other  occupations  and  processes. 

Employment of child labor prohibited in building and construction industry. 

n) Inter-State   Migrant   Workmen's   (Regulation   of   Employment   &Conditions   of 

Service)  Act  1979:  -  The  Act  is  applicable  to  an  establishment  which  employs 

prescribed  minimum  (say,  five)  or  more  inter-state  migrant  workmen  through  an 

intermediary  (who  has  recruited  workmen  in  one  state  for  employment  in  the 

establishment  situated in  another  state). The  Inter-State  migrant  workmen,  in  an 

establishment  to  which  this  Act  becomes  applicable,  are  required  to  be  provided 

certain  facilities  such  as  Housing,  Medical-Aid,  Travelling  expenses  from  home  up  to 

the establishment and back etc. 

o) The  Building  and  Other  Construction  workers  (Regulation  of  Employment  and 

Conditions  of  Service)  Act  1996  and  the  Cass  Act  of  1996:  -  All  the  establishments 

who  carryon  any  building  or  other  construction  work  and  employs  the  prescribed 

minimum  (say,  10)  or  more  workers  are,  covered  under  this  Act.  All  such 

establishments are required to pay case at the rate not exceeding 2% of the cost of 

construction  as  may  be  modified  by  the  Government.  The  Employer  of  the 

establishment  is  required  to  provide  safety  measures  at  the  building  or  construction 

work  and  other  welfare  measures,  such  as  canteens,  first-aid  facilities,  ambulance, 

housing  accommodations  for  workers  near  the  work  place  etc.  The  Employer  to 

whom  the  Act  applies  has  to  obtain  a  registration  certificate  from  the  Registering 



 

Officer appointed by the Government. 

 

p) Factories  Act  1948:  -  The  Act  lays  down  the  procedure  for  approval  of  plans  before 

setting  up  a  factory,  health  and  safety  provisions,  welfare  provisions,  working  hours, 

annual  earned  leave  and  rendering  information  regarding  accidents  or  dangerous 

occurrences  to  designated  authorities.  It  is  applicable  to  premises  employing  the 

prescribed  minimum  (say,  10)  persons  or  more  with  aid  of  power  or  another 

prescribed minimum (say, 20) or more persons without the aid of power engaged in 

manufacturing process. 
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SECTION 4 

BILL OF QUANTITIES (BOQ) 

General Description of work 

 

 

Probable Amount of Contract: 

(Rs. In Figure) ---------- lakh 

(Rs. In Words) Rs. --------- 
 
 

 

S. 
No. 

Particulars of Item of 

Work 
Quantity Unit Rate 

Amount 

(in figure) 

Amount 

(in words) 
Remarks 

I II III IV V VI VII VIII 

        

As Per Schedule Attached 

        

 ~       

 Total Amount (Rs. In Figure)    

Total Amount(Rs.In Words) ………………………………………………………. 
_ 

 

Executive Engineer, 

P.W.D. Dn. Narmadapuram. 
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SECTION 5 
AGREEMENT FORM 

AGREEMENT 

This agreement, made on the ...................between Executive EngineerP.W.D. ---------------------- 
---(name and address of Employer) (hereinafter called " the Employer) and ....................... (name and 
address of contractor) hereinafter called "the Contractor" of the other part. 

 

Whereas the Employer is desirous that the ------------- (name and identification number of Contract) 

(hereinafter called "the Works") and the ,Employer has accepted the Bid by the Contractor for the 

execution and completion of such Works and the remedying of any defects therein, at a cost of 

Rs.................... 

NOW THIS AGREEMENT WITNESSED as follows: 

1. In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to and they shall be deemed 

to form and be read and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

Works and remedy any defects therein in conformity in all aspects with the provisions of the 

contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be ready and construed as part of this 

Agreement viz. 

i. letter of Acceptance 

ii. Contractor's Bid 

iii. Condition of Contract: General and Special 

iv. Contract Data v. Bid Data vi. Drawings 

vii. Bill of Quantities and 

viii. Any other documents listed in the Contract Data as forming part of the Contract. 

In witnessed whereof the parties there to have caused this Agreement to be executed the 

day and year first before written. 

The Common Seal of  was hereunto affixed in 

the presence of: 

Signed, Sealed and Delivered by the said   

 in the presence of: 

 

Executive Engineer 

P.W.D. Dn. Narmadapuram. Binding Signature of Contractor 
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