DG ol fAmfor faumT
HratAd 9
No. DG/ SOP-2026/03
ISSUED BY AUTHORITY OF DIRECTOR GENERAL, CPWD

Vidyut BHAWAN, NEW DELHI Dated: 27.08.2026
Sub: Modification / addition in SOP No. 5/33 and Annexure-71 for CPWD Works
Manual 2026.

Following modification/ addition are made in SOP No. 5/33 and Annexure-71 for
CPWD Works Manual 2026:

Existing Provision Modified Provision
SOP No. 5/33: Operation of Contract | SOP No. 5/33: Operation of Contract
Clauses (Refer Para 5.23) Clauses (Refer Para 5.23)

6. Clause 7 of Forms no. CPWD 7 6. Clause 7 of Forms no. CPWD 7 and 8
and 8

SI. No. (i) to (iii) No change

(iv) No Provision (iv) A mandatory checklist (Annexure-
71) must be prepared by the Junior
Engineer (JE)/ Assistant Engineer (AE)
during the preparation or processing of
every Running Account (RA) as well as
final bill. This checklist is required to
be:

a. Prepared by the Junior Engineer/
Assistant Engineer.

b. Checked and cleared by the
Division Office prior to the release
of any payment.

Annexure-71
(Refer SOP No. 5/33)
Checklist for R/A/ final Bill

Name of work
Agreement No.
Name of agency

Estimated cost Tendered cost
% above / below EC )
Date of Start Deite of + :
Completion (Stipulated)
Date of
Completion (extended)
Date of Submission of bill
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sl To be filled by JE/AE
Checklist items YesiNo | Remarks
Clearance Obtained by Agency-

1 Whether Local body approval obtained and
submitted to Engineer-in-Charge.

2 Whether Fire NOC obtained and submitted to
Engineer-in-Charge.

3 Whether environment clearance obtained and
submitted to Engineer-in-Charge.

Approvals Required
Approval of Specialized / Associate agency/

4 Agencies Obtained & MoU/ Tripartie agreement
(If applicable) approved?

5 Whether the BIM consultant engaged as per
requirement of the agreement?

Clause - 5

6 Whether the date of start shifted in case of delay
in handing over of site.

7 Whether the program/ revised program chart
submitted, if yes then. (Ref no. of Program
submission to EE)

8 Whether recovery done for non-submission of
program chart/ revised program chart by the
agency

9 Whether milestoned achieved? If not, applied for
rescheduling of milestone/ EQT? (Ref. no. of
letter submitted or granted EOT/Milestone
shifted)

10 Whether the corresponding amount withheld for
not achieving milestone?

Clause- 12

11 Number of extra items sanctioned till date with
amount, by the competent authority?

2 Number of deviation items sanctioned {ill date
with amount, by the competent authority?

13 Nos. Extra Items/ Statements pending till date
with No., Amount & Submission reference.

14 Nos. of Deviated items/statements pending till
date with No., Amount & Submission reference.

Clause - 36

15 Whether required Technical representative as
per agreement deployed? Submitted documents
of technical representative and approval status.
(Submission/ approval Reference).

16 Whether any action/Recovery made for not
engaging the Technical representative as per
requirement of the agreement.

Quality /QA
<4 Whether Quality Assurance plan submitted/
approved (Reference of submission).
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18 Whether Job mixes of concrete / Bitumen Mix
carried out and approval obtained?

19 Whether all mandatory test done during the
execution. (Reference of submission of
mandatory Test Statement)

20 Whether the QA/TPQA observation conveyed to
Agency and compliance status (with Reference)

21 How many QA paras outstanding and action
thereof?

22 Whether water test done as per CPWD
specification? (Date of last water test report)

23 Whether batch number & make of materials
mentioned in MAS register?

24 Whether duly authenticated copies of purchase
vouchers have been furnished to the concerned
JE/AE?

25 Whether Guarantee/ Warranty of items
submitted?

26 Whether Test report of final installation
submitted as per Electrical Specifications in
respect of all electrical item.

Labour

27 Whether Labour License, registration
with EPFO, ESIC and BOCW Welfare
Board submitted to Engineer-in-Charge (Ref of
Submission).

28 Documents of deposition of EPF and
ES| deductions in the employee's accounts up
to previous month.

29 Whether safety gazettes provided to the labour.

30 Whether créche, ration, lavatory facilities
provided?

31 Whether FLR submitted along with bills.

32 Whether skilled labour deployed as per contract

requirements / recovery made in case of non-
deployment of skilled labour?

Miscellaneous

33 Whether work is executed with Architectural &
Structural drawings approved by the
department?

34 Whether construction water arranged by
contractor?
or any recovery proposed

35 Whether electricity arranged by contractor?
or any recovery proposed

36 Proof of payment of Royalty is attached.

37 Whether bill amount = minimum amount for

payment mentioned in contract.
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r 38 Whether test checked by AE/EE or not ? And By AE
Test check statement submitted? By EE

39 Whether  recovery of advances paid
(Mobilization /T&P advance/ secured advance
etc.) made in this bill ?

40 Whether any notice under clause 2, clause 3;
clause 14 or clause 16 issued? Or an action
proposed........

41 Whether Completion drawings in triplicate has
been provided in hard copy (Along with final bill).
42 Whether bill submitted monthiy? If not, reason?

43 Provisional rate sanctioned by the Competent
Authority.
44 Whether all Bank Guarantees and Insurance

Policies submitted is valid as on date?
45 Whether Bill signed by contractor / power of
attorney holder?

46 Labour Cess/ GST/ Income Tax recovered in the
bill.

47 PAN No. .. /IGST No. ... of
contractor.

48 Mandatory inspections of the officers carried out,
if applicable.

49 Any other item / recovery mentioned in the
contract.

(Dated signature with named stamp)

JE /AE

AE (P)
AAO

EE

This is issued with the approval of DG CPWD.

ISsued from file No. CSQ/CM/16(1)/2026 e-file — 9205325 (DFA/ 9389010)
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